

TABLE OF CONTENT

CHAPTER	TITLE	PAGE
	TITLE PAGE	
	DECLARATION PAGE	ii
	DEDICATION PAGE	iii
	ACKNOWLEDGEMENT	iv
	ABSTRACT	v
	ABSTRAK	vi
	TABLE OF CONTENTS	vii
	LIST OF TABLES	xi
	LIST OF FIGURES	xiii
	LIST OF ABBREVIATIONS	xv
1	INTRODUCTION	
1.1	Introduction	1
1.2	Problem Statement	2
1.3	Aim and objectives of Study	3
1.4	Scope of the study	3
1.5	Brief Research Methodology	4
	1.5.1 Planning Stage	4
	1.5.2 Data Collection Stage	4
2.	TIME ESTIMATION PROCESS FOR PROJECT SCHEDULE	
2.1	Introduction	6
2.2	Common Scheduling Technique	7

	2.2.1	Bar Chart	7
	2.2.2	Critical Path Method	8
	2.2.3	Lines of Balance	9
	2.3	Development Process of Project Schedule	10
	2.3.1	Computer Software in Project Schedule	11
	2.3.1.1	Microsoft Project	11
	2.3.1.2	Primavera	12
	2.4	Risk in Time Estimation	12
	2.5	Monitoring of Project Schedule	13
	2.5.1	Earned Value Concept	14
	2.5.2	The Importance of Project Monitoring and Control	14
	2.6	Summary	15
3		SCHEDULING PRACTICE IN JKR	16
	3.1	Introduction	16
	3.2	Scheduling Technique used in JKR Project	16
	3.3	Typical Process of Project Schedule Preparation in JKR	17
	3.4	Technique of Monitoring of Project Schedule	17
	3.4.1	Monitoring Using SPK	18
	3.4.2	Monitoring Using SKALA	18
	3.4.3	I-Supervision	19
	3.5	Problem Faced by JKR Scheduling	21
	3.5.1	Lack of Guidelines	21
	3.5.2	Lack of Scheduling Expertise	21
	3.5.3	Different Level of Understanding	22
	3.5.4	Comfortable with Existing Process	22
	3.6	Motivation of Change	22
	3.6.1	Aspiration of Top Management	22
	3.6.2	Widespread of Training Facilities	23

	3.6.3	Aggravated with Negative Image of Project Delay	23
	3.7	Summary	23
4		RESEARCH METHODOLOGY	
	4.1	Introduction	24
	4.2	Preliminary Study	25
	4.3	Data Collection	25
	4.3.1	Literature Review	25
	4.3.2	JKR's Project Database	26
	4.3.3	Questionnaire	26
	4.4	Method of Data Analysis	27
	4.4.1	Ratio of Actual and Contractual Duration	27
	4.4.2	Test Using Frequency and Mean	28
	4.4.3	Test Reliability of Data	30
	4.4.4	Relative Importance Index	31
	4.5	Reporting	34
	4.6	Summary	34
5.		DATA COLLECTION AND ANALYSIS	
	5.1	Introduction	35
	5.2	Questionnaire	35
	5.2.1	Section A - Respondent Background	36
	5.2.2	Section B - Factors that contribute delays of JKR projects	38
	5.2.3	Section C - Identifies factors to Improve JKR time estimating	44
	5.3	JKR's project database	48
	5.3.1	Time	48
	5.3.2	Cost	50
	5.3.3	Location	52
	5.3.4	Cause of EOT	55
	5.4	Trend Analysis	56

	5.4.1 Case I	57
	5.4.2 Case II	58
	5.5 Summary	59
6	DISCUSSION	
	6.1 Introduction	61
	6.2 Factors that contribute to delays in JKR projects	61
	6.3 Relationship between JKR's estimated times with the actual completion base on 5 years historical data	63
	6.4 Factors to improve JKR time estimating	67
	6.5 Summary	68
7	CONCLUSION AND RECOMMENDATION	
	7.1 Introduction	69
	7.2 Conclusion	69
	7.2.1 Objective I - To identify the factors that contribute to delays in JKR projects	70
	7.2.2 Objective II - To study the Relationship between JKR's estimated times with the actual completion base on 5 years historical data	70
	7.2.3 Objective III - To identify factors to improve JKR time estimating	71
	7.3 Problem Encountered in Study	71
	7.4 Recommendation	71
	REFERENCES	72
	APPENDIX	75

LIST OF TABLES

TABLE NO	TITLE	PAGE
4.1	Range of Completed Project	28
4.2	Categories of EOT	29
4.3	Reliability Coefficients Range	30
4.4	Classification of Rating Scale	33
5.1	Questionnaire Returned by Respondent	36
5.2	Respondent Experience in Project	37
5.3	Discipline of Respondent	38
5.4	Cronbach's Alpha Value for Section B	39
5.5	Ranking of Questionnaire (Section B) by RII	39
5.6	Ranking of Questionnaire (Section B) by Mean	41
5.7	Cronbach's Alpha Value for Section C	44
5.8	Ranking of Questionnaire (Section C) by RII	44
5.9	Ranking of Questionnaire (Section C) by Mean	46
5.10a	Percentage Completed On Time and Ahead of Schedule for Year 2004 – 2010	49
5.10b	Percentage Completed Behind Schedule for Year 2004 – 2010	49
5.11a	Percentage Completed Ahead of Schedule against Cost	50
5.11b:	Percentage Completed Behind Schedule against Cost	50
5.12a	Percentage Completed on Schedule against State	53

5.12b	Percentage Completed Behind Schedule against State	53
5.13	Cause of EOT	55
5.14	Percentage Projects Completed against Completed Year	57
5.15	No of Project Duration Delay by Year	58
5.16	Number of Project Duration Ahead by Year	59
6.1	Factors that Contribute to delays in JKR Project	62
6.2	Project completed without EOT (>25%)	65
6.3	Categories of EOT	66
6.4	Factors to Improve JKR Time Estimating	67

LIST OF FIGURES

FIGURES NO	TITLE	PAGE
1.1	Research Methodology Process	5
4.1	Construction Period for Project	27
4.2	Five Ordinal Measures of Contributing Factors of Likert Scale	32
5.1	Percentage Returned Questionnaire	36
5.2	Percentage of Respondent Working Experience	37
5.3	Percentage of Respondent Discipline	38
5.3a	Percentage Completed On Time and Ahead of Schedule For Year 2004 – 2010	49
5.3b	Percentage Completed Behind Schedule for Year 2004 – 2010	49
5.4a	Percentage Completed Ahead of Schedule against Cost	51
5.4b	Percentage Completed Behind Schedule against Cost	51
5.5a	Percentage Completed on Schedule against State	54
5.5b	Percentage Completed Behind Schedule against State	54
5.6	Percentage Cause of EOT for JKR Projects (2004 – 2010)	56

5.7	Trend of Project Completion (2004 – 2010)	57
5.8	No of Project Duration Delay (2004 -2010)	58
5.9	Trend of Project Duration Ahead (2004 -2010)	59

LIST OF A ABBREVIATIONS

CPM	-	Critical Path Method
JKR	-	Jabatan Kerja Raya
INTAN	-	Institut Tadbiran Awam Negara
GIS	-	Geographical Information System
EOT	-	Extension of time
HOPT	-	Head of Project Team
HODT	-	Head of Design Team
LOA	-	Letter of Acceptance
SKALA	-	Sistem Kawal, Selia dan Lapor
SPK	-	Sistem Pengurusan Kualiti
SPSS	-	Statistical Package for Social Science
RII	-	Relative Importance Index
ICT	-	Information and Communication Technology
WBS	-	Work breakdown structure