

## Original article

# Dual objective oil and gas field development project optimization of stochastic time cost tradeoff problems

David A. Wood\*

*DWA Energy Limited, Lincoln, United Kingdom*

(Received January 5, 2018; revised January 9, 2018; accepted January 9, 2018; available online January 16, 2018)

### Citation:

Wood, D.A. Dual objective oil and gas field development project optimization of stochastic time cost tradeoff problems. *Advances in Geo-Energy Research*, 2018, 2(1): 14-33, doi: 10.26804/ager.2018.01.02.

### Corresponding author:

\*E-mail: [dw@dwasolutions.com](mailto:dw@dwasolutions.com)

### Keywords:

Stochastic project time-cost tradeoff problems TCTP  
dual-objective nondominated sorting optimization  
memetic optimization algorithm with chaotic sampling  
metaheuristic profiling  
pareto frontier  
oil/gas project schedule-cost uncertainty model

### Abstract:

Conducting stochastic-time-cost-tradeoff-problem (STCTP) analysis beneficially extends the scope of discrete project duration-cost analysis for oil and gas field development projects. STCTP can be particularly insightful when using a dual-objective optimization approach to locate minimum-total-project-cost solutions, and to additionally derive a Pareto frontier of non-dominated-total-project-cost solutions across a wide range of potential project durations. For STCTP project-work-item durations and costs are expressed as probability distributions and sampled with random numbers (0, 1). By controlling the fractional numbers used to sample the work-item cost distributions by formulas linked to the random numbers used to sample the work-item duration distribution, a wide range of complex time-cost relationships are readily applied. The memetic algorithm developed for constrained STCTP involves ten metaheuristics configured to focus partly on local exploitation and partly on exploration of the feasible solution space. This dual focus effectively delivers the dual objective of: 1) locating the global minimum total-project-cost solution, if it exists, or the region in the vicinity of where that solution exists; and, 2) developing a Pareto frontier. Analysis of an example project, applying eight distinct work-item time-cost relationships, demonstrates with the aid of metaheuristic profiling, that the memetic STCTP algorithm coded in Visual Basic for Applications and operated in Microsoft Excel effectively delivers on both objectives. Dynamic adjustment factors applied by some metaheuristics, derived from fat-tailed distributions adjusted by chaotic sequences, aid the efficient sampling of the feasible solution space. The metaheuristic profiles also help to fine tune the configuration of the algorithm to further enhance performance for specific work-item time-cost relationships.

## 1. Introduction

Providing efficient solutions to time-cost tradeoff problems is an important consideration in the planning of many oil and gas field development, facilities and improved recovery projects, while satisfying several constraints (e.g., critical path logic, activity precedence, resource availability, budget limits, quality standards etc.). The key objective is to identify an attractive/optimum time schedule that can also deliver such projects at the lowest cost while satisfying all constraints and deliverable quality standards. Zhou et al. (2013) review techniques used to optimize scheduling in construction projects.

Many studies propose algorithms to solve the discrete time cost tradeoff problem (DTCTP) faced by construction projects under development (e.g., Bettemir and Birgonul, 2016). The scenarios considered typically assume very specific relationships between cost and time of project activities, viz., as activity time is reduced by expenditure on crashing actions, the direct project cost an activity (material, labour) increases,

whereas the indirect cost (overheads) of the activity decreases. Typically, the problems evaluated are multi-modal in nature, i.e., deterministic time and cost for several alternative construction techniques for each activity are available for selection, based upon quotes provided by different sub-contractors.

Although the multi-modal DTCTP is a common scenario and precursor to the award of engineering, procurement and construction (EPC) contracts, it is not the only scenario that needs to be considered in project planning. The uncertainties that exist for most work-item cost and durations at the early project planning stages justify the application of more expansive evaluations of stochastic time cost tradeoff problems (STCTP). This involves estimating the time (duration) and cost for each activity (work item) with continuous distributions rather than deterministic values. In such circumstances the uncertainties associated with duration and cost for each activity are better expressed as probability distributions. Such situations typically prevail during the front-end engineering and



<https://doi.org/10.26804/ager.2018.01.02>

2207-9963 © The Author(s) 2018. Published with open access at Ausasia Science and Technology Press on behalf of the Division of Porous Flow, Hubei Province Society of Rock Mechanics and Engineering.

design (FEED) stages and earlier pre-FEED stages of project planning. Indeed, multiple cost-time quotes from contractors for each activity, enabling a multi-modal discrete analysis, are typically not available until after a FEED study is completed. Yet, preliminary TCTP analysis can be beneficial in the FEED and pre-FEED stages of complex projects. In addition, significant uncertainty remains concerning the durations of contracted activities during project implementation, due to factors such as contractor performance, inflation of materials costs, weather, unplanned interruptions and change orders. A case can therefore be made for stochastic analysis during project implementation, albeit with narrower distribution ranges.

Such uncertainties expose the limitations of discrete optimization models and justifies the use of stochastic project evaluation and review techniques (PERT) to incorporate such uncertainty in the CPM analysis. Therefore, this study proposes a stochastic STCTP approach for early-stage and implementation-stage project planning that minimizes project costs across a range of possible project durations (makespans) for different probabilistic activity time-cost relationships. It applies a newly developed memetic, nondominated, sorting optimization algorithm and monitors performance of the component metaheuristics of that algorithm with the recently-developed technique of metaheuristic profiling (Wood, 2016a; 2016b).

## 2. Literature review

Early work by Fulkerson (1961) and Kelley (1961) identified the benefits of the critical path method (CPM) of analysis to adjust project schedules such that total project costs could be minimized. Complex relationships were recognized between project activity durations and their costs (Siemens, 1971; Reda and Carr, 1989) and the risks associated with them (Wollmer, 1985; Moselhi and Deb, 1993). In some cases, this enabled a projects schedule to be accelerated by allocating more resources (e.g., work force, equipment, materials) to certain critical activities at additional direct costs, eventually termed crash actions, constrained by available resources (Ahn and Erenguc, 1998; Gutjahr et al., 2000). The DTCTP was first formally addressed by Harvey and Patterson (1979) and Hindelang and Muth (1979), and is now generally expressed in cases where the duration of each activity in each of several modes is a discrete non-increasing function of the amount of non-renewable resource dedicated to it (Wu and Chen, 2009). DCTCP continue to be the focus of many construction-related optimization studies (e.g., De et al., 1995; Zheng, 2015; Aminbaksh and Sonmez, 2016). It is known to be a strongly NP-hard optimization problem and to become more so as additional optimization objectives are factored in (Van Peterghem and Vanhoucke, 2010; Singh and Ernst, 2011; Zhang et al., 2015), with the feasible solution space increasing exponentially as the number of project activities increases (Tavana et al., 2014). In cases where multiple objectives are sought (e.g., cost, time, quality etc.) the Pareto front approach has provided nondominated time-cost solutions over a range of feasible project schedules (Chau et al., 1997; Feng et al., 1997; Zheng et al., 2005; Vanhoucke and Debels, 2007; Iranmanesh

et al., 2008; Gomes et al., 2014; Koo et al., 2015).

Babu and Suresh (1996) recognized that project quality was also likely to be impacted by time-cost tradeoff and considered time-cost-quality tradeoff as a complex continuum to be optimized. Many subsequent studies have treated time-cost-quality optimization as a discrete problem with each activity potentially executed in several modes (Kang and Myint, 1999; El-Rayes and Kandil, 2005; Tareghian and Taheri, 2006; Kim et al., 2012). Some models incorporate fuzzy logic to address the difficult-to-quantify uncertainties associated with project quality and resource utilization (Zheng and Ng, 2005; Zahraie and Tavakolan, 2009; Zang and Xing, 2010; Shahsavari Pour et al., 2012; Ahari and Niaki., 2013; Mungle et al., 2013), or apply multi-criteria decision-making techniques, such as Analysis Hierarchy Method (AHP) (Pollack-Johnson and Liberatoro, 2006) or evidential reasoning (Monghaesemi et al., 2015) to assess project quality. Ke (2014) applies uncertainty theory to address non-random and non-fuzzy uncertainties in TCTP. It has been argued that the DCTCP is too narrowly specified to cover many of the real project problems encountered (Vahidi, 2013); a view shared by this author (see introduction). Also, in some projects a case can be made for focusing on profitability and optimizing project net present value (NPV) rather than costs (Zareei et al., 2014).

Methodologies applied to optimize TCTP can be broadly classified (Zhang and Xing, 2010) into heuristic methods (Fondahl, 1961; Siemens, 1971; Molehsi, 1993; Elazouni, 2009), mathematical methods (Robinson, 1975; De et al., 1995; Elmaghraby, 1995; Burns et al., 1996) including branch-and-bound methods (Rostami et al., 2014), and metaheuristic models (Feng et al., 1997; Li and Love, 1997; Zheng et al., 2004, Elbeltagi et al., 2005; Hegazy, 2011), with further examples of each listed by Zhou et al. (2013). In contrast to heuristics, which are approximate rules-of-thumb developed using problem-specific information and tend to easily get trapped at local optima, metaheuristics are computational methods that optimize a problem by iteratively trying to improve a candidate solution with regard to a given measure of quality (Suh et al., 2011). The metaheuristic models applied to TCTP are for the most part evolutionary in nature, dominated by genetic algorithms (Chau et al., 1997; Sonmez and Bettemir, 2012), but also including ant colony (Ng and Zhang, 2008), particle swarm (Rahimi and Iranmanesh, 2008), differential evolution, simulated annealing (Rasmy et al., 2008; Anagnostopoulos and Kotsikas, 2010), harmony search (Geem, 2010), frog leaping (Eusuff et al., 2006; Elbeltagi et al., 2007; Rashtchi et al., 2012), intelligent water drops (Saif et al., 2015), etc. Some evolutionary and other algorithms are configured to also evaluate DTCTP, taking into account fuzzy quality inputs (Wood, 2017), limited resource availability (Ghoddousi et al., 2013; Afruzi et al., 2014; Rostami et al., 2014; Cheng and Tran, 2016), including renewable, nonrenewable and doubly constrained resources.

The term memetic algorithm does not have a standard definition (e.g., Moscato, 1989; Garg, 2009; Chen et al., 2011; Wood, 2016c). The definition applied here is that memetic algorithms are extensions or hybrids of metaheuristic evolutionary algorithms, combining multiple local and global search

components, which may not all be evolutionary in design, thereby increasing their learning capability, flexibility and efficiency in searching feasible solutions spaces in comparison to metaheuristics.

All of these optimization methods are obliged to obey a projects work-item precedencies and critical path (CPM) constraints, such that an activity is unable to start until its precedence activities are completed and, on the critical path, an activity cannot start later than its latest start time without lengthening the duration of the project overall. TCTP models have applied a range of time-cost functions and relationships (Azaron, 2005; Blaszczyk and Nowak, 2009), including linear (Fulkerson, 1961; Kelley, 1961), discrete (Demeulemeester et al., 1993), non-linear, including convex (Berman, 1964; Lamberson and Hocking, 1970), concave (Falk and Horowitz, 1972), and in some cases arbitrary, stochastic (Hagstrom, 1988; Ke and Liu, 2005; Cohen et al., 2007; Ke et al., 2009) or hybrid. Linear continuous TCTP, where activity costs decrease linearly with duration, have been solved with linear programming (Baker, 1997) and by stochastic mathematical methods (Cohen et al., 2007). Some non-linear continuous TCTP, where activity costs decrease in a convex relationship with duration, have been solved with quadratic programming (Deckro et al., 1995).

Chaos is a deterministic, non-linear, bounded, unstable, dynamic behavior resembling stochastic sampling, but with infinite unstable periodic motions dependent upon defined starting positions, Chaotic sampling may be applied in either deterministic or stochastic conditions. Chaotic sampling can assist search functions in optimization algorithms (Li and Jiang, 1999; Wang et al., 2001), and has been recently applied to bat-flight, (Lin et al., 2012), frog-leaping (Rashtchi et al., 2012) and cuckoo search (Huang et al., 2016; Wood, 2016b) algorithms. Searching solution spaces with Levy flights enhances the efficiency of cuckoo search algorithms (Yang and Deb, 2009). Chaotic sampling combined with Levy flight (Huang et al., 2016) or with generic fat-tailed distributions (Wood, 2016b) further enhances the efficiency of solution-space searches, and is an approach used in some of metaheuristic components of the memetic algorithm developed for in this study.

This study evaluates a range of stochastic time-cost relationships for STCTP evaluations, of a scale typical for oil and gas field developments. It does so with a memetic (evolutionary) algorithm, recognizing that due to the durations of each activity (work item) being uncertain, the costs of each activity, total project duration and costs are also uncertain, limiting the scope of deterministic models. Its dual cost and time focus requires that it seeks efficient (non-dominated) time-cost solutions over a range of feasible project durations (Pareto frontier), applying budget and schedule constraints as required. In the following sections the details of the memetic algorithm are described, it is applied to an example oil and gas facilities project using eight distinct and continuous work-item time-cost relationships, and its performance is evaluated in locating optimum solutions and in defining Pareto frontiers.

### 3. Memetic nondominated sorting optimization algorithm incorporating chaotic and fat-tailed search metaheuristics

A flowchart describing the memetic algorithm applied to continuous and stochastic project time-cost optimization problems (STCTP) is included as Appendix S Fig-S1. It consists of ten integrated metaheuristics (Mh1 to Mh10), which operate collectively across multiple iterations of the algorithm to influence an evolving population of solutions in its quest for solutions better satisfying the optimization objectives.

#### (1) Algorithms Control Metrics

Prior to running the algorithm, it is necessary to specify the following control metrics:

- Number of iterations ( $M$ ) to run in each execution of the algorithm.
- Number of solutions ( $N$ ) to generate/modify in each iteration.
- Fraction of  $N$  to consider as high-ranking sub-population for modification.
- Work item constraints: P0, P100 values for each work item time and cost distributions.
- Full project time constraints (e.g. maximum allowable values to consider), if required.
- Which metaheuristics to run/not run.
- Set tuning values for certain metaheuristics.
- Set number of total project time intervals ( $Q$ ) to use to generate the Pareto Front for total project cost.

The algorithm is configured to minimize total project costs taking into account the specified constraints. Therefore, metaheuristic 1 (Mh1) operates in the first iteration, to generate a randomly selected population of  $N$  solutions. Each solution evaluated by a PERT/critical path method (CPM) logic function in order to determine total project duration taking into account parallel sequences and precedence of work items. This generates three total project value outputs for each solution evaluated: 1. Total project cost (objective function); 2. Total project duration (taking into account parallel working and work-item precedence); and, 3. Sum of the durations of all work items (ignoring parallel working and work-item precedence). The values for output 3 will be greater than the values for output 2 in projects where parallel work item sequences are involved. The  $N$  solutions are then ranked in ascending order of the total project costs for each solution in the population, assigning each a ranking from rank #1 to rank # $N$ .

#### (2) Description of Ten Integrated Metaheuristics (Mh1 to Mh10)

The following metaheuristics operate from iterations 2 to  $M$ , and the solutions modified, retained or generated are ranked in ascending order of total project cost at the end of each iteration in preparation for the actions of the next iteration. In addition to recording the lowest total project cost solution associated with each iteration, the non-dominated portion of the algorithm records details of the lowest total-project-cost solutions achieved by all iterations concluded so far, in each of the  $Q$  total-project-duration intervals. This enables

progress of the Pareto frontier to be monitored iteration by iteration.

Mh1 generates random population of feasible solutions (coded 1), ranks the solutions in ascending order of objective function and sets up the intervals for the project time-cost Pareto frontier recording non-dominated solutions (i.e., lowest total project costs for all solutions with total project time within a specified interval) for each Pareto-frontier interval.

Mh2 generates a subset of modified solutions (coded 2) to replace some solutions in the  $N - Q$  lower ranking solutions of the previous iteration. It uses the cumulative frequency of high-ranking solutions and roulette wheel selection to preferentially select some of the high-performing ( $Q$ ) solutions. It then modifies some of the randomly-selected work item durations and moves them closer towards the values recorded for some of the highest-ranking solutions (e.g. rank #1 to rank #10). The adjustment factors to make these modifications are determined by selected from fat-tailed distributions adjusted by chaotic sequences (see Wood, 2016b, and Appendix S for equations). This approach enables the adjustment factors to get progressively smaller as the number of iterations increases, thereby progressively narrowing the search area of the feasible solution space.

Mh3 generates a subset of modified solutions (coded 3) derived by making minor adjustments to the twenty-best non-dominated solutions, plus one randomly-selected from the highest-ranking solutions, recorded from the previous iteration. Either one work-item duration, or several, are modified in the solutions selected. How many work-item durations are changed depends upon the number of iterations completed so far; in early iterations, up to 30% of the work-item durations are changed, whereas in later iterations, this is progressively reduced to 10% in some iterations, and just one work-item duration in others. The adjustment factors applied also vary systematically as iterations progress, with higher adjustments made in earlier iterations. The modified solutions generated replace some solutions in the  $N - Q$  lower ranking solutions of the previous iteration that have not been replaced in the current iteration.

Mh4 generates a subset of modified solutions (coded 4) derived by shifting one, randomly selected work-item duration of ranks #1 to ranks #10 solutions close to one of their constraint boundaries (also selected randomly). If the work item duration selected is already very close to its constraint boundary, then another work item is selected. The modified solutions generated replace some solutions in the  $N - Q$  lower ranking solutions of the previous iteration that have not been replaced in the current iteration.

Mh5 generates a subset of modified solutions (coded 5) derived by adjusting multiple (e.g., 30%), randomly- selected work-item durations of high-ranking solutions (e.g. beginning at ranks #12) from the previous iteration. The adjustments are made by small increments, using dynamic random sampling of adjustment factors extracted from a fat-tailed distribution adjusted by a chaotic sequence. Once half of the iterations are completed a random change to one work-item iteration is also introduced for a few of the solutions generated to widen the search. The modified solutions generated replace

some solutions in the  $N - Q$  lower ranking solutions of the previous iteration that have not been replaced in the current iteration.

Mh6 generates a subset of modified solutions (coded 6) derived by introducing small modifications to one randomly selected work-item durations of high-ranking solutions (e.g., ranks #1 to #20) from the previous iteration. The adjustments are made by small increments, using dynamic random sampling of adjustment factors extracted from a fat-tailed distribution adjusted by a chaotic sequence. If the global best solution found by recent iterations shows only a small improvement, then a second randomly-selected work-item duration is also modified by similarly-generated adjustment factors. The modified solutions generated replace the existing rank #1 to rank #20 solutions of the previous iteration, with the existing rank #1 solution preserved by replacing one of the  $N - Q$  lower ranking solutions of the previous iteration that has not been replaced in the current iteration.

Mh7 generates a subset of modified solutions (coded 7) derived by replacing one randomly selected work-item durations with a random viable value for selected high-ranking solutions (e.g., selected from ranks #1 to #75) from the previous iteration. The modified solutions generated replace some solutions in the  $N - Q$  lower ranking solutions of the previous iteration that have not been replaced in the current iteration.

Mh8 generates a subset of modified solutions (coded 8) derived by crossing over selected work-item duration values in solutions rank #21 to #50 of the previous iteration with lower ranking solutions from that iteration. The number of work item durations modified in this way is high (e.g. ~60%) in the early iterations, reducing (e.g., ~30%) in later iterations. The modified solutions generated replace the existing rank #21 to rank #50 solutions of the previous iteration.

Mh9 Substitutes previous best solutions into the top ten rankings for consideration for some adjustments by the next iteration, if the objective function value for rank #1 only differs from rank #10 by a very small specified amount. This is controlled to begin operating only after a certain number of iterations are completed and/or to operate only at intermittent iterations. It can help the algorithm to escape from local optima.

Mh10 Substitutes a few low to mid-ranking solutions from the previous iteration into the top ten rankings for consideration for some adjustments by the current iteration. This is controlled to begin operating only after a certain number of iterations are completed and/or to operate only at intermittent iterations. It can also help the algorithm to escape from local optima in later iterations.

Following the execution of Mh2 to Mh8 in iterations from 2 to  $M$  there are  $N - 1$  new modified solutions plus the rank #1 of the previous iteration. These solutions are each evaluated by the PERT/critical path method (CPM) logic function in order to determine total project duration taking into account parallel sequences and their precedence of work items. This generates total project output values 1 to 3 for each solution. The  $N$  solutions are then ranked in ascending order of the total project costs for each solution in the population, assigning

each a ranking from rank #1 to rank #N. Mh9 and Mh10 are then applied to in some cases modify that ranking for consideration by the next iteration.

Metaheuristics Mh1, Mh5, Mh7, Mh8, Mh10 are more directed towards global exploration of the feasible solution space. In contrast, metaheuristics Mh2, Mh3, Mh4, Mh6 and Mh9 are more directed towards exploitation (local search) around promising feasible solutions already found, increasingly focusing that search as iterations progress towards the final specified number of iterations ( $M$ ). Mh2 incorporates both local and global search capabilities, being more globally focused in earlier iterations and becoming more locally focused as solutions converge. It is the ability to balance exploration and exploitation of continuous feasible solution spaces, and to tune various metaheuristics to achieve both, that makes memetic algorithms attractive for this purpose. For specific projects, it is likely that certain metaheuristics are more effective than others in finding the best solutions. It is possible to tune the algorithm such that ineffective metaheuristics are switched off and the number of solutions produced by effective metaheuristics expanded, if necessary.

The memetic algorithm as described and configured is highly versatile and transferrable to other problems, with the chaotic sampling techniques associated with some metaheuristics relevant to the sampling of various reservoir and other sub-surface uncertainties.

#### 4. Critical path description of example project with continuous time-cost uncertainty ranges

A project network for an example oil and gas field facilities construction project, with several parallel paths of work items with high duration and cost uncertainties, is evaluated here using the STCTP algorithm described. The high-level-work-item breakdown of the project (20 work items) would be underpinned in practice by a more-detailed network analysis broken down further into probably many hundreds of individual activities, which would be required to plan and implement the project in detail. Optimizing at the higher level of a project in its the early planning stages is the focus of this example.

Details of the project work items uncertain durations and costs are provided in Table 1 as five distinct deterministic cases that also used to construct probability distributions for stochastic evaluations. These distributions are symmetrical about the best guess (P50-median/best guess values), but could be asymmetrical without compromising the functioning of the optimization algorithm. Assuming triangular relationships, the P0 (probability 0%/minimum) values are derived by extrapolating the P50 and P10 (tenth percentile/ fast deterministic case) values, whereas the P100 (probability 100%/maximum) values are derived by extrapolating the P50 and P90 (ninetieth percentile/slow deterministic case) values (Table 1).

In the construction industry, it is common to distinguish two distinct cost components: direct and indirect. The direct costs associated with completing the work item (including day-rate labour and equipment costs, and are typically assumed to increase in some ways, due to greater resource deployments, as work item duration is reduced. The indirect costs are various

overhead costs incurred on a day-rate basis that increase in proportion to the time taken to complete the work item. This type of cost distinction is used for projects across all industries. A more generic approach to project time-cost relationships is to consider two alternative cost components for stochastic project work-item cost analysis, each of which can be related to work item duration in various ways. Hence, the use here of the components semi-fixed costs and variable costs (Table 1). The semi-fixed costs are those quoted costs for plant, equipment and resources that may depend or not on the time taken to complete the work item according to various relationships, but are still uncertain with the ability to vary across the P0 to P100 range. The variable costs are those that vary on a day-rate basis (including some labour and overhead costs) and increase in proportion to the time taken to complete the work item. The day rates of the variable costs are also uncertain with the ability to vary across the P0 to P100 range, but are calculated by multiplying day rates by the number of days taken to complete the work item. It is the semi-fixed and variable cost distributions of Table 1 that are related to the work item durations using various relationships that are used here to evaluate STCTP.


For work item time-cost distribution interactions in the stochastic model it is possible, and sometimes appropriate, to consider various relationships (positive, negative, non-linear and complex, e.g. segmental) between the duration and either of the two cost components for each work item, or between the two cost components. Table 2 lists the total work item cost (semifixed plus variable multiplied by duration) relationships for the five deterministic cases assuming positive and negative linear correlations between work-item durations and the two components of costs. In the positive linear correlation case P0, P10, P50, P90 and P100 duration cases are matched with the P0, P10, P50, P90 and P100 cases of each cost component. In the negative linear correlation case P0, P10, P50, P90 and P100 duration cases are matched with the P100, P90, P50, P10 and P0 cases of each cost component. Comparing the two sets of total work-item and full project cost values generated, highlights the significance of the time to cost distribution relationships in projects. Total project costs could vary between US\$1376 million and US\$6280 million depending upon the cases and time-cost relationships considered. It is also clear that the relationship between the total project costs of five cases for the negative linear work-item time-cost relationships (Table 5) are far from linear.

The work items of the example project are executed across five parallel pathways (see: P50 deterministic case precedence diagram Fig. 1) following a defined project network logic of work-item precedencies (Table 3).

Each of the parallel pathways, depending upon work-item duration assumptions, may represent the projects critical path. There is potential for the critical path to switch from one pathway of work items to another, depending on the duration values applied for each work item. The network logic for the example project identifies that nine of the twenty work items represent convergent points, with at least two other preceding work items leading into them (i.e., work items 5, 8, 10, 11, 14, 15, 16, 17 and 20). The relative performance of work items

**Table 1.** Example oil and gas field development facilities construction project with twenty individual work-item cost and duration input assumptions for three deterministic cases: fast, best estimate and slow cases for duration and low, best estimate and high cases for costs. Links between each time and cost case with depend upon the cost-time relationship used, e.g., for positive time-cost correlation slow time case could be linked with high cost cases, whereas for negative time-cost correlation slow time case could be linked with high cost cases.

Project Breakdown into 20 High-level Work Items Implemented Across 5 Parallel Paths		Estimated Time to (Complete (Days)			Estimated Semi-fixed Cost to Complete Work Item (\$ millions)			Estimated Variable Cost to Complete Work Item (\$ millions / day)		
Work Item Number	Work Item Description	Fast (P10)	Best Estimate (P50)	Slow (P90)	Low (P10)	Best Estimate (P50)	High (P90)	Low (P10)	Best Estimate (P50)	High (P90)
1	Select Site/Market Survey	50	75	100	20.0	30.0	40.0	0.300	0.500	0.750
2	Process design / engineering	60	80	100	20.0	30.0	40.0	1.250	1.500	1.750
3	Project planning & consents	60	90	120	20.0	30.0	40.0	0.300	0.500	0.800
4	Tender & select contractors	70	80	90	10.0	15.0	20.0	0.200	0.250	0.300
5	Build Process A building	120	150	180	30.0	50.0	70.0	2.500	3.000	3.500
6	Install Process A Plant	40	60	80	100.0	130.0	160.0	1.750	2.000	2.250
7	Select/train Process A Staff	30	40	50	5.0	10.0	15.0	0.750	1.000	1.250
8	Build Process B building	120	180	220	125.0	150.0	175.0	3.000	3.500	4.000
9	Install Process B Plant	50	75	100	120.0	150.0	180.0	2.000	2.500	3.000
10	Select/train Process B Staff	40	50	60	10.0	15.0	20.0	1.000	1.250	1.500
11	Build Process C building	100	125	150	25.0	40.0	55.0	2.250	2.500	2.750
12	Install Process C Plant	30	50	70	50.0	75.0	100.0	1.250	1.500	1.750
13	Select/train Process C Staff	20	30	40	5.0	10.0	15.0	0.500	0.750	1.000
14	Install Plant Control System	80	90	100	120.0	150.0	180.0	0.750	1.000	1.250
15	Test Systems/Procedures	20	30	40	15.0	20.0	25.0	0.750	1.000	1.250
16	Plant HAZOP	15	20	25	5.0	10.0	15.0	0.500	1.000	1.500
17	Build StorageFacilities	60	90	120	20.0	30.0	40.0	0.500	0.750	1.000
18	Build Loading Facilities	40	60	80	15.0	20.0	25.0	0.250	0.500	0.750
19	Contract Transportation	50	60	70	5.0	10.0	15.0	0.250	0.500	0.750
20	Commission Plant	30	40	50	15.0	20.0	25.0	1.500	2.000	2.500
Totals	Duration totals ignore parallel paths:	1085	1475	1845	735.0	995.0	1255.0			



**Fig. 1.** High-level breakdown of twenty work items for the example oil and gas field development facilities construction project expressed as a precedence network with critical path items identified (i.e., thick arrows connecting work items with zero float) for the best estimate (P50) deterministic work-item assumptions (Table 1).

**Table 2.** Deterministic work-item time cost outcomes for five deterministic cases of the example project with positive linear or negative linear cost-time relationships.

Project Breakdown into 20 High-level Work Items Implemented Across 5 Parallel Paths		Assuming Positive Linear Correlation between Work Item Durations and Semi-fixed and Variable Cost Components					Assuming Negative Linear Correlation between Work Item Durations and Semi-fixed and Variable Cost Components				
		Total Work Item Costs (\$ millions) at Specified Project Duration Percentiles					Total Work Item Costs (\$ millions) at Specified Project Duration Percentiles				
Work Item Number	Work Item Description	Min (P0)	Fast (P10)	Best Estimate (P50)	Slow (P90)	Max (P100)	Min (P0)	Low (P10)	Best Estimate (P50)	High (P90)	Max (P100)
1	Select Site/Market Survey	15.6	35.0	67.5	115.0	161.0	76.0	77.5	67.5	50.0	27.0
2	Process design / engineering	57.8	95	150	215	274.9	133.6	145.0	150.0	145.0	133.6
3	Project planning & consents	16.0	38	75	136	194.6	84.4	88.0	75.0	56.0	28.2
4	Tender & select contractors	15.8	24	35	47	57.4	45.1	41.0	35.0	28.0	21.6
5	Build Process A building	214.4	330	500	700	883.8	460.0	490.0	500.0	480.0	441.9
6	Install Process A Plant	112.6	170	250	340	420.1	242.7	250.0	250.0	240.0	224.6
7	Select/train Process A Staff	13.0	28	50	78	103.4	50.9	52.5	50.0	42.5	32.8
8	Build Process B building	304.2	485	780	1055	1328.8	533.7	655.0	780.0	785.0	772.8
9	Install Process B Plant	143.2	220	338	480	613.6	305.6	330.0	337.5	320.0	287.5
10	Select/train Process B Staff	31.4	50	78	110	140.0	78.4	80.0	77.5	70.0	60.3
11	Build Process C building	176.2	250	353	468	569.7	302.7	330.0	352.5	362.5	361.4
12	Install Process C Plant	44.3	88	150	223	288.5	147.2	152.5	150.0	137.5	120.1
13	Select/train Process C Staff	4.5	15	33	55	76.9	33.4	35.0	32.5	25.0	15.3
14	Install Plant Control System	135.1	180	240	305	361.2	308.7	280.0	240.0	195.0	154.9
15	Test Systems/Procedures	17.5	30	50	75	98.9	46.3	50.0	50.0	45.0	37.3
16	Plant HAZOP	2.0	13	30	53	74.4	39.9	37.5	30.0	17.5	3.7
17	Build StorageFacilities	22.5	50	98	160	221.5	91.0	100.0	97.5	80.0	54.9
18	Build Loading Facilities	12.1	25	50	85	120.6	51.7	55.0	50.0	35.0	15.5
19	Contract Transportation	3.0	18	40	68	93.4	59.0	52.5	40.0	22.5	4.7
20	Commission Plant	35.0	60	100	150	197.8	92.7	100.0	100.0	90.0	74.6
Totals	(\$ millions)	1376	2202	3465	4916	6280	3183	3401.5	3465.0	3226.5	2872.7

leading into convergent points determines the critical path, and as performances vary during stochastic sampling and solution modifications, the exact route of the critical path can also vary.

The network calculation function forms an essential part of the STCTP memetic algorithm, because it performs forward and backward passes sequentially in the correct-work-item order across the network. For this study the STCTP memetic and all related analysis are coded in Visual Basic for Applications (VBA), with input and output located in a Microsoft Excel workbook. Applying the network logic defined in Table 3 to each set of work-item duration assumptions it provides key output metrics 1 (total project duration) and 2 (sum of all the work item durations ignoring parallel working). Key output metric 3 (total project costs) can also then be calculated, but will depend, independently of work-item precedencies, upon the duration-cost relationships applied to each work item establishes values for five variables related to input assumptions for each work item (i.e., earliest start, earliest finish, latest start, float and latest finish; Fig. 1). The main challenges in solving practical project cost-time tradeoff problems with the memetic algorithm are the uncertainties in the input cost-

time assumptions for each work item and the relationships (e.g. correlations/dependencies) between the cost and time variables, which often differ from one work item to another.

## 5. Eight alternative work-item time-cost relationships ptimized

There is a myriad of possible time-cost relationships that could be applied to the work items of the example project. Also, different time-cost relationships could be applied to different work items and/or different relationships could be applied to time-semi-fixed cost and time-variable cost for each work item. To illustrate the impact of different work item time cost relationships, in the analysis present here, eight distinct work-item time-cost relationships are considered. To facilitate a comparison of the work-item time-cost relationship, for each case considered, one or other of the relationships is applied to all the work items, and to both cost distributions. Selecting the appropriate cost-time relationship for a specific project influences the efficiency and accuracy of the STCP solutions generated.

**Table 3.** PERT precedence network logic for the twenty work items of example project used to derive the full project duration (makespan) and cost for deterministic cases and all stochastic cases evaluated by the STCTP memetic algorithm.

Project work breakdown into 20 work items implemented across 5 parallel paths			Work item precedences of a specified parallel path that must be complete before a subsequent work item in column 1 can begin				
Work Item Number	Work Item Description	Parallel Work-item Path Identifier (A to E)	A	B	C	D	E
1	Select Site/Market Survey	A					
2	Process design / engineering	B	1				
3	Project planning & consents	D		2			
4	Tender & select contractors	B		2			
5	Build Process A building	A		4		3	
6	Install Process A Plant	A	5				
7	Select/train Process A Staff	A	6				
8	Build Process B building	B		4		3	
9	Install Process B Plant	B		8			
10	Select/train Process B Staff	B	6	9	12		
11	Build Process C building	C		4		3	
12	Install Process C Plant	C			11		
13	Select/train Process C Staff	C			12		
14	Install Plant Control System	D	6	9	12		18
15	Test Systems/Procedures	A	7	10	13	14	
16	Plant HAZOP	A	15				19
17	Build StorageFacilities	E		4		3	
18	Build Loading Facilities	E					17
19	Contract Transportation	E					18
20	Commission Plant	A	16				19

Work items #5, 8, 10, 11, 14, 15, 16, 17 and 20 are convergent points in the network with two or more other work items feeding directly into them

Note to typesetters: please keep the grey background shading to highlighted cells in the first column of this table.

The eight relationships between work item time and cost are determined by formulas applied to the random number used to sample the work item duration probability distributions, such that an appropriate fractional number (0, 1) can be derived for sampling the work item cost distributions. This can be achieved very easily in the stochastic sampling of the three distributions (duration, semi-fixed costs, variable cost) for each work item. The relationships evaluated are:

1. Negative Linear. If the random number (0, 1),  $R_d$ , is used to sample the duration probability distribution (expressed as a uniform distribution between P0 and P100 values Table 1), then the dependent fractional number  $R_c = 1 - R_d$  is used to sample the two cost distributions also expressed as uniform distributions.

2. Negative Sigmoidal. Same as relationship 1 except that the two cost distributions to sample are expressed as lognormal

distributions.

3. U-shaped. The relationship between  $R_d$  and  $R_c$  is expressed by equation 1 with a uniform duration distribution and lognormal cost distributions being sampled.

$$R_c = \begin{cases} R_d \leq a & 1 - R_d \\ R_d > a & \min(0.999, (1 - R_d) + (R_d - a) \times b) \end{cases} \quad (1)$$

where:  $a$  = change threshold,  $0 < a < 1$ ,  $a = 0.5$  in the example presented;  $b$  = adjustment coefficient,  $b = 1.5$  in the example presented;  $R_c$  is constrained by limits  $0 < R_c < 1$ .

4. Segmental. The relationship between  $R_d$  and  $R_c$  is expressed by equation 2 with a uniform duration distribution and lognormal cost distributions being sampled.

$$R_c = \begin{cases} R_d \leq a & \min(c, 1 - (R_d \times b)) \\ R_d > a & \begin{cases} R_d \leq h & \max(g, (1 - R_d) \times f \times (1 - R_d)) \\ R_d < h & (1 - R_d) \times e \times (1 - R_d) \end{cases} \end{cases} \quad (2)$$



where:  $a$  = change threshold,  $0 < a < 1$ ,  $a = 0.3$  in the example presented;  $b$  = adjustment coefficient,  $b = 2.0$  in the example presented;  $R_c$  is constrained by limits  $0 < R_c < 1$ ;  $c$  = maximum limit,  $0 < c < 1$ ,  $c = 0.975$  in the example presented;  $e$  = adjustment coefficient,  $e = 0.8$  for  $R_cS$ ,  $e = 0.3$  for  $R_cV$  in example presented;  $f$  = adjustment coefficient,  $0 < f < 1$ ,  $f = 0.01$  in example presented;  $g$  = maximum limit,  $0 < g < 1$ ,  $g = 0.05$  in example presented;  $h$  = adjustment coefficient,  $a < h < 1$ ,  $h = 0.75$  in example presented;  $R_cS$  is the random number used to sample the semi-fixed cost distribution;  $R_cV$  is the random number used to sample the variable cost distribution.

5. V-shaped. The relationship between  $R_d$  and  $R_c$  is expressed by equation 3 with a uniform duration distribution and lognormal cost distributions being sampled.

$$R_c = \begin{cases} R_d \leq a & \min(c, 1 - (R_d \times b)) \\ R_d > a & \min(c, (R_d - a) \times e) \end{cases} \quad (3)$$

where:  $a$  = change threshold,  $0 < a < 1$ ,  $a = 0.5$  in the example presented;  $b$  = adjustment coefficient,  $b = 2.0$  in the example presented;  $R_c$  is constrained by limits  $0 < R_c < 1$ ;  $c$  = maximum limit,  $0 < c < 1$ ,  $c = 0.975$  in the example presented,  $0.0001 < 1 - (R_d \times b) < c$ ;  $e$  = adjustment coefficient,  $e = 1.0$  in the example presented for both  $R_cS$  and  $R_cV$ .

6. Positive Linear. Same as relationship 1, except  $R_c = R_d$ .

7. Positive Sigmoidal. Same as relationship 2, except  $R_c = R_d$ .

8. Uncorrelated (independent). Time and cost distributions are all sampled as triangular distributions with independent random numbers. This case differs from the others in that a specific work item duration sampled in separate iterations could be associated with distinct costs, which is not the case for relationships 1 to 7. Hence, there is a greater range of uncertainty in the total project durations and costs generated with the uncorrelated relationship and no single reproducible optimum value.

It is relatively easy using random number relationships that sample the work-item duration and cost probability distributions to generate a wide range of continuous, stochastic, non-linear, time-cost relationships. Figs 2 to 5 illustrate the time-cost outcomes for relationships 1, 2, 3 and 8 for just work items #1 and #8 (Table 1), indicating the non-linear nature of the total work item time-cost outcomes. Work item #1 is selected because it is representative of the lower end of the range of cost and durations for all the work items. Work item #8 is selected because it is representative of the high end of the range of cost and durations for all the work items. Similar graphics for relationships 4, 5, 6 and 7 are included in the Appendix S.

Whereas the negative linear relationship (1) generates convex downwards total work item time-cost trends (Fig. 2), the positive linear relationship (6) generates convex upwards total work item time-cost trends. Whereas the negative sigmoidal relationship (2) generates convex downwards total work item time-cost trends (declining more rapidly towards the right, Fig.

3), the positive sigmoidal relationship (7) generates convex upwards total work item time-cost trends (rising more rapidly towards the right). The segmental relationship (4) generates convex downwards total work item time-cost trends with three distinct segments resulting in the central segment being significantly lower in cost than the left end of the trend and slightly lower than the right end of the trend. The V-shaped relationship (4) generates two convex downwards total work item time-cost trends that intersect at distinct minima in the central area of the duration range for each work item with three distinct segments resulting in the central segment being significantly lower in cost than the left end of the trend and slightly lower than the right end of the trend.

The STCTP to locate the lowest total project cost was evaluated with the memetic algorithm for each of the eight time-cost relationships described applied to the example project. The algorithm was executed using the following control values:  $M = 250$ ,  $N = 200$ ,  $Q = 50$ . Twenty distinct executions of the algorithm were performed for each time-cost relationship and the results analyzed statistically to provide means and standard deviations of the optima found. The minimum total project cost solutions (i.e., the optimum work item durations, total project duration and total project cost) for each time-cost relationship case are listed in Table 4.

Standard deviations of the optimum total-project-cost solutions found for twenty executions of the memetic algorithm are very low for work-item time-cost relationships 1, 2, 3, 4, 6 and 7 (Table 4), suggesting that the algorithm is consistent in its performance. For these six relationships, the algorithm is finding solutions within \$1 million of the optimum value after 40 to 100 iterations (i.e., well within the 250 iterations performed in each execution). For work-item time-cost relationship 5 the algorithm typically takes 230 or so iterations to find solutions within \$1 million of the optimum, resulting in a slightly higher standard deviation of \$9.7 million (Table 4). Performing more iterations for relationship 5 reduces the standard deviation of the optimum values found in multiple run.

For work-item time-cost relationship 8 the standard deviation of the optimum total-project-cost solutions found is much higher (\$70 million), because of the stochastic nature of that relationship (Fig. 5). There is a very low chance of stochastically sampling close to the P0 values of each work item duration and cost distribution with three independently selected random numbers. Hence, the optimum values found in each run of the memetic algorithm are not near the global optimum that could possibly exist, which would be very close to the P0 values of all distributions (i.e., \$1376 million total project costs). Therefore, if there is no defined relationship between work item durations and costs the memetic algorithm is not likely to find possible global optimums that exist with very low probabilities of occurrence. Nevertheless, some useful information can be derived from such runs in terms of the Pareto frontiers they reveal. The optimum solution for relationship 8 is typically found in iteration #2. This is because the random solutions of iteration 1 (Mh1) are ranked and the high-ranking population  $Q$  consists of the work-item durations that are associated with lowest total project




Fig. 2. Time-cost trends for work items 1 and 8 of example project for time-cost relationship 1. Negative Linear.




Fig. 3. Time-cost trends for work items 1 and 8 of example project for time-cost relationship 2. Negative Sigmoidal.




Fig. 4. Time-cost trends for work items 1 and 8 of example project for time-cost relationship 3. U-shaped.




Fig. 5. Time-cost trends for work items 1 and 8 of example project for time-cost relationship 8. Uncorrelated (independent).

**Table 4.** Example project's optimum solutions found by STCTP memetic algorithm for work item durations, total project durations and total project costs applying eight distinct work-item time-cost relationships applied.

Work Item #	Work Item Durations Uncertainty Limits Applied		Minimum Duration Solutions ( Days) Found for Work Item Time-Cost Relationships Evaluated (Example results from single runs of memetic algorithm)							
	P(0) Days	P(100) Days	Negative Linear	Negative Sigmoidal	U-shaped	Segmental	V-shaped	Positive Linear	Positive Sigmoidal	Uncorrelated
1	29.8	120.2	120.2	120.2	74.9	96.3	75.0	29.8	29.8	29.8
2	43.8	116.2	116.2	51.3	51.2	65.5	80.0	43.8	43.8	43.9
3	35.7	144.3	144.3	144.3	90.0	116.6	90.0	35.7	35.7	35.8
4	61.9	98.1	98.1	98.1	80.0	89.0	80.0	61.9	61.9	62.0
5	95.7	204.3	204.3	204.3	108.0	128.4	150.0	95.7	95.7	95.8
6	23.8	96.2	96.2	96.0	33.9	45.6	60.0	23.8	23.8	23.9
7	21.9	58.1	58.1	58.1	29.7	33.0	40.0	21.9	21.9	22.0
8	76.8	257.4	76.8	83.8	83.8	85.7	85.6	76.8	76.8	76.9
9	29.8	120.2	120.2	119.9	38.7	56.9	75.0	29.8	29.8	29.8
10	31.9	68.1	68.1	68.1	38.5	43.0	50.0	31.9	31.9	32.0
11	79.8	170.2	79.8	87.1	86.9	106.9	125.0	79.8	79.8	79.8
12	13.8	86.2	86.2	86.1	25.8	35.6	50.0	13.8	13.8	13.9
13	11.9	48.1	48.1	48.1	20.8	23.1	30.0	11.9	11.9	12.0
14	71.9	108.1	108.1	108.0	90.0	99.0	90.1	71.9	71.9	72.0
15	11.9	48.1	48.1	48.0	16.3	23.1	30.0	11.9	11.9	12.0
16	11.0	29.0	29.0	29.0	20.0	24.4	20.0	11.0	11.0	11.0
17	35.7	144.3	144.3	144.3	51.4	69.2	90.0	35.7	35.7	35.8
18	23.8	96.2	96.2	96.2	60.0	77.7	60.0	23.8	23.8	23.9
19	41.9	78.1	78.1	78.1	60.0	69.0	60.0	41.9	41.9	42.0
20	21.9	58.1	58.1	58.0	26.3	32.9	40.0	21.9	21.9	22.0
Total Project Duration (Days):			924.4	859.1	510.6	633.2	634.8	371.7	371.7	372.2
Total Project Cost (\$ millions):			2574.9	2575.5	2949.2	2475.1	2104.3	1376.2	1376.2	2294.9
Standard Deviation ( \$ millions) of Mimumum Project Cost from 20 executions of the Memetic Algorithm (each with 250 iterations) for each time-cost relationship evaluated:			0.0003	0.726	1.899	1.325	9.711	0.0005	0.493	70.035
Distribution type used for work durations:			uniform	uniform	uniform	uniform	uniform	uniform	uniform	triangular
Distribution type used for both semi-fixed and variable work item costs:			uniform	lognormal	lognormal	lognormal	lognormal	uniform	lognormal	triangular
Relationship of random number (0,1) for each work item cost sampling (RcS for semi-fixed; RcV for variable) with random number (0,1) for each work item duration sampling (Rd):			RcS = 1-Rd RcV = 1-Rd	RcS = 1-Rd RcV = 1-Rd	Equation 1	Equation 2	Equation 3	RcS = Rd RcV = Rd	RcS = Rd RcV = Rd	RcS, RcV, and Rd independent of each other
Memetic algorithm iterations typically required to get within \$1million of the optimum solution of the last iteration of a run:			40	80	60	150	230	50	80	2

Note: equations 1, 2 and 3, depending on the coefficient values input, may sample just portions of the full cost distributions, not the full range between P0 and P100.

costs in that population. Metaheuristics Mh2 to Mh8 produce modifications of those  $Q$  solutions from iteration 2 onwards, but the independent nature of work-item duration and costs, means that many of the modifications will lead to higher-project-cost outcomes. Hence, the quality of sub-population  $Q$  in terms of total project cost for this relationship is less likely to improve as iterations progress, as it does for the other defined work-item duration to cost relationships.

Table 5 lists key statistics for the optimum results of total example project costs along the Pareto frontier with the eight-distinct work-item time-cost relationships applied. The lower portion of Table 5 reveals the minimum values associated with each of the twenty project duration intervals evaluated to form the Pareto frontier, highlighting the overall optimum value found. As expected, work-item time-cost relationships 3, 4 and 5 have their overall optimum values some distance from the ends of their Pareto frontiers, whereas for the other relationships the optimum values found are located at one end of their Pareto frontier.

The upper portion of Table 5 reveals that the further from the overall minimum value found a segment is located on the Pareto frontier the higher the standard deviation associated with the optimum value is likely to be for multiple executions of the algorithm. The explanation for this is that the memetic-optimization algorithm is focused on locating the overall optimum and will progressively locate more and more of its trial solutions in the vicinity of that optimum, but fewer and fewer trial solutions will test durations further from the overall optimum. Hence, in the duration intervals along the Pareto frontier where more trials have searched the standard deviations of the minimum values found is likely to be lower. The drop in standard deviations at the opposite end of the Pareto frontier to the overall optimum in the cases of work-item cost-time relationships 1 and 2 reflects very low numbers of trials actually testing those distal duration intervals.

In order to evaluate certain intervals of the Pareto frontier in more detail, to obtain more accurate local optima within them, it is necessary to rerun the algorithm placing upper and lower constraints on total project costs at the boundaries of the intervals of interests (i.e., narrowing the feasible solution space to be searched). This would force the algorithm to locate all of its trials within those boundaries and thereby reduce the standard deviation on the local minimum values found.

Figs 6 to 9 each provide four images that illustrate the progress the memetic algorithm makes in locating the overall optimum and the Pareto frontier found for different work-item cost-time relationships. The upper-left image illustrates the results of the random population generated by the first iteration of the algorithm in terms of total project duration and costs of each solution with the Pareto frontier highlighted. The upper-right image shows the solutions produced by the last iteration of the algorithm compared with the random population of the first iteration. Note that many of the solutions in the last iteration are located close to the overall optimum with others scattered along the Pareto frontier (due to the functioning of Mh3). The lower-right image shows how the optimum values along the Pareto frontier have evolved comparing the results of iterations 1, 50 and 250. The lower-left image

provides a metaheuristic profile, which is analyzed below. Fig. 6 (Negative-linear relationship) reveals that by iteration 50 the end of the Pareto frontier closest to the overall optimum is well established after 50 iterations, with minor improvements made (by Mh3 mainly) to the distal portion of the Pareto frontier in later iterations.

Figs 7 and 8 (segmental and V-shaped relationships respectively) also show that the algorithm has located the vicinity of the overall optimum by iteration 50 and achieves minor improvements mainly in the segments of the Pareto frontier distal from the overall optimum in later iterations. Fig. 9 (Uncorrelated/independent relationship) reveals that the solutions of the final iteration are more widely spread than for the other relationships, but are concentrated in distinctly lower project duration and cost regions than the solutions of the first iteration. This suggests that even with no correlations between work-item duration and cost the memetic algorithm can identify meaningful portions of a Pareto frontier. Very few improvements are made to the distal end of the Pareto frontier from iteration 1 to 250 in this case, indicating that very few solutions search this area, which is also supported by the high standard deviations (Table 5).


## 6. Performance profiles of metaheuristics in the optimization process

The metaheuristic profile (MHP), a recently proposed technique (Wood, 2016a,b), depicted in the lower-left image of Figs 6 to 9 provides a useful performance record of the various metaheuristics involved in the memetic algorithm in generating top-ten ranking solutions in each iteration performed. Metaheuristics Mh2, Mh4 and Mh8 provide most top-ten solutions for the negative-linear relationship (Fig. 6), with the Mh3 and Mh5 making significant supporting contributions. The negative-sigmoidal relationship (not shown) displays a similar metaheuristic profile. Note Mh10, by nature of its defined function, is not going to make any top-ten contributions for any of the time-cost relationships, but is nonetheless likely to aid exploration of the wide feasible solution space. This profile is expressed for just the first 100 iterations as the optimum value is well established by that point.


Metaheuristics Mh2, Mh6 and Mh8 provide most top-ten solutions for the segmental relationship (Fig. 7), with Mh3 and Mh5 making supporting contributions. This profile is expressed for all 250 iterations as the optimum value is found in later iterations. The U-shaped relationship (not shown) displays a similar metaheuristic profile. Metaheuristics Mh2, Mh6 and Mh8 provide most top-ten solutions for the V-shaped relationship (Fig. 8), with Mh5 making a significant supporting contribution, but Mh3 much less so. Note Mh4 makes almost no contribution to the top-ten solutions in these two cases. Metaheuristics Mh2, Mh3, Mh4, Mh6 and Mh7 provide most top-ten solutions for the uncorrelated relationship (Fig. 9), with Mh8 making a minor supporting contribution. It is Mh3, in this case, that finds the rank #1 solution in iteration 2 that is not improved upon subsequently. Mh2 and Mh4 make the dominant contributions for the positive linear and positive sigmoidal cases (not shown). Metaheuristic profiles for the

**Table 5.** Example project's key statistics of optimum results for total project costs along the Pareto frontier with eight distinct work-item time-cost relationships applied.


Pareto Frontier Segment Number (Lowest total project cost in segment #1)	Standard deviations of optimal project costs (\$millions) for each pareto frontier segment over 20 runs of memetic algorithm								
	Note:Segment containing optimum is highlighted	Negative Linear	Negative Sigmoidal	U-shaped	Segmental	V-shaped	Positive Linear	Positive Sigmoidal	Uncorrelated
1		9.7615	52.9777	35.6483	64.0856	55.7915	<b>0.0005</b>	<b>0.4932</b>	<b>70.0352</b>
2		20.9699	43.9715	22.5679	49.6759	69.7117	59.3268	112.0840	95.3295
3		73.0913	21.6618	10.7538	41.4333	83.0435	60.4432	110.2851	97.2074
4		56.1628	16.5327	1.9794	41.2179	69.4229	62.0041	91.3056	88.7826
5		64.3747	45.2600	<b>1.8992</b>	35.5127	56.0594	60.7568	71.7023	95.1608
6		37.9422	40.4042	9.1009	33.5740	78.8482	57.9742	58.9393	100.6429
7		35.3045	30.9720	14.1143	31.6530	120.4700	59.4819	63.4978	93.2529
8		46.7178	28.7896	14.8141	19.2538	77.8613	62.6506	78.9463	105.7921
9		52.8532	32.3840	12.3145	5.6486	25.2533	62.6903	96.2652	100.1972
10		43.1210	34.4250	13.7630	2.8546	11.3500	62.2710	109.6193	94.4289
11		52.0113	37.6070	17.7256	<b>1.3254</b>	<b>9.7107</b>	74.5291	117.4855	109.5261
12		48.3396	54.2563	11.9089	4.7947	10.8913	87.3898	110.2037	106.9933
13		50.9452	43.3982	18.8662	15.3180	50.5473	88.6253	112.3807	98.7877
14		31.0406	42.2171	19.4411	24.7970	103.5996	124.2057	115.2383	118.1332
15		19.2776	23.3200	25.3200	26.0955	108.3966	120.7744	134.0874	103.1187
16		17.0040	15.8169	126.3386	20.2388	116.4501	125.3063	143.6374	83.4639
17		7.0455	10.1371	199.5099	21.7003	120.7164	310.9532	145.6331	98.8168
18		7.8608	5.0754	109.3162	33.3232	113.7557	560.2437	208.8739	153.4471
19		5.8824	2.8343	133.3890	45.4922	112.8614	513.6837	460.6024	149.6874
20		<b>0.0003</b>	<b>0.7257</b>	84.1222	55.8010	104.6387	515.5589	523.1668	200.7385
Pareto Frontier Segment Number (Lowest total project cost in segment #1)	Minimum project costs (\$millions) found within each pareto frontier segment over 20 runs of memetic algorithm								
	Note:Segment containing optimum is highlighted	Negative Linear	Negative Sigmoidal	U-shaped	Segmental	V-shaped	Positive Linear	Positive Sigmoidal	Uncorrelated
1		3008	2900	2957	2681	2706	<b>1376</b>	<b>1376</b>	<b>2110</b>
2		2981	2872	2951	2672	2518	1689	1608	2181
3		2983	2861	2949	2600	2509	1727	1666	2204
4		2901	2856	2949	2556	2486	1793	1794	2266
5		2870	2829	<b>2949</b>	2545	2432	1835	1869	2300
6		2847	2793	2949	2516	2285	1889	1971	2331
7		2819	2790	2950	2484	2176	1937	2005	2368
8		2762	2786	2967	2479	2129	1978	2034	2426
9		2758	2745	2986	2477	2116	2045	2063	2486
10		2699	2746	3005	2475	2104	2113	2105	2528
11		2661	2716	3028	<b>2475</b>	<b>2104</b>	2154	2141	2608
12		2659	2628	3055	2475	2104	2259	2175	2620
13		2650	2618	3080	2476	2123	2350	2282	2682
14		2629	2603	3106	2478	2124	2397	2319	2710
15		2607	2586	3120	2492	2173	2520	2352	2833
16		2600	2583	3146	2535	2264	2559	2379	2908
17		2593	2575	3210	2562	2328	2657	2509	2936
18		2584	2575	3524	2585	2535	2719	2565	3089
19		2575	2574	3518	2602	2645	2876	2893	3146
20		<b>2575</b>	<b>2574</b>	3669	2612	2819	2965	2981	3193




**Fig. 6.** Example project optimization progress including Pareto frontiers for first and last iteration and metaheuristic profiles for the first 100 iterations of the memetic algorithm applying time - cost relationship 1. Negative Linear.



**Fig. 7.** Example project optimization progress including Pareto frontiers for first and last iteration and metaheuristic profiles for the full 250 iterations of the memetic algorithm applying time - cost relationship 4. Segmental.



**Fig. 8.** Example project optimization progress including Pareto frontiers for first and last iteration and metaheuristic profiles for the full 250 iterations of the memetic algorithm applying time-cost relationship 5. V-shaped.



**Fig. 9.** Example project optimization progress including Pareto frontiers for first and last iteration and metaheuristic profiles for the first 100 iterations of the memetic algorithm applying time - cost relationship 8. uncorrelated (independent).



relationships not shown in Figs 6 to 9 are included in Appendix S.

The metaheuristic profiles indicate that MH2 makes the most contributions to the top-ranking solutions found across all cases, but that metaheuristics Mh2 to Mh8 all make significant contributions to the performance of the memetic algorithm. For certain relationships Mh3 and Mh4 make important contributions to finding high-ranking solutions; in other cases, they make no contribution. This suggests that the algorithm has scope to be further tuned by expanding or contracting the roles of Mh3 and Mh4 for certain relationships.

## 7. Performance profiles of metaheuristics in the optimization process

The promising performance of the memetic optimization algorithm in providing useful solutions for STCTP justifies future work to extend its applications to more complex cases. One consideration is introducing resource constraints limiting the times available to perform various activities and/or allowing interruptions (pre-emptions) to certain work items. Another consideration is to introduce further objectives, such as quality, to deliver multi-objective optimization. One problem with quality is that it is difficult to quantify in relation to cost and time, making it suitable to evaluate with fuzzy sets rather than with probability distributions. This suggests that there is scope to develop an integrated fuzzy and stochastic model for a multi-objective (cost-time-quality) optimization model (Wood, 2017). Another area for consideration, in lengthy projects, is the time value of money, requiring that instead of optimizing project cost the objective function of the STCTP be net present value (NPV), or another discounted profitability measure. Although aspects of NPV optimization have been considered for DTCTP (e.g., Ammar, 2011; Zareei et al., 2014) the memetic algorithm developed here could be readily modified to achieve NPV optimization for STCTP.

## 8. Conclusions

STCTP analysis provides useful insight to oil and gas field development and facilities project performance, particularly those projects for which cost-time uncertainties are significant, extending DTCTP analysis to more realistic scenarios. A wide range of complex, linear and non-linear work-item (activity) time-cost relationships can be readily applied to STCTP by defining formulaic relationships between the random numbers used to sample work-item duration probability distributions and the dependent fractional numbers (0, 1) used to sample the associated cost distributions. Selecting the appropriate cost-time relationship for a specific project influences the efficiency and accuracy of the STCTP solutions generated. Separating costs into semi-fixed and variable distributions provides a clear distinction of their contributions to total facilities and field development project cost.

A memetic algorithm comprised of ten metaheuristics, partly focused on local exploitation and partly focused on exploration of the feasible solution space of a constrained STCTP, successfully finds minimum project cost solutions for

complex work-item duration-cost relationships. It also develops meaningful Pareto frontiers of non-dominated optimum-project cost solutions across a wide range of possible project durations. Metaheuristic profiling, made possible by coding each solution to identify the metaheuristic that generated it, provides performance monitoring of the component metaheuristics that facilitates fine tuning of the memetic algorithm. The algorithm is developed in VBA/Excel and requires no proprietary project-analysis software to conduct the project-network and work-item-precedence analysis required to calculate and validate each solution it generates.

The STCTP analysis, involving the dual-optimization methodology presented, is of particular value for FEED and pre-FEED facilities/oil and gas field development and improved oil recovery project planning evaluations, when discrete work-item time-cost relationships are typically not available. It can also provide meaningful insight during project implementation, in cases where significant uncertainty remains in work-item time-cost outcomes.

## 9. Appendix S

The attached Appendix S includes a flow diagram for the algorithm applied, the equations involved and their explanations for deriving adjustment factors from fat-tailed distributions adjusted by chaotic sequences. It also includes graphics in the formats displayed as Figs 2 to 5 and Figs 6 to 9 for the work-item time-cost relationships discussed here, but not included in the main-manuscript figures. This material is available free of charge via the Internet at <http://www.astp-agr.com>.

## Acknowledgments

This research has been supported by resources provided by DWA Energy Limited.

**Open Access** This article is distributed under the terms and conditions of the Creative Commons Attribution (CC BY-NC-ND) license, which permits unrestricted use, distribution, and reproduction in any medium, provided the original work is properly cited.

## References

- Afruzi, E.N., Najafi, A.A., Roghanian, E., et al. A multi-objective imperialist competitive algorithm for solving discrete time, cost and quality trade-off problems with mode-identity and resource-constrained situations. *Comput. Oper. Res.* 2014, 50: 80-96.
- Ahari, R.M., Niaki, S.T.A. Fuzzy Optimization in cost, time and quality trade-off in software projects with quality obtained by fuzzy rule base. *Int. J. Model. Optimiz.* 2013, 3(2): 176-179.
- Ahn, T., Erenguc, S.S. The resource constrained project scheduling problem with multiple crashable modes: a heuristic procedure. *Eur. J. Oper. Res.* 1998, 107(2): 250-259.
- Ammar, M.A. Optimization of project time-cost trade-off

- problem with discounted cash flows. *J. Constr. Eng. Manage.* 2011, 137(1): 65-71.
- Aminbakhsh, S., Sonmez, R. Discrete particle swarm optimization method for the large-scale discrete timecost trade-off problem. *Expert Syst. Appl.* 2016, 51(C): 177-185.
- Anagnostopoulos, K.P., Kotsikas, L. Experimental evaluation of simulated annealing algorithms for the timecost trade-off problem. *Appl. Math. Comput.* 2010, 217(1): 260-270.
- Azaron, A., Perkgoz, C., Sakawa, M. A genetic algorithm approach for the time/cost trade-off in PERT network. *Appl. Math. Comput.* 2005, 168 (2): 1317-1339.
- Baker, B.M. Cost/time trade-off analysis for the critical path method: A derivation of the network flow approach. *J. Oper. Res. Soc.* 1997, 48(12): 1241-1244.
- Babu, A., Suresh, N. Project management with time, cost, and quality considerations. *Eur. J. Oper. Res.* 1996, 88(2), 320-327.
- Berman, E.B. Resource allocation in a PERT network under continuous activity timecost function. *Manage. Sci.* 1964, 10(4): 734-745.
- Bettemir, Ö.H., Birgönül, M.T. Network analysis algorithm for the solution of discrete time-cost trade-off problem. *Ksce J. Civ. Eng.* 2017, 21(4): 1047-1058.
- Błaszczuk, T., Nowak, M. The time-cost trade-off analysis in construction project using computer simulation and interactive procedure. *Technol. Econ. Dev. Economy* 2009, 15(4): 523-539.
- Burns, S.A., Liu, L., Feng, C.W. The LP/IP hybrid method for construction time-cost tradeoff analysis. *Constr. Manage. Econ.* 1996, 14(3): 265-276.
- Chau, D.K.H., Chan, W.T., Govindan, K. A time-cost trade-off model with resource consideration using genetic algorithm. *Civ. Eng. Syst.* 1997, 14(4): 291-311.
- Chen, X.S., Ong, Y.S., Lim, M.H., et al. A Multi-Facet Survey on Memetic Computation. *IEEE T. Evolut. Comput.* 2011, 15(5): 591-607.
- Cheng, M.Y., Tran, D.H. An efficient hybrid differential evolution based serial method for multimode resource-constrained project scheduling. *Ksce J. Civ. Eng.* 2016, 20(1): 90-100.
- Cohen, I., Golany, B., Shtub, A. The stochastic time-cost tradeoff problem: A robust optimization approach. *Networks.* 2007, 49(2): 175-188.
- De, P., Dunne, E.J., Ghosh, J.B., et al. The discrete time-cost tradeoff problem revisited. *Eur. J. Oper. Res.* 1995, 81(2): 225-238.
- Deckro, R.F., Herbert, J.E., Verdini, W.A., et al. Nonlinear time/cost tradeoff models in project management. *Comput. Indust. Eng.* 1995, 28(2): 219-229.
- Demeulemeester, E.L., Herroelen, W.S., Elmaghraby, S.H. Optimal procedures for the discrete time-cost trade-off problem in project networks. *Eur. J. Oper. Res.* 1996, 8(1): 50-68.
- Elazouni, A. Heuristic method for multi-project finance-based scheduling. *Constr. Manage. Econ.* 2009, 27(2): 199-211.
- Elbeltagi, E., Hegazy, T., Grierson, D. Comparison among five evolutionary-based optimization algorithms. *Adv. Eng. Inform.* 2005, 19(1): 43-53.
- Elbeltagi, E., Hegazy, T., Grierson, D. A modified shuffled frog-leaping optimization algorithm: Applications to project management. *Struct. Infrastruct. E.* 2007, 3(1): 53-60.
- Elmaghraby, S.E. Resource allocation via dynamic programming in activity Networks. *Eur. J. Oper. Res.* 1993, 64(2): 199-215.
- El-Rayes, K., Kandil, A. Time-cost-quality trade-off analysis for highway construction. *J. Constr. Eng. Manage.* 2005, 131(4): 477-486.
- Eusuff, M., Lansey, K., Pasha, F. Shuffled frog leaping algorithm: A memetic metaheuristic for discrete optimization. *Eng. Optimiz.* 2006, 38(2): 129-154.
- Falk, J.E., Horowitz, J.L. Critical path problem with concave cost curves. *Manage. Sci.* 1972, 19(4): 446-455.
- Feng, C.W., Liu, L., Burns, S.A. Using genetic algorithms to solve construction time-cost trade-off problems. *J. Comput. Civil. Eng.* 1997, 11(3): 184-189.
- Fondahl, John.W. A non-computer approach to the critical path method for the construction industry. Palo Alto, USA: Department of Civil Engineering, Stanford University, 1962.
- Fulkerson, D.R. A network flow computation for project cost curves. *Manage. Sci.* 1961, 7(2): 167-178.
- Garg, P. A Comparison between Memetic algorithm and Genetic algorithm for the cryptanalysis of Simplified Data Encryption Standard algorithm. *Int. J. Netw. Secur. Appl.* 2009, 1(1): 34-42.
- Geem, Z.W. Multi-objective optimization of time-cost trade-off using harmony search. *J. Constr. Eng. Manage.* 2010, 136(6): 711-716.
- Ghoddousi, P., Eshtehardian, E., Jooybanpour, S., et al. Multimode resource-constrained discrete timecost-resource optimization in project scheduling using non-dominated sorting genetic algorithm. *Automat. Constr.* 2013, 30: 216-227.
- Gomes, H.C., Neves, F.D.A.D., Souza, M.J.F. Multi-objective metaheuristic algorithms for the resource-constrained project scheduling problem with precedence relations. *Comput. Oper. Res.* 2014: 44: 92-104.
- Gutjahr, W.J., Strauss, C., Wagner, E. A stochastic Branch-and-Bound approach to activity crashing in project management. *Inform. J. Comput.* 2000, 12(2): 125-135.
- Hagstrom, J.N. Computational complexity of PERT problems. *Networks* 1988, 18(2), 139-147.
- Harvey, R.T., Patterson, J.H. An implicit enumeration algorithm for the time/cost tradeoff problem in project network analysis. *Found. Control Eng.* 1979, 4(3): 107-117.
- Hegazy, T. Optimization of construction time-cost trade-off analysis: using genetic algorithms. *Can.J. Civil Eng.* 1999, 26(6): 685-697.
- Hindelang, T.J., Muth, J.F. A dynamic programming algorithm for decision CPM networks. *Oper. Res.* 1979, 27(2): 225-241.
- Huang, L., Ding, S., Yu, S., et al. Chaos-enhanced Cuckoo search optimization algorithms for global optimization.

- Appl. Math. Model. 2016, 40(5): 3860-3875.
- Iranmanesh, H., Skandari, M.R., Allahverdiloo, M. Finding Pareto optimal front for the multi-mode time, cost quality trade-off in project scheduling. *Int. J. Econ. Manage. Eng.* 2008, 2(4): 397-401.
- Ke, H., Liu, B. Project scheduling problem with stochastic activity duration times. *Appl. Math. Comput.* 2005, 168(1): 342-353.
- Ke, H., Ma, W., Ni, Y. Optimization models and a GA-based algorithm for stochastic time-cost trade-off problem. *Appl. Math. Comput.* 2009, 215(1): 308-313.
- Ke, H. A genetic algorithm-based optimizing approach for project time-cost trade-off with uncertain measure. *J. Uncertainty Anal. Appl.* 2014, 2(1): 8.
- Kelley, J. E. Critical path planning and scheduling: mathematical basis. *Oper Res.* 1961, 9(3): 296-320.
- Khang, D.B., Myint, Y.M. Time, cost and quality trade-off in project management: A case study, *Int. J. Project. Manage.* 1999, 17(4): 249-256.
- Kim, J.Y., Kang, C.W., Hwang, I.K. A practical approach to project scheduling: considering the potential quality loss cost in the timecost tradeoff problem. *Int. J. Project Manage.* 2012, 30(2): 264-272.
- Koo, C., Hong, T., Kim, S. An integrated multi-objective optimization model for solving the construction time-cost trade-off problem. *J. Civ. Eng. Manage.* 2015, 21(3): 323-333.
- Lamberson, L.R., Hocking, R.R. Optimum time compression in project scheduling. *Manage. Sci.* 1970, 16(10): 597-606.
- Li B., Jiang W.S. Optimizing complex functions by chaos search. *Cybernet. Syst.* 1998, 29(4): 409-419.
- Li, H., Love, P. Using improved genetic algorithms to facilitate time-cost optimization. *J. Constr. Eng. Manage.* 1997, 123(3): 233-237.
- Lin, J.H., Chou, C.W., Yang, C.H., et al. A Chaotic Levy Flight Bat Algorithm for Parameter Estimation in Nonlinear Dynamic Biological Systems. *J. Comput. Inf. Technol.* 2012, 2(2): 56-63.
- Monghasemi, S., Nikoo, M.R., Fasaee, M.A.K., et al. A novel multi criteria decision making model for optimizing time-costquality trade-off problems in construction projects. *Expert Syst. Appl.* 2015, 42(6): 3089-3104.
- Moscato, P. On evolution, search, optimization, genetic algorithms and martial arts: towards memetic algorithms. *caltech concurrent computation program*, 1989, 826: 1-67.
- Moselhi, O. Schedule compression using the direct stiffness method. *Can. J. Civ. Eng.* 1993, 20(1): 65-72.
- Moselhi, O., Deb, B. Project selection considering risk. *Constr. Manage. Econ.* 1993, 11(1): 45-52.
- Mungle, S., Benyoucef, L., Son, Y.J., et al. A fuzzy clustering-based genetic algorithm approach for timecostquality trade-off problems: A case study of highway construction project. *Eng. Appl. Artif. Intell.* 2013, 26(8): 1953-1966.
- Ng, S.T., Zhang, Y. Optimizing construction time and cost using ant colony optimization approach. *J. Constr. Eng. Manage.* 2008, 134(9): 721-728.
- Pollack-Johnson, B., Liberatore, M.J. Incorporating quality considerations into project time/cost tradeoff analysis and decision making. *IEEE T. Eng. Manage.* 2006, 53(4): 534-542.
- Pour, N.S., Modarres, M., Tavakkoli-Moghaddam, R. Time-Cost-Quality trade-off in project scheduling with linguistic variables. *World Appl. Sci. J.* 2012, 18(3): 404-413.
- Rahimi, M., Iranmanesh, H. Multi-objective particle swarm optimization for a discrete time, cost and quality trade-off problem. *World Appl. Sci. J.* 2008, 4(2): 270-276.
- Rashtchi V, Hatami M, Sabouri M. Chaotic shuffled frog leaping optimization algorithm. *Proc. Int. Conf. Adv. Comput. Eng.(ACEEE)*. 2012: 13-16.
- Rasmy, M. H., Abdelsalam, H. M. E., Hussein, R. R. Multi-objective time-cost trade-off analysis in critical chain project networks using Pareto simulated annealing. *Proceeding Presented at the sixth international conference on informatics and systems (INFOS2008)*, Cairo, Egypt, March, 2008.
- Reda, R., Carr, R.I. Time-cost trade-off among related activities. *J. Constr. Eng. Manage.* 1989, 115(3): 475-486.
- Robinson, D.R. A dynamic programming solution to cost-time tradeoff for CPM. *Manage. Sci.* 1975, 22(2): 158-166.
- Rostami, M., Moradinezhad, D., Soufipour, A. Improved and competitive algorithms for large scale multiple resource constrained project-scheduling problems. *Ksce. J. Civil. Eng.* 2014, 18(5): 1261-1269.
- Saif, A.G.F., Abbas, S., Fayed, Z. Applying IWD algorithm for discrete time, cost and quality trade-off in software projects with expressing quality by defects. *J. Emerg. Trends. Comput. Inf. Sci.* 2015, 6(2): 119-124.
- Siemens, N. A simple CPM time-cost tradeoff algorithm. *Manage. Sci.* 1971, 17(6): 354-363.
- Singh, G., Ernst, A.T. Resource constraint scheduling with a fractional shared resource. *Oper. Res. Lett.* 2011, 39(5): 363-368.
- Sonmez, R., Bettemir, Ö.H. A hybrid genetic algorithm for the discrete timecost trade-off problem. *Expert Syst. Appl.* 2012, 39(13): 11428-11434.
- Suh, W.J., Park, C.S., Kim, D.W. Heuristic vs. meta-heuristic optimization for energy performance of a post office building. Paper Presented at 12th Conference of International Building Performance Simulation Association, Sydney, Australia, 14-16 November, 2011.
- Tareghian, H.R., Taheri, S.H. On discrete time cost quality trade off problem. *Appl. Math. Comput.* 2006, 181(2): 1305-1312.
- Tavana, M., Abtahi, A.R., Khalili-Damghani, K. A new multi-objective multi-mode model for solving preemptive timecostquality trade-off project scheduling problems. *Expert Syst. Appl.* 2014, 41(4): 1830-1846.
- Vahidi, R. Do tradeoff models have what it takes to make a real tradeoff? *Procedia Soc. Behav. Sci.* 2013, 74: 71-80.
- Vanhoucke, M., Debels, D. The discrete time/cost trade-off problem: Extensions and heuristic procedures. *J. Scheduling* 2007, 10(4): 311-326.

- Van Peteghem, V., Vanhoucke, M. A genetic algorithm for the preemptive and non-preemptive multi-mode resource-constrained project scheduling problem. *Eur. J. Oper. Res.* 2010, 201(2): 409-418.
- Wang, L., Zheng, D.Z., Lin, Q.S. Survey on chaotic optimization methods. *Comput. Technol. Automat.* 2001, 20(1): 1-5.
- Wollmer, R.D. Critical path planning under uncertainty. *Math. Program Stud.* 1985, 25: 164-171.
- Wood, D.A. Metaheuristic profiling to assess performance of hybrid evolutionary optimization algorithms applied to complex wellbore trajectories. *J. Nat. Gas Sci. Eng.* 2016a, 33: 751-768.
- Wood, D.A. Hybrid cuckoo search optimization algorithms applied to complex wellbore trajectories aided by dynamic, chaos-enhanced, fat-tailed distribution sampling and metaheuristic profiling. *J. Nat. Gas Sci. Eng.* 2016b, 34: 236-252.
- Wood, D.A. Evolutionary memetic algorithms supported by metaheuristic profiling effectively applied to the optimization of discrete routing problems. *J. Nat. Gas Sci. Eng.* 2016c, 35: 997-1014.
- Wood, D.A. Gas and oil project time-cost-quality tradeoff: integrated stochastic and fuzzy multi-objective optimization applying a memetic, nondominated, sorting algorithm. *J. Nat. Gas Sci. Eng.* 2017, 45: 143-164.
- Wuliang, P., Chengen, W. A multi-mode resource-constrained discrete timecost tradeoff problem and its genetic algorithm based solution. *Int. J. Project Manage.* 2009, 27(6): 600-609.
- Yang, X.S., Deb, S. Cuckoo search via Lévy flights. Paper Presented at World Congress on Nature & Biologically Inspired Computing, Coimbatore, India, 9-11 December, 2009.
- Zahraie, B., Tavakolan, M. Stochastic time-cost-resource utilization optimization using nondominated sorting genetic algorithm and discrete fuzzy sets. *J. Constr. Eng. M.* 2009, 135(11): 1162-1171.
- Zareei, M., Hassan-Pour, H.A., Mosadegh-Khah, M., 2014. Time-cost tradeoff for optimizing contractor NPV by cost payment and resource constraints using NSGA-II algorithm (case study: bandar abbas gas condensate refinery project). *J. Math. Comput. Sci.* 2014, 12: 12-26.
- Zhang, H., Xing, F. Fuzzy-multi-objective particle swarm optimization for timecostquality tradeoff in construction. *Automat. Constr.* 2010, 19(8): 1067-1075.
- Zhang, L.H., Zou, X., Qi, J.X. A trade-off between time and cost in scheduling repetitive construction projects. *J. Ind. Manage. Opt.* 2015, 11(4): 1423-1434.
- Zheng, D.X.M., Ng, S.T., Kumaraswamy, M.M. Applying a Genetic Algorithm-based multi-objective approach for timecost optimization. *J. Constr. Eng. Manage.* 2004, 130(2), 168-176.
- Zheng, D.X.M., Ng, S.T. Stochastic time-cost optimization model incorporating fuzzy sets theory and nonreplaceable front. *J. Constr. Eng. Manage.* 2005, 131(2): 176-186.
- Zheng, D.X.M., Ng, S.T., Kumaraswamy, M. Applying Pareto ranking and niche formation to genetic algorithm-based multi objective timecost optimization. *J. Constr. Eng. Manage.* 2005, 131(1): 81-91.
- Zheng, H. Multi-mode discrete time-cost-environment trade off problem of construction systems for large-scale hydroelectric projects. Paper Presented at the Ninth International Conference on Management Science and Engineering management, Karlsruhe, Germany, 21-23 July, 2015.
- Zhou, J., Love, P.E.D., Wang, X., et al. A review of methods and algorithms for optimizing construction scheduling. *J. Oper. Res. Soc.* 2013, 64(8): 1091-1105.