



Aalborg Universitet

AALBORG UNIVERSITY
DENMARK

Impact of Activity Sequencing on Reducing Variability

Lindhard, Søren Munch; Hamzeh, Farook; Gonzalez, Vicente A.; Wandahl, Søren; Ussing, Lene Faber

Published in:
Journal of Construction Engineering and Management

DOI (link to publication from Publisher):
[10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

Publication date:
2019

Document Version
Accepted author manuscript, peer reviewed version

[Link to publication from Aalborg University](#)

Citation for published version (APA):
Lindhard, S. M., Hamzeh, F., Gonzalez, V. A., Wandahl, S., & Ussing, L. F. (2019). Impact of Activity Sequencing on Reducing Variability. *Journal of Construction Engineering and Management*, 145(3), [04019001]. [https://doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

General rights

Copyright and moral rights for the publications made accessible in the public portal are retained by the authors and/or other copyright owners and it is a condition of accessing publications that users recognise and abide by the legal requirements associated with these rights.

- ? Users may download and print one copy of any publication from the public portal for the purpose of private study or research.
- ? You may not further distribute the material or use it for any profit-making activity or commercial gain
- ? You may freely distribute the URL identifying the publication in the public portal ?

Take down policy

If you believe that this document breaches copyright please contact us at vbn@aub.aau.dk providing details, and we will remove access to the work immediately and investigate your claim.

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

1 **The Impact of Activity Sequencing on Reducing Variability**

2 **Søren M. Lindhard¹, Farook Hamzeh², Vicente A. Gonzalez³, Søren Wandahl⁴, and Lene F. Ussing⁵**

3 ¹ *Part Time Lecturer, Department of Civil Engineering, Aalborg University, Thomas Manns Vej 23, 9220 Aalborg, Denmark*

4 ² *Assistant Professor, Dept. of Civil and Env. Eng., American University of Beirut, 1107 2020 Riad El Solh, Beirut, Lebanon.*

5 ³ *Senior Lecturer, Department of Civil and Environmental Engineering, The University of Auckland, 20 Symonds Street,*
6 *Auckland, New Zealand*

7 ⁴ *Professor, Department of Engineering, Aarhus University, Inge Lehmanns Gade 10, 8000 Aarhus, Denmark*

8 ⁵ *Associate Professor, Department of Civil Engineering, Aalborg University, Thomas Manns Vej 23, 9220, Aalborg, Denmark.*

9 **Abstract**

10 Variation in production is deemed a major reason behind producing waste in onsite construction operations,
11 resulting in a workflow that's full of delays and interruptions. To reduce the negative impact of waste in
12 construction, production managers need to address the causes of variation that's resulting in such waste. This
13 paper explains the way to reduce the effects of variation in construction by changing the tasks' sequence
14 arrangement. The study analyzes the effect of some different tasks' sequence arrangements on each of the
15 production gap, crew waiting time, and production delay by simulating a group of work tasks and changing
16 the task sequence arrangement from linear to parallel. Accordingly, one hundred work activities have been
17 simulated in 98 different sequence designs, using a stochastic discrete-event simulation model, during which
18 the number of parallel activities are systematically increased. The main finding from the studied
19 configuration is that; arranging tasks in parallel increases waste, while it reduces project duration. Moreover,
20 waste resulting from variation is found to be an additional cause for waste when accelerating the production.
21 Finally, it was revealed that the impact of variation on the tasks' sequence highly depends on how often the
22 schedule is updated. This study helps production managers to better understand of how the tasks' sequence
23 arrangement affects production performance in onsite construction operations.

24

25 **Introduction**

26 It is well known that productivity rates during on-site construction vary according to numerous reasons.
27 Variation in task durations, especially when it is large, makes it difficult to predict the production outcome,
28 and thus difficult to schedule production and maintain a steady flow. Positive variation occurs when the
29 production output is high, while negative variation is when production output is low. Therefore, negative
30 variations induce delays; while positive variations result in considerable gaps in the production workflow
31 (Lindhard 2014a). In order to avoid work inactivity and generated wastes, these gaps need to be reduced
32 (Lindhard 2014a).

33 The effect of variation in a task duration passes into the subsequent tasks in construction, where
34 unpredictability increases as the number of work tasks increases (Wambeke, Hsiang et al. 2011). This makes
35 the construction process very hard to manage (Hughes, Tippett et al. 2004), therefore; wasted time increases
36 and labor productivity drops down (González, Alarcón et al. 2010; Thomas, Horman et al. 2002). To address
37 this variation, two main strategies can be employed: 1) causes of variation are to be eliminated, and/or 2)
38 effects of variation are to be reduced. First, the schedule's quality plays a vital role in inducing variations. If

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

39 it is well planned, variations can be controlled to minimum. This entails ensuring that work sequence is well-
40 established, required resources are available, constraints are removed, and estimated durations are realistic
41 (Ballard, Howell 1998). Second, the effects of variation can be reduced by increasing the production
42 flexibility. Maintaining adjustable crew sizes and work hours is one approach to ensuring that the production
43 is on-schedule (Thomas, Horman et al. 2003). Another approach is shielding the production workflow with
44 buffers. Buffers are divided into different categories such as time, capacity, or inventories (Hopp and
45 Spearman 2000). Time buffers are represented as extra time embedded in the schedule to absorb the effects
46 of delays and ensure the on-time project completion (Park, Peña-Mora 2004). On the other hand, capacity
47 buffers include extra capacity of labor and equipment which absorb variation in demands (González et al.
48 2009). Inventory buffers include buffers of raw materials and work in process. All buffers are used to shield
49 the production and ensure a smooth production (González et al. 2011; Lindhard, Wandahl 2014). Despite the
50 existing related research, variation in durations is still considered a problem in construction. Accordingly,
51 new approaches and tools are required to dampen the effects of variation. This study takes different
52 approach, where the effects of variation is reduced by changing the task sequence arrangement.

53 **Background**

54 The prediction of the production progress is sometimes problematic in on-site construction (Russel et al.
55 2004). The unpredictability of task duration is caused by varying labor productivity, uncertainty in quality of
56 estimates, and the possibility of changes during construction (Hanif et al. 2016; Russel et al. 2014; González
57 et al. 2010). Howick (2003) and Flyvberg et al. (2009) have underlined that uncertainty in estimates have a
58 huge impact on time-, cost-, and quality performance. Despite the effort to improve production estimates,
59 some uncertainties and concomitant variation in task duration still exist; this is due to variation in labor
60 productivity (Arashpour, Mehrdad 2015).

61 In Lean Construction, seven pre-conditions are required to carry out the work including prerequisite work,
62 material, labor, equipment, tools, space, and external conditions such as weather (Koskela 1999). Besides
63 these pre-conditions, there is a set of influencing factors of the productivity such as quality of the equipment,
64 design material, supervision, work method, weather, work organization, and competency of workforce.
65 (Thomas et al. 1986; Thomas et al. 1987; Tsehayae, Fayek 2015). But even within a fixed productivity base-
66 line, labor productivity is bound to vary (Arashpour, Mehrdad 2015).

67 Variation in labor productivity is understood as the difference from production mean, where productivity is
68 understood as units of work per work hour (output/work hour) (Thomas et al. 1990; Thomas, Sakarcan
69 1994). Variation induced waste which is understood as wasted time due to work inactivity (Alarcón 1997).
70 On the other hand, the periods of inactivity are defined as gaps in the production. Gaps, induced by both
71 positive and negative variations, in production have an unexploited potential. In addition to the gaps,
72 variation causes delay, which in return leads to interruptions and delays in the workflow (Lindhard 2014b).
73 In order to reduce the negative effects of variation on labor productivity and performance, its causes and
74 nature need to be analyzed. The contribution of this paper is to how the task sequence arrangement can affect
75 the impact of variation, and thus how the sequencing of activities can be used as an instrument to reduce
76 gaps, delay and waiting time.

77 It is important to state that changing the schedule only should be done after carefully having considered the
78 impacts. Changing the schedule and especially the near term can become costly due to the concomitant
79 confusion and changes and it creates in the need for materials, workers etc. (Metters, Vargas 1999;
80 Krajewski et al. 2005).

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

81 **Research Focus**

82 Variation in labor productivity have a negative impact on performance. Several research studies have looked
83 into removing or reducing these effects (Thomas, Horman et al. 2002; Ballard, Howell 1998). Improved
84 schedule quality is one approach to remove variation, and thus improve performance (González, Alarcón et
85 al. 2010; Howick 2003). Improved schedule quality can be achieved by ensuring that the scheduled activities
86 are made-ready, and improving the production estimates (Ballard, Howell 1998; Hamzeh et al. 2015).

87 Increasing production flexibility reduces the effects of variation. Traditionally, flexibility in the production is
88 gained using buffers or through maintaining adjustable work hours. This study takes a novel approach, where
89 the task sequence is rearranged to make the schedule as robust against variation as possible.

90 The ideal approach would be a combination of 'removing and reducing', where the effects of the variation
91 slipping through to the production is managed and reduced (Wambeke, Liu et al. 2012, González, Alarcón et
92 al. 2011, Khamooshi, Cioffi 2009).

93 In addition to previous approaches, Lindhard (2014b) have looked into schedule robustness by simulating
94 variation in two different sequence patterns. It has been found that the design of the task sequence has a
95 significant effect on how variation emerges during production and how it affects the schedule. Moreover, the
96 study has shown that variation in labor productivity is only creating waste between handovers; thus, by
97 clustering work tasks and reducing handovers the overall production waste is reduced.

98 The fact that the design of the sequence impacts the effects of variation is important, especially when
99 production managers tend to compress the schedule to make up for lost time without knowing how the
100 compression could shape the effects of variation. Therefore, in order to increase the level of understanding of
101 the effects of a compressed schedule, this study attempts to answer the following research question: *How*
102 *does the use of parallel activities in task sequence affect schedule robustness and wasted production time?*

103 The effect of compressing the schedule is shown by simulating first a liner sequence of activities and then
104 gradually changing the sequence into parallel activities. The results of 98 different sequence arrangements
105 corresponding to 98 different ways to schedule the project are examined in this study. In each simulation, the
106 sequence arrangement is kept fixed and independent. The simulation is an intellectual experiment where the
107 purpose is to identify how the arrangement of the tasks impacts the effects of variation. In the simulation
108 value creation, the flow of pre-requisites and resources are considered as given, thus; the simulation is
109 mainly focused on the transformations.

110 Despite numerous of studies which have looked into how variation in labor productivity can be handled,
111 none has focused on using the schedule itself to reduce the effects. This study looks from a theoretical point
112 of view into how the sequence can be rearranged in order to reduce the negative effects of variation. The
113 study's results are helpful to production managers when determining the best task sequence for a project or
114 when trying to compress the schedule to finish the project on time. The findings will give project managers
115 and planners knowledge on best practices to reduce variation in a schedule and shield a schedule from the
116 negative effects of unavoidable variation.

117 **Research Methods**

118 The interdependence and sequence of activities hugely impact production workflow (Lindhard 2014b). In a
119 sequence of activities, the completion of previous activities is a necessity before the following activity can

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

120 start. In construction, variation in labor productivity creates complexity and waste resulting in reduced
121 productivity (Lee et al. 2011; González et al. 2009). To understand how the effect of variation in productivity
122 can be handled, a simulation study is carried out. The focus of the simulation is to show how variation affects
123 the production output, and how changes in the sequence have the potential to change the magnitude of these
124 effects.

125 The simulation study is based on the simulation design presented in Lindhard (2014b). It uses a stochastic
126 discrete-event simulation model created in excel. The simulation model is used to calculate labor
127 productivity so that the throughput of each task can be calculated together with the gaps and delays which
128 depend on the sequence. Lindhard (2014b) has focused on how the duration of activities affected the
129 production. In this study, the focus is on the sequence and the effect of parallel activities.

130 Labor production is simulated using a beta distribution as suggested by AbouRizk and Halpin (1992). The
131 shape of the distribution depends on the nature of the task. In the simulation, the shape parameters α and β is
132 set to 1.898 and 6.372. The shape parameters are derived from Fente et al. (2000), who studied the shape
133 parameters to a truck haul. By setting $\alpha < \beta$, the distribution becomes right skewed with the mean and
134 median placed in the right side of the range (Fente et al. 2000). If production estimates of the task duration
135 take outset in production mean, the risk of delayed activities equals the likelihood of activities completing
136 ahead of schedule. The equilibrium between the likelihood of positive and negative variation is only
137 preserved if the basis and assumptions are not changed. Thus, incorrect estimates of task duration as well as
138 changing manning or work hours affect the amount of positive and negative delay. For example, Khamooshi
139 (2009) and Khamooshi (2012) found that activities are almost never completed ahead of schedule; this is
140 because of optimistic estimates of duration or changes in manning (Khamooshi, Cioffi 2012). This aligns
141 with what Khamooshi and Cioffi (2012) observed and defined as the “student syndrome”. The “student
142 syndrome” is when the work is postponed until the very end of task duration, which increases the risk of
143 delay.

144 As in Lindhard (2014), the productivity of each subcontractor is calculated by a discrete stochastic variable,
145 taking integers (1; 2; 3; 4; 5; and 6) following a beta distribution. The production mean is 1.88 and set as the
146 target output, while the duration to every activity is set to a workweek equivalent to six work days, thus 11
147 production units is required in order to complete each activity. Furthermore, when completing an activity, the
148 started work day is included as a whole; thus, any remaining production capacity that was not used at the end
149 of the day is regarded as waste. The production output is analyzed by calculating the following
150 measurements:

- 151 • Network Gap: is the gap/(s) in the production caused by the interdependencies in the network of
152 activities. The gap emerges when parallel activities are not completed simultaneously because the
153 start of a subsequent activity needs to wait until all previous activities are completed.
- 154 • Variation Gap: is the gap/(s) in the production caused by positive variation. It happens when an
155 activity is completed ahead of schedule, and the subsequent activity is not yet ready.
- 156 • Waiting days_{nup}: is the number of waiting days caused by delayed activities. Waiting days_{nup} is based
157 on a situation where the initial schedule is not updated; thus, the initial schedule is followed
158 regardless of the delays in previous activities.
- 159 • Waiting days_{up}: is waiting caused by delays in the system. Waiting days_{up} is based on a situation
160 where the schedule is updated after each completed activity; thus, the schedule is updated after the
161 completion of each activities to track the current progress.


Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

- 162
- 163
- 164
- 165
- 166
- 167
- Delay_{np}: is delay caused by both positive and negative variations. However, positive variation cannot bring the production ahead of schedule because the following activity will always start on schedule.
 - Delay_{up}: includes only negative variation, and it is a measurement of the delay emerging if the schedule is updated after each completed activity. Therefore, the start time of the following activity is continuously adjusted.


168 The simulation experiment consists of 100 interdependent activities. These activities are arranged in 98
169 different sequences, where each one is simulated 100 times to strengthen the research validity and
170 consistency, as per Krefting (1991), and average values are used.

171 During each simulation run, the number of parallel activities are increased by one starting from a linier
172 sequence and ending with a simulation where 98 of the activities are parallel. The parallel activities are
173 placed after the first activity so that the effects before and after the parallel activities can be simulated. Thus,
174 in the first simulation-run, all activities are arranged in a linear sequence as shown in Fig. 1A. In the second
175 simulation-run 1 activity is completed followed by 2 parallel activities and ending with 97 linear activities. In
176 the third simulation-run 1 activity is completed followed by 3 parallel activities and ending with 96 linear
177 activities. The number of parallel activities continues to increase by one until the final and 98th simulation-
178 run, where 1 activity is completed followed by 98 parallel activities and ending with 1 linear activities, as
179 shown in Fig 1B.

A) 1 parallel activity



B) 98 parallel activities



180

181 **Fig. 1:** The sequence extremes; A) a linier sequence; B) 98 parallel activities

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, Journal of Construction Engineering and Management, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

182

183 When analyzing the data, the previously defined measurements are calculated for each activity. These
 184 measurements, as stipulated in Fig. 2, are presented in the results section.



185

186 *Fig. 2: Model used for analyzing and presenting the simulated data.*


187

188 Results and Discussion


189 Variation creates interruptions in the production work flow and decreases productivity (González, Alarcón et
 190 al. 2010). In order to reduce the negative effect of variation, it needs to be understood. The design of the
 191 activity sequence has a huge impact on how variation influences the production workflow.

192 When looking into the effect of parallel activities, the focus is on changes in the sequence from linear to
 193 parallel. As the only change to the sequence is the gradual increase in parallel activities, the effect on
 194 schedule emerges from this change. Thus, focus needs to be on the time between the overlap with the just
 195 completed activity before the parallel activities and the overlap with the following activity. Moreover,
 196 because the effects of each change are carried down the sequence, the effects on the entire production system
 197 are also important. A summation of the simulation results is shown in Fig. 3, where the results from three
 198 scenarios having 1, 2, and 3 parallel activities is shown. The following sections present an in-depth analysis
 199 of the different parameters measured.


Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, Journal of Construction Engineering and Management, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)



(a)



(b)



(c)

200

201

Fig.3: Simulation results for three scenarios having (a) one, (b) two, and (c) three parallel activities.


Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

202

203 Gaps in production

204 The summation of gaps in production is equivalent to the production time wasted. Positive variation creates
 205 unexploited gaps in production, where an activity which was completed early leaves a time-gap before the
 206 subsequent activity starts. These gaps are defined as Variation Gaps.

207 When increasing the number of parallel activities, the Variation Gap created by the parallel activities
 208 approaches zero as shown in Fig. 4. The reduction in the Variation Gap when increasing the number of
 209 parallel activities is caused by a decreasing likelihood for all activities to be completed ahead of schedule.
 210 Consequently, it can be derived that the size and the speed by which the Variation Gap approaches zero
 211 depends on variation in production.



212

213 *Fig.4: Variation Gap at the overlap between the parallel activities and the subsequent activities as the number of parallel activities*
 214 *increases.*


215 When looking at the Variation Gap in the entire sequence, it can be noticed that the size of the Gap depends
 216 on the Variation Gap caused by the activities taking place before the parallel activities, as shown in Fig. 5.
 217 This is because that gap is transferred to all subsequent parallel activities. Thus, the difference in the size of
 218 the Variation Gap emerges when the Variation Gap created by the subsequent activities is different from the
 219 Variation Gap absorbed when the number of parallel activities are increased. The simulation shows the
 220 following:

- 221 • If the Variation Gap at the activities before the parallel activities is above sequence average, the
 222 Variation Gap increases as the number of parallel activities is increased.
- 223 • If the Variation Gap at the activities before the parallel activities is at sequence average, the
 224 Variation Gap is unchanged irrespective of the number of parallel activities.

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

- 225 • If the Variation Gap at the activities before the parallel activities is below sequence average, the
226 Variation Gap decreases as the number of parallel activities is increased.

227 In further calculations the Variation Gap at the activity before the parallel activities is set to the average
228 value; thus, the only reduction in variation is created in the overlap shown in Fig. 4.




229
230 *Fig.5: The increase in Variation Gap is dependent on the Variation Gab created by the previous activities.*

231 When parallel activities are used in the schedule, a new type of gaps emerges. The gaps are caused by
232 interdependencies in the network. The gaps emerge when an activity depends on the completion of more than
233 one previous activity and one of these is completed before the others. These gaps are defined as Network
234 Gaps and are often referred to as merge bias.

235 Network Gaps only emerge in the overlap between the parallel activities and the subsequent sequence. When
236 increasing the number of parallel activities, the size of the gap increases because the likelihood of extremes
237 increases. Simulation results show a logarithmic relationship between the size of the Network Gap and the
238 number of parallel activities, where the increase in gap declines with increase in number of parallel activities
239 as shown in Fig. 6. The decline can be explained by the fact that the Network Gap per activity increases only
240 when more extreme variation occurs between parallel activities.

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, Journal of Construction Engineering and Management, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)




241

242 *Fig. 6. Average wasted time per activity caused by Network Gaps.*

243 The total Network Gap increases steadily as the number of parallel activities increase as Fig. 7 shows.

244 Simulation results reveal that there is a linear relationship between the number of parallel activities and the
 245 size of the Network Gap. The increase emerges because the Network Gap is added to all parallel activities
 246 completed before the activity with the longest duration. The small bend at the beginning of the graph is
 247 caused by the increase of difference between the fastest and slowest completed activity.



248

249 *Fig.7: The wasted time caused by Network Gaps as the number of parallel activities increases.*

250 When comparing the size of the Variation Gap with the size of the Network Gap, the negative effects of the
 251 increase in the Network Gap easily exceeds the positive effects of a possible reduction in the Variation Gap.


Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, Journal of Construction Engineering and Management, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

252 Thus, by increasing the number of parallel activities, the size of the gaps in the production work flow
253 increases.

254

255 **Waiting days**

256 Delayed activities cause an increase in waiting time to the subsequent activities. Hence, while the Network
257 Gap creates waste in the parallel activities, waiting time creates waste to the subsequent activity. In the
258 simulation exercise, the waiting time is measured in waiting days where two measures of waiting days are
259 calculated. Waiting days_{nup} corresponds to the situation where the initial schedule is kept through the entire
260 construction process. Waiting days_{sup} corresponds to the situation where the schedule is continuously updated
261 to reflect the current progress. In this case, a delayed activity is only causing waiting time to the subsequent
262 activity then the site-manger spots the delay, intervenes and adjusts the schedule so the upcoming activities
263 stays unaffected by the delay. Simulation results are shown in Fig. 8.



264


265 *Fig.8: Waiting days_{sup} and Waiting days_{nup} emerging between the parallel activities and the subsequent activity.*

266 An increase in parallel activities increases the risk of waiting time in the subsequent activity, as shown in
267 Fig. 8. The increased risk is caused by an increased likelihood of delayed activities and hence an increased
268 waiting time for the subsequent activity. The increase in waiting time is declining because of a decrease in
269 the occurrence of extreme variations.

270 The increase in waiting time is reduced when looking at the entire production work flow, see Fig. 9 where
271 the results are summarized. First of all, the number of waiting days are dependent on the waiting time caused
272 by the activity preceding the parallel activities. If the waiting time caused by the previous activity is below
273 average the number of waiting days are decreasing; conversely the waiting times are increasing if the waiting
274 time is above average. Both the increase and decrease will be linear and directly dependent on the number of
275 parallel activities. This effect is identical for Waiting days_{sup} and Waiting Days_{nup}.

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

276 Moreover, when the waiting time caused by the previous activity is at average, an increase in $\text{Waiting Days}_{\text{up}}$
 277 from 60.05 to 62.09 is observed, as shown in Fig. 9. Where most of the increase is occurring between 1 and
 278 10 parallel activities. On the other hand, the $\text{Waiting Days}_{\text{nup}}$ is decreasing from 2137.56 to 101.24 days, as
 279 Fig. 10 shows. Thus, the number of waiting days when keeping the schedule constant will be higher than
 280 when continuously updating the schedule. The difference will be highest when completing the activities in a
 281 linear sequence while the difference will be minimal when completing the activities in parallel. The reason
 282 why $\text{Waiting Days}_{\text{nup}}$ is much larger than $\text{Waiting Days}_{\text{up}}$, is because the waiting time is transferred to the
 283 subsequent activities while the waiting time is reset when the schedule is updated.




284

285 *Fig. 9: The increase in $\text{Waiting days}_{\text{up}}$ is dependent on the number waiting days created by the previous activities.*

286

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)



287

288 *Fig. 10: The number of waiting days_{nup} in relation the number of parallel activities.*


289

290 **Delay**

291 Delay is undesirable in a production system. Two different measurements of delay are calculated Delay_{nup}
 292 and Delay_{up}. Delay_{nup} includes delays resulting from both positive and negative variation, but positive
 293 variation cannot bring the production ahead of schedule because the following activity starts on schedule,
 294 resulting in a wasted positive variation. Delay_{nup} corresponds to keeping the initial schedule and not updating
 295 the schedule through the entire construction process. On the other hand, Delay_{up} includes only negative
 296 variation as it corresponds to a situation where the schedule is continuously updated; thus, the start time of
 297 the following activity is continuously adjusted and results in wasting all of the positive variation.

298 Simulation results show that the activity that follows the group of parallel activities experiences an increased
 299 amount of delay as shown in Fig. 11. The increase in delay is a result of the increased likelihood of delay
 300 amongst the parallel activities as the start of the subsequent activity is affected by the finish of the longest
 301 activity among the group. The effect follows a logarithmic curve and is strongest for Delay_{up} and weakest for
 302 Delay_{nup}.

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, Journal of Construction Engineering and Management, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)




303

304 *Fig. 11: The increase in delay in the activity following the parallel activities caused by increasing the number of parallel activities.*

305 Simulation results show a linear relationship between delay and the number of parallel activities. The total
 306 effect on delay is positive as shown in Fig. 12. Reduced delay, reduces the time needed for production.

307 Delay_{up} is larger than Delay_{nup} when the number of linear tasks is large. But as the number of parallel tasks
 308 increases the difference between the two delay times decreases.



309


310 *Fig. 12: The decrease in the total delay caused by increasing the number of parallel activities.*

311

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

312 **Effect of parallel activities**

313 One major reason for using parallel activities is that it reduces production time; the reduced production time
314 is shown in Fig. 13.



315

316 *Fig. 13: Decrease in project duration as the number of parallel activities increase.*


317 Using parallel activities also affects the amount of waste. The sum of waste is calculated by adding waiting
318 days, variation gaps, network gaps as shown in the equation 1:

$$319 \quad \sum WASTE = \text{Waiting Days} + \text{Variation Gaps} + \text{Network Gaps} \quad (\text{Equation 1})$$

320 Waiting days are direct waste, where work crews are waiting because the previous activity is not yet
321 completed. Variation gaps and Network Gaps are wasted opportunities for production. The effect of the total
322 waste is a prolonged construction period and increased project cost. The importance of minimizing waste is
323 illustrated by Thomas et al.'s (1990) activity model. Thomas et al. (1990) studied productivity in on-site
324 production and found that waiting time and wasted opportunities accounts for almost a third of the total
325 working hours.

326 The total waste in work days, is shown in Fig. 14. The wasted production capacity can be calculated by
327 multiplying with the average productivity and is thus 1.88 times higher.

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)



328
329 *Fig. 14: The amount of wasted production days in relation to the number of parallel activities.*

330 The effect of using parallel activities is very dependent on how the schedule is updated. If the schedule is not
331 updated, the total waste goes down as the number of parallel activities increases. On the contrary, if the
332 schedule is constantly updated to reflect current progress, the total waste will increase as the number of
333 parallel activities increases. In general, due to waiting time transferred from previous activities more waste is
334 created if the schedule is not updated. Thus, updating the schedule makes the production more robust against
335 variation.

336

337 **Implications of the findings**

338 Using parallel activities have a positive effect on production time and delay, while its effect on waste such as
339 production gaps and waiting delays depends on how often the schedule is updated. In general, the increase in
340 parallel activities has a negative effect on production gaps.

341 As a matter of fact, keeping the initial schedule throughout the entire construction process with no updates
342 usually does not occur. On the other extreme contrary, the schedule is rarely updated after each activity. If
343 the schedule is updated weekly or monthly, the actual waste will follow a line that lies between the two
344 extremes: Waste_{up} and Waste_{nup}. Based on the simulation results, it can be concluded that when the schedule
345 is updated more frequently, less waste is produced. Moreover, since waste happens between handovers, it
346 can be concluded that the smaller durations of activities the more often needs the schedule to be updated.

347 Also, when the number of parallel activities increase, more gaps emerge in the production workflow. This
348 makes it even more important that the site-management is responding and acting to the best of their ability to
349 exploit the gaps. Managers can respond either:

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

350 1) By reducing variation and hindering it in from reaching the production, for instance by ensuring that the
351 activities are ready for completion. 2) By removing the effects of variation by the means of buffers and
352 flexibility to absorb both positive and negative variation.

353 Due to the complexity of planning, sense and response of planners to the current situation are required
354 (Snowden 2002). Moreover, a planner needs to have a constant awareness towards the schedule and the
355 progress to sense, analyze and foresee if an activity is finished to early or too late and to respond by having
356 the next crew ready exactly in time for the handover.

357 The focus has in the simulation been on the task sequence and on task transformations. The simulation is
358 based on the assumption that all resources are available and that it is possible to perform the planned
359 activities. Because the simulation is mainly focused on the transformations where the flow of pre-requisites
360 and resources are considered as given, the findings only reveals the waste create during the transformations.
361 This includes production gaps and waiting time caused by previous activities not being completed. If the
362 resources have been considered other types of waste would have been revealed, such as stockade of and
363 dwindling materials, idle machines, or activities not being able to start because resources are not available.

364 Increased complexity and variation increases waste related to both transformations and resources, because it
365 will be more difficult to predict the needed resources and the production progress. Because, a larger number
366 of parallel activities will lead to a more complex construction process, the threat of waste created from
367 resource inability etc. will increase.

368 Using parallel activities compresses the schedule to accelerate work. When kept under control work
369 acceleration can be used as a managerial-tool to make up for lost time, but only to a certain limit. When the
370 production reaches a saturation-point work spaces and resources will be shared and storage will be limited
371 (Ahmad, An 2008; Bertelsen 2003) which increases complexity (Salem, Solomon et al. 2006). Increased
372 complexity will lead to increased variation, and thus, increased gaps, waiting days, and delay. Accelerating
373 work by overstaffing will have a negative impact on both cost and productivity (Noyce, Hanna 1998).

374 The saturation point, together with the negative effect of overstaffing, are very difficult to estimate. Both are
375 project specific and dependent on multiple factors. In a case study conducted by Thomas (2000), the effects
376 of accelerating the work were examined; the findings revealed a substantial productivity loss at 25 %. If the
377 negative effects associated with overstaffing has been taken into consideration in the simulation, more waste
378 and delay will be introduced into the production systems as the number of parallel activities is increased. In
379 conclusion; the use of parallel activities will, as a rule of thumb, increase waste in the production, caused by
380 an increased amount of production gaps. This has to be taken into account by project managers and planners
381 when planning and scheduling the production work on a project.

382 **Conclusion and further research**

383 The ideal approach in improving the production flow in construction is to eliminate variation in the
384 production output. Therefore, variation has been a focus area of several research studies, but due to the
385 complex nature of construction it has proven difficult to reduce and impossible to eliminate.

386 Variation that slips through the shield that protects production needs to be handled. Traditionally focus has
387 been on handling the effects, by adjusting crew sizes, work hours, or by applying buffers. This study has
388 investigated a third option and contributes to create an understanding to how the production sequence can be
389 rearranged to render production more robust towards variation. This points the attention to the potential in

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

390 exploiting the positive variation and the emerging gaps in the production. The more the number of parallel
391 activities, the more complex is the activity sequence and thus the more important it is to exploit the positive
392 variation to minimize gaps, waiting days, and delay.

393 The findings show that the effects of variation depends on how the schedule is updated, where more waste is
394 created the more infrequent the schedule is updated. In the simulated activity configuration, if more parallel
395 activities are applied, the number of waiting days will decrease together with the production time; however,
396 more gaps will emerge in production. The balance between the negative and positive effects of this increase
397 in parallel tasks depends on how often the schedule is updated. If the schedule is updated regularly, parallel
398 activities will have a negative impact on waste. Thus this research shows that, keeping the sequence as
399 simple as possible and reducing the number of parallel activities will increase schedule robustness and
400 decrease the number of production gaps created by variation. Still, the sequence need to be adjusted in
401 relation to the construction projects given timeframe. Thus, a sequence where all activities are placed on a
402 single line is never be applicable. But the production manager needs to weigh the effects of increasing the
403 number of parallel tasks against the increase in production gaps.

404 Parallel activities are often used as an instrument to compress the schedule, this because parallel activities
405 reduces production time. Schedule compression are used either by the owner, in an attempt to finish on
406 schedule or by the contractor to make up for lost time. This study revealed that by compressing the schedule
407 variation will increase waste. The more the schedule is compressed the more waste emerges.

408 A production manager needs to both reduce variation and reduce the negative impacts of variation if it
409 occurs. To reduce the negative impacts of variation the production manager needs to make the sequence
410 robust to variation. Simultaneously, the production manager needs to handle the variation which slips
411 through to ensure that the effects of positive variation as well as negative variation is managed.

412 In future research different sequence patterns will be examined to make the schedule more robust against
413 variation. More adjustments will be built into the simulation, for instance allowing changes in task duration.

414

415 **Data Availability Statement**

416 Data generated or analyzed during the study are available from the corresponding author by request.

417

418 **References**

419 Alarcón, L. (1997), *Lean Construction*. Balkema, Rotterdam, p 72.

420 Abaurizk, S. and Halpin, D. (1992). "Statistical properties of construction duration data." *Journal of*
421 *Construction Engineering and Management*, **118**(3), pp. 525-544.

422

- Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)
- 423 Ahmad, H.S. and An, M. (2008). "Knowledge management implementation in construction projects: a KM
424 model for Knowledge Creation, Collection and Updating (KCCU)." *International Journal of Project
425 Organisation and Management*, **1**(2), pp. 133-166.
- 426 Alkoc, E. and Erbatur, F. (1997). "Productivity improvement in concreting operations through simulation
427 models." *Building Research and Information* **25**(2), pp. 82-91
- 428 Al-SudiriI, A.A. (2007). "Evaluating the effect of construction process characteristics to the applicability of
429 lean principles." *Construction Innovation* **7**(1). pp. 99-121.
- 430 Arashpour, M. and Mehrdad, A. (2015). "Analysis of workflow variability and its impacts on productivity
431 and performance in construction of multistory buildings." *Journal of Management in Engineering*, **31**(6),
432 DOI: 10.1061/1943-5479.0000363
- 433 Ballard, G. and Howell, G. (1998). "Shielding production: essential step in production control." *Journal of
434 Construction Engineering and Management*, **124**(1), pp. 11-17.
- 435 Baqerin, M.H.; Shafahi, Y; Kashani, H. (2016) "Application of weibull analysis to evaluate and forecast
436 schedule performance in repetitive projects". *Journal of Construction Engineering and Management*, **142**(2),
437 DOI: 10.1061/1943-7862.0001040
- 438 Bertelsen, S. (2003). "Construction as a complex system." *Proceedings for the 11th annual conference of the
439 International Group for Lean Construction 2003*, pp. 11-23.
- 440 Fente, J., Schexnayder, C. and Knutson, K. (2000). "Defining a Probability Distribution Function for
441 Construction Simulation." *Journal of Construction Engineering and Management*, **126**(3), pp. 234-241.
- 442 Flyvbjerg, B., Garbuio, M. and Lovallo, D. (2009). "Delusion and deception in large infrastructure projects:
443 two models for explaining and preventing executive disaster." *California management review*, **51**(2), pp.
444 170-194.
- 445 González, V., Alarcón, L.F., Maturana, S., Mundaca, F. and Bustamante, J. (2010). "Improving planning
446 reliability and project performance using the reliable commitment model." *Journal of Construction
447 Engineering and Management*, **136**(10), pp. 1129-1139.
- 448 González, V., Alarcón, L.F., Maturana, S. and Bustamante, J.A. (2011). "Site management of work-in-
449 process buffers to enhance project performance using the reliable commitment model: Case study." *Journal
450 of Construction Engineering and Management*, **137**(9), pp. 707-715.
- 451 González, V., Alarcón, L.F. and Molenaar, K. (2009). "Multiobjective design of Work-In-Process buffer for
452 scheduling repetitive building projects." *Automation in Construction* **18**, pp. 95-108.
- 453 Hamzeh, F. R., Zankoul, E., and Rouhana, C. (2015). "How can 'tasks made ready' during lookahead
454 planning impact reliable workflow and project duration?", *Construction Management and Economics, Taylor
455 and Francis*, **33**(4) pp 243-258 , DOI 10.1080/01446193.2015.1047878

- Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)
- 456 Hanif, H.; Khurshid, M.B.; Lindhard S.M.; Aslam, Z. (2016). "Impact of variation orders on time and cost in
457 mega hydropower projects in Pakistan." *Journal of Construction in Developing Countries*, **21**(2), pp. 37-53.
- 458 Hosseini, A.A.S.; Liu, M.; Howell, G. (2018). "Investigating the cost-benefit trade-off of additional planning
459 using parade game simulation." *Journal of Management in Engineering*, **34**(2), DOI: 10.1061/1943-
460 5479.0000580
- 461 Howick, S. (2003). "Using system dynamics to analyse disruption and delay in complex projects for
462 litigation: can the modelling purposes be met?" *Journal of the Operational Research Society*, **54**(3), pp. 222-
463 229.
- 464 Hughes, S.W., Tippett, D.D. and Thomas, W.K. (2004). "Measuring project success in the construction
465 industry." *Engineering Management Journal*, **16**(3), pp. 31-37.
- 466 Khamooshi, H. and Cioffi, D.F. (2012). "Uncertainty in task duration and cost estimates: Fusion of
467 probabilistic forecasts and deterministic scheduling." *Journal of Construction Engineering and Management*,
468 **139**(5), pp. 488-497.
- 469 Khamooshi, H. and Cioffi, D.F. (2009). "Program risk contingency budget planning." *IEEE Transactions on*
470 *Engineering Management*, **56**(1), pp. 171-179.
- 471 Koskela, L. (1999). "Management of production in construction: A theoretical view." In Proceeding for the 8th
472 Annual Conference of the International Group of Lean Construction, Berkeley, CA, pp.241-252.
- 473 Krajewski, L.; Wei, J.C.; Tang, L. (2005), "Responding to schedule changes in build-to-order supply chains."
474 *Journal of Operations Management*, **23**, pp. 452-469.
- 475 Krefting, L. (1991). "Rigor in qualitative research: The assessment of trustworthiness." *American journal of*
476 *occupational therapy*, **45**(3), pp. 214-222.
- 477 Lee, D. (2005), "Probability of Project Completion Using Stochastic Project Scheduling Simulation." *Journal*
478 *of Construction Engineering and Management*, **131**(3), pp 310-318.
- 479 Lindhard, S. (2014a). "Handling and Reducing Variation in On-Site Production." *ICCREM 2014: Smart*
480 *Construction and Management in the Context of New Technology*. pp. 475-481.
- 481 Lindhard, S. (2014b). "Understanding the effect of variation in a production system." *Journal of*
482 *Construction Engineering and Management*, **140**(11), pp. 04014051.
- 483 Lindhard, S. and Wandahl, S. (2014). "Scheduling of large, complex, and constrained construction projects—
484 an exploration of LPS application." *International Journal of Project Organisation and Management*, **6**(3),
485 pp. 237-253.
- 486 Liu, M.; Ballard, G.; Ibbs, W. (2011). "Work Flow Variation and Labor Productivity: Case Study." *Journal*
487 *of Management in Engineering* 27(4), pp 236-242.

- Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)
- 488 Metters, R.; Vargas, V. (1999). "A comparison of production scheduling policies on costs, service level, and
489 schedule changes." *Production and Operations Management*, **8**(1), pp. 76-91.
- 490 Nikakhtar, A.; Hosseini, A.A.; Wong, K.Y.; Zavichi, A. (2015) "Application of lean construction principles
491 to reduce construction process waste using computer simulation: a case study." *International Journal of*
492 *Services and Operations Management*" **20**(4), DOI 10.1504/2015.068528
- 493 Noyce, D.A. and Hanna, A.S. (1998). "Planned and unplanned schedule compression: The impact on
494 labour." *Construction Management & Economics*, **16**(1), pp. 79-90.
- 495 Park, M. and Peña-Mora, F. (2004). "Reliability buffering for construction projects." *Journal of Construction*
496 *Engineering and Management*, **130**(5), pp. 626-637.
- 497 Salem, O., Solomon, J., Genaidy, A. and Minkarah, I. (2006). "Lean construction: From theory to
498 implementation." *Journal of Management in Engineering*, **22**(4), pp. 168-175.
- 499 Seo, J.; Lee, S.; Seo, J. (2016). "Simulation-based assessment of workers' muscle fatigue and its impact on
500 construction operations." *Journal of Construction Engineering and Management*, 142(11), DOI:
501 10.1061/1943-7862.0001182
- 502 Snowden, D. (2002). "Complex acts of knowing: paradox and descriptive self-awareness." *Journal of*
503 *Knowledge Management*, **6**(2), pp. 100-111.
- 504 Thomas, H.R., (2000). "Schedule acceleration, work flow, and labor productivity." *Journal of Construction*
505 *Engineering and Management*, **126**(4), pp. 261-267.
- 506 Thomas, H.R., Horman, M.J., De Souza, Ubiraci Espinelli Lemes and Zavrski, I. (2002). "Reducing
507 variability to improve performance as a lean construction principle." *Journal of Construction Engineering*
508 *and Management*, **128**(2), pp. 144-154.
- 509 Thomas, H.R., Horman, M.J., Minchin JR, R.E. and Chen, D. (2003). "Improving labor flow reliability for
510 better productivity as lean construction principle." *Journal of Construction Engineering and Management*,
511 **129**(3), pp. 251-261.
- 512 Thomas, H.R., Maloney, W.F., Horner, R.M.W., Smith, G.R., Handa, V.K. and Sanders, S.R. (1990).
513 "Modeling construction labor productivity." *Journal of Construction Engineering and Management*, **116**(4),
514 pp. 705-726.
- 515 Thomas, H.R., Mathews, C.T., Ward, J.G. (1986). "Learning Curve Models of Construction Productivity."
516 *Journal of Construction Engineering and Management*, **112**(2), pp. 245-258.
- 517 Thomas, H.R. and Sakarcan, A.S. (1994). "Forecasting labor productivity using factor model." *Journal of*
518 *Construction Engineering and Management*, **120**(1), pp. 228-239.

Lindhard S.M, Hamzeh F., Gonzalez, V.A., Wandahl, S., and Ussing, L.F. (2019), Impact of Activity Sequencing on Reducing Variability, *Journal of Construction Engineering and Management*, 145(3), 04019001, [doi.org/10.1061/\(ASCE\)CO.1943-7862.0001618](https://doi.org/10.1061/(ASCE)CO.1943-7862.0001618)

- 519 Thomas, H.R. and Yiakoumis I. (1987). "Factor Model of Construction Productivity." *Journal of*
520 *Construction Engineering and Management* **113**(4), pp. 623-639.
- 521 Tsehayae, A.A., and Fayek, A.R. (2015). "System model for analysing construction labour productivity."
522 *Construction Innovation* **16**(2), pp. 203-228.
- 523 Wambeke, B.W., Hsiang, S.M. and Liu, M. (2011). "Causes of variation in construction project task starting
524 times and duration." *Journal of Construction Engineering and Management*, **137**(9), pp. 663-677.
- 525 Wambeke, B.W., Liu, M. and Hsiang, S.M. (2012). "Using last planner and a risk assessment matrix to
526 reduce variation in mechanical related construction tasks." *Journal of Construction Engineering and*
527 *Management*, **138**(4), pp. 491-498.