

Implementation of Project Management Knowledge Areas by Project Managers

Pini Davidov¹, Inessa Ainbinder², Nadine Ayoubi³, Batel Avivi⁴, and Lital Eliyahu⁵

¹Lecturer, Department of Industrial Engineering and Management, Azrieli Academic College of Engineering, Jerusalem, Israel, Email: pinida@jce.ac.il (corresponding author).

²Lecturer, Department of Industrial Engineering and Management, Azrieli Academic College of Engineering, Jerusalem, Israel, Email: inessaai@jce.ac.il

³Product Cost Controller, U.P.PRO, Jerusalem, Israel, Email: nadine98ay@gmail.com

⁴Logistics Coordinator, Kramer Electronics, Lod, Israel, Email: avivibatel@gmail.com

⁵Data Analyst, Civil Service Commission, Jerusalem, Israel, Email: litaly818@gmail.com

Production Management

Received May 28, 2022; revised July 29, 2022; October 26, 2022; November 16, 2022; accepted January 25, 2023

Available online April 10, 2023

Abstract: Academic and professional literature records the primary areas of interest within a discipline and how they change across time. However, it does not always keep up to date with the practical needs of various industries. This article discusses the Project Management Body of Knowledge (PMBOK) areas and their implementation among active project managers (PMs). The PMBOK guide defines terms, guidelines, and knowledge areas within project management. A survey was conducted among 117 active PMs who were asked to rate the degree to which they implement the PMBOK areas. PMs reported integration, cost, and procurement as being implemented by them to the greatest extent, while their implementation of quality, scope, and stakeholders was not reported. This points out the need for reinforcement among PMs. No correlation was found between the degree to which additional knowledge was implemented by PMs and the degree to which the knowledge areas were covered in the last generation of textbooks. Textbooks do not align with the PMs' implementation in their working fields. The study identified gaps between the degree to which the knowledge areas of project management were implemented and the importance that the authors of the textbooks attach to the above areas of knowledge. The research findings may contribute greatly to reducing these gaps. They can also contribute to training programs targeted at project managers.

Keywords: PMBOK knowledge areas, textbooks, project management

Copyright © Journal of Engineering, Project, and Production Management (EPPM-Journal)

DOI 10.32738/JEPPM-2023-0014

1. Introduction

Project management applications have existed since ancient times, from the pyramids of Egypt through to the Great Wall of China, and the Roman Colosseum, aqueducts, and roads. Modern project management was born in the early 19th century. The first management consultant, Frederick Taylor, was an initiator of modern business practices. He introduced management theory, a set of tools, rules, and guidelines to administer organizations. Later, Henry Gantt, an associate of Frederick Taylor, developed planning techniques and created the famous Gantt chart in 1915 to effectively visualize a project, control the project schedule, and break it down into prioritized tasks. Subsequently, project management was defined as a method of directing and coordinating manpower and other tangible resources throughout the life of a project by utilizing up-to-date management techniques to achieve the desired targets in

terms of scope, cost, time, quality, and the satisfaction of all participants (Project Management Institute Standards Committee, 1987). Project management is a branch of management science that aims to ensure that projects are completed and goals are achieved. Project management is about reaching the requisite endpoint at a predictable point in the future, which usually means within a given financial framework and a set amount of time (Newton, 2016).

In recent years, project management has become widely recognized due to its wide-ranging advantages and benefits in rapidly changing organizational environments (Abdessamad and Ibrahim, 2019). Project management applications are to be found in a wide range of fields, such as construction, engineering, science, and software development. It involves tools and techniques that help to define the project plan, evaluate progress, provide better communication, collaboration, and budget management (money, time, and resources). The success of project

management is dependent on the application of suitable project management tools (Kostalova and Tetrevoa, 2014). Until the turn of the 20th century, many organizations chose not to have any model of management in their projects or processes. Today, not only do they have complex and unique project management systems, but their survival also depends on the successful implementation and execution of these project management models that were once not even an option (Sändig, 2016). Projects not being managed properly and professionally can cause many problems. Therefore, deploying an appropriate project methodology helps the project achieve its objectives.

A project management methodology has been defined as “an application of knowledge, skills, tools, and techniques to meet or exceed the project requirements” (Project Management Institute, 2017). The main aim of project management methodologies is to control the management process by making effective decisions. The aims have been enhanced over the years, since the revolution of the information age. Different types of methodologies are suited to certain projects, with the best-known tools and methodologies being Agile, Scrum, Kanban, Lean, PRINCE2, and PMI’s PMBOK.

Selecting the right methodology depends on factors such as the project’s type, scope, scheduling flexibility, budget, industry, customers, and stakeholders. This implies that specific methodologies should be defined for groups running similar projects (Jovanovic and Beric, 2018). PRINCE2 (PProjects IN Controlled Environments) and the PMBOK are the most popular methodologies among organizations and companies, and studies have examined them to provide management recommendations for future generations.

PRINCE2 was initially developed and released in 1989. It is a process-based approach that focuses on organization and control throughout an entire project. It was developed in the United Kingdom by the OGC (Office of Government Commerce) and has been used worldwide. This methodology insists on good communication and on including clients in the project management process, on dividing the projects into phases, and on an orientation towards the expected project outcomes (Jovanovic and Beric, 2018). The structure of PRINCE2 consists of seven principles that make a project compliant and scaled. These seven themes can be overlapped and work in parallels, such as business case, organization, quality, risk, planning, change, and progress (PRINCE2). The seven processes are broken down into forty activities that define what needs to be done and by whom (Ghosh et al., 2012).

The PMBOK was first published in 1996 by members of the Project Management Institute (PMI), an international non-profit organization founded in 1969 by a group of NASA graduates who decided to institutionalize the knowledge they had accumulated within the world of project management. The PMI aims to develop and disseminate best practices, carry out research, offer training, testing, and certification (Dos Santos and Cabral, 2008). The PMBOK repository has a more comprehensive framework in the project management field, in that it encompasses both standards, methods and, processes, as well as established practices (Errihani et al., 2015). It recognizes five process groups (initiating, planning, executing, monitoring and controlling, and closing) and

ten knowledge areas that define the processes with aspects in common. Each knowledge area is an essential component that contributes to project success.

Several types of research have compared PRINCE2 and the PMBOK (Wideman, 2002; Siegelau, 2004; Rehman and Hussain, 2007; Yeong, 2007; Chin and Spowage, 2012; Ghosh et al., 2012; Sánchez et al., 2013; Singh and Lano, 2014; Waheed, 2014; Jamali and Oveisi, 2016). There is an elemental difference between the PMBOK and PRINCE2. The PMBOK is a knowledge-based project management methodology incorporating widely proven practices. PRINCE2, however, provides a more prescriptive or process-oriented approach that can be applied to projects by the project or team manager (Yeong, 2007). The conclusions of Wideman (2002) were that PRINCE2 provides a robust methodology for running projects where the objectives are clear, while the PMBOK takes the best approach for the purposes of teaching the subject content of each knowledge area, but is not so effective when it comes to providing guidance for running a particular project. On the other hand, with respect to the coverage provided by PRINCE2 of the PMBOK knowledge areas, it seems that the PMBOK has a complete integration mechanism. It is stronger in human resources (HR) and stakeholder management and has a more detailed concept of communication management. Procurement management is only covered in the PMBOK (Karaman and Kurt, 2015). McGrath and Whitty (2020) concluded that PRINCE2 cannot claim to be generic in the engineering infrastructure space and consequently cannot reasonably claim to be considered best practice for it. The current study does not focus on a specific type of project, but on project management in general. Consequently, the PMBOK’s areas of knowledge were chosen as the basis for the study.

As mentioned above, there are ten areas of knowledge, with each an essential component that helps the project succeed (Project Management Institute, 2017). We shall explain every area in brief.

- *Project Integration Management (ING)* includes first identifying and then integrating the processes required to ensure that the various elements of the project are correctly coordinated.

- *Project Scope Management (SCP)* includes a set of processes that ensures a project’s scope is accurately defined and mapped out. The techniques that it encompasses validate the managers in assigning the correct amount of work to successfully complete a project.

- *Project Schedule Management (SDE)* includes all the processes needed to manage the timely completion of the project. It involves schedule management, defining activities, sequencing activities, estimating activity resources and durations, developing, and controlling the schedule.

- *Project Cost Management (CST)* involves all the processes that are involved in the planning, estimation, budgeting, financing, funding, management, and controlling of costs, so the project can be completed within the confines of the approved financial budget.

- *Project Quality Management (QLY)* involves all the processes to achieve quality deliverables. Quality is maintained throughout the project. It includes three main

processes: quality planning, quality assurance, and quality control.

- *Project Human Resource Management (RSS)* involves the processes necessary for the identification, acquisition, and management of the resources needed for the successful completion of the project.

- *Project Communications Management (CMS)* involves the processes that are required to ensure the timely and appropriate planning, collection, creation, distribution, storage, retrieval, management, control, monitoring, and, ultimately, provision of project information.

- *Project Risk Management (RSK)*: all the processes involved in this area are connected to risk identification, regulation, and negotiations in a project. The objective is to increase the probability of positive risks (opportunities) and decrease the likelihood of negative risks (threats).

- *Project Procurement Management (PCT)* involves the processes necessary for the purchase or acquisition of products, services, or essential results that originate from outside the project team.

- *Project Stakeholder Management (SKL)* involves the processes required to identify all the entities that the project could impact upon, or that could impact the project. These consist of individuals, groups or organizations. The information obtained will enable stakeholder expectations and their impact on the project to be analyzed and allow managers to develop appropriate strategies.

The PMBOK provides a valuable source of information for project managers (PMs). They will be more effective if they are familiar with the ten knowledge areas and the various tools related to project management (Schwalbe, 2015). The organization at hand assigns PMs to this challenging, high-profile role, which carries with it significant responsibility and shifting priorities that must be met in order for the project objectives to be achieved. The characteristics required to fulfil this task include strong leadership abilities, flexibility, good negotiating skills as well as good judgment, and, of course, solid knowledge of effective project management practices. PMs need to utilize and apply tools and techniques that enable them to effectively adapt the PMBOK processes and principles to the practical world of project management. A PM should identify the relevant criteria for success and determine appropriate factors for success that would increase the chance of achieving them. Only then can a project management methodology to deliver these success factors be selected (Crawford et al., 2005). The latest version of the PMBOK (PMBOK 7th edition) has, in comparison to the previous editions, brought changes: the function of process groups using ten knowledge areas has been transferred to a series of principles applied to eight performance domains. Each of the ten areas of knowledge is covered by at least two domains of PMBOK7, therefore ten knowledge areas are relevant for students (Faraji et al., 2022).

PMs manage the constraints (knowledge areas) of individual projects, while the Project Management Officer (PMO) focuses on the standards, methodologies and

overall risks, or opportunities, at the enterprise level of projects. Together, they form a team in the area of project management. The PMO, then, is an organizational entity that is established in order to offer assistance on matters relating to strategy and functional entities (Ward, 2000). The PMO has attained popularity in organizations as it assists with delivering projects that run to schedule, avoids cost overruns, and generates the required specifications for the project according to the specified quality levels (Wedekind and Philbin, 2018). Darling and Whitty (2016) summarized the PMBOK guide to PMOs and observed that the second edition of the PMBOK was the first to discuss the PMO while the third edition stated that PMOs are varied but used to coordinate the organization's business objectives through projects. The fourth edition has similar descriptions while the fifth edition includes a general description of three PMO typologies: supportive, controlling and directive.

After examining hundreds of articles on Google Scholar with the keywords "10 areas of knowledge PMBOK" between 2020 and 2021, we found that 373 articles addressed the areas of knowledge. Of the 373 articles, only 27 mentioned the word PM/PMO in the title/abstract along with the PMBOK knowledge areas. The findings of the research were: (1) managers should consider integration and scope planning and not simply rely on resources, communication, and cost planning on virtual teams (Gallego et al., 2021); (2) PMs already have sufficient competence in the project quality management unit. There are, however, still deficiencies in the project HR management and cost management unit that require attention (Sitohang et al., 2020); (3) most PMs have difficulties with HR management (Nobre, 2020); (4) PMs should understand that multiple factors contribute to the success of construction projects (Ali Khan et al., 2021); and (5) implementing a PMO in a company assists in improving project performance in terms of cost, time, and scope; the cross-cutting axis of all the processes will be quality (Meléndrez et al., 2021). We conclude from the review that not many studies (6.9%) have looked at the knowledge needs of PMs. We could not determine which PMs needs resulted from implementation and therefore set out to study and explore these information gaps. Table 1 summarizes the review of the 373 articles that addressed the PMBOK knowledge areas.

The discipline of project management is based on theory and practice (Angolia and Reed, 2021; Marcelino and Domingues, 2022). Practice is very important and is based on learning. For this reason, it is important that project management courses, learning games and simulations be based on the topics that PMs need. Therefore, textbooks which form the fundamental bases for building the complementary tools above must contain all the necessary information about the field.

In this paper, the main goal is to understand the observations of PMs in different industries, as reported in the survey, and recognize the implementation of the PMBOK knowledge areas among active PMs, as well as the degree to which knowledge areas are covered in third-generation textbooks in the field of project management.

Table 1. The frequency of the appearance of knowledge areas in research

Keywords	Knowledge Areas										% of Mentions
	ING	SCP	SDE	CST	QLY	RSS	CMS	RSK	PCT	SKL	
Project management	11	32	61	78	48	38	37	129	8	64	64.9%
Methodologies	5	5	12	14	10	3	7	10	1	8	9.6%
PMBOK	4	6	6	11	6	5	6	15	2	6	8.6%
PMs/PMOs	1	8	9	11	3	4	5	6	2	5	6.9%
PMI	0	2	2	1	0	0	0	2	0	0	0.9%
Implementations	2	4	9	11	6	8	5	11	3	12	9.1%

2. Methods

1.1. Research Questions

Q1. Is there a significant difference in the degree to which different knowledge areas are implemented among PMs?

For each separate knowledge area, we shall investigate whether there is a significant difference in the degree of implementation for the knowledge area, depending on different categories such as gender, age, level of education, number of organizations managed, and project management seniority.

Q2. Is there a correlation between the degree to which different knowledge areas are implemented among PMs and the degree of knowledge areas covered in the textbooks (third-generation)?

1.2. Questionnaire Design and Survey

The study area focuses on active PMs, with differences in their field of work, gender, age, educational level, and seniority. Using the survey method, we shall obtain insights into our topic of interest, answer our research questions, examine the intensity of the phenomenon, and report the main findings and recommendations.

We aimed to collect data to identify the observations of PMs from different perspectives. The database is based on a survey distributed among active PMs. We wanted to know how well PMs implement a particular area of knowledge. The survey was built in Google Forms and consists of two parts: introductory questions and knowledge areas questions. The introductory questions are based on independent variables such as gender, employment sector, level of education, age range, project management field, seniority in the current firm, seniority in project management, and the organizations in which the PM works (see Appendix 1.a). The knowledge areas questions ask to what extent a PM implemented tools from the knowledge areas. Each PM was required to rank the responses from 1 to 6 for the question “To what extent do you apply tools from any of the following areas of knowledge?” (1 = to a very small extent, 6 = to a very large extent). Each of the respondents answered ten questions in this part of the survey (See Appendix 1.b).

One hundred and seventeen anonymous PMs answered the survey (66% male, 34% female, with the age range for the majority being aged between 30 and 50), from different working fields, and different educational levels, as shown in Fig. 1 and Fig. 2. Table 2 shows the results of the survey by the respondents’ fields of work. As will be recalled, the respondents gave weights between 1 and 6 according to the

degree to which they applied the knowledge area in their work. Each of the areas of knowledge is applied in their professional work. The lowest average weight is 3.18 and the highest is 4.37.




Fig. 1. The distribution of fields of work among the pm respondents




Fig. 2. The distribution of educational levels among the PM respondents

Table 2. The weights and rankings of the knowledge areas according to responses obtained from the pms

Field of work	Knowledge areas									
	ING	SCP	SDE	CST	QLY	RSS	CMS	RSK	PCT	SKL
High-tech and digital	3.75	3.88	4.38	3.59	3.69	3.03	3.75	3.31	3.41	3.88
Security and information	3.84	4.20	4.32	3.12	3.84	3.16	3.20	3.84	3.04	3.16
Other	3.50	2.89	3.94	3.61	3.44	3.22	3.06	3.39	2.67	2.78
Construction	3.93	4.14	4.71	4.14	3.29	2.86	3.36	3.86	3.57	3.43
Industry	3.55	3.91	4.36	3.64	3.00	3.27	2.27	4.09	3.82	2.55
Supply and operation chain	4.33	4.22	4.67	4.22	2.44	3.11	3.11	4.56	4.22	4.22
Water and infrastructure	3.33	3.67	5.00	4.00	4.00	4.67	3.33	3.33	2.67	3.67
Education	4.00	4.00	4.00	4.50	3.50	4.00	3.50	3.00	4.00	4.00
Marketing	3.50	3.50	5.00	4.00	3.50	4.00	2.50	4.00	3.00	3.50
Entrepreneurship	3.00	3.00	3.00	3.00	3.00	4.00	3.00	3.00	3.00	3.00
Average weight	3.76	3.84	4.37	3.64	3.47	3.18	3.25	3.68	3.32	3.38
Rank	3	2	1	6	5	10	8	4	9	7

1.3. Data Collection from Textbooks

In order to answer the second research question, we needed to collect data about project management textbooks. Data was collected from 12 textbooks from the third generation, i.e. textbooks published during the period from 2011 to 2020 (Allan, 2017; Badiru, 2019; Badiru et al., 2018; Dobson and Dobson, 2012; Kerzner, 2017; Lester, 2017; Lock, 2017; Maley, 2012; Meredith and Mantel, 2011; Patzak and Rattay, 2011; Richardson and Jacks, 2018; Zwikael and Smyrk, 2019). The following describes the stages used for the data collection:

- Searching for third-generation project management textbooks.
- Identifying lists of topics included in each of the textbooks.
- For each book, counting the total number of pages devoted to each knowledge area. When a knowledge area appeared in multiple places, all the space was included.
- Expressing, as a percentage, the number of pages devoted to each knowledge area, in each textbook relative to the total number of pages in the textbook, to allow comparisons to be made. Davidov and Globerson (2020) proposed expressing the importance of the various topics in textbooks by calculating the percentage of coverage of the topics. The percentage of coverage is calculated as the ratio of the number of pages that the topic occupies in the textbook to the total number of pages in the textbook.

Table 3 shows the degree of coverage for each area of knowledge in each of the 12 sources. There are areas of knowledge that are not explained at all in a considerable number of the textbooks. For example, SKL does not appear in 50% of the sources and PCT and CMS do not appear in about 42% of them. In contrast, SCP appears in all the textbooks and SDE, QLY, and RSS appear in about 92% of them.

To compare the two databases (PMs' answers and textbook coverage), each with its unique values, we used rankings of the knowledge areas (1–10), where 1 expresses

the highest value obtained. As a result, SDE received a rank of 1 (highest) and RSS received a rank of 10 (lowest) among PMs (see Table 2). QLY received a rank of 1 and SKL received a rank of 10 among textbooks (see Table 3).

3. Results

According to the Kruskal-Wallis test, there is a significant difference in the degree to which the knowledge areas are implemented. Among the group of respondents, the knowledge area that was implemented the most is SDE ($p < 0.05$). In addition, for each separate knowledge area, the same test was applied to check whether there is a significant difference in the degree to which a knowledge area is implemented, depending on:

- Gender- a significant difference was obtained in CST and RSK, which means that these knowledge areas are used more by male PMs than female PMs ($p < 0.05$).
- Age- the Spearman correlation test was applied to explore whether there is a significant difference in the degree of implementation of each knowledge area by age. It was determined that the older a PM is, the more s/he implements ING, CST and PCT ($p < 0.05$, a positive correlation coefficient).
- Educational level- a significant difference was also seen in the degree of implementation of knowledge areas depending on educational level. Managers with a Master's degree use CST more than those with a Bachelor's degree ($p < 0.05$).
- Number of organizations managed- the more organizations a PMs manages, the more s/he implements knowledge areas like ING, CST, RSS, CMS, PCT and SKL ($p < 0.05$, a positive correlation coefficient).

Project management seniority- PMs implement tools more in ING, CST, CMS, PCT, and SKL ($p < 0.05$; a positive correlation coefficient) when they have greater seniority in managing projects. The opposite is also true for those with lower seniority, the result is a negative coefficient.

Table 3. The coverage and ranking of knowledge areas in the third generation of the textbooks

Author(s)	Knowledge areas									
	ING	SCP	SDE	CST	QLY	RSS	CMS	RSK	PCT	SKL
Meredith and Mantel (2011)	0%	8%	6%	6%	13%	11%	3%	0%	0%	0%
Patzak and Rattay (2011)	7%	31%	4%	0%	8%	16%	0%	0%	0%	2%
Maley (2012)	16%	13%	10%	0%	0%	0%	0%	9%	10%	3%
Richardson and Jacks (2018)	9%	3%	7%	5%	15%	8%	2%	6%	3%	4%
Lock (2017)	15%	7%	9%	16%	7%	9%	0%	10%	7%	0%
Lester (2017)	7%	1%	11%	6%	2%	3%	1%	6%	8%	1%
Dobson and Dobson (2012)	13%	16%	6%	0%	12%	6%	0%	6%	0%	0%
Kerzner (2017)	0%	7%	5%	10%	9%	4%	4%	7%	4%	3%
Allan (2017)	15%	11%	0%	8%	11%	18%	8%	0%	0%	0%
Badiru et al. (2018)	0%	12%	7%	12%	10%	11%	11%	5%	10%	0%
Zwikael and Smyrk (2019)	18%	4%	1%	3%	10%	3%	0%	12%	0%	5%
Badiru (2019)	0%	8%	11%	11%	24%	14%	0%	0%	7%	0%
Avg. % Coverage	8.38%	10.13%	6.33%	6.45%	10.20%	8.45%	2.43%	4.96%	4.03%	1.44%
Rank	4	2	6	5	1	3	9	7	8	10

To compare the textbooks studied, we examined whether there is a correlation between the degree to which knowledge areas are implemented among PMs and the degree to which the knowledge areas are covered in the textbooks (third generation). See Fig. 4 for rank comparisons. It can be seen that four of the knowledge areas (SCP, CST, PCT and CMS) received the same ranking but the most important knowledge area among PMs, SDE, received a rank of 6 (relatively low) and QLY, which received the highest rank in the textbooks, received a rank of 6 among PMs.

According to the Spearman correlation test, there is no correlation between the two ranks. Thus, there is no correlation between the level of coverage in the textbooks and the rank of implementation that was applied from the questionnaire. The textbooks do not match the PMs' implementation in their fields of work.

		Survey Rank	Textbook Rank
Knowledge areas	SDE	1	6
	SCP	2	2
	ING	3	4
	RSK	4	7
	CST	5	5
	QLY	6	1
	SKL	7	10
	PCT	8	8
	CMS	9	9
	RSS	10	3

Fig. 3. The comparison of the ranking of knowledge areas, both in the survey and in textbooks

4. Conclusions

In the present study, we successfully analyzed the survey responses obtained from the 117 active PMs, intending to investigate the degree of implementation in the various fields of the knowledge areas. We were able to discover from the perspective of the PMs whether and how the PMBOK knowledge areas form a basis or an anchor for their work. The results concentrate on PMs' needs and examine the gaps between the PMBOK knowledge areas as a project management methodology and the PMs' real application of these knowledge areas.

Different conclusions emerge from the data analyzed, depending on the independent variables examined. Looking at the PMs' responses, it can be seen that there is no overall alignment among the various knowledge areas. There are differences between the various knowledge areas in terms of implementation. PMs also handle other areas, such as integration, budgeting, procurement, and communication. Other knowledge areas such as quality, scope, and stakeholders still require reinforcement among PMs.

The comparison analysis of the degree to which additional knowledge is implemented among PMs and the knowledge areas are covered in the last generation of textbooks leads us to recommend: (1) adjusting the degree of coverage of the knowledge areas to align with the degree of implementation in PMs' practice; (2) considering adding more content to the textbooks in the knowledge areas that are required in PMs' practice.

The limitations of the present study lie in the non-separation between the role of the PM and the role of the PMO in the organization. On the other hand, not every organization has two separate bodies in this respect. Another limitation is that the survey did not address the size of the organization in which the PM is employed and the nature of the projects that are managed by the PM (development or implementation).

Further research should focus on investigating reasons for the partial application of knowledge areas among PMs, whether there is a difference in the application of knowledge areas in development projects compared to implementation projects and whether there is a relationship between the application of knowledge areas and the size of the organization. In addition, it is important to analyze the degree to which the principles published in PMBOK7 are applied, the degree to which PRINCE2 methodology is implemented among PMs and the degree to which these topics are covered in textbooks. The study identified gaps between the degree to which the knowledge areas of project management are applied and the importance that the authors of textbooks attach to the above areas of knowledge. The research findings may contribute greatly to reducing these gaps. The research findings can also contribute to the professional training of people who are employed or will be employed in project management, such as engineering students of all kinds.

Author Contributions

Davidov Pini contributed to conceptualization, methodology, manuscript editing, visualization, supervision, project administration and funding acquisition. Inessa Ainbinder contributed to validation, visualization, analysis, and manuscript editing. Nadine Ayoubi contributed to data collection, analysis, and the preparation of the draft manuscript. Batel Avivi contributed to investigation, data collection, software, and analysis. Lital Eliyahu contributed to investigation, data collection, software, and analysis.

Funding

This work was supported by the Azrieli College of Engineering-Jerusalem Research Fund

Institutional Review Board Statement:

Not applicable.

References

- Abdessamad, B., and Ibrahim, H. (2019). Project Management Metamodel Construction Regarding IT Departments. *International Journal of Advanced Computer Science and Applications*, 10(10), 208-212.
- Ali Khan, A. A. N., Singh, J. S. K., Kaur, D., and Arumugam, T. (2020). The Success of Construction Projects: Empirical Evidence from the United Arab Emirates. *Global Business and Management Research*, 12(3), 47-59.
- Allan, B. (2017). *The No-Nonsense Guide to Project Management*, London: Facet Publishing.
- Angolia, M., G., and Reed, A., H. (2021). An Effective Project Management Simulation for Distance Education. *The Journal of Technology, Management, and Applied Engineering*, 37(4), 2-14.
- Badiru, A.B. (2019). *Project management: system, principles, and applications*. Second Edition. Boca Raton: CRC Press.
- Badiru, B., Badiru, S. A., and Badiru, I. A. (2018). *Mechanics of Project Management: Nuts and Bolts of Project Execution*. Boca Raton: CRC Press.
- Chin, C. M. M., and Spowage, A. C. (2012). Project Management Methodologies: A Comparative Analysis. *Journal for the Advancement of Performance Information and Value*, 4(1), 106-118.
- Crawford, L., Hobbs, B. J., and Turner, J. R. (2005). *Project categorization systems: Aligning capability with strategy for better results*. Newtown Square, PA: Project Management Institute.
- Davidov, P., and Globerson, S. (2021). Content Modification in Operation Management Over the Last Three Decades. *International Journal of Economics and Business Research*, 22(4), 407-422.
- Darling, E. J., and Whitty, S. J. (2016). The Project Management Office: it's just not what it used to be. *International Journal of Managing Projects in Business*, 9(2), 282-308.
- Dobson, M. S., and Dobson M. S. (2012). *Project Risk and Cost Analysis*, New-York: AMACOM Self-Study Program.
- Dos Santos, F. R. S., and Cabral, S. (2008). FMEA and PMBOK applied to project risk management. *Journal of Information Systems and Technology Management*, 5(2), 347-364.
- Errihani, S., Elfezazi, S., and Benhida, K. (2015). Adaptation and application of project management according to the PMBOK to a set of IT projects in a public body. *Journal of Theoretical and Applied Information Technology*, 79(2), 191-202.
- Faraji, A., Rashidi, M., Perera, S., and Samali, B. (2022). Applicability-Compatibility Analysis of PMBOK Seventh Edition from the Perspective of the Construction Industry Distinctive Peculiarities. *Buildings*, 12(2), 210. doi: 10.3390/buildings12020210.
- Gallego, J. S., Ortiz-Marcos, I., and Ruiz, J. R. (2021). Main challenges during project planning when working with virtual teams. *Technological Forecasting and Social Change*, 162, 120353.
- Ghosh, S., Forrest, D., DiNetta, T., Wolfe, B., and Lambert, D. C. (2012). Enhance PMBOK® by comparing it with P2M, ICB, PRINCE2, APM and Scrum project management standards. *PM World Today*, 14(1), 1-77.
- Jamali, G., and Oveisi, M. (2016). A study on project management based on PMBOK and PRINCE2. *Modern Applied Science*, 10(6), 142-146.
- Jovanovic, P., and Beric, I. (2018). Analysis of the Available Project Management Methodologies. *Management: Journal of Sustainable Business and Management Solutions in Emerging Economies*, 23(3), 1-13.
- Karaman, E. and Kurt, M. (2015). Comparison of project management methodologies: prince 2 versus PMBOK. *Journal of Applied Sciences, Engineering and Technology*, 4(4), 572-579.
- Kostalova, J., and Tetrevoval, L. (2014). Project Management and Its Tools in Practice in the Czech Republic. *Procedia – Social and Behavioral Sciences*, 150, 678 – 689.
- Lester, A. (2017) *Project Management, Planning and Control*, Oxford: Butterworth-Heinemann.
- Lock, D. (2017). *The Essentials of Project Management*, Aldershot: Gower Press.
- Maley, C. H. (2012). *Project Management Concepts, Methods, and Techniques*. Boca Raton: CRC Press.
- Marcelino, E. and Domingues, L. (2022). An analysis of how well serious games cover the PMBOK. *Procedia Computer Science*, 196, 1013-1020.
- Meléndrez, I., Pertuz, Y. P., and Díaz, J. J. F. (2021). Model of Project Management Office (PMO) for organizations accountable for implementing water departmental plans in Colombia. *PalArch's Journal of Archaeology of Egypt/Egyptology*, 18(4), 8169-8176.

- Meredith, J. R., and Mantel, S. J. Jr. (2011). *Project Management: A Managerial Approach Eighth edition*. New- Jersey: Wiley Press.
- Newton, R. 2016. *Project management step by step: How to plan and manage a highly successful project*. London: Pearson.
- Nobre, R. M. S. (2020). How artificial intelligence can provide support in project resource management. (Doctoral dissertation). Retrieved from: <https://repositorio.iscte-iul.pt> on July 21, 2022.
- Patzak, G., and Rattay, G. (2011). *Project Management: Guideline for the management of projects, project portfolios, programs and project-oriented companies*. Wein: Linde Verlag Press.
- Project Management Institute Standards Committee. (1987). *Project Management Body of Knowledge (PMBOK)*. Drexel Hill, PA: Project Management Institute.
- Project Management Institute. (2017). *A Guide to the Project Management Body of Knowledge (PMBOK® Guide)*, 6th ed. Project Management Institute: Newton Square PA, USA.
- Rehman, U., and Hussain, R. (2007). Software Project Management Methodologies/ Frameworks Dynamics – A Comparative Approach. *International Conference on Information and Emerging Technologies*, Karachi: Pakistan, 1-5.
- Richardson, G. L., and Jackson, B. M. (2018). *Project Management Theory and Practice*, Boca Raton: CRC Press.
- Sánchez, P., Gaya, C., and Peréz, M. (2013). Standardized Models for Project Management Processes to Product Design. *The Manufacturing Engineering Society International Conference*, MESIC 2013.
- Sändig, N. (2016). Project Management Methodologies as Main Tool for Current Challenges in Global Economy Driving Historical Changes. *Journal of Advanced Management Science*, 4(2), 146-151.
- Schwalbe, K. (2015). *Information Technology Project Management, 8th Edition*. Cengage Learning.
- Siegelaub, J. M. (2004). How PRINCE2® Can Complement the PMBOK® Guide and Your PMP. *PMI Global Congress Proceedings*, 1-7.
- Singh, R., and Lano, K. (2014). Literature Survey of previous research work in Models and Methodologies in Project Management. *International Journal of Advanced Computer Science and Applications*, 5(9), 107-122.
- Sitohang, Y.F., Pratami, D., and Bay, A.F. (2020). Competency evaluation of project manager performance in network construction projects. *In 2020 Fifth International Conference on Informatics and Computing (ICIC)*, 1-8.
- Kerzner, H. R. (2017). *Project Management A Systems Approach to Planning, Scheduling, and Controlling*. New- Jersey: Wiley Press.
- McGrath, S., and Whitty, S. J. (2020). The suitability of PRINCE2 for engineering infrastructure, *Journal of Modern Project Management*, 7(4), 312-347.
- Waheed, N. (2014). CMMI, PRINCE2 and PMBOK – The Big Three. *Proc. of the International Conference on Advances in Computing and Information Technology*, 6-9. doi: 10.3850/978-981-07-8859-9_02.
- Ward, J. L. (2000). *Project management term – a working glossary*. ESI International.
- Wedekind, G., and Philbin, S. (2018). Research and Grant Management: The Role of the Project Management Office (PMO) in a European Research Consortium Context. *Journal of Research Administration*, 49(1), 43-62.
- Wideman, R. M. (2002). Comparing PRINCE2 with PMBoK. Retrieved from: <http://www.maxwideman.com> on July 18, 2022.
- Yeong, A. (2007). The Marriage Proposal of PRINCE2® and PMBOK. Retrieved from: <http://alecoledelavie.com> on July 21, 2022.
- Zwikael, O., and Smyrk, J.R. (2019). *Project management: a benefit realization approach*. New York: Springer press.



Dr. Davidov earned his B.Sc. in Industrial Engineering and Management, and his MBA, from the Open University of Israel and his PhD from the Faculty of Economics, Belarusian State University. Before entering academia, he worked in the pharmaceutical industry as an industrial engineer, dealing with issues such as manufacturing planning and control, performance measures and incentive systems. He is presently a lecturer at the Department of Industrial Engineering and Management, Azrieli College of Engineering, in Jerusalem (Israel) and at the Open University of Israel. Dr. Davidov's present research interests are performance improvement, project management, and behavioral economics.



Dr. Ainbinder is a lecturer of discrete simulation in the Industrial Engineering and Management Department, Azrieli College of Engineering Jerusalem in Israel. She received her Ph.D. from Ben Gurion University of Negev in Israel. She conducts research into dynamic and static models for operations scheduling and resource allocation. Her research has been published in Computers & Industrial Engineering, and several other international conference proceedings.



Nadine Ayoubi is currently a product cost controller at U.P.PRO, Jerusalem, Israel. She received her Bachelor of Science degree in Industrial Engineering and Management from Azrieli College of Engineering, Jerusalem.



Batel Avivi is currently a logistics coordinator at Kramer Electronics, at Airport City, Lod, Israel. She received her Bachelor of Science degree in Industrial Engineering and Management with a specialization in Operations Management from the Jerusalem College of Engineering.



Lital Eliyahu is currently a data analyst at the Civil Service Commission, Jerusalem, Israel. She received her Bachelor of Science degree in Industrial Engineering and Management with a specialization in Operations Management from Azrieli College in Jerusalem.

Appendix 1.a. Introductory Questions in Survey

<p>Please indicate your gender.</p> <p><input type="radio"/> Male</p> <p><input type="radio"/> Female</p>
<p>To which employment sector does your organization belong?</p> <p><input type="radio"/> Private</p> <p><input type="radio"/> Public</p> <p><input type="radio"/> Non-profit organization</p>
<p>What age range do you belong to?</p> <p><input type="radio"/> 20–30</p> <p><input type="radio"/> 30–40</p> <p><input type="radio"/> 40–50</p> <p><input type="radio"/> 50+</p>
<p>In what field are you currently a project manager?</p> <p><input type="radio"/> Security and information systems</p> <p><input type="radio"/> Construction</p> <p><input type="radio"/> High-tech and digital</p> <p><input type="radio"/> Education</p> <p><input type="radio"/> Electricity</p> <p><input type="radio"/> Marketing</p> <p><input type="radio"/> Industry</p> <p><input type="radio"/> Water and infrastructurez</p> <p><input type="radio"/> Supply and operation chain</p> <p><input type="radio"/> Entrepreneurship</p> <p><input type="radio"/> Other</p>
<p>What is your seniority (in years) in your current workplace? _____</p>
<p>What is your seniority (in years) in project management in all the workplaces you have worked in? _____</p>
<p>What is the number of organizations in which you have managed a project?</p> <p><input type="radio"/> 0–4</p> <p><input type="radio"/> 5–8</p> <p><input type="radio"/> 9–12</p> <p><input type="radio"/> 13–17</p> <p><input type="radio"/> 18+</p>
<p>What is your highest level of education?</p> <p><input type="radio"/> BA</p> <p><input type="radio"/> MA</p> <p><input type="radio"/> PhD</p> <p><input type="radio"/> Practical Engineering/Technician</p> <p><input type="radio"/> Diploma</p> <p><input type="radio"/> No degree</p>

Appendix 1.b. Knowledge Areas Questions in Survey

Please indicate to what extent (1 to a small extent, 6 to a large extent) you apply tools from any of the following areas of knowledge.

1. Integration Management (preparation of a launch document and management plan for the project, directing control and supervision of the project work, performing change control).
2. Scope Management (requirements collection, content definition, work content structure (WBS), validation and control of project content).
3. Schedule Management (preparation, management and control of the schedule, definition of activities and activities in sequence, estimation of active resources and estimation of activity durations).
4. Cost Management (cost estimation, budget setting, cost control).
5. Quality Management within the project (quality assurance, quality control).
6. Human Resource Management within the project (project staff recruitment, team development and management).
7. Communication Management (communication management and control).
8. Risk Management (risk identification, qualitative and quantitative analysis of risks, planning solutions to overcome risks, control).
9. Procurement Management (execution and conclusion of procurement).
10. Stakeholder Management (identification and planning of stakeholders, management, and control of their involvement).