

Article

Enriching BIM with Unmanned Aerial Systems Data for Enhancing Construction Management Operations

Payam Rahnamayiezekavat ^{1,*}, Mohamed Mourad ¹, Sherif Mostafa ², Sungkon Moon ³
and Sepani Senaratne ¹

¹ School of Engineering Design and Built Environment, Western Sydney University, Rydalmere 2116, Australia

² School of Engineering and Built Environment, Griffith University, Southport 4222, Australia

³ Department of Civil Systems Engineering, College of Engineering, Ajou University, Suwon 16499, Korea

* Correspondence: p.zekavat@westernsydney.edu.au

Abstract: The use of an unmanned aerial system (UAS) in construction project management (CPM) is an emerging methodology aimed at improving the performance of project management practices. Despite the different functions that an UAS offers, which are well covered in various sources ranging from isolated exploratory works to ad hoc case studies, construction practitioners still demonstrate little interest in UAS technology. The underwhelming interest is rooted in a lack of an understanding of the value of the data collected using UASs and their potential to enrich Building Information Modelling (BIM). This research presents the details of the UAS developed to check the accuracy of work performed, along with the generation of the corresponding progress payment reports as well as referencing and tracking information in real time, for a residential project. This study also discusses combining the data generated from the UAS and 5D BIM to develop a smart construction site. The UAS–BIM combination enables the project stakeholders to be fully informed of the work's progress and quality to avoid mistakes that could lead to extra costs and delays. The paper identified the main obstacles to applying the UAS via interviews with the project managers and tradespersons involved in the selected project. Assuredly, a digital culture is essential for a smart construction site to shift the project team from a passive data user to a more proactive analyzer to improve performance and site safety. Other obstacles include ethical reservations, legal requirements, liability risks, weather conditions, and the continuation of using an UAS in non-open-air construction environments.

Keywords: unmanned aerial system; construction project management; progress report; building information modelling; digital culture; smart construction site



Citation: Rahnamayiezekavat, P.; Mourad, M.; Mostafa, S.; Moon, S.; Senaratne, S. Enriching BIM with Unmanned Aerial Systems Data for Enhancing Construction Management Operations. *Sustainability* **2022**, *14*, 11362. <https://doi.org/10.3390/su141811362>

Academic Editor: Seungjun Roh

Received: 20 August 2022

Accepted: 8 September 2022

Published: 10 September 2022

Publisher's Note: MDPI stays neutral with regard to jurisdictional claims in published maps and institutional affiliations.



Copyright: © 2022 by the authors. Licensee MDPI, Basel, Switzerland. This article is an open access article distributed under the terms and conditions of the Creative Commons Attribution (CC BY) license (<https://creativecommons.org/licenses/by/4.0/>).

1. Introduction

The construction industry is labor-intensive, in which the use of modern technology such as the unmanned aerial system (UAS) is still limited and the interest in adopting emerging technologies is underwhelming. However, the prevalence of more sophisticated, contemporary architectural designs for residential homes urges the advanced construction management system to cope with the complexity of the designs and improve project management performance for small-scale projects.

The use of the UAS in construction management is still in the early stages, despite the introduction of many software platforms that were developed to process the data collected by the UAS. The use of UASs in the construction industry has moved from site monitoring and photo-taking to more advanced applications [1]. From time to time, new features are added to the software platforms to make the use of UASs more relevant and beneficial to the construction industry. Platform providers encourage project managers to utilize demo software, take online courses, and attend marketing seminars. There is a considerable effort by the software providers to attract interest in this new technology [2].

The type of UAS to be adopted in construction project management (CPM) is determined by the application required. For simpler applications, the system is controlled within

the construction site and used to take photos and videos for recordkeeping and site monitoring [3]. For industrial-grade users, the flight time varies from 30 min for medium-range drones up to 24 h, depending on the purpose of the operation. These types of UASs are usually equipped with high-resolution cameras and sensors to collect accurate data and cover larger areas.

UASs are equipped with many auxiliary devices depending on the application, such as digital cameras, infrared cameras, lidar, multispectral, hyperspectral, biological and radiological sensors. Real-time videos captured using day and night cameras are the most implemented data streams [4]. The type and quality of data collected by a designated system determine its use to CPM and to project stakeholders. The aim of this study is to document the impact of the application of an UAS on the current project management practices by focusing on progress reporting and integration with BIM.

2. Materials and Methods

A medium-sized residential builder was partnered with to identify the aspects of their CPM activities that could benefit from additional data collected using UAS. The results of the literature survey were also discussed with the partner company's project management team to ensure that all applications with the potential to improve their CPM operation were considered before shortlisting the ones that were suitable for testing on their projects. Initial screening of the identified applications was performed based on the size of construction works conducted by the partner company, the expertise of the research team to develop the required computer platform to utilize the application at a reasonable cost, and the priorities of CPM challenges the partner company needed to address.

The identified applications were grouped according to the type of data that was collected and the type of decision the application supported. The three categories of data decided for this study include site planning data, technical analysis data, and performance data. The first group covers site topography and details of the site and its surroundings. The second group is expected to improve CPM by the measurement and control of the work accomplished. The last group deals with the accuracy of work performed. A selected project provided the basis to test the applications that were shortlisted for integration with the CPM operations of the partner company.

The selected project entails two detached double-story houses located in Sydney metropolitan area. Phantom 4 drone and its associated fittings, including a 20 Megapixel camera and the geo-referencing equipment RTK (real-time kinematic), were utilized by the UAS to generate data required for the proposed application on tracking the completed work. Flights were administered by a licensed contractor. Pix4D was used for the processing of the collected field data to generate accurate progress reports.

A 3D point cloud and orthomosaic map of the vacant site produced using the UAS were provided to the architect at the design stage. At the construction stage, flights were conducted on a fortnightly basis. The data streamed from the flights were used to develop an asset library. The library covers items related to the entire construction, from footing excavation to completion of the building. The generated asset library was available to project stakeholders via iCloud to enable them to trace the progress of the work visually. The visual access to the progression of the work allowed the client to control work quality and progress before approving staged payments.

Generation of the Asset Library

To create an asset library, the surveyor first set up two ground control points (GCPs) with Australian Height Datum (AHD) coordinates. Then, the UAS flew over the site to take a series of photos. On the ground, RTK equipment, which is a georeferencing technique that communicates with satellites to attach real-world coordinates to the images taken by UAS, was used. The images were then stitched together using special photogrammetry software (Pix4D) to create 3D point clouds comprising the orthomosaic plan [5,6]. To transfer the GPS-logged image coordinates to AHD, Pix4D adopted the GCP provided by the surveyor

on the site to reference image coordinates to the site location [7]. As depicted in Figure 1, the architectural and engineering plans were then inserted into the photogrammetry software to be overlaid on the 3D orthomosaic plans. The GCP marked by the surveyor was used as the main reference point for alignment between the point cloud, orthomosaic plan, and the design plans to obtain an exact match and accuracy. The number of layers loaded to the platform depended on the areas that need to be investigated or according to the project manager's needs and requirements. The floor plans and engineering designs loaded to Pix4D were in PDF format. The accuracy and quality of the performed work were assessed by comparing the overlaid plans with site data. The progress information and images were then uploaded to iCloud for sighting and verification by the parties involved using smartphones or tablets. This provided project stakeholders, subcontractors, and the client virtual access to the site to visually see the progress and plan for the work ahead.




Figure 1. The task flow utilized in the case study.

The main challenge faced in this case study was the application of the photogrammetric software (Pix4D). The architectural plans were uploaded to the system and laid over the orthomosaic plan provided by UAS manually. Reference points were marked on both the orthomosaic plan taken by UAS and survey plans. These points were then matched after the survey plan was uploaded onto the photogrammetry software. As explained earlier, GCPs marked on the ground by the surveyor and on the architectural plans were used to double-check the accuracy of the manual overlay. The matching process is reflected in Figure 2.

In the case study, real-time data of the selected site, collected using UAS during construction, were incorporated into the existing project management system to assess the added value of newly available data. Figure 3 demonstrates how the collected data were predicted to improve CPM performance. The asset library generated by UAS and stored on iCloud supports the implemented project management system, resulting in a clearer and more accurate progress claim report.




Figure 2. Reconciliation of architectural and orthomosaic plans.




Figure 3. Illustration of the system used to generate progress reports and referencing and tracking information.

3. Results

The following results report the experiments conducted in the case study to explain what UAS can provide to project management, and how the data generated are integrated into the existing project management system.

3.1. Site Planning

Traditionally, project managers in the preconstruction stages use satellite photos or the surveyor’s plan to map the site layout. Using an UAS as an alternative tool provides a 3D site map and videos with high accuracy and better resolution [8]. In urban districts with smaller and congested lots, the high maneuverability of the UAS is an advantage. Project

managers used the 3D point cloud of the site generated by the UAS to visualize the site layouts better than the traditional method and measure distances and height differences between various points on site. In the project presented in this work, the existing site layout and elements were first collected using an UAS. The example provided in Figure 4 shows site vegetation color coded in brown.




Figure 4. Site foliage for development approval and site planning.

Site planning covers most of the building activities, including planning the site layout for material handling, locating the storage areas for delivered materials, site administration offices, crane positions (if any), site egresses, and site monitoring tools required during the construction stage [9]. As displayed in Figure 5, the UAS provided accurate special data at a much cheaper cost and in a shorter time than the conventional tools used by surveyors. The 3D map facilitated a clear image of the site and its surroundings and enabled the users to check the distances, dimensions, or heights of the surrounding buildings. As confirmed by the project's architect, the map provided a clear vision of the site context, which surveyor plans and satellite aerial photos could not address. Satellite image resolution and accuracy varies according to the use of the images. The most commonly used resolution is 5 m. Higher resolutions of up to 30 cm are available to the public at a cost. This level of resolution means any object less than 30 cm blends into its surroundings and the details of that object will not be distinguishable [10]. UAS images using RTK or PPK equipment have a higher resolution and accuracy, with a 2 cm relative vertical accuracy and a 1.2 cm relative horizontal accuracy [11,12].

3.2. Assets Inspection

The deployment of UASs for asset inspection is not unprecedented. Bridges, communication towers, and powerlines are a few to mention. Historical buildings and construction inspections were also conducted using UASs [13]. As indicated by an industry expert, "the photos taken by the UAS are real-time footage and very clear, which will be sent to engineers or project stakeholders for comments or action. This reduces time, cost and risk involved in traditional visual inspection." An example of the efficiency of the UAS in asset inspection was provided by the National Drones, whose inspections of 150 schools across rural NSW including 1200 buildings were carried out in 40 days [14]. The inspections were intended to determine the roof conditions of the schools for maintenance planning. The safety as well as the time and costs saved of the asset inspection using the UAS were reported to be substantial [14].



Figure 5. 3D orthomosaic map for the case study, generated from series of photos taken by the UAS and processed via photogrammetric software (Pix4D Platform).

In our case study, the data collected using UAS were used to virtually inspect the work performed, as shown in Figure 6. The 3D aerial map provided could be zoomed in at any point for inspection purposes to monitor work progress. This allowed the project personnel to inspect in detail the work performed without physically stepping foot on the site. The zoomed-in images were in high resolution and showed even the tiniest details. The site management team confirmed that this feature added great value to site supervision and the quality of work performed.




Figure 6. Live footage of the piers being drilling at the studied site. By placing a green cross on the site map, the system zoomed in to give clear and accurate view of the work performed, as shown on the top right-hand corner.

In another example demonstrated in Figure 7, a roof inspection was conducted risk-free. The project manager used the provided information to check roof conditions for maintenance at the post-construction stage without using cherry pickers or erecting scaffolding.

3.3. Bulk Excavations Monitoring and Measurement

Bulk excavations within construction sites are conventionally conducted with a surveyor marking the level of the area to be excavated on the ground for the excavator to proceed with the operation. The surveyor, from time to time, returns to the site to check the area and the levels excavated. By using the 3D terrain model taken by the UAS, in the presented case study, there was no need for the surveyor to mark the level or the area on the ground. The project manager, using the 3D terrain model data generated by the UAS,

which was overlaid by the architectural or engineering plan, marked the levels and the area to be excavated. As the work progressed, the UAS regularly flew over the excavated areas and generated an updated 3D terrain model. This allowed the project manager to monitor and check the levels of the excavated areas and whether they matched the design plans. The volume of soil excavated was also calculated almost immediately.




Figure 7. A residential building roof was inspected using the UAS. The footage provided shows the condition of the entire roof in detail. The photo can be zoomed in to check the condition of the gutters and tiles.

The photogrammetry software platform Pix4D, as shown in Figure 8, enabled the project manager to work out the volume of the excavated soil in the designated areas. The volume calculated is shown in negative figures because the area excavated is below the surface level. The level of accuracy obtained is between 15 mm vertically and 20 mm horizontally, which is very high for a typical, large-sized area [15]. The comparison between the traditional surveying method and the deployment of the UAS showed the efficiency of the UAS for measuring the bulk excavation.




Figure 8. Bulk excavated volume calculation using the UAS.

3.4. Work Quality and Control

Three major suppliers of UAS data processing solutions expressed in their discussions with the research team that the existing digital platforms were not designed to be used for construction management. It was indicated that checking measurement accuracy for the work performed at construction sites is a new task for the sector. The extent of the existing platforms was explained to be mostly limited to surveying. Accuracy checks are new features that are required to be added to the platforms to better align them with construction management purposes. An example from the case study is provided in Figure 9. The surveying, engineering, and floor plans were inserted as layers on the 3D site map. Then the position and level of the building elements were controlled and compared against the design plans. The discrepancies were identified and reported to the project manager to address. The information was also forwarded to the design engineer and the client who requested rectification. The project manager appreciated the early identification of the problematic piers to avoid costly repairs and potential delays in the future. As a comparison, it would cost approximately AUD 900 for a surveyor to check the piers and levels on site, and the task might take up to two weeks to complete. This contrasts with the work that used the UAV, which was completed in two days with a cost of AUD 400.




Figure 9. Two piers in the wrong positions were identified and redone.

If the work had proceeded without discovering the problem, then extra time and materials would have been needed to rectify the work. This would involve concrete cutting and breaking of the slab to reinstate the piers in the right place, producing extra waste. Discovering defects at an early stage during construction reduces the amount of wastage and pollution, which could occur if the rectification was to be performed at a later stage during construction.

Another opportunity for avoiding unnecessary waste production created by the USA data was the record of the services' location. As shown in Figure 10, the location of services can be identified at any time when needed to avoid damages through the operation of other trades.

Brick walls were used to estimate systems accuracy and calibration. The surveyor marked the GCP as a reference point to match the orthomosaic plan with the accurate as-built drawings. As shown in Figure 11, a discrepancy of 2 cm to 4 cm between the UAS measurement and the actual work was detected. This accuracy is within the range reported in the literature for orthomosaic plans [16]. This difference is because of the correction

errors using RTK (Real Time Kinematic) or PPK (Post Processing Kinematic) systems for satellite coordinates [17].



Figure 10. As-built plumbing details for future repair and maintenance.




Figure 11. Use of brick walls for system accuracy checking. There is a discrepancy between the surveyor as-built and the UAS-generated map.

Typical land surveying equipment delivers a sub 3 cm relative accuracy in the horizontal direction and a 9cm accuracy in the vertical direction [12]. In comparison, the Phantom 4 RTK utilized in this study delivered a 2 cm horizontal accuracy and a 2 cm vertical accuracy. The accurate data provided by the UAS allow stakeholders to enhance the analyses of work progress and the effectiveness of their quality control processes. We demonstrated that, like larger projects, such as road construction and mining in which the

accurate measurement of earthwork is critical, off-the-shelf UAS products and services are becoming mature enough to be an integral part of the construction supervision and progress monitoring of earthmoving activities.

3.5. Work in Progress Report

A progress report is a document that outlines the progress of work towards the completion of the work [18]. The development of progress reports for record keeping and project monitoring was stated by the project manager of our case study to always be an issue due to the unavailability and lateness of the data. As shown in Figure 12, the Pix4D platform was utilized in the case study to inform project stakeholders of the progress of the work. The platform was used to generate a progress payment claim to show the client the stage of the work at a certain date, as shown in the top corner of the image (see Figure 12). It was noted that the sector still has not adopted BIM in their progress claims and progress of work reports, and still relies on project managers' reports and photos. The client appreciated the facilitated access to the progress of the work.




Figure 12. Comparison of the work progress at different stages.

The UAS was used to the extent that the collected details could verify the claims made by the contractor. The use of the UAS was not intended to replace the standard inspections mandated by the regulations which are carried out by a certified building surveyor. The collected details were mainly used to examine the claims made by the contractor about the stage of the work and the associated cost claims.

The UAS progress report feature did help clients understand the work progress. It provided a clear comparison between the current state of the work and the previously reported stage. This feature enabled the client to be more confident that the progress of work is consistent with the design plans and specifications. The asset library containing the details collected at a specific time provided all the information on the progress of work.

3.6. BIM and UAS in Construction

The construction industry is currently running to embrace emerging technologies by integrating BIM for data management and coordinating all building elements, including planning, design, and construction activities. BIM enables project managers to analyze data in a highly efficient way. The UAS proved, as shown earlier in this paper, to be a very effective tool for collecting real-time data. This data stream has the potential to enrich BIM. By adopting UAS technology to feed to 5D BIM, new functions were added to the model towards the development of a smart construction site. As explained earlier, it allowed project stakeholders not only to visualize the progress of work according to the schedule,

but also to check if there are defects and determine the actions required for correcting the defective works. Implementing BIM 5D and the features provided by the UAS to enhance the project management system formed the basis of the development of a smart construction site. Figure 13 shows how the UAS images were overlaid on a floor plan to check the accuracy of quantity measurement, levels, and quality of work. This is a good example of what could be added to BIM models to obtain a clear picture of the progress of work and the quality and accuracy of the work performed.




Figure 13. Overlay of the second-floor details in a 3D model. The image was selected from the asset library taken by the UAS and processed and developed using the Pix4D platform.

The progress claim is generated through the model to reflect the progress of the accomplished work and the associated cost. At every progress claim, project stakeholders were able to monitor the cash flow and the time progress if it was going according to schedule. To reach the final progress claim stage, the data generated by the BIM for the progress of work have been retrieved as layers to be able to be downloaded and fed into the PIX4D platform. Layers comprising engineering plans, service plans, and architectural plans were separately fed to be able to superimpose with the orthomosaic plan or 3D point cloud generated by the UAS to check the quality and accuracy of the work. After all the layers were checked, the progress claim was generated using the data retrieved from the BIM and the UAS. This enabled project stakeholders to be fully aware of the progress of work and the quality of work performed to avoid mistakes that could have led to extra costs or delays. It was suggested by the project management team of the studied project that the developed system can be referenced and tracked to resolve potential disputes.

The 3D point cloud and 3D image generated by the BIM can be superimposed using the Pix4D software if the same viewpoint is adopted. The most practical way is to use the top view images, then the plans can be superimposed for an accuracy check. There were details that are important but cannot be seen in the top view images. In this case, the visual comparison and check have been performed manually.

3.7. Obstacles in Applying UAS on Site

The research team asked the project management team and tradespersons on site about the impediments to the wider uptake of UASs in smaller scale construction projects. Digital culture, ethical reservations, legal requirements, liability risks, and weather conditions were articulated as the major obstacles to the deployment of the UAS.

Building a smart construction site requires the emergence of a new culture on the site. This is called a digital culture. This culture requires an agile approach and starts by taking incremental steps toward building and applying a data-centric approach for

continual improvement. Cultural changes require a few steps to be taken, starting from the administration level down to the workers who perform the task.

The digital culture was mentioned to force project teams to shift from passive data users to more proactive analyzers to improve performance and site safety. Project managers, as the key decision makers in implementing UASs, are required to ensure that the use of technology delivers a positive benefit to all stakeholders.

Ethical issues arise predominantly from the person controlling the UAS. Misuse, operator error, and failure of the machine all result in not only injury to the surrounding people, but also to the buildings and structures themselves within the construction site. Before an individual begins to use the UAS within a construction site, it is necessary that the main objectives on the use of drones are established, such as the type of data that will be retained, the amount of time the data collection will take, and the outline of data applications. It is also essential to analyze the qualification of the persons piloting the UAS and conducting measurements. It is recommended that a set of ethical principles be outlined before using the UAS within construction management. This may eliminate the concern individuals have with certain privacy issues whilst the UAS is in operation collecting the data of bystanders and the public. This can include but is not limited to aerial photographs being taken, or the general surveillance of the site itself.

One of the restricting flight rules is the permissible flight areas map drawn and marked by CASA in Australia, FAA in the US, EASA in EU, or CAA in the UK. The map shows which areas licensed or unlicensed pilots can fly in. The regulators are extremely strict with their rules as they affect the commercial aviation flight paths. For example, in Australia, for pilots who do not obey the rules and regulations, there is a penalty of AUS AUD 1110 per offence, which increases to AUD 11,100 if the offence is referred to court. Offences also could lead to restrictions or the cancellation of the pilot's accreditation and license.

The deployment of an UAS in the sky to perform a task or collect data is always associated with a level of risk and liability. The level of risk and liability has been assessed in a 2016 survey in the UK to develop the right insurance policies to cover UAS operations. The survey found that the insurance underwriters have not fully understood this industry and its risk [19]. The risk and liability exposure of these entities is entirely unknown due to the lack of historical data to determine liability triggers and trends to facilitate the development of accurate insurance underwriting [20]. It was stated by the case study participants that insurance policies are required to cover both the UAS and the equipment attached to it, such as electronic components and the advanced cameras and sensors which could cost up to AUD 500,000.

Weather conditions are mentioned as a critical factor for UAS operation. Wind speed, precipitation, visibility, rain, fog, dust and humidity were listed as the factors the operator should take into account before the flight. Unfortunately, the impact of these factors is not well explained and standardized for this industry to follow. There are a few published standards or specifications available, but from the legal authorities, such as the American National Standard Institute, nothing has been done on this matter yet [21]. Many manufacturers specify the safe operating parameter in their UAS's manual and expect the UAS operators to follow and apply the parameters specified in these manuals. Some of these parameters are for the UAS operation during rains, fog, wind speed, visibility, etc. The manuals include wind speeds of 10–15 m/s and precipitation thresholds from 0 to 1 mm. Different UASs have different parameters. This depends on the weight of the UAS and its resilience to weather conditions. Figures supplied in UAS manufacturers' manuals do not refer their data or parameters to any standards, test protocols, or certifications [22]. This makes these parameters a source of doubt, which triggers legal concerns.

The continuation of the use of UASs for later stages of the project when the majority of the work is conducted in an indoor environment was a reasonable expectation that was identified. This need informs our future work to examine the use of UASs in non-open-air construction environments. The off-the-shelf product shortlisted for asset inspection in enclosed areas is Elios 2. This model is equipped with safeguards, lighting, and sensors to

avoid any collisions with the surroundings. It is a small drone 40 cm in diameter. It can be flown into an area where workers cannot access. It operates by a wireless transmission system in situations in which GPS is not available. It provides 2D and 3D images at 0.18 mm pixel resolution. This resolution level is sufficient to identify defective work.

4. Conclusions

The role of the project manager in construction is to run a project within the allocated budget and time with minimum exposure to risks. Their role is to plan, control, monitor and supervise building activities on site. This paper showed through a case study that the use of UASs adds value to the project management field by providing real-time information to support project managers. It was demonstrated that the application of UAS technology allowed project managers to achieve accurate, faster, and cheaper project outcomes compared to traditional project management practices.

Although there is a lot of work provided by companies using UASs in asset inspections for asset management companies, there has not been much work conducted regarding project management. The application of UASs in project management is still in the early stages and the users are classified as an early innovators group. At this stage, more innovators are needed to step in to encourage other users to adopt this new technology. As this paper explains, there are benefits and added value, but the innovators are few. We showed that outsourcing UAS services was a more financially viable option.

UAS technology is a newly emerging technology. There is a continuous expansion and improvement in both the UAS models and the equipment associated with it and the software provided for construction applications. For example, the UAS provided real-time weekly or monthly 3D point cloud and orthomosaic models to check work performed if completed according to the design plans shown in the case study. This feature, through the illustration and discussion presented in this paper, was demonstrated to be capable of producing accurate progress claim reports to benefit project stakeholders.

The illustrations of this paper showed how data generated by the UAS were integrated with BIM to form a new model to generate more accurate progress claims and the data can be stored to be tracked, accessed, and referenced when required. This paper highlighted the obstacles against the adoption of UAS technology for both the operator conducting the flight and the companies integrating this technology into their management system. Flight operators must obey strict safety rules and regulations set by the authorities. With the availability of many companies who provide data collecting services, most of these issues will be resolved since their employees are mainly licensed and trained to conduct such an operation. The adoption of UAS technology into a project management system requires changes that affect the current systems in use. This paper discussed the issues and the steps the project stakeholders must take to cope with the change in the company's digital culture if an UAS was to be adopted. In addition, ethical issues, insurance, and the legal liability of UAS operation were discussed as challenges facing the wider implementation of UAS technology in the construction industry.

Through the case study, this research demonstrated that implementation of an UAS has the potential to improve CPM operations. The asset library that was created using 3D point cloud facilitated the visualization and tracking of work progress. The platform provided CPMs a more precise picture of the executed work in support of day-to-day tasks expected from them. The implementation of the proposed platform saves the time and efforts of project stakeholders and makes CPMs perform more effective supervision and site monitoring.

Author Contributions: Conceptualization, P.R., M.M. and S.S.; methodology, P.R., S.M. (Sherif Mostafa) and S.S.; software, M.M.; validation, M.M.; formal analysis, P.R., S.M. (Sungkon Moon) and S.M. (Sherif Mostafa); investigation, M.M.; resources, P.R. and M.M.; data curation, M.M.; writing—original draft preparation, P.R.; writing—review and editing, S.M. (Sungkon Moon) and S.M. (Sherif Mostafa); supervision, P.R. and S.S.; project administration, M.M. All authors have read and agreed to the published version of the manuscript.

Funding: This research received no external funding.

Institutional Review Board Statement: Not applicable.

Informed Consent Statement: Informed consent was obtained from all subjects involved in the study.

Data Availability Statement: Not applicable.

Conflicts of Interest: The authors declare no conflict of interest.

References

1. Zhou, Z.; Irizarry, J.; Lu, Y. A Multidimensional Framework for Unmanned Aerial System Applications in Construction Project Management. *J. Manag. Eng.* **2018**, *34*, 3. [CrossRef]
2. Swain, R. Available online: <https://www.linkedin.com/company/highsnaps/2020> (accessed on 15 May 2022).
3. Irizarry, J.; Gheisari, M.; Walker, B.N. Usability Assessment of Drone Technology as Safety Inspection Tools. *J. Inf. Technol. Constr.* **2012**, *17*, 194–212.
4. Hossein Motlagh, N.; Taleb, T.; Arouk, O. Low-altitude Unmanned Aerial Vehicles-based, Internet of Things Services: Comprehensive, Survey and Future Perspectives. *IEEE Internet Things J.* **2016**, *3*, 899–922. [CrossRef]
5. Clemens, K.; Renteria Manzano, R.; Hoffman, J.J.; Ade, B.T. Automated Construction Progress and Quality Monitoring for Commercial Buildings with Unmanned Aerial System: An Application Study from Switzerland. *Infrastructures* **2020**, *5*, 98.
6. Moeini, S.; Oudjehane, A.; Baker, T.; Hawkins, W. Application of an Interrelated UAV-BIM System for Construction Progress Monitoring, Inspection and Project Management. *PM World J.* **2017**, *6*, 1–13.
7. Turner, D.; Lucieer, A.; Watson, C. An Automated Technique for Generating Georectified Mosaics, from Ultra-high Resolution Unmanned Aerial Vehicle (UAV) Imagery, Based on Structure from Motion (SfM) Point Clouds. *Remote Sens.* **2012**, *4*, 1392–1410. [CrossRef]
8. Turner, D.; Lucieer, A.; Wallace, L. Direct Georeferencing of Ultrahigh-resolution UAV Imagery. *IEEE Trans. Geosci. Remote Sens.* **2014**, *52*, 2738–2745. [CrossRef]
9. Wen, M.; Kang, S. Augmented Reality and Unmanned Aerial Vehicle, Assist in Construction Management. In Proceedings of the International Conference on Computing in Civil and Building Engineering, Orlando, FL, USA, 23–25 June 2014.
10. Tomastik, J.; Mokros, M.; Surovy, P.; Grznarova, A.; Merganic, J. UAV RTK/PPK Method—An Optimal Solution for Mapping Inaccessible Forested Areas. *Remote Sens.* **2019**, *11*, 721. [CrossRef]
11. Mulakala, J. Measurement Accuracy of the DJI Phantom 4 RTK & Photogrammetry. *DroneDeploy*. 2019. Available online: https://dronedeploy-www.cdn.prismic.io/dronedeploy-www%2Fb9c899fc-e093-4c3b-ae31-8dcbbd4a08ac_dji_phantom_4_rtk_book_f4.pdf (accessed on 15 June 2022).
12. Panjehpour. Drone integration with BIM: A Review. *Cur Trends Civil Struct Eng.* **2019**, *3*. [CrossRef]
13. National Drone. Available online: <https://nationaldrones.com.au/case-studies/building-inspection-nsw-schools/> (accessed on 10 August 2022).
14. De Melo, R.R.S.; Costa, D.B.; Álvares, J.S.; Irizarry, J. Applicability of Unmanned Aerial System (UAS) for Safety Inspection, on Construction Sites. *Saf. Sci.* **2019**, *98*, 174–185. [CrossRef]
15. Shults, R.; Kassymkanova, K.K.; Burlibayeva, S.; Skopinova, D.; Demianenko, R.; Medvedskiy, Y. UAV Monitoring of Excavation Works. In Proceedings of the International Conference on Environmental Engineering, Lithuania, 21–22 May 2020.
16. Heliguy Blog. Available online: <https://www.heliguy.com/blog/2019/01/31/dji-phantom-4-rtk-accuracy-confirmed/> (accessed on 15 May 2022).
17. Willoughby James. Available online: <https://www.heliguy.com/blog/2019/01/24/is-rtk-the-future-of-drone-mapping/> (accessed on 15 May 2022).
18. Scrum Genius. Available online: <https://www.scrumgenius.com/blog/progress-report> (accessed on 15 May 2022).
19. Barnarby, W.; Farlow, S. Taking Flight the Rising Importance of Drone Insurance. *Kennedys Law*. Available online: <https://kennedyslaw.com/thought-leadership/reports/taking-flight-the-rising-importance-of-drone-insurance/> (accessed on 15 May 2022).
20. Beyer, D.K.; Dulo, D.A.; Townsley, G.A.; Wu, S.S. Risk, Product Liability Trends, Triggers, and Insurance in Commercial Aerial Robots. In Proceedings of the WE ROBOT Conference on Legal & Policy Issues relating to Robotics, Miami, FL, USA, 4–5 April 2014.
21. Ranquist, E.A.; Steiner, M.; Argrow, B. Exploring the Range of Weather Impacts on UAs Operations. In Proceedings of the 18th Conference on Aviation, Range and Aerospace Meteorology, Washington, DC, USA, 23–26 January 2017.
22. Gao, M.; Hugenholtz, C.H.; Fox, T.A.; Kucharczyk, M.; Barchyn, T.E.; Nesbit, P.R. Weather Constraints on Global Drone Flyability. *Sci. Rep.* **2021**, *11*, 12092. [CrossRef] [PubMed]

Reproduced with permission of copyright owner. Further reproduction prohibited without permission.