



Queensland University of Technology
Brisbane Australia

This is the author's version of a work that was submitted/accepted for publication in the following source:


[Rezvani, Azadeh, Chang, Artemis, & Wiewiora, Anna](#)
(2016)

Project success in complex projects: A systematic literature review. In *Under New Management Innovating for sustainable and just futures: 30th annual Australian New Zealand Academy of Management (ANZAM) Conference*, 6-9 December 2016, Brisbane, Qld.

This file was downloaded from: <https://eprints.qut.edu.au/107536/>

© Copyright 2016 The Authors

Notice: *Changes introduced as a result of publishing processes such as copy-editing and formatting may not be reflected in this document. For a definitive version of this work, please refer to the published source:*



Project success in complex projects: A systematic literature review

Azadeh Rezvani, Artemis Chang and Anna Wiewiora

Problem background



Summer Olympics in Rio de Janeiro

Project budget increased from the originally estimated 4.6 billion to 16.4 billion dollars
(Flyvbjerg, et al., 2016)




Denver International Airport

Exceeded 200 per cent original budget
Was delivered 16 months over schedule
(Flyvbjerg, 2005)

Research Method and Data Analysis

- Research method (Tranfield, Denyer, & Smart 2003)
 - Planning
 - Conducting
 - Reporting
- Analysis
 - Descriptive analysis (Todd, 2007)
 - A year of publication
 - Countries
 - Thematic analysis (Ritchie & Lewis, 2010)
 - Synthesizing the main outcomes extracted from the literature
 - condensing of text into fewer categories of qualitative data (Ghauri & Grønhaug, 2010; Neuman, 2011)

Annual publications



Project per country

