

NASA-CR-205151

100-10
100-10
100-10

THE K-8 AERONAUTICS INTERNET TEXTBOOK

PROJECT PLAN - YEAR 3

Covering the Time Period June 19, 1997 - June 18, 1998

**Cislunar Aerospace, Inc.
2030 Airport Road
Napa, CA 94558**

NASA Cooperative Agreement Number: NCC2-9010

THE K-8 AERONAUTICS INTERNET TEXTBOOK

Project Plan - Year 3

The Project Plan - Year 3 includes: the major tasks and milestones, the assignment of tasks, and the key personnel assigned to each task, a description of the milestone and major task, and the deliverables for the project.

Milestones have project numbers ending in "0.0", such as "25.0.0 Phase III Development". Major tasks under that milestone begin with the same first number such as, "25.0.1 Develop Future Of Aeronautics".

The assignment of tasks included in the Year 3 project plan contains the names of the key personnel responsible for the task and others participating on the task. Although the PI has the overall and ultimately responsible for all the tasks and milestones, the name of the first individual on a task or milestone is the person responsible for that task. Other names listed under that task will be participating on the task. Since there are two individuals at Cislunar Aerospace, Inc. with the name "J. Pallis", the principal investigator, Jani Macari Pallis is designated as PI in the Project Plan and James Pallis is designated as J. Pallis.

Task "14.0.0 Multimedia Phase I Modifications" which was uncompleted from the Year 2 project plan was merged with Year 3 Task "26.0.0" which is now called "Multimedia Phase I & II Modifications".

**THE K-8 AERONAUTICS INTERNET TEXTBOOK
Project Plan - Year 3**

No.	Task	YEAR 3	Start	End
13.0.1	Develop Careers in Aeronautics Responsible: PI, Dougherty, Olsen, Meizel, Hogan, Mendoza		06/19/96	12/31/97
	<p>Research and write the textbook portion of <i>The Careers in Aeronautics</i> section of the electronic textbook for teacher, beginner, intermediate, and advanced audiences. Include enhancements as needed for deaf and Spanish speaking students. Define all graphics required. Suggest, when possible, lesson plan and student activities, video suggestions and individuals which might be interviewed to supplement the text. Rewrite and edit per recommendations or PI's request. Deliverables: Approximately 200 pages of <i>The Careers in Aeronautics</i> portion of the textbook, monthly lists of graphic needs.</p>			
13.1.3	Lesson Plans - Second Phase Responsible: PI, Licata		12/12/96	03/31/98
	<p>Research and write the second phase of the Teacher's Supplement. The second phase includes the second half of the Lesson Plans. Each section is to be released as completed to facilitate the work of the Multimedia and Video Teams as well as peer review. Deliverables: Completion of the second half of the lesson plans.</p>			
15.0.9	Production Video Taping - Year 2 Responsible: PI, Chattot, Gregory, Gordon Productions		08/17/96	7/26/97
	<p>Prepare for all video taping to be performed during this year. Make all arrangements for personnel, locations, props, and sets. Finalize video taping dates for Multimedia Phase II. Video tape all sessions. Return sets to original condition. Deliverable: Letters, dates and copies of scripts to each video taping participant. All video sessions taped and ready for editing.</p>			
15.1.0	Edit Video Tapes - Year 2 Responsible: PI, Chattot, Gordon Productions, Gregory		11/03/96	08/07/97
	<p>Perform video tape editing for all experiments. Video tapes of each experiment and interview will be ready for digitizing. Deliverables: Edited video tapes delivered to Cislunar.</p>			
15.1.1	QuickTime Video Clips - Year 2 Responsible: Chattot, Banks, Gregory, PI		11/05/96	08/15/97
	<p>Digitize each edited video tape and perform final editing to accommodate the requirements for delivering the video over the internet. Deliverables: QuickTime video clips ready for use in the internet textbook.</p>			
15.1.2	Compress Video Files - Year 2 Responsible: Chattot, Banks		01/15/97	08/15/97
	<p>All videos are to be compressed and made available for integration into the internet textbook. Deliverables: A written statement that all video tapes for the year have been compressed.</p>			

THE K-8 AERONAUTICS INTERNET TEXTBOOK
Project Plan - Year 3

- 25.0.3 **NASA Projects and Tours to Highlight** 06/19/96 04/30/98
Responsible: PI, Banks, Olsen, Dougherty, C. Okamoto, K. Okamoto
- Determine and develop a schedule to spotlight any special NASA projects and interesting tours for the textbook. Suggest simulations.
Deliverables: Cutover of projects and tours.
- 25.1.1 **Student Workbook** 06/19/97 04/01/98
Responsible: PI, Hogan, Meizel, Mendoza, Licata, C. Okamoto, K. Okamoto
- Research and write the Student Workbook which will accompany the text. This will include: beginner, intermediate, and advanced levels and any enhancements for students with special needs. All graphics and video suggestions will be defined. Rewrite as necessary. Enhance for deaf and Spanish speaking students as necessary.
Deliverables: The Student Workbook.
- 25.1.2 **Scripts for Activities & Lesson Plans** 06/19/97 02/01/98
Responsible: PI
- Determine the number of activities and lesson plans to be video taped and content. Develop the detail for each activity. Determine the props required for each activity. Determine the setting required to video tape each activity.
Deliverables: Plan outline for each activity and scripts as needed, list of props needed, suggested location and scene.
- 25.1.3 **Scripts for Interviews and Tours** 06/19/97 02/01/98
Responsible: PI, Banks, Chattot
- Develop a list of individuals to be interviewed and purpose of the interview. Develop the script for each interview. Determine the setting for each interview. Determine any electronic tours and associated scripts required.
Deliverables: List of individuals to be interviewed and basic purpose of interview. Interview script for each person. A list of the setting and location for each person to be interviewed. A list and script for each electronic tour.
- 26.0.0 **Multimedia Phase I & II Modifications** 06/19/97 12/31/97
Responsible: Banks, C. Okamoto, K. Okamoto, Olsen, Chattot, Gregory, Gordon Productions
- Based on the feedback received during the previous years "Pilot in Classroom" milestone define and modify changes which must be made to the Multimedia Phase I & II materials.
Deliverables: Modifications to Multimedia Phase I & II materials.
- 27.0.0 **Multimedia Phase III Development** 06/19/97 06/01/98
Responsible: Banks
- Multimedia Phase III Development entails all aspects of developing multimedia graphic materials, videos, stills, illustrations, converting all text into HTML format, integrating these with the graphic materials into a finished product, providing needed links between pages, and placing the combined product onto the projects' server. In addition, during

THE K-8 AERONAUTICS INTERNET TEXTBOOK
Project Plan - Year 3

the course of the third year of the project. Internet trends (Web page appearance, graphics, and performance) and browsers will be reviewed on an ongoing basis to ensure that the materials developed are utilizing effective technology.

- 27.0.1 **Procure Additional Multimedia Equipment** 06/19/97 10/01/97
Responsible: Banks, Chattot, PI

Additional multimedia development equipment will be procured during the third year. The new hardware and software will be necessary to take advantage of changing technologies, additional tasks planned for the third year, to meet the requirements of Special Needs students, and additional storage and equipment requirements during the third year. This equipment will be used throughout the life of the project.

Deliverables: Written statement from the Technical Support Manager validating the hardware and software lists.

- 27.0.2 **Install Hardware / Software** 08/15/97 10/01/97
Responsible: Banks

Install all hardware and configure system for the project development equipment.

Deliverables: Letter from Banks to PI stating that all development hardware and software has been configured, installed and is functioning.

- 27.0.3 **Signing and Captioning** 06/19/97 02/01/98
Responsible: PI, Hogan, Clarno

Determine which words will need to be signed or captioned. Develop the signing or captioning script, if different from spoken script. Determine the setting for signing, if different than that for the experiment.

Deliverables: A list of which words are to be signed or captioned.

- 27.0.4 **Experiments and Interviews for Video Sessions** 07/28/97 10/01/97
Responsible: PI, Gordon Productions, Chattot, Banks, Olsen, Dougherty, K. Okamoto

Convert the purpose and plan for each experiment or interview into a script which will allow for video taping during the assigned session.

Deliverable: A script for each experiment, complete with a personnel list, prop list, location requirements, laid out for each video taping session.

- 27.0.5 **Production Video Taping** 10/01/97 11/29/97
Responsible: PI, Gordon Productions, Chattot, Sampson

Prepare for all video taping to be performed during this year. Make all arrangements for personnel, locations, props, and sets. Finalize video taping dates for Multimedia Phase III. Gordon Productions to make arrangements for video equipment and supplies. Video tape all sessions. Return sets to original condition.

Deliverable: Letters, dates and copies of scripts to each video taping participant. All video sessions taped and ready for editing.

- 27.0.6 **Edit Video Tapes** 11/29/97 12/31/97
Responsible: PI, Gordon Productions, Chattot

**THE K-8 AERONAUTICS INTERNET TEXTBOOK
Project Plan - Year 3**

Perform video tape editing for all experiments. Video tapes of each experiment and interview will be ready for digitizing.

Deliverables: Edited video tapes delivered to Cislunar.

- 27.0.7 **Edit Video Tapes into QuickTime Video Clips** 01/01/98 02/14/98
Responsible: Banks, Chattot

Digitize each edited video tape and perform final editing to accommodate the requirements for delivering the video over the internet.

Deliverables: QuickTime video clips ready for use in the internet textbook.

- 27.0.8 **Compress Video Files** 01/15/98 02/15/98
Responsible: Banks, Chattot

All videos are to be compressed and made available for integration into the internet textbook.

Deliverables: A written statement that all video tapes for the year have been compressed and are ready posted on the Web.

- 27.0.9 **Generate all Graphics Required for the Textbook** 06/19/97 06/18/98
Responsible: PI, C. Okamoto

Generate all graphics required for inclusion into the internet textbook. This includes preexisting graphics files from other sources, digitizing photographs and video stills, and generating all illustrations as required.

Deliverables: A written statement of graphics created on a weekly basis.

- 28.0.0 **System Support Year 3** 06/19/97 06/18/98
Responsible: Banks, Weiss

Support the World Wide Web server for the K-8 Aeronautics Internet Textbook. Assist in the loading of text, graphic and video medium. Consult and assist in a "reflector mail service" for team members. Interface with the Davis Community Network. Based on priorities set with the PI support other essential systems work. With the PI determine how support for the WWW server should be handled after project completion.

Deliverables: Status reports as required by the PI.

- 29.0.0 **Pilot School Evaluation of Phase III Curriculum** 10/01/97 05/15/98
Responsible: PI, Hogan, Meizel, Volpe, Coffin, Nelson, Clarno, Apodaca, Pilot Schools Staffs

Critique the textbook materials for ease of use, content, applicability to state requirements and classroom utilization. In particular feedback regarding the texts applicability for multicultural, deaf and visually impaired students. Specify modifications and enhancements needed. Make suggestions.

Deliverables: Written critiques and evaluations by pilot school staffs.

- 30.0.0 **Field Test Phase III** 01/01/98 06/01/98
Responsible: Banks, Weiss, Chattot

**THE K-8 AERONAUTICS INTERNET TEXTBOOK
Project Plan - Year 3**

Utilizing typical classroom computer equipment, benchmark the performance of the developed project materials. Check out all developed procedures on proposed textbook utilization.

Deliverables: Written summary of benchmark results, modified procedures and a list of system modifications needed.

31.0.0 **Install Pilot School Equipment - Year 3** 10/01/97 01/15/98
Responsible: Banks, Chattot, Pallis, Sampson

Assist in the installation of pilot school equipment. Oversee any facility changes.

Deliverables: Transfer of equipment letter to NASA.

31.1.0 **Procure Pilot School Equipment** 09/01/97 12/31/97
Responsible: PI, Banks, Sampson

Validate equipment list, finalize configuration, develop configuration diagrams for equipment to be procured. Configure, specify, order, and procure all equipment required by the Year 3 pilot schools. All equipment is to be inspected, configured, and tested prior to installation in the pilot schools. The equipment is then to be shipped to the sites in preparation for installation.

Deliverables: A written statement to the PI indicating the expected delivery dates. A written statement indicating that this equipment has been procured and shipped.

31.2.0 **Install Equipment at Pilot Schools** 09/01/97 01/15/98
Responsible: Banks, PI, Pallis, Chattot

Develop a detailed installation plan and checklist for the equipment being installed into the pilot schools.

Deliverables: A written report indicating that all installation is complete. Provide written notification to NASA of transfer of equipment to pilot schools. Warranty forms are to be completed and mailed.

32.0.0 **Final Project Report Deliverable - Year 3** 06/01/98 06/18/98
Responsible: PI

Finals report covering the entire project.

Deliverables: The Final Year 3 report to NASA.

32.1.0 **Project Continuation** 06/01/98 06/18/98
Responsible: PI, Warrick, Peters

Finalize prospects for project continuation and or marketing.

Deliverables: Written statement regarding the above will be included in the Final Year 3 report to NASA.