

149

CR 137500

16

# FINAL REPORT SYSTEM DESIGN OF THE PIONEER VENUS SPACECRAFT


## VOLUME 13 PRELIMINARY DEVELOPMENT PLANS

By  
M. S. MIXON  
ET AL.

July 1973

Prepared Under  
Contract No. ~~XXXXXXXXXX~~ NAS 2-7250

By  
HUGHES AIRCRAFT COMPANY  
EL SEGUNDO, CALIFORNIA  
For  
AMES RESEARCH CENTER  
NATIONAL AERONAUTICS AND  
SPACE ADMINISTRATION



N74-27383  
UNCLAS 41568  
G3/31  
CSCIL 22B  
Report (Hughes Aircraft Co.) 22 P HC  
27  
\$4.25  
(NASA-CR-137500) SYSTEM DESIGN OF THE  
PIONEER VENUS SPACECRAFT. VOLUME 13:  
PRELIMINARY DEVELOPMENT PLANS Final

CX-137500

~~NASA~~  
**FINAL REPORT  
SYSTEM DESIGN OF THE  
PIONEER VENUS SPACECRAFT**

**VOLUME 13  
PRELIMINARY  
DEVELOPMENT PLANS**

■  
By  
**M. S. MIXON  
ET AL.**

■  
July 1973

Prepared Under  
Contract No. ~~4000000~~ NAS 2-7250  
By  
**HUGHES AIRCRAFT COMPANY  
EL SEGUNDO, CALIFORNIA**  
For  
**AMES RESEARCH CENTER  
NATIONAL AERONAUTICS AND  
SPACE ADMINISTRATION**

## PREFACE

The Hughes Aircraft Company Pioneer Venus final report is based on study task reports prepared during performance of the "System Design Study of the Pioneer Spacecraft." These task reports were forwarded to Ames Research Center as they were completed during the nine months study phase. The significant results from these task reports, along with study results developed after task report publication dates, are reviewed in this final report to provide complete study documentation. Wherever appropriate, the task reports are cited by referencing a task number and Hughes report reference number. The task reports can be made available to the reader specifically interested in the details omitted in the final report for the sake of brevity.

This Pioneer Venus Study final report describes the following baseline configurations:

- "Thor/Delta Spacecraft Baseline" is the baseline presented at the midterm review on 26 February 1973.
- "Atlas/Centaur Spacecraft Baseline" is the baseline resulting from studies conducted since the midterm, but prior to receipt of the NASA execution phase RFP, and subsequent to decisions to launch both the multiprobe and orbiter missions in 1978 and use the Atlas/Centaur launch vehicle.
- "Atlas/Centaur Spacecraft Midterm Baseline" is the baseline presented at the 26 February 1973 review and is only used in the launch vehicle utilization trade study.

The use of the International System of Units (SI) followed by other units in parentheses implies that the principal measurements or calculations were made in units other than SI. The use of SI units alone implies that the principal measurements or calculations were made in SI units. All conversion factors were obtained or derived from NASA SP-7012 (1969).

The Hughes Aircraft Company final report consists of the following documents:

Volume 1 - Executive Summary - provides a summary of the major issues and decisions reached during the course of the study. A brief description of the Pioneer Venus Atlas/Centaur baseline spacecraft and probes is also presented.

Volume 2 - Science - reviews science requirements, documents the science peculiar trade studies and describes the Hughes approach for science implementation.

Volume 3 - Systems Analysis - documents the mission, systems, operations, ground systems, and reliability analysis conducted on the Thor/Delta baseline design.

Volume 4 - Probe Bus and Orbiter Spacecraft Vehicle Studies - presents the configuration, structure, thermal control and cabling studies for the probe bus and orbiter. Thor/Delta and Atlas/Centaur baseline descriptions are also presented.

Volume 5 - Probe Vehicle Studies - presents configuration, aerodynamic and structure studies for the large and small probes pressure vessel modules and deceleration modules. Pressure vessel module thermal control and science integration are discussed. Deceleration module heat shield, parachute and separation/despun are presented. Thor/Delta and Atlas/Centaur baseline descriptions are provided.

Volume 6 - Power Subsystem Studies

Volume 7 - Communication Subsystem Studies

Volume 8 - Command/Data Handling Subsystems Studies

Volume 9 - Altitude Control/Mechanisms Subsystem Studies

Volume 10 - Propulsion/Orbit Insertion Subsystem Studies

Volumes 6 through 10 - discuss the respective subsystems for the probe bus, probes, and orbiter. Each volume presents the subsystem requirements, trade and design studies, Thor/Delta baseline descriptions, and Atlas/Centaur baseline descriptions.

Volume 11 - Launch Vehicle Utilization - provides the comparison between the Pioneer Venus spacecraft system for the two launch vehicles, Thor/Delta and Atlas/Centaur. Cost analysis data is presented also.

Volume 12 - International Cooperation - documents Hughes suggested alternatives to implement a cooperative effort with ESRO for the orbiter mission. Recommendations were formulated prior to the deletion of international cooperation.

Volume 13 - Preliminary Development Plans - provides the development and program management plans.

Volume 14 - Test Planning Trades - documents studies conducted to determine the desirable testing approach for the Thor/Delta spacecraft system. Final Atlas/Centaur test plans are presented in Volume 13.

Volume 15 - Hughes IR&D Documentation - provides Hughes internal documents generated on independent research and development money which relates to some aspects of the Pioneer Venus program. These documents are referenced within the final report and are provided for ready access by the reader.

Data Book - presents the latest Atlas/Centaur Baseline design in an informal tabular and sketch format. The informal approach is used to provide the customer with the most current design with the final report.

## CONTENTS

	Page
1. SYNOPSIS - PROGRAM DEVELOPMENT PLAN	1
2. PROGRAM DEVELOPMENT PLAN DETAILED OUTLINE	5

PRECEDING PAGE BLANK NOT FILMED

1.0 SYNOPSIS  
PROGRAM DEVELOPMENT PLAN

The Program Development Plan will be submitted with the proposal presently being prepared in response to the RFP. The Plan will be presented in three volumes as shown below.

VOLUME I - TECHNICAL DEVELOPMENT PLAN

- 1.0 ORGANIZATION - Presents the Hughes Pioneer Venus program organization including all staff functions, and the responsible engineering activities. Key individuals are identified.
- 2.0 PROGRAM TASKS AND SCHEDULE - Presents the Master Phasing Schedule, the Work Breakdown Structure and the performing Pioneer Venus Program organizational elements. A cross-reference between the WBS and the Statement of Work included in the RFP is presented.
- 3.0 SUBSYSTEM DEVELOPMENT PLAN - Presents a task description cross-referenced to the RFP Statement of Work, the development schedule and manpower spread, the development testing, flight hardware testing, hardware deliverables (including all development hardware), development problems and proposed approach for resolution, and finally a description of the approach to a low cost program. All of the above are presented for each of the following subsystems:
- Probe Vehicles
  - Command and Data Handling
  - RF
  - Antenna
  - Attitude Control and Mechanisms
  - Power
  - Probe Bus and Orbiter Structures and Thermal
  - Propulsion and Orbit Insertion Motor
- 4.0 SUBCONTRACTS - Identifies all hardware items that will be subcontracted (excluding parts and materials), the basis for the decision to buy rather than make, the name of the selected subcontractor, and the competition list for each subcontracted item with bid price for each competitor.
- 5.0 DELIVERABLE ITEMS - Presents in tabular form the spacecraft flight hardware to the unit level, the quantities, and the required delivery dates. In addition, this section identifies all Ground Support Equipment by item and

required delivery dates; the Government Furnished Equipment, required delivery dates, and cognizant contract number; and finally the deliverable computer software items.

6.0 DEVELOPMENT PLAN APPENDICES - This section presents a number of the development plans in summary form, which will be provided during the execution phase of the program in detail. The intent here is to demonstrate an understanding of the requirements, and this contractor's approach, rather than define the detail procedures involved with each plan. The specific plans covered in this section are:

- System Engineering Plan
- Science Instrument Integration Plan
- EMI Control Plan
- Magnetic Control Plan
- Configuration Management Plan
- Manufacturing Plan
- Safety Plan
- Facilities Plan
- Contamination Control Plan

In general, each plan presents the organization and management of the tasks, applicable documents, proposed plan for implementing the RFP requirements, and this contractor's approach to reducing costs in the specific area being treated.

## VOLUME II - INTEGRATION, TEST AND LAUNCH SUPPORT PLAN

1.0 INTEGRATED TEST PLAN - Presents all tests to be performed, including development, unit flight hardware, and system level testing. Environmental test requirements, test sequences, and test equipment and facilities are defined. System level test schedules are presented in some detail and the system test organization is also described. This contractor's approach to a low cost program in the test area is also presented. And finally, a task description is provided with cross-reference to the RFP Statement of Work.

2.0 LAUNCH OPERATIONS - Presents the activities to be performed at the Eastern Test Range, the organization devoted to this activity, and the test sequences and schedules. A task description with cross-reference to the RFP Statement of Work is presented. This contractor's approach to a low cost program in this area is also presented.

3.0 GROUND SUPPORT EQUIPMENT - Defines all mechanical and electrical ground support equipment to be developed on this program. Utilization of this equipment is presented. A task description with cross-reference to the RFP Statement of Work is included as is this contractor's recommended low cost approach.

4.0 TEST SOFTWARE PLAN - All computer software to be used during system level testing is defined in this plan. In addition, the computer complex recommended for this program is defined.



### VOLUME III - RELIABILITY AND QUALITY ASSURANCE PLAN

1.0 RELIABILITY PLAN - The tasks to be performed are described together with a cross-reference to the RFP Statement of Work. Procedures for selection and control of parts, materials and processes to be used on this program are defined. Parts screening requirements are also covered in this section. Failure reporting and procedures for disposition of failures are presented. Subcontractor control in the areas of parts, materials and processes, and failure reporting are also covered, and finally the organization and management of this task is covered. Low cost approaches are identified as in previous sections.

2.0 QUALITY ASSURANCE PROGRAM PLAN - Procedures for manufacturing control, including inprocess inspection and spacecraft assembly inspection are presented. The procedures for review and disposition of material nonconformances are covered for both in-house and subcontracted manufacturing. Quality records and traceability requirements are defined. As in previous sections, this contractor's recommendations for a low cost program in this area are presented.

2.0 PROGRAM DEVELOPMENT PLAN

DETAILED OUTLINE

VOLUME I - TECHNICAL DEVELOPMENT PLAN

1.0 ORGANIZATION (Modular Format)

\*1.1 Pioneer Venus Program Organization Based On Functional Responsibilities

\*1.2 GE Organization Interfaces Directly with Hughes Probes Manager

2.0 PROGRAM TASKS & SCHEDULE (Modular Format)

\*2.1 Phase I Oriented To Conceptual Design Activities

\*2.2 Phase II Oriented To Hardware Fabrication & Test

\*2.3 Low Cost Approach Emphasis On Pioneer Venus

\*2.4 Work Breakdown Structure Provides Program Control Visibility

\*2.5 Organization Task Responsibility Related to WBS and RFP Statement of Work

3.0 SUBSYSTEM DEVELOPMENT PLANS (Modular Format)

3.1 Probe Vehicles

\*3.1.1 Probe Development Schedule

\*3.1.2 Low Cost Approach

\*3.1.3 Development and Flight Hardware Testing

\*3.1.4 Hardware Requirements

3.1.5 Deceleration Module

\*3.1.5.1 Task Description With RFP Statement of Work Cross-Reference

\*3.1.5.2 Development Plan Including Schedule & Manpower

\*3.1.5.3 Heat Shield/Structure

\*3.1.5.4 Parachute

\*3.1.5.5 Separation/Despin

\*3.1.5.6 Aerodynamics

3.1.6 Pressure Vessel Module

\*3.1.6.1 Task Description With RFP Statement of Work Cross-Reference

\*3.1.6.2 Development Plan Including Schedule and Manpower

\*3.1.6.3 Thermal Control

\*3.1.6.4 Structures and Dynamics

\*3.1.6.5 Aerodynamics

- 3.2 Command & Data Handling Subsystems Development Plan
  - \*3.2.1 Task Description With RFP Statement of Work Cross-Reference
  - \*3.2.2 Development Plan Including Schedule & Manpower
  - \*3.2.3 Discussion of Low Cost Approaches
  - \*3.2.4 Development & Flight Hardware Tests
  - \*3.2.5 Hardware Requirements (Derivation, Mods, New)
  - \*3.2.6 Potential Problems & Approaches To Solutions
  
- 3.3 RF Subsystem Development Plan
  - \*3.3.1 Task Description With RFP Statement of Work Cross-Reference
  - \*3.3.2 Development Plan Including Schedule & Manpower
  - \*3.3.3 Discussion of Low Cost Approaches
  - \*3.3.4 Development & Flight Hardware Tests
  - \*3.3.5 Hardware Requirements (Derivation, Mods, New)
  - \*3.3.6 Potential Problems & Approaches to Solutions
  
- 3.4 Antenna Subsystem Development Plan
  - \*3.4.1 Task Description With RFP Statement of Work Cross-Reference
  - \*3.4.2 Development Plan Including Schedule & Manpower
  - \*3.4.3 Discussion of Low Cost Approaches
  - \*3.4.4 Development & Flight Hardware Tests
  - \*3.4.5 Hardware Requirements (Derivation, Mods, New)
  - \*3.4.6 Potential Problems & Approaches to Solutions
  
- 3.5 Attitude Control & Mechanisms Development Plan
  - \*3.5.1 Task Description With RFP Statement of Work Cross-Reference
  - \*3.5.2 Development Plan Including Schedule & Manpower
  - \*3.5.3 Discussion of Low Cost Approaches
  - \*3.5.4 Development & Flight Hardware Tests
  - \*3.5.5 Hardware Requirements (Derivation, Mods, New)
  - \*3.5.6 Potential Problems & Approaches to Solutions
  
- 3.6 Power Subsystem Development Plan
  - \*3.6.1 Task Description With RFP Statement of Work Cross-Reference
  - \*3.6.2 Development Plan Including Schedule & Manpower
  - \*3.6.3 Discussion of Low Cost Approaches
  - \*3.6.4 Development & Flight Hardware Tests
  - \*3.6.5 Hardware Requirements (Derivation, Mods, New)
  - \*3.6.6 Potential Problems & Approaches to Solutions

3.7 Probe Bus & Orbiter Structures & Thermal Development Plan

- \*3.7.1 Task Description With RFP Statement of Work Cross Reference
- \*3.7.2 Development Plan Including Schedule and Manpower
- 3.7.3 Low Cost Approaches
  - \*3.7.3.1 Structures & Dynamics Low Cost Approaches
  - \*3.7.3.2 Thermal Low Cost Approaches
- 3.7.4 Development & Flight Hardware Testing
  - \*3.7.4.1 Structures Development & Flight Hardware Tests
  - \*3.7.4.2 Thermal Development & Flight Hardware Tests
- \*3.7.5 Hardware Requirements
- \*3.7.6 Potential Problems & Approaches to Solution

3.8 Propulsion & Orbit Insertion Motor Development Plan

- \*3.8.1 Task Description With RFP Statement of Work Cross-Reference
- \*3.8.2 Development Plan Including Schedule & Manpower
- \*3.8.3 Discussion of Low Cost Approaches
- \*3.8.4 Development & Flight Hardware Tests
- \*3.8.5 Hardware Requirements (Derivation, Mods, New)
- \*3.8.6 Potential Problems & Approaches To Solutions

4.0 SUBCONTRACTS (Modular Format)

- \*4.1 Make or Buy Plan Emphasizes Buying Existing Equipment
- \*4.2 Procurement Specifications are Written to Encourage Competition
- \*4.3 Subcontractors Are Selected on Basis of Low Cost and Acceptable Technical Risk
- 4.4 Subcontractors Selected for Pioneer-Venus Program
  - \*4.4.1 Major Subcontractors (X, Y, Z) Have Been Selected for the PV Program
  - \*4.4.2 Minor Subcontractors Have Also Been Selected for All Other Subcontracts, to Allow Contract Award at Program Go-Ahead
  - \*4.4.3 GE's Re-Entry and Environmental System Division Selected For The Deceleration Module

5.0 CONTRACT DELIVERABLE ITEMS (Modular Format)

- \*5.1 Spacecraft Equipment Commonality
- \*5.2 Probes Equipment Commonality
- \*5.3 Ground Support Equipment List
- \*5.4 GFE List, Need Dates and Contract Authority
- \*5.5 Computer Software

6.0 DEVELOPMENT PLAN APPENDICES (Non-Modular Format)

6.1 System Engineering Plan

- 6.1.1 System Engineering Organization
- 6.1.2 System Engineering Task Description With RFP Statement of Work Cross-Reference
- 6.1.3 Low Cost Approach
- 6.1.4 Pioneer Venus Specifications
- 6.1.5 Equipment Design Reviews

6.2 Science Instrument Integration Plan

- 6.2.1 Science Instrument Integration Organization
- 6.2.2 Task Description With RFP Statement of Work Cross-Reference
- 6.2.3 Low Cost Approach
- 6.2.4 Science Instrument Integration Task Schedule
- 6.2.5 Interface Definition and Control
  - 6.2.5.1 Development of Interface Documentation
  - 6.2.5.2 Interface Specifications
  - 6.2.5.3 Interface Change Control
- 6.2.6 Plans and Procedures
  - 6.2.6.1 Science Instrument Test Plan
  - 6.2.6.2 Magnetic Control
  - 6.2.6.3 EMI Control
  - 6.2.6.4 Contamination Control
- 6.2.7 Interface Hardware
- 6.2.8 Facilities and Test Equipment
  - 6.2.8.1 Instrument Integration Console
  - 6.2.8.2 Instrument Test Laboratory

- 6.3 Electromagnetic Interference Control Plan
  - 6.3.1 Management and Organization
  - 6.3.2 Low Cost Approach
  - 6.3.3 EMI Control Design Requirements
    - 6.3.3.1 Bus and Orbiter RF Subsystem
    - 6.3.3.2 Bus and Orbiter Data Handling Subsystem
    - 6.3.3.3 Bus and Orbiter Attitude Control Subsystem
    - 6.3.3.4 Bus and Orbiter Power Subsystem
    - 6.3.3.5 Probes
    - 6.3.3.6 Science Instruments
  - 6.3.4 EMI Test Verification Requirements
- 6.4 Magnetic Control Plan
  - 6.4.1 Specification Requirements
  - 6.4.2 Management and Organization
  - 6.4.3 Low Cost Approach
  - 6.4.4 Magnetic Properties Control
    - 6.4.4.1 Spacecraft Design
    - 6.4.4.2 Parts, Materials, and Processes
    - 6.4.4.3 Subcontracted Items
    - 6.4.4.4 Science Instruments
    - 6.4.4.5 Documentation and Procedures
  - 6.4.5 Magnetic Testing
    - 6.4.5.1 Unit Level Tests
    - 6.4.5.2 Spacecraft Tests
  - 6.4.6 Magnetic Facilities and Test Equipment
- 6.5 Configuration and Data Management Plan
  - 6.5.1 Organization
  - 6.5.2 Task Description With RFP Statement of Work Cross-Reference
  - 6.5.3 Low Cost Approach
  - 6.5.4 Configuration Management Plan
    - 6.5.4.1 Configuration Identification
      - 6.5.4.1.1 Specification Tree
      - 6.5.4.1.2 Engineering Drawings
      - 6.5.4.1.3 Configuration Identification List
    - 6.5.4.2 Configuration Control
      - 6.5.4.2.1 Change Classification
      - 6.5.4.2.2 Change Processing
      - 6.5.4.2.3 Procedures
      - 6.5.4.2.4 Waivers and Deviations
    - 6.5.4.3 Configuration Accounting
    - 6.5.4.4 Test Computer Software

- 6.5.5 Data Management Plan
  - 6.5.5.1 Contract Data Requirements List
  - 6.5.5.2 Data Identification
  - 6.5.5.3 Data Control
  - 6.5.5.4 Data Accountability
  - 6.5.5.5 Data Services
  
- 6.6 Manufacturing Plan
  - 6.6.1 Management and Organization
    - 6.6.1.1 Organization
    - 6.6.1.2 Production Control
  - 6.6.2 Task Description with RFP Statement of Work Cross-Reference
  - 6.6.3 Low Cost Approach
  - 6.6.4 Manufacturing Techniques
    - 6.6.4.1 Digital Electronics
    - 6.6.4.2 RF Units and Antennas
    - 6.6.4.3 Power
    - 6.6.4.4 Propulsion
    - 6.6.4.5 Attitude Control and Mechanisms
    - 6.6.4.6 Structures
    - 6.6.4.7 Harness
  - 6.6.5 Spacecraft Assembly
    - 6.6.5.1 Multiprobe Spacecraft
    - 6.6.5.2 Orbiter
  
- 6.7 Safety Plan
  - 6.7.1 Management and Organization
  - 6.7.2 System Safety Monitoring
  - 6.7.3 System Safety Analysis
  
- 6.8 Facilities Plan
  - 6.8.1 Low Cost Approach
  - 6.8.2 Program Management and Engineering Development
    - 6.8.2.1 Program Office and Responsible Engineering Activities
    - 6.8.2.2 Engineering Development Facilities
  - 6.8.3 Manufacturing Facilities
    - 6.8.3.1 RF Electronics
    - 6.8.3.2 Antenna
    - 6.8.3.3 Digital Electronics
    - 6.8.3.4 Electrical Power
    - 6.8.3.5 Propulsion
    - 6.8.3.6 Spacecraft Assembly

- 6.8.4 System Test Facilities
  - 6.8.4.1 Space Simulation Laboratory
  - 6.8.4.2 Mass Properties Facility
  - 6.8.4.3 Static Test Facilities
  - 6.8.4.4 Magnetic Test Facility
- 6.8.5 Government Facilities
- 6.9 Contamination Control Plan
  - 6.9.1 Particulate Contamination Control Requirements
  - 6.9.2 Outgassing Control Requirements
  - 6.9.3 Low Cost Approach
  - 6.9.4 Contamination Control
    - 6.9.4.1 Unit Fabrication and Test
    - 6.9.4.2 System Integration
    - 6.9.4.3 Environmental Test
    - 6.9.4.4 Preparation for Delivery
    - 6.9.4.5 Eastern Test Range
  - 6.9.5 Outgassing Control
    - 6.9.5.1 Parts and Materials Selection
    - 6.9.5.2 Outgassing Properties Assessment
  - 6.9.6 Facilities and Equipment



VOLUME II - INTEGRATION, TEST AND LAUNCH SUPPORT PLAN

1.0 INTEGRATED TEST PLAN (Modular Format)

\*1.1 Test Planning Emphasizes Low Cost

1.2 Organization

\*1.2.1 Test Operations Organization Reports Directly to Program Manager

\*1.2.2 Spacecraft Integration and Test Team

\*1.2.3 Subsystem Activities Derive Test Requirements from Program Office Direction

\*1.2.4 Test Review Board Organization

1.3 Low Cost Approach

\*1.3.1 Low Cost Approach Emphasizes Minimum Testing

\*1.3.2 Rationale for Deviations to RFP Requirements

\*1.4 Task Description with RFP Statement of Work Cross-Reference

\*1.5 Development Tests Focus on New Technology

\*1.6 Flight Hardware Unit Requirements Emphasize Selective Testing

\*1.7 Flight Hardware Unit Test Descriptions

\*1.8 Spacecraft and Probe Protoflight Test Requirements

\*1.9 Spacecraft and Probe Protoflight Test Flow Diagrams

\*1.9.1 Long Form and System Readiness Performance Tests Verify Functional Integrity

\*1.9.2 Probe Environmental Tests

\*1.9.2.1 Probe Vibration Test Substitutes Random for Acoustic

\*1.9.2.2 Probe EMC Tests to Verify RF Integrity

\*1.9.2.3 Probe STV to Simulate Post-Separation Pre-Entry

\*1.9.2.4 Probe Pressure Temp to Simulate Entry Phase

\*1.9.2.5 Probe High-g Verified at Development and Unit Level

\*1.9.3 Multiprobe and Orbiter Spacecraft Environmental Tests

PRECEDING PAGE BLANK NOT FILMED

- 1.10 Science Instrument Test
  - \*1.10.1 Science Instrument Test Flow Diagram
  - \*1.10.2 Ames Responsible for Science Instrument Testing at Hughes
- \*1.11 Assembly and Test Schedules Include Contingency for Unexpected Problems
- 1.12 Facilities and Equipment
  - 1.12.1 System Test
    - \*1.12.1.1 Scientific Spacecraft Assembly and Test Facility Available for Pioneer-Venus
    - \*1.12.1.2 Environmental Tests to Be Performed in Hughes and ARC Facilities with Few Exceptions
  - 1.12.2 Science Instrument Test
    - \*1.12.2.1 Instrument Laboratory
    - \*1.12.2.2 Instrument Integration Console
- \*1.13 Documentation
- 2.0 LAUNCH OPERATIONS PLAN (Modular Format)
  - \*2.1 Introduction
  - \*2.2 Low Cost Approach Emphasizes Single Launch Team
  - \*2.3 Launch Operations Organization
  - \*2.4 Task Description With RFP Statement of Work Cross-Reference
  - \*2.5 Test Planning Provides Contingency for Unexpected Problems
  - 2.6 Assembly Building Activities
    - \*2.6.1 GSE Setup and Calibration
    - \*2.6.2 Spacecraft and Probe Assembly Checkout and Pressure Demonstration
    - \*2.6.3 Spacecraft/DSN Compatibility Tests
  - 2.7 Explosive Safe Facility and Solid Propellant Area Operations
    - \*2.7.1 Explosive Safe Facility Operations
    - \*2.7.2 Solid Propellant Area Activities

- 2.8 Launch Pad Activities
  - \*2.8.1 Transfer, Mating and Checkout
  - \*2.8.2 Spacecraft/Launch Vehicle RF Tests
  - \*2.8.3 Final Launch Preparations
- \*2.9 Probe Rework
- 2.10 Special Activities
  - \*2.10.1 Agency Interaction and Working Interfaces
  - \*2.10.2 Launch Site Facilities and Support Activities
- \*2.11 Documentation
- 3.0 GROUND SUPPORT EQUIPMENT (Modular Format)
  - \*3.1 Introduction
  - \*3.2 Task Description With RFP Work Statement Cross-Reference
  - \*3.3 Modular Approach Reduces GSE Costs
  - \*3.4 MGSE Categorized by Functional Usage
    - \*3.4.1 Lifting and Handling Equipment
    - \*3.4.2 Alignment Equipment
    - \*3.4.3 Test Fixtures
    - \*3.4.4 Test and Checkout Equipment
    - \*3.4.5 Protective Devices
    - \*3.4.6 Transportation and Storage Equipment
    - \*3.4.7 Launch Operations Unique Equipment
  - \*3.5 Palletized EGSE Provides Ease of Mobility
    - \*3.5.1 Overlapping Orbiter and M/P Spacecraft System Tests Dictate Multiple Test Complexes
    - \*3.5.2 System Test Sets Support Multiprobe Bus Orbiter and Probes Activities
      - \*3.5.2.1 Uplink RF and Command Equipment
      - \*3.5.2.2 Downlink RF and Telemetry Equipment
      - \*3.5.2.3 Computer and Peripherals
      - \*3.5.2.4 Power and Pyrotechnics Test Equipment
      - \*3.5.2.5 General Purpose Test Equipment
    - \*3.5.3 Launch Operations Unique Equipment Common to Multiprobe and Orbiter Launches

- \*3.6 Special Test Equipment
- \*3.7 Scientific Instrument Interfaces Verified Prior to System Integration
- \*3.8 GSE Development Schedules
- \*3.9 GFE Utilization
- \*3.10 Documentation
- 4.0 TEST COMPUTER PLAN (Modular Format)
  - \*4.1 Introduction
  - \*4.2 Low Cost Approach
  - \*4.3 Test Computer Description (Hardware)
  - 4.4 Software Description
    - \*4.4.1 Operating System
    - \*4.4.2 Command Processing
    - \*4.4.3 Telemetry Processing
    - \*4.4.4 Applications Programs

VOLUME III - RELIABILITY AND QUALITY ASSURANCE PLAN

(Non-Modular Format)

- 1.0 ORGANIZATION AND RESPONSIBILITIES
- 2.0 TASK DESCRIPTION AND RFP STATEMENT OF WORK CROSS-REFERENCE
- 3.0 LOW COST APPROACH
- 4.0 RELIABILITY PROGRAM PLAN
  - 4.1 Assessment and Evaluation
  - 4.2 Parts, Materials and Processes
    - 4.2.1 Parts, Materials, Processes Control Board
    - 4.2.2 Parts Specifications and Screening
  - 4.3 Failure Reporting and Corrective Action
    - 4.3.1 Failure Review Control
    - 4.3.2 Failure Review Board
  - 4.4 Subcontractor and Supplier Control
- 5.0 QUALITY ASSURANCE PROGRAM PLAN
  - 5.1 Manufacturing Control
    - 5.1.1 In-Process Assembly Inspection
    - 5.1.2 Spacecraft Assembly Inspection
  - 5.2 Material Review
    - 5.2.1 Initial Quality Review
    - 5.2.2 Material Review Board
  - 5.3 Procurement Control
  - 5.4 Quality Records and Traceability
    - 5.4.1 Quality Records
    - 5.4.2 Traceability
  - 5.5 Ground Support Equipment Quality Control