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Over recent years, there has been considerable growth in healthcare infrastructure 
investment throughout Europe where billions of Euros are invested in new and 
refurbished healthcare facilities. In the UK, capital expenditure on healthcare has 
increased from around £1.1 billion in 1997/98 to around £5.5 billion in 2007/08; an 
increase in real terms of almost four times the expenditure in 1997. As a result, 
several environmental concerns and challenges, including construction waste 
generation, have emerged. There is a consensus in the literature that factors causing 
construction waste span the project life cycle, however, healthcare facilities have 
different features compared to other buildings due to functional and operational 
complexities. By means of a questionnaire followed by interviews with construction 
industry practitioners specialising in healthcare facilities, this paper aims to identify 
the level of importance given in the healthcare industry to minimising construction 
waste; recognising the effect on construction waste generation due to complexity and 
special features of healthcare facilities; exploring causes of waste particular to the 
healthcare lifecycle and to examining the waste minimisation strategies used in the 
industry. The findings revealed that lifecycle waste mapping in healthcare facilities is 
similar to other types of buildings. Results also indicate that waste management is not 
treated as a priority in the briefing and design stages of most healthcare facilities and 
is still seen as the responsibility of the contractor. Initiating waste minimisation 
practices at the construction stage inevitably results in loosing a number of effective 
waste reduction opportunities at the beginning of the project. The findings from this 
research contributes to a growing body of literature on sustainable healthcare 
construction and to support NHS policy on ‘greening the environment’ through  
reduction of construction waste. This paper concludes that a more integrated lifecycle 
approach is required to effectively reduce healthcare construction waste.  

Key words: construction waste, healthcare, lifecycle, waste causes, waste 
minimisation strategies.  

INTRODUCTION 
Each year, across Europe billions of Euros are invested in new and refurbished 
healthcare facilities. In the UK, the National Health Service (NHS) is the largest 
public sector organisation (Tudor et al., 2005) and has one of the largest property 
portfolios (Holmes et al., 2006). Over recent years, there has been considerable 
growth in healthcare infrastructure investment in the UK, where capital expenditure 
on healthcare has increased from around £1.1 billion in 1997/98 to around £5.5 billion 
in 2007/08; an increase in real terms of almost four times with an average annual 
increase of over 10%. Along with this healthcare building boom has come an 
emphasis on sustainable building construction that uses less energy, less CO2; less 
water and less waste to reduce the overall building impacts (Brannen, 2007; SHINE, 
2006).  



Construction waste generation is a serious issue in the UK since the sector generates 
120 million tonnes of waste every year (WRAP, 2007), which is approximately 32% 
of the total waste generated in the UK. Healthcare construction waste is defined as any 
waste that is generated as a result of some form of construction, demolition or 
renovation that is taking place in a healthcare setting (HWS, 2008). Being one of the 
largest property portfolios in the UK government, healthcare sector has a considerable 
level of responsibility to support the UK’s sustainable construction strategy (HM 
Government, 2008) which sets targets: to reduce construction, demolition and 
excavation waste to landfill by 50% in 2012 compared to 2008; and to achieve zero 
net waste by 2015 at construction site level and zero waste to landfill by 2020. Past 
research has highlighted that waste can arise at any stage of the construction process 
from inception, right through the design, construction and operation stages and ending 
with the demolition of the built facility (Gavilan and Bernold, 1994; Craven et al., 
1994; Faniran and Caban, 1998). Moreover, there seems general agreement in the 
literature that the construction of healthcare facilities is different and very complex 
(Chinyio, 2005). This paper discusses the level of importance given by the healthcare 
sector to: minimising construction waste; recognising the effect on construction waste 
generation due to complexity and special features of healthcare facilities; exploring 
causes of waste particular to the healthcare lifecycle and to examining the waste 
minimisation strategies used in the industry.  

METHODOLOGY 
This study comprised nine interviews: three client representatives; three designers and 
three contractor representatives in healthcare projects. A pre-interview questionnaire 
was sent to these nine interviewees before the interview and  the questionnaire 
answers were  discussed in more detail during the interview. The interview template 
and pre interview questionnaire was based on literature review on healthcare 
construction and construction waste generation. Both had three sections to identify: 
individuals and institutional background information; causes and origins of 
construction waste in healthcare facilities and waste minimisation practices in the 
healthcare industry. The data gathered from the pre interview questionnaires were 
analysed using basic descriptive analysis method considering respondents counts and 
the interview data were analysed considering contents in the responses and  by 
comparing similarities and dissimilarities in their answers.  

UK HEALTHCARE INDUSTRY  
The UK healthcare industry is currently experiencing historic levels of growth with 
the largest programme of investment the country has ever seen. Changes in medical 
technology, the difficulty of attracting and retaining registered nurses, a more 
competitive business environment, a more informed and demanding patient population 
and concerning data about the quality of care in hospitals are the driving factors for 
the healthcare construction boom (Kimball and O’Neil, 2002; Bogenstatter, 2000). 
With regard to the Hewitt (2007), since 1997: one third of the acute and general NHS 
estate (i.e. excluding PCTS) has been replaced; major hospital schemes (67 PFI and 
21 public capital) worth over £4.9 billion have opened and 111 new major hospital 
schemes will be open by the end of 2010 (worth £8.5 billion). 

Nearly 90% of all patient contact with the NHS happens in primary care and almost 
half of the buildings are either adapted residential buildings or converted shops. In 
addition, around 80% are below the recommended size (Holmes et al., 2006).  Hence, 
they often have very little room for expansion or improvement. Therefore, parallel to 



the major (acute) hospital construction and refurbishment programme, there is a 
remarkable trend in the building/refurbishing/replacing of primary/GP premises. The 
government had already made a commitment to substantially refurbish/replace 3000 
GP premises by 2004 and 750 Primary Care Centres by 2008 (Hewitt, 2007). The 
above statistics on capital investment strongly confirm that there are huge investments 
in healthcare buildings in the UK at this moment, which will tend to increase in future.  

SUSTAINABILITY IN UK HEALTHCARE CONSTRUCTION 
The increasing pace of healthcare construction projects will inevitably have a 
significant impact on the environment and hence requiring sustainable practices, 
which uses less energy, less water and produces less waste (Domingo et al., 2008; 
Brannen, 2007). As such, the Department of Health has set several targets to minimise 
the environmental impacts of its huge construction programme. These targets mainly 
consider the areas of: primary energy consumption with a reduction by 15% or 0.15 
million tonnes of carbon from 2000 to 2010; 60% CO2 reduction by 2050 (1990 base 
year); use 26-32% renewable energy sources by 2020; reduction of energy 
consumption by 20% by 2020; use of 10% bio fuel for transportation by 2020 and; 
waste minimisation and recycling (a reduction in construction, demolition and 
excavation waste to landfill by 50% in 2012 compared to 2008, achieving zero net 
waste by 2015 at construction site level and zero waste to landfill by 2020) (Holme, 
2008; HM Government, 2008) 

HEALTHCARE CONSTRUCTION WASTE MINIMISATION 
Construction waste minimisation is one of the most important requirements in the UK 
sustainable construction strategy since the construction and demolition activities are 
renowned to be the largest waste generators in the UK (DEFRA, 2007). As the largest 
public sector organisation with a huge property portfolio, the UK healthcare sector has 
a considerable responsibility to support this national strategy. In addition to this 
responsibility, there are a number of benefits the healthcare industry can achieve 
through waste minimisation, such as: reducing the environmental impacts from 
disposing of waste; complying with NHS policy on ‘greening the environment’ and 
statutory obligations and reducing current and future costs for waste management. In 
the waste minimisation hierarchy, reduction of waste at source is ranked by the Waste 
and Resources Action Programme (WRAP) as the best option to minimise 
construction waste. In the recent past, a number of researchers (Osmani et al., 2008; 
Poon, 2007; Ekanayake and Ofori, 2000; Keys et al, 2000) have sought to identify the 
sources and origins of waste in the different stages of the project lifecycle. A study by 
Domingo et al. (2008) mapped and classified the causes of waste in the project 
lifecycle. Furthermore, this study highlighted some unique features in the healthcare 
facility lifecycle such as: functional and operational interconnectivity; frequent 
changes in the management systems; the complex nature of the design; the use of 
special procurement methods; and the use of modern technology. As these features 
could affect the origins of waste, the above study emphasised the need for a further 
research to customise this lifecycle waste mapping to the healthcare facilities. In 
addition, case studies conducted by WRAP (2007a) revealed that by using waste 
minimisation strategies such as offsite products; waste segregation; the use of recycled 
materials and effective material control systems, healthcare construction waste can be 
reduced significantly. However, these studies focus only on the waste minimisation 
strategies used in the construction stage. Hence, this paper is part of a research project 
that aims to identify the level of importance given to minimising waste in the 



healthcare sector; the causes and origins of waste particular to the healthcare facility 
lifecycle; and the waste minimisation strategies used throughout the healthcare facility 
lifecycle. Two distinct research activities: pre-interview questionnaire and interview,  
have collected data from the construction industry practitioners and are described in 
the next section.    

SURVEY FINDINGS  
This section presents the findings of the pre-interview questionnaire and interview 
regarding: the importance of construction waste minimisation in healthcare; special 
features in healthcare facilities and their effect on waste generation; causes and origins 
of construction waste in the healthcare project lifecycle and construction waste 
minimisation strategies in healthcare construction.  

Importance of construction waste minimisation in healthcare 

The respondents were asked about the level of importance given to minimise 
construction waste in their current healthcare projects aiming to identify the 
importance of construction waste minimisation in healthcare. Six respondents (out of 
9) agreed that construction waste minimisation is very important in healthcare 
construction and they further mentioned that this level of importance is increasing 
rapidly over time. Moreover, they agreed that they considered construction waste 
minimisation since they aimed to obtain BRE Environmental Assessment Method 
(BREEAM) "Excellent" for new projects and "very good" for existing facilities as it is 
a national regulation. However, even though they agreed that construction waste 
minimisation is important, contractors argued that the majority of clients and 
designers still do not address this issue properly and that their level of importance 
given to it is very low. Furthermore,  respondents reported that the lack of engagement 
of clients and designers is due to the difficulty of waste management in complex 
projects and the use of non-traditional contracts permitting less influence by the 
designers during the construction stage. Conversely, contractors stated that they all 
give a considerable level of importance to the minimisation of construction waste in 
healthcare projects as it affects the sustainability targets of their projects. One 
contractor said that they “very much think on sustainability of projects” and “the most 
important environmental issue is the minimisation of waste”. Furthermore, all the 
contractors stated that they have sustainability policies for their companies, including 
construction waste management practice. However, none of these companies have 
sustainability policies particularly for healthcare projects.  

Special features of healthcare facilities and their effect on waste generation  

The respondents were asked whether healthcare facilities are complex compared to 
other buildings and special features in healthcare facilities affect on construction 
waste generation. The aim of this question was to obtain the healthcare industry 
construction practitioners’ views regarding: the complex nature of healthcare 
buildings; the special features in the facility; and the effect on construction waste 
generation. Except for one designer, all the other interviewees agreed that healthcare 
facilities are complex compared to other buildings. One contractor stated that "it is far 
more complex than other buildings". They identified several features in healthcare 
buildings such as the complex nature of the mechanical and electrical services; the use 
of the building by various people; frequent changes to a building throughout its 
lifetime; the need for 24x7 operation of the facility; high levels of wear and tear on the 
building and the requirement for different types and shapes of rooms. Furthermore, 



they highlighted that the density and numbers of materials required for healthcare 
buildings are higher compared to other types of buildings. Also, unlike other 
buildings, in healthcare the requirements vary from one project to the other. They 
further believed that this non-standardisation of requirements and the use of a large 
number of materials considerably affect construction waste generation in healthcare. 
Hence, the majority (8 out of 9) accepted that these special features and the complex 
nature of the facility create more waste from healthcare construction compared to 
other constructions. However, one client held an opposite view to this, arguing that the 
shell is basic for all the projects and the things that go into the shell are same.  

Causes and origins of construction waste in the healthcare project lifecycle 

The aim of this section is to present the views of the healthcare industry construction 
practitioners regarding the causes of waste particular to the healthcare project 
lifecycle. In the pre-interview questionnaire, the respondents were asked to identify 
the causes of waste particular to the healthcare facilities from the generic waste causes 
found from the literature. More elaborative reasons were obtained regarding their 
views on relevant waste causes during the interview.  

Pre-design 
As shown in Table 1, more than 7 (out of 9) respondents acknowledged that 
incomplete briefing, lack of client awareness of the construction process, 
inefficiencies in communication and coordination and non-embedding of waste 
minimisation issues in contractual clauses are the causes for waste generation in the 
pre-design stage. According to designers and contractors, incomplete briefing can be 
found frequently in healthcare construction and the main reasons for this are the 
client's lack of experience in healthcare and the failure to understand the requirements 
properly at the beginning of the project. They further stated that there are chances for 
miscommunication at the pre-design stage due to the large number of stakeholder 
involvement and a lack of understanding among them. Most of the respondents (7 of 
9) believed that the client’s lack of knowledge of construction processes, especially 
choice of material and site activities, have an effect on waste generation. However, 
two clients held an opposite view and declared that clients do not necessarily need to 
be aware of the construction process. The majority of designers and contractors 
suppose that clients do not usually worry about waste generation unless it costs them. 
Whereas, clients believe that contractors are better at managing waste and they do not 
need to embed waste minimisation clauses into the brief.  

Design 
As shown in Table 1, more than 7 (out of 9) respondents agreed that: design changes; 
complex designs generating off cuts; lack of knowledge on alternative materials; 
over/under specification; inefficiencies in communication and coordination; delays in 
drawing; incorrect drawing details and lack of awareness about the waste generation 
are causes of waste in the design stage of healthcare facilities.  One contractor pointed 
out that the health building notes (HBN) and health technical memoranda (HTM) 
published by the Department of Health as the main barrier to choose innovative 
material and thus have innovative designs. Moreover, they mentioned that there are 
high chances for design changes in healthcare due to the client’s changes of mind and 
complexities due to the number of interfaces. However, by implementing change-
management procedures, better communication though building information-
modelling systems and partnering procurement system arrangements they believed 
that these effects are minimised to a certain extent. Other than above said causes 



respondents highlighted late involvement of the contractor, lack of standardisation and 
rationalisation, lack of kit approach and poor interface design as the causes for waste 
in the healthcare design stage. 

Table1: Causes of construction waste in healthcare facilities 

No Waste causes 
Relevant Not Relevant 

c d co to c d co to 

Pre Design 

1 Inefficiencies  in communication and coordination  3 3 3 9 0 0 0 0 

2 Incomplete briefing  1 3 3 7 2 0 0 2 

3 Lack of client’s awareness on construction process  1 3 3 7 2 0 0 2 

4 Waste minimisation issues not embedded in contractual clauses 2 2 3 7 1 1 0 2 

Design  

5 Lack of knowledge in alternative materials 3 3 3 9 0 0 0 0 

6 Incorrect drawing details  3 3 3 9 0 0 0 0 

7 Complex designs generating lot of off cuts 2 3 3 8 1 0 0 1 

8 Over/under specification  2 3 3 8 1 0 0 1 

9 Inefficiencies in the communication and coordination  2 3 3 8 1 0 0 1 

10 Design changes  1 3 3 7 2 0 0 2 

11 Delays in drawings causing time pressure during construction 1 3 3 7 2 0 0 2 

12 Lack of awareness about the waste generation in construction  2 2 3 7 1 1 0 2 

Procurement 

13 Inefficiencies in the communication and coordination 3 3 3 9 0 0 0 0 

14 Inconsistencies in the contract documents  1 3 3 7 2 0 0 2 

15 Type of contract varying the responsibility towards waste  1 3 3 7 2 0 0 2 

16 Tendering method varying percentage allowances for waste 1 2 2 5 2 1 1 4 

Construction/ Renovation  

17 Poor workmanship causing rework 2 3 3 8 1 0 0 1 

18 Inadequate communication and coordination among parties 2 3 3 8 0 0 0 0 

19 Lack of a site waste management plan for every project 2 3 3 8 0 0 0 0 

20 Material handling and storage facilities onsite 2 3 3 8 0 0 0 0 

21 Damages to materials during transportation 2 2 3 7 0 0 0 0 

22 Ordering wrong materials 2 2 3 7 0 1 0 1 

23 Equipment malfunctioning causing rework  1 2 3 6 1 1 0 2 

(c=client; d=designer; co=contractor; to=total) 

Procurement  
Table 1 shows, more than 7 (out of 9) respondents agreed with the causes 
inconsistencies in contract documents and  type of contract varying responsibility 
towards waste where as they all (9 out of 9) agreed with the waste cause inefficiencies 
in communication and coordination. All the designers and contractors had similar 



views regarding these waste causes where clients had contrasting views. A wide 
dispersion can be seen among the views of respondents regarding the cause 'types of 
tendering varying the percentage allowance for waste', where only 5 (out of 9) 
respondents agreed it as a waste cause. 

Construction/ Renovation   
All the respondents agreed with the waste causes material handling and storage 
facilities onsite; damages to materials during transportation; lack of a site waste 
management plan for every project; ordering wrong materials; and inefficiencies in 
communication and coordination among parties. Furthermore, majority of the 
respondents pointed out that these waste causes vary tremendously from site to site 
and project to project depending on the partners. Moreover, they stated that 
complexities in healthcare facilities make designs more complex and increase the 
tendency to create off cuts and thus generate waste. However, one client stated that 
doing things correctly the first time, as mentioned in the Egan report, can make a huge 
difference in waste generation. All the respondents commonly believed that there is no 
considerable difference in the renovation stage compared to construction and thus 
apply all the causes of waste to the renovation stage as well. Nevertheless, four 
respondents acknowledged that due to the reusability of the materials there can be 
some differences. Additionally, they judged that these depend on the type and nature 
of the building, knowledge of materials in the building and the potential for reuse.  

Construction waste minimisation strategies (WMSs) in healthcare construction 

The aim of this section is to present the waste minimisation strategies used in the 
healthcare industry. In the pre-interview questionnaire, participants were asked to tick 
against the WMSs currently implemented in their healthcare projects and during the 
interview it was asked to mention the most effective WMSs for healthcare projects. As 
shown in the Table 2, a wide dispersion of the use of WMSs can be seen during the 
pre design and design stages among the respondents compared to construction/ 
renovation stage. According to the questionnaire results, less than 5 (out of 9) 
respondents use WMSs such as: embed waste issues in the brief; insert contractual 
clauses to minimise waste; design for deconstruction and corrective actions to reduce 
waste when a change has occurred. Also, there is a considerable dispersion among 
clients and designers regarding 'embedded waste issues in the brief' and 'insert 
contractual clauses to address waste issues', where clients said that "they often do it" 
and designers said that "they have never seen it". Contractors mentioned that, even 
where clients stated it automatically, their main focus is cost.  However, majority of 
the respondents use all the waste minimisation strategies (WMSs) shown in Table 2. 
Other than these strategies, one client said that they consult with product 
manufacturers during the pre-design stage and one contractor said that they use the kit 
approach and shell in core approach and work with designers to make the design less 
wasteful and improve adaptability and flexibility. According to the respondents, 
avoidance of late changes at critical stages, off-site prefabrication, training of staff 
workers, adoption of low-waste modern technologies, early involvement of product 
manufacturers and making subcontractors responsible for the disposal of their waste 
are the most effective WMSs for healthcare projects. Furthermore, respondents had a 
huge variation regarding the stage at which they implement WMSs, where the answers 
referred to the pre-design, design, procurement and construction stages. Additionally, 
they all accepted that waste minimisation should be considered and implemented as 
early as possible.  



Table2: Construction waste minimisation strategies used in healthcare construction 

No Waste Minimisation Strategies 
Use Not Use 

c d co to c d co to 

Pre Design 

1 Insert contractual clauses to address waste issues 2 0 3 5 1 2 0 3 

2 Embedded waste issues in the brief  2 0 1 3 1 2 1 4 

Design  

3 Avoidance of late changes at critical stages  3 3 3 9 0 0 0 0 

4 Early involvement of product manufacturers  2 3 2 7 1 0 1 2 

5 Designing for deconstruction 1 2 1 4 2 1 1 4 

6 Corrective actions to reduce waste when a change has happen  0 3 0 3 3 0 1 4 

Construction/ Renovation  

7 Effective communication. 2 3 3 8 0 0 0 0 

8 Separation of all wastes into different  2 2 3 7 0 1 0 1 

9 Regular site inspection for waste minimisation  1 3 3 7 1 0 0 1 

10 Training and education on waste concepts to all staff  1 3 3 7 1 0 0 1 

11 Pre demolition audits 2 3 2 7 1 0 1 2 

12 Usage of offsite products and components  1 3 2 6 1 0 0 1 

13 Effective supply chain practises. 2 1 3 6 1 1 0 2 

14 Adequate site supervision and control. 2 2 2 6 0 0 0 0 

15 Adoption of low waste modern building technologies. 1 3 2 6 2 0 0 2 

16 Effective materials control schemes. 1 1 3 5 1 1 0 2 

17 Making sub-contractors responsible for waste disposal  2 1 2 5 0 1 0 1 

18 The practice of lean construction. 0 2 3 5 2 0 0 2 

19 Transparency and teamwork  1 1 2 4 1 1 0 2 

20 Proper documentation of all incidence of waste on site. 1 1 2 4 1 1 0 2 

21 Adequate planning to stabilize work process on site. 1 1 2 4 1 1 0 2 

22 Site waste management plans for every projects 0 1 3 4 2 2 0 4 

(c= client, d=designer, co=contractor, to= total) 

DISCUSSION  
Having targeted clients, designers and contractors specialising in healthcare 
construction, the first section of this paper seeks to identify the level of importance 
given to construction waste minimisation by the healthcare industry, as DEFRA 
(2007) classified the construction sector as the highest waste generator in the UK. 
Nevertheless, the findings of the study clearly indicated that except for contractors, 
both clients and designers do not consider it as a priority or their responsibility, even 
though they believe it to be important. The majority of the respondents agreed that 
healthcare facilities are complex and have special features compared to other 



buildings, reinforcing the findings from the literature review by Domingo et al. 
(2008). Moreover, a majority of them acknowledged that these complexities and 
special features create more waste from healthcare constructions and support the need 
stated by Domingo et al. (2008) for a further study to identify the causes of waste 
particular to healthcare facilities. Even though there are special features and 
complexities in healthcare facilities, it is interesting to note that there is no significant 
difference in the causes of waste throughout the healthcare facility lifecycle compared 
to other buildings, which strengthens the findings of the studies by Osmani et al. 
(2008), Poon (2007), Ekanayake and Ofori (2000) and Keys et al. (2000) regarding the 
causes and origins of waste in different lifecycle stages. In addition to the causes of 
waste published in the above studies, respondents stated that late involvement of the 
contractor, lack of standardisation and rationalisation, lack of the kit approach and 
poor interface design were all causes of waste in the healthcare design stage. 
Furthermore, it should be noted that all the respondents agreed that inefficiencies in 
communication and coordination in all the stages as a cause of waste. Furthermore, 
strengthening the results obtained by WRAP (2007a) case studies, respondents agreed 
that the healthcare industry uses WMSs such as offsite products, waste segregation 
and effective material control systems very effectively. However, they mentioned that 
avoidance of late changes at critical stages, training of staff workers, the adoption of 
low-waste modern technologies, early involvement of product manufacturers and 
making subcontractors responsible for the disposal of their waste are the most 
effective strategies for healthcare construction.  

CONCLUSIONS 
The aim of this paper was to identify the level of importance given by the healthcare 
industry to minimising construction waste; recognising the relationship between 
complexity and special features in healthcare facilities with construction waste 
generation; exploring the causes of waste particular to the healthcare lifecycle and 
examining waste minimisation strategies. The findings revealed that respondents think 
construction waste minimisation is important as the law says to implement SWMPs 
and the national regulation to obtain BREEAM "Excellent" for new healthcare 
buildings and "Very Good" for existing facilities. However, it is not treated as a 
priority by healthcare clients and designers and is still thought to be a responsibility of 
the contractor. Results further highlighted that there are special features and 
complexities in healthcare facilities and healthcare industry practitioners believe that 
these complexities generate more waste compared to other buildings. However, results 
indicated that causes of waste span over the healthcare project lifecycle and are 
similar to other buildings irrespective of these special features and complexities. 
Additionally, the findings indicated that there is a wide variation of views about the 
use of WMSs in healthcare projects where some respondents implement them at the 
start of the project while others consider them during the construction stage. Since the 
causes of construction waste span across the healthcare project lifecycle, this study 
concludes that a more integrated lifecycle approach is required to effectively reduce 
healthcare construction waste. 

REFERENCES 
Bogenstatter, U., 2000. Prediction and optimization of life-cycle costs in early design. 

Building Research and Information, 28, 376 - 386. 

Brannen, L., 2007. Waste Management for Healthcare Facilities. Hospital Engineering and 
Facilities Management. 



Chinyio, E., 2005. Private Finance Initiative in the healthcare sector: trends and risk 
assessment The Authors Akintola Akintoye, School of the Built and Natural 
Environment, Glasgow Caledonian University, Glasgow, UK. Engineering, 
Construction and Architectural Management, 12, 601-616. 

Craven, D.J., Okraglik, H.M. and Eilenberg, M., 1994. Construction waste and a new design 
methodology. Sustainable Construction: Proceedings of the 1st Conference of CIB 
TG16, Tampa, FL, 89-98. 

DEFRA- Department of Environment, Food and Rural Affairs, 2007. Waste Strategy for 
England 2007. The Stationery Office, UK.  

Domingo, N., Osmani, M, Price, A.D.F, 2008. Reducing construction waste in healthcare 
facilities: A project lifecycle approach, Association of Researches in Construction 
Management, 2008, Cardiff, Wales.  

Ekanayake, L. L. and Ofori, G., 2000. Construction material waste source evaluation. 
Proceedings of the 2nd Southern African Conference on Sustainable Development in 
the Built Environment: Strategies for a Sustainable Built Environment, Pretoria 

Faniran, O.O. and Caban, G., 1998. Minimizing waste on construction project sites, 
engineering. Construction and Architectural Management, 5(2), 182–8. 

Gavilan, R.M. and Bernold, L.E., 1994. Source of evaluation of solid waste in building 
construction, Journal of Construction Engineering and Management, 120(3) , 536-52. 

Hewitt, P., 2007. Rebuilding the NHS - New generation of healthcare facilities. Department of 
Health 

HM Government, 2008. Strategy for sustainable construction.  

Holme, L., 2008. NHS -Sustainable Healthcare- Defining the agenda & practical 
implementation, LIFT Sustainability Summit, Department of Health. 

Holmes, J., Capper, G. and Hudson, G., 2006. LIFT: 21st century health care centres in the 
United Kingdom. Journal of Facilities Management, 4, 99-109. 

HWS, 2008. Waste streams. Healthcare Waste Solutions. Available at: 
http://www.hwsusa.com/2minute.asp, Accessed on: 19 March, 2008.  

Keys, A., Baldwin, S. and Austin, S., 2000. Designing to encourage waste minimisation in the 
construction industry , CIBSE  National Conference Dublin, Republic of Ireland.  

Kimball, B. and O’Neil, E., 2002, Health Care’s Human Crisis: The American Nursing 
Shortage, The Robert Wood Johnson Foundation, Princeton, NJ, available at: 
www.rwjf.org/files/ publications/other/NursingReport.pdf.  

Osmani, M., Glass, J. and Price, A.D., 2008. Architects perspectives on construction waste 
minimisation by design, Waste Management, 28(7), May 2008, 1147-1158. 

Poon, C.S., 2007. Reducing construction waste. Waste Management, 27, 1715-1716. 

SHINE, 2006. SHINE Learning Network for Sustainable Healthcare Buildings. Available at: 
www.shine-network.org.uk, Accessed on: 10 March, 2009.   

Tudor, T.L., Noonan, C.L., Jenkin, L.E.T., 2005. Healthcare waste management: a case study 
from the Cornwall NHS, UK,Waste Manage, 25(6), 606–15. 

WRAP, 2007. Halving construction waste to landfill by 2012. Available at: 
http://www.wrap.org.uk/downloads/Halving_waste_to_lanfill_briefing_note.803d673.
pdf, Accessed on: 11 April, 2009.   

WRAP, 2007a. Waste recovery quick win case studies. Available at:  
http://www.wrap.org.uk/construction/construction_waste_minimisation_and_manage
ment/wrqw_case_studies.html, Accessed on: 21 March, 2009. 

http://www.hwsusa.com/2minute.asp
http://www.rwjf.org/files/
http://www.shine-network.org.uk.y/

	Each year, across Europe billions of Euros are invested in new and refurbished healthcare facilities. In the UK, the National 
	Construction waste generation is a serious issue in the UK since the sector generates 120 million tonnes of waste every year (
	This study comprised nine interviews: three client representatives; three designers and three contractor representatives in he
	The UK healthcare industry is currently experiencing historic levels of growth with the largest programme of investment the co
	Nearly 90% of all patient contact with the NHS happens in primary care and almost half of the buildings are either adapted res
	The increasing pace of healthcare construction projects will inevitably have a significant impact on the environment and hence
	Construction waste minimisation is one of the most important requirements in the UK sustainable construction strategy since th
	This section presents the findings of the pre-interview questionnaire and interview regarding: the importance of construction 
	The respondents were asked about the level of importance given to minimise construction waste in their current healthcare proj
	The respondents were asked whether healthcare facilities are complex compared to other buildings and special features in healt
	The aim of this section is to present the views of the healthcare industry construction practitioners regarding the causes of 
	As shown in Table 1, more than 7 (out of 9) respondents acknowledged that incomplete briefing, lack of client awareness of the
	As shown in Table 1, more than 7 (out of 9) respondents agreed that: design changes; complex designs generating off cuts; lack
	(c=client; d=designer; co=contractor; to=total)
	Table 1 shows, more than 7 (out of 9) respondents agreed with the causes inconsistencies in contract documents and  type of co
	All the respondents agreed with the waste causes material handling and storage facilities onsite; damages to materials during 
	The aim of this section is to present the waste minimisation strategies used in the healthcare industry. In the pre-interview 
	(c= client, d=designer, co=contractor, to= total)
	Having targeted clients, designers and contractors specialising in healthcare construction, the first section of this paper se
	The aim of this paper was to identify the level of importance given by the healthcare industry to minimising construction wast

