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Abstract 

Advances in technology have resulted in a fast changing landscape for construction 

contracts. Lawyers struggle to keep up with the pace of innovation and the need to 

provide legal solutions and accommodate new approaches. Building Information 

Modelling (BIM) has become part of the common parlance in construction 

notwithstanding limited evidence of its impact on the ground... Intelligent contracts 

appear as a logical extension to BIM whereby the contractual performance itself 

becomes automated.  However, intelligent contracts work best where they are 

short term or are of instantaneous effect. This is at odds with the complicated and 

long-running nature of construction projects. Further, storage constraints, 

compatibility and reliability issues together with confidentiality and the long term 

nature of distributed ledgers pose additional problems. The aim of this paper is to 

present the debate about what could be achieved in the construction industry by 

the adoption of intelligent contracts. An on-line forum provided the secondary data 

on which the discussion is based. The objectives are to introduce aspects of 

technological advancement within commerce generally and to discuss their 

application in construction. The hypothesis advanced is that certain aspects of the 

construction contract cannot be fully intelligent and the best that can be achieved 

in the short to medium term is a semi-automated position. Further, intelligent 

contracts should be viewed as part of the BIM-led revolution in construction and 

not separate from it. The recommendation is that incremental advances such as the 
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coding of project management and contract administration data be targeted to 

provide  improved operational efficiency and value savings. 

Key words: Smart contracts, BIM, Intelligent contracts, Technology, 

Automated construction process, Construction Law. 

 

Introduction 

The pace of change currently discernible within the construction industry appears unprecedented. In 

the United Kingdom the standard form contract providers stand at cross-roads of accepting multi-

party contracts as the way forward (Saxon, 2016). The Government Construction Strategy 2016-2020i 

and Digital Built Britainii initiatives encourage technological advancement in all areas. The role of law 

in relation to these new developments is to facilitate and accommodate (Mason, 2016).  The 

developments and trends studied in the last decade have centred on partnering arrangements 

(Mason, 2007) and issues such as the concretising of the duty of good faith (Mason, 2007). The 

stumbling block preventing these initiatives from taking a firm hold has been the intransigence of the 

key players in the construction industry and an all too common reference to human nature being 

against anything resembling a cultural shift away from the distrustful approach adopted by many. The 

mere term “business ethics” has been deemed an oxymoron (Mason, 2009).   

The landscape has now shifted away from partnering and the body of work supporting its adoption. 

The work done by the author to date has not explored the potential that exists around intelligent 

contracts which is addressed here for the first time. In the last 30 years advances in 3D-CAD 

technologies have provided the opportunity to use a 3D model to manage construction information 

(Wang et al, 2004). The logical advancement of these tools is into 4D to include the demonstration of 

the entire construction progress. The animation challenges of such representations have been 

successfully addressed (Kamat et al, 2001). BIM is making headway and the legal groundwork is being 

put into place to facilitate level 3 take up (Mosey et al, 2016). BIM is of interest to construction lawyers 



who can define and address the challenges it poses to established practice and how they need to be 

tackled (Currie, 2014). However, the area of particular fascination for construction lawyers if further 

down the road of technological advancement. The key legal document itself – the contract - has the 

potential to become automated. When the contract itself becomes centre stage then the lawyers’ 

involvement is no longer at the periphery. The fundamentals of law come into focus and the subject 

becomes that much more compelling for the construction lawyers involved. 

The aim of this paper is to scope out how intelligent contracts might be used in the construction 

industry and the resulting benefits. The objectives are to explore aspects of technological 

advancement and existing good practice which can be used to facilitate their adoption. . The 

hypothesis advanced is that certain aspects of the construction contract cannot be truly “intelligent” 

at least in the short and medium term and the best that can be achieved is a semi-automated position. 

Background 

The term “smart contract” was coined in 1994 by Nick Szabo, a cryptographer who defined it as “A 

computerised transaction protocol that executes the terms of a contract. The general objectives of 

smart contract design are to satisfy common contractual conditions (such as payments terms), 

minimise expectations and minimise the need for trusted intermediaries” (Szabo, 1994). The effect of 

such contracts on contract law and economics, and their opportunities were said by their originator 

to be “vast but little explored”.  

The key characteristics of smart contracts have been described as being (Norton Rose Fulbright, 2016): 

it is in digital form and is embedded as code in hardware and software. The performance of the 

contract and the release of payments and other actions are enabled by technology and rules-based 

operations. Lastly, the smart contract is irrevocable as once initiated, the outcomes for which a smart 

contract is encoded to perform cannot typically be stopped. Performance is automatic.  

The term intelligent contract is preferred in this paper. Smart contracts in the United Kingdom denotes 

a process where a contract is made with the help of a computer program to select appropriate terms. 



Intelligent or automated contracts are the term used where the contract seeks to manage themselves. 

Szabo drew an analogy with a vending machine where the payment has to be received before the fizzy 

drink is dispensed. This “money first, goods second” approach can be disregarded if the technology 

allows for the seamless, real time exchanging of goods/services for money. The use of big data and 

censors allows payment to be made instantaneously through crypto- currency. The first known 

cryptocurrencies developed in the late 1980’s (Griffith, 2014) however, the crucial development 

happened in 2008 when Satoshi Nakamoto published the white paper ‘Bitcoin: A Peer-to-Peer 

Electronic Cash System’. 

Nakamoto identified the issues of using a trust based model, relying on financial institutions to process 

payments, and provided a solution. His electronic payment system removed the need for trust in a 

third party and introduced a system based on cryptographic proof. He explains how an electronic coin 

is defined as a chain of digital signatures; ownership is transferred by digitally signing a hash of the 

previous transaction and the public key to the next owner.  

Distributed ledger technology operates alongside crypto-currency and allows the intelligent contract 

to operate without the use of traditional payment arrangements and the interface of third parties 

such as banks. Blockchain has been described as the fourth industrial revolutioniii (Kemp, 2016). A 

blockchain is a ledger, or a database of transactions recorded by a network of computers’ (Peters & 

Panayi, 2015). Often referred to as distributed ledger technology, transactions are grouped in blocks 

and the chain forms the history of these transactions. It is widely believed to have been created as a 

way to distribute crypto-currency in a way that maintains publicly, and by multiple people a record of 

the transaction.  

 The cross verification of the process by multiple reference points prevents the abuse of the system 

and builds the participants confidence in the system.  



The use of the blockchain has moved on from simply being the platform for crypto-currency, to ideas 

of cheaper transaction processing, crowdfunding and smart contracts. Blockchain “holds promise for 

being the latest disruptive technology,” (Peters & Panayi, 2015).  

The ultimate logical extension is for whole projects to be executed from inception to completion with 

no need for human interaction. This definition is used by lawyers describing the phenomenon 

“Contracts that are fully executable without human intervention” (Morgan, 2014), “A self-executing 

contract, containing electronically drafted provisions which have the ability to automate a variety of 

processes in accordance with the terms of the contract” (Shedden, 2016). Central to the ability for the 

contract to be automated is the monitoring. Two commentators observed that what is required is 

“self-enforcing, monitoring external inputs from trusted sources in order to settle according to the 

contracts stipulations” (Peters & Panayi, 2015). Another view (Caderia, 2015) is that intelligent 

contracts will secure payments and are an opportunity to protect parties from insolvencies and late 

payments. An intelligent contract could be comprised of not one but thousands of mini-contracts all 

self-executing and transferring data as they complete and generating payment once installed and the 

relevant online documentation such as performance attainment and continual monitoring have taken 

place.  

The adoption of intelligent contracts poses many challenges (Norton Rose Fulbright, 2016). A software 

program can in theory exist for many years. However, it is difficult to produce coding intended for a 

long duration where external information sources may cease to exist. The irrevocable nature of the 

arrangement also poses problems in terms of satisfying both parties that the coding is operating as 

they intended. Confidentiality and the open nature of distributed ledger technology pose additional 

challenges as does the pseudonymous nature of these undertakings. Storage constraints, reliability 

and compatibility issues also require workable solutions before wide-scale adoption of the technology 

is possible. 



A semi-automated approach is preferable given the seriousness of the issues highlighted. Contracts 

usually require judgment and the use of discretion which requires subtlety and richness in the 

language which is extremely different to code. The benefits of intelligent contracts are diluted by this 

dependency on one or other of the parties. Nevertheless, value can still be added by the automation 

of certain processes.  

The appetite and enablers towards a semi-automated position for construction contracts are 

discussed in this paper. The overlap with existing elements of construction best practice demonstrate 

the latent potential.  

Methodology 
The literature presented establishes the hypothesis that semi-automated intelligent contracts can 

gain traction in the construction industry. . Data, in this case secondary, is then collected   and 

presented alongside the discussion element of the paper. Emerging themes are then reviewed 

before conclusions are drawn and recommendations made. Clearly, primary data can be more 

rigorously interrogated than a sample of secondary data. A focus group based approach is scheduled 

for a follow-up to this work. The secondary data was collected from online fora where the identities 

of the contributors are unknown to the vieweriv. Three prominent contributors to the debate were 

followed and their responses studied. Contributor A and B were chosen due to their sceptical 

attitude towards intelligent contracts. Contributor C had a much more positive attitude and 

appeared to work with blockchain technology. Their views and perceptions are introduced during 

the discussion section. This data is not presented as being necessarily conclusive or as evidence for 

any conclusions made. The aim is to portray a sense of the underlying attitudes towards information 

technology generally. 



The Enablers of Intelligent Contracts within the Construction Industry 

Intelligent contracts require the following as a minimum in order to function: BIM level 3 and beyond, 

cryptocurrencies and the blockchain, big data/internet of things and appropriate payment 

mechanisms and liability arrangements. 

BIM 

BIM’s establishment appears to be a pre-cursor to intelligent contracts in order to build a platform 

where the latter can operate. A review of the progress made with BIM is therefore important. The 

latest pronouncement on the enablers for a digital age of construction have been reviewed recently 

(Mosey, 2016). The proposition is that BIM enables, and depends upon, more integration and 

collaboration amongst the project team members. Issues as to the reliability of BIM computer 

software programs and models have encouraged a defensive contractual approach to legal liability. 

Intelligent contracts can be seen as an extension of BIM in that once levels 2 (collaborative working), 

3 (a single shared project model), 4 (the use of BIM data to analyse time), 5 (costs management) and 

6 (facilities management)v are complete then automation in the contract can occur. 

 

Standard form contracts have taken a light touch to inclusion of BIM provisions to date. Standard 

forms of construction contract refer to the Construction Industry Council BIM Protocol (CIC Protocol)vi. 

This umbrella organisation has sought to encourage BIM adoption by providing a contractual “add on” 

which operates by being executed by the client bilaterally with each project team member including 

every consultant and main contractor. The network of bilateral agreements is completed by the main 

contractor signing the agreement with all its subcontractors and suppliers making design 

contributions. The CIC Protocol takes precedence over the consultant appointment, building contract 

and sub-contracts in the event of a conflict or discrepancy. 

The interconnecting network of bi-lateral contracts is an effective way of creating the necessary 

“consensus ad idem” if there is not going to be a multi-party contract. There appears to be a general 



acceptance of where this is headed. The Joint Contracts Tribunal, producers of the most popular UK 

contracts, has indicated that they are considering a multi-party approach (Saxon, 2016). The less well 

used Project Partnering Contract (PC2000) already uses this approach and claim their contract was 

used to deliver BIM without any amendment. The multi-party nature of the contract was the perfect 

match for the hub and spoke approach of BIM (Mosey, 2016).  

The shortcomings of the current prevailing attitudes towards BIM are evident in the CIC Protocol. The 

light touch in evident in that there is no warranty as to the integrity of the electronic data exchange 

(clause 5) and no liability for the modification, amendment, transmission, copying or use of BIM 

models other than for agreed purposes (clause 7). The most telling limit in the Protocol is the 

obligation of the project team members it to use “reasonable endeavours” described (Mosey, 2016) 

as a “lower, less clear duty of care than the widely accepted standard of reasonable skill and care” 

(clause 4.1.2). The compliance with the timetable is also stated to be “subject to events outside the 

reasonable control” described as a generic exception which overrides the detailed provisions for 

extensions of time contained in most standard form building contracts. This is a less than promising 

start for a base for intelligent contracts. Such uncertainty obviously meant to allow people to get used 

to BIM in a way which will not put them or their insurers on edge. 

BIM enables design inconsistencies to be revealed through clash detection. The notion here is that 

issues arising between the different designers’ inputs can be resolved in the model before it is built 

without the ensuing problems which would be encountered in real time. This gives rise to additional 

work in re-designing and the issue of whether this is treated as a claim needs to be addressed. 

Perceived threats to intellectual property rights have been seen as a potential obstacle to the adoption 

of BIM. Ownerships and permissions should be clearly stated and licences granted in respect of 

contractor and sub-contractor involvement.  

BIM level 3 renders the contributors work indistinguishable and does not notify the author of a 

change. This is where the multi-party future of construction contracts appears unavoidable. Only by 

having a joint policy of insurance can insurable liability be dealt with. PPC2000 has direct mutual 



licences. The BIM Execution Plan is where the role and responsibilities of team members are set out. 

Making this document, together with the Employer’s Information Requirements contract documents 

appears to be the step forward in concretising BIM in the contractual process. 

The promotion and monitoring of BIM is undertaken in the United Kingdom by the National Building 

Specification (NBS) organisation. Surveys undertaken (NBS, 2015) demonstrate that a single platform 

is not yet established as the BIM provider given that 26% did not rely on a single piece of software. 

Any problems experienced with the software and whom this is exposes to liability is a concern. The 

interoperability of the software is another outstanding issue. 

Adoption of a multi-party contract is put forward as a workable solution to the issues around BIM level 

3 adoption. If intelligent contracts rely on BIM then further developments need to happen down this 

route. The counter-argument is that intelligent contracts do not need to align themselves so closely 

with the BIM agenda and can return instead to a simple transactional basis. This would result in not 

one multi-party contract but thousands of straightforward contracts executed by performance and 

self-executing in this sense. This approach could be facilitated by the adoption of cryptocurrencies in 

the construction context. The interim payment for component parts of a build could use blockchain 

technology. Each component would be individually chipped and once big data sensors attest to its 

successful installation and function then the payment will be generated. Human intervention here is 

not strictly required. The simpler the construction or engineering component being undertaken, and 

the shorter duration, the better in the first instance. Laying rails or achieving electrification of a line 

could be relatively simply ascertained.  

Big Data/ Internet of Things 

The technology exists to provide the information needed for the blockchain to be gathered by its 

multiple reference points. The embedding of censors in devices is already in wide usage and is set to 

pass 25 billion by 2020 (Gartner, 2014). Project managers are able to monitor deliveries of materials 

by tracking the location information embedded in the goods in transit. Project managers maintain a 



dashboard of building performance based on information being sent from installed plant and other 

products. It appears logical that the censors should report back to the federated BIM model where 

planned completion is over-written with actual performance on the project. 

Project Bank Accounts 

Reference was made in the introduction to the partnering debate which has been in place for the 

last twenty years. Various legal initiatives were launched to mandate good performance and capture 

the zeitgeist of collaborative construction. These initiatives continue to be met with a mixture of 

acceptance and ambivalence. Certain amongst these legal tools are extremely useful in paving the 

way for intelligent contracts. Foremost are project bank accounts and project insurance. Project 

bank accounts provide a novel solution to supply chain payment issues. The rationale is that the 

main contractor and sub-contractor needed to agree on the amount to be withdrawn from the 

project bank account in satisfaction of the sub-contractor’s entitlement. The main contractor would 

not be able to access their own share of the money until this agreement was forthcoming. Other 

government initiatives such as the payment of sub-contractors within 30 days have gone some way 

to address the payment abuse issues experienced.  

Project Insurance and Blame-Free Construction 

The construction industry is wedded to the need for accountability and for liability to attach to those 

who err. The contractual networks are essentially predicated on the notion of attributing the blame 

to the culpable party. Moving away from a blame culture is encouraged by the use of project 

insurance. This was seen in the United Kingdom on the Terminal 5 Heathrow building (Potts, 2008). 

Supply chain problems became issues for the project as a whole and were resolved at a team level. 

Project insurance involves procuring a single policy of insurance rather than the multiple policies 

normally encountered on a building project.  Project insurance would provide an environment in 

which real collaboration and intelligent contracts could flourish. 



The Basic Construction Contract Obligations 

The basic obligations discussed below represent the commercial bargain struck between the parties. 

These are the essential obligations undertaken and the rationale as to why a construction contract is 

required.  The matching obligations are introduced before the replicability of the term in an intelligent 

contract are considered. 

Pay/build 

The contract must say when, where and how the Contractor is being paid and what for. In return, the 

services rendered by the Contractor must be made clear. Advances in cryptocurrency, big data sensors 

and project bank accounts can lead, at the very least, to the semi-automation of this function. The 

issue then centres on verification of the completion of the work to the standard required. At the very 

least, this function can be made quicker and cheaper by adopting an intelligent contract approach. 

Spot checking and the harvesting of indicators into a dashboard would represent advancement. 

 

Instruct/obey 

The ability to make decisions for and on behalf of the Employer needs to be included in the contract. 

The terminology used varies and the office holder may be known as the Architect/Contract 

Administrator or the Project Manager or Engineer. The extent to which the Contractor is required to 

obey any direction given needs to be defined. Questions arise around whether the Contractor has a 

right to challenge any decision made and whether this can be before or after taking the compliant 

behaviour. 

The role of the overseer is required, amongst other things, to record when time and money events 

have happened. Other roles include dealing with discrepancies between contract documents and 

issuing variations. The overseer has ancillary powers such as excluding parties from site and ordering 

the cessation of work in the event of force majeure or the discovery of archaeological remains in the 

area. 



The suitability for automated contracts to deal with change and uncertainty is a major issue preventing 

the realisation of intelligent contracts. An automated process can deliver the BIM model. Doubt 

surrounds the ability to code, say, the force majeure clause. 

Dealing with uncertainty can be interpreted simply as the requirement to provide a dispute resolution 

clause. Typically, this refers that in the event of dispute the parties should refer to either mediation, 

adjudication, arbitration, litigation or a dispute review board. However, prevention is better than cure.  

Construction contracts also deal with uncertainty by containing wording allowing a flexible approach 

to be taken. One of the important clauses and one which does not result from the English law is the 

force majeure clause. Often there is a list of the type of events giving rise to the possibility of an 

extension of time and/or extra payment. Discretion is provided for in the wording “or such similar 

event.” This discretion or room for interpretation can be likened to an expansion joint allowing the 

bridge to move within limits to deal with different pressures and outcomes. 

A feature of intelligent contracts is that they will be unable to cope with “wriggle room” type 

provisions. A computer programme is made up of algorithms which are essentially “if this then this”.  

Can a force majeure clause be reduced to a set of algorithms – can it provide for the unexpected? This, 

in the long run is likely to be the major obstacle in the adoption of intelligent contracts. This is separate 

from the challenge of having the clients agree to give irrevocable control to the machine. 

Commentators on intelligent contracts have talked of the need for a “kill switch” to wrestle back 

control in the event of an unpalatable outcomevii. Other commentators point out that whilst some 

elements of a construction contract can be automated, such as the PAY BUILD function, there should 

always be an element of human sanction. This is the semi-automated version of the intelligent 

contract. 

The eventual sophistication of the computer in being able to resolve disputes and confront the 

unexpected is the logical extension of this approach. Singularity is the term used to describe the day 

when the robots take on human levels of intelligence and think for themselvesviii.  



Set deadlines/Meet deadlines 

Timing is a crucial feature in building contracts and is often equated to having the same importance 

with money. The building contract must therefore provide a mechanism for setting the original 

timescale but as importantly must also give a mechanism to move the deadline upon the occurrence 

of certain events. The processing power of existing computers could accomplish the task of predicting 

and remodelling a programme to take account of eventualities. Research is currently being 

undertaken in the University of the West of England to interrogate data based on 5,000 projects to 

produce an intuitive add-on to existing project management software. 

Give Access/Take Possession 

The Contractor cannot be expected to carry out and complete the works unless he is given access and 

can take possession of the site. Directions as to how and when this will happen and the responsibilities 

that pass to the Contractor consequent on this need to be spelt out in the contract. This matching set 

of key obligations appears to provide no great challenge in terms of automated construction. Provided 

the necessary safeguards and insurances are in place and the necessary permissions and planning 

restrictions have been satisfied then automation appears possible here. 

Give Design/ Follow or Complete Design 

The Contractor must be given some indication of what he is to build. The degree of detail given ranges 

across the forms of procurements available.  Another variable is the extent to which the Contractor is 

required to complete the design from the stage at which it is handed over. This procedure is used in 

design and build procurement. Questions can arise around what happens with ambiguities or errors 

in design information and the interface between different personnel in the design team. Huge 

advances in BIM have already been seen with the result that automation in this field is far advanced. 

Issues still remain including: inadequacies in the leading BIM protocol, intellectual property issues, 

collective responsibility and insurance arrangements.  



A myriad of other issues exist around a building contracts such as insurances, health and safety 

requirements, sub-contracting, determination provisions and liability for the cost of over-runs. These 

issues are capable of falling into place once the basic functions are addressed and replaced by 

automated/intelligent construction features. 

Discussion 

Observations on intelligent contracts are made in this section interspaced with indicative views from 

construction professionals obtained from a secondary data source. Intelligent contracts are deemed 

desirable because they will save costs and time in automating certain aspects of construction project 

performance as well as saving costs and time in transaction arrangements. The potential to provide 

ongoing as-built information for use in whole life costing is also attractive for clients. 

Recognising the positive effects achievable through intelligent contracts is not universal. Contributor 

A to the online forum stated “decentralisation [seeks]… to replace people as they view as unnecessary 

middle-men. The absurd autonomous organisation idea is an extension of that concept.” The same 

contributor continues: “Smart contracts are the stupidest misunderstanding of the world the 

blockchain movement has produced yet.”  

Contributor B was not so dismissive of the central notion but succumbed to the temptation with 

contemplating future technology is to take things to their logical conclusion without question. “I guess 

maybe someday we’ll have a god like AI….but we’re not close and I’m not convinced that it’s possible”. 

Contributor C was more positive and made the comment ““complexity is not insurmountable.” 

The discussion on the forum addressed the point about whether intelligent contracts can deal with 

the uncertain elements in a construction project and resolve the ensuing disputes. Contributor A: 

“Disputes do not revolve around inaccurately recorded information and it is not the case that having a 

secure ledger to record transaction/contract details would solve most problems.” Contributor B agreed 



by making the point: “genuine disagreements between two reasonable people can’t be solved 

objectively by a computer.” 

Respondent C had a different approach stating: ““of course parties can be intractable and a course of 

action dealing with that condition would be required, but if agreeing upon dispute resolution 

procedures and third-party consultants as part of the construction contracts is common practice now, 

why wouldn’t similar measures for reducing disagreement be applied in automated contracts? We are 

teaching computers how to paint, why can’t we teach them how to lawyer?” 

The discussion returned to the semi-autonomous advancements possible through intelligent 

contracts. Contributor A and B recognised that record keeping and payments could be regulated 

through intelligent contracts although remained dismissive of these benefits: Contributor A “If all the 

smart contract can do is move money around when clearly objectively defined conditions are met, then 

it’s just an automated escrow; big deal.” Contributor B “Ultimately all a computer can do is check some 

numbers against some other numbers. Human interaction if generally more complicated and nuanced 

that that.” Again, it fell to Contributor C to recognise the potential here: “When those numbers are 

certified to represent identity, authority and agency it is a rather powerful combination.”  On the 

disputes point: “Avoiding lawsuits and reducing instances of substantial disagreement is an excellent 

use for immutable distributed record keeping…When facts are harder to dispute, there are less 

disputes.” 

Looking further ahead, Contributor A remained as the voice of portentous things to come: “You ever 

see Dr. Strangelove? The Soviets had a “smart contract” that said “if nuked, destroy world”. Turned 

out to be a bad idea.” Contributor A continued: “There is also one major threat with every custom 

smart contract: if there’s a bug, you’re permanently screwed.” Contributor B took a more pragmatic 

approach to the shortcomings: “Please tell me where the information a “smart contract” uses to 

process comes from. Answer: from some arbitrary APIs (Application Program Interface) which may not 

be accurate, or may not be updated at the right term, or any other thousands of issues – malicious 



intent, spilt coffee. There’s an old software adage that goes “garbage in, garbage out” that is it down’s 

matter how beautiful or well written your code is, if you receive garbage input, you’ll invariably have 

garbage output.” 

Contributor C who re-enforces the potential for intelligent contracts. “Blockchains can increase the 

authority, security and transparency of recordkeeping systems and smart contracts can enable 

interoperability with other systems such as payroll, insurance and supply chains. A major cost drier of 

public projects in accountability oversight. If specifications, bids, RFIs, purchase orders and delivery 

schedules are automated, validated and transparent on a globally accessible blockchain… that tracking 

costs as well as the redundant overhead can be reduced and theoretically corruption would have less 

places to hide.” 

Contributor C focuses instead on the incremental improvements that intelligent contracts can make 

in terms of project savings. “A smart contract for escrow can eliminate the need for a third party as a 

temporary possessor of funds or deeds, reducing risk exposure, service fees. It can accelerate processes 

from days, weeks and months, down to seconds, minutes and weeks depending on the complexity of 

preconditions for closing.” 

This vision of incremental improvement represents the best chance of intelligent contract adoption. 

A system can be put in place between the client and main contractor and replicated between the 

subcontractors and suppliers. The payment clause is automatically executed through crypto-currency 

once the works are completed and have satisfied the contract. The extent to which human 

intervention will be required to physically check is an issue needing resolution if full automation is to 

become possible.  

Taking an example to demonstrate the potential, a weather provision in a typical construction contract 

provides some valuable insight. A traditional contract lists exceptionally adverse weather as a relevant 

event, thereby allowing an extension of time. The contract does not however, define what is 



exceptionally adverse so in theory this is open to interpretation. However, the New Engineering 

Contract deals with weather objectively and employs the 1 in 10 year value assessment. This is a term 

of contract which can be written into code and automated. This can be achieved by linking 

meteorological office recordings against the criteria in the blockchain.  

As has been noted, creating the algorithms for force majeure and the other instances where matters 

are referred to the discretion of the certifier is more difficult to imagine. This leads to the position, 

and the desirability, of maintaining some human involvement in the process. BIM and associated 

revolutions are disruptive but this gives professions the choice of evolving new roles for themselves. 

Operating semi-autonomous construction contracts would appear just such a challenge. 

Conclusions and Further Research 

The idea that there will be intelligent contracts paying for performance upon the sensors signalling 

compliance is unlikely to be achievable in a vacuum. There is a link with the range of advances 

required for the collaborative agenda to be re-imagined for the digital age. The advances in BIM, in 

multi-party contracts, in project insurance can all be seen as pieces of the jigsaw. The discussion has 

demonstrated the deeply held perceptions and nervousness of key stakeholders towards intelligent 

contracts. The business case for their adoption must remain the focus whilst technology overcomes 

the temporary barriers of reliability and interoperability.  Ultimately, addressing these concerns is a 

waiting game for the technology to reach the stage in its maturity where it works and the public 

have enough faith in the ability to deliver.  
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