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Journey

• Agile Project Management

• Testing and Retesting

• Coping with Scoping

Repeat
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Plan

Adjust



Struggles

Budget & 
Schedule

Inexperience

Access to 
Car

Access to 
Parts

Breakage



Lessons Learned

Agile Management

• Optimization 
• Contracted Work
• Monitoring Risks
• Scope Changes


