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Costs of large city parks and open spaces 
Robert Holden for CABE Space  
 
This paper has been written at the request of CABE Space in connection with the 2012 
Olympics legacy park in the Lea Valley. It surveys the question of capital costs, by 
comparing the costs of large parks projects from the past three decades in the UK, 
continental Europe and elsewhere and thereby inform the process of developing guideline 
costs.  
Comparative costs 
Costs in the majority of cases have generally been determined by asking the designers or 
parks development authority; otherwise contemporary reputable secondary (published) 
sources have been used. Usually the costs are contemporary with the completion of the 
project, i.e. the questions were posed shortly (within a year or so) after completion. A range 
of parks has been compared; mainly these are larger parks so as to be directly comparable 
with the Olympics parks (85ha for the Olympics and 110ha for the post 2012 legacy park). 
However, smaller parks are included as well. Costs do not include the large remedial or later 
capital development works which can take place in large park projects following completion 
and opening. For example, at both Parc de la Villette and Parc Citroën Cévennes, in Paris, 
there have been large scale remedial works to deal with structural damage due to 
subsidence (such as rebuilding the cascades and waterworks at Citroën Cévennes) during 
the late 1990s, a decade after completion (A1). Such large scale works after completion are 
not unusual.  

Costs in the case of the majority of projects are known to exclude VAT and design 
costs (i.e. in those figures sourced from articles by Holden and in those from Topos). Area 
cost rates have been expressed in rates/m2 (rather than rates/hectare) because square 
metre rates are more generally understood in terms of building construction costs. A caveat, 
however, should be added:  the author is a landscape architect not an economist and it is 
advised these are rough and ready calculations.  

Rates have been updated using national inflation rates for each country based on 
reputable sources of information for inflation which are listed in the footnote (A2). The 2007 
rate in the national currency has then been converted into pounds sterling at current rates. 
Note post 2003 euro establishment rates are still available for old euro area national 
currencies.  

When forecasting costs for the period 2007- 2012, allowance will have to be made for 
inflation during the construction period and the additional costs consequent on the shortage 
of skilled labour and materials of such a large project as the £9.25 billion Olympics and there 
may be scope for phasing the post 2012 legacy park works so as to benefit from the 
contrary tendency of a fall in construction costs after recent Olympics such as Athens and 
Sydney. 
 
What is the cost of a city park? 
Asking the question what is the rate for a large city park such as the Olympics legacy park 
begs the question what is a city park? The projects surveyed have been grouped as follows: 
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A >£200/m2,  
high cost intensive use urban parks with a high proportion of paving, structures and water 
features, numbers of buildings and high levels of intensive horticulture requiring high quality 
management e.g. Paris parks or the two Chicago examples, usually on redevelopment land. 

 
B  £100-200m2  medium cost parks  
involving high intensively used spaces and high level maintenance but tending to be smaller 
than A. 
 
C £50-200/m2 low cost developments  
of various types, including ruderal (spontaneous plant regeneration), forestry and parkland 
developments, often on semi-greenfield sites  
 
D <£50  
very low cost parks. with forestry and simple designs, phased developments, some involving 
volunteer or low cost labour and ruderal developments. 
 
E British garden festivals:  
these are included because they were intensively used projects built on derelict land and 
may share some of the characteristics of an Olympic legacy park proposal. They range from 
£68.17 /m2 at Liverpool to £307.08/m2 at Glasgow. 
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Tables of comparative parks costs (ranked in descending order of cost by category) 
 

A  >£200/m2,  
These are high cost, intensively used urban parks with a high proportion of paving, structures and 
water features. They have numbers of buildings and high levels of intensive horticulture requiring 
high quality management e.g. the Paris parks or the two Chicago examples. The Millennium Park 
in Chicago is extraordinarily expensive and that may be due to cost overruns and the costs of 
expensive artworks by international artists such as Anish Kapoor. One of the projects is not urban,  
the Eden Project in Cornwall, but is included because it is very successful and it is a reclamation 
project.  Two of the projects are Garden Festivals, the Dutch Floriaden at Zoetermeer and 
Haarlemmermeer and built on a greenfield sites, but within Randstad.  The other projects are inner 
city and much smaller than the Olympic Legacy Park. 

 
A >£200/m2, High cost, intensity use parks 
Park (sources of 
information in 
brackets) 

Park Authority / 
Developer 

Area Construct-
ion 
Period 

Capital 
Costs 
(base 
info) 
figures) 

Base Info. 
/m2 (date) 

Capital 
Costs /m2 

(2007)  

Capital 
Costs £/m2 
(2007) 

Millennium Park 
Chicago (33) 

City of Chicago  10ha 2004 US $ 475 
million 

$ 4 750/ m2 
(2004 ) 

$5 192/ m2 
( 2007)/  

£2635/ m2 
(2007) 

Eden Project (7) Eden Project Ltd. 15 
ha 

2001 first 
phase,  

£86 
million 

£573.33 m2  
(2001) 

_ £670.41/m2 
(2007) 

Lakeshore East 
Chicago 
(34) 

Magellan 
Development 
Group LLC 

2.43 
ha  

2004 $15 
million 

$ 617.28/ 
m2 (2004 ) 

$674.6/ m2 
(2007)  

£342.30/m2 
(2007) 

Zoetermeer 
Floriade 1992, 
The Netherlands 
(29) 

Den Haag 
Zoetermeer 
Floriade 1992 

33ha 1988-92 £66 
million 
(source in 
sterling) 

£200/ m2  
(1992 ) 

n/a £290.07/m
2 (2007) 
 

Parc Citroën 
Cévennes (4) 

Direction des 
Parcs, Jardins et 
Espaces Publics de 
la Ville de Paris 

15.0
ha 

1985-90 FF 340 
million  

FF2962.00 
/m2 
(1990) 
 

€609.78/m2 
(2007) 

£250.55/m2 

 (2007) 

Jardins Tage 
Kellerman Paris 
(26) 

Direction des 
Parcs, Jardins et 
Espaces Publics de 
la Ville de Paris 

7720 
m2 

1989-91 
(phase 1) 

FF 13.3 
million 

FF 
1722.79/ 
m2 (1991) 

€343.53/m2 
(2007 ) 

£232.12/m2 
(2007) 

Floriade 2002 
Haarlemmermeer 
(35) 

Dutch Horticultural 
Council 

64.7 
5ha 

-2002 £70,5 
million 
(source in 
sterling) 

£188.46/ 
m2  
(2002) 

n/a £209.07/ 
m2  
(2007) 

 
 
 
 

 
 
 
 
 

http://www.magellandevelopment.com/
http://www.magellandevelopment.com/
http://www.magellandevelopment.com/
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B  £100-200m2   
Medium cost parks involving a high proportion of paving, structures and water features, numbers of 
buildings and high levels of intensive horticulture requiring high quality management. All tending to 
be significantly smaller than the Olympic legacy park. 
B  £100-200m2  Medium cost, high intensity use urban parks  
Park (sources of 
information in 
brackets) 

Park authority / 
developer 

Area Construc
t-ion 
Period 

Capital 
Costs 
(base 
info) 
figures) 

Base Info. 
/m2 (date) 

Capital 
Costs /m2 

(2007)  

Capital 
Costs £/m2 
(2007) 

Jardin Botanique, 
Bordeaux (24) 

City of Bordeaux 4.6ha 2001-5 €9.2 
million 

€200/ m2 
(2005) 

€207.88/ 
m2 (2007) 

£140.46/m
2 (2007) 

Thames Barrier 
Park (9) 

LDDC then English 
Partnerships 

9.3ha 1997-
2000 

£10.3 
million 
(£2.3 m 
for 
remediati
on and 
river bank 
works: 
new park 
£8million) 

£111 /m2 

(2000) 
 

_ £132.10 
/m2 (2007 
rates) 

Cendon di Silea 
Riverside (22) 

Municipality of 
Silea, Italy.  

0.8ha 2002-4 €1.2 
million 

€150/m2 
(2004) 

€159.96/m2 
(2007 ) 

£108.13/m
2  
( 2007) 

 
C £50-100/m,  
Lower cost, but relatively small developments of various types. Including parkland (i.e. extensive 
grassland) developments and one contract projects such as Rotten Row Gardens. 
C £50-100/m,2 Low cost developments of various types 
park (sources of 
information in 
brackets) 

park authority / 
developer 

Area Construc
t-ion 
Period 

Capital 
Costs 
(base 
info) 
figures) 

Base Info. 
/m2 (date) 

Capital 
Costs /m2 

(2007)  

Capital 
Costs £/m2 
(2007) 

Westpark 
Bochum (32) 

City of Bochum & 
LEG 
Stadtentwikklung 
GmbH & Co. KG 
(developer) 

35 ha 1997-
2006 

€44.2 million  
(2006) 

€126.28/m2 
(2006 ) 

€128.42/ m2 
(2007 ) 

£86.74/m2  
(2007 ) 

Rotten Row 
Gardens, 
Glasgow (6) 

University of 
Strathclyde 

9,800
m2 

2003-4 
 

£720,000 £73.5/ m2 
(2004) 
 

_ £79.78/ m2 
(2007) 

Cultuurpark 
Westergasfabriek 
Amsterdam (5) 

Westergasfabriek 
BV for Stadsdeel 
Westerpark (Urban 
District ) / MAB (a 
private sector 
developer) 

1.5ha 1996-
2003 

total:34.5 
million 
guilders (f l)  
(remediation
27.5 million 
f l, park 
development  
12 million f l)  

237.93 
guilders per 
m2 
(2003 prices)  

€115.18/m2 
(2007) 

£78.83 /m2  
(2007 
rates) 

Parc Diagonal 
Mar, Barcelona 
(17) 

Diagonal Mar / 
HINES 

14ha 1997-
2000 

$US 10 
million/ 
1430.39 mill. 
pesetas (17) 

10 217 
pesetas/ m2  
(2000) 

12 798.72 
pesetas/m2 
€76.92/m2 
(2007) 

£76.92/m2 
(2007) 
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D <£50  
Low cost parks involving forestry techniques or rudural (natural regeneration) techniques or 
volunteer labour. They are of a range of sizes with some of the scale or bigger than the Olympics 
legacy site. Projects promoting ruderal natural regeneration include Duisburg Nord or Nordstern 
Landscape Park. Some, such as the Riem Park in Munich or the Spreebogen in Berlin, use 
extensive grassland. The Earth Centre cost is just phase 1 including the Tropical and 
Mediterranean “biomes” or greenhouses. 
D <£50 very low cost parks involving volunteer labour or forestry techniques 
Park (sources of 
information in 
brackets) 

Park Authority / 
Developer 

Area Construc
t-ion 
Period 

Capital 
Costs 
(base 
info) 
figures) 

Base Info. 
/m2 (date) 

Capital 
Costs /m2 

(2007)  

Capital 
Costs £/m2 
(2007) 

Torrent d’en 
Farré, Esplugues 
de Llobregat, (23) 

Municipality of 
Esplugues de 
Llobregat, Spain 

12ha 2001-4 €7 121 
520 

€59.35/m2 
(2004) 

€65.55/m2 
(2007)/m2  

£44.31/m2 
(2007) 

Seepark Lunen 
Lunin-Horstner 
(31) 

City of Lünen/ 
Landesarbeitsgeme
inschaft Gartenbau 
und Landespflege 
cV Nordrhein. 

63ha 1993-97 DM65 
million 
(1997) 

DM103.17/ 
m2 ( 1997) 

€60.33/ m2 
(2007) 

£ 40.79/m2  
(2007 ) 

Parque de 
Catalunya 
Barcelona (28) 

Municipality of 
Sabadell 

40ha 1990-92 2 000 
million 
pesetas 

5 000 
pesetas/ 
m2 (1992) 

7699.72pes
etas/m2 
€46.28/m2 
(2007) 

£31.28/m2 
(2007) 

Earth Centre (14) Earth Centre,  
(charity on land 
owned by 
Doncaster Council) 

170ha  phase 1 
1997-
2000  

£42 
million 

£24.71 / m2 
(2000) 
 

_ £30.42/m2 
(2007) 

Spreebogen open 
spaces, Berlin 
(25) 

Federal State of 
Berlin 

28ha 1998-
2004 

€12 
million 

€42.86/ m2 
(2005) 

€44.51/m2 
(2007) 

£30.07/m2 
(2007) 

Nordstern 
Landscape Park, 
Gelsenkirchen 
(30) 

Bundesgartenscha
u Gelsenkirchen 
1997 & 
Nordsteinpark 
GmbH & City of 
Gelsenkirchen  

100ha 1993-
1997 

DM65 
million 
(1997) : 
excludes 
BUGA 
DM70mill. 

DM65/ m2 
(1997) 

€38.03/ m2 
(2007) 

£25.71 /m2  
(2007 ) 

Centre for 
Alternative 
Technology/ 
Canolfan Y Dechnoleg 
Amgen,  Machynlleth 
(19) 

Centre for 
AlternativeTech- 
-nology plc.  

2.8 ha 1975-
2001 

£630 000 
(2001 
estimate) 

22.5/ m2 
(2001) 

n/a £26.29/m2 
(2007) 

Duisburg Nord 
Landschaftspark 
(15) 

Landesentwicklung
s Gesellschaft 
Nordrhein-
Westfalien  

200ha 1989-
2005 

DM 100 
million 
(1999) 

DM50/m2 
(1999) 

€28.80/m2 
(2007 ) 

£19.47/m2 
(2007) 

Stiftung Schloss 
Dyck - 
Gartenkunst und 
Landschaftskultur 
(20) 

Stifting Schloss 
Dyck ( a 
foundation) 

30ha 2001-2 €7.5 
million 
(2002) 

€25/ m2 
(2002) 

€28.13/ m2 
(2007) 

£19.01/m2 
(2007) 

http://www.stiftung-schloss-dyck.de/
http://www.stiftung-schloss-dyck.de/
http://www.stiftung-schloss-dyck.de/
http://www.stiftung-schloss-dyck.de/
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D <£50 cont. 
Park (sources of 
information in 
brackets) 

 
Park Authority / 
Developer 

 
Area 

 
Construc
t-ion 
Period 

 
Base 
Capital 
Costs  

 
Base Info. 
/m2 (date) 

 
Capital 
Costs /m2 

(2007)  

 
Capital 
Costs £/m2 
(2007) 

Riemer Park 
München (2) 
 

Maßnahmeträger 
München-Riem 
(City of Munich) 

210ha 1997-
2005  

€37 
million 
(2005) 

€17.62 / m2 
(2005) 
 

€21.388/ 
m2 (2007) 
 

£14.45/m2 
(2007) 

Waldpark 
Potsdam (21) 

BUGA Foundation 16ha 2001 €3 million €18.75/m2 
(2001) 

€20.66/m2 
( 2007) 

£13.20/m2  
( 2007) 

Parque del Migdia 
Barcelona (27) 

Municipality of 
Barcelona 

52ha 1990-92  840 
million 
pesetas 

1 615.38 
pesetas / 
m2 (1992) 

 2 604.52 
pes/m2 
€15.69/m2 
(2007) 

£10.78/m2 
(2007) 

 
E British Garden Festivals 
Separately listed are the British Garden Festivals which were on derelict land and where the total 
costs given include reclamation. All were high intensity use and all except Ebbw Vale were inner 
city. 

 
D British Garden Festivals 
Park (sources of 
information in 
brackets) 

Park Authority / 
Developer 

Area Construc
t-ion 
Period 

Capital 
Costs 
(base 
info) 
figures) 

Base Info. 
/m2 (date) 

Capital 
Costs /m2 

(2007)  

Capital 
Costs £/m2 
(2007) 

Glasgow National 
Garden Festival 
1988 
(11) 

Glasgow Garden 
Festival 1988 Ltd 
for Scottish 
Development 
Agency 

48ha 1984-88 £77.75 
million 

£161.98 / 
m2 
(1988) 
 

_ £307.08/m2 
(2007) 

Ebbw Vale 
Garden Festival 
1992 (13) 

The 1992 National 
Garden Festival 
Ltd. for Blaenau 
Gwent Council and 
Gwent County 
Council. 

80ha 1992 £60 
million 

£75/ m2  
(1992) 
 

_ £109.84/m2 

(2007) 

Gateshead 
Garden Festival 
1990 (12) 

NGF 90 Ltd 
(company set up by 
Gateshead 
Metropolitan 
Borough Council + 
DOE) 

82ha 1984-90 £52 
million 

£63.41 / m2 

(1990) 
 

_ £102.00/m2 

 (2007) 

Stoke National 
Garden Festival 
1986 10) 

NGF ’86 for Stoke-
on-Trent City 
Council + 
Staffordshire 
County Council 

73ha 1981-86 £30 
million 

£41.10/ m2 

(1986) 
 

_ £84.12/m2 

(2007) 

Liverpool 
International 
Garden Festival 
1984 (10) 

Merseyside 
Development 
Corporation 

100ha 1981-84 £30 
million 

£30/m2 
(1984) 
 

_ £68.17/m2 
(2007) 
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Discussion 
Four inter-related questions should be asked at the inception of any large park: these are in 
no particular order: 

• what is the capital cost? 
• what is the maintenance cost? 
• how are the capital and maintenance costs to be funded? 
• what is the park for? 

This paper has been requested to inform decisions about capital costs for the Olympics 
legacy park (A3), but these should not be divorced from decisions about the other three 
questions.  
 
Capital costs and revenue costs. 
There is no point in embarking on large capital park investment without considering future 
management and its finance. One way to fund maintenance and support a park is to tap the 
increase in value of adjacent land consequent on the added value engendered by a high 
quality park. This is a historically successful model illustrated in London best by Regent’s 
Park, which is part of the Crown Estate and is a part of the Regent Street development by 
John Nash. Compare Victoria Park, (which also began as a Royal Park) but where finding 
adequate funding for maintenance is a chronic challenge. The highest standards of estate 
management in the former LDDC Docklands area are in the private sector, most notably 
Canary Wharf. 

Parks equate with good environment, but should be integrated into transport 
improvements and real estate development. Transport + parks + long term management = 
successful long term real estate value. Enhanced land value can be equated with good 
community development and good ecological development as fundamental desiderata of 
most forms of urban development, including parks and related development areas. 

Failure by the London Docklands Development Corporation to adequately address 
long-term funding of public realm maintenance and management led to the arguments about 
the handover of the Thames Barrier Park on its completion in 2002. London Borough of 
Newham refused to accept it and the situation was saved by the GLA’s London 
Development Authority adopting the park and accepting the burden of funding it. Meanwhile 
private sector developers of adjacent residential sites have profited from the environment 
and transport benefits of public expenditure and the consequent rise in land and property 
values. Bonds and covenants linked to land sales are just two ways for a freeholder  ensure 
a contribution from developers while section 106 agreements may be set by a planning 
authority.  

The Earth Centre, near Doncaster is included in the comparative table of costs 
because it had financial problems and closed in 2004. The Centre for Alternative 
Technology (CAT) is interesting as a low cost incremental project developed with some 
voluntary labour over thirty years. The Eden Project is a successful example because of 
active marketing. Note the Earth Centre, the Centre for Alternative Technology and the 
Earth Centre are all rural projects on derelict land, but may be interesting models for a large 
urban park on derelict land. 

The private sector benefits consequent on transport and environmental improvements 
should be tapped in order to fund the public park. Alternatively the park developer (in this 
case the Olympic Development Authority) should keep the freehold of development land 
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around the Olympic Park so profits and service charges go to the public purse and fund the 
park. This is not a new concept, it is common practice in business park development. It also 
is the practice of Disneyland developments where the real profits are made from the related 
hotel and housing development, which Disney purchases prior to development of the theme 
park. The challenges to local authorities of this mechanism have been attempted in 
Amsterdam at the Westergasfabriek Park, but have only be partially successful, because of 
the remediation costs and doubt about the viability of some of the uses.  

Basically, the financial decision depends on what sort of park is desired. If an 
intensive Paris style park then that is over £300/m2. If a parkland effect such as the Riemer 
Park in Munich or Thames Barrier Park or the Westergasfabriek then c. £100-200/m2 
(including remediation to a certain standard) alternatively a cheaper approach is to use 
natural regeneration or forestry techniques with limited areas of intensive use like Duisburg 
Nord or CAT so one could develop a park for far less than £100/m2. 

But then what is the remediation standard and cost? That depends on the extent of 
the works already done on the Olympics site, but also on changing views about the safety of 
the remediation method, the Westergasfabriek Park in Amsterdam was dogged by the 
different and mutually exclusive concerns of cost and remediation safety concerns.  
 
Park use  
Parks require functions which attract users. This was one reason for the success of Parc de 
la Villette in Paris where the national science museum ensures c.5 million visitors per annum 
to the park and its buildings. Lack of a sufficient attraction led to the failure of the Earth 
Centre (which went bankrupt in 2004) because the main proposed attraction, the Ark, was 
not built. Parc de Bercy in Paris works well because it is in the centre of a redevelopment 
area, a ZAC (Zone d'Aménagement Concerté). This has ensured it has a local residential 
population and furthermore there is an up-market shopping and café street and related 
entertainment centre which ensures it attracts wider range of Parisians, it also has good 
community and school relations. A park is not automatically an attraction per se, many 
suburban parks in the UK are under-utilized because of lack of investment and indeed a 
successful park can become unsuccessful due to poor management. 
 
Conclusions: 

One firm conclusion is that successful and effective parks can vary greatly in finance 
and cost. Generally the French and US examples cost more than recent British practice. For 
example, the Thames Barrier Park including remediation (9.3ha) at £132 per m2 is just 
above one third the cost of Paris parks such as the slightly bigger (15ha) Citröen Cévennes 
at £370.58 / m2. Both are former industrial sites, and this difference in cost is reflected in the 
intensity of use, even when, as in these examples, the same designer, Allain Provost, is 
involved.  

Lower cost parks are possible, but either offer less intensity of use and/or require an 
approach to remediation which aims to control toxicity on site by treating run-off rather than 
by capping or by toxic material removal. The German practice is to allow vegetation to 
develop over time naturally and this may require exclusion of the public for periods of some 
decades; it also requires an acceptance of low intensity use once the park is open linked 
with active management as at Duisburg Nord and the other large German post-industrial 
parks. 
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FOOTNOTES 
Footnotes references are in two series, A series for text footnotes and number series for 
project refs.  
 
Text references 
(A1)  The running costs for Parc de la Villette in 1999 were FF195.8million (= Euro 29.85 
million in 1998 or 34.09 million in 2006) and the cost of major repairs and improvements for 
were FF 65.8million (= Euro 8.05 million in 1998 values or euro 11.46million in 2006) 
according to Tate, A. City Parks London, Spon Press: 2001, p.63. Also compare Bryant Park 
New where in 2000 the Bryant Park Restoration  Corporation has an annual budget of 
$3.7million of which $1million was for day to day maintenance and $600 000 for repairs and 
$500 000 for management. (Tate p.31) or Duisburg Nord where the annual maintenance 
cost in 1999 was DM 3.5million 
 (http://repositories.cdlib.org/cgi/viewcontent.cgi?article=1922&context=ced/places). 
 
(A2) International price and Inflation comparisons: 
Inflation over the years has been calculated on a national basis of the state where the 
project is located. National inflation tables are from: 
http://www.theodora.com/wfb/#CURRENT 
 and the linked  
http://www.photius.com/countries/germany/economy/index.html  
based on annual consumer price inflation and in turn based on the annual (US) Central 
Intelligence Agency World Factbook and the invaluable US Census chart of OECD 
countries’ consumer prices inflation (itself based on OECD data) from 1970-1998 which is 
on 
http://www.allcountries.org/uscensus/772_annual_percent_changes_from_prior_year.html. 
Alternatively International Monetary Fund International Financial Statistics Browser 
information has been used ref. http://ifs.apdi.net/imf/about.asp 

Rates from the 2007 rate /m2 have then been converted to pound sterling using the 
Reuters conversion calculator on 
http://investing.reuters.co.uk/Investing/Currencies.aspx?WT.mc_id=ext_SEM_Google_sterli
ng%20euro%20exchange%20rate&WT.srch=1 
Old national currency to euro exchange rates for the euro area countries have been 
compiled by using by the University of Sussex calculator on:  
http://www.sussex.ac.uk/Units/currency/ 
 
Historic French franc (FF) to euro rates have been compiled using: 
http://inflation.free.fr/ 
Historic German Deutschmark (DM) to euro rates have been compiled using: 
www.altersvorsorge-und-inflation.de/euro-rechner.php 
Sterling inflation rates have been compiled using: 
http://inflation.findless.co.uk/ which Simon Dickson has compiled based  
on UK National Statistics and House of Commons Research papers. 
 

http://repositories.cdlib.org/cgi/viewcontent.cgi?article=1922&context=ced/places
http://www.theodora.com/wfb/#CURRENT
http://www.photius.com/countries/germany/economy/index.html
http://www.allcountries.org/uscensus/772_annual_percent_changes_from_prior_year.html
http://ifs.apdi.net/imf/about.asp
http://investing.reuters.co.uk/Investing/Currencies.aspx?WT.mc_id=ext_SEM_Google_sterling%20euro%20exchange%20rate&WT.srch=1
http://investing.reuters.co.uk/Investing/Currencies.aspx?WT.mc_id=ext_SEM_Google_sterling%20euro%20exchange%20rate&WT.srch=1
http://www.sussex.ac.uk/Units/currency/
http://inflation.free.fr/
http://www.altersvorsorge-und-inflation.de/euro-rechner.php
http://inflation.findless.co.uk/


Olympics Park Benchmarking S5E005 
RH/ 19 June 2007 

 10 

(A3) Once the answers to these questions have been determined a name should be chosen, 
this is common practice in business park master planning at an early stage, a name helps 
determine image e.g. Regent’s Park and Victoria Park indicate their ambition. 
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