

# Replenishing the pipeline: A quantitative approach to optimising the sourcing of new projects

Downloaded from: https://research.chalmers.se, 2023-07-15 08:27 UTC

Citation for the original published paper (version of record):

Wiklund, S., Önnheim, M., Ytterstad, M. (2023). Replenishing the pipeline: A quantitative approach to optimising the sourcing of new projects. Pharmaceutical Statistics, In Press. http://dx.doi.org/10.1002/pst.2316

N.B. When citing this work, cite the original published paper.

research.chalmers.se offers the possibility of retrieving research publications produced at Chalmers University of Technology. It covers all kind of research output: articles, dissertations, conference papers, reports etc. since 2004. research.chalmers.se is administrated and maintained by Chalmers Library

### 

# Details



**Pharmaceutical Statistics Early View** 

#### ARTICLE

Replenishing the pipeline: A quantitative approach to optimising the sourcing of new projects

#### View article page

Stig Johan Wiklund, Magnus Önnheim, Magnus Ytterstad



Check for updates

© 2023 The Authors. *Pharmaceutical Statistics* published by John Wiley & Sons Ltd. https://doi.org/10.1002/pst.2316 🔀



1539-1604

1539-1612

| Received: 5 October 2022 | Revised: 17 May 2023 |
|--------------------------|----------------------|
| DOI: 10.1002/pst.2316    |                      |

MAIN PAPER

(

:=

 $\mathcal{O}$ 

# **Replenishing the pipeline: A quantitative approach** to optimising the sourcing of new projects

## Stig Johan Wiklund<sup>1</sup>

<sup>1</sup>Captario, Göteborg, Sweden <sup>2</sup>Fraunhofer-Chalmers Centre, Göteborg, Sweden

## Correspondence Stig Johan Wiklund, Captario, Göteborg, Sweden.

Email: stig-johan.wiklund@captario.com

Large pharmaceutical companies maintain a portfolio of assets, some of which are projects under development while others are on the market and generating revenue. The budget allocated to R&D may not always be sufficient to fund all the available projects for development. Much attention has been paid to the selection of optimal subsets of available projects to fit within the available budget. In this paper, we argue the need for a forward-looking approach to portfolio decision-making. We develop a quantitative model that allows the portfolio management to evaluate the need for future inflow of new projects to achieve revenue at desired levels, often aspiring to a certain annual revenue growth. Optimisation methods are developed for the presented model, allowing an optimal choice of number, timing and type of projects to be added to the portfolio. The proposed methodology allows for a proactive approach to portfolio management, prioritisation, and optimisation. It provides a quantitatively

# WILEY

II \varTheta 🕀 | Q + 🏼 🚥 | 🛃

#### Magnus Önnheim<sup>2</sup> Magnus Ytterstad<sup>1</sup>

## Abstract