

Migration of NH Veterinary Diagnostic Lab
VADDS Accounting System from COLSA Server
VETLAB1 to UNH IT Services Central Virtual Server
NHVDL1

Phillip W. Hammond Jr.

MS in Project Management

Fall 2016

NH Veterinary Diagnostic Lab Accounting System Server Migration Project

❖ **Brief History of VADDS Accounting System with the NHVDL.**

- Original VADDS System launched in 2003.
- Windows 2003/MS-SQL2005 system deployed in 2008 after catastrophic crash
- Hosted by Research Computing Data Center since 2008.



❖ **Key Factors behind this Migration Project.**

- Both the server OS and DB are now off vendor support
- Hardware is now off warranty and disks have shown evidence of failures to come.
- Repeated disruptions at the RCC Data Center have prompted a desire to move the system to a more stable platform and/or location.



❖ **When Project Schedules Become Irrelevant.**

- Original project schedule called for July startup when funds became available.
- Schedule halted due to impending move by the NHVDL to new facility under construction with mid August target date.
- Construction delays pushed the move into early September after start of school year.



NH Veterinary Diagnostic Lab Accounting System Server Migration Project

❖ **Server Migration Project 2.0 – The Reboot**

- November 2015: Notice from ATC that client software price is in the offing.
- Must install before December 30th or face substantial price increase.
- Result? Project back on track on high speed schedule.
- New System handed over to NHVDL in February 2016.

❖ **Wrapping up the Project**

- Dealing with the old data and server
- Reports, reports, reports
 - Something New for COLSA CIT Office
 - A Legacy Offering?

❖ **Lessons Learned Along the Way**

- Never assume that getting to yes means you have a schedule.
- Be ready for the ups and downs along the way.
- Even when you think you are done, be ready for the call backs.



NH Veterinary Diagnostic Lab Accounting System Server Migration Project

A Good Project Takes a Village Giving Thanks to all the villagers who helped along the way!

New Hampshire Veterinary Diagnostic Lab Staff (NHVDL)

Robert Gibson, Director, New Hampshire Veterinary Diagnostic Lab (NHVDL)

Cynthia Lewis, Senior Program Support Assistant, NHVDL

Advanced Technology Corporation, Inc. (ATC)

Elaine Bergamini, VADDS Product Manager (vetstar.com)

UNH Information Technology Services & Consulting Group

Peter Larimer, PMP, Manager, Technology Services & Consulting Group

David Bird, Information Technologist IV

UNH Research Computing Center – RCC Data Center

Mark Maciolik, Systems Administrator, Information Technologist IV

UNH College of Life Sciences & Agriculture, Dean's Office (COLSA)

Dr. Theodore Howard, Associate Dean of Faculty & Strategic Partnerships

