

E 7.5 - 1 0.0 7.6

CR-141095

SKYLAB

- A. Title of investigation: The Great Basin Investigation
- B. Number of investigation: #357
- C. Period covered: Monthly progress report for November 1974
- D. Contract number: 9-13274
- E. Principal Investigations Management Office, Lyndon B. Johnson Space Center
- F. Technical Monitor name: Martin Miller TF6
Johnson Space Center
Earth Observation Division
Houston, Texas 77058
Phone 713-483-6451
- G. Principal Investigator and sponsoring institution: Jack G. Quade
Mackay School of Mines
University of Nevada
Reno, Nevada 89502
Phone 702-784-6618
- H. Type of report: Monthly Progress Report for November 1974

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability
for any use made thereof."

(E75-10076) THE GREAT BASIN
INVESTIGATION Monthly Progress Report,
Nov. 1974 (Nevada Univ.) 2 p HC \$3.25

N75-14195

CSCL 08E

Unclas

G3/43 00076

I. Overall Status:

1. Plans to acquire high altitude black and white low sun angle photography along track #20 were implemented on September 18, and October 17th with overflights by NASA Ames U-2 aircraft. The two flights were started at 10 and 20 degree sun angles respectively and both covered the entire Winnemucca 1:250:000 AMS Sheet. The flights required about one hour each to cover the area during which time the sun angle increased by about 10 degrees, which means that the 28 degree sun angle coverage as seen from the B/W, S-190B photography taken on August 12 was duplicated by the airborne systems. The aircraft employed two cameras, with two different focal lengths one 24" and the other 6". The 6" camera provided full coverage with 60% forelap and 20% sidelap at a scale of 1:110:000 while the 24" camera provided an eight mile swath down the middle of the four flight lines at a scale of 1:30:000. Both missions were flown without a cloud in the sky. The differences in scale and sun angle provide an excellent format for direct comparison with the Skylab data and are being utilized in structural and geomorphic studies.
2. All colored products from the S-190A and S-190B have been received and sent out for duplicating by an outside contractor, none of which have been returned to date.

J. Expected accomplishments for the next reporting period.

1. Work on lithologic and structural studies will be emphasized using color and low sun angle photography.