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ABSTRACT This article shares experiences and lessons learned from designing and developing the
bespoke IoT (Internet of Things) sensing platforms of SPHERE (a Sensor Platform for Healthcare in a
Residential Environment). These IoT platforms, which include a wrist-worn wearable sensor, a room-level
environmental sensor, and a dual-radio gateway, constitute integral parts of the SPHERE system that is
currently getting deployed in up to 100 houses of volunteers for up to 12 months. This article is focused
on sharing several years’ worth of insight and experiences from making IoT sensing platforms for large-
scale academic deployments, providing information that can accelerate the development and deployment of
prototypes, and enable timely research in the space of IoT.

INDEX TERMS Embedded Devices, Internet of Things, Sensing Platforms, Sensor Deployments

I. INTRODUCTION

SPHERE (a Sensor Platform for Healthcare in a Residential
Environment) is a multipurpose, multi-modal platform of
non-medical home sensors that envisions to be an enabling
technology for healthcare provision in a residential environ-
ment [1]. Amongst other modalities, the SPHERE system
incorporates low-power environmental and wearable sensors,
as well as a backbone data collection infrastructure that is
based on IoT (Internet of Things) wireless technology. This
functionality is materialised using bespoke IoT platforms,
shown in Fig 1, namely the SPHERE Wearable Sensor [2],
the SPHERE Environmental Sensor [3] and the SPHERE
Gateway. Hundreds of SPHERE Wearable Sensors, SPHERE
Environmental Sensors and SPHERE Gateways are currently
being deployed in the homes of up to 100 participants in the
Bristol area for up to 12 months, as part of SPHERE’s 100
homes study [1]. Furthermore, SPHERE Wearable Sensors
are given to patients recovering from heart surgery enabling
clinical research on heart disease [4]. Following the com-
pletion of these studies, the SPHERE sensing platforms are
planned to be used in additional clinical research studies,

focusing on patients recovering from hip or knee replacement
surgery, and on identifying early signs of dementia.

Since 2013 and until they reached a readiness level that
is sufficiently high for deployment in the wild, the SPHERE
sensing platforms have gone through a number of designing
stages and revisions. This article documents the experiences
and lessons learned from making the IoT sensing platforms
of SPHERE. Indeed, the goal of this article is knowledge
exchange, as it aims to share SPHERE’s several years’ worth
of insight to researchers who plan to design and develop
similar sensing platforms for large-scale deployments. It is
the authors’ hope that this article is a source of valuable in-
formation that can accelerate the development of prototypes
and, thus, facilitate timely research in the space of IoT.

It is highlighted that the focus of this paper is on develop-
ing IoT sensing platforms in an academic context. Indeed,
there are significant differences in terms of requirements,
resources and constraints, compared to developing sensing
platforms in an industrial context. For instance, academic
research is typically non-for-profit, the developed IoT sens-
ing platforms are typically not commercialised and they
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are manufactured in relatively low quantities1. Moreover,
requirements for certifications (e.g. CE marking), and pro-
tection of the intellectual property are typically more relaxed
in an academic environment. In addition, academic projects
do not typically have the resources for dedicated full-time
engineers that specialise in different aspects of the platform
(e.g. electronics designers, enclosure designers, embedded
software engineers, testers, etc.); on the contrary, these tasks
are conducted by researchers amongst several other academic
duties. Academic research projects are typically limited by
such constraints.

This article is structured as follows. Section II briefly
summarises works of similar nature. Section III provides the
requirements of the SPHERE deployments, as well as the par-
ticular requirements of the IoT sensing platforms. Section IV
presents the bespoke IoT sensing platforms of SPHERE
(namely, the SPHERE Wearable Sensor, the SPHERE En-
vironmental Sensor, and the SPHERE Gateway), as well as
experiences from deploying them and using them in the wild.
This is followed by Section V that provides tips and discusses
lessons learned. Section VI concludes the paper.

II. RELATED WORK
Since the early days of wireless sensor networks, the aca-
demic community has shown particular interest in deploying
sensing platforms in the wild. Lessons learned from these
practical experiences have been documented and shared with
the academic community in a series of influential papers.

Beaudin et al. [5] published one of the first papers of
this kind, sharing their experiences and lessons learned from
deploying a prototype sensing kit in real homes. The paper
is specifically focused on the relationship of the researchers
with the participants and the challenges of deploying sensors
in someone’s private space.

Langendoen et al. [6] published their highly-influential
paper “Murphy Loves Potatoes” in 2006. This paper is
presenting the experiences of the authors from a pilot sensor
network deployment in a potato field in the Netherlands.
The authors present a history of failed deployment attempts,
highlighting what went wrong and the lessons learned.

Two years later, Barrenetxea et al. [7] published “The
Hitchhiker’s Guide to Successful Wireless Sensor Network
Deployments”. The authors share experiences from six out-
door sensor deployments in Switzerland and present lessons
learned in the form of an elaborate deployment guide. The
guide covers several steps of the process, including software
and hardware development, testing and preparation, sensor
deployment, and monitoring. The authors conclude with a
summary of their most important advice.

Inspired by [7], Hnat et al. [8] published “The Hitchhiker’s
Guide to Successful Residential Sensing Deployments”, fo-
cusing on indoor sensor deployments instead. Indeed, the
authors share experiences from deploying more than 1200

1In this article, the term “large-scale deployments” is used in an academic
context, i.e. compared to what is typical for academic research projects.

FIGURE 1: The bespoke SPHERE platforms that are being deployed in the
houses of participants as part of SPHERE’s 100 homes study: the SPHERE
Wearable Sensor, SPW-2 (top); the SPHERE Environmental Sensor, SPES-2
(middle); the SPHERE Gateway, SPG-2 (bottom).

sensors in over 20 real homes and present advice and lessons
learned as a series of myths and facts, i.e. common mis-
conceptions and wishful thinking contrasted by hands-on
experience and evident facts. The paper deals with resource
availability within a house, user participation, and other
technical issues.

In recent years, the literature is becoming more spe-
cialised. Elsts et al. [9] share their experiences with designing
a bespoke sensing platform for precision agriculture. Their
work highlights the advantages of designing bespoke sens-
ing platforms as opposed to using commercial off-the-shelf
sensing platforms. Aloulou et al. [10] share their experiences
and lessons learned from deploying assistive technology in a
nursing home in Singapore. Their work focuses on the partic-
ular challenges of working with dementia patients and their
carers. Cheng et al. [11] share their experiences and lessons
learned from building a big data platform and integrating it
with Santander’s smart city testbed [12]. Dehwah et al. [13]
share their lessons learned from deploying a solar-powered
wireless sensor network in a desert environment.

In SPHERE [1], we are conducting a large-scale deploy-
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ment of sensing platforms in the homes of volunteers in the
Bristol area. In our previous work [14], we have shared our
experiences and lessons learned from this effort, focusing
on software development and low-power IoT networking.
This paper compliments our previous work, presenting our
experiences and lessons learned from designing and making
SPHERE’s bespoke IoT sensing platforms.

III. REQUIREMENTS
SPHERE is a project on healthcare technologies, which com-
bines interdisciplinary expertise in various fields of computer
science and electrical engineering, as well as expertise in
medical and social sciences. Its key objective is to conduct
a large-scale deployment of state-of-the-art sensors in up to
100 houses in the city of Bristol, UK, for a period of up to 12
months (also known as the 100 homes study2). The purpose
of this deployment is twofold. Primarily, the collection of
long-term data from healthy individuals is planned to be used
for developing and training multi-modal machine learning
algorithms for behavioural analytics in a home environment.
The secondary purpose of the SPHERE deployment is to
demonstrate that the SPHERE IoT infrastructure can scale
up to large numbers of residential environments in a timely
and cost-effective manner, demonstrating that the SPHERE
system can effectively support clinical studies composed of
potentially hundreds of individuals.

For a successful long-term large-scale deployment in the
wild, the SPHERE technology requires to be at a relatively
high Technology Readiness Level (TRL), i.e. TRL 5-6: tech-
nology validated and demonstrated in relevant environment
[15]. More specifically, the SPHERE system has the follow-
ing requirements. First and foremost, the SPHERE system
needs to be easy to deploy and maintain by a small group of
technicians that are not experts in the deployed technology.
To this end, the deployed embedded devices and networks
need to be robust and operate reliably for long periods of
times, so that the number of visits to the participants’ houses
are kept to the absolute minimum. Secondly, the deployed
technology needs to comfortable and acceptable to the par-
ticipants. This is important not only for recruitment, but
also for ensuring long-term compliance. Thirdly, the overall
cost of each deployment (i.e. cost of equipment, cost of
visits, cost of remote monitoring, etc.) needs to adhere to a
tight budget. Last but not least, the study has gone through
ethics approval and the platform needs to meet certain ethical
requirements; for example, all sensor data must be encrypted
when transmitted over the air or stored in hard drives.

As integral parts of the deployed system, the bespoke IoT
sensing platforms of SPHERE need to meet the aforemen-
tioned requirements. In addition to that, SPHERE researchers
use these platforms as research tools for laboratory exper-
iments. To this end, SPHERE’s IoT sensing platforms also
need to be flexible and versatile to support a wide range of
experiments and interdisciplinary research.

2http://irc-sphere.ac.uk/100-homes-study

FIGURE 2: The evolution of the SPHERE Wearable Sensor: SPW-1 (left),
SPW-90s (middle), SPW-2 (right).

IV. THE DEVICES
The first bespoke SPHERE sensing platform was the
SPHERE wearable sensor. It’s first version, named SPW-1, is
shown in Fig. 2 (left). SPW-1 is a wrist-worn accelerometer-
based activity tracker [16] that is based on Bluetooth Low
Energy (BLE) for wireless communication [17], based on
the nRF51822 System-on-Chip which incorporates a Cortex
M0 processor, 32KB of RAM, 256KB of non-volatile flash
memory. SPW-1 is powered from a coin-cell battery and
employs two ADXL362 acceleration sensors. The ADXL362
is a micro-power triaxial digital accelerometer that has 12-
bit resolution, a maximum sampling frequency of 400 Hz,
and supports measurement ranges of ±2g, ±4g, ±8g [18].
The physical dimensions of the board are 24× 39× 3.8 mm.
The incorporation of two accelerometers, at a distance of 30
mm, provides an energy-efficient alternative to a gyroscope.
Indeed, the angular acceleration can be derived from differ-
ential measurements from multiple accelerometers [19] [20].
SPW-1 has been extensively used in SPHERE’s pilot studies,
in which participants lived in a prototype SPHERE house
for a time period of up to two weeks. Data collected from
these studies was used in a machine learning competition on
activity recognition with multi-modal sensor data [21].

In parallel, the SPHERE wearable sensor was also pro-
vided to members of the ALSPAC cohort study. ALSPAC
(Avon Longitudinal Study of Parents and Children), also
known as the Children of the 90s, is a cohort study of children
born in the county of Avon in England. During the first stage
of the study, in the early 90s, thousands of pregnant women
and their children were recruited and monitored. In present
day, the study continues, monitoring the next generation,
namely the Children of the Children of the 90s [22]. Unlike
SPHERE that is targeting residential environments, ALSPAC
requires outdoor data collection as well. Indeed, SPW-1 was
designed to operate within a smart home context. Hence, it
has no sufficient non-volatile memory that would allow raw
data collection when the user is far from their house. As a
result, a bespoke variant of the SPHERE wearable sensor was
designed for ALSPAC, named SPW-90s. SPW-90s, shown in
Fig. 2 (middle), incorporates an SD card for long-term raw
data collection.

Up until then, the wearable and environmental sensing
modalities of SPHERE were two completely independent
subsystems [23]. However, the unsatisfactory performance of
the commercial off-the-shelf platform that was used for en-
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vironmental sensing led to the development of the SPHERE
Environmental Sensor and the integration of the wearable and
environmental sensing modalities into one subsystem. This
was materialised using the CC2650 System-on-Chip that was
(at the time) the only chip that supported both BLE and IEEE
802.15.4 [24], two of the most commonly used low power
wireless standards.

The second version of the SPHERE wearable sensor,
named SPW-2, is shown in Fig. 1 (top) and Fig. 2 (right).
SPW-2 is based on the CC2650 System-on-Chip which
incorporates a Cortex M3 processor, 30KB of RAM and
128KB of non-volatile flash memory. The CC2650 offers
more energy-efficient wireless connectivity, making SPW-2
more energy-efficient than SPW-1 [2]. In addition, SPW-2
offers acceleration data of higher quality due to better voltage
regulation and has similar wireless performance to SPW-1
despite its much smaller form factor [2]. SPW-2 also offers
additional functionality which include: (i) an external flash
memory of 8 MB; (ii) wireless inductive charging based on
the Qi standard [25]; and (iii) an optional gyroscope. The
physical dimensions of the board are 20×41×3 mm. SPW-2
is the wearable sensor that is currently being deployed in the
homes of the participants of SPHERE’s 100 homes study [1].
SPW-2 is also given to patients recovering from heart surgery,
as part of the deployment of EurValve, a research project that
focuses on heart disease [4]. It is worth mentioning that the
requirements of the EurValve and SPHERE deployments are
slightly different. EurValve has more relaxed requirements
for long battery lifetime, instead it requires more non-volatile
storage for outdoor data collection. As a result, the wearable
sensors that are used for the EurValve deployment employ a
different flash memory chip (256 MB).

The SPHERE Environmental Sensor (SPES-2) [3], shown
in Fig. 1 (middle), is also based on the CC2650 System-on-
Chip. SPES-2 incorporates a series of sensors for monitoring
the residential environment, including a temperature and
humidity sensor (HDC1000); a light sensor (OPT3001); a
barometer (BMP280); and a passive infrared (PIR) motion
sensor (EKMB1101). Moreover, SPES-2 exposes an inter-
face for connecting external sensors. SPES-2 operates on a
3.6V AA battery and has 8 MB of non-volatile storage. The
physical dimensions of the board are 75 × 75 × 1.6 mm,
enclosed in an off-the-shelf casing (dimensions 85× 85× 25
mm).

The data generated from the wearable and environmental
sensors are collected through a backbone 6LoWPAN home
network of USB-powered nodes, named SPHERE Gateways
(SPG-2). The SPG-2, shown in Fig. 1 (bottom), is equipped
with two CC2650 Systems-on-Chip: one of them operating
in BLE mode (collecting the data from the wearable sensors)
and one operating in IEEE 802.15.4 mode. Effectively, each
SPG-2 operates as a gateway from the BLE to the 6LoW-
PAN network. It is worth mentioning that the environmental
sensors are directly connected to the 6LoWPAN network;
yet, they do not relay any traffic on behalf of other nodes
to save energy. The reception of the wearable data from

multiple SPHERE Gateways, combined with PIR data, is
leveraged for room-level localisation of the house residents.
Each SPG-2 is equipped with a temperature and humidity
sensor (HDC1000) and a barometer (BMP280); thus, they
also constitute additional data points for environmental sens-
ing. The root SPG-2 is responsible for delivering all the data
to a central server within the SPHERE house.

To summarise, each SPHERE deployment incorporates 6
to 10 SPHERE Environmental Sensors (SPES-2) and 4 to
6 SPHERE Gateways (SPG-2) depending on the size of the
property, as well as 1 to 5 SPHERE Wearable Sensors (SPW-
2) depending on the number of residents. In other words, the
SPHERE 100 homes study is a deployment of more than a
thousand of custom IoT sensing platforms in the wild.

V. LESSONS LEARNED
Designing and fabricating IoT sensing platforms for large-
scale deployments in the wild is a process full of pitfalls.
Some of these pitfalls may appear apparent; yet, without
proper attention, they can be overlooked. SPHERE is no ex-
ception. During the experiences summarised in the previous
section, we have succumbed to some pitfalls and near-missed
others. This section summarises lessons that we have learned
while making the IoT sensing platforms of SPHERE.

A. IT TAKES TIME
From conception to deployment, an IoT platform goes
through various stages and this process may require a con-
siderable amount of time. Realistic estimations of the time
required for making an IoT platform is particularly important
for research projects that operate under strict deadlines.

The first stage is design and includes the design of the
schematic and the PCB layout. There are several things that
can be done to accelerate the process, some of which will
be discussed further in this section, yet the time required
for the design of the IoT platform fundamentally depends
on the incremental functionality added on previously made
platforms. Prototyping particularly risky parts of the platform
may slow down the design stage; yet, it may save time
in the long term, by mitigating potential design faults and,
thus, the number of required revisions. It is, therefore, highly
recommended for high-risk parts of the platform, such as
custom antennas that, almost certainly, require some fine-
tuning.

Fabrication and assembly is the second stage. In the case of
SPHERE, this stage is outsourced and it usually requires 6 to
8 weeks including delivery (see Table 1). It should be noted
that the process has an additional overhead of 1 to 2 weeks for
quoting and preparing the purchasing order. In large orders
in particular, factory lead times require particular attention.
Indeed, the above lead times refer to the case that all the
required components are available for purchase. There was
indeed a particular order of environmental sensors (SPES-2)
which was delayed by 7 additional weeks due to shortage of
the PIR sensors.
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TABLE 1: History of SPHERE PCB Orders

Date Name Version Lead Time Deployable
Nov. 2014 SPW-1 1.0 8 weeks Yes (w/ patches)
Mar. 2015 SPW-90s 1.0 8 weeks Yes (w/ patches)
Nov. 2015 SPES-2 1.0 6 weeks Yes (w/ patches)
Mar. 2016 SPG-2 1.0 6 weeks Yes (w/ patches)
Mar. 2016 SPW-2 1.0 6 weeks Yes (w/ patches)
Aug. 2016 SPES-2 2.0 8 weeks Yes
Sep. 2016 SPG-2 1.1 8 weeks Yes
Oct. 2016 SPW-2 1.1 8 weeks Yes (w/ patches)
Mar. 2017 SPG-2 1.2 8 weeks Yes
May 2017 SPES-2 2.1 15 weeks Yes
Oct. 2017 SPW-2 1.2 8 weeks Yes

The third stage is testing for the identification and correc-
tion of potential design faults. Design faults can be patched
manually until they are eventually addressed with a revision
of the PCB. The potential need for PCB revisions should be
accounted both financially and in terms of time planning. It is
noted that the SPHERE boards required 1 to 2 revisions to be
deployable without the need of manual patches, as detailed
in Table 1.

For critical deployments that cannot tolerate delays (e.g.
participants that have undergone surgery), it is recommended
to consider at least 1 year for the development of the IoT
sensing platform, to account for at least two revisions, suffi-
cient time for testing and debugging, and unexpected factory
lead times.

B. SIMPLICITY IS YOUR FRIEND
The KISS design principle is very relevant. It is, indeed, im-
portant to keep the platform design simple and avoid unnec-
essary complexity. Battery-powered IoT platforms, such as
wearable sensors, are severely resource-constrained devices.
Energy-efficiency and space-efficiency are particularly im-
portant design objectives. In addition, the cost of production
is always a consideration.

Simplicity is, effectively, beneficial for all these perfor-
mance metrics. A simpler design is a design with fewer
components and, therefore, has a smaller form factor. A
simpler design is also a more energy-efficient design, as
each additional component contributes to the total idle power
consumption of the board. Moreover, a simpler design is
a cheaper design; not only because of the bill of mate-
rials, but also because it requires fewer person-months in
prototyping and development. Furthermore, a simple design
without unnecessary complexity has fewer parts that can go
wrong. It, therefore, requires on average fewer revisions and
practically enables timely research, as it shortens the time
from conception to a prototype ready for experiments.

In addition to avoiding unnecessary functionality, an ef-
fective way of simplifying the design is transferring part of
the necessary functionality from the IoT platform to the in-
frastructure. For example, consider the SD card of the SPW-
90s variant of the SPHERE Wearable Sensor. In retrospect,
it is clear that it would have been significantly more time-
efficient and cost-efficient if the necessary functionality (i.e.

raw data collection outdoors) was implemented by streaming
the data to a smart phone instead of saving them locally
in an SD card. Indeed, this approach would not require the
design of a new variant of the wearable sensor, nor the
implementation of new firmware for the wearable and drivers
for the SD card. Another example is the requirement for time-
stamping the wearable data in SPHERE’s 100 homes study.
Instead of implementing this functionality on the severely
energy-constrained wearable sensor, the wearable data are
time-stamped at the mains-powered SPHERE Gateways (at
the cost of decreasing the accuracy of the timestamps by the
delay of one hop).

The benefits of simplicity are straightforward. Yet sim-
plicity can also be challenging. This is because it implicitly
assumes that what constitutes required functionality is known
in advance - not necessarily the case for academic research
that is exploratory by nature. It can be, indeed, very temping
to add nice-to-have functionality to the design or attempt to
make the design sufficiently versatile to be used in multiple
deployments with different goals.

C. THERE IS AN EFFICIENCY-VERSATILITY TRADE-OFF
Due to the relatively high cost of designing and manufactur-
ing a new IoT sensing platform, it is natural to expect that
it is cost-efficient to use this platform in as many research
projects as possible. To that end, an IoT sensing platform
needs to be versatile. Versatility, however, comes with a cost.
Indeed, versatility not only compromises the efficiency of the
design, but it can also increase the overall cost it certain cases.
The SPHERE Wearable Sensor demonstrates this efficiency-
versatility trade-off well.

Despite the fact that the primary goal of SPHERE is
the deployment of the SPHERE system in the houses of
volunteers, not all outputs of SPHERE research reached the
deployment stage. The SPHERE Wearable Sensor is not
an exception. The SPHERE Wearable Sensor is primarily
designed to satisfy the requirements of the SPHERE de-
ployments in the wild (TRL5-6); yet, it is also designed to
be a sufficiently versatile research tool that can support a
series of experiments in the laboratory (TRL4). Indeed, the
SPHERE Wearable Sensor has been used to validate a heart
rate sensor [26], an inductive energy harvester [27], a privacy
preservation algorithm [28], and gyro-free motion analysis
with two accelerometers [20]. The high-TRL experiments,
i.e. the SPHERE deployments, require a wearable sensor that
primarily satisfies the following requirements: (i) high ro-
bustness and high energy-efficiency for long-term operation
with minimum maintenance; (ii) very small form factor to
be comfortably worn by the participants for several months;
and (iii) low cost to be within the tight deployment budget.
Yet, none of these requirements are critical for the afore-
mentioned research works that were evaluated in a laboratory
environment (TRL4). Instead, the TRL4 experiments require
a wearable sensor that is extendable and sufficiently versatile
to support a wide range of experiments. This versatility is
is achieved by making the wearable sensor compatible and
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easily extendable to various sensors and other peripherals
via employing connectors, external interfaces, jumpers, and
solder-bridges.

Indeed, the SPHERE Wearable Sensor attempts to simul-
taneous satisfy the requirements of high-TRL experiments in
the wild and low-TRL experiments in the laboratory. From
the perspective of the low-TRL experiments, this approach
introduces unnecessary delays. From the perspective of the
deployments, this approach has an impact in efficiency. In-
deed, the SPHERE Wearable Sensor that is currently being
deployed, SPW-2, incorporates a series of components that
are not used in the 100 homes study. These include the second
acceleration sensor, the gyroscope, the non-volatile flash
memory, the LED and the button. Should this unnecessary
functionality had been avoided, the deployed SPHERE wear-
able would have been smaller, more energy-efficient, more
cost-efficient, and less complex (see Section V-B). In retro-
spect, it would have been more cost-efficient for SPHERE to
maintain two branches of the SPHERE Wearable Sensor, one
for the deployments and one for laboratory experiments.

D. TRYING TO BE FUTURE-PROOF IS FUTILE

Trying to make the IoT sensing platforms future-proof is
only natural, yet our experience suggests that is is futile for
two reasons. Firstly, embedded systems are very specialised
by nature and it is very hard to predict what are the exact
requirements of future deployments. It is interesting to ob-
serve that the SPHERE Wearable Sensor has been used in
four different deployments (i.e. the SPHERE House experi-
ments [21], the SPHERE 100 homes study [1], the ALSPAC
study, and the EurValve deployment [4]), yet each one of
these deployments uses a different variant of the SPHERE
Wearable Sensor. Indeed, in practice, none of these platforms
managed to be future-proof and meet the requirements of
future deployments.

The second reason is that the electronics market progresses
at a very high pace. The manufacturers of integrated circuits
continuously make new generations of their products, offer-
ing new functionality and better performance. This consti-
tutes an important limiting factor for the lifetime of an IoT
sensing platform. It can be difficult for an academic project
to keep up with this pace, especially without the resources
to employ full-time electronics designers and software engi-
neers. In that case, it is preferable to design the IoT sensing
platform based on the current requirements using the most
appropriate components that are currently available.

E. DATASHEETS AND PRESS RELEASES ARE NOT
ALWAYS TRUSTWORTHY

It is also important to remember that the manufacturers of
integrated circuits are sellers who are perfectly aware of the
fact that once a customer commits to a particular integrated
circuit, it is significantly costly for them to switch to a
competitor. This is particularly relevant for integrated circuits
that are associated with software development.

A particularly common practice is the advertisement of
functionality before it gets implemented. Without proper
attention an IoT sensing platform designer may select a
particular component for its functionality, only to realise that
they have to wait for months until the desired functionality is
released. Another common practice is the announcement of
new chips in press releases long before these components are
available to purchase. Occasionally, these components never
get released. Lastly, the datasheets of integrated circuits are
not always trustworthy. It should be said that this happened
only once during the development of SPHERE’s IoT sensing
platforms; yet, there was a particular occasion where the
performance figures of a particular integrated circuit were
exaggerated by one order of magnitude.

It is highlighted that adopting brand new chips is a double-
edged sword. One one hand, these chips may offer outstand-
ing performance characteristics and, hence, may constitute
unique selling points for the sensing platform. On the other
hand, the availability of third-party experience and resources
is very limited. As a result, these components require ad-
ditional development time and are inherently risky, as they
may hide unpleasant surprises. As a concrete example for
this outside SPHERE, the support for msp430x extended 20-
bit memory did not exist in the msp430 port of the GCC
compiler for several years after first msp430x microcontroller
units (MCU) were available. Thus the extra memory was
effectively unusable for many software developers. Another
example for the risks inherent in insufficiently field-validated
chips is the MSP430F1611 MCU, used in the popular Tmote
Sky platform. Tmote Sky was created in 2004, and was
widely advertised as supporting 8MHz operation [29]. How-
ever, only few years ago, Texas Instruments published errata3

that reports faulty MCU behaviour when its clock rate is
above 6MHz.

F. DO NOT REINVENT THE WHEEL
With the ubiquity of hobby electronics, there are numerous
open hardware platforms available. Moreover, the manu-
facturers of integrated circuits often release open develop-
ment boards to promote the use of their products. These
open platforms can be of particular value when making IoT
sensing platforms for academic research. Indeed, adopting
parts of widely-used open hardware designs mitigates the
risk of design faults. Consequently, it lowers the number
of revisions, reducing the overall manufacturing cost and
development time.

In addition, platform design choices can indirectly af-
fect the time required for software development. Therefore,
the development process can be significantly accelerated
by adopting components that have open source drivers and
are supported by open source operating systems. Within
SPHERE, the designs of the SPHERE Environmental Sensor
and the SPHERE Gateway take advantage of the open source
software that is distributed with the Contiki OS [14]. As a

3http://www.ti.com/lit/er/slaz146f/slaz146f.pdf
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result, the Contiki drivers of the CC2650 SoC and several
of the peripherals were compatible, accelerating the software
development process.

G. DO NOT OVEROPTIMISE ONE PART OF YOUR
SYSTEM
Research is typically highly specialised and very focused. It
is naturally tempting for a researcher to provide highly opti-
mised solutions for the elements of the system that are closer
to their research interests. Yet, it is important to remember
that an IoT sensing platform is an integrated system that
is only as efficient as its least efficient component. Unless
all the components of the system are designed to the same
level of efficiency, the weakest element would be the per-
formance limiting factor. For example, the energy-efficiency
of the IoT sensing platform as a whole is determined by the
joint efficiency of several sub-systems within the same plat-
form (e.g. sensing, communication and networking, signal
processing, voltage regulation and power management - all
different fields of research). Therefore, it makes little sense,
for example, to optimise the energy consumption rate of radio
communication to micro-watt levels, when the board em-
ploys sensors that require milliwatts in sleep mode. The same
principle applies to cost-efficiency and space-efficiency.

A noteworthy practical example can be found in the activ-
ity recognition literature. The drive to maximise the recog-
nition accuracy has led researchers to use wearable sensors
with redundantly high sampling frequencies. Unnecessarily
high sampling frequencies may not be a problem in labora-
tory studies; yet, in a context of long-term deployments, they
can be the cause of unmanageable maintenance burdens.

H. USER ACCEPTANCE IS MORE IMPORTANT THAN
YOU THINK
User comfort, acceptance, and the aesthetics of the deployed
devices are paramount for a successful deployment. This
is particularly relevant for platforms that are worn by the
users, but it is also important for environmental sensors
that are deployed in private spaces. Researchers that have a
background in performance-driven disciplines should be par-
ticularly careful not to underestimate the importance of these
aspects of the design. Research in low power networking,
for example, is primarily focused on improving performance
metrics, such as energy-efficiency and reliability. User accep-
tance is not less important than these performance metrics. A
wearable sensor that is not worn by the user is as valuable
as a wearable sensor with a depleted battery or a wearable
sensor that delivers 0% of its packets.

A group of members of the public, named the SPHERE
public advisory group, was a particularly useful source of
feedback during the development of the SPHERE technol-
ogy. For wearable sensors, as expected, a small form factor is
crucial for user compliance. It is interesting to observe how
the SPHERE Wearable Sensor gets smaller from generation
to generation, as we take the users’ feedback into considera-
tion (see Fig. 2). It is also worth noting that the capacity of

the battery of SPW-2 is half of its predecessor. Effectively,
we opted for decreasing the battery lifetime in half, in an
attempt to increase user acceptance. In addition, we opted for
making the process of battery recharging more convenient
for the user with inductive wireless charging. With regards to
the enclosure, a detachable strap is highly recommended, as
different users may have different preferences or sensitivities
to particular materials, such as nylon and leather. Lastly, it
is useful to offer to the users a variety of colours for the
casing and the strap. This not only helps with aligning with
the users’ preferences and aesthetics, but also decreases the
probability of one participant wearing the wearable sensor of
another. For the environmental sensor, we have observed that
devices of the size of a smoke alarm are generally considered
acceptable. Lastly, it is important that there are no lights
emitting from devices that are deployed in bedrooms, as they
may disturb the users’ sleep.

I. ENCLOSURES ARE COSTLY
Every IoT sensing platform that gets to be deployed in the
wild needs to be enclosed in a casing that is appropriate for
the respective environmental conditions. The challenges of
making enclosures for IoT sensing platforms can be very
easily overlooked, especially within research groups that do
not aim to innovate in this space. The first generation of the
SPHERE Wearable Sensor was designed without a particular
enclosure in mind. A suitable off-the-shelf enclosure was
later identified. Yet, this enclosure was bulky and uncom-
fortable. Indeed, designing the board without a particular
enclosure in mind significantly limits the available options
for enclosures. For the SPHERE Environmental Sensor and
the SPHERE Gateway, we followed the opposite strategy.
We first identified a suitable off-the-shelf enclosure and then
we designed the boards to fit this enclosure with minor
modifications. More specifically, SPES-2 requires a front
opening for the PIR sensor and SPG-2 requires side openings
for the external antennae and the USB cable. This service was
provided by the manufacturer of the enclosure at a reasonable
cost, yet with lead times of up to 16 weeks. The design of the
enclosure for SPW-2, Fig. 1 (top), was outsourced. Designing
a bespoke casing, no matter how simple, is significantly more
expensive than modifying an off-the-shelf casing.

J. ORDER MORE UNITS THAN YOU NEED
It is also advised to maintain stock of more units than the
deployment needs. Indeed, IoT sensing platforms can be lost
or damaged. For example, forgetting to remove a jumper on
the programming board was the cause of permanent damage
in some wearable sensors. In addition, we have damaged
some environmental sensors by accidentally connecting them
with an incompatible UART-to-USB cable. Moreover, the
deployment requirements may unexpectedly change. For in-
stance, an additional resident moved in the house during the
12-month experiment and required an additional wearable
sensor. Furthermore, some obscure design imperfections may
cause problems to a small subset of the produced units.
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Placing two components too close to each other was the
cause of improper soldering in approximately 10% of a batch
of wearable sensors. Fundamentally, planning for the worst-
case scenario is costly, whereas planning for the average-
case scenario is risky. The best way to manage this trade-off
depends on the particular resources and requirements of each
deployment.

K. KEEP THE COST OF ELECTRONIC COMPONENTS IN
PERSPECTIVE
The bill of materials is a common concern of electronics
designers. Yet, it is important to keep it in perspective and
consider the implications of your design decisions beyond
the cost of the electronic components. A good example
is the PIR sensor of the SPHERE Environmental Sensors.
This single component contributes to more than 30% of the
total bill of materials. A much cheaper variant of this PIR
sensor was also available; yet, this alternative needed two
orders of magnitude more energy to operate. Looking at
the bigger picture, the expensive PIR sensor was a much
more cost-efficient design choice. With such higher energy
consumption, the SPHERE Environmental Sensor would not
have been able to yield a 12-month battery lifetime. Indeed,
the premium of using a very expensive electronic component
for the environmental sensor is negligible when compared
to the cost of scheduling periodic maintenance visits in 100
properties for replacing batteries.

Another aspect that needs to be considered is the scale of
the production. The benefit of reducing the bill of materials
is proportional to the scale of the production. Indeed, the
benefit of reducing the cost per unit by a dollar in a small-
scale production of 100 units is small, and perhaps unworthy
of the time of the designer. In contrast, consider the benefit
of reducing the cost per unit by a dollar in a large-scale
production of 1000000 units.

L. THERE IS A SIGNIFICANT ADMINISTRATIVE
OVERHEAD
It is stressed that the process of making IoT sensing plat-
forms has a significant administrative overhead that should
be taken into account when planning and budgeting the
research project. Examples of time-consuming administrative
tasks include: (i) browsing the specifications and availability
of electronics components; (ii) preparing bills of materials,
requests for quotes, and purchasing orders; (iii) liaising with
various PCB and enclosure manufacturers; (iv) packing and
shipping electronic components; (v) storing and organising
components and devices; (vi) procuring off-the-shelf parts
(e.g. the strap and the charging pad of the wearable); and (vii)
phone-calls, meetings and teleconferences.

M. READ THE LITERATURE AND CONSIDER THE
EXPERIENCES OF OTHERS
From making the sensing platforms to developing their
firmware and from collecting the data to remote monitoring,
deploying sensors networks outside of the laboratory is a

process with many pitfalls that can be easily overlooked.
Before attempting a large-scale deployment in the wild, the
authors highly recommend the reader to read about the expe-
riences, the mistakes, and the lessons shared by other teams,
and carefully consider their advice. The existing literature,
which is briefly summarised in Section II, is a very insightful
source of information that can substantially accelerate the
deployment of sensors in the wild.

VI. CONCLUSION
SPHERE is in the process of deploying hundreds of its
custom-made IoT sensing platforms in the houses of volun-
teers in the Bristol area. Making IoT sensing platforms for
deployments outside of the laboratory is a complex process
full of pitfalls. This paper shares experiences and lessons that
we have learned from designing and developing embedded
sensing devices for large-scale deployments in the wild, such
as the SPHERE 100 homes study. It is our hope that this
paper will prevent others from repeating our mistakes, and
that the recommendations that we provide will significantly
accelerate future research experiments of similar scale.
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