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Abstract 

Reports from academic, commercial, and government organizations have documented 

software-intensive system cost and schedule overruns for decades.  These reports have 

identified lack of management insight into the software development process as one of 

many contributing factors.  Multiple management mechanisms exist.  However, these 

mechanisms do not support the assessment, and subsequent reporting, of software 

completion status.  Additionally, the conceptual framework, based on industry standards, 

is limited in its relevance to this study due to an emphasis on what is needed while 

deferring implementation details.  The purpose of this phenomenological study was to 

explore U.S. government contractors’ lived experiences of assessing and reporting 

software completion status with current measurement mechanisms.  Twenty program or 

project managers responded to interview questions targeting positive and challenging 

experiences with current measurement mechanisms.  Qualitative analysis of the 

experiential data was based on open and axial coding conducted on interview transcripts.  

Analysis indicated that costly resources are applied to metrics that do not provide the 

required level of management insight into completion status.  These findings have 

positive social change implications for program managers, project managers, and 

researchers by documenting the need to develop relevant and cost-efficient status metrics 

to provide the critical insight required by management to reduce overruns.  
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Chapter 1: Introduction to the Study 

Cost and schedule overruns associated with software-intensive systems have been 

well documented, with lack of management insight into the software development 

process repeatedly identified as a contributing factor to both overruns and failure 

(National Defense Industrial Association [NDIA], 2010; The Standish Group, 2010; U.S. 

Department of Defense Government Accountability Office [USDOD], 2011).  In this 

chapter, I begin by identifying a gap within a continuum of existing software 

development measurement mechanisms and describing this gap in an introductory 

literature review.  Subsequent subsections contain descriptions of the problem associated 

with that gap, the purpose of the research effort, the research questions, assumptions, 

limitations, and delimitations of the study. 

Background of the Study 

Software-intensive systems are the backbone of multiple industries, including but 

not limited to defense, education, finance, health, and transportation.  A software-

intensive system, as defined in ISO/IEC/IEEE Standard 42010, is “any system where 

software contributes essential influences to the design, construction, deployment, and 

evolution of the system as a whole” (Joint Technical Committee JTC-1 Subcommittee 7 

[JTC1SC7], 2011, p. 4).  Software-intensive systems are characterized by complexity, 

multiple and diverse requirements, and multiple and diverse stakeholders.   

Despite many successful deployments of software-intensive systems, both 

commercial and government research reports have documented a history of cost and 

schedule overruns.  Overruns have plagued the software community for decades.  The 
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Standish Group is a commercial organization dedicated to researching software project 

failures to improve the probability of success.  Starting in 1995, researchers from the 

Standish Group conducted a survey of 365 participants from small-, medium-, and large-

scale companies to analyze success and failure rates of software projects (Standish 

Group, 1995).  Beginning with this 1995 study is a conscious choice because, as will be 

seen in this chapter as well as in Chapter 2, there has been no significant change in 

success and failure rates from 1995 to the present day.   

The companies in The Standish Group’s 1995 CHAOS Report represented 

multiple vertical markets (e.g., finance, retail) and 8,380 applications (Standish Group, 

1995).  Follow-up focus groups and personal interviews provided qualitative support for 

the study.  Analysis of the response data indicated that 31.1% of the contracts would be 

cancelled and 52.7% of the projects would have an average cost overrun of 189%.  

Additionally, the results forecasted that $81 billion would be lost on cancelled software 

projects and an additional $59 billion would be attributed to cost overruns.  A valid 

concern is whether the response data were properly cleaned prior to analysis, specifically 

whether multiple respondents specified the same application. The last two paragraphs of 

this subsection address additional concerns with respect to research conducted by the 

Standish Group.   

Continuing into the 21st century, research conducted by the Standish Group 

(2004) indicated that in the United States alone, 71% of software projects encountered 

cost and schedule overruns, and total waste was estimated at $55 billion per year.  A 2009 

Government Accountability Office (GAO) Report, GAO-09-326SP, identified a $6.9-
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billion overrun sustained by 10-enterprise resource planning (ERP) systems (USDOD, 

2009).  A subsequent 2010 GAO report, GAO-10-1059T, identified a $296 billion 

overrun, with 64 out of 96 weapons programs exceeding initial cost estimates (USDOD, 

2010).   

As illustrated in Table 1, the Standish Group frequently updates research findings 

to provide data relevant to the annual percentage of projects categorized as successful, 

challenged, or impaired.  Although improvement in successful projects increased slightly, 

the findings in Table 1 are not without controversy.  Challenging the findings of the 

Standish Group, Eveleens and Verhoef (2010) questioned the Standish Group 

categorization of successful, challenged, and failed projects and put forth that the 

definitions of the categories did not include (a) the possibility of meeting cost and 

schedule with reduced functionality and (b) program underruns.   

A subsequent study by the Center for Strategic and International Studies (CSIS), a 

nonprofit research organization dedicated to providing insight for decision makers, 

concluded that Standish Group findings did not account for the fact that newer program 

data may not accurately represent project data because program data change as programs 

age (Hofbauer, Sanders, Ellman, & Morrow, 2011).  Lastly, Jørgensen and Molokken 

(2006) conducted additional research on the figures presented by the CHAOS Group and 

found a lack of transparency in the methodology used.  However, despite critiques of 

Standish Group research, the Standish Group remains a primary source of research in the 

software industry today and is repeatedly referenced.   

 



 

 

4

Table 1 

Standish Report Research Figures 1994–2009  

Standish Group summary findings 

       
Year  Successful  Challenged  Failed 

       
1994  16%  53%  31% 
       
2004  29%  53%  18% 
       
2009  32%  44%  24% 
       
2013  39%  43%  18% 
       

Note. Data extracted from “The Rise and Fall of the CHAOS Report Figures,” by J. L. Eveleens 

and C. Verhoef, 2010, IEEE Software, 27(1), 30-36, and The CHAOS Manifesto 2013, by The 

Standish Group, 2013, retrieved from http://www.versionone.com/assets/img/files 
/CHAOSMnifesto2013.pdf 

 

Problem Statement 

For decades, many obstacles have been identified that impede the development 

and deployment of software-intensive systems within cost and schedule constraints 

(DeMarco, 1995a, 1995b, 1995c, 1997; Jones, 2010; NDIA, 2010; Yourdon, 2004).  

Requirements volatility (Dev & Awathi, 2012; Hull, Jackson, & Dick, 2011), inadequate 

estimation techniques (Singh, Singh, & Singh, 2011), and ineffective management 

(NDIA, 2010; Whitfield, 2007) are examples of repeatedly cited obstacles.  My research 

focused on the latter, ineffective management. 

With respect to ineffective management, there is a gap in current research and 

corresponding literature within the continuum of management mechanisms that are 

relevant to software development completion status.  A continuum is a sequence of 

smaller elements that progress in steps to create a complete whole element.  The two end 

points of the continuum are (a) abstractions of management truisms, which are abstract 
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guidelines based on experiences (Brooks, 1995; DeMarco, 1982; Yourdon, 2004), and 

(b) detailed syntactic metrics (Abran, 2010; Stein, 2004).  The problem is that between 

the two ends of the continuum, there is little research on mechanisms that support 

software managers in their effort to successfully capture and report incremental software 

development progress.  A bridge does not exist to connect the two distinct approaches to 

software measurement.  A continuum of measurement does not exist.  All that exists are 

the two ends, which approach software status measurement from two completely 

different levels of abstraction.  Consequently, managers must rely on a combination of 

abstract truisms and detailed syntactic metrics to assess and report software completion 

status.  Unfortunately, neither truisms nor syntactic measures target completion status.  

Additionally, a second gap exists between academic and practical approaches to 

the issue (Abran, 2010; Day, 2009).  As a result, those in management are often placed in 

a compromising position of having to explain progress without adequate backup status 

data.   

Purpose of the Study 

The purpose of this phenomenological study was to explore and describe 

government contractor experiences with existing software metrics.  The study focused on 

how government contractor program and project managers view the relevance of 

software measurement mechanisms based on both their positive and negative experiences 

reporting and assessing software development completion status.  Discovering their 

current lens with respect to the existing software management mechanisms and their 

alignment, or lack thereof, with software completion may confirm, or not, the existing 
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gap in the literature.  Without an understanding of program and project managers’ 

experiences, the software industry cannot move forward and address a second gap in the 

literature, that between practical and academic approaches to software metrics (Abran, 

2010; Day, 2009). 

Similar to the gap in management mechanisms, academic and heuristic 

approaches to software metrics vary (Abran, 2010; Day, 2009).  Abran (2010) stated that 

research does not trickle down to practitioners.  Contractors need a voice in the 

community to explain their experiences with software metrics and the results of those 

experiences with respect to reporting and assessing software development completion 

status.  Cost and schedule overruns must be addressed from multiple perspectives to 

improve the development and deployment of successful software-intense systems.  One 

perspective, specifically the perspective of status measurement mechanisms, was the 

focus of this research. 

Researchers continue to identify more and more metrics, with papers on 

component-based software system (CBSS) metrics (Abdellatief, Sultan, Ghani, & Jabar, 

2013) and agile software development metrics (Aktunc, 2012; Farid & Mitropoulos, 

2013; Misra & Omorodion, 2011; Tabib, 2013; Tarhan, 2014).  However, metrics that 

address software development completion status are missing in the literature.  For 

example, one sample management metric applicable to an agile software development 

approach involves the evaluation of team domain expertise, team previous experience 

working together, and the inclusion of new technology, which, when combined, indicate 

project risk (Farid & Mitropoulos, 2013).   
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Research Questions 

For my phenomenological research study, I focused on the following open-ended 

central research question: What meaning do government contractors ascribe to their 

experiences with software metrics relevant to assessing and reporting software 

completion status?  Typical of a qualitative study, the central, or key, research question 

was exploratory in nature and was supported by more specific research questions 

(Creswell, 2007).  Table 2 lists the three supporting research questions that supported the 

central research question.  

Table 2 

Research Questions 

Research questions 

  
RQ1 How have current software metrics supported the assessment of software development 

completion status as perceived by program and project managers? 
  
RQ2 How have current software metrics supported the reporting of software development 

completion status as perceived by program and project managers? 

  
RQ3 What is the relevancy of software metrics to Software Development Life Cycle 

(SDLC) phases?  

  
 

Conceptual Framework 

In an effort to reduce cost overruns, members of the National Defense Industrial 

Association (NDIA), an association focused on ensuring information exchange between 

the government and defense industry, convened a workshop in 2010 to address the major 

obstacles associated with successful development and deployment of software-intensive 

systems (NDIA, 2010).  Participants from industry, academia, and government focused 
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on identifying progress toward improvement in areas that had previously been identified 

as obstacles in a 2006 workshop (NDIA, 2010).  

Two out of nine obstacles identified in the 2006 workshop were relevant to this 

research:  

• Software development life cycles (SDLCs) suffered from lack of planning and 

management.  

• Traditional management techniques do not scale to new technologies and the 

increased complexity of software systems (NDIA, 2010).   

The 2010 workshop findings with respect to progress in addressing these two obstacles 

were the following: 

• There was no progress in the planning and management of a SDLC.  

• There was increased focus, but no real improvement, with respect to verification 

of techniques to address the increased complexity and rapid pace of changing 

technology for software systems (NDIA, 2010).    

With respect to the second item, the NDIA members found that existing measures 

had not evolved in concert with software development technologies (NDIA, 2010).  This 

lag in the evolution of measures resulted in increased lack of insight into software 

development progress.  The members stated the need for future research focused on 

identifying measures applicable to complex software systems developed with new 

technologies.  One contradictory result surfaced, specifically a need to improve 

management’s effectiveness (the first obstacle) as well as an indication that the measures 

and indicators were not available to support that mission (the second obstacle).  
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In addition to lack of status data and continual emergence of new technology, 

my research indicated that existing frameworks provided by recognized professional 

organizations are of little value to software measurement needs.  The Institute of 

Electronic and Electrical Engineers (IEEE), a global professional organization for 

engineers, published 367 standards relevant to software and systems engineering (IEEE 

Standards Association [IEEE SA], 2013).  Of those 367 standards, 128 remain active, 

with the remaining 239 standards either superseded or withdrawn.  Of the 128 active 

standards, 51 focus on some aspect of software.  Table 3 contains a list of the 51 active 

software standards, categorized by focus. 

Only four of the 51 active software-related IEEE standards, identified in Table 4, 

had even minimal relevance to my study, and they date back to 2006.  Items 3 and 4 in 

Table 4 were not of value to this study due to focus on a specific measure, specifically 

dependability and quality, respectively.  Item 1, vocabulary, provides 3,349 definitions of 

basic terms used in the systems and software engineering communities.  Included are 

definitions for measure, measurand, metric, and indicator, which contributed to the 

object-oriented concept model offered by Texel (2013) in an effort to highlight the need 

for consistency in the definitions of these terms.  Item 2 focuses solely on processes, 

products, and the necessity for status but lacks specifics for capturing status.  

The existing framework of active IEEE standards and the frameworks within each 

of the 51 standards related to software were limited in their ability to support this study.  

Only one standard, IEEE Std 1061™-1998(R2009), focused on measurement and, like   

the other standards, was of limited value due to the (a) focus on quality not completion 



 

 

10

Table 3 

Categorization of Active IEEE Software Standards 

Categorization of 51 active IEEE software standards 

   Anomalies  1 
   
Acquisition  1 
   
Computer aided software engineering (CASE) tools  3 
   
Configuration management (CM)  1 
   
Design & architecture  2 
   
Documentation  8 
   
Management  3 
   
Measurement  1 
   
Modeling & languages  4 
   
Process  9 
   
Quality, assurance, & dependability  6 
   
Reliability  1 
   
Reuse  1 
   
Reviews & audits  1 
   
Risk  1 
   
Safety  1 

Testing  3 
   
Verification & validation  1 
   
Vocabulary  1 

   
Website  2 

   Total  51 
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Table 4 

Relevant IEEE Software Standards 

IEEE standards relevant to conceptual framework 

        
 Standard ID  Title  Emphasis  Notes 

        
1 ISO/IEC/IEEE 

24765  
(JTC1SSESC, 
2007) 

 Systems and 
Software 
Engineering—
Vocabulary 

 Definitions of 
software engineering 
terms. 

 Measure is a variable to which 
a value is assigned.  A 
measure for software 
completion status is absent. 

        
2 ISO/IEC TR 

15939 
(JTC1SC7, 
2010) 

 Systems and 
Software 
Measurement 
Process 

 Emphasis is on 
measuring software 
development 
processes and 
products.  

 Measure is a variable to which 
a value is assigned.  A 
measure for software 
completion status is absent. 
 

        
3 IEEE Std 

1061™-
1998(R2009) 
(SESC, 2009) 

 IEEE Standard 
Dictionary of 
Measures of the 
Software 
Aspects of 
Dependability 

 Emphasis is on 
looking at 
dependability in 
terms of faults/lines 
of code, or fault 
density. 

 Dependability (defect density).  
Completion status is absent. 
 

        
4 IEEE Std 

982.1™-2005 
(SESC, 2006) 

 IEEE Standard 
for a Software 
Quality Metrics 
Methodology 

 Emphasis is on the 
aspects of quality. 

 Dependability (defect density).  
Completion status is absent. 
 

        
 

status, (b) emphasis on process rather than the identification of specific metrics, and (c) 

identification of the need for metrics while leaving the identification of specific metrics 

to individual organizations (Software Engineering Standards Committee [SESC], 2005).  

IEEE standards represent national standards that were of limited value to my study.  

International standards were equally insufficient.   

One international standard, ISO/IEC TR 19759:2005, also known as Software 

Engineering—Guide to the Software Engineering Book of Knowledge (SWEBOK), 

represents a holistic approach to the identification and documentation of the components 

of the software engineering discipline (JTC1SC7, 2011).  The SWEBOK provides a 
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framework for the development of an education and training curriculum that, in turn, 

could be used as a basis for software engineer certification. Major components of the 

SWEBOK are the (a) life cycle phases of software development, (b) management, (c) 

processes, and (d) quality.  These four components are addressed at a level of abstraction 

that indicates what must be considered but not how to implement them.  With respect to 

completion status, the SWEBOK specified that support is needed to address 

“implementation status, and verify compliance with specified requirements” (p. 7-1).  

The SWEBOK did not contribute to my study. 

Lastly, the Carnegie Melon University (CMU) Software Engineering Institute’s 

(SEI) Capability Maturity Model Integrated (CMMI) focuses on what needs to occur with 

respect to measures but not how, leaving customization and implementation details to an 

individual organization (CMUSEI, 1995).  The CMMI was minimally relevant to this 

study, the relevance being its role in an attempt to curb overruns at the request of the 

Department of Defense.  The content of the CMU SEI CMMI remains unchanged today, 

and the relevance, although minimal, of the CMMI to this study is further explored in 

Chapter 2. 

To summarize, existing frameworks were limited in their relevance to this study.  

The framework of a continuum of existing management monitoring mechanisms supports 

the existence of the gap in the literature and highlights the need to identify measures that 

bridge the gap between the two ends of the continuum—specifically, the need to address 

software completion status measures. 
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A Continuum of Mechanisms to Monitor Completion Status 

As previously stated, the current mechanisms that support management of 

software systems exist on a continuum.  As illustrated in Figure 1, on one end of the 

continuum are abstractions of management truisms that have stood the test of time 

(Brooks, 1995; DeMarco, 1982; Yourdon, 2004).  At the opposite end of the continuum 

are detailed syntactic metrics (Abran, 2010; Abreu, 1995; Chidamber & Kemerer, 1994; 

Lorenz & Kidd, 1994; Stein, 2004).  The gap between the two ends is very wide. 

 

Figure 1. Continuum of management mechanisms (figure created by P. Texel using 
Microsoft PowerPoint). 

 

Subsequent subsections contain examples of truisms and syntactic metrics.  But 

first, as depicted in Figure 1, an acknowledgment of the Program Management Institute 

(PMI) is necessary.  In the continuum, the PMI provides a Program Management 

Professional (PMP) certification exam to ensure that managers possess basic 
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management skills.  The PMP exam addresses standard management mechanisms 

such as scheduling, work breakdown structure (WBS), risk analysis, effort, and 

estimation.  However, the exam does not address management of software systems, nor is 

that the stated intent (Mulcahy, 2011).  

Abstract truisms.  A classic example of a management truism initially addressed 

by Brooks in 1975, and then restated by Brooks in 1995, indicates, 

Not only are there no silver bullets now in view, the very nature of software 

makes it unlikely that there will be any—no inventions that will do for software 

productivity, reliability, and simplicity what electronics, transistors, and large 

scale integration did for computer hardware.  We cannot expect ever to see two-

fold gains every two years.  (p. 181) 

The concept of a silver bullet, a source of discussion for over 40 years, is still a 

topic of discussion today.  In 2007, the organizing committee of the 22nd International 

Conference on Object-Oriented Programming, Systems, Languages, and Applications 

(OOPSLA) convened a panel.  The panel, composed of seminal software theorists and 

practitioners, addressed the current thinking on Brooks’s position that a silver bullet did 

not exist to cure the ills of the software engineering discipline.  The panel’s conclusion 

remained the same: There is no silver bullet (Fraser & Manci, 2008).  However, Blaha 

(2004) stated that smaller steps, termed copper bullets, led to improved software quality.  

Berry (2008) proposed lighter bullets, labeled aluminum bullets, to address the needs of 

the software engineering community. 
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A second classic truism, Brooks’s law, indicates that adding staff to a failing 

project has negative consequences (Brooks, 1995).  Multiple seminal authors in the field 

of software engineering offered additional truisms ranging from the importance of 

managing risk (DeMarco & Lister, 2003) to how to make the most out of death march 

projects (Yourdon, 2004).  Although many truisms are still valid today, they do not 

provide the requisite data for monitoring completion status.  Truisms are further explored 

in Chapter 2. 

Detailed syntactic metrics.  On the opposite end of the continuum, the majority 

of existing software development metrics for a SDLC are either based on counts, or 

arithmetic calculations based on counts, that are extracted from program code.  These 

metrics are called syntactic metrics because they are extracted from program code based 

on the grammar, or syntax, of the program code.  Two examples of commonly used 

syntactic metrics are the number of source lines of code (SLOC; i.e., how many lines of 

program code exist), and the cyclomatic complexity measure (CCM; i.e., algorithmic 

complexity).   

There are multiple issues related to syntactic metrics.  The first issue is the scope 

of existing syntactic metrics, specifically the applicability to (a) quality, (b) complexity, 

(c) size, and (d) level of effort, not completion status (see Appendix A).  Secondly, there 

are too many metrics, with new metrics continually added (Abran, 2010; Aktunc, 2012; 

Concas, Marchesi, Murgia, & Tonelli, 2010; Farid & Mitropoulos, 2013; Gandhi & 

Bhatia, 2012; Iqbal & Khan, 2012; Tabib, 2013).  In the presence of too many metrics, 

(a) metrics are often ignored and not used to guide a project (Bouwers, Visser & Van 
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Deursen, 2012), and (b) the Hrair limit is violated, leading to cognitive confusion 

(Miller, 1956).  The ambiguity in the literature with respect to the interpretation of 

commonly used metrics is a third major issue with syntactic metrics.  These issues, and 

more, surrounding existing software syntactic measures and metrics are further explored 

in Chapter 2. 

As stated by one seminal author, “You can’t control what you can’t measure” 

(DeMarco, 1982, p. 3).  PMP™ certification, Gantt charts, risk analysis, level of effort, 

and cost and schedule variations are valuable management mechanisms that are the 

foundation, and de facto standard, for management processes today.  These latter 

mechanisms are (a) embedded in the management of software development efforts, (b) 

thoroughly addressed in the literature, and (c) not the focus of this dissertation.   

Nature of the Study 

A qualitative phenomenological research effort, centered on semistructured 

interviews, was an appropriate choice to explore government contractor program and 

project managers’ experiences with respect to the relevance of currently available 

management metrics for reporting and assessing software completion status.  The 

accessible population consisted of members of four prominent government contractors.   

These four contractors develop software-intensive systems for both Department of 

Defense (DOD) and non-DOD agencies.  The contractors provided a sampling frame 

based on filter criteria (e.g., years of experience, availability).  The sampling frame led to 

sample selection.  The sample size, 20, reflected consideration of the breadth and depth 

of the research requirements.  The research process protected the privacy of participants 
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as specified by the U.S. Department of Health and Human Services (HHS) Office of 

Human Research Protections (OHRP) and Walden University’s Institutional Review 

Board (IRB).   

Data Capture 

Two data-capture mechanisms were employed for this study: a questionnaire and 

an interview protocol.  Questionnaires captured participants’ demographic data, and an 

interview protocol, consisting of semistructured interview questions, supported the 

capture of participants’ experiences (Janesick, 2011; Patton, 2002).  NoNotes.com, a third 

party service, supported the interview process by recording and transcribing each 

interview into a text file that was used for member checking and subsequently imported 

to NVivo for analysis.  

I conducted a pilot study to support the development and test of the questionnaire 

and interview protocol.  The sole purpose of the pilot study was to support content 

validity and ensure that the questionnaire and interview questions elicited the requisite 

data, specifically participants’ satisfaction of selection criteria and experiences with 

software metrics, and their relevance to the assessment and reporting of software 

completion status.   

Data Analysis 

I used two software packages to support data analysis.  IBM SPSS v21.0, a 

quantitative analysis tool, supported the generation of descriptive statistics on the 

demographic data captured in the questionnaires, and NVivo v10, a qualitative analysis 

tool, supported the analysis of the researcher-coded qualitative data captured from the 
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semistructured interviews (Bazeley & Jackson, 2013).  The nature of the study, 

including data capture and data analysis, is further refined in Chapter 3. 

Definitions 

Attribute: A characteristic of a class (Alhir, 1998).  For example, size is a 

characteristic, or attribute, of software; room number is a characteristic, or attribute, of 

room.  

Class: An abstraction of a real-world entity implemented as a Java or C++ class 

or an Ada package.  Classes for a hotel reservation system include, but are not limited to, 

room, guest, and reservation (Alhir, 1998). 

Completion status: The current status of the implementation of stated and agreed-

to software requirements with completion defined as coded, tested, and accepted by the 

client.  (This definition generated by P. Texel for this study.) 

Component: An assembly of software modules (JTC1SC7, 2010). A logically 

related collection of software functionality (e.g., subsystem, category, or Java package) or 

a hierarchy of classes based on aggregation or inheritance.  

Hrair limit: The number of concepts that can be cognitively retained in memory 

at one time, specifically,  (Miller, 1956).  

Indicator: A metric targeting a characteristic, or attribute, of software when 

compared to a baseline (Texel, 2013).  Example: combination of SLOC with comments t 

that together form the metric comments/SLOC that can be compared against a 

predetermined project baseline and form an indicator of documentation coverage. 

7 ± 2
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Insight: The ability to gage the true nature of a process or entity; an “ah ha” 

moment (DeMarco, 1995a, p. ix). 

Measure: A single quantitative value, a number, applicable to an attribute, or 

characteristic, of a real-world entity (Abran, 2010). 

Metric: A combination of two or more measures providing the context lacking in 

a measure that, when combined with a baseline, forms an indicator (Abran, 2010). 

NOM: An object-oriented metric representing the number of methods in a class.  

How to actually obtain the count differs among researchers (Chidamber & Kemerer, 

1995; Churcher & Sheppard, 1995). 

Project manager: An individual responsible for the software component of a 

project or responsible for the project (Mulcahy, 2011). 

Program manager: An individual responsible for multiple projects (Mulcahy, 

2011). 

SLOC: Source lines of code.  A single definition is not possible due to multiple 

approaches to counting SLOC that yield different results.  Refer to Chapter 2 for more 

detail on issues related to SLOC. 

Syntactic measure/metric: A measure or metric that is extracted from program 

code (Stein, 2004; Stein et al., 2009). 

Assumptions 

Because of signed confidentiality agreements, the primary assumption was that 

participants would be forthcoming with their responses to interview questions.  I 

encouraged candid reflection on experiences in my opening statement because 
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conventional corporate responses would not have provided the necessary data.  

Additionally, adherence to ethics guidelines supporting participants’ right to privacy 

supported and encouraged participants’ candid responses. 

A second assumption was that organizations would not interfere with a staff 

members’ participation.  Stated differently, upper management would not instruct 

participants in how to respond.  With budget cuts and heavy workloads, a third 

assumption was that participants would be able to allocate uninterrupted time to the 

study.  The final assumption was that each participant would be able to find a quiet, 

private, enclosed area in which to participate by telephone.  

Scope and Delimitations 

This study focused on contractors who had developed, or who were currently 

developing, software-intensive applications for a government agency, DOD or non-DOD.  

Program managers and software project managers from contractor organizations 

represented the target population.  My research effort focused on exploring their 

experiences in assessing and reporting software completion status with existing 

monitoring mechanisms.  

The intersection of two sets, personnel and software development artifacts, 

represents the scope of this effort.  Each of these two sets could have been further 

decomposed into subsets.  However, a complete decomposition of sets into subsets did 

not serve the intended purpose of this effort, nor was a complete decomposition required 

for this effort.  What was required was to define the specific subsets that represent the 

scope of this effort.  
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Figure 2 depicts the intersection of the specific subsets of the two major sets as 

follows: a subset of personnel—program and project managers—and a subset of software 

artifacts—software metrics and completion status.  Specifically excluded from the study 

were system engineers, software and hardware engineers, test staff, administrative 

personnel, configuration management staff, and technical editors. 

 

 

 

Figure 2. Research scope (figure created by P. Texel using Microsoft PowerPoint). 

Limitations 

There were five limitations to this research.  The first limitation, supported by 

Patton (2002), was that sample size in qualitative analysis is not based on rules or precise 

mathematical analysis.  To ensure meaningful results, the researcher must gauge the 

breadth and depth required to achieve the richness and robustness of the data collected.  

Too many participants may result in sacrificing depth of data, and too few participants 
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may result in sacrificing breadth of data.  There were 20 participants for this study who 

represented four organizations that contract to the U.S. government.  

The second limitation was researcher bias.  With over 25 years of experience 

saving floundering or failing object-oriented (OO) software projects, I have my 

perspective on the industry and on managing software projects.  The third limitation was 

the sample itself.  The sampling frame was limited to those personnel who were available 

to participate.  There was a possibility that lack of input from those who were too busy to 

participate might impact the results. Additionally, the sample was limited to four 

contractor organizations.  

The fourth and fifth limitations focus on transferability and dependability.  

Shenton (2004) defined transferability in qualitative research as the ability for a reader to 

transfer the content of a study to the reader’s experience.  Sufficient detail must be 

present in the study for a reader to compare the study to the reader’s context.  I have 

provided this requisite level of detail in the collection and analysis of the interview data.  

Shenton also stated that dependability in qualitative research is the responsibility of the 

researcher.  I exhibited professional behavior during the sample selection process and 

provided a thorough analysis of the data to describe the context within which the research 

was conducted.  

Mitigation of limitations. The goal was to obtain a sample size, n, such that 4 ≤

� ≤ 20,   with the final sample size as close as possible to the upper bound of 20.   

Initially, 24 participants were identified.  Four participants disengaged from the study: 
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two relocated for a new job, and two were unable to participate due to increased job 

commitments. 

I limited the effect of researcher bias by making the pilot study participants aware 

of my bias and advising them to focus on phraseology of the research questions to ensure 

(a) the neutral tone of the semistructured interview questions and (b) the ability of the 

semistructured interview questions to elicit the desired information from the participants.   

Significance 

Complex systems, whether software systems or not, are either made up of, or 

interface to, other systems (Meadows, 2008; Senge, 1990).  Stakeholders, in addition to 

the normal concerns of cost and schedule, need to know whether their software system 

currently under development is on schedule to interoperate with systems that are either 

already deployed, under development, or planned for the future.  Improved insight into 

software development progress, cited as needed by Chidamber, Darcy, and Kemerer 

(1998) and the National Defense Industrial Association (NDIA, 2010), could result in 

reduced project cost overruns/failures/cancellations, more responsible and effective use 

of taxpayers’ dollars, and improved planning for interoperability. 

Despite the growth of, and the many successes in, the software industry, cost and 

schedule overruns continue.  Instead of categorizing failures, a hard look at what program 

and project managers describe as both positive and negative experiences with metrics 

could lead to an improvement in the issues identified in the NDIA 2006 report that were 

not addressed in the NDIA 2010 report.  
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Significance to Theory 

Adherence to measurement theory is lacking in the software industry (Abran, 

2010; Meneely, Smith, & Williams, 2012).  Although standardization efforts exist at both 

the international and national levels, consistency does not (Abran, 2010; Texel, 2013).  

The artifacts (e.g., measures and metrics) used by management to capture and report 

software development status are lacking, and those currently used to characterize other 

software development characteristics (e.g., quality and complexity) are faulty.  An 

analysis of managers’ experiences reporting and assessing software development status 

could potentially provide a platform for improving the current state of measurement in 

the software community. 

Significance to Practice 

As previously stated, management is often faced with reporting software 

development completion status with insufficient data.  Although reports cite lack of 

management insight into development status, management does not have the mechanisms 

necessary to provide that insight.  Documenting program and project managers’ 

experiences with current measures and metrics with respect to their need to assess and 

report status could be a catalyst to begin to examine semantic metrics as an alternative.   

Social Change  

Managing a software development effort with (a) truisms that may not be 

implementable, (b) syntactic metrics extracted from program code that are not relevant to 

completion status, and (c) status reports lacking adequate information with respect to 

completion status often leave software managers in a difficult position and stakeholders 
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lacking adequate completion status.  Capturing lived experiences with current software 

management mechanisms represents the first step toward addressing the issues of 

management ineffectiveness documented in the NDIA 2010 report as well as a first step 

toward satisfying stakeholders’ needs.  This research can lead to social change at (a) the 

individual level for each manager, (b) contractors’ organizations, (c) the community of all 

stakeholders, and (d) the government contracting community as a whole.   

The anticipated implications of social change for the embedded software systems 

discipline represent a combination of Hegelian dialectic, specifically 

thesis/antithesis/synthesis, and Lenski’s focus on evolution (Mueller, 1958; Lenski, 

1970).  The pattern of overruns and references to lack of management insight into the 

software development process imply a needed evolution to more robust completion status 

measurement processes that will be debated by both researchers and practitioners, finally 

resulting in a synthesis of one or more proposed ways forward.   

Vago (2009) viewed social change in terms of five components: (a) identity (what 

is changing), (b) level (change in hierarchy), (c) duration (length of change), (d) 

magnitude (defined as a sliding scale from minimum to revolutionary), and (e) rate of 

change.  With respect to my study, analysis of the response data identified a need for an 

evolutionary change in software development measurement processes.  In the software 

industry, any change of this kind will take at least a decade to implement and will equally 

affect all levels of the hierarchy.  Early adaptors of the challenge will reap the greatest 

reward: confidence for all stakeholders. 
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The social implication for all four levels—individual, organizational, 

stakeholder community, and government contracting community—is that the empirical 

evidence synthesized from this study supports a need for the identification, development, 

and employment of new management measurement mechanisms, at an appropriate level 

of granularity, to capture relevant software development completion status.  If the 

software development process is viewed as a system within a system (Meadows, 2008; 

Senge, 2010), a change in the software measurement process will affect existing systems 

within which software development operates, such as quality assurance (QA), and require 

new software applications to collect and analyze new measurement data.  Education and 

training will be required to ensure that all stakeholders have the requisite knowledge and 

exposure to a new reporting process.  Lastly, individuals, organizations, and the software 

community, with relevant status data, will have the opportunity to recognize software 

development status issues earlier.  Early detection of factors hindering software 

development progress will result in cost savings and a reduction of, not dismissal of, 

overruns.  Lastly, improved measurement processes for capturing software development 

completion data will result in more efficient monitoring mechanisms that will result in 

improved software measurement technology and more efficient software development 

production globally. 

Summary 

Multiple government, commercial, and academic studies have documented the 

cost and schedule overruns associated with system and software development.  Subsets of 

these studies identify obstacles that impede success.  One obstacle repeatedly identified is 



 

 

27

lack of management insight into software development processes.  The current level of 

granularity is either too coarse, a line item in a Gantt chart or a process step completed, or 

too fine, such as source lines of code or algorithmic complexity extracted from program 

code.   

Multiple mechanisms exist to support management in capturing software 

development characteristics.  However, these mechanisms lack a focus on software 

status.  At one end of the continuum of measurements (see Figure 1), there are abstract 

truisms, Gantt charts, and risk analysis, while at the opposite end, there is a proliferation 

of detailed metrics.  Abstractions do not provide the granularity required to adequately 

report or assess completion status.  Metrics based on detail address characteristics of 

software other than completion status, specifically quality, complexity, size, and level of 

effort.  There is a gap between the current abstract and detailed management 

mechanisms, and a second gap between academic literature on, and current practices 

with, software metrics (Abran, 2010; Day, 2009).  Abstractions and detailed metrics do 

not provide the necessary insight into software development completion status.  

I chose a phenomenological research study to explore program and project 

managers’ lived experiences of reporting and assessing software efforts with existing 

mechanisms.  These program and project managers were members of organizations that 

contract with the government (DOD and non-DOD).  With a research effort targeting 

experiences, both positive and negative, progress can be made toward confirming, or not, 

and addressing the previously identified gap depicted in Figure 1.  
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The social implications of my research serve managers; the community of 

managers, both at the individual and organizational level; the software community in 

general; and ultimately taxpayers’ dollars.  The findings confirmed the gap previously 

identified and dissatisfaction with the de facto mode of operation.  Future research might 

look at semantic metrics, based on knowledge units (KU), along with natural language 

processing (NLP), to provide a more timely and granular approach to the measurement of 

software development completion status.   

A review of the literature with respect to cost and schedule overruns, syntactic 

metrics, and phenomenology is included in Chapter 2.  The details of the specific 

operationalization of the phenomenological methodology to be used in this study are 

specified in Chapter 3.  The results of the study are presented in Chapter 4, while 

conclusions and recommendations for future research are included in Chapter 5.
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Chapter 2: Literature Review 

 To pursue the exploration of managers’ experiences of reporting and assessing 

software completion status, it was necessary to collect and synthesize current research 

that (a) documented overruns, (b) referenced oversight as a contributing factor or obstacle 

to success and (c) identified, and supported the gap in current measurement mechanisms 

to address software completion status.  Following two initial sections that contain a brief 

description of the literature search strategy and a concise synopsis of current research, the 

third section contains the literature review.  The literature review is comprised of five 

subsections as follows: history of overruns, software management truisms, software 

metrics, automated tool support, and metric validation.  Lastly, an overview of the 

selected research approach, phenomenology, is provided, followed by a chapter 

summary.  

Literature Search Strategy 

The literature review sources originated from multiple research databases, 

primarily IEEE Xplore, ACM Digital Library, and Business Source Complete.  I searched 

peer-reviewed journals using the following Boolean search expressions:  

• software and metrics  

• object and oriented and metrics 

• software and management and metrics 

• software and metric and validation 

• software and project and overruns.   
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Citation-chaining on relevant articles obtained from the search led to the identification 

of additional articles.  Citation-chaining continued until authors were repeatedly cited.  

Those authors’ names then became the input to additional searches by author.  

Additionally, I conducted searches on known seminal authors in the software community.  

Those seminal authors and their specific software-related subdiscipline, or area of 

expertise, are identified in Table 5.   

Table 5 

Seminal Authors 

Seminal authors 

   
Discipline  Authors 

   
Software management  Booch (1996, 2005, 2007)  

Brooks (1995) 
DeMarco (1982, 1995, 1997)  
DeMarco (2003) 
Humphrey (1987, 1988, 1989) 
Jones (1995, 2004, 2008, 2010)  
Yourdon (2004) 

   
Software metrics  Abran (2010),  

Fenton (1997) 
   
Object-oriented software 
metrics 

 Abreu (1994, 1995, 1996)  
Chidamber (1994)  
Li (2000)  
Lorenz (1994)  

   
Validation  Briand (1996)  

Kitchenham (1995)  
Weyuker (1988) 

   
Note. References, formatted to APA sixth edition, are contained in the reference list. Only the 
first author is indicated in this table. 

 

Conceptual Framework 

Figure 3 represents a concept map highlighting the coverage of the major 

concepts, and relationships among them, in this literature review.  These concepts have 
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either a direct or indirect relationship with each other, and all affect the ability to gain 

insight into software development completion status. 

Figure 3. Literature review concept map (figure created by P. Texel using Microsoft 
PowerPoint). 
 

The three concepts located at the top right quadrant of Figure 3 indicate that 

overruns are irrevocably linked with systems and software efforts and plague software-

intensive system development efforts.  Multiple government and commercial reports, as 

well as academic studies, have documented overruns  

and identified many common issues affecting successful deployment.  Lack of 

management insight into software development status is one repeatedly documented 

issue, even at the presidential and Congressional levels.  
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Management does have mechanisms to support the monitoring of development 

efforts, but these mechanisms, ranging in level of detail from abstract truisms to detailed 

syntactic measures/metrics, represent two ends of a continuum.  Abstract truisms are 

difficult to implement and detailed measures/metrics are (a) ambiguous and open to 

interpretation, (b) subjected, or not, to any of diverse validation frameworks, and (c) 

extracted from program code by various automated software tools that are based on 

different counting rules.  These detailed measures/metrics become input parameters to 

cost and level of effort software estimation tools whose results are used to (a) negotiate 

business contracts and (b) measure many characteristics of software, but not software 

development progress.  Management works with estimates based on estimates, 

ambiguous measures/metrics, diverse validation approaches, and a lack of useful progress 

indicators.  The literature review in this chapter validates this perspective from a 

technological viewpoint, and the research study focused on exploring managements’ 

lived experiences with this phenomenon. 

Along the horizontal path in the center of Figure 3, the terms measure and metric 

are ambiguous, misused, and used interchangeably in the industry (Texel, 2013).  As 

shown in Figure 3, an indicator of a software ility (e.g., quality, dependability) is based 

on metrics, and metrics are based on measures.  Management needs indicators to manage; 

however, indicators fail when based on faulty measures or metrics (Texel, 2013).  A 

subsequent subsection contains discussions of the faulty nature of measures and metrics. 
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Additionally, measures and metrics need to be validated, as is done in other 

industries (Abran, 2010).  However, validation of software measures is shown to be as 

elusive and ambiguous as measures and metrics.  Three main validation mechanisms 

ground the software metric validation subdiscipline today: set theory (Briand, Morasca, 

& Basili, 1996), properties (Weyuker, 1988), and a measurement model to support the 

identification of elements associated with measurement and their validation (Kitchenham, 

Pfleeger, & Fenton, 1995).  Multiple additional validation models exist, and the results of 

a recent meta-analysis indicated that the same lack of consistency with respect to 

measures and metrics is found within the metric validation subdiscipline (Meneely et al., 

2012).  Despite that lack of consistency, Gandhi and Bhatia (2012) added two new reuse 

metrics applicable to OO software and validated those metrics against Weyuker’s 

properties.   

As indicated by the concepts in the left quadrant of Figure 3, software tools 

produce measures and metrics by accessing and data mining software program code.  The 

literature supports that automatic counting tools use different algorithms to extract 

software measures and metrics and, when executed on identical program code, the degree 

of variation between results is staggering.  Additionally, when different projects within a 

division of an organization use different counting tools, corporate comparison of multiple 

projects is not meaningful, and management again lacks support data.   
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Literature Review 

My review of the literature revealed that (a) ambiguous measures lead to failed 

indicators, (b) diverse validation approaches exist, and (c) the existence of multiple ways 

of extracting measures from program code leads to diverse results.  The impact is a lack 

of rigor within the software engineering community with respect to metrology, the study 

of measures.  Consequently, managers are left to steer programs and projects without a 

valid compass.  Table 6 represents a mapping of the topics previously identified in the 

concept map, Figure 3, to the five subsections of this literature review section.  

Table 6 

Literature Review Subsections Mapped to Concept Map Topics 

Literature review subsections mapped to concept map topics 

 
Section title  Figure 3 concepts 

   
Literature Review  Management, Overruns, and Software  
   
    History of Overruns  Management, Overruns, and Software  
   
    Software Management Truisms  Management  
   
    Software Metrics  Measure, Metric, Indicator, and Measurand  
   
    Software Metric Validation  Metric Validation, Validation Approach 
   
    Automated Tool Support  Automated Tool Support 
   

 

History of Overruns 

Despite many successes within the system and software industry, cost and 

schedule overruns continue to plague development efforts (Accenture, 2014; Howell & 

Dinan, 2014).  When an airplane crashes or a train accident occurs, the National 

Transportation Safety Board (NTSB) conducts a lengthy and thorough investigation and 
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documents findings in an effort to avert future disasters.  When a bridge collapses, the 

appropriate local, county, or state authority investigates the collapse to determine the 

cause, or causes, that led to the collapse with the sole purpose of avoiding similar 

collapses in the future.  Numerous reports, spanning decades, document summaries of 

system and software cost overruns, schedule overruns, and project failures.  Initially 

introduced by De Marco (1995) and confirmed two decades later by Eveleens and 

Verhoef (2010), post mortems are very rarely conducted on failed software projects, and 

overruns continue today. 

Multiple sources of cost and schedule overrun reports exist: government agencies, 

commercial organizations, and academia.  The commonality in the reports is the focus on 

overruns.  The diversity represented in the reports is the software application focus (e.g., 

defense, commercial) and software program types (e.g., ERPs, weapon systems).  This 

commonality and diversity have resulted in broad, yet uncoordinated, reports that are 

chronologically synthesized in the following paragraphs.  

As previously stated in Chapter 1, the Standish Group periodically reports 

overruns and percentages of projects that were successful, challenged, or failed.  The 

percentages in Table 1 reflect a slow increase in the number of successful projects. 

However, Eveleens and Verhoef (2010) and Hofbauer et al. (2011) challenged these 

findings based on faulty definitions and transparency of process. 

An analysis of 250 projects over a 10-year period from 1995 to 2004 representing 

information systems (IS), systems software, outsourced projects, and defense applications 
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indicated that 25 (10%) of the projects were successful; 50 projects (20%) experienced 

overruns less than 35% of the initial contract value, and 175 (70%) experienced either 

delays or overruns, or failed completely (Jones, 2004).  A 2008 report by the European 

Services Strategy Unit (ESSU) documented the results of a meta-analysis of 105 public 

sector information and communication technology (ICT) failures spanning a decade, and 

listed the following key findings: (a) actual budget for 105 projects was £29.5 billion and 

cost overruns equaled £9 billion, (b) 57% of contracts experienced overruns, and (c) the 

average percentage cost overrun was 30.5% (Whitfield, 2007).  A summary of a 2009 

GAO report on weapons systems initiatives documented almost $296 billion in overruns 

and 66.7%, specifically 64 out of 96 projects, were overrun (Galorath, 2011).  A 2010 

GAO report (GAO-10-1059T) documented a $6.9 billion overrun for 10 ERP systems 

(USDOD, 2010).  In April 2011, the Defense-Industrial Initiatives Group of the Center 

for Strategic and International Studies (CSIS), citing a 2010 GAO study, stated that 98 

Major Defense Acquisition Programs (MDAPs) were, in total, $402 billion overrun and 

experienced an average delay of 22 months (Hofbauer et al., 2011).  Finally, A 2012 

Department of Defense (DOD) Inspector General (IG) report (DODIG-20120111) 

identified a postponement of a major Air Force accounting system upgrade from October 

2009 to April 2017 with a corresponding increase in cost of $1.78 billion (USDOD 

Inspector General [USDOD IG], 2012).  Whether nationally or internationally, whether 

for commercial or defense applications, annual software cost overruns are irrevocably 

linked to the software industry.   
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The problems with cost overruns are well known at the Congressional and 

presidential levels.  Emerson, Chair of the Subcommittee of Financial Services and 

General Government Appropriations, a subcommittee of the Committee on 

Appropriations, stated, 

We do not have a great track record in this government on IT, and I can’t begin to 

tell you how many, probably billions if you add it all up, of dollars have been 

spent.  And it has not been well spent whatsoever. (“Financial Services,” 2011, p. 

58) 

In a Senate nomination hearing for the appointment of General Dempsey to the 

position of Chief of Staff of the U.S. Army, Senator McCain (R-AZ) cited a 2011 

Decker-Wagner Army review of 2010 Army acquisitions that concluded, “between $3.3 

and $3.8 billion of the Army’s research and development budget has been wasted per 

year, since 2004, on programs that were subsequently cancelled” (“Nominations before,” 

2011a, p. 106).  In that same hearing, Senator Lieberman (D-CT) asked General 

Dempsey for “initial thoughts on how the Army can best rise to what I describe as the 

software challenge, particularly the element of leadership” (“Nominations Before,” 

2011b, p. 109).   

President Obama, in a March 2009 press release calling for more accountability 

with respect to monitoring government contracts, stated, 

It is essential that the Federal Government have the capacity to carry out robust 

and thorough management and oversight of its contracts in order to achieve 
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programmatic goals, avoid significant overcharges, and curb wasteful spending. 

(The White House, Office of the Press Secretary, 2009, para. 5) 

Obstacles to success.  Obstacles that impede the development and deployment of 

software-intensive systems within cost and schedule constraints have been well 

documented (DeMarco, 1995b, 1995c, 1995d, 1997; USDOD IG, 2012; Yourdon, 2004).  

These obstacles include requirements volatility (Dev & Awathi, 2012; Hull et al., 2011), 

inadequate estimation techniques (Singh et al., 2011), and ineffective management 

(NDIA, 2010; The White House, Office of the Press Secretary, 2009; Whitfield, 2007).  

Requirements volatility (Dev & Awathi, 2012; Hull et al., 2011) and poor estimation 

techniques (Singh et al., 2011), although cited as serious issues impacting successful 

development of software projects, were not the focus of this research and are not 

addressed further; the issues that affect management effectiveness were the focus of this 

research. 

With respect to the issues that management faces, multiple mechanisms exist to 

support management in monitoring the development and deployment of software 

systems.  One set of mechanisms includes items such as Gantt charts, risk analysis, 

variations in cost and schedule, and resource allocation.  Another set of mechanisms 

includes software metrics extracted from program code, for example SLOC and CCM.  

As previously introduced, and illustrated in Figure 1, the two sets of mechanisms lie at 

opposite ends of a continuum of mechanisms.  Subsequent subsections of this chapter 

contain more detailed exploration of these two approaches. 
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However, there are too many metrics, initially introduced by Chidamber et al. 

(1998) and later supported by Abran (2010).  According to Abran, the proliferation of 

publications on metrics and the sheer volume of metrics suggest the necessity to focus on 

whether the metrics are achieving the intended goal, to support management in 

monitoring software development progress.  An additional concern is the gap that exists 

between practitioners and researchers, as evidenced by the lack of consistency and 

acceptance within the software engineering discipline.  

Addressing obstacles to success.  To summarize, cost and schedule overruns 

continue today and a consolidated agency to analyze issues, propose solutions, and 

enforce adherence to guidelines for success is lacking.  There is one exception, the 

Carnegie Mellon University (CMU) Software Engineering Institute (SEI), herein referred 

to as CMU-SEI.  Established in 1984, the goal of the CMU-SEI focused on the 

establishment of objective guidelines to assess software development contractors’ 

maturity to perform on a contract.  The primary goal of the CMU-SEI was to foster the 

growth of the software engineering discipline leading to improved development of, and 

resulting quality of, software systems.  Unfortunately, the CMU-SEI reports, although 

funded by the DOD, do not represent official DOD positions and corporate participation 

is voluntary. 

Following initial work characterizing the maturity of a software development 

process (Humphrey, 1987, 1988, 1989), the CMU-SEI issued multiple reports that (a) 

documented the capability maturity model (CMM) model, or framework, for evaluating 



 

 

40

the maturity of a software development process on a scale of 1 (ad hoc) to 5 (mature: 

CMU/SEI-93-TR-024: Paulk, Curtis, Chrissis, Weber, 1993), (b) identified key practices 

for steps within the model (CMU/SEI-93-TR-025: Paulk, Weber, Garcia, Chrissis, & 

Bush, 1993), (c) documented options in CMU/SEI-192-TR-020 for counting lines of 

program code (Park, 1992), and (d) listed options for measuring object-oriented software 

(CMU/SEI-95-TR-002: Archer & Stinson, 1995).  

The SEI-CMM framework provided an objective, grounding structure for 

managers to lead an organization in identifying the current level of software process 

maturity and assisting in the evaluation of software development contractors who respond 

to Request For Proposals (RFPs; Carnegie Mellon University Software Engineering 

Institute [CMUSEI], 1995).  The hypothesis was that a concentrated focus on 

implementing and improving a software development process would increase (a) the 

probability of successful software deployments and software quality and (b) provide 

managers with guidelines that support improved insight into the process (Paulk et al., 

1993).  

The CMU SEI CMM continues today as the CMM Integrated (CMMI), a baseline 

for developing/evaluating software development processes, despite disagreement as to 

whether that hypothesis has been supported.  First, the model has a limited scope, 

specifically targeting a single project (Paulk et al., 1993).  Second, the model does not 

address multiple or distributed projects (Paulk et al., 1993).  Third, the model does not 

address alignment with business goals and objectives (Basili et al., 2007).  
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Now having evolved into the CMMI and managed by the CMMI Institute, the 

CMMI by design is conceptual in nature, providing guidelines for what process 

improvement activities need to be addressed but leave the implementation of the 

abstractions to the implementer.  An example of this what versus how conundrum is 

illustrated in Figure 4.   

 

Figure 4. Sample key practice, Level 3, KPA peer review (figure created by P. Texel 
using Microsoft PowerPoint). 
 

Although Paulk et al. (1993) defined a peer review as a process to be conducted 

and documented, neither implementation of the peer review process nor the requisite 

components of supporting documentation are specified but rather left to project specific 

implementation.  Leaving the implementation up to a project allows a project to 

customize a specific implementation according to resource and time constraints.  
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However, as a result of this what versus how conundrum, an organization with multiple 

projects could have multiple instantiations of the CMMI and miss the opportunity to 

evaluate software projects at a corporate level.   

Lastly, the latest CMU-SEI Maturity profile dated September 2012, summarizing 

CMMI certification data, indicated that of 5,069 organizations reporting, 80.3% of the 

organizations reporting certification were from organizations outside the United States 

and 19.7% were from the United States (CMUSEI, 2012).  Unfortunately, acceptance of 

the CMMI model by non-U.S. countries far exceeds acceptance within the Unites States 

and the United States lags China and India in the number of Level 5 certifications 

(CMUSEI, 2012).  

In summary, the CMU-SEI CMMI provides a substantive and valuable 

framework supporting a concentrated effort to improve or evaluate software development 

processes and products.  However, embracing the framework is voluntary and time-

consuming.  Nor does the CMMI framework directly address the detection of software 

development progress but rather outlines an overall framework defined by key process 

areas (KPAs) and the key activities to perform within each KPA.  Measurement and the 

use of metrics to support measurement are recommended.  However, which specific 

metrics to use are organizationally, and even project, dependent. 

As previously introduced, and graphically depicted in Figure 1, management 

mechanisms to monitor software development status exist on a continuum, from abstract 

truisms to detailed measures and metrics.  There is a gap in the literature with respect to 
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the middle of the continuum when considering software development completion 

status. Subsequent subsections contain descriptions of the two ends of the continuum:  

their pros and cons, and their relevance to the capture of software development 

completion status.  

Software Management Truisms 

DeMarco (1995d), as a result of researching the high cost of software, offered 

best practices that if followed, would support the reduction of costs associated with 

software development.  A representative subset of these best practices included (a) 

conduct post-mortems for both successful and failed software efforts, (b) keep staff 

involved and allow their voices to be heard, (c) improve quantitative management 

practices, and (d) make each day count.  In a subsequent fictional treatment of a software 

manager in charge of an ideal software project, the manager was followed throughout the 

project as multiple obstacles were encountered that, upon hindsight, led to the 

identification of additional truisms (DeMarco, 1997).  A subset of those truisms, still true 

today, is contained in Table 7. 

 Not quite two decades later, Jones (2010), a seminal author with respect to 

software program management, identified 50 best practices.  Compiled over 30 years, 

these best practices encompass both managerial and technical topics.  Examples include 

(a) mitigating effects of layoff due to downsizing, (b) reviewing architecture and program 

code, (c) establishing configuration management, (d) establishing quality assurance, and 

(e) tracking project milestones (e.g., requirements review, project plan review, cost  
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Table 7 

Sample Truisms 

Sample management truisms 

     #  Focus  Truism 

     1  Personnel  Hire smartly, assign carefully, motivate well, listen 
     2  Team  Motivate, support, ensure cohesiveness 
     3  Defensive 

strategy 
 Contain failures, cut losses.  Time lost at beginning of 

project just as devastating as time lost towards the end 
of a project 

     4  Models  Use & improve models 
     5  Politics  Play well 
     6  Change  Expect change, be flexible 
     Note. Data abstracted from DeMarco (1997). The deadline: A novel about project management. 

estimate review, deployment plan reviews, code reviews, and system and acceptance test 

plan reviews).  These are all valid, necessary, and contribute to the overall management 

of software projects.  However, once again, these 50 best practices do not address the 

incremental completion status of the software development effort.   

Summary: Software management truisms.  Unfortunately, although 

management truisms and best practices represent valid, useful, contextual information 

based on experience, they do not contribute to the capture of software development 

completion status, nor was that the stated intent.  As documented by Jones (2004), 

software projects can fail for multiple reasons, and succeed for only a few.  One common 

thread is management.  The next subsection contains a description of the issues with 

detailed syntactic software measures and metrics and their inadequacy to provide 

management with necessary completion status.   
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Software Metrics 

The focus of this subsection is on the inability of the existing software metrics 

framework to provide insight into software completion status.  As previously introduced 

and illustrated in Figure 1, software measures and metrics lie on the opposite end of the 

management mechanism continuum from truisms. First, however, is a brief history of 

software metrics to show how the industry arrived at its current state. 

The history of software metrics is intertwined with the evolution of programming 

languages and software development processes.  As shown in Table 8, the first software 

metric, dating back to the era of assembly language programs (1950s), was a count of the 

number of source lines of code (SLOC) that was used as both a software development 

estimate and progress metric.  Monolithic in nature, assembly language programs 

consisted of assembly language statements that execute sequentially.  SLOC was easy to 

get, easy to use, and all that existed.   

Since the 1950s, metrics have increased in number, as supported by Appendix A.  

However, the increased focus on object-oriented systems has not migrated away from 

counts of program code elements and calculations based on those counts.  The software 

engineering community continues to count.  Additionally, more metrics are emerging for 

agile software development (Aktunc, 2012; Farid & Mitropoulos, 2013; Tabib, 2013; 

Tarhan & Yilmez, 2014), CBSS (Abdellatief et al., 2013), and semantic metrics 

(Chandrika, Babu, & Srikanth, 2011; Gall et al., 2008; Ma et al., 2011; Stein et al., 2009). 
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Table 8 

Evolution of Software Metrics 

 

 

 

 

 

 

 

 

 

 

 

However, there are many issues with syntactic measures and the inability to 

support monitoring software completion status.  First, because syntactic measures are not 

available until program code exists, they do not permit insight into the phase(s) of a 

SDLC preceding design and code.  Second, syntactic measures are based on simple 

counts and arithmetic calculations on those counts.  A relationship between the semantics 

of the problem space and the semantics of the solution space is not supported (Gall et al., 

2008; Stein, 2004).  Third, definitions of syntactic measures are open to multiple 

interpretations resulting in the lack of consistency in the community, as well as 

Evolution of software syntactic metrics 

 
Time period  Programming 

language/process 

 Example metrics 

         1950s  Assembly, 
FORTRAN 

 SLOC 

     
1960s  BASIC  SLOC, NOM  
      
Late 1960s & 
1970s 

 C, PASCAL 
SMALLTALK 

 McCabe CCM, Halstead 

     
1980s  C++, Ada83  Counts of language constructs 

     
1984  CMU SEI established 

1987  1st CMU SEI CMM 

     1990s  UML, Java, Ada 95  CMU-SEI Metrics, OO Metrics 

     
21st Century  C# 

VisualBasic.net 
Ada 2012 

Agile  
CBSS 

 100s of metrics and climbing 

Agile process metrics 
CBSS metrics 
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difficulties with meta-analysis and meaningful discussions (Texel, 2013).  Fourth, as 

previously stated, there are too many syntactic metrics and concurrently a lack of 

acceptance by software practitioners (Abran, 2010).  This state of measures and metrics is 

reminiscent of a question posed by DeMarco (1995b): “Are we doing best what we 

shouldn’t be doing at all?” (p. 42).  That same question can be asked today, almost 20 

years later.  The software industry has made extraordinary progress from the 1950s to the 

present day: programming languages have evolved, systems are larger, more complex, 

and provide ever-increasing functionality.  Measures and metrics have increased in 

number and scope, but remain unable to support the detection of current completion 

status.  Once again, management lacks valid measures or metrics to monitor software 

development completion status. 

Two of the most commonly used syntactic measures are SLOC and complexity 

(Briand et al. 1996; McConnell, 2010; Jones, 2010).  The intended purpose of the 

following discussions on SLOC and complexity is to provide a clear demonstration as to 

the lack of clarity of the meaning of these two most commonly used measures.  An 

additional purpose is to illustrate the kinds of flaws associated with many syntactic 

metrics in general.   

Source lines of code (SLOC).  SLOC became the de facto metric for software 

progress and decades later SLOC is still used, despite a current lack of relevance to 

software development progress (Booch et al., 2007).  Lorenz and Kidd (1994) 

recommended that SLOC not be used at all.  SLOC has also been called statistically 
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unreliable (Schofield, 2005), useless and harmful (Abran, 2010), and hazardous (Jones, 

2010).   

SLOC represents a count of the number of lines of code in the software entity 

being measured, whether module, subsystem, or system.  Researchers have addressed 

several issues with SLOC, specifically the ambiguity of SLOC itself, the impact of 

rework on SLOC numbers, inconsistency in counting tools, and the inability of SLOC to 

reflect knowledge.  Subsequent subsections contain discussions of these issues, as well as 

the identification and discussion of partial benefits associated with SLOC.    

Ambiguity and code size variation.  The meaning of SLOC is ambiguous, 

meaning that different interpretations of SLOC exist (Jones, 2008; Park, 1992; Schofield, 

2005).  Multiple reasons exist for variations in code count.  Two frequently identified 

sources of variations in code count are programming style and programming language 

(Etzkorn, Gholston, & Hughes, 2002).  Studies of variations in code count date back to 

DeMarco (1995c).  Analysis of data from 16 programmers, producing code to the same 

statement of requirements, exhibited differences in programming style, resulting in code 

count variations between 100 and 500 lines of code or more. 

A decade later, a longitudinal study analyzed program size data collected from six 

iterations of a Personal Software Process (PSP) class where each class consisted of 10 

students who wrote nine programs each for a total of 540 programs (Schofield, 2005).  

Variation between minimum and maximum program size, by programming language, as 
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well as the range of values for the mean number of lines of code and associated 

standard deviation, are summarized in Table 9.  

Table 9 

Effect of Programming Language on Code Count 

Code count by programming language 

 Programming 
language 

SLOC % 
variation 

 SLOC 
Mean/SD 

 Min Max  Min Max 

    
PL1 150% 467%  97/47 184/71 

    
PL2 381% 2,223%  89/73 122/97 

    
PL3 415% 1,794%  59/50 146/82 

    
Note. Data extracted from Schofield (2005). The statistically unreliable nature of code. 

One conclusion Schofield (2005) drew from the data targeted the wide variation 

of data points and indicated, “the counts are practically useless in the best case, harmful 

and misleading in the worst cases” (p. 29).  Having indicated that the SLOC metric did 

not keep pace with changes in software development processes, Jones (2008) stated that 

the usefulness of SLOC had deteriorated to such point that SLOC had become “actually 

harmful”  (p. 10).  

SLOC counting rules.  Because of the ambiguity of the term SLOC, multiple 

ways to count SLOC exist.  For example there are 30 potential definitions for code count 

when considering just two options: line type and comments.  There are two kinds of line 

type— physical and logical lines—and three possible kinds of comments—in-line, block 

(including single line), and header.   
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Focusing on just the number of ways to count comments, there are 8 possible 

ways to count comments with the options identified above, including not counting 

comments at all.  The number 8 is calculated using the mathematical formula for 

calculating the number of possible combinations of items where the order of the items is 

not significant.  The formula accounts for all combinations of the comment types taken 

none at a time, one at a time, two at a time, and three at a time as follows:   

 

Considering that these 8 ways are applicable to counting either physical or logical 

lines of code, there are now a total of 16 potential ways to count code.  Now add the 

option of including, or not, blank lines.  With this additional option the updated total 

number of possible counts increases to 16 x 2 or 32.   

Now consider language specific issues, for example JavaDoc comments, 

customized comments to provide web-enabled code documentation for Java Programs.  

The option to include, or not, JavaDoc comments in a code count increases the number of 

possible counts to 64.  Other languages do not have the JavaDoc comment capability, 

thus illustrating variations in count among programming languages.  This latter fact 

indicates the complexity involved in providing code counts for software systems 

developed in multiple languages.  

These differing counts point to the ambiguity of SLOC due to multiple 

interpretations and implementations with respect to code counting rules.  Consistencies in 

C0

3 + C1

3 + C2

3 + C3

3 =
1+ 3+ 3+1 =
8
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code counts within one project permit SLOC to be compared over time, however 

consistency in SLOC across projects cannot be accurately compared unless the 

programming style, programming language, and counting rules are identical. 

To facilitate consistency and decision making with respect to SLOC, a report 

issued by the Software Engineering Institute (SEI: CMU/SEI-92-TR-020) included a 

Checklist for Source Statement Counts (CSSC) that identified 66 potential code count 

variations with an additional eight more language dependent counts (Park, 1992). The 

CSSC did not include potential variations of options as described above.  The real 

number of potential ways to count SLOC remains elusive.  Taking into consideration that 

CMU/SEI-92-TR-020 consists of over 170 pages plus five Appendices focused on 

measuring software size, the real number of ways to count SLOC remains elusive. 

Rework.  In addition to the above issues, SLOC counts may, or may not, include 

lines of code due to rework (Mozoroff, 2010).  In an analysis of three projects, Mozoroff 

found that the amount of code written, but not included in a software deliverable, ranged 

from 19% to 40%, and that reworked code count was larger than the count of code that 

was added.  Consequently SLOC did not capture true programmer level of effort, which 

increased and decreased reflecting code added, modified, or removed; a natural 

progression of rework.   

Relevancy of SLOC to knowledge.  Counting lines of code does not reflect 

knowledge gained (Armour, 2004).  An increasing SLOC count over time indicates that 

software size is increasing, but increasing SLOC does not measure problem domain or 
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programming knowledge.  A specific user operational error may not be supported in 

the code or perhaps nested if statements are used in place of a short circuit control form. 

Equally important to measuring knowledge is measuring the lack of knowledge.   

Gaining knowledge is what takes time and there is no measure to measure what is not 

known (Armour, 2004).  Armour indicated the industry needed to “come up with a unit of 

knowledge or a way of counting it” (p. 24).   

SLOC as basis for estimates.  The issues with SLOC, a seemingly simple count 

of the number of lines of code in a software program, serves as an example that a simple 

syntactic measure is anything but a simple syntactic measure and brings into question the 

validity of cost and resource estimates based on SLOC, which is the basis for many 

software cost and estimation tools.  Two of the most recognized estimation models in the 

industry are function point analysis (Jones, 1995) and the constructive cost model 

(COCOMO) according to Boehm et al. (2000).  Both estimation models require SLOC as 

an input to the estimation algorithm. 

SLOC is a highly controversial subject in the software industry.  Consistency is 

missing in the (a) definition of SLOC, (b) counting rules, (c) counting tools, (d) tools that 

utilize SLOC for estimation and forecasting, and (e) tools that utilize SLOC for 

estimating level of effort.  Yet despite these issues, SLOC is still used to estimate 

software project schedule and resource requirements.  Despite the statement that “total 

size alone is inadequate as a progress measure,” program code size is still used to report 

development progress (Park, 1992, p. 76).  Additionally, Park stated that “the inadequacy 
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of total counts as management metrics is compounded further” when copied code is 

not considered (Park, 1992, p. 76). 

Complexity.  SLOC is only one of the many measures and metrics that are the 

subject of controversy.  A second very common measure associated with program code is 

complexity.  There is no consistency within the software engineering community on the 

definition of complexity.  Software complexity is alternatively defined as efficiency 

(Fenton & Pfleeger, 1997), relationship between operators and operands (Halstead, 

1977), number of linear paths through program code (McCabe, 1976), statement count 

(Weyuker, 1988), weighted methods per class (WMC) for object-oriented software 

(Chidamber & Kemerer, 1994), and knowledge (Etzkorn & Delugach, 2000).  Industry 

consistency on the meaning of complexity remains as elusive as industry consistency on 

how to count source lines of code.   

Jones (2008) introduced a software complexity taxonomy representing a 

comprehensive and valid perspective on complexity.  This taxonomy is another example 

of the ambiguity that arises when discussing complexity and the difficulty for managers 

to choose which is valid for an organization or project.  Twenty kinds of complexity, 

listed in Table 10, were identified.  This taxonomy is again an indication that software 

engineering is simply not aligned with other engineering disciplines with respect to the 

science of measurement (Abran, 2010; Jones, 2010). 
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Table 10 

Software Complexity Taxonomy 

Software complexity taxonomy 

     Taxon Definition  Taxon Definition 

     1. Algorithmic The difficulty of the 
computational solution 

 11. Harmonic Waveforms and Fourier 
transforms 

     2. Computational Effort in length and time to 
compute an algorithm 

 12. Syntactic Grammatical structure 

     3. Informational Representation of data structure  13. Semantic Knowledge based 
     4. Data Number of data items and 

relationships 
 14. Mnemonic Memorization 

     5. Structural Pattern representation  15. Perceptional Visual appearance 
     6. Logical Boolean expression  16. Flow Data flow among modules 
     7. Combinatorial Permutations and combinations  17. Entropic Decay and disorder 
     8. Cyclomatic Nodes and edges of graphs  18. Functional User operational capability 
     9. Essential Nodes and edges of reduced 

graphs (redundancy removed) 
 19. Organizational Grouping 

     10. Topologic  Rotations and folding 
(mathematical) 

 20. Diagnostic  Errors 

     Note. Extracted from Jones (2008). Applied software measurement: Global analysis of productivity and 

quality. 
 

An additional approach to complexity proposed that different definitions of 

complexity were needed at different phases of the SDLC (Hendersen-Sellers, 1996).  

Complex software requirements have characteristics distinct from complex algorithms 

that, in turn, have characteristics distinct from complex testing required to validate 

implementation of software system requirements.  Hendersen-Sellers pointed out the 

necessity to migrate away from structural, or procedural, complexity towards semantic 

complexity, or complexity of knowledge. 

 When looking at just one measure, of the many complexity measures included in 

Appendix A, there is disagreement.  Chidamber and Kemerer (1994) introduced an 
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object-oriented metric suite.  Today that suite remains a stable and well-respected set 

of software engineering metrics.  However, a subset of the proposed metrics is the subject 

of differing opinions.  

One such complexity measure, specifically the number of methods (NOM), has 

been critiqued with respect to the lack of addressing how some methods are counted, for 

example overloaded methods, overloaded operators, and inherited methods (Churcher & 

Shepperd, 1995).  This ambiguity in defining NOM has a direct effect on another metric 

that uses NOM in its algorithm, specifically weighted methods per class (WMC; 

Churcher & Sheppard, 1995).  Although agreeing in principle to the need for clear 

definitions, Chidamber and Kemerer (1995) countered with a guideline: methods 

designed and contained in a class should be counted and indirect methods (e.g., through 

inheritance) should not be counted.  Both sets of authors’ calculations on the same C++ 

example resulted in the same value for complexity when using their own definitions: an 

anomaly.  The take-away from this example is once again, interpretations and opinions 

abound.  There is no consistency within the community consequently reliance on even the 

simplest measures (e.g., SLOC and NOM) is risky.  Despite this continuing controversy 

over interpretations, definitions of complexity continue to morph, as supported by 

emerging research in semantic metrics (Chandrika et al., 2011; Gall et al., 2008; Ma et 

al., 2011), agile metrics (Farid & Mitropoulos, 2013), and CBSS metrics (Abdellatief et 

al., 2013).  
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Automated Code Counting 

Continuing the ambiguity associated with SLOC and complexity is the number of 

commercially available automated counting tools (i.e., software packages) that generate 

SLOC.  In 2004, over 75 software packages providing counting capability were identified 

(Jones, 2004).  One limitation to these tools is the fact that automatic code counting tools 

can only count what is represented in the syntax, or grammar, of the program code.  

Counting is solely based on parsing the program code.  Another limitation of these tools 

is the differing interpretation of counting due to (a) the interpretation of measures and (b) 

the way the measures are to be counted.  

One study analyzed three different open source projects using three different 

code-counting tools with results reported in Figure 5 (Nguyen, Deeds-Rubin, Tab, & 

Boehm, 2007).  The data indicates that consistency in counting code is lacking and the 

variation between counts is wide.   

Estimation.  SLOC is often used as an input to software cost, schedule, and 

resource estimation software packages (Armour, 2004; Nguyen et al., 2007).  

Questionable is whether the cost and level of effort estimates produced are valid when 

SLOC, with so many interpretations, is provided as input.  Furthermore, the number of 

lines of code is not known when estimating software cost, schedule, and resources 

because the coding phase has not begun.  Lines of code do not exist to be counted when 

estimation takes place (Armour, 2004).  Estimates are based on estimates with lack of 

agreement within the industry with respect to the meaning of the estimates used as inputs.  
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Figure 5. Code count variations: Three projects, three tools (figure created by P. Texel 
using Microsoft PowerPoint 2011). 
 

In the mid 1970s, function points (FPs) were offered as an alternative to SLOC 

for estimation purposes and continue today as a mainstay for estimating software size.  A 

FP is defined as a subset of functionality from the user’s point of view (Jones, 1995).  

The number and type of function points are used as input to multiple cost estimation 

models.  FP analysis has been, and will continue to be, a mainstay in estimation 

approaches.  However, the estimation algorithm includes a step that maps FPs to SLOC 

(Jones, 1995).  Stated differently, SLOC count contributes to the estimates based on FPs; 

an estimate is being used to generate another estimate. 

Additional cost estimation techniques, whether estimating size of procedural 

modules or object-oriented classes, rely on estimated code counts (Armour, 2004).  With 
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the definition of SLOC and the counting tools that produce SLOC varying so widely, 

solid reliance on estimates produced by cost estimation models is risky, as illustrated in 

Table 11.  Table 11 represents the continuation of the analysis of the data underpinning 

the counting variations identified in Figure 3.  The wide variation in estimated level of 

effort is concerning when considering a contractual obligation based on these estimates. 

Table 11 

Variation in % Level of Effort: Three Tools, Three Projects 

Code count percentage variation 

       CodeCount™  RSM  LocMetrics 

      LOE* (person months) 127  85 (67%)**  112 (88%) 

      *LOE = Level of Effort 
**The percent represents percent variation from the CodeCount™ estimate. 
Note. Data extracted from Nguyen et al. (2007). A SLOC counting standard. 

Summary: Software metrics.  There is one constant in the software 

measurement community, specifically the lack of consistency on (a) definitions, (b) 

quantification of measures (Abran, 2010: Jones, 2010; Meneely et al., 2012), (c) counting 

algorithms, (d) estimation tools that utilize measures to predict software size,  (e) cost, (f) 

schedule, and (g) level of effort.  Two of the most common software measures, SLOC 

and complexity, do not have consistent definitions within the software engineering 

discipline.  Additional software measures replicate this lack of consistency with respect 

to definitions and leave management without standards or guidelines for comparisons.  

The problem is compounded when multiple programming languages are used to 

implement a development effort.  This state of measures and metrics is embarrassing to 
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the software community when multiple programming languages are used and should 

be viewed as “professional malpractice” (Jones, 2010, p. 112). 

Software Metric Validation 

The current state of software metrics validation, lack of consistency, mimics the 

current state of software measures and metrics previously identified, and the tools that 

count program code previously discussed.  There are a variety of approaches to validating 

software metrics and they range from a rigorous mathematical approach based on set 

theory (Briand et al., 1996) to the identification of a set of nine abstract properties to 

which a complexity metric must adhere (Weyuker, 1988).  The seminal leaders in the 

field of software validation all take the position that a measure or metric needs to go 

through a rigorous validation process to ensure the measure or metric is appropriate for 

the measurand.  However the specific process put forth is based on the individual 

author’s proposed framework (Schneidewind, 1992; Kitchenham et al., 1995; Briand, and 

Melo, 1996).  Because validation efforts use a researcher’s validation framework, a 

measure can pass one set of validation criteria yet fail another.  The differences among 

the focus of specific research efforts, as shown in Table 12, continue today (Meneely et 

al., 2012).   

As previously discussed, there are different interpretations of complexity.  Using 

set theory, Weyuker (1988) evaluated complexity based on nine proposed properties that 

a measure should exhibit to be considered validated.  Weyuker described each of the nine 

properties textually as well as mathematically.  The description defined the essence of the  
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 Table 12 

Divergent Foci of Software Metric Validation Frameworks 

Researcher focus 

     
Researchers  Year  Focus 

     
Weyuker  1988  Properties required for complexity metric. 

     
Fenton, Kitchenham  1990  Predictability, applicability to measurand, scalability 

     
Schneidewind  1992  Definitions an framework culminating in IEEE Standard 

1061-1998 IEEE Standard for a Software Quality Metrics 
Methodology 

Kitchenham, Pfleeger, & 
Basili 

 1995  Inferential statistical support for validation of Chidamber 
& Kemmerer (1994) metrics. 

     
Briand, Morasca, & Basili  1996  Validation based on mathematical set theory. 

     
Basili, Briand, & Melo  1996  Inferential statistical support for validation of Chidamber 

& Kemmerer (1994) metrics. 

     
Meneely, Smith, & Williams  2012  Meta-analysis leading to 47 validation criteria.                                                        

     
 

property and the corresponding set notation defined the mathematical property associated 

with the description.  The nine properties, as described by Weyuker (1988), follow.  The 

word program is used to mean any program body.  The following notation is used to 

represent the essence of the property in set notation: c(A) represents the complexity of  a 

program A, ∨ represents for all, f represents functionality, and means exists. 

1. Any measure that measures all measurands with the same complexity is not a 

measure.  

( A) & ( B) such that c(A) ≠ c(B)        (1) 

2. A measure must be sensitive enough to divide complexities into a finite, but 

not too coarse, set of levels of complexity.  

For n > 0, ( A) such that c(A) = n       (2) 

∃

∃ ∃

∃
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3. Two programs can have the same measure.  

( A) & ( B) such that c(A) = c(B)       (3) 

4. Programs with the same functionality can have different complexity.  

( A) & ( B) such that ((f[A] = f[B]) & (c[A] ≠ c[B])      (4) 

5. When concatenating the  complexity of two programs, the complexity of the 

resulting program is greater than either of the two programs individually.  

(∨A) & (∨B), (c[A] ≤ c[A + B]) & (c[B]  ≤  c[A +  B])      (5) 

6. When two programs of equal complexity are concatenated individually with a 

third program the complexities of the two individual concatenations are not 

equal.   

( A) & ( B) & ( C), (c[A]= c[B]) & c(A + C) ≠ c(B + C)    (6) 

7. It is possible for a change in the order of operations of a program to change 

the complexity.   

If B represents a change in the order of operations of A, c(A) ≠ c(B)  (7) 

8. Renaming a program will not change the complexity,  

If B represents a renaming of A, c(A) = c(B)     (8) 

9. Adding components to a program can increase the complexity.   

( A) & ( B), (c[A] + c[B]) <  c(A+B)         (9) 

McCabe’s CCM was previously introduced as a continuing measure of 

algorithmic complexity.  McCabe’s CCM did not satisfy Weyuker’s 2nd Property, 

described in Equation 2 (Weyuker, 1988).  The essence of Weyuker’s 2nd Property is to 

∃ ∃

∃ ∃

∃

∃ ∃ ∃

∃ ∃
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ensure that a measure is sensitive enough to measure the measurand.  McCabe’s CCM 

allows multiple programs that have a wide variation in functionality, yet the same 

computational paths, to have the same complexity and therefore is not sensitive enough.  

Stated mathematically, it is possible for the following to occur.  Given that programs A, 

B, and C exhibit a wide variation in functionality yet have the same computational path, 

thus the same complexity, then 

([ A] & [ B] & [ C]) & (f[A] ≠  f[B] ≠ f[C]) & (c[A] = c [B] = c[C]) (10) 

Weyuker’s analysis continued and documented that Halstead’s measure of effort failed 

Weyuker’s 5th Property.   

Because multiple interpretations of complexity exist, the validation process 

utilized by Briand et al. (1996), also based on set theory, would incur different results 

depending upon the specific interpretation of complexity upon which the measure is 

based (Poels & Dedene, 1997).  Briand et al. confirmed that their set theory approach is 

“convenient and intuitive” (p. 68).  Poels and Dedene (1997) commented further by 

indicating that the properties identified by Briand et al. were necessary but not sufficient 

and continued to add that the properties were appropriate for invalidating a measure but 

not sufficient for validating a measure.   

Using meta-analysis, Meneely et al. (2012) concluded that (a) metrics validation 

was not simple, (b) multiple motives and philosophies existed behind the identification 

and development of metrics validation mechanisms, and (c) current validation approaches 

∃ ∃ ∃



 

 

63

represent a researcher’s perspective and opinion.  Metrics validation is at a similar 

level to CMMI Level 1 for software development maturity—ad hoc.   

Reaching agreement on metrics validation is elusive and made more difficult 

when there are inconsistencies among the definitions of the measures and metrics to be 

validated.  Without agreement within the community, managers of software development 

efforts must rely on what a specific project needs at a specific point in time given project 

specific resource constraints.  Faced with lack of clarity, corporate management must 

make a decision with respect to initiating and/or implementing a metrics improvement 

program.   

Technical reports, specifically CMU/SEI-93-TR024, CMU/SEI-93-TR025, and 

CMU/SEI-92-TR020  (Park, 1992, Paulk et al., 1993, 1994) and Standards, specifically 

IEEE 982.1™-2005, IEEE 1061-1998, ISO/IEC 15939, ISO/IEC/IEEE 24765 contain 

definitions of, and frameworks for, metrics collection and analysis programs (JTC1SC7, 

2007; JTC1SSESC, 2010; SESC, 2006, 2009).  Again, there are inconsistencies among 

the report and standards.  They do not agree.  One report, specifically ISO/IEC/IEEE 

24765, provides three different definitions of measure within the document: first a 

measure is a variable, second a measure is a comparison of a measure with a baseline 

value, and third a measure is the action of applying a measure to an attribute 

(JTC1SSESC, 2010).  The software engineering discipline is an engineering discipline 

yet does not exhibit the degree of scientific rigor necessary to address metrics and metrics 

validation. 
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Summary: Software metrics validation.  A myriad of measures have been 

identified, many with ambiguous definitions that result in lack of industry 

agreement.  These various interpretations of measures, at the very least, make validation 

difficult, especially when multiple validation frameworks exist that differ in the approach 

to validation.  One measure may be validated in one validation approach and not 

validated in another validation approach.  The state of validation of measures is identical 

to the state of measures.  There are inconsistencies in both what the measures mean and 

how to validate measures.  This leads to the question: How can a measure, ill defined, be 

validated by a framework that has not achieved agreement in the industry? 

These measures, whether validated or not to one of many differing validation 

frameworks, are then used as input to one of many project prediction/estimation software 

packages that produce differing results when estimating software size, cost, schedule, and 

level of effort.  The estimates that result from using estimation software packages are 

estimates, based on estimates, that are then used as the basis for negotiations on multi-

million dollar contracts.   

Research Approach 

Given the following conditions, the (a) continuum of management mechanisms, 

(b) inability of management truisms to detect completion status, (c) inability of software 

measures and metrics to detect completion status, and (d) the magnitude of software 

project overruns, an hermeneutical phenomenological research effort focused on 

obtaining and analyzing management experiences could begin to bridge the gap between 
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existing and ongoing research and managements’ needs.  Management truisms are just 

that, truisms;  generalities and guidelines that are applicable but not necessarily 

implementable due to budget, schedule, and resource constraints.  The metrics available 

to management are questionable.  When applied identically, and/or a history of usage 

exists, metrics can be supportive but not for detecting development completion status.  

My research effort focused on gathering managements’ experiences with metrics as a first 

step towards understanding managements’ needs with respect to completion status. 

Phenomenological Research Approach 

Phenomenological research is applicable for eliciting managements’ experiences 

with the phenomenon of management metrics and relevancy to incremental software 

development completion status.  The word hermeneutic derives from the Greek word, 

hermeneuo, and means to interpret.  Applied to phenomenology, the term hermeneutic 

phenomenology means to interpret the lived experiences of the participants, whether from 

textual descriptions (Moustakas, 1994), artifacts, or observations (Patton, 2002).  The 

choice of phenomenological research is grounded on the difference between the words 

explain and explore.  This study does not look to explain the relationships between the 

two variables metrics and relevance to software status, but rather seeks to explore 

managers’ lived experiences with current metrics and the relevance of those metrics to 

assessing and reporting software completion status.  
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Phenomenological Qualitative Research  

To address the research questions, a phenomenological approach best supported 

the goal of (a) exploring the lived experiences of stakeholders with respect to software 

metrics and detecting/reporting software completion status, and (b) providing a fresh 

perspective to the phenomenon of detecting and reporting software completion status 

from management’s perspective.  Phenomenology has been used in multiple and diverse 

industries, including but not limited to the nursing profession to explore the needs of 

patients (Cohen, Kahn, & Steeves, 2000), the information technology community to 

discover the experiences of managers when dealing with unstructured data on servers 

(Tigari, 2012), and in the military community to determine the task-technology fit of 

simulation training in a military environment (Cane, McCarty, & Halawi, 2009).  

First, within the nursing profession, exploring the perceived needs of patients to 

better meet their needs is a classic example of phenomenological research (Cohen et al., 

2000).  The goal was to better understand the effect of disease on patient’s lives.  Focus 

was not on dealing with the illness or experiences with treatment, but rather on the effect 

the illness had on patients lives.  Second, phenomenological research was conducted to 

explore the self-perceived benefits of simulation training on task to technology fit within 

the military (Cane et al., 2009).  Previous quantitative analyses, conducted on task to 

technology fit and self-perceived improvement in management performance, concluded 

with diverse results.  This study extended those quantitative studies by conducting a 

qualitative phenomenological study.  The results added themes to review within the 
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context of the previous quantitative results findings, similar to a mixed methods study 

conducted by two different researchers.  A third effort utilizing phenomenological 

research was focused on exploring and describing the experiences of Information 

Technology (IT) professionals responsible for decisions with respect to the management 

of unstructured data stored on a network (Tigari, 2012).  Tigari identified sixteen themes 

to support management with managing data stored on a network, for example 

management strategies, staff training, security, and the necessity to manage unstructured 

data. 

 Sampling Strategy  

Two concepts in common to all qualitative inquiry, actually all research in 

general, are sampling strategy and sample size.  Qualitative research methods support 

multiple sampling strategies and require a balance of breadth and depth of participants in 

the sampling strategy.  The sample must be broad enough to allow growth of concepts 

and categories of data yet provide sufficient detail to support the capture of relevant data 

(Patton, 2002).  Stated differently, when a sample size is too large, the details may be lost  

and when a sample size is too small, it may be difficult to support the research goals 

(Sandelowski, 1995).  Whether using quantitative or qualitative analysis, sampling 

strategy and sample size are both critical to the acquisition of quality data which in turn 

leads to a quality research effort.  Balance in this research was supported by a sampling 

strategy that clearly identified the criteria for participation as well as the number of 

participants.  Creswell (2007) identified phenomenological studies with sample sizes 
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ranging from 1 <= n <= 25. 

A researcher can choose a single sampling strategy from among those provided by 

Nachmias and Nachmias (2008) or a  mixture of multiple sampling strategies (Creswell, 

2007).  Often a mixture of strategies provides flexibility in obtaining a sample by 

triangulating various concerns such as cost, time, and sample size requirements of 

breadth and depth.  

Qualitative Phenomenological Research Summary 

Phenomenological research is an attempt to objectify what is subjective, 

specifically researchers’ synthesis of participants’ lived experiences, as illustrated in 

Figure 6.  Participants share their lived experiences of a phenomenon with a researcher 

who then synthesizes, and analyzes the descriptions of the experiences, and concludes by 

identifying theoretical constructs, or key findings, and documenting the path taken to 

arrive at those findings. 

 
Figure 6.  Phenomenological research overview (figure created by P. Texel using 
Microsoft PowerPoint). 
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Despite variations in approaches to phenomenological research, there are concepts 

that are intrinsic to all the approaches.  These core concepts include, but are not limited 

to, intentionality and descriptions of the essences of experiences.  Intentionality is related 

to the concept of human consciousness opening up to the phenomenon, allowing the 

phenomenon to be fully lived and described.  Participant descriptions of lived 

experiences are the source of research data and the cornerstone of a phenomenological 

research study.  

Summary and Conclusions 

I identified a gap in the literature with respect to mechanisms that provide 

management insight into software development completion status.  Multiple reports 

documented national and international cost and schedule overruns for both commercial 

and defense software applications.  Lack of management insight was repeatedly cited as 

one, of many, issues responsible for these cost and schedule overruns that continue to 

plague the software industry.   

Existing management mechanisms lie on a continuum that at one end provides 

abstract management guidelines and technical syntactic metrics on the opposite end.  

Management guidelines are truisms based on years of experience provided to support and 

guide overall management but these truisms do not address software completion status.  

Technical syntactic metrics are based on program code and (a) lack consistency with 

respect to their very definition, (b) lack rigorous scientific validation, and (c) address 
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characteristics of software other than completion status (e.g., complexity, quality, level 

of effort, and size).  

A review of the literature indicated that management does not have the necessary 

mechanisms to provide insight into completion status.  Despite the lack of relevant data, 

management must still report completion status to all stakeholders.  However, without 

relevant data, reporting status often places management in a compromising position.  A 

qualitative hermeneutical phenomenological research effort was proposed to explore 

management’s positive and negative experiences assessing and reporting completion 

status with current support data.   

The importance of gaining a fresh perspective from those who are experiencing 

and living a phenomenon cannot be understated, even when the perspective gained is 

either similar to or different than that expected by the researcher.  The specific 

framework, process, and detailed steps describing the proposed approach to conducting 

this research are elaborated in Chapter 3. 
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Chapter 3: Methodology 

The literature review supported the assertion that multiple management 

mechanisms exist to measure software products.  These measures exist on a continuum: 

abstract management guidelines on one end, and detailed technical measures extracted 

from program code on the other end.  The problem is that current mechanisms do not 

measure software completion status but rather other characteristics of software products 

(e.g. risk, size, complexity).  My research study consisted of exploring program and 

project managers’ experiences of assessing and reporting software completion status 

when measurements of completion status were lacking.  The research questions, 

previously identified in Table 2, are repeated here for convenience as Table 13.  

Table 13 

Research Questions 

Research questions 

 
RQ1 How have current software metrics supported the assessment of software development 

completion status? 
  
RQ2 How have current software metrics supported the reporting of software development 

completion status? 
  
RQ3 What is the relevancy of software metrics to Software Development Life Cycle 

(SDLC) phase? 

  
 

A phenomenological research study was an appropriate choice to explore 

experiences of detecting and reporting software development completion status.  As 

discussed in Chapter 2, phenomenology, in its simplest form, is the study of phenomena, 

with a phenomenon defined as an entity (e.g., event, object) that exists in reality and 
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within the context of the mind.  The opposite of phenomenon is noumenon, an object 

independent of the context of the mind and without any context: the entity itself devoid of 

any context.  A noumenon is an entity; a phenomenon is the experience with that entity 

(Cohen et al., 2000).  In drawing a parallel to my research, one could say that program 

and project managers’ experiences with software metrics are distinct from the software 

metrics themselves.  

My research focused on the phenomenon, as lived by program and project 

managers, of experiences with the assessment and reporting of software development 

completion status of software-intensive systems using current software metrics.  

Synthesizing and sharing these experiences would provide a common ground for both 

researchers and practitioners with respect to software community needs to effectively 

support the assessment and reporting of incremental software completion status.  

As previously specified in Chapter 2, I chose to use hermeneutical 

phenomenology for my research.  Hermeneutical phenomenology focuses on interpreting 

response data captured from participants’ interviews, from both an internal horizon (the 

researcher’s interpretation (of response data) and an external horizon (the factors that 

contributed to the experience; Moustakas, 1994).  Operationalized to my research, the 

dynamics of government contracting provided the external structure, the external horizon, 

within which contractor software development occurs.  After a justification of the 

research design and rationale, subsequent subsections include a discussion of the specific 

operationalization of the methodology to this research and the issues related to the four 
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components of trustworthiness: transferability, credibility, dependability, and 

confirmability (Shenton, 2004). 

Research Design and Rationale 

The following subsections provide a justification for why a qualitative approach 

was selected over a quantitative or mixed-method approach, why a phenomenological 

approach to qualitative research was chosen over four alternative qualitative approaches 

(e.g., ethnology, narrative), and why an hermeneutical phenomenological approach was 

chosen over alternative phenomenological approaches (e.g., eidectic, relational). 

Justification for Qualitative Approach  

There are three core approaches for a research study: quantitative, qualitative, and 

mixed methods.  The first approach, quantitative, is deductive in nature, beginning with a 

theory, followed by testing to confirm, or not, the hypotheses identified for a study.  

Descriptive and inferential statistics are major components of quantitative analysis, 

relying heavily on the identification of dependent and independent variables and the 

relationship between them.  My research was not focused on the relationship between 

software metrics and the assessment and reporting of software completion status, but 

rather managers’ experiences living with software metrics as a mechanism for assessing 

and reporting software completion status.  Quantitative analysis was not applicable to this 

study. 

The second approach, qualitative analysis, was applicable to this study.  A 

qualitative analysis approach, inductive in nature, begins with observations, builds 



 

 

74

patterns from those observations, and ultimately generates theoretical constructs based 

on those patterns that are not generalizable.  The word observation is overloaded in the 

research discipline and can mean either direct study of participants, as in watching 

participants while a researcher is embedded with participants in the field, or any data 

collected by a researcher that are useful for a research study: field observations, 

documents, audio tapes, video clips and so on.  

Third, a mixed methods approach is a combination of quantitative and qualitative 

approaches and would be applicable, specifically sequential mixed-methods (qualitative 

followed by quantitative); however, mixed-methods approaches are resource intensive 

and thus difficult to complete in a timely fashion.  Future research could follow this 

qualitative study with a survey-based quantitative study to examine the relationship 

between the two variables: software metrics (independent variable) and completion status 

(dependent variable).  

Justification for Phenomenological Qualitative Approach  

Given that a qualitative approach was the chosen methodology, there were five 

qualitative research approaches from which to choose.  The identification and focus of 

the five qualitative research analysis approaches are listed in Table 14.  My research was 

not focused on one participant’s chronological experiences with software metrics 

(narrative), nor was there sufficient literature on the relevance of software metrics and 

software completion status from which to develop a theory (grounded theory), nor could  

participants be released from assignments in the workplace to participate in a case study; 
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finally, the culture of managers of software-intensive development efforts would not 

have addressed the research questions (ethnography).  When I considered the focus of 

each of the five approaches, the choice applicable to the research questions of this study 

was clear: phenomenology. 

Table 14 

Comparison of Focus: Five Qualitative Approaches 

Focus of five qualitative research approaches 

  Research type  Focus 

  
Narrative A story, potentially chronological, of a single 

individual, with respect to a topic 
  

Grounded theory A theory evolved and underpinned by literature 
  

Case study Bounded study of an event 
  

Ethnography Exploration and study of a culture 
  

Phenomenology Exploration of lived experiences 
  

 

Justification for Hermeneutical Phenomenological Approach 

Approaches to objectifying subjective data differ due to a researcher’s underlying 

philosophical alignment; consequently, phenomenological research has multiple 

operationalizations based on a philosophical lens.  For example, eidectic reduction is 

based on a researcher introducing purposeful variations of the phenomenon to gather 

common themes while ignoring differences based on the variations.  An additional 

operationalization of phenomenological research, relational research, places emphasis on 

the researcher’s approach and the data mining process used to analyze research response 

data.  A hermeneutic approach to phenomenology, based on interpretations of described 
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experiences, is distinct from a heuristic approach (Moustakas, 1994).  A hermeneutic 

approach represents the breadth of an experience, including interpretation of experiences 

and the environment within which the experience is encountered, while a heuristic 

approach represents an exploration of the depth of the experience, including multiple 

artifacts related to the experience, such as additional texts, video, or music (Moustakas, 

1994). 

Role of the Researcher 

In quantitative research, statistical tests are the data analysis mechanisms.  The 

researcher is the data analysis mechanism in qualitative research.  Because of the 

criticality of the researcher in qualitative research, the experience of the researcher 

related to the study topic, along with any biases, must be made known to participants and 

be included in any research documentation.  Researcher experience with the research 

topic adds to the credibility of the research analysis and results.    

I managed my bias, based on 25 years of experience with software development 

projects, by maintaining a focus on the transcriptions of the interviews and the clear 

guidelines for coding as presented by Saldaña (2013) and Auerbach and Silverstein 

(2003).  Saldaña placed emphasis on the detection of coding methods in an initial coding 

cycle (e.g., grammatical, elemental) augmented by examination of the transcription with 

respect to descriptive, emotion, and other patterns of data that encompass various words 

in the transcription.  Auerbach and Silverstein emphasized focus on really listening (with 

eyes that examine the text) to what the participants shared.  A qualitative analysis 
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researcher must approach the analysis of qualitative data scientifically and 

methodically to increase the credibility and transferability of the results.  I was the only 

coder and followed open and axial coding as proposed by Saldaña’s coding methods.  

Simultaneously I maintained listening eyes, a strategy put forth by Auerbach and 

Silverstein.  These two methods provided a significant contribution to intra-coder 

reliability.  

Methodology 

The operationalization of the hermeneutical phenomenological theory of research 

introduced in Chapter 2 incorporated a convenience, purposeful, and snowball sampling 

strategy to extract a representative sample from the accessible population.  All members 

of the sample participated in an interview focused on obtaining experiential data that was 

then analyzed for conceptual themes that synthesize the participants’ experiences.  The 

details of the research process, from sample selection to data analysis, are summarized in 

four major subsections: Sampling strategy (population, sampling frame, sample), pilot 

study (questionnaire, interview), data capture (questionnaire, interviews), and data 

analysis (descriptive statistics, thematic analysis).  The specific identification of each 

individual step in the process is contained in Appendix H.  The content of Appendix H 

represents the data provided as part of the IRB Application.  Chapter 4 contains 

descriptions of modifications, made in response to IRB comments. 
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Sampling Strategy and Sample Selection 

The theoretical population consists of program and project managers managing 

software-intensive government agency applications.  The accessible population was the 

set of four community partner members of the population who had developed, or were 

currently developing, software-intensive systems monitored by the contracting 

government agency.  The point of contact (POC) for each community partner provided 

the sampling frame according to participant selection criteria.  A purposeful criteria-

based analysis of the sampling frame resulted in a sample of 24 participants.  The sample 

size, 24, was consistent with the guidelines established by Creswell (2007).  The selection 

criteria for participants follow: 

• Minimum age of 25 years 

• Minimum of 2 years of experience managing/ monitoring software-intensive 

military applications 

• Minimum of 2 years of experience reporting/monitoring software completion 

status for software-intensive military applications internally within the 

organization 

• Minimum of 2 years of experience reporting/monitoring software completion 

status for software-intensive military applications externally to stakeholders 

A mixed sampling strategy, satisfying Creswell’s (2007) guidelines for 

convenience, criterion, purposeful, and snowball sampling (discussed in Chapter 2) and 

illustrated in Figure 7, guaranteed that all participants had experience using software 
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metrics as both an assessment and reporting mechanism for software completion status.  

The final sample size was 20.  There were four additional participants in the initial 

sample who disengaged from the study. 

 

 Figure 7. Sampling strategy (figure created by P. Texel using Microsoft PowerPoint). 

Sampling process tasks.  The following activities led to the identification of the 

sample: 

1. Contact organizations.  Researcher contacted POC in each 

organization by telephone, provided a copy of the Proposal and blank 

Letter of Cooperation to POC (see Appendix C), obtained a signed 

Letter of Cooperation from the POC, provided POC with criteria for 

inclusion in sampling frame, and requested a sampling frame.   

2. Generate sampling frame.  POC generated the sampling frame based 

on the criteria provided and distributed sampling frame to me. 
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3. Create sample.  I created a purposeful sample and provided a list of 

potential participants to POC as well as Consent Form (see Appendix 

D) for distribution to potential participants.  The Consent Form 

contained no geographical or organizational identifying information. 

4. Contact potential participants.  POC contacted each potential 

participant and introduced Consent Form (see Appendix D) and 

Invitation letter (see Appendix E).   

5. Identify sample.  Participant, if in agreement, returned a completed 

Consent Form as a password-protected Word document to me via 

email with the words “I agree.”  I printed the Consent Form and email 

and stored the hardcopy in a locked container.  All emails were also 

maintained as a password-protected file. 

6. Create Participant Mapping Table.  I assigned each participant an ID 

number as defined in Table 15.   

Table 15 
 
Participant ID Mapping Schema 

 
Participant ID mapping schema 

   Pilot study participant number  Pilot study participant name 

   Pi  < Participant name > 

   
Pj  < Participant name > 

   
Pk  < Participant name > 

   
Note. Pn, 1 <= n <= 20was used to identify participants in the study.  Pilot study participant 
numbering is not sequential due to the random nature of selecting participants. 
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At the conclusion of sample selection, four community partners provided a 

sample of 20 participants.  The use of either password-protected Word files, hardcopy 

stored in a locked container, or both, protected participants’ privacy.  Apple’s Time 

Capsule and Time Machine software automatically backed up project data.  Additionally, 

I manually backed up data on a USB flash drive that served as both a backup device and 

final storage media for research electronic artifacts.   

Conduct Pilot Study 

In addition to ensuring the collection of the required response data, I conducted a 

pilot study to discover any anomalies in the research process that could be corrected 

before the main research study began.  The purpose of the pilot study was to ensure that 

the questionnaire focused on collecting demographic data and that semistructured 

interview questions focused on eliciting experiences supporting the capture of the desired 

research data.  Prior to providing the detailed steps of the pilot study process, there was a 

common thread throughout the entire research process—the use of a third-party software 

application, NoNotes.com.   

NoNotes.com.  NoNotes.com is an iPhone application downloaded from the 

NoNotes.com web site (http://www.NoNotes.com).  The subscriber, using either the 

NoNotes.com application on an iPhone or a landline, places a telephone call to the 

participant.  NoNotes.com records and transcribes the interview.  The transcription, 

emailed as plain text to the NoNotes.com subscriber (the researcher), identifies the 

participants in the conversation as Speaker 1 and Speaker 2.  The transcription does not 
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reference the names of the two members of the conversation.  Additionally the 

transcript does not reference either the researcher or participant’s telephone number.  

Appendix A contains an excerpt from a transcription generated using NoNotes.com.  

Once NoNotes.com forwards the transcription file to the subscriber, the subscriber (the 

researcher) deletes the audio and transcription files from the NoNotes.com server. 

I interviewed participants in both the pilot study and the main research effort 

using NoNotes.com.  I initiated each telephone call using the NoNotes.com app on my 

iPhone.  Analysis of the pilot study transcriptions did not The textual transcriptions of the 

conversations that took place during the pilot study were not analyzed using NVivo for 

the pilot study but did become input to NVivo for the data analysis component of the 

main research study.   

The pilot study process.   For each participant I generated a concept map based 

on participant response data.  Analysis of the concept maps indicated whether the 

questionnaire and interview protocol needed refinement to ensure the relevancy of the 

responses to the research questions.  The following list identifies the steps performed to 

conduct the pilot study, in the order in which they were performed. 

1. Select pilot study participants. I selected a random sample of three 

participants from the sample and contacted each participant by email 

to establish a mutually agreed interview date and time.     

2. Distribute interview instruments.  I distributed a copy via email of the 

questionnaire and interview protocol to pilot study participants at least 
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24 hours in advance of the established interview date and time. 

3. Conduct interview.  I conducted the interview using NoNotes.com.  

During the interview, I annotated my hard copy of the questionnaire 

and interview protocol as required and stored the annotated hard copy 

in a locked container.  The annotated hard copy included additional 

researcher comments related to the topic of the question as well as any 

interpretation of participant mood (e.g., seemed anxious, cares about 

the issue, or seemed annoyed and preoccupied). 

4. Receive transcription.  NoNotes.com forwarded the unedited 

transcription of the interview to me and I migrated the transcription 

file (.txt) to (a) a password-protected .zip file to maintain an audit trail, 

(b) a password-protected Word file (.docx) for exchange with the 

participant, and (c) deleted the original file from the NoNotes.com 

server.   

5. Conduct member-check.  An email exchange of the password-

protected Word file representing the original transcription enabled the 

member check process.  The member check process continued until a 

participant indicated agreement with the content of the transcript.   

6. Conduct initial analysis. I conducted an initial analysis of responses 

for key concepts using visual inspection and ensured the relevancy of 

key concepts to the research questions.  I created the concept maps, 
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from the interview content, to capture concepts and their relationships.  

Further analysis of pilot study response data occurred during the 

analysis of all response data from all participants.  

7. Update interview instruments.  I updated the questionnaire and 

interview protocol as needed. 

Pilot study completion status. At the conclusion of the pilot study I deleted 

initial interview transcripts from the NoNotes.com server, stored member-checked data of 

participants’ transcriptions as sanitized Word files, and updated the questionnaire and 

interview protocol to support migration to the final questionnaire and final interview 

protocol.  The content captured in the initial concept maps led to the establishment of the 

initial NVivo node structure; concepts only, no coding.  Incorporation of pilot study 

demographic and experiential data took place during data analysis of the main research 

study.  I added all pilot study artifacts to the USB flash drive initiated during sample 

selection. 

Data Capture 

Upon completion of the pilot study and finalization of the sample, the data capture 

component of the main research study began.  This phase of the study focused on (a) 

obtaining the remaining participants’ responses to the questionnaire and interview 

protocol questions in a sanitized format, and (b) maintaining the initial NVivo project by 

augmenting the initial node structure, and (c) importing sanitized raw data into the 

project.  NVivo maintains textual documents, called Sources, as part of a project 
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database.  At this point in the project, I imported all sanitized transcriptions, as Word 

documents, into the NVivo database using the import sources functionality.  The process 

of capturing data did not include data analysis, but initiated an NVivo project that 

included importing the sanitized Word documents into the NVivo project using the 

NVivo import functionality.  A subsequent subsection, titled Data Analysis, contains a 

discussion of the process used to analyze the project’s response data.  

Questionnaire.  The questions in the questionnaire content captured participant 

demographic data.  The focus of each question in the questionnaire is listed in Table 16.  

The questionnaire, a Word form, is included as Appendix F.  The questionnaire in 

Appendix F represents modifications (identified in Chapter 4) that were approved by the 

IRB.  In addition to gathering demographic data, the questionnaire served a second 

purpose, to ensure the participants conformed to the selection criteria.  

Table 16 

Questionnaire Content 

 

 

 

 

 

 

 

Questionnaire content 

   #  Question focus 

   1  Years of experience 

   
2  Current involvement with government contract 

   
3  Existence of IV&V involvement 

   
4  Type of government agency (DOD or non-DOD) 
   

5  Current role 

   
6  CMMI level  

   
7  Report internally 

   
8  Report externally 
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Interview protocol.  The interview protocol, included in Appendix G Figure 

G1, consisted of eight semistructured questions designed to probe the participants’ 

memory of experiences with software metrics and the assessment and reporting of 

software completion status.  The questions focused on (a) positive experiences with 

assessing software completion status, (b) challenges with assessing software completion 

status with current metrics, (c) positive experiences with reporting software completion 

status, internally within the organization and externally to stakeholders, (d) challenges 

with reporting software completion status, internally within the organization and 

externally to stakeholders, and (e) the relevance of existing metrics to SDLC phases.  

Lastly, the design of the interview questions focused on the coverage needed to support 

the research questions (see Appendix G Table G1).  

Data capture process. The steps that were performed, in the order in which they 

were performed, to conduct the data capture component of this research study follow:   

1. Conduct interview.  For each participant, the researcher (a) established 

interview date & time for each participant, (b) distributed questionnaire and 

interview protocol to participant at least 24 hours in advance of the established 

interview date and time, and (c) interviewed participant using NoNotes.com. 

2. Annotate Interview Protocol.  I annotated hard copy of the questionnaire and 

interview protocol and stored the hard copies in a locked container. 

3. Receive transcription.  NoNotes.com forwarded the unedited transcription of 

the interview to me as a .txt file and I (a) migrated the transcription file (.txt) 
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to (a) a password-protected WinZip file (.zip) to protect participant 

confidentiality, (b) maintained an audit trail, (b) password-protected the Word 

file (.docx) for exchange with participant, and (d) deleted the original file 

from the NoNotes.com server.  All files exchanged with participant are now 

password-protected  

4. Member-check.  The password-protected Word file representing the original 

unsanitized transcription was exchanged between the participant and the 

researcher until final agreement was reached with respect to the content. 

5. Participant approval.  I transmitted the final sanitized file to a participant and 

awaited a response from each participant indicating “I approve” before 

analysis could begin. 

6. Participant privacy.  I ensured the Word file was sanitized, that there was no 

identifying information to identify a participant, organization, or geographic 

location within the contents of the file to import into NVivo.  This file is not 

password-protected. 

7. Initial visual analysis.  I analyzed responses for key concepts using visual 

inspection of responses, developed informal concept maps, and utilized the 

findings as the basis to augment the initial node structure in NVivo.  I 

imported the sanitized Word files representing participant response data into 

NVivo. 

Data capture summary. The following represent the completed research 
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products at the conclusion of data capture: (a) audit trail of password-protected 

unsanitized transcription file; (b) initial NVivo database (specifically initial node 

structure and sanitized response data imported to the database) in preparation for data 

analysis; (c) original unsanitized transcription files deleted from the NoNotes.com server; 

and (d) all password-protected files, Word (.doc) and text (.txt), as well as all sanitized 

files, added to the USB flash drive initiated during sample selection. 

Data Analysis 

Two mechanisms generated analysis of the response data:  descriptive statistics 

summarized the demographic data captured by the questionnaire and qualitative analysis 

conducted on the content of the experiential data, captured by interviews, led to the key 

findings discussed in Chapter 4. 

Obtain descriptive statistics.  I entered the demographic data, captured by the 

questionnaire, into IBM SPSS to obtain the descriptive statistics, specifically frequency 

distribution of the participants and basic central tendencies, for example years of 

experience.  Descriptive statistics included frequency counts and percentages related to 

CMMI level, role, and gender.  Central tendency statistics for the years of experience 

included mean, standard deviation, range, median, mode, and quartile percentages.  

Descriptive statistics also supported the identification of potential outliers in a sample, 

specifically those participants that do not satisfy the selection criteria.  Based on 

researcher judgment, there were no outliers.  
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Conduct qualitative analysis.  NVivo, a software tool that supports qualitative 

analysis, (a) maintained sanitized response data, (b) supported the documentation of 

research data content analysis, (c) supported the cognitive process of thematic analysis, 

and (d) provided selected graphical representations of emerging patterns (e.g., cluster 

map, concept map). 

Using NVivo’s three basic activities (specifically coding, categorization, and 

thematic analysis), I migrated raw data to the theoretical constructs that address the 

research questions.  Coding focused on the decomposition of response data into words 

and phrases (codes) that represent the concepts, patterns, and relationships between 

concepts.  Following decomposition, codes are then reassembled into categories based on 

similarities.  Continued examination and analysis of the identified codes and categories 

led to emerging themes. 

NVivo, well suited to the documentation of a researcher’s progression through 

this migration of raw data to themes, maintained and supported the analysis of qualitative 

raw data.  Specifically NVivo supported (a) nodes and subnodes to organize raw data into 

categories, and (b) codes, the allocation of a fragment of text to a node (Bazeley & 

Jackson, 2013).   

NVivo supports a flexible and powerful search capability (Bazeley & Jackson, 

2013).  A search can be limited to an exact word, for example discomfort, or can be 

widened using a slider bar to permit similar words to be included in the search, for 

example uneasy (Bazeley & Jackson, 2013).  Dependent upon the search filter used, the 
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NVivo display presents a list of text from the sources in the database that fulfill the 

search criteria, enabling the detection of repeated words or phrases across multiple input 

sources (Bazeley & Jackson, 2013). 

Lastly, NVivo can generate a model, similar to and approximating a concept map 

(Wheeldon & Ahlberg, 2012).  An NVivo model is a graphical representation of nodes, 

sub-nodes, and relationships between them that represent the main concepts in a study 

and the identified relationships between them (Bazeley & Jackson, 2013).    

Migration of raw data into thematic constructs is a highly conceptual process and 

an extremely iterative process.  As illustrated in Figure 8, nodes and codes are continually 

refined and continue to evolve as the cognitive process unfolds.  A newly added node 

may impact previous codings and new codings may impact existing node structure.  

 
Figure 8. Iterative process of node and code identification (figure created by P. Texel 
using Microsoft PowerPoint). 
 

The substeps that supported the basic three steps previously identified are 

specified below: 

Initial read of response data.  Qualitative data analysis began by first reading all 

transcriptions of participants’ interviews.  This process is similar to a literature review.  A 

researcher is surrounded by different views of concepts that must be synthesized and 

analyzed (Saldaña, 2013).   
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Develop concept maps.  For each participant, I developed an informal paper 

and pencil concept map, hand drawn to initially support the identification of abstract 

concepts represented in a participant’s transcribed interview.  I later reproduced and 

refined the concept map as a Microsoft Power Point file.   A concept map identifies 

common concepts, as well as variations, within response data to assist in the modification 

of the initial NVivo node structure previously established in the pilot study.  The 

development of concept maps was the initial step in migrating the initial raw response 

data representing participants’ experiences to a final analysis report that provided content 

for Chapters 4 and 5. 

Update initial NVivo node structure.  I updated the initial node structure, if 

necessary, as a result of initial review of the response data.  Updates included addition of 

new nodes/subnodes as necessary.  Additionally, if two nodes represented the same 

concept, yet had different nomenclature, I then combined the nodes into one node. 

Iterate to migrate raw data to results data.  Following the first reading of the 

interview transcriptions and the establishment of the updated node structure, I followed 

the iterative process between and among node/code modifications, illustrated in Figure 8, 

until the following occurred: (a) stability of the nodes, meaning no new nodes were 

conceived; and (b) the stability of the codes, meaning all relevant text had been coded to 

a node or nodes.   

I migrated raw data to theoretical constructs following a process based on the 

following cognitive guidelines:  (a) filter out irrelevant data, (b) examine relevant data for 
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repeated ideas (found in the use of similar words), (c) group repeated ideas into 

themes, and (d) abstract themes to a theoretical construct that directly addresses the 

research questions (Auerbach & Silverstein, 2003).  As depicted in Figure 9, these 

cognitive guidelines form a pyramid with raw research data forming the base of the 

pyramid, each layer of the pyramid building on the previous layer, and ultimately 

concluding with a set of theoretical constructs that address the research questions.  The 

iterative process continued until the termination criteria, previously stated, had been met. 

 

Figure 9. The qualitative coding process (figure created by P. Texel using Microsoft 
PowerPoint 2011). 

 

The philosophy underpinning the iterative migration process combined both open 

and axial coding (Creswell, 2007) but under the umbrella of Saldaña’s (2013) process.  

Open coding breaks down textual data to raw elements while axial coding reassembles 
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the raw elements into categories based on similarities and differences.  Saldaña’s 

(2013) process of first cycle coding methods and second cycle coding methods is one 

operationalization of open and axial coding. 

First cycle methods define criteria to support the extraction of atomic elements 

from raw text.  I did not use all of Saldaña’s criteria for first cycle coding.  Data analysis 

began with grammatical methods  (e.g., attribute, magnitude, and simultaneous coding), 

elemental methods (e.g., structural, descriptive, and initial or open coding), exploratory 

methods (e.g., holistic), and affective methods (e.g., emotion and evaluation coding).  

Additional first cycle coding methods may be employed depending upon the current state 

of the coding analysis.  However, I took care to not use contradictory coding methods 

(Saldaña, 2013).  For example mixing exploratory and procedural coding methods would 

provide two divergent views into a study that are not appropriate.  This research focused 

on experiences reporting software completion status, not the process of obtaining report 

data. 

 Second cycle coding methods aggregate, or reassemble, first cycle coding results 

into more abstract patterns and classifications through researcher conceptualization 

(Saldaña, 2013).  Specific second cycle coding methods that I employed were pattern 

(e.g., commonality in initial codes), axial (e.g., reassembling low level data elements 

from first cycle coding), and theoretical (e.g., collection of categories into themes).   

Generate NVivo reports and graphs.  I generated NVivo final reports and graphs 

in preparation for inclusion in Chapter 4, Results.   
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A completed NVivo model, thematic constructs that addressed the research 

questions, and NVivo project data were added to the USB flash drive and marked the 

conclusion of data analysis.  The USB flash drive, stored in a locked container, contained 

all research data.  After five years, the flash drive will be destroyed using the appropriate 

technology at that time. 

Issues of Trustworthiness 

Winter (2000) introduced the concept of a continuum of opinion on the issue of 

validity and the different definitions of the term validity within the qualitative research 

environment.  Many researchers do not subscribe to validity with respect to qualitative 

research.  Shenton (2004), in an effort to provide rigor and ensure the trustworthiness of a 

qualitative study, identified specific guidelines to support each of the four major criteria 

of trustworthiness: (a) credibility (relationship of results to reality), (b) transferability (a 

reader’s ability to transfer information to their individual context), (c) dependability 

(attention to changing environment), and (d) confirmability (results confirmable by 

others).  Subsequent subsections include discussions on each of these four components of 

trustworthiness. 

Credibility 

The criterion of credibility deals with the relationship of the response data and 

reality.  Shenton (2004) put forth 14 guidelines to ensure that the key component of 

credibility will be met.  These 14 guidelines, along with how the structure of the study 

supported 11 of the guidelines, are as follows: Adherence to current research methods, 
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familiarity with the culture (I have 25+ years in the industry), support for participants’ 

candid responses (candidness addressed with participants), member-check (participant 

approval of transcript, concept map, and textual summary of concept map), prompts to 

support interview questions, checks and balances from superiors on both the project and 

analysis of response data, researcher reflection on participant response data (concept 

maps), researcher experience, random sampling (selection of pilot study participants), 

triangulation, findings from previous research, negative case analysis, and “thick 

description of phenomenon under scrutiny” (p. 69).    

Two guidelines that I did not follow in this study were triangulation and negative 

case analysis.  Triangulation entails the combination of multiple methods, for example 

interview, observation, or focus group.  This study did not employ multiple methods, but 

rather relied solely on interviews.  Negative case analysis implies that all concepts are 

considered.  A one-off experience of a single participant, not echoed by other participants 

or related to the abstract concepts that emerged across all participants, was not included 

in the analysis.    

A third guideline that I did not completely follow was random sampling.  The 

strategy for selection of community partners consisted of contacting past clients for their 

participation in the study, a purposeful sample.  However, once I identified the sample 

from the community partners, a random selection process identified the three pilot study 

participants.   
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Transferability 

Because of small sample size, results from a qualitative study are not 

generalizable.  Instead, qualitative studies strive for the criterion of transferability.  

Transferability is the ability for a reader to transfer the results data to the readers’ own 

circumstances.  The reader must be able to relate and connect the results data to the 

reader’s environment and context (Patton, 2002).  Transferability does not support strong 

generalizations about the results to a population, but rather provides the possibility for a 

reader to make connections in another discipline. This study is transferable to the 

government contracting community, DOD and non-DOD, as long as the boundaries 

defined in this research are maintained, specifically participant selection criteria and 

software-intensive system contracts.  This study is not transferable to U.S. government 

contracts outside of those boundaries, for example the purchase of automotive vehicles.  

Dependability 

Contributing to the concept of trustworthiness, dependability places a 

responsibility on the researcher to thoroughly describe the research effort, including 

surrounding descriptions of the environment within which the study is conducted with 

attention to any changes that may have taken place.  The environment is well defined for 

this study.  Interviews were conducted by telephone with a participant secluded in a 

private room.  All participants were currently managing or had previously managed large 

software-intensive development efforts.  The focus of the research was the experiences of 
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the participants who had satisfied predefined selection criteria.  Precise definitions of 

the boundaries of this study supported the dependability component of trustworthiness. 

Confirmability 

To ensure the confirmability component of trustworthiness, the member-check 

process proceeded as previously specified, prior to the migration of raw data to thematic 

constructs.   The migration process consisted of repeatedly iterating through first cycle 

and second cycle coding methods.  Migration is not a sequential process, but an iterative 

process through steps that are interrelated yet described sequentially.  Additionally, my 

committee chair and committee member conducted periodic reviews of the data analysis 

process and products.  Those reviews supported the requirement that others confirm 

research results.   

Trustworthiness Summary 

With respect to this study, the pilot study helped assure that the participants 

satisfied the criteria for participation.  Additionally, the pilot study led to modifications to 

the wording of the semistructured interview questions to assure that the questions were 

relevant and elicited the desired response data.  

When considering trustworthiness, this study is well documented, including but 

not limited to (a) Chapter 3 and the detailed specification of the steps performed in this 

study as well as the order in which the steps were conducted, (b) the questionnaire (see 

Appendix F) that defined the criteria for participation in the study, (c) the Interview 

Protocol (see Appendix G), and (d) the coding strategy.  Lastly as designed, this study 
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supported the four components of trustworthiness, specifically credibility (believability 

from the participants lens), transferability (ability of a reader to relate the study to the 

reader’s context), dependability (thorough description of research setting), and 

confirmability (raw data and results corroborated by others).   

Ethical Considerations 

The ethical issues encountered by researchers both before and during 

phenomenological research focus on the protection of the right to privacy for research 

participants (Walker, 2007).  A researcher has multiple obligations to fulfill to protect the 

privacy of participants.  The first obligation is compliance with the National Institutes of 

Health (NIH) Web-based training course “Protecting Human Research Participants.”  The 

IRB maintains a copy of my Certificate of Completion.  A second obligation is to adhere 

to the guidance of the Walden University IRB. 

With respect to adherence to IRB requirements, the IRB provided a detailed 

checklist that identified items a researcher must address to support an ethical approach to 

research.  The IRB stipulated that a researcher specify the (a) protection of textual 

documents by storage in a locked container, (b) protection of electronic documents using 

password-protection, (c) templates for Letter of Cooperation and Consent Form, (d) a 

Research Ethics Planning Worksheet listing approximately 40 items to be addressed by a 

researcher, and (e) that the data is to be maintained for a period of 5 years.  I have 

addressed those items within the body of this paper.  
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Additionally the IRB review examined the questionnaire and interview protocol 

used to ensure the instruments addressed practitioners in an objective and unbiased 

manner.  As previously stated, these documents are provided as Appendices F and G. 

In addition to the NIH PRHP and the Walden IRB requirements, there are two 

major guidelines, or principles, that ground the ethical considerations of any research 

study: beneficence and nonmaleficence (Walker, 2007).  Beneficence is the assurance 

that researcher actions are carried out to help participants feel comfortable, safe, and 

protected.  Nonmaleficence is the assurance that no harm shall come to the participant as 

a result of participation or researcher actions.  To support the combination of these two 

concepts, I (a) left biases behind and conducted an objective analysis of the research data, 

(b) acted professionally and thoughtfully, and (c) protected all data relating to participant, 

organizational, and geographical identification either through password-protected files or 

storage in a locked container.  In my research effort, there is neither harm nor risk to the 

participants.   

Lastly, it remains the researcher’s responsibility to carefully plan and execute all 

the steps required to protect the integrity of the research study and the participants’ 

identity (Walker, 2007).  Participant identification is confidential, not anonymous; 

researcher communication with participants relies heavily on email consequently 

knowledge of each participant’s email address was required.  I executed due diligence to 

inform the participants of the steps taken to ensure the protection of email 

correspondence and the protection of participant identification. 
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To ensure participant confidence in the researcher, not only must participants’ 

email communications and identity be guaranteed, a bond based on trust must be 

established.  With a phenomenological research study focused on the sharing of 

participant experiences with a researcher, the researcher is entering the participants’ 

consciousness (Walker, 2007).  A bond between the parties involved is necessary for the 

participant to fully realize the degree of personal privacy guaranteed by the researcher 

and for the researcher to gain candid response data throughout the sharing process.  This 

bond was established by sharing with participants the (a) goal of the research, (b) purpose 

of the research, and (c) mechanisms for executing the research all of which contributed to 

supporting the ethics of conducting research (Walker, 2007).   

Summary 

The contents of this chapter document an approach, approved by the IRB 

(Approval Number 02-05-14-0269265), to my phenomenological research study to 

explore software program and project managers’ experiences with assessing and 

reporting software development completion status.  The problem is that existing 

monitoring mechanisms, including abstract truisms, traditional management techniques, 

and detailed syntactic metrics do not address completion status, leaving managers in a 

compromising position when reporting status to superiors and stakeholders.  A 

phenomenological approach targeted the essence of the lived experiences of personnel 

who manage, monitor, and report completion status.  The approach consisted of a set of 

well-defined steps, that when followed, led to the (a) acquisition of a sample, (b) a pilot 



 

 

101

study and main research study, (d) raw response data, and (e) an approach for 

analyzing the raw data.  Chapter 4 contains discussions with respect to the key findings 

that evolved from conducting the study according to the steps in this chapter.  
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Chapter 4: Results 

The core research question, introduced in Chapter 1 and repeated here for 

convenience, was as follows: What meaning do government contractors ascribe to their 

experiences with software metrics relevant to assessing and reporting software 

completion status?  Three research questions supported the core research question and are 

repeated in Table 17 for convenience.  These questions focused on eliciting managers’ 

positive and negative experiences of assessing and reporting software completion status 

with current measurement mechanisms.  Results of analysis of participants’ response data 

to the three supporting RQs are found in this chapter.  Interpretation of the results with 

respect to the core research question and the three research questions is found in Chapter 

5. 

Table 17 

Research Questions 

 Research questions 

 RQ1: How have current software metrics supported the assessment of 
software development completion status as perceived by program and 
project managers? 
 RQ2: How have current software metrics supported the reporting of 
software development completion status as perceived by program and 
project managers? 
 RQ3: What is the relevancy of software metrics to Software Development 
Life Cycle (SDLC) phases? 
  

My research indicated that a significant amount of time, potentially not accounted 

for in a response to a request for proposals (RFP), is required to perform all the tasks 
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associated with assessing status.  Consequently, reporting that status remains difficult.  

Managers’ reliance on metrics varies widely and depends upon the phase of the SDLC:  

Reliance on metrics increases as a project progresses through a SDLC; however, insight 

into true completion status remains elusive.  The following subsections contain a 

summary of the pilot study, the demographic analysis, a summary of the data capture and 

data analysis methodologies, trustworthiness, the results of the analysis, and a summary 

of the research study.  

Pilot Study 

Upon identification of the participants and the generation of the participant 

mapping table (see Table 14), a random selection process identified three participants to 

participate in the pilot study.  The process consisted of selecting randomly three pieces of 

paper, without replacement, from a hat containing 20 pieces of paper, each identified with 

a unique participant ID number.   The pilot study served four purposes: (a) to validate 

that the participants satisfied the selection criteria, (b) to analyze pilot study participants’ 

raw data, (c) to ensure that the interview questions elicited relevant response data, and (d) 

to confirm the member-check process.  

In summary, the pilot study provided the desired results.  The demographic 

analysis validated participant selection criteria.  With respect to experiential raw data, the 

interview questions elicited data relevant for analysis.  Lastly, the combination of the 

concept map and transcript summary, along with the sanitized interview transcript, 

supported a thorough member-check process. 
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Pilot Study Process 

The pilot study followed the steps specified in Appendix H and the IRB 

application.  In summary, a third-party vendor, NoNotes.com, recorded and transcribed 

interview content.  I converted the raw unsanitized data provided by NoNotes.com to 

sanitized MS Word files.  A sample transcript representing the sanitized transcription of 

one interview, specifically the interview for Participant P10, is provided in Appendix B.  

Using Microsoft™ 2011 PowerPoint, I created a concept map for each participant’s 

transcript to (a) facilitate subsequent data analysis, (b) evaluate the relevance of interview 

protocol questions to the research, and (c) assess the credibility of the raw response data.  

These concept maps then formed the basis for a textual summary contained in the Notes 

section of a PowerPoint slide.   

A sample concept map, representing the concept map for participant P10’s 

transcript (see Appendix B), is included as Appendix I.  The corresponding textual 

summary for P10’s concept map is provided as Appendix J.  I provided three 

documents—sanitized transcript, concept map, and summary—to each of the three 

participants in the pilot study for validation of content. The member-check process 

continued until each of the pilot study participants provided an email indicating 

agreement with my interpretation of the interview content. 

Analysis of the pilot study work artifacts provided an initial set of nodes in NVivo 

v10.  Iteration within and between codes and nodes using the open and axial coding 

process continued until the resulting codes and nodes converged to a stable set that 
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supported a synthesis of each of the pilot study participants’ response data.  These 

pilot study codes and nodes formed the baseline, or initial framework, for the main 

research study.  Refinement of these nodes continued throughout the analysis of all raw 

data.  

Impact on Main Study 

Analysis of the pilot study results impacted the main research study instruments in 

the following areas: questionnaire, interview protocol, and participant identification 

schema.  Minor changes to the questionnaire and the interview protocol improved the 

quality of the research going forward into the main study.  I modified the participant 

numbering schema to a sequential numbering schema (e.g., P1, P2,  . . . P20) to 

accommodate the fact that participant numbering must take place before a sample can be 

drawn.  

Setting 

The settings for both the pilot and main research studies were identical.  The 

transcripts support the fact that the participants were uninterrupted during the interview.  

I forwarded a copy of the interview protocol to all participants at least 48 hours in 

advance with a request to look it over and annotate their document with concepts that 

they would like to include in their responses.  All but two participants took the time to 

organize their thoughts, resulting in focused interviews with little need to return a 

participant’s focus back to a specific question.   
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I placed a call from my office using the NoNotes.com application on my 

iPhone 4 or landline (see Appendix K).  In summary, the setting for both researcher and 

participants was straightforward and uncomplicated. 

Demographics 

Four community partners who contract to U.S. government agencies (DOD and 

non-DOD) agreed to participate in this research and provided a total of 20 participants.  I 

used SPSS v21 to conduct demographic analysis on the data collected by the 

questionnaires.  The codebook associated with this study is included as Appendix L.   

Prior to running the descriptive statistics on the demographics, I visually 

inspected the data for invalid or missing data.  All 20 participants responded to all 

demographic questions and provided valid data (see Table 18).  Subsequent subsections 

provide specific results for frequency distributions as well as central tendency statistics 

for years of experience. 

Table 18 

Validation of 100% coverage 

 yrs_
Exp 

gvt_ 
Agncy 

type_ 
Gvt_Agncy 

Role CMMI_ 
Lvl 

rpt_ 
Int 

rpt_ 
Ext 

Gender 

N 
Valid 20 20 20 20 20 20 20 20 

Missing 0 0 0 0 0 0 0 0 

 

Frequency distributions.  Sixty percent of the participants were project 

managers, and the remaining 40% were program managers.  Eighty-five percent of the 

sample, or 17 participants, were affiliated with CMMI Level 3, while the remaining 15% 

preferred not to provide that information.  With respect to the gender of the participants, 
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men comprised 85% of the sample, while three women comprised 15%.  Two of the 

women were project managers, and one woman was a program manager.  Twelve 

participants were involved with DOD applications, with the remaining eight participants 

affiliated with non-DOD government agency applications.  All participants reported 

software development status internally within their organization, and all but two 

participants had experience reporting software development status externally to 

stakeholders.  These two participants had major roles within their organization, having 

responsibility for a software factory to support both internal organizational and customer 

needs. 

Descriptive statistics: Years of experience. The mean years of experience was 

16.50 years (SD = 9.058).  The values 8.50, 15.0, and 23.75 years of experience represent 

the 25th, 50th, and 75th quartiles respectively.  The mode was 15 years of experience.  The 

values ranged from 2 years of experience to 33 years of experience resulting in a range of 

31 years. 

Data Collection 

The process of raw data capture, transcription, and analysis was previously 

specified in Chapter 3 and Appendices F, G, and H.  Responses to questionnaires 

provided demographic data.  Transcripts of interviews consisted of semistructured 

interview questions.  Interviews, conducted by telephone and recorded/transcribed using 

the third party contractor NoNotes.com, provided experiential data.  The data collection 

process followed the steps discussed in Chapter 3 and included in Appendix H. 
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Detailed audit trails, implemented as Microsoft™ Excel worksheets, captured 

the distribution/agreement dates for research artifacts (e.g., questionnaires, interviews, 

concept maps, summaries) as part of the member-check process.  One sample audit trail, 

specifically for capturing interview date, start/stop time, and duration, is included as 

Appendix M. 

Demographic data collection began on February 8, 2014 and ended on March 11, 

2014.  Interview data collection for the pilot study began 14 March 2014 and ended on 19 

March 2014.  Interview data collection for the main research study began on 1 April 2014 

and member-check ended on 23 April 2014.  The average interview duration was 40 

minutes.  When necessary I contacted participants by email to clarify transcript content. I 

sanitized the unsanitized transcript data before submission to participants for approval.  

Upon approval of concept maps and summaries targeting the transcript data, I migrated 

the transcripts to NVivo v10 for analysis. 

Data Analysis 

The pilot study concept maps and transcriptions led to an initial set of nodes in 

NVivo.  The initial node count after the pilot study was seven Level 1 nodes, seven Level 

2 nodes, and eleven Level 3 nodes.  The structure of the node hierarchy followed the 

structure of the research questions: assessment (positive, challenges, pain point), 

reporting (positive, challenges, pain point), and SDLC.  Shortly, it became clear that 

words—for example time, engagement, and understanding—crossed node boundaries.  

While analyzing this issue and deciding what approach to take, I isolated all participants’ 
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response data to the questions relating to RQ3, the relevancy of metrics to SDLC and 

SDLC phases.  I analyzed the response data to those five questions, specifically 

Questions 8–12 inclusive (see Appendix G), using a tabular format.  These questions 

resulted in more targeted and focused responses than the response data for RQ1 and RQ2.  

This focus enabled analysis without the use of NVivo.  I read the responses, took copious 

notes, formatted the notes into a tabular format.  The tabular format allowed for the 

calculations of percentages that contributed to the key findings for RQ3.  I then created a 

concept map to represent the model for the raw response data to the five questions 

supporting RQ3.  For the remainder of the response data, specifically the response data 

related to RQ1 and RQ2, I used NVivio.   

Because the node structure of NVivo was based on RQs and interview questions, 

concepts like time, understanding, engagement, and differences can coexist in subnodes 

for RQ1 and RQ2 with identical names.  For example, although time occurs as a subnode 

in each of the higher-level nodes for RQ1 and RQ2, the data coded to those subnodes 

comes from responses to RQ1 and RQ2 respectively.   

Evidence of Trustworthiness 

As stated in Chapter 3, there are four major components of trustworthiness: 

transferability (reader’s ability to relate study to self), credibility (participant approval), 

dependability (reader must comprehend the research effort), and confirmability 

(confirmation of results).  Shenton (2004) drew parallels to the four components of 

quantitative, or naturalistic, research as illustrated in Table 19.  Each of the four 
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components of qualitative research specified in Table 19 is critical for a researcher 

producing, and the reader consuming, a qualitative study. Stated differently, the 

producer/consumer paradigm is appropriate when considering the  

Table 19 

Comparison of Quantitative and Qualitative Validity Components 

Quantitative and qualitative components compared 

       
Quantitative  Meaning  Qualitative/Naturalistic  Meaning 

       Internal validity  Relevance of what 
is being measured to 
the measurand  

 Credibility  The reality of the 
phenomenon being researched 

       External validity  Generalization   Transferability  Context must be well defined 
to draw parallels  

       Reliability  Repeatability with 
similar results 

 Dependability  Replication of research 
process. Changing 
phenomenon may yield 
different results 

       Objectivity  Reduction of 
researcher bias  

 Confirmability  Ensure bias is identified and 
managed by researcher & 
member-checks 

       Note. Data abstracted from Shenton, A.K. (2004). Strategies for ensuring trustworthiness in qualitative 

research 

 

validity, or trustworthiness, of a qualitative study.  Subsequent paragraphs contain 

discussions with respect to how my research satisfied each of these four components.  

Transferability 

Due to generally small sample sizes, qualitative results are not generalizable.  For 

qualitative research, transferability is the closest equivalent to generalizability (Shelton, 

2004).  The researcher must provide necessary and sufficient information for a reader to 

make connections between the research study and the reader’s context and experiences.   
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Using recommendations from Shenton (2004), the following (a) support the 

elements of transferability for a reader and (b) indicate that this study is transferable. 

�  Four organizations, geographically distributed across the United States, 

participated in the study and all were contracted to government agencies.  

� Participants had at least two years of experience managing DOD or non-DOD 

software intensive efforts.  

� There were 20 participants with the demographics identified in a previous 

section titled Demographics. 

�  Questionnaires and interviews supported the collection of demographic and 

experiential data. 

Credibility 

There is no mathematical or scientific formula that is applicable to qualitative data 

analysis.  To support the credibility of the study, the research method followed an 

iterative process of open coding followed by axial coding facilitated by Saldaña’s (2012) 

first and second cycle coding methods.  The decision whether to identify nodes prior to 

research (a priori) or emerge during analysis (emergent) is researcher dependent (QSR 

International, 2013).  I specifically did not identify any codes prior to data collection, but 

rather let the codes emerge from transcripts and concept maps.  This decision was made 

in an effort to reduce bias.  I have more than two decades of experience with the 

phenomenon being researched and needed to focus solely on the transcripts/concept maps 

to reduce bias.  
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With respect to researcher bias, maintaining a semiscientific perspective to the 

coding process also mitigated bias.  Specifically, I focused on the coding methods as 

specified by Saldaña (2013) that supported an emphasis on a more structured, rather than 

a completely subjective, approach to identifying codes and patterns, all conducted within 

an open and axial coding umbrella because coding is never sequential but rather cyclical 

in nature (see Figure 8).   

Dependability 

The changing nature of a phenomenon makes it difficult to repeat a 

phenomenological research effort and achieve similar results; however, credibility is 

directly proportional to dependability (Lincoln & Guba, 1985).  A higher level of 

credibility results in a higher level of dependability.  Consequently a full and detailed 

presentation of the research process used is essential to support dependability of the 

analysis of a static phenomenon.  Chapter 3 and Appendix H contain descriptions of the 

step-by-step process that was followed for this study.  

Confirmability  

I made a conscious effort to ensure that the interpretation of the raw data was a 

true representation of participants’ content.  Each participant reviewed, and commented 

on, (a) the transcript, (b) the content of the transcript represented diagrammatically as a 

concept map, and (c) a textual summary written to the concept map.  The process of 

synthesizing these final products led to a progression of the concepts from each 

individual’s interview up to the final analysis models.  
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Results 

Data analysis resulted in three major findings, and their associated subthemes.  

Each major finding corresponds to a research question.  Each of the three research 

questions and the corresponding analysis results are discussed in the following 

subsections.  Within the following discussion, a participant’s ID, assigned in accordance 

with the schema defined in Table 14, identifies the source of a participant’s quote.  

Participant numbers initially ranged from 1 to 24, however the following ID numbers—

specifically P2, P3, P16, and P18—do not appear in the analysis of response data.  Those 

participant IDs represent the four participants who withdrew from the study. 

RQ1:  Assessing Software Status with Current Measurement Mechanisms 

A synthesis of participants’ responses showed that activities required in a metrics 

effort, even if informal, are time-intensive.  The concept map for this theme is depicted in 

Figure 10, where the circle highlights the number of relationships to the concept time.  

Subtheme 1:  The time-intensive level of effort associated with metrics.  

Metric collection “does take an amount of effort and a lot of people, particularly 

engineers who don’t like that part” (P12).  Some engineers do not like to be held 

accountable and P15 stated, “they’ll just keep feeding you data to make you go away.”  

With respect to the frequency of metric collection, formal monthly reviews and weekly 

informal reviews are manageable.  However, reporting “on a daily basis” is going to be 

difficult (P12).  P23 added that it was “overkill” and expressed concern over how to “get 

some of the work done.”  Time is needed to synthesize metrics from different tools,  
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Figure 10. Concept map: Time-intensive nature of assessing software status (figure 
created by P. Texel using Microsoft PowerPoint 2011). 

 

specifically on “integration efforts where you take a lot of commercial off the shelf, 

government off the shelf, all of these third party tools and put systems together” (P23). 

“We need better tools, I do not have what I need to assign an efficiency weight to 

engineers to improve estimates” (P23).  Time is required to develop improved metric 

collection tools.  All these activities take time.  Add to that the time it takes to synthesize 

and reformat metrics from the format and content provided by multiple tools to a 

comprehensive simple visual representation of the numbers that is easy to look at “but 

doesn’t tell the whole story” (P23).  Considering all the issues surrounding metrics, P7 

asked, “Do I really know where I am? ”, and then stated, “I always had the feeling that I 
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was unsure that I really knew where we were” (P7).  This lens was echoed by P13 

who asked, “What do these metrics really mean?” 

Subtheme 2: Interpreting metrics is time-intensive.  Participants stressed the 

time required to understand and interpret what the numbers actually mean.   Seventy-five 

percent (75%) of the participants indicated that understanding was an issue.  Stated 

differently a “holistic approach” (P5) to metrics is required.  When metrics do not make 

sense “you go digging into why this does not makes sense” (P21), you “go to the 

engineer to dig in further” (P17) and that takes time.  Once understood, it takes more time 

to roll up the metric data to report to internal management and stakeholders.  P9 stated, “I 

don’t want to use the word whitewash” but those numbers “better look good when 

simplified.”  Often, you need to “tailor the message” (P5),“be crafty” (P5), and “make 

sure the numbers do not turn red” (P6).  “You need to have your story before you go and 

report it internally if you want to keep your job” (P21).   

 Interpretations can lead to different values for metrics.  Stated differently, when 

engineers use different definitions to generate a metric, the result is different values for 

the metric.  For example, consider the definition of a defect.  One engineer might call 

something a defect and the next one might not and so that was where metrics became 

skewed” (P22).  The definition of what is to be counted to achieve a number/metric is 

“ambiguous” (P21) and results in different values of the metric.  Resolving which 

definition to use takes time.    
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Subtheme 3: The incompatibility of metrics with Earned Value 

Management System (EVMS).  Thirty percent, or six participants, had experience with 

agile software development processes.  Of those six, four were involved with non-DOD 

projects, while the remaining two were involved with DOD projects.  Four were project 

managers and two were program managers.  There was no difference in the experiences 

of all six participants.  All six participants expressed difficulty with merging the data with 

de facto management tools, specifically Microsoft Project and/or EVMS. 

Significant time is required to provide a mental bridge between metrics and the 

input requirements of EVMS when using an agile process.  Program managers expressed 

frustration when “using EVMS” and they “check the box to get a schedule out” (P5).  

P19 stated that there were “considerable challenges in that regard.”  The incompatibility 

of agile metrics with EVMS creates “a painstaking process that my team spent several 

hours trying to figure out” (P17).  Time is needed to “understand how to kind of mold the 

two paradigms together“ (P17)—agile and EVMS.    

Additionally, when using an OO approach to development there is an issue when 

monitoring progress and performance. The difficulty is relating the percentage of classes 

complete to “an integrated master schedule” (P19).  On a first project, it was “an 

enormous challenge” to correlate the OO metrics back to the original cost and schedule 

estimate (P19). 

Subtheme 4: The inability and time required to compare current and past 

metrics from multiple projects. With respect to tools, drawing comparisons across 
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projects takes time.  When comparing metrics to metrics from past programs, for 

example to compare efficiency or to support estimation tasks, time is involved.  The 

problem is that not all programs report metrics according to the same criteria.  P14 stated, 

“You have a subjective tool based on perhaps past experience, which could be shaky.  It’s 

not guaranteed that even within one organization, that their past history is meaningful.”  

For example, a “count could include configuration files while on another project they 

don’t count configuration files” (P4).  A significant amount of time is required to obtain a 

fair comparison; time to research the metrics collection inclusion criteria and time to 

identify the specific counting rules.  “Frankly it is a mess” (P14).  

 This same issue arose when comparing programs in areas other than 

programming metrics.  “The finance people, they always like you to use a similar tool 

method on your basis of estimates which means that you need to find another program 

that is similar and find out how many hours of development that they used” (P9).  Again, 

comparing numbers from other programs is problematic.  

Subtheme 5: Indirect responses.  P5 introduced one additional aspect, 

specifically estimates.  P5 indicated, “I rarely see actual projects aligned to that 

(estimates based on metrics) very well.”  P14 stated the feeling of assessing software was 

“like being in a maze.”  Software development traverses a particular path.  A manager 

experiences comfort with a path, only to later learn that the selected path is not a valid 

path through the maze.  P8 highlighted the difference between current status and where 

the procurer wanted the status to be.  Direct, as opposed to indirect, responses to the 
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research question were not forthcoming.  One exception was a statement made by 

participant P13.  P13 wanted to know what the metrics really mean.  

RQ1: Summary.  Synthesis of the response data indicated that current metrics do 

not support the assessment of software completion status.  This conclusion is supported 

by the analysis of the response data for RQ1.  Metrics are ambiguous, subject to 

interpretation, and must be transformed into a linear management tool (e.g., EVMS, 

Microsoft Project).  Participants specified the need to create a story based on the metrics 

and stated that the story better be a good story.  One common topic that did occur among 

all participants’ responses was the concept of time.   

There is an inordinate amount of time required to collect metrics from engineers, 

synthesize metrics from different tools, interpret metrics to obtain a holistic view, rollup 

metrics for management and customers, reformat metrics for presentation, and analyze 

metrics from past programs for comparison or estimation purposes.  Numbers on a piece 

of paper are just that, numbers.  Without context, misinterpretation is both possible and 

probable.  Compounded by the frequency of status assessment, the key issue identified in 

my research was whether sufficient time to execute a metrics process had been included 

in a proposal.  

RQ2: Reporting Software Status with Current Measurement Mechanisms  

Analysis of the response data for RQ2 indicated that reporting software status is a 

time-intensive activity that may not be fully realized.  Figure 11 represents the concept 

map for this theme.  The assumption made in Figure 11, and in the following discussion, 
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is that the metrics for assessing status have been collected, synthesized, and are ready 

to report.  Experiences reporting those metrics are the focus of this research question. 

 

Figure 11. Concept map: Time-intensive nature reporting metrics (figure created by P. 
Texel using Microsoft PowerPoint 2011). 

Subtheme 1: The time-intensive level of effort associated with reporting 

metrics.  Reporting software status is just as time-intensive as assessing software status. 

The frequency of reports impacts time.  An increase in the number of reporting cycles 

results in a corresponding increase in time to support the reporting process:  time to 

participate in meetings, subsequent discussions, and telephone calls for clarification.  The 

success of these meetings, discussions, and follow-up telephone calls are hampered by 

lack of customer engagement.  “Sometimes my customer wasn't engaged as much as he 

should have been “ and “had the old waterfall mentality” (P17).  Often but not always, 

there is a corresponding lack of understanding of software development.  Engagement 
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was a significant issue for seven of the participants, or 35%.  Five of the seven 

participants were project managers and two of the seven were program managers.   

The challenge is trying to get them to understand that no, you know what you are 

talking about, and you are not trying to sit on a charge number, and you are not 

bluffing them, and you are not putting them off.  It’s God’s honest truth what you 

are reporting. (P12)  

Subtheme 2: Multiple differences between contractor and stakeholders 

require time to negotiate an agreement.   When reporting software status to 

stakeholders many differences become apparent.  One difference is the difference 

between the metrics “expected versus what the project is reporting” (P1).  P10 stated,  

“That is a challenge in terms of the cost and schedule and duration and time, it stresses 

these.”  For example, when a customer is expecting specific metrics (e.g., SLOC) and 

SLOC is not presented, customer expectations are not met.  When the expectations of the 

customer regarding metrics are not met because “they understand metrics in one form” 

and they are being reported differently, time is needed to educate to achieve a level of 

understanding (P1). 

Differences also exist between what is reported and what is reality, for example 

“whitewashing” (P9).  P10 stated that there is “always an undercurrent of things that are 

not being discussed.”  Looking at the criteria for successfully passing a review, “you have 

to grade fairly” and that grading is “subjective” thus creating differences (P9).  Various 

components of a review (e.g., architecture components) need to be graded at the same 
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level.  If these components are not graded at the same level, “passing a review may be 

too easy” (P9).   A project can transition to the next phase with the potential for problems 

in later phases due to work that was not completed in a prior review.  Stated differently, 

an “overemphasis on reporting work done in the early stages” results in the fact that “you 

have to catch up later” (P9).  This domino effect can impact both cost and schedule.  

Additionally, consider whether or not a specific milestone has been reached.  If “exit 

criteria have been watered down, weakened” (P1), then there is a difference between 

reported status and actual status.  Because of the “domino effect” these types of gaps 

need to be closed somewhere in the project or future completion is jeopardized (P1).   

There are differences in the level of stakeholders’ level of understanding.  “I still 

don’t think our division understands metrics, our customers don’t really understand 

software” (P4).  This difference can result in the software metrics portion of a review 

being “just skipped over” (P4), or if presented, “you start to lose them” (P21) and “their 

eyes kind of roll at the back of their heads” (P4). 

An additional challenge is the time it takes to get the customer to understand what 

the metrics mean.  Explaining the difference between equivalent lines of code (ELOC) 

and delivered lines of code (DLOC) proved “painful” for one participant (P21).  Time is 

also needed to educate management and customers to understand that it is not possible to 

give an accurate completion date for a software interface to missing or delayed hardware.  

The impact of this inability to provide a definitive date cannot be underestimated.  
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Management and stakeholders’ responses to the lack of concrete data are “not good 

enough” (P5). 

Subtheme 3:  Hidden agendas are a silent consumer of time.   Meetings are 

disrupted when meeting participants have hidden agendas.  Political agendas can exist 

within a corporation.  Previously it has been stated that numbers alone are not sufficient 

to analyze metrics, that metrics are best understood with a holistic view, and that there is 

a difference between the numbers themselves and what the numbers actually mean. 

When audits of projects are conducted for the purpose of, for example an 

organizational meta-analysis, numbers at a meta-level lack the accompanying holistic 

view of those numbers.  P5 stated that the result can be very “demoralizing ” for the 

project/program manager for that effort and can be “taken against you personally or 

against your career.”   

RQ2: Summary.  Current metrics do not support the reporting of software 

completion status.  P13 wanted to know what the metrics “really mean” because different 

people can interpret them differently.  As with assessment, participants expressed the 

need to craft a story, ensure the numbers look good, and expressed concern over what 

was not reported.   

As with assessment, there is an inordinate amount of time involved in reporting 

metrics to management and stakeholders, from the frequency of reports (e.g., daily, 

weekly, monthly) to negotiating agreements on differences based on expectations and 

reality.  This is exacerbated by the fact that often metrics are presented to management 
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and stakeholders as numbers, in a table, spreadsheet, or rolled up in a dashboard.  An 

explanation of where the numbers come from and what the numbers mean is missing, 

thus presenters become easy targets for those with hidden agendas.  These differences, 

due to lack of engagement and/or lack of understanding, can be mitigated with increased 

engagement and education, both of which take time.   

RQ3: Relevancy of Software Metrics to SDLC Phases 

Figure 12 represents the concept map synthesizing participants’ responses to this 

research question.  Two subthemes, subsequently addressed, emerged from this concept 

map and are delineated by the horizontal dashed line in Figure 12.   

 

Figure 12. Concept map: Unknowns and risk affect the relevancy of metrics (figure 
created by P. Texel using Microsoft PowerPoint 2011). 
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Subtheme 1: Progress and status are not equivalent.  The first subtheme to 

emerge from this concept map, illustrated in the top half of Figure 12, relates to the use of 

the words progress and status.  Participants used these two words interchangeably and 

the two words are not equivalent.  Progress is forward movement towards some pre-

defined goal, while status is the current position, or state, at some moment in time.  Status 

and progress are two different words, with two different meanings.  Increasing SLOC 

provides an indication of progress.  Events on a Gantt chart reflect event start and stop 

dates, initiation and completion, but not progress within those dates.  Metrics represent 

“data points, not answers” (P15), data points indicate trends, and trends relate to progress, 

but not necessarily to completion status.   

Subtheme 2: Relevancy of metrics to SDLC phase.  The second subtheme, 

graphically portrayed in the lower half of Figure 12, relates to the fact that a SDLC can 

be viewed in terms of phases, specifically phases before and after Critical Design Review 

(CDR).  Phases of the life cycle prior to CDR, pre-CDR, are characterized as “there are 

just too many unknowns early on” and later phases of the life cycle (post-CDR), are 

characterized by the fact that “the risks seem to reduce” (P10).  Unknowns result in 

delayed progress while risks can result in project failure.   

According to the majority of participants, metrics are less relevant in the early 

phases of the SDLC than those in the later phases.  Although predominant, not all 

participants shared this view.  What follows is a discussion of the percentages that 

contribute to this subtheme, as well as those experiences that differ from the majority. 
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SDLC phases with the least relevant metrics.  When asked what phase of a 

SDLC had the least relevant metrics, there was a general trend in that 70% of the 

participants responded that metrics in the early phases of the life cycle (pre-CDR), were 

of little to no use, specifically they were “open-ended” (P5), “a lot of on the fence words” 

(P5), “ambiguous and open to interpretation” (P12), or “cloudy” (P7).  Of that 70%, 45% 

specifically identified the requirements phase, an interesting finding explored in Chapter 

5.  

As previously stated 70% of the participants specified pre-CDR phases had the 

least relevant metrics.  The remaining 30% of participants who did not select a pre-CDR 

phase as the least relevant specified (a) testing (15%) due to lack of confidence in the 

quality of individual test cases, “was the test valid” (P13), and test case coverage, (b) 

coding (10%) indicating that code is “constantly in flux” (P4), and (c) a view of no 

distinction between phases (5%).  

SDLC phases with the most relevant metrics.  With respect to the most relevant 

phases of the life cycle, 85% of the participants’ indicated that the metrics provided in 

post-CDR phases were the most relevant, with 55% indicating testing, 25% selecting the 

coding phase, and 5% simply indicated post-CDR, not selecting a specific phase.  Of the 

remaining 15%, 5% of the participants’ specified design and 10% viewed all metrics at 

the same level, indicating that satisfying SDLC phase entry and exit criteria were more 

critical than metrics (P1).  



 

 

126

RQ3: Summary.  On the issue of the relevancy of metrics across all phases 

of the SDLC, the majority of participants (70%) expressed the opinion that pre-CDR 

phase metrics were the least relevant while 85% of the participants indicated that post-

CDR phase metrics were the most relevant.  Experiences with respect to specific phases 

of the SDLC exhibited a wide variance, with neither agreement nor majority opinion.  

Revisiting the relevancy of metrics across all SDLC phases, the pre-CDR versus 

post-CDR majority view, there is one main contributing factor to this result.  The 

contributing factor is unknowns.  Unknowns, affecting progress, are also related to risk, 

and, as shown in Figure 12, unknowns can indirectly affect status.  As a project 

progresses through a SDLC the number of unknowns decrease which leads to more 

confidence in the metrics in the later phases of a SDLC.  The conclusion is therefore that 

there is less confidence in the metrics in the early phases of a SDLC where the number of 

unknowns is greatest, while there is more confidence in the later phases of a SDLC due to 

a decrease in the number of unknowns.  

Results Summary  

I conducted a phenomenological study according to the process described in 

Chapter 3 and Appendix H.  This research study focused on the experiences of program 

and project managers associated with software intensive efforts under contract to DOD 

and non-DOD government agencies.  Four contractors and 20 participants supported the 

study.   
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I analyzed the interview transcripts using open and axial coding, supported by 

concept maps and textual summaries.  Analysis resulted in the fact that current metrics 

are not providing increased insight into software development, previously cited as a 

necessary step to contain cost and schedule overruns (NDIA, 2010; Whitfield, 2007; The 

White House, Office of the Press Secretary, 2009).  Additionally a significant amount of 

time, thus cost, is devoted to assessing and reporting software status.  However, as 

supported by the literature review and participants’ experiences, the metrics lack 

relevancy to software status.  Consequently, costly resources are being applied to metrics 

that are not providing the required level of management insight. 

There is some promise with agile processes.  However, Tarhan and Yilmaz (2014) 

cautioned managers to emphasize objectivity over subjectivity.  An additional concern 

with an emergent technology, like agile, is for teams and individuals to create new 

metrics, thus replicating the proliferation of metrics identified for waterfall and OO 

processes identified in Appendix A (Misra & Omorodion, 2011).  

The participants in this study voiced that the de facto way of conducting business 

is “broken” (P14, P15, P23), “rigid” (P9, P10, P14, P7), and “expensive” (P9), but is 

followed because that is the way the current process works.  The lack of agreement on 

which phases of the SDLC are the most and least relevant to status is very telling.  The 

message is that the choice is dependent upon personal experience and personal preference 

perhaps based on comfort with a specific phase, not on any objective approach that could 

provide consistency for all stakeholders for all phases.   
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This chapter contains material targeting the analysis of response data 

organized by the three supporting research questions, RQs 1, 2, and 3.  Chapter 5 

contains a discussion of the interpretation of these results with respect to the core 

research question.  Additionally Chapter 5 provides a discussion of areas for future 

research. 
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Chapter 5: Discussion, Conclusions, and Recommendations 

My research focused on exploring managers’ experiences, while under contract to 

the U.S. government, of assessing and reporting software status on software-intensive 

systems.  The intent of the study was to address the gap that exists between seminal 

authors’/researchers’ approaches to software status measurement and the practical needs 

of managers who assess and report software status internally and externally.  As 

previously stated, the 2010 NDIA report cited the need for management to improve its 

effectiveness through increased insight into software development (NDIA, 2010).  The 

report also highlighted the fact that measures and indicators were not available to support 

that mission.  My study indicated that not much has changed since the NDIA report.   

Key findings of my study, related to research questions, follow:   

• Key finding (RQ1): Assessment of software completion status is replete with 

difficulties.  The difficulties include the time required to (a) collect metrics, 

(b) synthesize tool-specific formats, (c) interpret metrics, (d) rollup metrics for 

presentation, (e) migrate metrics to linear-based management tools, and (f) 

educate those who have not been engaged and/or do not understand software 

development.  Unfortunately, these tasks do not contribute to managerial 

insight into software development completion status and lead to additional 

difficulties when using data from multiple projects for estimation and 

comparison purposes.  
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• Key finding (RQ2):  There are multiple difficulties associated with 

reporting software status.  The difficulties include the time required to (a) 

build a story describing the metric data, (b) educate those who have not been 

engaged and/or do not understand software development, (c) manage 

differences between expectations and reality, (d) address subjective versus 

objective measures, (e) handle concerns over what is not being reported, and 

(f) realize that progress is not equivalent to status.  These difficulties make 

reporting software status unpredictable, time-consuming, and potentially 

questionable.  

• Key finding (RQ3): Although not unanimous, participants generally viewed 

the metrics in the pre-CDR phases of a life cycle as the least relevant to status 

and metrics in the post-CDR phases of a life cycle the most relevant.  

However, with respect to specific life cycle phases, there was wide variation 

with respect to which specific phase of the life cycle had the least and most 

relevant metrics. 

Interpretation of the Findings 

Recall the core research question: What meaning do government contractors 

ascribe to their experiences with software metrics relevant to assessing and reporting 

software completion status?  When taken together, the key findings indicate that the 

current metrics and measurement mechanisms do not support the assessment and 

subsequent reporting of software completion status.  The assessment and reporting of 
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software status is time intensive and fraught with multiple difficulties.  The end result 

is a data set that is irrelevant to monitoring completion status.   

The simultaneous usage of the words progress and status by participants is an 

example of a communication disconnect.  If management and stakeholders expect 

completion status and the contractor provides progress and/or technical characteristics, 

then communication fails due to lack of clarification of terms.  Additionally, these data 

are migrated into software management applications (e.g., Microsoft Project, EVMS) that 

are based on a linear approach to development.  Progress is not linear with software 

development efforts, but rather consists of iterations of progress, plateaus, and setbacks.  

Lastly, the time it takes to complete this repeating cycle of collection and reporting of 

data with little relevance to status is expensive, does not address status, and leaves less 

time to focus on the demands of the project.   

With respect to the relevancy of metrics to an SDLC, the findings that pre-CDR 

and post-CDR phases were viewed as the least and most relevant phases, respectively, 

were not surprising.  Unknowns tend to decrease as a project progresses through a SDLC.  

Concerning which specific phase of a SDLC had the least and most relevant metrics, the 

results did not support a majority view.  The findings represented individual experiences 

with respect to a single phase, and those experiences are subjective.   

One result of the analysis is striking.  Forty-five percent of the participants 

identified the requirements phase as the phase with the least relevant metrics.   The 

requirements phase is considered one of the most important, if not the most important, 
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phase of a SDLC.  Requirements directly affect each phase of an SDLC and must 

reflect the business goal (Hull et al., 2011).  An analysis of causal factors for overruns, 

published by the Standish Group (1995), indicated that poorly identified requirements 

were responsible for 48.1% of the overruns.  Additionally, requirements creep is 

repeatedly identified as one of three most common contributing factors leading to 

overruns (Dev & Awathi, 2012; Hull et al., 2011).  With 45% of the participants 

indicating the ineffectiveness of the requirements metrics, this is troubling.  On the one 

hand, the requirements phase has been identified as one of the three most frequently cited 

contributing factors to overruns, yet the participants indicated that the metrics for the 

requirement phase are the least relevant.   

The literature and the results of my study support the identification of the 

following differences that currently exist in the software measurement community: 

• Definitions of basic measurement terms: measure, metric, indicator 

• Operationalization of current metrics 

• Validation criteria  

• Values generated by tools on identical source code 

• Programmer productivity related to application type 

• Interpretation of metrics 

• Relevance of metrics to specific SDLC phases  

Additionally, different inclusion rules for counting, different definitions of what is 

to be counted, different tool sets, and different application types make comparison and 



 

 

133

estimation based on historical data difficult, if not meaningless.  The questions to be 

asked are (a) How are realistic and accurate estimates created and compared within an 

organization? and (b) How does the government compare responses to a Request For 

Proposal (RFP) from different contractors when variation in numbers between contractors 

is a given and the numbers are based on organizational metadata that are questionable in 

their own right? 

These questions are applicable whether development is waterfall, iterative, 

incremental, or agile.  Due to unexpected participant comments with respect to agile 

processes, I conducted additional research on agile metrics during the analysis of 

response data and found that there was no agreement on agile metrics.  Data relevant to 

agile metrics had a wide variation.  Metrics ranged from detailed syntactic metrics, such 

as SLOC, to management metrics, such as risk.  Lastly, definition of done is a concept in 

agile processes and is defined as a measure of when a subset of functionality (a sprint) 

has been completed (Laanti, 2008).  However, as stated by Davis (2013), there is “no 

operational guidance” on how to implement the definition (p. 165).  Consequently, 

operationalizations of the definition of done can vary from project to project.  More 

importantly, definition of done can be applied to more than one component of an agile 

process, such as sprint, user story (functionality stated from the user’s perspective), or 

release (Davis, 2013).  Again, consistency is lacking.  Interpretation and implementation 

are organizational and project specific.  
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Software engineering is perhaps the engineering community with the least 

amount of rigor with respect to measurement and validation (Abran, 2010; Meneely et al., 

2012).  As previously stated, the literature review highlighted lack of agreement and 

inconsistencies in many areas of software development.  My research indicated identical 

practitioner experiences with current management mechanisms used to assess and report 

status.  What is clear is that although in some cases majority perspectives have been 

identified, there are multiple instances where there are inconsistencies and differences. 

Limitations of the Study 

One limitation to this study was the level of detail with respect to the 

identification of agile metrics when compared to the level of detail provided for waterfall, 

incremental, and iterative process metrics (see Appendix A).  As previously stated, an 

unexpected outcome of the study was the introduction of agile processes in the responses 

of some participants.  Forty percent of the participants addressed agile processes: some 

participants had actual experience and others did not, citing personal opinions.  I 

conducted additional research and those papers have been cited within the body of this 

dissertation (these include Aktunc, 2012; Davis, 2013; Misra & Omorodion, 2011; Tabib, 

2013; Tarhan & Yilmaz, 2014).   

Recommendations 

As a society we have moved way beyond the Industrial Age, where counting 

widgets measured progress and productivity.  Society has moved into the Knowledge 

Age.  A more effective mechanism for reporting and assessing software development 
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progress is needed to support the reduction of project cost overruns, failures, 

cancellations, and more significantly, a more responsible and effective use of taxpayers’ 

dollars.  Consequently, three recommendations emerge from this study.   

The first recommendation relates to the population.  The initial proposal for this 

research put forth a triangulation of the perspectives of the three basic sectors of 

government software-intensive development efforts: contractor, government, and 

Independent Verification and Validation (IV&V) contractors.  Both the government and 

IV&V sectors declined to participate.  Therefore, my first recommendation is to replicate 

this study with representatives from the government and their associated IV&V 

contractors.   A researcher from each of those two groups could potentially conduct this 

research with less resistance.   

A second recommendation is to research the viability of defining and 

implementing semantic metrics, based on knowledge, to provide more meaningful 

software completion status.  Knowledge is independent of programming language, tools, 

methodology, and management process used.  With respect to research into measurement 

based on knowledge, the framework for this future research would be focused on 

previous research on the topic of syntactic versus semantic software metrics and the use 

of Natural Language Processing (NLP) to capture and maintain semantic metrics 

(Govindarajan, 2004; Stein, 2004; Stein et al., 2009).   

There is a marked difference between syntactic and semantic metrics.  With 

syntactic metrics progress is measured using counts and calculations based on data 
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extracted from program code.  Previous research indicated that semantic metrics, 

based on knowledge, was an alternative approach to assessing software quality 

(Govindarajan, 2004; Stein, 2004).  Future research would look to expand that work and 

analyze semantic metrics with respect to software development progress and status.  

Additionally, a GAO report, specifically GAO-08-619, indicated that an investigation 

into a knowledge-based approach to funding might lead to an improvement of the current 

DOD funding processes (USDOD, 2008). 

Semantic metrics are based on knowledge of the problem space, or the domain of 

the software application under construction (Govindarajan, 2004; Stein, 2004; Stein et al., 

2009).  Semantic metrics are based on analysis of a knowledge base of domain 

information that can be compared to data mined from a software solution.  Additionally, 

because semantic metrics can be acquired from diagrams and documents, not just code, 

semantic metrics are available earlier in the SDLC than syntactic metrics enabling earlier 

detection of issues with a corresponding reduced cost to fix errors (Govindarajan, 2004; 

Stein, 2004).  

Lastly, semantic metrics may provide (a) the basis for a semantic metrics suite 

that is an integral component of the software development process and require little extra 

effort outside of the software development process to capture and report, (b) the required 

management insight into a software development effort with respect to both progress and 

completion status, and (c) a bridge between the current gap of abstract guidelines at a 

macrolevel and syntactic metrics at the microlevel. 
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Implications 

The implication for an individual manager, organization, and the community at 

large is that this study highlights the fact that the data required to assess and report 

software status does not exist.  Software is a combination of art and science.  

Measurements applicable to the scientific partition of software development are defined 

and measurable, but ambiguous.  The artistic partition of software development is less 

concrete, supported by guidelines, not definitive measures.  Software development is a 

dynamic and unpredictable activity, not linear.  Measures that are in many cases 

subjective, not objective, are subject to controversy.  Measures that are not subjective, but 

rather objective, have multiple definitions and/or operationalizations.  Discussions, or 

conversations, are difficult when based on such a weak foundation. 

An approach to status meetings, with this understanding in mind from the outset, 

may facilitate less stressful meetings.  This understanding of software progress, status, 

and measurement is critical to establishing a line of communication between procurers, 

producers, and oversight organizations.  Progress and status are not equivalent words.  

Combined with the fluid nature of software development this distinction provides the 

cornerstone for improved communication between multiple parties when real status is not 

available.  This communication gap can be further enhanced with relevant semantic 

metrics based on knowledge.  Each application defines its own ontology that forms the 

basis for all software development efforts, regardless of application type, country of 

origin, programming language, and programmer efficiency.  A global standard based on 
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ontology-based measures has the potential to unite procurers and producers and 

provide a commonality with respect to that which is currently missing; a relevant 

software status mechanism. 

Conclusion 

The issues surrounding software cost and schedule overruns continue.  The U.S.  

government recently awarded a contract amounting to $121M to Accenture to fix and 

maintain the implementation of the website, www.healthcare.gov, that supports the 

Affordable Care Act, (Accenture, 2014; Howell & Dinan, 2014).  This figure, $121M, 

exceeds the CGI Federal initial development cost of $93.7M in 2011 (Howell & Dinan, 

2014) but does not include overruns prior to April 2014.  This overrun is a most recent 

example of the lack of necessary mechanisms to provide insight into software 

development status and serves as a reminder of why this research was needed.  

Multiple sources have expended significant effort to provide standards and 

guidance with respect to measures, metrics, and processes to support and improve 

software development efforts.  Unfortunately, focus on assessing software development 

status is lacking.  The focus of software metrics is on elements that can be objectively 

measured (e.g., counted, calculated), yet many elements of software products are 

subjective (e.g., quality of a requirement or design) and less amenable to measurement.  

Software development is a combination of art and science and iteration between them 

continues throughout a development effort.  Until the industry devises a way forward to 

measure a moving and fluid target, obtaining a realistic measure of status is simply not 
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yet possible.  Software is not done until it is done and currently taxpayer dollars are 

allocated to software metrics that are not relevant to assessing and reporting software 

development completion status. 
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Appendix A: Current Software Measures and Metrics 

Table A1 contains a summary of 111 metrics identified by seminal authors in the 

software metrics discipline.  Twelve characteristics of software metrics are also 

identified.  The 111 metrics are allocated to those characteristics, along with the 

reference(s) that introduced or identified a metric for that characteristic.  The table does 

not include all seminal authors and all metrics, nor is it intended to.  This study is not an 

exemplar of a grounded theory study.  The table is a representative subset of the authors 

and their metrics that have influenced the software community. 

The content of the table supports the fact that completion status is not addressed.  

The one characteristic in the table, progress, introduced by Lorenz and Kidd (1994), is 

associated with the metric number of contracts completed.  Unfortunately the number of 

contracts completed is related to design elements, specifically classes.  The number of 

contracts completed does not relate to the completion status of software functionality 

with respect to stated requirements completed.  
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Table A1 

Allocation of Metrics to Software Characteristics 

Metrics allocated to software characteristics 

  Characteristic 
References 

  Complexity 32 29% Etzkorn, Banisha, & Davis, n.d.; Chidamber & Kemerer, 
1994;  
Etzkorn & Delugach, 2000; Etzkorn, Gholston, & Hughes, 
2002; Halstead, 1977;  
Henderson-Sellers, 1996; Li, 2000; Lorenz & Kidd, 1994;  
Ott, Bieman, Kang, & Mehra, 1995 

  Dependability 25 23% Abreu, 1995, 1996; Abreu & Carapuça, 1994; Chidamber & 
Kemerer, 1994;  
Li, 2000; Lorenz & Kidd, 1994 

  Size 20 18% Halstead, 1977; Li, 2000; Li & Henry, 1993; Lorenz & 
Kidd, 1994; Mozoroff, 2010 

  Coupling 7 6% Chidamber & Kemerer, 1994; Lorenz & Kidd, 1994; Li, 
2000; Li & Henry, 1993 

  Documentation 6 5% Etzkorn, n.d.; Etzkorn & Delugach, 2000; Lorenz & Kidd, 
1994 

  Cohesion 5 4% Chidamber & Kemerer, 1994; Lorenz & Kidd, 1994; 
Etzkorn & Delugach, 2000 

  Level of effort 4 4% Halstead, 1977; Lorenz & Kidd, 1994 
  Quality 4 4% Lorenz & Kidd, 1994 
   Reuse 3% Lorenz & Kidd, 1994; Henderson-Sellers, 1996; Gandhi & 

Bhatia, 2012 
  Faults 1 1% Halstead, 1977 
  Knowledge 1 1% Lorenz & Kidd, 1994 
  Progress 1 1% Lorenz & Kidd, 1994 
      

Total 111 100%  
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Appendix B: Sample NoNotes.com Transcription 

NoNotes.com provided the following transcript for participant P10.  

 ---------------------------------------------------------------------------------------------------------- 

P10: Hi, this is P10. 

Interviewer: Hi P10. 

P10: Hi, how are you? 

Interviewer: Swamped. 

P10: [Laughs] Well good, that's a good thing, right? 

Interviewer: It is a good thing; it's a very good thing. I keep a lot of notes. 

P10: There you go. 

Interviewer: Hi, have you got a good hour? 

P10: Sure. 

Interviewer: Okay, from previous experience I would ask that you stay focused on what 

I'm really looking for which is capturing or accessing where the software is and reporting 

that information internally or externally. So if I interrupt it will be because I want to bring 

you back on track. 

P10: Okay. 

Interviewer: So just to run through  . . . your informed consent has been provided to me 

and your participation in this interview is also interpreted as your consent. Is that okay? 

P10: Yes. 

Interviewer: Your privacy is protected. I'm taking notes and the only identification on 

this paper is your ID number which is P10. If by any chance any information creeps in 

that is either individual, organizational, project or geographical in nature  information I 

will delete that from the transcript before you receive it. And any of that data if it's hard 

copy and needs to be maintained will be maintained in a locked container. So you are 

okay with that? 

P10: Yes. 
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Interviewer: Number 4 -  I hope that this interview will be approximately an hour 

and hopefully you can be interrupt free at that time? 

P10: No problem. 

Interviewer: I know you will do the best you can. 

P10: Yeah I'll do my best, I mean if someone pops in I'll let you know that someone is 

here and I'll sort of wave them off. But it shouldn't be a problem, I don't have anything 

scheduled and this should be fine. 

Interviewer: Okay and just to reiterate do I have your permission to record this 

interview given that its purpose is simply to get a file that represents the transcribed 

content and when I'm done with the original audio file I will delete it from the server. Is 

that okay? 

P10: Yeah, that's fine. 

Interviewer: Thank you. Okay I want to place emphasis in number 6, I have had 

experience with a couple of interviews and people tend to burst off which is fine - but this 

is focused on assessing where software is and reporting where the software is to 

superiors; either internally or externally. You can stop the interview at any time you like, 

okay? 

P10: Okay. 

Interviewer: Do you have any questions for me? 

P10:  Not at this time. 

Interviewer: Okay, then part one, what positive experiences have you had with 

management mechanisms that you are most familiar with that include Gantt charts, risk 

matrix, any other management mechanism, and their ability to capture software 

completion status that gives you the ability to assess it? That is my first question to you. 

P10: Okay, since this is the first one I guess I'll sort of go slow and make sure I'm on 

the mark. Positive experiences I guess that aspect of it, I've had experiences in terms of 

them being positive or not I'm going to talk about that and relay your questions I think; if 

that makes sense?  
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Interviewer: Okay. 

P10: The things that we have looked at in the past and involved use cases, build 

matrices, etc., and basically I'm going to list the status points items that the software team 

had briefed to management internally and also externally. There really is not much 

difference (Status is status, I don’t differentiate between internal and external when it 

comes to status, I try to be as transparent as I can with the customer at all times. But the 

use cases, build matrices, the Bugzilla entry status, the software lines of code or the 

SLOC count status of various points during the development and several others, you 

know them better than I do and those are the ones that came to mind when I was going 

through this in preparation for this meeting.  

In terms of positive experiences, I thought all of those the items briefed by the software 

team were provided, they provided a reasonable amount of insight for the management 

team. In terms of it being positive, they were all positive, I mean  . . . 

Interviewer: Do you feel that your clients leave a status meeting with a clear feeling of 

where the software is, how much has actually been built and will the software really be 

delivered on schedule? 

P10: Well in my experience and with what we went through here I would say initially 

the answer to that would be no and then over the course of time and working with the 

customer and the “oversight committee” I'll call them, we finally arrived at the a point 

where the information in terms of status and completion did satisfy their needs. I think 

initially it wasn't clear what level they were looking for and then through the course of 

working with the individuals and the others they kept asking for things and at some point 

in time they were satisfied. 

And now -Their status provided to the customer was sort of developed during the course 

of the project.  and that leads to my answer in the other questions, I'm saying that that 

was my experience, it was initially they weren't getting enough status it and then later 

they were after the team established what specifically the customer was looking for. 

Interviewer: So they got educated along the way? 
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P10: True, true to that Yes. 

Interviewer: Okay, moving to number two, what challenges did you deal with when 

dealing with the various ??? let's go back to question 1 before we hit question 2, I have 

another question for you. How you spoke to what positive experiences have you had with 

Gantt charts as a vehicle for measuring progress? 

P10: I would say given that that is typically our only tool, if you mention a Gantt chart 

then it is what it is essentially and so it's a good tool in terms of the amount of insight  

you can do a lot with that gain. You can see the overall project, you can see multiple 

levels of activities, you can see activity linking is very important when it comes to those 

types of Gantt charts, and with you can see what needs to be done for first, second, third 

and that sort of thing, dependencies and activities and all that their relationships. 

So I would call it a pretty good tool, I don't know how else we would do it I guess would 

be my response.  I'm sure there are other ways to do it plan and execute a project. 

Interviewer: No I hear you but do you think it reflects true progress? 

P10: To an extent it does, I always know that when someone is reporting there are 

always things that they are not reporting, that risk hasn't necessarily been analyzed at 

their end yet so they feel they can deal with the problem whatever it is and still meet the 

current schedule. So I know there is always an undercurrent of things that are not being 

discussed that go with the tool if you will. 

Interviewer: Okay, great. Let's move to 2, can you reflect on any real challenges you've 

had with the management mechanisms? 

P10: Well the management mechanisms is are rigid I'll say and it they doesn’t don’t 

really allow for things like real world things events; for example like requirements creep, 

and the effect it can have in multiple unforeseen and unanticipated areas of a project. 

which we all know is something that you're always having to deal with in projects. One 

instance in particular has to do with SLOC, software lines of code, and how that affects 

CPU utilization. Requirements creep effects SLOC, and SLOC affects CPU Utilization, 

which then requires hardware engineering to re-asses the platform, which may cause 
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more changes in the software  . . . and so on.  There is no management mechanism 

that accounts for that in a waterfall development.   So it really goes maybe a level up that 

comment. The only way to address this example is the to have a clear understanding of 

the requirements at the onset of that the project and the key/driving requirements in 

particular., things like CPU utilization which was a key requirement for us as we are 

developing. .   

The tools didn't necessarily provide insight into you're monitoring SLOC completion and 

because you're monitoring SLOC is growth growing with requirements creep  . . . 

consequently you never really know into what the final SLOC completion if you will, 

both ways and it's getting more and we are completing as we are going will be until the 

requirements are understood.  SLOC is a moving target, so I don’t think it’s the best for 

providing status of completion.  

But you are not seeing the link between SLOC for example and some key requirements 

like CPU utilization. As you add lines of code and as the new requirements are thrown 

out to you and it's growing your estimated SLOC numbers, how does that affect other 

things? The tool really didn't allow for that I would say, maybe we didn't know to ask for 

that at the time and it could have been provided  . . . .  

Interviewer: Do you feel that SLOC represents progress for completing requirements? 

P10: To an extent it does but again the thing is you go through the project over time 

and you get new requirements understood or developed or thrown at you, I don't know 

how to say that because it's you who's doing this, you get halfway through and then all of 

a sudden you need to do this or the other that at the customers whim. I guess I would ask 

you:  do you feel the requirements were set on the onset or did you feel like you got any 

new requirements as we went along?.  

Interviewer: Oh there are always new requirements on every project, always. 

P10: Yeah, so in general then to me I would sort of relate the SLOC count to the 

requirements; to get a new requirement your SLOC is most likely going to increase which 

is fine, you keep doing, going, you get more and more requirements and the software gets 
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bigger and more complex. But what’s missing in the status tool is insight into how is 

that more requirements are ultimately tied to the new requirements other requirements, 

like CPU utilization? , and before you know it one new requirement brings down the 

whole project, like a house of cards. CPU utilization for us was a critical requirement in 

terms of turnover and acceptance.  The status tools we used did not provide insight into 

the cause and effect of adding new requirements.  

Interviewer: That is really a good point. 

P10: Yeah, sort of the cross-matrix thing - domino effect, if you will. We see a lot of 

cost effect on the tools that we have, it was a rigid status of we did this, we planned this 

and this is where we are at. Okay that's good but what other concerns are there at this 

point, that kind of thing.  

New Question. P10: When you use the term cross matrix thing are you referring to just 

interdependencies of SLOC with other software components or interdependencies of any 

2 software components? e.g. SLOC and CPU, or SLOC and timing constraints, or 

document completion and bug fixes?  That those interdependencies of all software 

components (not just SLOC) are not reflected in Gantt Charts or just in general 

P10:  The status tools we used did not provide any insight into interdependencies at all. 

Interviewer:  

Okay, question 3, again focusing on  . . . well 3 focuses on positive and 4 focuses on 

challenges. What was positive about recording software status internally, was it easy to 

report it internally, was it difficult to report it internally, were you anxious, were you 

concerned? What thoughts go through your head when software status is reported to you 

both positive and challenging? 

P10: Well I'd say for our experience, my experience that I had with software 

development and the software development life cycle it would basically be internally 

reporting.  I didn't really have any stress necessarily.   And certainly one thing that I 

remember that I carry forward to this day is the professionalism that the team 

demonstrated had while reporting it. And I say that because it's not clear that at the 
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proposal time, when we wrote the proposal for this stuff effort, that we did have bid 

enough time to provide the level of status that ended up being required. 

When I say that and the software team got?  Maybe they didn't do it but now they realize 

its requirement and they start to do it, that's a stress point for the team. All right they are 

doing stuff they didn't plan and lots of time status up to management isn't necessarily a 

favorite thing for the software development team to do. Although despite all of that they 

were very professional and did a very good job of providing status. So it was a very good 

experience in terms of internal and external actually because the status that came to 

myself, and others, was the same status, we basically briefed or the team briefed to the 

customers and all the stakeholders. 

Interviewer: So you don't feel there were any challenges reporting externally? 

P10: I think the only challenge again goes back to whether or not the hours were bid on 

the proposal to provide the breadth and depth of the status that we ended up providing. 

That's a challenge in terms of the cost kind of schedule and duration and time we had bid, 

it having to provide more status than originally thought stresses both of those. Because if 

you have a set team and now they have more things to do in terms of the software 

development status I would say that that is the stress and that's a challenge. I don't know 

if that is hitting the mark with what you're asking? 

Interviewer: How about, how can I phrase this without bringing bias, did you feel that 

internal management and/or external management understood the status that was being 

presented? So they were comfortable leaving a conference room with a clear gut level 

feeling of where the software actually was and whether they thought you all could make 

it? 

P10:  Actually the team that we had, I have to say, didn't have a lot of previous 

experience with software development especially the level of software development we 

did accomplished, the amount of software we developed. So the experience probably 

wasn't there and when you talk of the internal briefings it was sort of a quick learn for our 

management, at least the non-software folks -that they had to do a SLOC - is the number 
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and the number is actual, So sort of in terms of a gut feeling, everybody internally 

management walked away satisfied that they had good insight into the development 

because of their lack of software development background (again, only the non-software 

managers). 

But at the same time, the reason I say that is when we went external a lot of the external 

folks did have a lot of experience with software development. So they would have a 

better idea in terms of, I'll just give you an example. If typical software development 

status, 10 matrix and we were only [statusing] five and I'm just making something up 

here to make my point, that the external folks knew more than the internal necessarily, 

most likely in our case. Is that a fair thing to say, I mean I just call them like I see them? 

Interviewer: Do you feel SLOC is a useful measure for progress for completion of 

requirements? 

P10: I don't really; I mean software lines of code are only an artifact that should come 

out as the result of a requirement set. So again some simple numbers, if you had ten 

requirements you are going to have a predicable SLOC.   Most likely I would say that the 

requirements are directly proportion to the lines of code. What’s not seen or understood is 

requirements completion status, and how that will have an effect on all aspects of the 

software development.  So simply stating SLOC completion doesn’t give you the whole 

picture if at the last minute you get new requirements, obviously.  I mean there is a 

correlation but I don 't see it as being the end of all the software status to whether you 

completed your line of code. 

Interviewer: Well, we are now on 7 and when you sit back and reflect, what are your 

thoughts regarding the current contracting de facto mode of operation and what do you 

think about that. First what are your thoughts regarding what we do in the defense 

community as the standard and the impact it might have had on your experiences. 

P10: Well on in my experience, the status that ended up being provided, if we call that 

the de facto, not being a software developer is and just being a technical lead in on the 

project, that saw that was adequate. A big concern that came out in the end was did we 
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really, and I keep going back to this I know, but did we really bid that effort to do the 

statusing at the level that we did. So not really having been through other software 

developments in my life, I've only done the de facto government type, I would say it was 

adequate but I'm sort of limited in my experience I would say. 

Interviewer: Is there anything you can think of that you would have liked that you 

didn't have? 

P10: A status tool that provides insight into the cause/effect of requirements creep.  

Just Also, in a general sense of the project, probably a little bit more work within the 

hardware software collaboration, I didn't see a lot of that, I saw one engineer made a 

design of a PC and sort of tossed it over the fence for the software folks and then they 

were done with it which in the end was okay but working a little more collaboratively 

with our work the hardware folks early on to make sure our platforms were adequate and 

met the requirements needs and whatnot.  Also, given the fact that requirements creep is 

common, the hardware platform should accommodate a “predictable” amount of software 

growth.    

So we did run into some snags on the hardware side in terms of that design. I don't know 

how much that affected you or not but for instance the original design had removable 

compact flash drives and that ended up being a poor designs in terms of security 

information assurance. So I don't know if that affected you in terms of going from a 

compact flash drive to removable hard drives if at all. But just in the general sense I think 

it would have been helpful if we had more hardware software collaboration. 

Interviewer: You think that would have helped progress [crosstalk] 

P10: It would have affected status, so I know you made that point earlier to make sure 

we stay on point. So in terms of hardware software collaboration I don't think there 

would be any benefits to the way that software development status was provided. But on 

the project level it would have solved a couple of problems if we had that early 

collaboration. 
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Interviewer: Number 8, do you have a different perception of reporting status with 

respect to software development, does your perception vary per software development 

life cycle phase? 

P10: To an extent I guess it does. Early on after requirement development and then 

when the coding starts I sort of think that the matrix at that point are good in the best they 

can estimate but are not as relevant till you get a little further along in the development, 

like level two integration or you actually start to get towards the end of your builds, that 

kind of thing. I think early on it's not meaningless but it certainly has less meaning than it 

has towards the end just a general trend. 

The reason I say that is early on I we don't know that if the requirements necessarily 

again are set and there are just too many unknowns early on; you don't know what 

problems you are going to have:, interfaces, and external companies that have to develop 

software for us,  and just all the unknowns. So as you get farther along the risks seem to 

reduce.  

Interviewer: If the measurement mechanisms that were used early on have less 

meaning then as we get closer to the end of the project then does that appoint to different 

quality and reporting accurate status? Is there a relationship there or? 

P10: Yes, I would say there is, it's like the garbage in garbage out concept. If early on 

there is are unknowns, then the risk is high and I would just say that the numbers that are 

being reported early on there is carry more risk associated with those, that the data is 

actually not accurate. Whereas as you get closer to your software development end and 

you get closer to your final builds and you are starting a few tasks, at that point I would 

say the risk is very lower and your numbers are very increasing in accuracy at that point 

because the unknowns are gone.. 

Interviewer: Do you think there is one phase that the software development life cycle 

that stands out as the phase that you are most comfortable monitoring? 

P10: If I was to pick a phase I would say level two integration, that whole phase if you 

will were more doing builds and we're going through at that point requirements are pretty 
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much concrete that any external software that's required is already completed and you 

are in the course of actually building the final product; I would say level two integration, 

where the hardware and software are integrated for system level testing. 

Interviewer: Is there any one phase that stands out as the least relevant management 

mechanisms of monitoring? 

P10: It would be again early so your requirements development, coding and unit test, 

level one unit, your unit level development I would guess; only again because of the 

potential risks and unknowns of that activity level during that phase. 

Interviewer: Yeah, I hear you loud and clear; your message is coming through loud and 

clear so I personally thank you. When I ask if there is any one phase of SDLC that stands 

out in your line mind as being the worst to monitor I'm meaning like software 

requirements not system, software requirements, software design, software code, 

software unit test, software system test: do you think there is anyone of those phases that 

has mechanisms that are least relevant to monitoring progress and current status? 

P10: I want to say the requirement phase only because there are so many unknowns 

when you are in that phase, you're working with the end user and it's hard to tell when 

you are going to be done. Does that make sense? The most painful point is probably 

during the requirement development and a close second being when you just start to get 

coding at the beginning so unit level testing, that sort of thing.  

I only mentioned that because that phase and with my experience we had this external I 

think video card manufacturer I forget the name but they had to develop some software 

for us. So it was one of those you have an external contractor and you don't know if the 

parts are going to work or not and how that is going to affect your product and it becomes 

an interface issue and all that.  

So as you reduce the unknowns going forward that is when things get easier; I guess it's a 

general trend. 
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Interviewer: Wow! Thank you, the best of three interviews I've had so far; thank 

you, you're on point on what you want to say and it's very clear. Again thank you. Is there 

anything you feel has been left unsaid?  

P10: I said I did put my heart into it. 

Interviewer: Yeah thank you. Is there anything you would like to ask me? 

P10: Well, in terms of the subject matter or the next level up in general as far as … 

Interviewer: Just in general. 

P10: In terms of the government factor de facto, I’d be interested to know what other 

de factos are out there. I mean I'm sure there's hundreds and thousands of de facto going 

on software development schemes being implemented, I'm just curious more than 

anything. In the commercial world the process I assume is so much different than what 

we do in the DOD sector, not much different but still is I’ll bet it’s different, but probably 

more streamlined and probably I don't even know if I could say there is less metrics, 

some less reporting but probably not like anything we do. 

Interviewer: I think it's more chaotic actually, it's more chaotic because there is not the 

heavy requirements for documentation, there is not that heavy requirement for process, 

the process is not so stringent and the emphasis is more on get it done, get it done, get it 

tested, get it done. 

P10: So less control but more which doesn’t help necessarily? 

Interviewer: No, I think that is why agile software development has come from get this 

done mentality with short bursts of a month with less functionality to develop at one 

point in time. I think that is where agile has come from, the attempt to put some structure 

on commercial software. But anyway  . . . . 

P10: Yeah, they tend to deploy it early and then set up a support group and they deal 

with a reversioning metric, that is the how it goes. 

Interviewer: Yeah, I just want to say thank you for your information, I should have the 

transcript in probably 48 hours or so. I'll take out any references that may have crept in 

that identify you as an individual, your organization, project information, and/o 
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geographical information. So all of that will be sliced before you get it back and 

hopefully when you get it you can really take a look at it and get it back to me as soon as 

possible.  

Hopefully within 24 hours of getting it and if you can't I understand, just keep me posted. 

P10: Well, with me if you send me the email I will  . . . just be specific in what your 

needs are and in what your expectations are. Don't worry about  . . . I'm just trying to get 

the job done so make sure you let me know and then I'll set my own priorities. 

Interviewer: Yeah and please don't discuss your content with anybody else that you 

may know who is participating; let's wait till we are all done.  Okay? 

P10: [Okey dokey]. 

Interviewer: Thanks P10, most appreciative. 

P10: No problem. 

Interviewer: Have a great day. 

P10: All right you too, thanks, bye. 
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Appendix C:  Letter of Cooperation 

<Community Research Partner Name> 
<Contact Information> 
 
<Date> 
 
Dear <Researcher Name>,  
   
Based on my review of your research proposal, I give permission for you to conduct the 
study entitled Exploring Stakeholders Experiences Reporting and Assessing Software 

Completion Status within the <Community Research Partner Name>.  As part of this 
study, I authorize you to contact sample participants from the list of potential participants 
that I will provide and distribute to you, interview participants by phone, and distribute 
the results of your study to the participants at the completion of the study.  Individuals’ 
participation will be voluntary, at their own discretion, and on their own time.  There will 
be no monitoring of their involvement by <Community Research Partner Name> unless 
an individual indicates directly to me that the involvement is affecting their job 
performance. 
 
We understand that our organization’s responsibilities include:  
 

• Availability of each individual participant for a maximum total of 3-4 hours over 
a 6-8 week time period 

• Private room with a telephone 

• No interruption during the interview 
 
I understand that there will be no mention of geographical location, company name, or 
participant identification in the data captured, data analysis, or final reports.  I also 
understand that the researcher must adhere to the National Institute of Health (NIH) 
Protecting Human Research Participants (PHRP) requirements as well as the Walden 
University Institutional Review Board (IRB) requirements.  I understand that the data 
collected will remain entirely confidential and may not be provided to anyone outside of 
the research team without permission from the Walden University IRB.   
 
We reserve the right to withdraw from the study at any time if our circumstances change.  
 
I confirm that I am authorized to approve research in this setting. 
 
Sincerely, 
<Authorization Official> 
<Contact Information> 
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Appendix D: Consent Form 

The following Consent Form, approved by the IRB, represents a modification of the 

Walden University Consent Form template.  The modifications represent additions to the 

Walden Template that are relvant to this specific study.  
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CONSENT FORM 

You are invited to take part in a research study exploring stakeholders’ experiences using 
software metrics to capture software development completion status and report status internally 
within your organization and externally to stakeholders.  The researcher is inviting stakeholders at 
least 25 years of age with at least 2 years of experience using metrics to detect and report 
software development completion status on software-intensive military applications and who are 
currently, or have been, involved in a defense application monitored by an IV&V contractor.  
You were selected because you satisfy these criteria. This consent form is part of a process called 
“informed consent” that allows you to understand this study before deciding whether to take part. 
 
This study is being conducted by a researcher named Putnam P. Texel, a doctoral candidate at 
Walden University.  You may already know the researcher as a previous Consultant but this study 
is separate from that role.  The researcher is currently retired. 
 
Background Information: 
The purpose of this study is to explore stakeholders’ experiences with software metrics and the 
ability to capture and report software development completion status as a first step in bridging the 
gap between theoretical identification and pragmatic application of software metrics. 

 

Procedures: 
If you agree to be in this study, you will be asked to spend no more than a total of 3-4 hours over 
a 6–8 week time period to:  

• Read and return this Consent Form via email with the words “I consent” to the researcher 
at the email address below (30 minutes) 

• Participate in an initial telephone interview (45-60 minutes) 

• Review the transcription of the interview (45-60 minutes) 

• Be available for up to 2 follow-up telephone calls to clarify data @15 minutes each (30 
minutes) 

 
Here are the issues that form the core of the interview: 

 

• Describe your positive experiences with software metrics as a vehicle to capture software 
completion status? 

• Describe your negative experiences with software metrics as a vehicle to capture software 
development status.? 

• Describe any challenges you have experienced with software metrics as a vehicle to 
report software completion status internally within your organization? 

• Describe any challenges you have experienced with software metrics as a vehicle to 
report software completion status externally to stakeholders? 
 

Voluntary Nature of the Study: 
Your participation in this study is voluntary.  Everyone will respect your decision of whether or 
not you choose to participate in the study.  No one at your place of employment will treat you 
differently if you decide not to be in the study. If you decide to join the study now, you can still 
change your mind later.  You may stop at any time.  
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Risks and Benefits of Being in the Study: 
Being in this type of study involves some risk of the minor discomfort that could be encountered 
in daily life, such as stress due to concern over anonymity. Confidentially is guaranteed by the 
procedures required by the National Institute of Health (NIH) Protection of the Rights of Human 
Participants (PRHP) and the Walden University Institutional Review Boards (IRB).  The 
researcher’s certification of completion of the NIH PRHP course is on file with the Walden IRB. 
 
The benefit of the study is the improved focus on the gap that exists between management 
guidelines (e.g., Brook Law) and the counting metrics currently extracted from program code.   
 

Payment: 
There is no financial or material remuneration for participating in this study. 
 

Privacy: 
Any information you provide will be kept confidential. The researcher will not use your personal 
information for any purpose outside of this research project.  The researcher will not include your 
name or anything else that could identify you in the study reports. Additionally, the researcher 
will not include any geographical, organization, or participant identification in the Dissertation or 
in any other published material related to this study. Data will be kept secure by several 
mechanisms including (a) storage of hard copy containing identification information in a lockable 
container, and (b) password-protection of electronic files that contain identification information.  
Data will be kept for a period of at least 5 years, as required by the Walden University. 
 

Contacts and Questions: 
You may ask any questions you have now. Or if you have questions later, you may contact the 

researcher via email at ptexel@gmail.com or cell phone (561) 346-4241. If you want to talk 

privately about your rights as a participant, you can call <name>.  She is the Walden University 
representative who can discuss this with you. Her phone number is <number>. Walden 
University’s approval number for this study is <see Chapter 3> and it expires on <date>. 
 
Please keep this consent form for your records as well as a copy of the email indicating your 
consent.  
 
Exiting the Study: 

At the conclusion of the study, a debriefing letter will be submitted via email thanking you for 
your participation and requesting that your participation not be discussed with your family or 
peers.   
 

Statement of Consent: 
 
I have read the above information and I feel I understand the study well enough to make a 
decision about my involvement. By replying to this email with the words, “I consent”, I 
understand that I am agreeing to the terms described above. 
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Appendix E: Participant Invitation Letter 

<FROM> 

<TO> 

<RE:> Invitation to participate in research study 

<First Name>, 

As an organization we have been invited to participate in a doctoral research study.  The 
purpose of the study is to explore stakeholders’ experiences with software metrics and the 
reporting and assessment of software development completion status. 
 
Your qualifications meet the criteria for inclusion in this study and you are invited to 
participate.  It is expected that a total of approximately 3.0 – 4.0 hours of your time is 
required over a 6-8 week period.  Your participation would require the following: 
 
1) Read, sign, and return the attached Consent Form to the researcher (contact data 
below) (30 min) 
2) Maintain a copy of the signed Consent Form for you records 
3) Participate in a telephone interview conducted and recorded by the researcher (45 min) 
4) Review the transcribed interview for accuracy (45 min) 
5) Be available for up to two 15 minutes telephone calls to clarify (30 min) 
 
Your privacy is guaranteed by the approval of the research study process by the Walden 
University Institutional Review Board (IRB).  There is no financial or material 
remuneration for your participation however, a copy of the results of the research will be 
provided to you upon completion of the study. 
 
Researcher contact data: 
 
Name:  Putnam P Texel 
Ph.D. Candidate – Management: Specialization in Engineering 
Walden University 
Email: ptexel@gmail.com 
Cell Phone: (561) 346-4241 
 
Thank you in advance for your cooperation, 
 
<Name> 
 
Attached: Consent Form 
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Appendix F: Questionnaire 

Research Questionnaire: Participant Number __________ 

 
#  Question  Response 

     1  How many years of experience do you have 
managing/assessing defense software 
applications? 

 0 

     
2  Are you currently, or were you, involved with 

the development of a software application for a 
Government agency (e.g., DOD, non-DOD)? 

  ** Select One **  

     
3  Did an IV&V contractor monitor the project 

you are/were currently managing/monitoring? 
  ** Select One **  

     
4  What type of Agency are you currently 

supporting? 
  ** Select One **  

     
5  What is/was your role on the project?   ** Select One **  
     
6  What is the CMMI Level of your organization?  0 
     
7  Did you report software completion status 

internally to your organization? 
  ** Select One **  

     
8  Did you report software completion status 

externally to stakeholders? 
  ** Select One **  
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Appendix G: Interval Protocol 

________________________________________________________________________ 

Date:      

Time:      

Place: 

Interviewer: 

Participant Number: 

 

Before the Interview:  There are a few items we need to cover before we start the 
interview.  
 
1. Greeting and introductions. 

2. Does your employer support you participating in this interview? 

YES      NO 

3. An Informed Consent form has been provided to you prior to this interview and you 
have signed and returned this form to me.  Your participation in this interview is also 
interpreted as your consent.  Is that your understanding as well? 
 

YES      NO 

4. Your privacy in this interview is guaranteed.  You were provided a unique participant 
ID during the initial contact and only that number is used on all study documentation.  
A mapping of your participant ID and name is held in a locked container and/or a 
password-protected MS Word file.  The responsibility to remember your number is 
solely yours.  Is that your understanding as well? 

 
                                          YES      NO 

5. The interview is intended to last approximately 45 minutes.  Are you committed to 
being interrupt free for that time period?   
 

YES      NO 
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6. Do I have your permission to record this interview? A transcript of the 
interview— recorded and transcribed, by a third party service, NoNotes.com— is 
provided to me as a .txt file that I will password-protect, then sanitize by removing 
any accidentally introduced identifying data.  I will also delete the original audio file 
from the NoNotes.com server. The sanitized version will be forwarded to you for 
member-checking.  Is this your understanding?    
 

                                                 YES      NO 

The purpose of this interview is to explore your lived experiences when using 
software metrics to report and/or assess software development completion status.  
You are free to pass any question and you are free to terminate the interview at any 
time and/or withdraw from the study.  Is this your understanding? 
 

                          YES          NO 

7. Do you have any questions for me? 

                                       YES          NO 

Then let’s begin. 

The Interview: 

Part I: Focus on capturing software development status 

Question 1: What are your positive experiences with the metrics you are most familiar 
with and their ability to assess software completion status?  
 

Question 2: What challenges have you faced with the metrics you are most familiar using 
and their ability to assess software completion status? 
  

Question 3:  Please address any personal “pain points” you have experienced in assessing 
software completion status.  
 

Part II: Focus on reporting/assessing software development status 

 [Potential probe: SDLC Phase] 

Question 4: What are your positive experiences when reporting, or assessing the 
reporting of, software completion status with software metrics internally?   
[Potential probe: emotional, physical, moral, thoughts] 
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Question 5: What challenges have you faced when reporting, or assessing the 

reporting of, software completion status with software metrics internally?  
[Potential probe: emotional, physical, moral, thoughts] 
 

Question 6: What are your positive experiences when reporting, or assessing the 

reporting of, software completion status with software metrics externally to 

stakeholders?  [Potential probe: emotional, physical, moral, thoughts] 
 

Question 7: What challenges have you faced when reporting, or assessing the reporting 

of, software completion status with software metrics externally?  [Potential probe: 
emotional, physical, moral, thoughts] 
 

Question 8: What are your thoughts regarding the defense contracting de facto mode of 
reporting and assessing software status and any impact it may have had on your 
experiences? 
 

Question 9: What is your perception with respect to capturing/reporting/assessing 
software completion status and SDLC phase? 
 

Question 10: Is there any one phase of the SDLC that stands out in your mind as the 
phase that has the most relevant metrics? 
 

Question 11: Is there any one phase of the SDLC that stands out in your mind as the 
phase that has the least relevant metrics? 
 
Question 12:  Please address any personal “pain points” you have experienced in 
reporting software completion status.  
 

After The Interview: 

Thank you for your participation in this interview.  A copy of the transcript will be 
forwarded to you for your approval.  Please complete your review of the transcript within 
24 hours of receipt.  Is this timeline acceptable to you?   

YES      NO 

Note:  If the timeline is not acceptable, a mutually agreed timeline will be negotiated. 
Thank you again for your participation. 
 

Figure G1. Interview protocol (figure created by P. Texel using Microsoft Word) 
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Questions Mapped to Research Questions 

Interview Questions Mapped to Research Questions 

  uestion  Interview question 

  RQ1: How have current software metrics supported the assessment of software 
development completion status as perceived by stakeholders? 

 Q1, Q2, Q3, Q8 

  RQ2: How have current software metrics supported the reporting of software 
development completion status as perceived by stakeholders? 

 Q4, Q5, Q6, Q7, 
Q8, Q12 

  RQ3: What are stakeholders’ experiences with software metrics and their relevancy 
to Software Development Life Cycle (SDLC) phases? 

 Q8, Q9, Q10, Q11, 
Q12 
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Appendix H: Research Process Steps 

In Table H1, the times entered into the column labeled Duration represent estimated time 

per participant unless preceded by the letter ‘A’ enclosed in parentheses, as in (A).  The 

meaning ascribed to the asterisks in the column labeled location follows: (a) a single 

asterisk (*) indicates the activity will be completed at the researcher’s home office, (b) a 

double asterisk (**) indicates that the activity will be completed by the organizational 

representative (either POC or participant) at any viable internet connection, and a triple 

asterisk (***) indicates that the activity will be completed by the Committee Chair, 

Committee Member, or URR representative at any viable internet connection
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Research Process Steps 

Step 
# 

Step Duration Exact 
location 

Communication 
format 

     
1 Researcher will establish contact with POC for each organization 1-hr * Telephone 
     
2 Researcher will provide Proposal and unsigned Letter of Cooperation to POC 5-min * Email 
     
3 POC will return signed Letter of Cooperation to me 5-min ** Email 
     
4 I will password-protect the signed Letter of Cooperation 1-min * N/A 
     
5 I will request sampling frame from POC and provide criteria for inclusion  1-min * Email 
     
6 POC will provide researcher with sampling frame 30-min ** Email 
     
7 Researcher will create a purposeful sample from all potential participants. 30-min * N/A 
     
8 If POC contacts potential participants: Researcher will provide a Consent Form to 

POC to provide to each participant 
5-min * Email 

     
9 If Researcher contacts potential participants: researcher forwards Invitation Letter to 

potential participant 
5-min * Email 

     
10 If participant chooses to participate, researcher forwards Consent Form to participant  5-min * Email 
     

11 In either case (Step 9 or Step 10) participant returns Consent Form with words “I 
agree” as text within the email 

5-min ** Email 

     
12 Researcher will password-protect email, Consent Form, and Invitation Letter  5-min * N/A 
     

13 Researcher will Create/Maintain Participant ID Mapping Schema 5-min * N/A 
     

14 Researcher will password-protect Participant ID Mapping Schema 1-min * N/A 
     

                                                                                                                                                                                                  (table continues) 
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Step 
# 

Step Duration Exact 
location 

Communication 
format 

     
15 Researcher select subset of three participants for Pilot Study 15-min * N/A 

16 Researcher/Pilot Study participant agree interview date and time 15-min * Email 
     

17 Researcher distributes Questionnaire and Interview Protocol to Pilot Study 
participant at least 24 hours in advance of date/time as agreed in Step 16 

2-min * Email 

     
18 I will conduct Interview with Pilot Study participant using CallRec.me 1-hr * Telephone 
     

19 I will annotate hard copy of Interview Protocol as needed during interview 
(concurrent with Step 18) 

0-min * N/A 

     
20 I will stored annotated hard copy of Interview Protocol in locked container 2-min * N/A 
     

21 CallRec.me forwards unsanitized transcription of Pilot Study participant interview 
(.txt file) to researcher 

24-hr CallRec.me 
server 

Email 

     
22 I will password-protect unsanitized transcript (.txt file) 2-min * N/A 
     

23 I will delete original .txt file from the CallRec.me server  5-min * Internet 
     

24 I will migrate unsanitized .txt file to a password-protected MS Word .docx file 2-min * N/A 
     

25 I will migrate unsanitized .docx file to a sanitized MS Word .docx file 2-min * N/A 
     

26 Password-protection will be removed from Word .docx file when a sanitized version 
of the transcription has been agreed. 

2-min * N/A 

     
27 Conduct member-check of sanitized Word .docx file with Pilot Study participant 30-min * Email 
     

28 Researcher will create informal concept map of transcription content 30-min * N/A 
     

29 Questionnaire and Interview Protocol will be updated  1-hr * N/A 

                                                                                                                                                                                                  (table continues) 
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Step 
# 

Step Duration Exact 
location 

Communication 
format 

     
30 Researcher will contact remaining participants to participate in main research study 5-min * Email 
     

31 Researcher/main study participant agree interview date and time 2-min * Email 
     

32 Researcher distributes Questionnaire and Interview Protocol to main study 
participant at least 24 hours in advance of date/time as agreed in Step 31 
 

1-hr * Telephone 

33 I will conduct Interview with main study participant using CallRec.me 1-hr * and ** N/A 

     
34 I will annotate hard copy of Final Interview Protocol as needed during interview 2-min * N/A 
     

35 I will store annotated hard copy of Interview Protocol in locked container 1-min * Email 
     

36 CallRec.me forwards unsanitized transcription of main study participant interview 
(.txt file) to researcher 

2-min CallRec.me 
server 

N/A 

     
37 CallRec.me forwards unsanitized transcription of main study participant interview 

(.txt file) to researcher 
24-hr CallRec.me 

server 
N/A 

     
38 I will delete original .txt file from the CallRec.me server 2-min * N/A 
     

39 I will migrate unsanitized .txt file to a password-protected MS Word .docx file 30-min * N/A 
     

40 I will migrate password-protected unsanitized .docx file to a sanitized MS Word 
.docx file 

2-min * N/A 

     
41 Password-protection will be removed from Word .docx file when a sanitized version 

of the transcription has been agreed. 
2-min * N/A 

     
42 Researcher will create informal concept map of main study transcription content 2-min * Email 

     
                           (table continues) 

  



 

 

189

Step 
# 

Step Duration Exact 
location 

Communication 
format 

     
43 Pilot study and main study participants indicate that the latest unsanitized transcription 

has been approved  
2-min * and ** Email 

     
44 Create informal concept maps of main study participants’ transcripts  15-min * N/A 
     

45 Establish SPSS database with pilot and main study demographic data 60-min * N/A 
     

46 Conduct distribution analysis using SPSS on participants’ demographic data for 
inclusion in Chapter 4 

60-min * N/A 

     
47 Capture central tendencies using SPSS on appropriate demographic data (e.g., age, 

years of experience) for inclusion in Chapter 4 
30-min * N/A 

     
48 Establish NVivo database: Import sanitized MS Word transcription data into NVivo (A) 2-hr * N/A 
     

49 Conduct open coding of experiential data supported by NVivo (A) 40-hr * N/A 
     

50 Conduct axial coding of experiential data supported by NVivo (A) 40-hr * N/A 
     

51 Identify categories (collections of logically related codes) (A) 40-hr * N/A 
     

52 Identify themes (collections of logically related categories and relationships) (A) 40-hr * N/A 
     

53 Committee peer reviews evolving model 20-hr * and *** N/A 
     

54 Iterate over steps 49-53 inclusive until no new codes/categories/themes are identified 40-hr * and *** N/A 

     
55 Capture final summary textual and graphical data from NVivo (e.g., cluster map, 

concept map) for inclusion in Chapter 4 
1-hr * N/A 

Note. This table identifies CallRec.me as the third party vendor to record and transcribe interviews.  CallRec.me went out of business before 
the study began.  IRB granted permission to use NoNotes.com as the third party vendor.  A Confidentiality Agreement was signed and 
submitted to the IRB.  This table was not modified in order to keep the original steps as submitted to the IRB. 
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Appendix I: Example Concept Map: Participant P10 

As indicated in Chapters 3 and 4, the content of each participant’s interview formed the 

basis for the development a concept map and accompanying text summary.  These three 

artifacts constituted the artifacts comprising the member-check process and were 

distributed to a participant for approval.  

Figure I1 represents a sample concept map, specifically the concept map for 

participant P10 that I created from P10’s interview transcript (see Appendix H).  The 

concept map does not represent, nor is it intended to represent, all the detail contained in 

an interview transcript, but rather represents the key concepts that were included in the 

transcript, as well as any relationships between those concepts.  The circle encloses the 

area of high traffic, the concept that has the most relationships, time.  
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Figure I1. Example concept map: Participant P10. 
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Appendix J: Example Concept Map Summary: Participant P10 

The following represents the textual summary, written to the concept map, for participant 

P10.  The basis for the summary is the participant’s approved transcript (see Appendix H) 

and the participant’s approved Concept Map (see Appendix I). 

The effectiveness of measurements is dependent upon the specific phase of the 

SDLC being measured.  Early on in the SDLC the measures are less relevant to 

insight/progress than they are later on in the SDLC.  There are more unknowns early 

on in the project so the risk is higher and the measures may not reflect that.  Gantt 

charts are useful but there is always an undercurrent of what is not being reported.  

SLOC is best when analyzed with other components of software development, for 

example CPU utilization and stringent spare requirements.   

The team suffers stress while supporting the generation and reporting of 

status while still under pressure to develop the software. Both of those efforts 

require time to complete and the actual time to capture and generate status is 

potentially not reflected in the bid.  Consequently the actuals for cost and schedule 

increase resulting in differences between actuals and the bid.  Differences also arise 

when measurements expected by the procurer are not those practiced by the 

developer.  This requires time to resolve.  The amount of time needed to resolve any 

differences depends upon the level of sophistication of the procurer and the 

developer.  In the diagram notice the amount of activity around the concept of time 

(P10). 
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Appendix K: Home Office 
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Appendix L: Codebook 

This codebook lists the eight demographic variables, in alphabetical order, included in the 

research study Exploring Government Contractor Experiences Assessing and Reporting 

Software Completion Status.  Each variable in the list is introduced using the exact name, 

capitalization, data type, and measurement type used in SPSS and is followed by the 

associated question from the Questionnaire to which the data item corresponds. Following 

the research question, the response options and associated values are identified.  These 

values and codes replicate the values and codes within the SPSS v21 model.  

CMMI_lvl (constrained from 1 to 5) 
Numeric 
Nominal 
Q6: What is the CMMI Level of your organization? 
 1 Initial 
 2 Repeatable 
 3 Defined 
 4 Managed 

5 Optimizing 
9 Prefer not to answer 

 

gender 
Numeric 
Nominal 
There is no specific question on the Questionnaire to capture this data point.  The gender of 
a participant was intuited from the name and voice of the participant. 

1 Male 
 2 Female 
 9 Other 
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gvt_Agency 
Numeric 
Nominal 
Q2: Are you currently, or were you, involved with the development of a software 
application for a Government Agency (e.g., DOD, FAA, etc.)? 

1 Yes 
 2 No 
 9 No answer 

 

role 
Numeric 
Nominal 
Q5: What is/was your role on the project? 

1 Program Manager 
 2 Project Manager 
 9 Other 
 

rpt_Int 
Numeric 
Nominal 
Q7: Did you report software completion status internally to your organization? 

1 Yes 
 2 No 
 9 No answer 
 

rpt_Ext 
Numeric 
Nominal 
Q8: Did you report software completion status externally to stakeholders? 

1 Yes 
 2 No 
 9 No answer 
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type_Gvt_Agncy 
Numeric 
Nominal 
Q4: What type of Government Agency are you currently supporting? 

1 DOD 
 2 non-DOD 
 9 No answer 
 
 
yrs_Exp 
Numeric (constrained from 1 to 20) 
Nominal 
Q1: How many years of experience do you have assessing/managing defense software 
applications? 
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Appendix M: Interview Audit Trail 

I maintained multiple audit trails throughout the study to organize and maintain participant 

status with respect to date/time of interviews and member-check of all research artifacts. 

Table M1 contains a sample audit trail that was maintained, specifically the audit trail of the 

date/time, start/stop times, and duration in minutes for each interview.  

Please take note of the data points for entry16 in Table M1, the entry for Participant 

20.  This participant did not want to be interviewed by telephone and preferred email 

correspondence.  I agreed to try and determine if the appropriate level of content could be 

provided using this media.  The first round was not very successful. A follow-up email, 

including many follow-up questions, proved successful.  I then combined data from both 

emails into the Interview Protocol.  This in no way affected the quality/content of the study. 
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Table M1 

Interview Audit Trail 

# Participant 
ID 

Interview 
date 

Start time End time 
Duration 
(minutes) 

 
 

 
   

1 P1 3/14/14 15:03 15:46 43 

2 P4 3/31/14 10:28 10:58 30 

3 P5 4/9/14 11:30 12:19 49 

4 P6 4/8/14 13:18 14:22 64 

5 P7 4/2/14 10:00 10:32 32 

6 P8 3/28/14 15:01 16:00 59 

7 P9 3/10/14 16:11 17:01 50 

8 P10 3/12/14 12:55 13:27 32 

9 P11 4/9/14 14:15 15:27 72 

10 P12 4/4/14 8:38 9:20 42 

11 P13 4/3/14 11:55 12:31 36 

12 P14 4/8/14 8:04 8:58 50 

13 P15 4/7/14 13:00 13:53 53 

14 P17 4/2/14 8:00 8:46 46 

15 P19 4/3/14 15:00 15:36 36 

16 P20 Participant requested email communication. 

17 P21 4/3/14 11:05 11:41 36 

18 P22 4/7/14 8:30 9:04 34 

19 P23 4/9/14 16:27 17:21 54 

20 P24 4/1/14 15:47 16:29 42 
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SUMMARY  

 
An agent of change from functional software development processes and products to 
Object-Oriented software development processes and products based on the Ada (83, 95 and 
2005) programming language for U.S. military services and their contractors.  Projects 
included MIS as well as real-time embedded applications.  As an agent of change one must 
be able to lead early adaptors as well as perform any task on the project: maintaining MS 
Project schedules and hiring/firing staff to creating design/code, writing/reviewing software 
specific documents, and/or implementing/running test artifacts.  As an agent of change one  
must ensure the success of the first effort of a client by focusing on the staff, the process, 
the methodology, the products to be produced, and the software development toolset. 
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Provided tutorials and technical papers (see Page 4) nationally and internationally at various 
activities including but not limited to ACM SigAda, CASE Forum in Sydney Australia, 
NATO Transition to Ada in The Hague Netherlands, Ada-Europe in Edinburgh, Scotland 
and various activities in and around the UK. Former Chairperson of the ACM SigAda 
Education Committee and the Jersey Shore Local SigAda.  Author of 3 texts (See Page 4).   
 

 

TECHNICAL SKILLS 

 

Languages Utilized: UML, Ada83, Ada95, Ada 2005, Java, JSP, JavaScript, JDBC, C++,  
         HTML, CSS, XML, DTD, XSLT. Assembly  
 

Tools Utilized:         DOORS, IBM/Rational Rose, GNATPro, CVS, SVN, AdaTEST95,       
                                 oXygen XML Editor, MS Project, MS Office, Bugzilla 
 

EXPERIENCE 

 

Putnam P Texel LLC (2005 to 2010), President.  

Provided instruction in Ada83, Ada95 and Object-Oriented technology processes and 
products based on [TEX97] (See Page 4). Major client was ITT Systems Division, PAFB, 
FL. 
 
Consultant to ITT Systems Division (2005-2007) 

Project and Technical Lead for Antenna Designate 1 (AD1).  AD1 is an antenna pointing 
system used by Range Operators to track launched objects on the Western Range. AD1 
receives, parses and validates a 240 bit HSD frame (serial data) from multiple sites, 
manages site prioritization, converts HSD data to Az/El for transmission to the antenna, 
reports antenna positioning and status data to the operator and executes every 10Hz (0.1 
second).  AD1 supports pre-mission configuration and post-mission report generation. 
DOORS was utilized for managing requirements.  IBM/Rational Rose provided the tool 
support for the UML representation of the domain analysis and software design.  AD1, a 
distributed system, was designed and implemented in Ada95 using AdaCORE GnatPro for 
the number crunching functionality and Wind River Tilcon Graphics Suite for the 
development and deployment of the Operator interface in C.   IPL’s AdaTEST95 was 
utilized to test the software at both the unit and use case level. CVS was the CM tool of  
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choice while Bugzilla tracked and managed software defects/issues.  Performed the 
liaison/reporting duties between ITT and their Client, the U.S. Air Force.  In addition to 
performing as Technical Lead, designed and implemented code, mentored staff, wrote the 
Software Development Plan (SDP), the Software Design Description (SDD) and set the 
structure/format and wrote tests for the Software Test Description (STD) used for software 
system testing. Managed QA interface as well as interfaced with IV&V Contractor. 
 
Consultant to ITT Systems Division (2007-2009) 

Project and Technical Lead for Antenna Designate 2 (AD2). AD2 was a follow on contract 
to the successful completion of AD1.  AD2, based on AD1, handled 240 bit HDD frames, 
various sized LSD frames (to accommodate orbiting objects), and CS5 timing data on the 
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The oXygen XML Editor was used to create XML files as well as to determine whether the 
XML file is well-formed and valid (if applicable). CM was upgraded to SVN.  Ada2005 
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courses (for education in Object-Oriented Analysis (OOA), Object-Oriented Design (OOD) 
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CLASS MPCSOT). 
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