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RESUMEN 

El proyecto de Investigación consiste en evaluar el nivel de productividad de tres (03) 

pavimentaciones ejecutadas por la empresa constructora Corporación Inmobiliaria Sudamericana 

SAC (CISSAC) , mediante la aplicación de las herramientas más efectivas de la filosofía Lean 

Construction, como son la de Carta Balance y Nivel General de actividad, de esta manera medimos 

que tan balanceada se encuentra la cuadrilla en estudio, el presente trabajo de investigación tuvo 

como objetivo general “Implementar la filosofía Lean Construction en las obras de pavimentación 

ejecutadas por la empresa constructora Corporación Inmobiliaria Sudamericana SAC (CISSAC), 

para elevar su nivel de Productividad”, esta filosofía se aplicó a las partidas que aportan mayor valor 

económico a las obras, como son acero, encofrado y desencofrado y vaciado de concreto en losa 

de concreto armado, una vez aplicada las herramientas se llegó a la conclusión de que todas las 

cuadrillas tomadas como muestras no se encuentran balanceadas por lo que se establece 

propuestas de mejora, a fin de maximizar los rendimientos del personal. 
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ABSTRACT 

 

The research project consists of evaluating the level of productivity of three (03) pavements executed 

by the construction company Corporación Inmobiliaria Sudamericana SAC (CISSAC), through the 

application of the most effective tools of the Lean Construction philosophy, such as the Letter of 

Balance and General Level of activity, in this way we measure how balanced the group under study 

is, the present research work had as a general objective "To implement the Lean Construction 

philosophy in the paving works executed by the construction company Corporación Inmobiliaria 

Sudamericana SAC ( CISSAC), to raise its level of Productivity ", this philosophy was applied to the 

items that provide greater economic value to the works, such as steel, formwork and stripping and 

concrete casting in reinforced concrete slab, once the tools have been applied concluded that all the 

crews taken as samples they are not balanced so that proposals for improvement are established, in 

order to maximize the performance of the staff. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

NOTA DE ACCESO 

No se puede acceder al texto completo pues contiene datos confidenciales. 
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