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Abstract
Different Computer Engineering undergraduate programs over the world are demanding the students to present 
individual works and, particularly, to present a degree project, which in most cases is related to software 
development. However, when planning the projects, students find themselves with the problem of choosing a 
method to develop the software, since existent methods involve team work, but the degree project is supposed to 
be done individually, in order to evaluate the student’s acquired knowledge. This difficulty leads to projects that 
fail either to achieve the proposed objectives or to finish on the expected time, among other difficulties. This paper 
presents a methodological proposal for the development of individual software projects, mainly in academia, 
named “DeSoftIn”, which will contribute to accomplish the project objectives, and will allow the students to 
approach development methodologies since the beginning of their studies.

Keywords: Agile methods; Development methodology; Software quality; Software engineering.

Resumen
Los diferentes programas de pregrado de Ingeniería Informática en el mundo, exigen a sus estudiantes presentar 
trabajos de manera individual y, particularmente, un proyecto de trabajo de grado, los cuales, en la mayoría de los 
casos, están relacionados con el desarrollo de un software; sin embargo, al momento de planear dichos proyectos, 
los estudiantes se encuentran ante la dificultad de escoger qué metodología utilizar, pues las metodologías de 
desarrollo de software existentes suponen grupos de personas, y resulta que con el fin de evaluar los conocimientos 
particulares adquiridos por cada estudiante, los trabajos de grado se deben hacer, generalmente, de manera 
individual. La dificultad en la selección de la metodología lleva a que los proyectos no den como resultado 
el objetivo propuesto o tarden más de lo programado, entre otras dificultades. El presente artículo plantea una 
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propuesta metodológica para el desarrollo individual de proyectos de software, principalmente en la academia, 
denominado DeSoftIn, que coadyuve al cumplimiento de los objetivos del proyecto y permita a los estudiantes 
tener una aproximación al uso de metodologías de desarrollo, desde el inicio del programa de estudios.

Palabras clave: Calidad de software; Ingeniería de software; Metodologías ágiles; Metodologías de desarrollo.

Resumo
Os diferentes programas de graduação de Engenharia Informática no mundo, exigem a seus estudantes apresentar 
trabalhos de maneira individual e, particularmente, um projeto de trabalho de graduação, os quais, na maioria dos 
casos, estão relacionados com o desenvolvimento de um software; porém, ao momento de planejar tais projetos, 
os estudantes encontram-se perante a dificuldade de escolher qual metodologia utilizar, pois as metodologias de 
desenvolvimento de software existentes supõem grupos de pessoas, e acontece que para avaliar os conhecimentos 
particulares adquiridos por cada estudante, os trabalhos de graduação devem ser feitos, geralmente, de forma 
individual. A dificuldade na seleção da metodologia faz com que os projetos não deem como resultado o objetivo 
proposto ou tardem mais do que foi programado, entre outras dificuldades. O presente artigo planteia uma 
proposta metodológica para o desenvolvimento individual de projetos de software, principalmente na academia, 
denominado DeSoftIn, que contribua ao cumprimento dos objetivos do projeto e permita aos estudantes ter uma 
aproximação ao uso de metodologias de desenvolvimento, desde o início do programa de estudos. 

Palavras chave: Qualidade de software; Engenharia de software; Metodologias ágeis; Metodologias de 
desenvolvimento.
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I. IntroductIon

Since the appearance of computer engineering as an 
academic discipline, models, frames and methodologies 
that describe the “basic steps” or ideals to adequately 
carry out software development projects have been 
proposed. Nevertheless, the lack of homogeneity on 
factors such as development styles, working teams, 
and resources, among others, have resulted in the 
existence of many methodologies, mainly focused on 
team work (i.e., two or more people). Additionally, 
the students interested in this discipline, during their 
academic formation, are continually compelled to 
conduct individual projects, mostly without orientation 
or a methodology. Therefore, during this process, the 
students continuously encounter problems and make 
mistakes that are not detected until the resulting 
product is turned in.

Current methodologies used to develop software 
(eXtreme Programming –XP, Cascade, and Iteractiv, 
among others) propose the conformation of teams with 
at least 5 people, which constitutes the major difficulty 
to apply them to individual projects. Moreover, in 
these methodologies, each team person complies with 
very specific functions, and in several phases there are 
not transversal communications among them. On the 
other hand, the delivery time is usually 15-30 days per 
delivery, which means an estimated of 90-120 days 
to have the final product; however, students do not 
have that long in an academic project, since they are 
given only 30 to 60 days to complete these projects. 
Furthermore, a significant investment in financial and 
physical resources is required, which is not taken into 
account in most of the software development academic 
projects.

Based on expert opinions, it can be deduced that an 
individual software development methodology must 
count with all the quality and efficiency aspects of 
a product developed by a team. Such methodology 

should provide the necessary phases and tools to offer 
the versatility of the traditionally used methodologies, 
complying with deadlines, objectives, and defined 
scopes of the project.

With this motivation, in this paper, we formulate 
a methodological proposal to develop software, 
called “DeSoftIn”, which allows, mainly computer 
engineering students, to have a reference point 
when they have to work individually. To achieve 
this, initially, we searched for current theories, and 
compared the most used methodologies, which is 
explained in the next chapter; subsequent chapters 
describe the developed methodological proposal, the 
evaluation of such proposal, and the conclusions and 
recommendations.

II. Methodology

To develop this research, we defined three main 
phases: 1) literature search to elaborate the state of the 
art of the research topic; 2) selection and comparison 
of the current most used methodologies, based on 
widely known cases where they have been used, 
plus experiences of professionals in the area; and 3) 
proposal of a methodology to individually develop 
software, application of such methodology in a study 
case, and evaluation using the 4-DAT (4-Dimensional 
Analytical Tool) method.

In the first phase, we carried out a systematic study on 
the investigations conducted during the past five years, 
focused on software development methodologies 
and their applications in different contexts; for this, 
we searched articles in different indexes, indicators, 
and scientific data bases, such as Re0dalyc and IEEE 
Xplore. After gathering the articles, we read those that 
had more citations, with the objective to select the 
ones most closely related to the objective of our study. 
The most relevant selected articles are presented in 
Table 1.



26
Revista Facultad de Ingeniería (Rev. Fac. Ing.) Vol. 26 (45), pp. 23-32. Mayo-Agosto, 2017. Tunja-Boyacá, Colombia.

DeSoftIn: A methodological proposal for individual software development

table 1
lIterature revIsIon

Title Year Reference
Propuesta pedagógica: Una metodología de desarrollo de software para la enseñanza 

universitaria
2011 [2]

Propuesta metodológica para desarrollo de software educativo en la Universidad de Holguín 2016 [3]
Taxonomía de los modelos y metodologías de desarrollo de software más utilizados 2012 [4]

Propuesta de metodología de desarrollo de software para objetos virtuales de aprendizaje 
–MESOVA–

2011 [5]

Metodología ágil para equipos pequeños usando plataformas Microsoft 2011 [6]
Análisis de alternativas metodológicas para el desarrollo de software educativo 2014 [7]

El desarrollo de software dirigido por modelos en los repositorios institucionales 2014 [8]
Proceso para gestionar riesgos en proyectos de desarrollo de software 2013 [9]

Reflexiones acerca de la adopción de enfoques centrados en modelos en el desarrollo de 
software

2011 [10]

In the second phase, we selected and categorized the 
software development methodologies, particularly 
those known as agile, searching in the selected literature 
and interviewing professionals in the area; this with the 
goal of establishing a comparison that would allow us 
to detect failures in those methodologies when applied 
to the projects individually developed.

Once we identified the advantages and disadvantages 
that the selected developing methodologies have 
when applied to individual projects, we extracted 
their most relevant characteristics, and those with the 
best reception among developers; thanks to this, we 
were able to propose a methodology supported by 
experiences, successful cases, and expert opinions. 
This methodological proposal was applied in a study 
case, with the aim to evaluate its performance in 
relation to methodologies with longer trajectory and 
success; additionally, it was evaluated by the 4-DAT 
method.

III. MethodologIcal proposal 
“desoftIn”

In this section, we formulate the methodological 
proposal, explaining the necessaries phases, roles, 
abilities, and skills necessary to successfully 
accomplish the individual projects.

A. Phases

1) Planning and analysis: The main action to be 
accomplished in this phase is the definition of the 
project scope, which should be accompanied with 
the analysis of requirements, in order to establish or 
estimate times, as well as to evaluate the required 
knowledge on tools, technics, and technologies to be 
used.

In order to plan and control the time, it is important to 
differentiate in the analysis between what it should be 
done and what can be achieved, since it is necessary 
to take into account the customer limitations and 
restrictions, mainly at the resources level. Once this is 
clear, the activities that will be carried out in each one of 
the sprints are defined, according to their prioritization. 
These activities will be represented on a timeline that, 
taking into account the “Last Planner System” [11], 
is revised backwards from end to beginning, with the 
goal of supplying and disposing the required resources 
beforehand, and thus, avoiding waiting until the last 
minute to search for such resources. Posteriorly, 
a deadline to complete the development must be 
set, which should include the necessary time to get 
qualified or to learn any of the required aspects that 
are not yet mastered by the developer.

It is important to include, like in any development, 
risk planning, in order to identify those responsible 
to apply the defined answers for each risk during the 
application development. Lastly, the requirements 
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should be a priority, so that the design can begin with 
those that are the most important and transversal to the 
whole project; this will allow to have, after the first 
delivery, a functional product.

It should be pointed out that the requirements, contrary 
to the proposal for the documentation of the rest of the 
methodologies, are not presented with the traditional 
forms; instead, we propose to use a checklist of the 
customer required functionalities, linking them to the 
system roles (Fig 1). In the checklist, those users that 
intervene in a specific functionality are marked with 
an X, which simplifies for the developer the unified 
control over the permissions, roles, and functionalities 
of the project. 

Role 1 Role 2 … Role n
Requirement 1 X X
Requirement 2 X

…
Requirement n X

fIg. 1. Checklist for requirement gathering.

The planning and analysis phase is not compulsory 
taken as incremental, due that, by nature, the academic 
projects determine from the beginning all the 
requirements. In case of including new requirements 
during the project development, it is suggested to end 
the initially defined requirements, and then to include 
an iteration of this phase to introduce them.

2) Design: Once the requirements are defined 
(previous phase), they are gradually included in each 
design delivery, according to their priorities. Also, in 
this phase, the necessary information for the optimum 
implementation of the requirements must be compiled 
and complemented.

To make the different diagrams, we suggest to use 
the BPMN (Business Process Model and Notation); 
nevertheless, it is left to the designer’s judgment the 
elaboration of a diagram that provides a global vision 
of the business. Additionally, the interphase prototypes 
should be made in this phase, so they can be validated 
with the customer, and can be approved and improved 
to pass to the next phase.

3) Development: The development phase is the one 
that implies the major responsibilities within the 
interactive phases, because in this one, the approved 

requirements should be “coded”, in order to obtain a 
functional result; likewise, in this phase the developer’s 
self-criticism and expertise are tested.

After the first delivery, or first sprint if it gets associated 
with SCRUM, additional recommendations made by 
the consultant or the client, as well as the requirements 
to be developed in each one of the deliveries are 
included. Both in the design and in the development, 
the form shown in figure 1 can be used, including 
a color range that indicates the progress of the 
fulfillment of each requirement. In figure 2, the color 
green indicates a developed requirement that has been 
approved by the client; orange, a requirement that is 
in evaluation phase; yellow, a requirement that is in 
development; and red, those functionalities that have 
not yet been initiated.

Role 1 Role 2 … Role n
Requirement 1
Requirement 2

…
Requirement n

fIg. 2. Requirement advance control.

4) Implementation: Once development is complete, 
the prototype must be applied, validated, and tested. In 
these three processes, attention should be paid to the 
recommendations and suggestions found in norms and 
standards on software quality models, such as ISO/IEC 
15504 [12]. Likewise, regarding the testing process, 
guidance from standards and norms on information 
security, such as the ISO 27000, is suggested.

Additionally, in this phase, the functionalities 
developed at each delivery must be integrated, and the 
respective quality and integration tests must be carried 
out. It is important to include in this phase the issues 
related with risk management, in order to establish 
monitoring and control strategies. Also, the impact of 
every established risk should be taken into account, 
which requires great ability and knowledge from the 
developer, along with notable communication skills 
to alert the customer about such risks without causing 
alarm.

On the other hand, in case the developed software needs 
to be integrated into other system, the corresponding 
integration tests should be conducted during each 
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one of the iterations, with their respective developed 
functionalities.

5) Evaluation: At the end of each phase, which 
should not take longer than 10 days, a joint evaluation 
between the developer “team” and the customer 
should be carried out, in order to evaluate whether the 
developed and implemented product complies with 
the planned. Also, a meeting with the consultant or 
adviser is suggested, with the aim to obtain opinions, 
from a technical point of view, about the quality of the 
product that will be turned in. Figure 3 shows the flow 
among the described phases.

fIg. 2. Phase flow of “DeSoftIn”.

B. Roles

Given that the projects are developed individually, it is 
not clear to talk about the roles; nevertheless, two roles 
are proposed within this methodology: the project 
team (a one-person team) and the consultant.

1) Project equipment: In the development of the 
methodology proposed here, the project team is 
composed by one person, who is responsible for all 
the different proposed duties, as the project leader, 
developer, tester, and architect, among others; 
additionally, he/she has the responsibility to decide 
how to organize the fulfillment of the proposed 
objectives for each iteration.

2) Consultant: Although the methodology is proposed 
as individual, it is suggested to have an external 
collaborator with specific knowledge on the project 
subject. This is included because the methodological 
proposal is oriented, firstly to undergraduate 
developments, in which the consultant labor can be 
performed by the student’s advisor. Such consultant 
may contribute with ideas and experiences that would 

enrich the product, and since his/her work is less 
active, the dedication need is minimum.

C. Abilities and dexterities

This aspect presents the major difficulty for the 
methodological proposal because the same person 
should have too many abilities, both technical and 
personal. Among the main abilities that should stand 
out in those persons applying the methodology are the 
following:

•	 Active and patient communications skills to be 
able to abstract and retain the information given 
by the client during the requirements phase. 
Also, the person should be able to explain every 
decision made throughout the process, in order to 
clearly explain the obtained results.

•	 Ability to work individually without supervision, 
since the person should be able to challenge 
himself and control his own time, which demands 
a high level of discipline.

•	 Excellent formation and knowledge regarding the 
tools and technics to be used. Furthermore, the 
person should have a quick and effective learning 
capacity or “curve”, in case there is a need for 
making adjustments or changes in a technology 
that was not contemplated at the beginning of the 
project.

•	 Knowledge on tests and software quality and safety 
tests. This ability is key in the methodological 
proposal, and the difficulty in its application 
consists in that is the same developer who conducts 
most of the evaluation to find errors and failures, 
both at code and functionalities levels, which may 
generate personal conflicts of interest.

•	 Capacity to determine, manage, and control risks 
in different environments, including, at the code 
level, natural disasters, and attacks, among others.

D. Devices and tecniques

Below, we present the techniques and devices that 
complement the forms presented in figures 1 and 2.

1) Sprints from 3 to 10 days: By using short sprints, 
it is possible to make quicker changes, and to have at 
the beginning small functional versions that allow the 
customer to have an idea of the product’s direction. 
Additionally, the delivery time is defined in this 
lapse, since the time limit is shorter for individual 
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developments in the academy (less than two months). 
It is convenient and relevant to use continuous 
deliveries, to allow a permanent control by either the 
advisor or the customer.

2) Breaks between Sprints: Taking into account 
that the development will be carried out by only one 
person, it is convenient to define breaks between 
deliveries; this with the goal of giving some rest to 
the developer, so he/she can neutrally look at the 
development in process, and does not get overloaded 
with responsibilities. In these pauses, it is suggested to 
include or alternate the resting time with courses that 
allow acquiring new abilities to apply in the project.

3) Logbook: The developer should have a diary or 
logbook with the tasks that are being completed in the 
application. Because the developer is not interacting 
with other people, a logbook is the best way of 
efficiently control the changes and inclusions that are 
being done in the project, in addition to be the best 
way to evaluate the actions and fulfillment of tasks 
throughout the project flow.

4) CRC Cards: The CRC cards (Class-Responsibility-
Collaborator) allow to control the assignment of 
responsibilities and the collaboration with other 
objects. Usually, there is one card per class, which 
summarizes the class responsibilities and the list of 
objects with which it collaborates to function [13].

5) Meetings: Once a deliver is finalized, first, a meeting 
with the customer should take place, followed by a 
meeting with the consultant, in order to either finish 
the sprint or plan the necessary adjustments. In both 
the meetings and the project planning, the dedication 
should be estimated.

6) Estimation of the dedication: Given that both 
roles, project leader and developer, fall under the 
responsibility of the same person, she/he is subject 
to an elevated level of discipline. Therefore, she/he 
should clearly differentiate between available work 
hours, and dedication hours, being the main difference 
between the two, the leisure hours. For this reason, 
it is suggested to take into account the formula (1) 
proposed in [13]:

VE=DHD * FD      (1)

Where DHD is the available days-man; FD, the 
dedication factor; and VE, the estimated advance speed 
of the project. The dedication factor is an estimation; 
in the case of individual development, it refers to the 
concentration level of the project developer; if this 
factor is low, it means that the person is susceptible to 
distractions and impediments (including familiar and 
personal distractions, among others) that would delay 
the project delivery time.

E. Tools

Despite most methodologies and metholodological 
proposals suggest the use of particular tools to control 
and manage the project, the present methodological 
proposal leaves this to the developer’s own judgment; 
this with the goal of avoiding any bias in his criterion, 
and allowing him/her to use the tools he/she is already 
familiar with and feels more comfortable using, hence 
preventing him/her to invest time in learning new 
tools.

Iv. evaluatIon of “desoftIn” wIth 
4-dat

The 4-DAT method evaluates, among other aspects, 
whether a software developing methodology has taken 
into account the principles of the agile manifesto, 
in other words, whether it prioritizes people, has 
a communication orientation, is flexible (easy 
adaptability), fast (quick and iterative with functional 
versions of the product), efficient (short time and good 
quality), adaptable (proper reaction to changes), and 
has learning capacities (it can be improved during and 
after the development) [14].
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table 2
 Evaluation of DESoftin with 4-Dat

“DeSoftIn” FY SD LS LG RS Total
(i) Phases
Planning and Analysis 1 1 1 1 0 4
Design 1 1 1 1 1 5
Development 1 1 0 1 1 3
Application 1 0 0 1 1 4
Evaluation 1 0 0 1 1 4
Total 5 3 2 5 4 19
Agility Grade (AG) 5/5 3/5 2/5 5/5 4/5 19/25
(ii) Practices
Interactive and incremental development by short iterations 1 1 1 1 1 5
Coupling 0 0 0 0 0 0
Tests 1 1 0 1 1 4
40 weekly hours 0 0 0 0 0 0
Quick feedback 0 1 0 1 1 3
Simple design 1 1 0 1 0 3
Refactoring 1 1 1 1 1 5
Active participation of all project members 1 1 0 1 1 4
Constant reuse 1 1 0 1 1 4
Programing style 1 0 0 1 1 3
Meeting to evaluate the finished iteration and to plan de next 
one 1 1 1 1 0 4

Progress report 1 1 1 1 1 5
Customer availability 1 1 1 1 1 5
Use of exclusive devices 1 1 1 1 1 5
Total 11 11 6 12 10 50
Agility Grade (SD) 11/14 11/14 6/14 12/14 10/14 50/70

The analysis of the results showed that one of the 
failures of the methodological proposal corresponds 
to the efficiency, underlining that the study case 
presented the most pessimistic values in this regard, 
that is, assuming that the person who will develop the 
project needs to learn some of the tools that will be 
used for it. Furthermore, when averaging the grades 
presented in Table 2, we obtained the values shown in 
in Table 3. Finally, Table 4 shows the obtained values 
when comparing the methodology proposal, XP, and 
Scrum [15].

table 3
average grades for desoftIn

Accomplished characteristics Average

Phases 19/25 0.76

Practices 50/70 0.71

Average 0.74
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table 4
compariSon of Xp, Scrum anD DESoftin

DeSoftIn XP SCRUM
Phases 0.76 0.70 0.60
Practices 0.71 0.73 0.80
Average 0.74 0.72 0.70

Taking into account the results shown in Table 4, even 
if DeSoftIn obtains a better grade than SCRUM, it is 
convenient to reiterate that this is a framework, which 
implies a low grade in the phases’ part. Regarding the 
practices, SCRUM excels notably, and XP is superior 
to DeSoftIn, which implies that the proposed projected 
practices should be included or improved.

Although the grade obtained for the methodological 
proposal, based on dimension 2 of the 4-DAT method, 
is high, it is noticeable the low efficiency level 
obtained, which is due to the pessimistic panorama 
chosen when evaluating the methodology. These faults 
are complemented by the lack of control provided by 
an academic peer, and the need of higher dedication 
and commitment from only one person.

v. conclusIons

Despite we only present here a software development 
methodological proposal, and are aware it still needs to 
be tested under different environments to be improved, 
we can conclude the following regarding the “DeSoftIn” 
application:

•	 Minus is more: This is one of the proposal premises, 
due that it is based on having only the necessary 
documentation, without the use of the rigid and 
unnecessary forms, in some cases.

 The use of traditional methodologies and models is 
becoming inefficient due to small work teams, or 
the work at small scale, particularly because of the 
amount of forms, designs, and other artifacts that 
require a lot of time for their elaboration.

 Additionally, the use of complex, or even technical, 
language occasionally hampers the documentation 
understanding by third parties or by people in the 
team who did not participate in its writing. Therefore, 
the use of a logbook that records all the actions that 
take place in the project will allow a more simplified 
control.

•	 Quantity is not quality: In reference to the 
development teams, having big teams hinders 
communication, whereas within small teams, 
comprehension and understanding among its 
members is better. Therefore, although it could be 
risky that this proposal relies on only one person, 
when considering individual projects, this person 
tends to show more responsibility and personal 
commitment; additionally, in this methodology, we 
suggest the recurrent advise of an expert, which 
guides the developer about the actions that must be 
taken.

•	 Does the client always have the reason? Despite 
this is a well-known concept within the commercial 
circle, in the software development area, experts 
and professionals suggest the contrary: most of 
the customers do not really know what they want, 
and therefore, it is necessary to explain them what 
is possible, and help them to be realistic with their 
expectations.

 DeSoftIn answers to this necessity, and because 
it does not include the Planning and Analysis 
phase within the development cycle, it avoids the 
occurrence of abrupt changes in the requirements; 
nevertheless, it is possible to consider the client’s 
opinions and criteria on the functionality designs 
obtained in the requirement analysis.

•	 Continuous learning: When the technologies and 
tools are imposed by the client, and the developer 
does not know them, it is necessary the decisive 
interest of the developer to learn them quickly; 
this, besides helping him to widen his knowledge 
on tools and techniques, encourages the continuous 
practice and update when no projects are under 
development.

•	 Development of qualities: One of the most criticized 
factors in the computation area is their professionals’ 
insensibility; nevertheless, this methodological 
proposal achieves a great sense of responsibility 
and commitment in the developer, due that his/her 
reputation “is in play”, which additionally allows to 
value the team work.

•	 Prioritization of simple and short functionalities, 
and continuous deliveries: This premise gives the 
developer a sense of increasing productivity, and 
allows a constant approximation between the client 
and the system, facilitating the client’s contributions 
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and opinions that will prompt the success of the final 
product.

• Risks reduction: When the deliveries are far apart, 
the difference between the client’s expectations 
and the developed product may be quite distant. 
Therefore, when the deliveries are set to be closer 
in time, the product can be realigned in real time, 
and therefore, the control and management of risks 
can be agilely determined. Although short times 
are an advantage in all agile methodologies, using 
continuous delivery practices reduce the time from 
15 to 5 days, and even less, under the throwing 
modality.

This paper contributes to emphasize that DeSoftIn 
may become an academic formation element for 
computing students, given that, contrary to the rest of 
the methodologies, models and frameworks proposed 
for software development, it is centered in an academic 
context.
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