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University of NewOrleans 

Civil and Environmental Engineering 
 
 
 

ConstructionProjectManagerENCE

3391 
 
 

Course Title: 

Prerequisite: 

ClassMeeting: 

InstructorName: 

Office: 

Office Hours: 
 
 

PhoneNumber:

E-mail: 

 

Studentlearning

Outcome: 

Construction Project Manager 

Engineering Economics (ECON2000) 

Tuesday and Thursday3:30PM-4:45PM 

Mahmoud Hamide 

Engineering Building Room820 

Tuesday and Thursday5:00PM-6:00PMOr by 

appointment 

mhamide@uno.edu  
 
 

Definition and attributes of a project (Deign or construction) 
including the life cycle of a project; developing project proposals and 
request for proposals (RFP); estimating quantities and cost; 
technique for scheduling and resource allocation, including network 
analysis; review and control of project performance; resource 
leveling, and schedule crashing and time-cost trade-off analysis 
construction law; Construction Safety and Health; OSHA 

mailto:mhamide@uno.edu


 

Grading: You will have: 

2 tests 

Final 

 

(20%each) 

(40%) 
 

 

GradingScale: 

Homework (20%) 

90-100 A 

80-89 B 

70-79 C 

60-69 D 

Below60 F
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