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Summary 

Small-scale communal irrigation schemes in Africa have not realised returns on investment. 
Critical to this failure is that funders, designers and managers of these schemes have not 
recognized them as complex socio-ecological systems with a diversity of constraints. These 
schemes are often under-performing and characterized by a subsistence orientation, which 
is compounded by poor market integration, low capacity to invest in crop production, low 
yields, difficulties paying for water, or lack of willingness to participate in system maintenance. 
The end result is unsustainable utilization of resources, failed infrastructure, inefficient use of 
water and land and increased conflict over access to these resources. 

Conventional irrigation scheme development has focused on ‘hard’ technologies to improve the 
functionality and efficiency of infrastructure and/or irrigation application technologies. However, 
hard technology improvements on their own have failed to deliver sustainable schemes and 
improve the livelihoods of irrigation farmers (Inocencio et al., 2007): broken and decaying infra-
structure is just one element of an underperforming system. While technologies that are more 
efficient may help improve yield, they will not necessarily improve profitability. A great many irri-
gation schemes are trapped in a negative cycle of infrastructure provision, unprofitable farming, 
lack of investment in maintenance, infrastructure degradation leading to donors subsidizing 
infrastructure rehabilitation (Pittock & Stirzaker, 2014; Bjornlund et al., 2017).

Transitioning these complex systems into profitable, equitable and economically sustainable 
schemes requires investment not only in smart technologies but also in farmers, institutions 
and building the value-chain network (Figure 1). 

Figure 1. Transitioning under-performing small-scale irrigation schemes in Africa towards profitable and equitable 
irrigation systems (adapted from Pittock et al., 2018)

The project features a two-pronged approach consisting of two complementary entry points to 
transition small-scale irrigation schemes towards long-term sustainability (Figure 2):
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•  Smart water management (SWM) technologies were introduced to monitor soil moisture and 
nutrients and facilitate farmer learning about irrigation water management to increase yield. 

•  At the same time, smart water governance and learning processes, in the form of  
Agricultural Innovation Platforms (AIPs), were introduced to bring key stakeholders  
together to develop solutions to a range of challenges presenting barriers to turn 
increased yield into increased profitability.

In the context of SWM, it is important to understand the influence of and linkages between the 
two key approaches applied in this project. The soil monitoring tools represent sophisticated 
but simple-to-use technologies designed to support a farmer-centred learning system. These are 
SWM tools in the traditional sense, but the focus is on resolving the ‘soft’ component of the irriga-
tion challenge by providing a means for farmers to learn about water and nutrient management, 
which they can use in their decision-making. The AIP is a research and development approach 
that draws from systems thinking and is particularly well suited to problem solving in complex 
systems, such as irrigation schemes. An AIP brings together stakeholders with a shared interest, 
builds capacity and networks, and facilitates a dialogue to identify critical barriers and appro-
priate hard and soft technologies to improve profitability. 

Figure 2. The two-pronged approach and how it influences profitability (Bjornlund, 2018)

Critically, there is no single solution to transitioning small-scale irrigation schemes to long-
term sustainability. The AIP provides the context for the SWM technologies and identifies 
‘stepping stone’ solutions to support ongoing learning and problem solving. Importantly, the 
AIP process enhances and facilitates the adoption of the learning from the SWM technologies 
whilst simultaneously addressing critical barriers to increasing yields and the profitability of 
water use1. In essence, the key point argued and illustrated in the chapter is that SWM technol-
ogies need to be implemented in conjunction with smart governance and learning processes 
(a two-pronged approach). The AIP facilitation ensures that the information generated by the 
tools is used to develop a deeper understanding of the water-nutrient dynamics, which allows 
farmers to make more informed decisions about water and nutrient management and engage 
in farm level experimentation., This results in critical behaviour and practice change leading to 
improved yields and profitability.

1. This chapter uses a simple definition of water use profitability: reduced irrigation frequency and duration of irrigation events are evidence of 
reduced water used. Combined with increased yield and income this is evidence of increased water use profitability.
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The project outcomes described in this chapter draw mainly from a survey of project partici-
pants—a baseline survey conducted in 2014 and an end of phase one survey in 2017—as 
well as ongoing focus groups and field observations by the project officers working with the 
farmers on both elements of the two-pronged approach. Overall, the irrigators participating 
in this project engaged actively with the SWM technologies and the AIPs. Many farmers have 
experienced significant yield and income increases resulting in increased food security and 
prosperity. The time saved through reduced irrigation frequency has been invested in further 
improving yields and/or diversifying income streams: by establishing and engaging in small 
businesses and other non-farm income earning activities. The irrigation schemes have expe-
rienced significant water savings resulting in an increase in supply that has been especially 
beneficial for down-stream users and has improved reliability during periods of scarcity. The 
improved profitability and reliability of supply has reduced conflicts, both among irrigators 
and within households, and resulted in an increased willingness to engage in collective action 
such as system maintenance, fee payment and fence building. The outcomes presented are 
the preliminary analysis of the changes reported in the surveys and further evaluation of both 
the outcomes and the research approach are ongoing.

The research for development project described here was funded by the Australian Govern-
ment through the Australian Centre for International Agricultural Research (ACIAR) and 
implemented in Mozambique, Tanzania and Zimbabwe. The project primarily focuses on the 
strategic priorities of the funding bodies and its relevance to country partners; however, it also 
has direct linkages to seven of the global Sustainable Development Goals (SDG) and contrib-
utes to a broad range of SDG targets 

1. Context of the project

1.1 Project purpose, funding and partners 
The project aims to improve the profitability of small-scale irrigation schemes. It has been 
developed and implemented in two phases and primarily funded by the Australian Centre for 
International Agricultural Research (ACIAR) (Table 1). This chapter focusses on Phase 1 of the 
project, which commenced in 2013 and was extended into Phase 2 in 2017.

Table 1. Project phases, timeframes, countries, expected reach and funding 

Project features Phase 1 Phase 2

ACIAR Project FSC-2013-006 LWR-2016-137

Project title Increasing irrigation water productivity in 
Mozambique, Tanzania and Zimbabwe through 
on-farm monitoring, adaptive management and 
agricultural innovation platforms

Transforming smallholder irrigation into 
profitable and self-sustaining systems in 
southern Africa

Timeframes 15 June 2013 to 14 June 2017 16 June 2017 to 15 May 2021

Countries Mozambique, Tanzania and Zimbabwe Mozambique, Tanzania, Zimbabwe

Schemes 6 schemes, 2,485 farmers, 1893 ha 6 original and 32 new schemes, 15,523 
farmers, 6,455 ha

ACIAR funding AU$3,416,440 (US$3,269,5331) AU$3,600,000 (US$2,666,4002)

ANU3 funding --- AU$450,000 (US$332,5502)

CGIAR WLE4 funding US$200,000 Approximately US$400,000

Total funding US$3,469,5330 US$3,398,950

1. Based on exchange rate at 1 June 2013 (http://www.xe.com/currencytables; 2. Based on exchange rate at 1 June 2017 (http://www.xe.com/
currencytables); 3. Australian National University; 4. Consultative Group for International Agricultural Research: Water, Land and Ecosystems
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The research evaluates whether multi-disciplinary and learning-based adaptive approaches 
can solve complex socio-ecological problems and tests the following hypotheses:

1 -  Widening the ‘innovation space’, by simultaneously addressing technological and 
institutional barriers, will stimulate the uptake of better farming practices;

2 -  Simple monitoring of key biophysical variables can structure learning and improve 
decision-making towards greater crop production and water efficiency;

3 -  Strengthening local institutions leads to more efficient resource use, market  
development, and greater gender and socio-economic equity; and 

4 -  Stronger local institutions create demand for more effective agricultural and water 
institutions at larger governance scales (Pittock & Stirzaker, 2014).

Institutions are a critical focus of the project and are defined as “the formal rules (e.g.  
government regulations) and informal or customary rules (e.g. types or work performed by 
men versus women) within a society” (Pittock et al., 2016, p. 10). The project is interested 
in improving institutional arrangements at several scales such as irrigator associations and  
government agencies to influence national and regional African policies: for example, the 
Comprehensive African Agricultural Development Plan (CAADP).

Whilst the Phase 1 hypotheses have yet to be fully evaluated (Pittock, forthcoming), the project 
was extended for four years on the strength of the positive outcomes emerging from the first 
phase (de Lange & Ogutu, 2016). Phase 2 investigates how the soil monitoring and AIPs can be 
out- and up-scaled and is briefly outlined at the end of the chapter (section 7.2).

Figure 3. Location of schemes involved in Phase 1 of the project. (© Clive Hillker, ANU)
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1.1.1 Countries and collaborating partners
Key partnerships were established to work with small-scale irrigation schemes in Mozambique, 
Tanzania and Zimbabwe (Figure 3). Participating countries were selected based on a scoping 
study of nine African countries and a combination of factors: supportive national institutions; 
strong and relevant research capacity with good links to Australian institutions; contrasting 
stages of irrigation development; capacity to engage key regional African institutions; and 
the potential to increase food production (Pittock et al., 2013). This process established part-
nerships to support project development, implementation and research, and communicate  
outcomes to policy makers (Table 2). 

The collaborating partners constitute a highly motivated team whose collective incentive is to 
make a difference in the lives of the small-scale farmers. 

Table 2. Collaborating partners in the project 

Country Collaborating partner Expertise/support to the project

Australia

Commissioned organization: ANU Water governance and natural resource policy

Key research and project partners:
Commonwealth Scientific and Industrial Research 
Organisation, Land and Water (CSIRO)

Biophysical agricultural research, water 
productivity (including soil and water monitoring) 
and adaptive learning

University of South Australia, Adelaide Water policy, irrigated agriculture, socio-
economic analysis, economics

Tanzania

Key research and project partners:
Ardhi University, Dar es Salaam

Agricultural water management, natural resource 
planning, and spatial mapping

Additional local, district or national partners:
Sokoine University of Agriculture1

Agriculture and water catchment research

Iringa District Council Agricultural extension, implementation

National Irrigation Commission, Mbeya Zonal Office Irrigation scheme development and management, 
and access to and collaboration with schemes

Mozambique

Key research and project partners:
Instituto Nacional de Irrigação (INIR), Direção Provincial da 
Agricultura, Maputo

Irrigation management (expansion and 
rehabilitation) & policy

Additional local, district or national partners:
Universidade Eduardo Mondlane

Agricultural research, access to and collaboration 
with irrigation schemes

Zimbabwe

Key research and project partners: International Crop 
Research Institute for the Semi-arid Tropics (ICRISAT), 
Bulawayo

Agricultural intensification, AIPs and value chains

Additional local, district or national partners:
Department of Irrigation, Ministry of Agriculture, 
Mechanization and Irrigation Development

Irrigation engineer, access to and collaboration 
with irrigation schemes; agricultural extension 
and implementation

South Africa

Key research and project partners:
Food, Agriculture and Natural Resources Policy Analysis 
Network (FANRPAN), Pretoria

Food, agricultural and natural resources policy, 
governance and network analysis

University of Pretoria, Pretoria1 Irrigation agronomy

1. Collaborating partners in Phase 1 only.

1.1.2 Schemes participating in the project
The selection of irrigation schemes participating in Phase 1 of the project was based on their 
institutional capacity, ability to improve agricultural practices, accessibility, and the level 
of interest in collaborating with the project. Six schemes are officially part of the project.  
Unfortunately, the Khanimambo scheme in Mozambique experienced significant flooding 
very early in the project destroying the pump and other infrastructure, which resulted in 
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many farmers abandoning their irrigated plots. This has limited the outcomes achieved within 
that scheme and, hence, only five schemes are discussed in this chapter. The Magozi scheme 
is mostly focused on rice production and soil monitoring tools are not used in this system.  
However, Magozi is included in this case study as the AIP was active on this scheme and  
provides valuable examples of changes in yield and profitability without the use of the tools.

The location of these schemes is shown in Figure 3 and their main characteristics at project 
inception are shown in Table 3. 

Table 3. Characteristics of irrigation schemes at project inception

Tanzania Mozambique Zimbabwe

Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Year constructed1 2004-07 2005-07 1975 1968-69 1968-69

Location Iringa District Iringa District Boane District Gweru District Insiza District

Farmers2 168 512 40 75 845

Irrigated (ha)2 195 939 38 10 442

Main crops4 Tomatoes, onions, 
green maize

Rice Cabbages, tomatoes, 
green beans

Maize, sugar beans, 
leaf vegetables

Maize, wheat,  
sugar beans

Legal structure1 By-laws By-laws By-laws By-laws By-laws

Land access1 Inheritance, buying, 
renting

Inheritance 
buying, renting

Cooperative holds 
land use title

Association holds 
land use title

State-owned,  
chief allocates

Soils4 Sand clay varying 
fertility

Clay to sandy soils Mostly fertile  
clay soils

Mostly infertile  
sandy soils

Mostly clay soils

Rainfall (mm)4 700 600 650-900 650-900 450-650

Main bodies 
governing water1

Basin Water Boards Regional water 
authorities

Catchment Councils

Irrigation water 
source and 
conveyance method

River, gravity canal River, gravity 
canal

River, motor pump Dam, gravity canal Dam, gravity canal

Irrigation method Surface flooding

Sources: 1. Rhodes et al., 2013; 2. Zuo et al., forthcoming; 3. Bjornlund et al., forthcoming; 4. Moyo et al., 2017, de Sousa et al., 2017, van Rooyen 
et al., 2017; 5. Stirzaker et al., 2017; 6. In Tanzania, farmers have the legal right to private ownership but very few do so due to transaction costs.

All six schemes were constructed well before the project commenced (Table 3) and  
predominantly funded by government or, in some instances, donors. Irrigation associations2 
are an important component of schemes and their management and their tasks typically 
include ensuring water is available, water scheduling, fee collection (though fees are variable 
and lack clarity), organizing maintenance, information distribution, and resolving conflicts and 
breaches of rules and by-laws (Rhodes et al., 2014). Additional scheme information is available 
in Rhodes et al. (2014) and infrastructure challenges are described briefly in section 2.1.

1.2 Economic, environmental, social, technological, 
governance and policy context
The collective contribution of Mozambique, Tanzania and Zimbabwe to the Gross Domestic 
Product (GDP) of sub-Saharan Africa (SSA) is less than 5%, which is less than 2% of global GDP 
(Table 4). For Tanzania and Mozambique, GDP growth compares favourably to overall SSA 
growth; however, all three countries are categorized as low income countries (World Bank, 
2017b). Poverty is a significant and ongoing problem. While extreme poverty rates have fallen 
for all regions of the world, SSA has experienced the highest population increase. Here, 41% 

2. This is a generic term and schemes use different terminology.

of the population live in extreme poverty (half the world total), and 12% of them (47 million) 
reside in the three project countries (World Bank 2017a, 2017b). More than two-thirds of the 
population in these countries live in rural areas, where poverty rates are typically double the 
urban rate and agriculture is the main source of income (World Bank, 2017a, 2017b).

Table 4. GDP, agricultural land and productivity data

Tanzania Mozambique Zimbabwe SSA World

GDP (millions US$) and global 
ranking in 20161

47 340
(81)

11 015
(128)

16 620
(112)

1 512 596 75 845 109

GDP (% growth, 2014-15)2 7.0 6.6 0.5 3.0 2.7

Population (millions, 2015)  
and % in extreme poverty)1

53.5
47

28
69

15.6
21

1001.0
41

7346.7
11

Rural population (%, 2015)2 68 68 68 62 46

% of total country area cultivated 
in 1962 (top) and 20143 (middle) 
and increase (bottom)

6.3
16.5
10.2

3.3
7.4
4.1

5.2
10.5
5.3

40
42.1
2.14

36
37.5
1.54

Agriculture, value added  
(% GDP, 2016)5

32 25 11 176

307

4

Total % of irrigation- equipped 
area/cultivated area3

3.6 2.7 5.2 48 188

Value of irrigated output as share 
of total agricultural output (%)9

10.0 4.8 25.9 25 ---

Sources: 1. World Bank, 2017a; 2. World Bank, 2017b; 3. FAOSTAT database; 4. reference years for % cultivated area is 1961 and 2014; 5. World 
Bank, 2017c; 6. excludes high-income countries; 7. low income countries only; 8. You et al. 2010; 9. Svendsen et al. 2009; 10. reference year 
varies: Mozambique, 2008, Tanzania and Zimbabwe, 2011, and SSA, 2013

While agriculture contributes only 11% to 32% of the project countries total GDP, at least 65% 
of rural people are directly dependent on agriculture for their livelihood. Over the last 50 years, 
the percentage increase in cultivated land is more than twice the increase in SSA. Africa has low 
levels of agricultural productivity, which can be partly attributed to the underuse of irrigation 
in SSA (You et al., 2010). The area equipped for irrigation in the three project countries is on a 
par with SSA, whilst the value of irrigated output as share of total agricultural output varies 
from being the same to five times less than the SSA average (Table 4). 

Development of irrigation for poverty alleviation, food security and economic productivity 
is a priority in Africa through plans such as the Comprehensive African Agricultural Develop-
ment Plan (CAADP), which commits countries to an investment of 10% of national budgets 
to enhance agricultural production and a six-fold increase in the rate of irrigation expansion 
(Pittock & Stirzaker, 2014). These priorities underpin country-specific plans e.g. Mozambique’s 
National Agriculture Investment Plan 2014–2018; Tanzania’s Agricultural Sector Development 
Programme; and Zimbabwe’s Agricultural Policy Framework 2012-2032 (Pittock et al., 2016). 
Each country has its own governance and policy arrangements for water resources manage-
ment: for example, the main responsibility for development, operation and maintenance of 
irrigation in Tanzania is the National Irrigation Commission under the National Irrigation Act 
2013. There are additional national policies and legislation for water resources management 
more broadly (Mdemu et al., 2017). Irrigation development varies across countries:

•  In Tanzania, irrigation development has included large-scale schemes for commercial 
and food security purposes—with a period of state-management with paid employees—
most of which performed poorly and collapsed and eventually privatised or transferred 
to small-scale farmers (Mdemu et al., 2017). 

•  Both large and small schemes are part of Mozambique’s irrigation history and some 
large schemes are experiencing abandonment. Development halted during the civil war 
but resumed in the early 2000s. 
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•  Irrigation development in Zimbabwe also encompasses large and small irrigation  
schemes, spanning the pre- and post-independence periods but is described as ad hoc, 
inconsistent and lacking a specific irrigation policy (Moyo et al., 2018). 

Sub-Saharan Africa has only achieved approximately 20% of its irrigation potential (Stirzaker 
& Pittock, 2014) but the irrigated area is predicted to increase by 30% between 1998 and 2030 
(Turral, Svendsen and Faures, 2010). Water extraction varies; in Tanzania and Mozambique the 
proportion of total renewable water resources withdrawn is 5.7% and 0.3%, with 78% used by 
agriculture (World Bank 2017b; IPFRI, 2011), and in Zimbabwe it is 21% leaving the country 
vulnerable to water scarcity (Stirzaker & Pittock, 2014). 

Irrigation development in Africa has a history of unprofitability and underutilization. The 
reasons for this are outlined in section 2.1 but a critical aspect is the mismatch between 
objectives and expectations: that is, many systems were designed for the production of staple 
crops for food security, which results in higher unit costs, lower performance and unprofitable 
systems (Inocencio et al., 2007). The underperformance of schemes resulted in a decline in 
funding through the 1970s and 80s, but investment has surged again since 2000. 

Large new schemes are often favoured but, while they might be cheaper to construct, smaller 
systems offer significant performance advantages and may have less environmental impact 
(Inocencio et al., 2007; Pittock & Grafton, 2014). Expansion focussed solely on large-scale 
schemes is misplaced and more investment is required at the community-scale (Pittock and 
Grafton, 2014). Hence, this project focuses on small-scale communal irrigation schemes. 

These schemes are highly variable with respect to size, irrigated area, number of farmers and 
natural resources (as demonstrated in Table 3) but are typically characterised by:

•  Households providing most of the labour and low technology use.
•  Communal management through a community-elected irrigation association with  

shared roles and responsibilities with district/local government; 
•  A shared water source and supply infrastructure that is partly owned/controlled by the 

government and the irrigation association;
•  Mixed farming activities, often focused on subsistence farming; and
•  Small irrigated plots of < 1 ha with a mix of land tenure arrangements.

The World Bank (2017b) cites unemployment rates of 3%, 5% and 24% in Tanzania, Zimbabwe 
and Mozambique, respectively. The rate on most of the project schemes is lower or comparable 
with national averages except for Kiwere where the rate is much higher (15% compared the 
national average of 3%) (Table 5). However, low unemployment rates are misleading. First, 
most work is irregular or informal: for example, 84% of the SSA’s labour force has irregular 
wages (Filmer et al, 2014), and in Zimbabwe 94% are engaged in the informal economy and the 
majority are classified as “working poor” (Chimhowu, 2017). Second, unemployment is higher 
in rural areas and there is a high dependency on agriculture with 65% of the SSA population 
working on family farms (Filmer et al., 2014). Households on small-scale irrigation schemes are 
vulnerable in relation to income due to small plot sizes and the subsistence-orientation. 

There are significant poverty issues to address on the schemes; for example, income inequality 
in the schemes is 20-60% higher than national figures (Manero, 2017). Income options are diverse 
and individuals look for whatever work they can find to support themselves and their families. 
The proportion working on-farm varies (56% to 100%) with 25% to 52% having some off-farm 
work (Table 5). There is a stark contrast between households in relation to income diversifi-
cation with diversified-income households having 2-4 times more income than agriculture-only 
households. In four of the schemes, the mean for agriculture-only income households is below 
the US$1.90/day that defines extreme poverty (Table 5; World Bank, 2017a). Those with lower 
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incomes typically have: housing that is more basic, fewer assets and equipment, higher debts, 
smaller areas for farming, and less ability to invest in education (Rhodes et al., 2014). 

Additional intra-scheme inequities have been confirmed for women, youth and tail-end users. 
With respect to women and decision-making, their participation is greater when they own 
more resources though this does not always mean that they have the final say with respect 
to the use of income. All-male decision-making households are associated with higher farm 
income while all-female decision-making households have the lowest income (Bjornlund et 
al., forthcoming). Research on youth work opportunities also finds issues of inequity: for 
example, the youngest age group (15-24) has significantly higher levels of unemployment than 
other youth groups and older people; and access to land is more difficult for youth from families 
without land and also for young women; and on some schemes there are issues relating to 
water access and participation in committees (Zuo et al., forthcoming). Tail-end users (those 
with plots at the tail-end of the water supply) not receiving adequate, timely and reliable water 
supply can cause conflict, which may arise due to the failure of irrigation associations to imple-
ment and manage water schedules (Mdemu et al., 2017). 

Ultimately, fewer work options and lower income has broader implications than food  
security and impacts health, well-being and educational outcomes. Table 5 provides  
additional socio-economic information for each scheme.

Table 5.: Socio-economic information for each scheme 

Tanzania Mozambique Zimbabwe

Socioeconomic information Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Mean of household members1 6 5.5 5.3 6.8 6.4

Mean age of household head1 46 42 62 57 59

Mean irrigated area per household (ha)1 0.97 1.17 0.11 0.11 0.67

Mean annual household income (US$)2:
Households with income exclusively from agriculture
Households with diversified-income

607
1223

906
1754

1292
5968

179
1098

411
940

Education (% of scheme individuals)1:
Not started
Still at school
Finished schooling:
Primary or below
Secondary of above
Unknown

2.5
19.2

60.8
17.5
0.0

11.4
20.7

58.9
9.0
0.0

9.8
2.6

54.3
33.3
0.0

7.3
0.3

52.1
38.3
2.0

6.9
0.5

52.5
28.8
11.3

Employment (% of individuals)1, 3:
Working on-farm (%)
Working off-farm (%)4

Working away (%)5

Unemployed (%)

69
31
7
15

100
25
1
0

56
47
14
17

87
52
9
3

83
46
3
8

1. Zuo et al., forthcoming; 2. income exclusively from agriculture is farm income and agricultural labour; diversified income includes non- 
agricultural labour; regular, seasonal or self-employment; business, remittances etc; mean incomes from Manero (2017) using currency  
calculation for Tanzania and Mozambique based on rates on 30/6/2014 (http://www.xe.com/currencytables); 3. individuals can work both 
on- and off-farm; or work neither on- nor off-farm; 4. off-farm is categorized as any farm or non-farm work not on the household land; 5. work 
away is, living and working away from the scheme for the season).
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2. The water challenge: the failure of  
small-scale irrigation systems

Firstly, this section outlines the environmental water challenges (e.g. salinity and over- 
extraction) and then outlines the contributing policy challenges (e.g. weak institutions), and 
the resulting challenges for the schemes, which are a mix of infrastructure and technology, 
institutional, and social (e.g. lack of agronomic and irrigation knowledge). The final challenge 
discussed relates to the complex nature of small-scale irrigation schemes and the intercon-
nectedness of challenges and solutions.

2.1 Environmental water challenges 
While irrigation faces considerable challenges to operate sustainably, expansion will take 
place, regardless of past failures (Stirzaker & Pittock, 2014). Globally, waterlogging and salinity 
affect 20-30% of irrigated land. This proportion is mirrored in Chokwe, one of Mozambique’s  
largest schemes, where 32% of the irrigated land has been abandoned (Stirzaker & Pittock, 
2014). Whilst salinity is not an issue for most of the schemes involved with this project, over- 
watering is common in irrigation and salinization is an ever present threat. 

As population and economic growth continues, increased demand will require re-alloca-
tion of water among competing uses: such as domestic water supply, sanitation, industry,  
hydropower and environmental flows (Turral, Svendsen & Faures, 2010). This is particularly 
problematic where over-extraction is already an issue: for example, the upper Great Ruaha 
Basin in Tanzania is targeted for irrigation expansion but over extraction is already affecting the 
environment, tourism and hydropower (Pittock, 2014). Both Kiwere and Magozi are part of this 
basin, so there are immediate issues of competition for water resources. 

Climate change will increase the uncertainty of water supply and demand (FAO, 2012). Water 
productivity has to improve to maintain food production. This will be challenging as farmers:  
i) believe more water is better than less; ii) often do not pay for water and, therefore, apply it 
excessively; iii) have a lack of understanding of the consequences of excessive water application; 
and iv) have no easy way of knowing when a crop has received enough water (Stirzaker et al., 
2017). Reducing over-application of water will have positive environmental impacts by lowering 
transmission losses, which will minimize salinity and waterlogging and increase river flow. 

2.2 Policy challenges
In general, policy challenges include: a lack of integration between agricultural, water and 
environmental policies (Kahinda & Masiyandima, 2014); weak water governance institutions 
(Shah et al.2002); perverse policy incentives (e.g. low water fees); lack of measurement and 
enforcement of water diversions (Pittock & Grafton, 2014); and inadequate returns on invest-
ment that discourage further funding (Inocencio et al. 2007). Another less appreciated chal-
lenge is that irrigation development—new or rehabilitation—has focussed primarily on the 
infrastructure and hard technology issues associated with water management, which has 
meant that soft issues have not been addressed. Traditionally, it has been easier to obtain 
funding for engineering works, while little funding has been available for soft issues such as 
integrating farmers into the agricultural value chain. Reasons for this include: an engineering 
paradigm promoted by the “hydraulic bureaucracy” (Molle et al., 2010); lack of transparency 
and corruption (Transparency International, 2008); expenditure rules that favour the purchase 
of physical items; and a lack of appreciation of the opportunities to enhance irrigation perfor-
mance through investment in human capital.

C ASE STU DIES 
T RANSFO RMING SMAL L H O L D E R IRRIGATION INTO PROFITABLE AND SELF-SUSTAINING SYSTEMS IN 
S OUTH E RN AF RIC A

Many small-scale schemes were founded on the unrealistic expectation that irrigators could 
manage and maintain them and that the costs of doing so would be affordable through 
improved yields (Shah et al., 2002; van Koppen, 2003). However, farmers frequently ‘inherited’ 
poorly constructed infrastructure that was already in decline. The subsistence-orientation of 
schemes—enforced in some countries by government food-security policies—traps farmers 
in poverty and undermines sustainability (Pittock & Stirzaker, 2014). As repeatedly reinforced 
in this chapter, improved crop yields do not translate to improved profitability without some 
focus on market integration. 

2.3 Scheme challenges: infrastructure and much more
Prior to intervention, there were many challenges within the project’s schemes that are specific 
to small-scale irrigation such as: flood damage, canal leakage (unlined canals) and siltation (lack 
of silt traps); inadequate water provision to plots (small intake, lack of monitoring) and sched-
uling difficulties; poorly defined infrastructure management and maintenance arrangements 
(low willingness to participate in collective actions); inadequate or non-payment of water fees; 
and conflict within schemes (upstream/downstream users, lack of enforcement of irrigation 
times) and between irrigation and other water users. More detail can be found in de Sousa et al. 
(2017) for Mozambique; Mdemu et al. (2017) for Tanzania; and Moyo et al. (2017) for Zimbabwe.

The adoption of new agricultural technologies is critical for improving efficiency and prof-
itability (Wheeler et al., 2017) and, as noted, technologies associated with irrigated farming 
encompass both ‘hard’ and ‘soft’ options: such as irrigation infrastructure, new crops, irriga-
tion technology, and knowledge and skills. Small-scale irrigators typically have low use of tech-
nology, rely on household labour rather than equipment, and have little or no use of artificial 
fertilizers and improved seeds (Rhodes et al., 2014). The traditional approach to disseminate 
knowledge and introduce new tools through a ‘technology supply push’ model of agricultural 
development is not appropriate in SSA. Countries that have used this approach successfully 
have various supportive institutional frameworks in place—such as publicly funded access 
to research, agri-business development, information and training, and farmers unions—but 
these are largely absent in SSA (Pittock and Stirzaker, 2014; Wheeler et al., 2017). Alterna-
tive farmer-centred learning systems are required that allow for experimental and adaptive 
learning about agronomic and irrigation practices as well as market and value chain integra-
tion (Pittock and Stirzaker, 2014). 

Compounding these challenges, land tenure and land access arrangements on schemes are 
often unclear and access is particularly problematic for women and youth. Uncertain tenure 
has many implications for farmers and affects income generation, wealth accumulation, credit 
access, and confidence to invest and support maintenance (Deininger, 2003; Meinzen-Dick, 
2014). Other barriers are similar to small-scale farming in general: for example, inequity issues 
such as unequal plot sizes and poor representation of disadvantaged groups; poor access to 
finance, inputs and equipment; low yields and profit; poor market understanding and access; 
lack of knowledge and little or no extension services. 

The baseline surveys for this project (see section 4.1) found that the barriers for farmers 
included: access to knowledge, markets, equipment, transport, inputs, and finance (Bjorn-
lund et al., 2017). This reinforced the importance of focusing attention on the soft barriers. 
Farmers also raised issues relating to non-functioning infrastructure and equipment during 
more in-depth discussions. That hard issues were raised later may reflect that the day to day 
challenges directly influencing each household’s well-being were foremost on farmers’ minds. 

In summary, the underperformance of schemes affects the potential of irrigation to address 
poverty, food security, and improve local and national economies. 
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2.4 Small-scale irrigation schemes as complex 
systems 
Small-scale irrigation schemes are complex systems with challenges and solutions that are 
highly interconnected. The extra level of complexity associated with managing irrigated agri-
culture, as opposed to dryland farming, is not fully understood and appreciated: there are new 
actors and interactions; there is additional infrastructure; and a new skill set is required (van 
Rooyen, forthcoming). In addition, the risks are higher as irrigation is labour intensive and 
requires expensive farm inputs. Irrigated farming reduces the time available for other income 
earning activities and can contribute to ongoing poverty by increasing household expenses. 
Farmers and households are also diverse with many households having more than one income 
stream—with irrigation accounting for 65% of farm income but only 42% of total household 
income (Bjornlund et al., forthcoming)—meaning that household decision-making is also 
more complex. 

Schemes are not isolated systems and they have economic ties to the broader community 
through several sub-systems: such as farm services and other commercial suppliers, markets, 
and education. The diversity of sub-systems and associated agents/stakeholders is shown for 
the project’s Zimbabwe schemes in Figure 4. Part of the complexity is that stakeholders will 
have different value systems and interests (Pittock & Stirzaker, 2014). Additionally, there is  
typically no central control within a complex system, which makes management more difficult 
(van Rooyen et al., 2014). 

Figure 4. Example of a Zimbabwe irrigation system and its components (van Rooyen & Moyo, 2017).

Reductionist approaches are inappropriate for understanding irrigation schemes, as it is not 
possible to break down the system into predictable cause and effect relationships (van Rooyen 
et al., 2017). Rather, these systems require adaptive management where learning and improve-
ment is part of a real-life experiment, featuring a long-term vision, consensus making, and 
developing shared values (Stirzaker & Pittock, 2014)
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3. The theory behind the two-pronged 
approach

Support for adaptive management has coalesced as: i) the complexity of socio-ecological  
systems is now well recognized; ii) there is an acknowledgement of the need for linked  
technical and institutional solutions; and iii) cheaper monitoring is available (Pittock and  
Stirzaker, 2014). The two-pronged approach used in this project is particularly suited to adap-
tive management in complex systems and creates two feedback loops. The soil monitoring 
tools provide immediate feedback on several critical parameters related to irrigation manage-
ment. Whereas, the advantage of an AIP is to provide a surrogate coordinating mechanism 
that helps the schemes establish feedback loops to critical parts of the system: for example, 
markets and input services.

In the past, irrigation development has focused on the provision and repair of hard  
technologies, such as infrastructure, with little attention to technical capacity, institutional 
arrangements and market linkages. Whilst infrastructure challenges are of interest to the  
project, they are not addressed directly through funding, rather the AIP facilitates bringing  
relevant partners together to find solutions to the most critical issues. 

Irrigation schemes therefore will continue to fail unless successfully managed to:
i)  develop water resources within sustainable limits; 
ii)  schedule water and nutrient applications to enable high crop yields;
iii)  integrate farmers into the agricultural value chain; and
iv)  introduce participatory water governance with efficient and equitable water 

distribution (Pittock & Stirzaker, 2014).

The project’s Phase 1 theory of change is shown in Figure 5. The scale of intervention is small-
scale irrigation communities (two boxes on left) and their shared resources and infrastructure. 
The entry point is increasing crop yields through soil monitoring and using AIPs to identify 
market incentives to translate increased yields into increased profitability. The challenges 
raised within an AIP are discussed in the context of long-term outcomes, the policy and institu-
tional environment (top down) and the current technology, barriers and hopes of the farmers 
(bottom up). Information and learning from the soil monitoring intend to build capacity in the 
local institutions and the farmers (immediate outcomes). 

Figure 5. Project theory of change (adapted from Pittock & Stirzaker, 2014) 
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The approach features two critical feedback loops. An ‘upward’ loop of learning that fosters 
advocacy for improved investment of funds and reform of water licensing or pricing policy, 
which is stimulated as the AIP stakeholders better understand their requirements and  
obligations. In particular, more profitable and confident farmers put pressure on government  
agencies and larger businesses in the agricultural value chain to better service their needs. 
A second ‘downward’ loop represents how farmers learn about their practices and how they 
impact individually on profitability, and collectively on sustainability. Consequently, a virtuous 
cycle for improved profitability of agriculture is envisaged. The AIPs consider many constraints 
and, again, experience in Africa suggests that continual feeding in of information is important 
to stimulate and structure learning.

Phase 1 had many critical assumptions: (1) farmers are interested in adopting a business  
mind-set and reinvesting in their farms; (2) reliable markets can be found; (3) the value of  
collective effort is recognized; (4) commitment to irrigated land is maintained when rains 
come; and (5) efficiency improvements do not undermine equity of access to land and water.

4. The two-pronged approach to address  
the challenges: soil monitoring and AIPs 

There is no single solution to overcoming the diversity of challenges faced by small-scale irriga-
tion schemes to improve their profitability. Thus, problem solving and overcoming barriers is 
the core business of this project through the simultaneous introduction of the soil monitoring 
tools and the AIPs as entry points to stimulate learning and change. The tools provide a deep 
understanding of the water-nutrient dynamics. This allows farmers to make more informed 
decisions about water and nutrient management, which leads to critical changes in behaviour 
and practices, and results in improved yield. The AIP is a platform that facilitates the identifi-
cation of challenges, their root causes and opportunities to address the challenges through 
context-specific measures identified by interested stakeholders. As such the AIP acts to remove 
the constraints that prevent farmers acting on the monitoring results and facilitates the use 
of and learning from the tools and translates this into increased yield and profitability. This 
combination is critical: earlier trialling of the FullStop device in South Africa found that interest 
ceased when funding ceased despite the tool being rated as easy to use and helping farmers 
make irrigation decisions (Stirzaker et al., 2017). Importantly, in providing these tools, it is not 
the intent to provide a set of solutions: farmer’s livelihood choices are complex and learning 
from the tools will help them to apply the knowledge in their own context. 

For ease of discussion, the two components of the two-pronged approach are described  
separately.

4.1 Soil monitoring tools 
The soil monitoring tools have been developed by the Commonwealth Scientific and Industrial 
Research Organisation3 (CSIRO) to stimulate farmers’ learning by linking the information from 
the monitoring to processes that happen when water is delivered to the soil (conceptualizing 
the processes). The tools provide the results in the form of coloured lights, with the colours 
representing triggers for action. This way, the results can be easily understood by semi-lit-
erate farmers. In receiving and integrating new knowledge about soil moisture and nutrients, 
farmers can understand the relationships and impacts and, hence, improve crop yields and 
water use efficiency.

3. The development the soil monitoring tools has been supported by the South African Water Research Commission and more recently by 
ACIAR-funded projects.
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Traditionally, irrigation management has been taught using an engineering paradigm that uses 
climate, crop and soil data to provide a predicted irrigation volume to farmers. This method 
suffers from several issues: each variable is prone to error; application of precise volumes may 
not be practical (e.g. in flood irrigation systems); climate is variable; cropping patterns change; 
and there is a mismatch in the mental models between scientists and farmers that disrupts the 
transfer of knowledge (Stirzaker et al, 2017). The theoretical underpinning of the tools is that 
an irrigation management system for small-scale irrigators in developing countries should:

•  provide people-centred and experiential learning;
•  facilitate adaptive management by supporting observation, monitoring and feedback; and
•  be inexpensive, robust and suitable for farmers with low literacy and numeracy: simple 

to use and provide the least amount of information needed for irrigation decision-
making (Stirzaker et al., 2017).

4.1.1 Tool development
The design of the tools drew on a thorough understanding of the science of soil water and 
solute measurement techniques to determine the parameters that should be measured and 
how the tools should be designed to be easy to use. It is important that water, nutrients, and 
salt are measured together, because these factors are all inter-related and provide different 
insights into what is happening in the soil. Soil tension was selected for soil moisture measure-
ment as this has the same meaning regardless of soil type and it is a measure of how hard 
plants must work to extract water from the soil. Nitrate was chosen for nutrient measurement 
as this is the major form in which soluble nitrogen is available to plants and is particularly 
susceptible to leaching if excess water is applied. As such, it is a lead indicator of fertility 
management. The third parameter is salt levels, as salinity is a common issue on irrigated land 
resulting in reduced yields and land degradation. 

4.1.2 Description of the soil monitoring tools
Farmers received two principle devices:

•  ChameleonTM Soil Water Sensors (Figure 6 and 7)
•  FullStopTM Wetting Front Detector (Figure 8) supported by an electrical conductivity 

meter and nitrate test strips
The Chameleon is an inexpensive resistance-type sensor that measures soil tension. The tech-
nique is similar to the well-known ‘Gypsum Block’, except that the material inside the sensor 
is a highly absorbent porous media that amplifies the tension signal in the desired range. This 
material is encased in gypsum to buffer the sensor against variable salt levels in the soil. Three 
or four Chameleon sensors are included in an array, to measure the top, middle and bottom of 
the expected root zone. The sensors are buried permanently in the soil and connected to an 
8-pin plug. The wires are colour-coded, so the farmer always knows which sensors are at which 
depth. Each array has a temperature sensor to allow correction of the resistance reading. This 
sensor includes a unique identification chip. 

The Chameleon reader has an LED for each of the sensors, which can show blue, green or red, 
depending on the soil suction at the particular depth. The Chameleon colours are:

•  blue, meaning that the soil layer is wet (tension is less than 20 kPa) 
•  green, meaning that soil is moist (tension is between 20-50 kPa)
•  red, meaning that the soil layer is dry (tension is greater than 50 kPa)

A group of farmers share one Chameleon reader. The farmer inserts the sensor array plug into 
the reader, which displays the soil tension at each depth as blue, green or red. The reader is 
Wi-Fi enabled and paired with a smartphone. When the reader takes the soil water measure-
ment it picks up the unique ID and stores the results against it. If the hotspot of the phone 
is on, it uploads the data to a database. If not, the data from many arrays can be stored and 
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uploaded when the reader comes into Wi-Fi contact. In this way, the farmer sees the data in 
the field when recorded, but at the same time, the process records the entire season’s colour 
pattern online. Farmers can access this pattern through their phone, but they also record the 
data in their field books.

Colour provides a common language about a plant’s ability to extract moisture from the soil. 
Importantly, because the sensors measure soil tension, calibration is not required and the  
‘language’ is independent of soil type: however, soil type will influence how quickly the colour 
changes from blue to green to red. Information on water availability enables farmers to avoid 
water stress, waterlogging and fertilizer leaching and learn about the value of rainfall. Farmers 
receive information to make better irrigation decisions and understand the seasonal progres-
sion of crop root depth and moisture needs in the soil profile.

  
Figure 6. ChameleonTM soil moisture sensors and reader (Photo: VIA Farm website)
Figure 7. Farmer demonstrating the use of the Chameleon reader at Kiwere scheme

The second device is the FullStop, which enables the measurement of soil nitrate and salt 
levels. The funnel-shaped devices are buried at approximately one third and two-thirds of the 
expected depth of the crop’s root system (Figure 8). As water moves down the soil profile and 
reaches the wetting front detector, it is funnelled into one or both of the devices depending 
on three factors: amount of water applied, soil type and initial soil moisture. When sufficient 
moisture enters the device the indicator above the surface rises. The indicator is magnetically 
latched in the up position to tell the farmer that a soil water sample has been captured. This 
water sample is then extracted (using a rubber tube and syringe) and tested for nitrates (using 
colour test strips) and salinity (using a modified electrical conductivity meter that also uses 
colour through lights). The team is in the process of developing an automated version of the 
FullStop that works in a similar manner to the Chameleon sensor.
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Figure 8. Placement of two FullStop devices (Photo: VIA Farm website)

4.1.3 Deployment of the technology
The FullStop was developed in the early 2000s and commercialized in 2004 (Stirzaker, 2003; 
Stirzaker et al., 2010); it was introduced into Tanzania, Mozambique and Zimbabwe by this 
project. The Chameleon was first installed on the Kiwere irrigation scheme as part of this 
project in mid-2014. By 2015, both tools had been provided to five irrigation schemes (not at 
Magozi as flooded rice production does not require these tools). Tools were deployed on 100 
plots across the five schemes (20 on each) with each scheme also receiving two readers. 
Field officers were trained in how to install the tools and work with the farmers to take  
measurements. Each farmer provided with the tools had two FullStop devices and an array of 
three of four sensors buried at different depths, depending on the crop (Table 6). The number 
of sensors and depth of deployment varies with the crop. Initially, three or four sensors were 
used but the final Chameleon model uses three sensors.

Table 6. Irrigation method, crops monitoring and placement depths of FullStop and Chameleon sensors on schemes 
(Stirzaker, et al, 2017, p. 792)

Scheme Irrigation method Crops monitored Wetting front 
depths (cm)

Chameleon depths (cm)

Kiwere Gravity flood Tomatoes 20, 50 20, 30, 40, 50

Silalatshani Gravity flood Maize 20, 40 15, 30, 45, 60

Mkoba Gravity flood Maize 20, 40 15, 30, 45, 60

25 de Setembro (Boane) Pump flood Maize, cabbage 20, 40 15, 30, 45, 60

The field staff explained to the farmers what the colours meant, when and how to extract water 
from the FullStop, and how to analyse the water sample for nitrate and salt. It was then the 
farmer’s decision how to act on the monitoring information. The reason for this approach was 
to remain faithful to the project philosophy—that although there may be an optimum colour 
pattern from a scientific standpoint, the optimum for a particular farmer may be quite different. 
Each farmer’s management options are context-dependent, they have different appetites for 
risk and they face a unique set of constraints within which to optimize their business. The 
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colour patterns simply tell the farmers the outcome of their current management and it is up 
to them to learn their way to a better outcome as their experience and expertise evolves. The 
output from the tools structures this experiential learning process.

The farmers using the tools maintain a detailed record in their field books of the readings from 
the tools as well as farm inputs, yield and the prices received for their crops. The installation 
on the schemes was designed to ensure representation of plots with a different location on the 
water delivery system: upstream, middle and downstream plots. 

Initially, field staff took the readings once or twice a week, and nitrate and salt status were 
recorded when the FullStop indicator had risen. The farmers recorded the readings directly, if 
they were present when readings were taken, or the results were communicated to them via 
mobile phone. Farmers recorded the readings in their field books for their own ongoing record-
keeping and learning. The field staff communicated the data to the research team.

Three early issues necessitated a change to this process: i) the cost of employing people to 
take the readings, record data and enter it into databases; ii) data validity, transcription and 
quality issues through consolidation of the data across farmers, schemes and countries; and 
iii) farmers sometimes moved sensors to different crops or plots mixing sensor locations. For 
these reasons the team abandoned the manual reading system and developed the digital Wi-Fi 
based version described in the section above. Some additional training was required but it 
removes human error and facilitates fixing data problems sooner. It also removes the at times 
lengthy delay from field recording to sharing data with the team. This change did not affect the 
farmers’ access to the data.

In addition to weekly or bi-weekly discussions between the project staff and farmers about the 
monitoring data, 20 Kiwere farmers were interviewed at the end of the first cropping season 
in February 2015, about their experience of using the tools. Several months later, ten farmers  
participated in a focus group to discuss their experiences in more detail and some of these 
results are summarised in section 4.2.1. The farmers who were provided with the tools  
continued to use them throughout Phase 1 and into Phase 2. 

4.1.4 Uses and users of the data 
The key component of the improved monitoring system is the storing, uploading and reporting 
of data to a platform hosted by the Virtual Water Academy (VIA platform), which was intro-
duced in 2016 (www.via.farm). Field staff upload the FullStop data manually at the time of  
collection and additional data—such as farm inputs, yield, crop prices and gross margins—are 
uploaded at the end of each season based on farmers’ field books. The VIA platform has been 
designed for analysis and reporting at various scales, which is being explored further as part 
of the up- and out-scaling in Phase 2 (section 7.2). Of most relevance to the farmers, is the  
seasonal, daily or weekly patterns of soil moisture that show the wetting and drying of the 
soils, rooting depth, and how well irrigation or rainfall refills the soil (Figure 9). Farmers can 
access this data from their field books, but it is also available graphically on the VIA platform. 
However, farmers are currently still relying on their field books for learning and sharing with 
other farmers as reported in section 5.1. 
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Figure 9. Seasonal pattern of soil moisture and nitrate for a maize crop on Kiwere

Figure 9 provides an example of a seasonal pattern—showing soil moisture at four depths and 
nitrate at two depths—available through the VIA platform, and the knowledge that can be 
gained from its interpretation. The soil is dry at the start of the season and the profile fills with 
water as irrigation water is applied or rainfall is received. The soil is too wet when all depths 
show blue and nutrient leaching is likely to occur. The soil is too dry when red is shown. In this 
example, most root activity is in the 0-30 cm zone, but nitrate is mostly available below 20cm 
and is leached below 50cm about half way through the season. 

The design of the data system should allow different users to access data for different purposes. 
Farmers need their own copy of all data: so they can increase their knowledge and make their 
own decisions about their farming practices and conduct end-of-season evaluations. The 
seasonal patterns across farmers and schemes will be of interest to other stakeholders such as 
extension officers, local government and irrigation departments. With appropriate placement of 
tools on the schemes, the results can also be used to evaluate systemic management issues such 
as over irrigation at the top end of the canal/scheme and water scarcity at the bottom end of the 
canal/scheme (Pittock & Stirzaker, 2014). The platform can also support benchmarking of perfor-
mance, identification of better practice and prioritization of interventions (Stirzaker et al., 2017).

4.2 Agricultural Innovation Platforms (AIPs)
AIPs are defined as forums “established to foster interaction among a group of relevant stake-
holders around a shared interest” (Makini et al., 2013, p. 2) and dialogue is facilitated amongst 
a diversity of stakeholders to identify synergies between different components of the system 
(Homann-Kee Tui et al., 2013). These platforms have been widely used in Africa in a diversity 
of farming contexts—for example, seed, maize, honey and livestock production (Makini et 
al., 2013)—and the Forum for Agricultural Research in Africa has advocated their use as the  
preferred approach to research for development (Schut et al., 2017). 

This project uses AIPs for the first time with irrigation schemes as they are particularly  
well-suited to simultaneously address multiple barriers, which in the scheme context are 
the technological, capacity and institutional challenges that are constraining adoption and  
profitability. The forums provide a space for learning and experimentation and generating 
adaptive capacity (Boogard et al., 2013) through:

•  Empowering stakeholders and creating a platform where they can be active decision-
makers for their own future.

•  Fostering paradigm shifts amongst service providers, farmers and other stakeholders 
to transition from subsistence agriculture to farming practices that are more market-
oriented and profitable.
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•  Building local capacity to innovate and analyse challenges and opportunities, reduce 
risk and increase income. 

•  Improving communication and networks between stakeholders along the value chain, 
and between farmers and water supply/management institutions/organisations. 

•  Enhancing participant’s capacity for self-organization, representation and communication.
•  Fostering greater respect and elevated status for farmers from government and private 

sector employees.

4.2.1 Setting up the AIPs: initial stakeholder selection and 
facilitator engagement
In this project, information was collected on each scheme to better understand the specific 
agricultural systems, demographics, context and challenges faced by each scheme. From this 
information, an initial identification was made of stakeholders that should be involved in the 
AIP process, either from the value chain or other relevant systems. 
This was a critical exercise as the strength and success of AIPs are underpinned by the networks 
and connections established. Many and strong connections lead to better opportunities 
and solutions. The structure of an innovation platform allows for three tiers of participation 
from a diversity of stakeholders. With this in mind, the AIP organizers make an initial broad 
and careful consideration of the stakeholders and whether they are core (with continuous  
participation), secondary (with regular participation) or peripheral (with occasional participa-
tion) and, hence, the likely extent of their participation.

In this project, the stakeholders identified were all individuals who understood their own chal-
lenges well and could identify options to improve the efficiency of the production-to-market 
system. Country teams specifically considered farmers who were innovative, active and 
disseminators of knowledge and information (van Rooyen et al., 2014). Additional participants 
typically included district government, other government representatives (agriculture, water, 
irrigation, social welfare, youth and rural development), extension officers, private sector 
businesses (e.g. finance, agriculture and inputs, and produce markets), NGO representatives 
and scientists. In some instances, relationships needed to be built with some stakeholders to 
engage them in the AIP process and to ensure they attended.

Another critical aspect of the pre-implementation phase was the engagement of suitable 
facilitators who were then trained and mentored throughout the AIP process. The role of 
the facilitator is crucial, and requires a fundamental understanding of local systems, norms 
and cultures. Their role is to guide the diverse stakeholders through the process, uphold 
transparency and be aware of gender and power relations within and outside the AIP (van 
Rooyen et al., 2013). The facilitator must work innovatively to support inclusivity, ensure the 
inclusion of each stakeholder’s voice, facilitate discussion of all contributions, and entertain 
all suggestions. A keen ear for detail and quick analytical skills are required to assess state-
ments and provide space for the participants to discuss and reach agreements. Facilitating 
the group to respect and appreciate all contributions was paramount to success. Throughout 
the AIP, especially in the beginning, it is critical to accentuate that there is value in failure and 
that these experiences are important elements of success. The major role of the facilitator is 
to manage the process in a way that provides space for evaluation and learning, and engen-
ders a real sense of ownership by the stakeholders: ultimately, the overall goal is to establish 
local capacity to innovate and self-organize. 

4.2.2 The four-stage AIP process
The AIP process consists of four core stages. Each stage is not necessarily one specific meeting 
and several meetings may take place within each stage. 

Stage 1: AIP inception and stakeholder identification
The AIP inception meeting brings the stakeholders together and they are introduced to the AIP 
process. This step is important to gain commitment from the diverse range of stakeholders and 
enables additional stakeholders to be identified. It is beneficial to have a high-profile agricul-
tural/irrigation person to champion the AIP and welcome people to the process. In this stage, 
participants articulate their interest, and clarify their role and responsibilities for developing 
new and improved ways of doing business. 

Stage 2: Identification of system constraints
Reflecting that it is human nature for individuals to want to express their problems, this stage 
allows many opportunities for the articulation of challenges. While this serves to set the scene 
for the following stages, the interconnectedness of the problems, their relationships and the 
feedback mechanisms between them also become apparent. For example, limited access to 
inputs leads to poor yields, which results in poor returns. Similarly, poor markets lead to low 
income and reduced incentives to invest in inputs. Participants are divided into groups (farmers, 
technical support staff, private sector and government) to: list and prioritize challenges and 
opportunities; determine the root cause of each challenge; and identify solutions and critical 
partners. Table 7 demonstrates that there can be multiple causes and solutions requiring the 
involvement of many partners. 

Table 7. The challenge of low prices for rice in the Magozi scheme (van Rooyen et al., 2017)

Challenge Root causes Solution Partners who can assist

Low price of rice Lack of a joint market for farmers to sell rice Farmers have to organize themselves 
and sell their rice collectively

Farmers

Flooding the market with small quantities 
of different varieties 

Store rice in a warehouse while waiting 
for better prices

Iringa District Council

High transportation costs Grow varieties that are in high demand Financial institutions e.g. as 
non-governmental organizations, 
Member of Parliament

Selling paddy instead of rice Acquire and install rice hulling machines Ministry of Agriculture, Food Security 
and Cooperatives

Imported rice from abroad sold at low 
prices compared to domestic rice prices

Adopt expert advice on growing, 
processing and marketing

Savings and Credit Cooperative 
Society

Advocate that the government give 
priority to locally produced rice before 
permitting imports

Private investors (rice hullers).

Adequate time to discuss challenges is important, as participants may not be able to move to 
the next stage if they have not done so. During this stage, the facilitator prompts the groups to 
think comprehensively to ensure that: i) known significant challenges are discussed; and ii) 
the stakeholders move beyond a generic articulation of a challenge and its cause. Participants 
were asked to repeatedly consider the ‘why’ question to analyse and identify the root causes 
and viable potential solutions. Finally, the groups reunite to discuss, clarify and confirm their 
findings and identify who will implement the solutions.

Stage 3: Visioning
Central to the success of the AIP process is developing a common vision of where the partic-
ipants see the system in five years. Participants work in their groups to develop pictures of 
the current and future state of the irrigation scheme and their community. The facilitator has 
an important role in stimulating the forward thinking, as this can be difficult for people that 
have not been able to ‘dream’ about a different future. The desired future picture (Figure 10) 
expresses what stakeholders perceive to be achievable within a five-year period, but is not  
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limited by whether a clear pathway towards the vision is available. The pictures show the 
scheme layout and important local infrastructure: for example, houses and other buildings, 
plot and crop arrangements, irrigation infrastructure, shops and local markets. The visioning 
process places farmers aspirations in context and the support services and private sector can 
adjust their strategies to accommodate them.

In stage two, it is not uncommon that hard technological interventions are identified as 
a quick-fix to an issue and many projects stop the diagnostic process there. However, the 
visioning exercise should help bring the ‘people’ issues to the surface and this stage often 
illustrates the systemic challenges. For example, while improved agronomic practices may 
increase yields they do not increase income if markets are not functioning, storage is not avail-
able, or if there is no transportation to take produce to markets.

Finally, the facilitator asks participants to develop a narrative of how they envisage their 
scheme can move from the present to the future situation. This is helpful as it allows the AIP’s 
stakeholders to think in terms of process and not only the technological interventions. This 
facilitates the development of a contextual environment so that the scheme can best utilize 
technological and policy interventions. 

Figure 10. Examples of the current situation (left) and desired situation (right) produced from the visioning exercise in 
Silalatshani, Zimbabwe (van Rooyen et al., 2017)

Stage 4: Innovation process
Stages 1 to 3 identify critical issues that need immediate attention and potential strategies 
(with accompanying actions and resourcing requirements) that help the scheme transition to 
the future state. One element of innovation is that stakeholders are brought together who, 
whilst they might have engaged with one another previously, have never discussed common 
problems or identified improved business strategies. The resulting solutions and innovations 
draw from the diversity of knowledge and perspectives of the participants. They are tested by 
the stakeholders themselves, and adapted and placed into the local context to improve system 
efficiency to benefit all stakeholders. 

The diversity of stakeholders allows for the emergence of different solutions, opportunities 
and activities that support the transition process. Some activities may be within the control 
of the AIP stakeholders to implement, while others are larger system challenges associated 
with policy, infrastructure, markets and knowledge needs. The stakeholders discuss the 
challenges to determine what can be addressed by the AIP and associated organizations 
and the appropriate sequence of activities. In some cases, issues may need resolving before 
priority activities can be implemented. Care is taken to structure activities in such a way 
that incentives for behavioural changes are clear and direct. Importantly, this stage results 
in shared ownership of a holistic set of solutions achievable in a realistic period. The project 
management team may deal with higher-level interventions—those beyond the control of 
the AIP stakeholders—or they may be set aside if participation and commitment is required 
beyond the reach of the project. 

Now the innovations are implemented, which is an iterative process of testing, evaluating, 
learning and adjusting. Depending on the activity, sub-groups of stakeholders will focus on 
individual tasks, resolve challenges and test innovations. Stakeholders may not need or be 
able to participate in all meetings either because they are unavailable or their expertise is not 
required. Most of the actual innovation process takes place outside the AIP meetings. Groups 
report back on their activities and the AIP meetings enable progress to be tracked to sustain 
momentum, maintain transparency to foster trust in the process, and allow stakeholders to learn 
and adapt from the experience. Examples of AIP outcomes are described later in section 5.2.

The AIP meetings continue as coordinating and monitoring forums for as long as is required. 
Initially, the AIP serves as a catalyst, bringing people and organizations together into an 
informal network (Figure 11). Over time, the relationships and network between stakeholders 
strengthens and becomes formalized. There are no fixed rules about how long an AIP should 
last. Once the networks are formed, the role of the AIP should become redundant or evolve 
to address the next set of challenges, which may include working with new stakeholders and 
some stakeholders discontinuing. Ideally, the network becomes independent of the AIP and a 
self-sustaining institution is formed. 

Figure 11. Developing functional networks (van Rooyen & Moyo, 2017)

The rules and process of an AIP can vary from one system to the next. For example, the 
facilitator’s affiliations varied across the three countries and enabled the project to deploy a  
different facilitation model for each of the three project countries:

•  independent facilitator, Tanzania
•  government-led facilitation, Mozambique
•  researcher-led facilitation, Zimbabwe (Pittock & Stirzaker, 2014)
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In Tanzania, a researcher-led model replaced the independent facilitator in the second year 
of the project. The replacement was necessary after realizing that the independent facilitator 
perceived the AIP as a one-off event rather than an ongoing process that required a broader 
understanding of the project, farmers and other participating stakeholders. The facilitator is 
critical in the AIP process: consistency and longevity are, therefore, essential.

4.3 Key enabling components
The ACIAR, ANU and CGIAR WLE financial contributions (Table 1) have been a central enabling 
component with both the Australian and national research partners and the collaborating 
local organizations providing significant in-kind support in the form of salaries for researchers 
and field officers (Table 2). The management structure of the project comprises project lead-
ership by ANU and a coordinating team of seven researchers from ANU, Australian and African 
collaborating partners. The coordinating team collectively bring together multi-disciplinary 
expertise and a robust collegiate spirit, which has been one of the key strengths of the project. 
The mid-term review of the project highlighted that the integration of technical and social 
disciplines into a cohesive research team has made a major contribution to the successful and 
synergistic implementation of the soil monitoring tools and the integrating role of the AIPs 
(de Lange & Ogutu, 2016). Capacity building within the country teams has been an important 
component of the project with research and facilitation skills improving through training in: 
multiple aspects of data collection and analysis; report and academic writing; gross-margin 
analysis, focus group and AIP workshop facilitation; and conference presentations. 

Significant effort has been invested in establishing and maintaining partnerships, which has 
been essential for all stages of the project: inception, implementation, reporting and evalua-
tion. During the application process the country representatives and their networks were vital 
in identifying organizations, districts and schemes that could be involved. Hence, the project 
links with many regional and national partners who facilitate local collaboration, support 
implementation, provide solutions to challenges and undertake research. The collaborating 
stakeholders welcomed the project from the outset, provided all the necessary support and 
access, and have embraced the learnings. 

A three-day annual workshop is hosted on a rotational basis by the countries participating 
in the project, in which the entire research team and the country partners from the host  
country participate. This allows for extensive cross-country sharing of activities and discussion of  
lessons learned and future directions.

This participatory approach has been a significant enabling component and a deliberate 
position has been taken to have an approach that contrasts with previous top-down irrigation 
refurbishment projects that have focussed solely on hard solutions such as equipment and 
infrastructure. From the outset, it was clear that the focus would be on soft skills to empower 
farmers and stakeholders; to help them learn about irrigation and nutrient management and 
overcome their most important problems. There was some initial scepticism from farmers 
and other stakeholders, but this changed very quickly as early successes emerged: for 
example, the immediate benefit of the tools helped build trust with the researchers and the 
longer-term processes of the AIPs. Farmers, irrigation associations, extension officers and 
other stakeholders soon embraced the project’s approach and their enthusiasm to be part 
of Phase 2 illustrates this. 

5. Achievements and results

Considerable quantitative and qualitative data has been collected throughout Phase 1, including:
•  Household surveys of the six schemes: a baseline survey of 402 households (de Sousa, 

et al., 2015; Moyo et al., 2015; Mziray, et al., 2015 ); and a Phase 1 end-of-project (Phase 
1 EOP) survey of 266 households in 2017 (Moyo, et al., 2018; Cheveia et. al, 2018, Mdemu 
et. al, 2018). As part of the 2017 survey households were asked to consider how various 
things (e.g. income and yields) had changed because of the tools and AIP. 

•  Interviews and field visits as part of a mid-term project review by independent  
reviewers, which formed the basis for the project receiving extended funding  
(de Lange & Ogutu, 2016).

•  Qualitative data from focus groups discussing: emerging issues and outcomes, and 
specific focus groups on soil monitoring tools, gender or youth issues.

•  Observations by project staff.
•  10-20 farmers in each scheme having the tools have maintained detailed records of tool 

monitoring, crop choices, input, irrigation rounds, yields and prices paid.

The achievements and outcomes outlined in this section (Tables 8 to 17 and Figures 12 to 15) 
draw predominantly from the 2017 Phase 1 EOP surveys unless otherwise stated. It should 
also be noted that at the time of writing this chapter the Phase 1 EOP data was not yet fully  
validated, integrated across schemes and countries and analysed. Similarly, farmers’ field 
books were not fully analysed. Analysis is ongoing, and many academic publications are at 
different stages of production or review.

First, outcomes related to the soil monitoring tools and the AIPs are outlined in sections 
5.1 and 5.2. There are many ‘flow-on’ outcomes from the tools and AIP approach and these 
are outlined in subsequent sections, which for ease of discussion are presented as on-farm, 
household, gender and decision-making, and scheme outcomes (sections 5.3 to 5.6). As the  
outcomes are highly connected, it is hoped that readers will accept the need for some cross- 
referencing between the sub-sections. It is acknowledged that macro-economic factors and 
other local developments might also influence results. However, based on our observation in 
the regions and countries this has not been the case in any important way, and no attempt has 
been made to control for these aspects in this chapter. 

Where possible, it is highlighted if outcomes are a result of the soil monitoring tools or the AIP. 
However, the synergistic nature of the two approaches means that, it is neither realistic nor 
desirable to attribute outcomes to one approach or the other and additional evaluation will be 
undertaken as part of Phase 2 (see section 7.3). In general, the soil monitoring tools increased 
crop yield and the AIPs turned this into increased profitability by facilitating better market 
access and introducing better varieties and new more valuable crops (Figure 2). Also, the AIP 
facilitated the adoption and learning from the tools which resulted in changes to farmers prac-
tices. Finally, the AIP facilitated access to better quality seed and other farm inputs as well 
as agronomic advice. All contribute to increasing profitability. The relationships are more 
complex, but it is unlikely that farmers would have been able to fully capitalise on the learning 
generated by the monitoring tools without the AIPs facilitating solutions to other barriers. 

The section on outcomes concludes by making observations on the longer-term impacts of the 
project and the unexpected outcomes that have occurred (sections 5.7 and 5.8). Critically, this 
case study illustrates the importance of considering the context within which any new SWM 
technology is introduced, and the institutions and processes that are needed to ensure that 
the technology is adopted and properly used. Without it, SMW technology might remain on 
the shelf with little real impact.
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5.1 Engagement with and learning from soil 
monitoring tools
Observations by project staff found that farmers were starting to learn from the tools and were 
reducing their irrigation within a few months of the tools being deployed. Additionally, farmers 
requested that the Chameleon reader be kept on the scheme as they wanted to take readings 
more frequently than the project had initially allowed (Stirzaker et al., 2017). Together with 
farmers asking for their own reader and other farmers asking for more sensors, this shows that 
the soil monitoring is valued. 

Of the households surveyed, between 24% and 68% had the Chameleon and FullStop devices 
installed on their plots (Table 8). Despite the tools not being deployed on all household plots, 
the level of awareness of the tools is very high, with between 89% and 100% of households 
surveyed aware that some farmers have the tools. Further, of the households that know about 
the tools, more than two-thirds know what the tools measure and what this information is 
used for, and a similar proportion are aware of the changes being made because of the tools. 
More households report making a change from their use of the Chameleon sensors compared 
to the FullStop with the changes made varying across the schemes. Where households report 
that they have made a change based on the tools, the majority report an increase in yield and 
43% to 94% report an increase in income. Whilst these figures vary significantly between the 
tools and across the schemes, they are very positive results. 

Table 8. Engagement, awareness and changes made associated with the monitoring tools

Tanzania1 Mozambique Zimbabwe

Kiwere 25 de Setembro Mkoba Silalatshani

Households interviewed (n) 100 28 54 84

Households with soil monitoring tools (%) 42 68 35 24

Households aware of the tools (%) 92 100 96 89

Households that know about the tools (%):
Are aware of changes farmers have made because of the tools
Know what tools measure and what they are used for

73
72

96
93

87
86

73
70

Households that are aware of the tools have made changes 
because of their learning from (%)

The Chameleon
The FullStop:

50
48

93
68

54
37

55
26

Households that changed practice and also increased yields (%) 93 83 86 77

Households that changed practice and also increased income (%) 94 80 43 55

1. Magozi is not reported in this table as soil monitoring tools are not used on this scheme. 

Farmers have learnt about the complexities of the movement of water and nutrients through 
the soil profile and examples of this new knowledge are shown in Figure 12. Farmers have been 
able to correctly interpret the Chameleon colours: for example, by reducing irrigation when 
blue is recorded at all depths. In some cases, the observations of one farmer—that nitrate strips 
show white (indicating no nitrate in the Fullstop water sample) when the Chameleon shows 
blue (moisture is present in the soil)—have led to the learning that overwatering leaches the  
fertilizer to below the root zone. In response, this farmer reduced their irrigation frequency and 
found that the crop’s new growth was more lush and green. Knowledge about over-irrigation 
and the relationship to a quick drop in nitrate levels spread quickly throughout one scheme, 
which then led to a widespread reduction in irrigation frequency. This resulted in downstream 
farmers reporting that more water was available within a short period of time of tool deploy-
ment (Stirzaker et al., 2017).

Figure 12. Examples of increased understanding of complex scientific phenomena from Kiwere focus group discussion 
(Stirzaker, et al., 2017). Photo courtesy of Ikenna Mbakwe

Importantly, it is the combining of data from the two separate monitoring tools that has  
stimulated understanding and change (Stirzaker et al., 2017). The spread of knowledge and 
change is also a critical outcome for the project with implications for future tool deployment: 
for example on the Zimbabwe schemes, 35% and 24% of farmers had the Chameleon (Table 8) 
with half or more of households aware of the tools changing their frequency of irrigation (Table 
9). As noted earlier, the learning from the tools is ongoing. Farmers using the tools in Phase 1 
are continuing to use the tools in Phase 2: they are refining irrigation management, and are 
continuing to learn about the difference between organic and chemical fertilizer management. 

5.2 AIPs outcomes 
Across the schemes the AIPs have facilitated a shared vision amongst those with an interest in 
making the schemes more successful and valuable relationships have been built (de Lange & 
Ogutu, 2016). Alongside facilitating the learning generated from the tools, the AIP processes 
have systematically addressed many critical barriers that were negatively impacting yield and 
profitability, which has augmented the learning gained from the soil monitoring tools and 
enabled this to be translated into other outcomes. 

The following briefly lists the range of AIP outcomes (van Rooyen et al., 2017):
•  Capacity building – consolidating the learning from the soil monitoring tools,  

empowerment and relationship building through the actual AIP process, farm record  
keeping, gross margin calculations, demonstration plots, and visits to other schemes. 

•  Plot management - changed agronomic practices including crop diversification, plot 
levelling, manure management (see also section 5.3).

•  Input supplies - collective negotiation with input suppliers, and ensuring supply of good 
quality seed and fertilizer.

•  Financial - linking farmers to finance institutions to access credit, and addressing water 
payment arrears. 

•  Markets and marketing - identification of high-value crops and buyers for these crops, 
market research committees to liaise with local agri-dealers, and new storage facilities.
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•  Scheme maintenance – dam wall, canal and fence maintenance; canal lining, replacing 
broken equipment; and installing new infrastructure.

•  Governance – participatory scheme mapping, revision of irrigation association  
constitution, scheme-scale business planning, audits of plot ownership, re-allocation  
of unused plots to youth.

In many cases, the solutions require a significant amount of work, which was evidenced earlier 
in Table 7 where multiple root causes, solutions and partners are associated with improving 
rice prices. AIP activities sometimes addressed several challenges simultaneously (reflected 
in the dot point list above). For this reason, the following examples from each country are  
provided in some depth so that readers can gain an appreciation of the diversity and  
context-specific nature of solutions and the extent of work required.

In Tanzania, the project has facilitated a participatory mapping process within the two 
schemes (Figure 13). During the AIP process for Magozi and Kiwere schemes, it was identified 
that the size of the irrigation schemes was estimated and farmers did not know the exact sizes 
of their plots, which is important as this is linked to the water fee owed by each farmer. It was, 
therefore, agreed that the schemes should be mapped as individual plots due to the impor-
tance of this information for planning and decision-making. An important component of this 
process was to walk all plot boundaries within the scheme with the neighbouring farmers and 
use a Global Positioning System (GPS) to document the coordinates along the boundaries. The 
resulting community mapping and database of the schemes records: plot boundaries, owner-
ship status, mobile phone number, sizes of plots, irrigation canal networks, farm access roads 
and drainage networks. Several benefits have resulted from the mapping: i) the information 
supports the issuing of customary certificates of land occupancy by government agencies, 
which farmers can use to access finance; ii) farmer’s trust in the fairness of area-based water 
use fees has increased; and iii) communication within the schemes has improved. Further, 
these benefits have contributed to increased participation in scheme maintenance and will-
ingness to pay fees (Table 15). The maps are proudly displayed and used as a communication 
tool when the scheme hosts visitors.

 
Figure 13. Scheme mapping in Tanzania 

In Tanzania, the AIP process has also been instrumental in facilitating that the scheme’s irri-
gation associations developed business plans. The associations are also proactively revising 
their constitutions to reflect better practice: as a result of agreement gained through the AIP 
and the learning gained from a visit to the Igomelo scheme in Mbeya, which was facilitated by 
the AIP. During this visit, farmers and leaders from Kiwere and Magozi learnt that the Igomelo 
scheme had: higher annual and seasonal water fees; greater enforcement of payment of water 
fees; higher levels of institutional organization; and a physical irrigation association office. As 
these outcomes were a direct result of Igomelo’s constitution, the Kiwere and Magozi leaders 
were encouraged to urgently revise their constitutions.
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In Zimbabwe, the AIPs have been very active in facilitating farmer integration into the  
value-chain. At the Silalatshani Scheme, the AIP facilitated the resolution to two far-reaching 
policy issues. The AIP helped negotiate a solution to a longstanding conflict with the local 
water authority, Zimbabwe National Water Authority (ZINWA). The conflict related to the size of 
an outstanding water bill, which had arisen during a period when Zimbabwe was experiencing 
hyperinflation and multiple exchange rates were in use during the transition from the Zimbabwe 
to the US dollar. The uncertainty over this water debt was a critical issue standing in the way 
of potential project success and was one of the major reasons for irrigated plots being idle at 
the commencement of the project. Additionally, the water fee had been based on a business 
model that depended on full use of the scheme and profitable farming businesses, neither of 
which were the case (van Rooyen et al., 2017). The negotiation resulted in a more realistic debt 
level and a repayment schedule that the farmers were able to agree on and have subsequently 
started to repay. This has resulted in an increased willingness of farmers to farm and invest in 
the irrigated plots.

The AIP at Silalatshani also brought stakeholders to a common understanding that land  
ownership was a major issue. At the second AIP meeting it became evident that a considerable 
number of absentee landowners were not utilizing their land. The Department of Agricultural, 
Technical and Extension Services (AGRITEX) indicated that the scheme was supposed to have 
849 plot holders, but their registers indicated less than 300 landowners or users. At the meeting 
it was agreed that this needed to be resolved by the district leadership (District Administrator 
(DA), Chief of the Rural District Council and AGRITEX) who subsequently suggested that a plot 
ownership audit be conducted. The project team initially thought that these issues would be 
difficult to solve; however, there are strong indications that the AIP process has resulted in this 
policy issue being addressed. The DA and the local Chief have since held two meetings with 
the irrigators, discussing absentee landowners and trying to map a way forward. The project 
acknowledges that dealing with land tenure issues is complex in Zimbabwe, but starting the 
process to address some of the linked tenure issues should yield considerable economic and 
social impacts.

In Mozambique, the 25 de Setembro scheme has an ageing farmer population and many are 
therefore no longer able to manage their plots, which poses a threat to the scheme’s economic 
and social sustainability. The farmers identified this problem during the AIP meeting. After 
some discussion with the district’s extension services, farmers decided that, when allocating 
unused plots the relatives of the owners should be offered the plot first, before inviting  
people from outside the scheme. Unused plots have since been reallocated and approximately 
17 young women and men have become involved in irrigated farming. The cooperative has 
elected a young farmer as vice-president, which shows that members have recognized the 
value of giving responsibility to young farmers. 

The AIP process at the 25 de Setembro identified that the lack of a business plan made it  
difficult for farmers to obtain and manage a bank loan. Farmers lacked the necessary skills to 
develop such a plan and neither banks nor local authorities were providing this training. In 
order to overcome this problem, as part of the AIP process the French Agricultural Research 
Centre for International Development (CIRAD) was asked if it could provide business plan 
training, which was subsequently delivered to both farmers and extension officers. This training 
also included workshops with farmers to learn how to compute gross-margins for their crops.

5.3 On-farm outcomes 
In this section the focus is on household’s perception of changes over a four-year period for 
irrigation practices, yield, crop choices and prices received. Importantly, a key underpinning 
of this project is that households and schemes need to realise yield and profitability improve-
ments in order for irrigation—a more expensive farming system compared to dryland farming—
to be sustainable in the longer-term. Encouragingly, there are signs of improvement. However, 
the results also demonstrate the different starting points and journeys towards improvement: 
such that, irrigation on schemes may increase as infrastructure issues are overcome. There is 
additional discussion in the section on longer-term impacts (5.7) that acknowledges the impor-
tance of water savings with respect to environmental challenges at higher scales of interest.

Farmers have used the soil monitoring tools to make changes to the frequency or duration 
of irrigation events and for surveyed households: i) 50%-88% have changed their irrigation 
frequency; ii) the interval between irrigation events has increased by 1.4 days on Kiwere and 
between 4 to 9 days on the other schemes; iii) between 3 and 19 hours has been saved per 
irrigation event; and iv) the duration of irrigation events has been reduced by 1 to 2.4 hours 
(Table 9).

Table 9. Irrigation outcomes from using the monitoring tools

Tanzania1 Mozambique Zimbabwe

Changes by households Kiwere 25 de Setembro Mkoba Silalatshani

Have changed frequency %) 63 88 50 54

Interval between irrigation events has increased (days) 1.4 4 8 9

Time saved per irrigation cycle (mean hours) 19 8 4 3

Have changed number hours irrigating (%) 53 81 43 32

Mean reduction in irrigation (hrs/cycle) 2.4 2 1 2

1. Magozi is not reported in this table as soil monitoring tools are not used on this scheme
Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018. 

The reduction in irrigation is important for two reasons. Firstly, it reduces nutrient leaching, 
which increases the available nutrient pool and contributes to improvements in yield without 
additional cost to the household. Whilst salinity is only an issue in isolated pockets on some 
schemes, reduced irrigation is a preventative measure. There are also signs that the monitoring 
and AIP activities have collectively increased yields, though this is highly variable depending on 
the scheme and crop. Between 43% and 81% of households report an increase in yield of more 
than 25% for their main irrigated crop (Crop 1) and between 33% and 73% for their second and 
third main crops (Table 10). Interestingly, the proportion of surveyed households reporting an 
increased yield for their three main crops is consistently lower for Magozi, which is the scheme 
that does not use the soil monitoring tools and, potentially, reinforces the importance of the 
combination of tools plus AIP.
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Table 10. Yield increase during the four years of project implementation 

Tanzania Mozambique Zimbabwe

(% households unless otherwise stated) Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Yield of three main1 irrigated crops

Crop 1
Households growing (%)
Households with the crop having an increase in 
production of 25% or more (%)

Tomato
62
62

Rice
100
43

Green maize
79
77

Grain maize
78
81

Grain maize
96
71

Crop 2
Households growing (%)
Households with the crop having an increase in 
production of 25% or more (%)

Green maize
59
57

Grain maize
15
33

Cow pea
36
66

Wheat
28
73

Wheat
64
58

Crop 3
Households growing (%)
Households with the crop having an increase in 
production of 25% or more (%)

Grain maize
34
55

Soybean
3
33

Tomato
32
75

Sugar beans
57
59

Sugar beans
62
70

1. The three main single crops listed are those with the highest proportion of households growing the crop.
Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018.

The existence of barriers to purchase inputs is well-known, but 50% to 68% of the house-
holds surveyed believe it is now easier to purchase inputs (Table 11). Additionally, 18% to 
60% report they are growing new crops. However, there has been variable success across 
the schemes in realizing higher prices for crops: overall, 9% to 58% of surveyed house-
holds report that prices for their crops have increased with 8% to 90% reporting improved 
prices for their main crop. Whilst in many cases a high proportion of the households on the 
Zimbabwean schemes report improvements in yield this has only translated into higher 
prices received for a smaller proportion of households. Part of the explanation for some 
farmers not receiving increased prices for their crops is the type of crop being grown. For 
example, in Zimbabwe, many households are still growing staple crops that receive lower 
prices, despite Zimbabwean extension officers calculating negative gross margins for irri-
gated maize. Post-harvest losses are also significant with 60%, 98% and 63% of households 
growing grain maize losing between one fifth to a third of their crop in Zimbabwe, Tanzanian 
and Mozambique, respectively (Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018.). 
The inter-connections between influencing factors are complex.

Table 11. Changes to crops, range of inputs and prices received

Tanzania Mozambique Zimbabwe

On-farm outcomes over four years (% households) Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Growing new crops 23 47 18 41 60

Household rating that the price for their crops has increased 58 41 46 9 19

Change in range of inputs has made purchase easier 64 50 50 55 68

Price received for three main irrigated crops1:

Crop 1
Households growing (%)
Households with this crop receiving increased prices (%)

Green maize
59
74

Rice
100
33

Green maize
79
90

Grain maize
78
28

Grain maize
96
18

Crop 2
Households growing (%)
Households with this crop receiving increased prices (%)

Tomato
61
38

Grain maize
15
56

Tomato
32
25

Sugar beans
57
17

Wheat
64
6

Crop 3
Households growing (%)
Households with this crop receiving increased prices (%)

Grain maize
34
61

Tomato
2
0

Cow pea
36
84

Wheat
28
17

Sugar beans
62
22

1. The three main single crops listed are those with the highest proportion of households growing the crop.
Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018.

5.4 Household outcomes 
It was anticipated that the combination of the tools and AIP would stimulate farmers’ demand 
for information and the survey data supports this expectation with more than 70% of house-
holds reporting an increase in their information needs and that their range of sources has 
increased (Table 12). 

Table 12. Changes in information needs, sources and advice (% households)

Tanzania Mozambique Zimbabwe

Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Information needs have increased 77 89 74 74 81

Range of information sources has increased 77 89 76 83 89

Getting better agricultural advice 97 96 96 91 95

Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018. 

Additionally, more than 90% of households report an improvement in obtaining agricultural 
advice (Table 12), which has important implications for government extension services. Whilst 
farmers have greater self-reliance due to the information from the monitoring tools, their 
demand for additional technical support from extension services has also been stimulated. 
The extension staff involved in the project report that their work has become more rewarding 
as they are providing information demanded and used by farmers, which they believe has led 
to better socio-economic outcomes. 

Encouragingly, households surveyed are reporting changes in their income sources and 
improvements in income. As has occurred in the past, it is possible to improve yields but 
this can often result in farming households being worse off if demand and/or other market 
arrangements are not addressed. As the tools and AIPs are endeavouring to stimulate change 
on many aspects, it is a positive outcome that some household are reporting income improve-
ments after a relatively short period of time. On the majority of schemes, between almost 
half and two-thirds of households report that their source of income has changed. For house-
holds where income sources have changed, small businesses or off-farm work are the main 
new sources in Tanzania; the provision of farm labour in Mozambique; and, for Zimbabwe, 
the sources appear evenly spread across the options, including remittances. With respect to 
increases in income there is scope for further improvement and, as noted earlier, the majority 
of farmers are not receiving increased prices for their crops due to a continuing focus on staple 
crops.

Table 13. Changes to household’s income and income sources 

Tanzania Mozambique Zimbabwe

Outcomes (% households) Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Income sources have changed 66 63 11 48 44

New sources
Providing farm labour
Small business or off-farm work
Remittances1

14
67
12

21
61
19

67
33
--

46
31
39

35
30
46

Farm income is now better 67 53 83 41 21

Off-farm income is now better 55 39 60 47 49

1. Remittances are transfers of money to the household usually from migrant household members
Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018.
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Between 39% and 60% of households, report that their off-farm income has improved, 
and on all schemes bar one more than 40% of households surveyed report improved farm 
income. The findings illustrate the complex livelihood strategies of farming households who 
are combining income earning from irrigation, dryland farming and livestock with off-farm 
activities. This balancing act influences how land, labour and monetary capital are used. 
Hence, it is not possible to explore decisions related to irrigation isolated from other live-
lihood strategies (Bjornlund et al. forthcoming). Off-farm income and having more time is 
clearly critical and focus group discussions with young farmers show that they are starting 
new businesses: for example, hair salons, and bread and brick making. There is a symbiotic 
relationship between farm and off-farm income, with income from one or the other source 
used to support the household’s basic needs, establish or maintain a small business, or pay 
for farm inputs (Zuo et al., forthcoming). The increased time commitment to off-farm work 
could reflect two important outcomes. First, the increased yield and income enables the 
hiring of non-family labour allowing family members to increase their engagement in poten-
tially better paid off-farm work to further diversify their income stream and reduce their reli-
ance on farm income. Second, the reduced time commitment to irrigation has allowed some 
family members to engage in off-farm work with similar effects. 

In general, households report that they are spending more time (including time saved irrigating) 
on a range of activities (Table 14). Whilst this varies across the schemes, spending more time on 
farming activities (irrigation plots, dry land plots and livestock) and home improvements appears 
to be particularly important. More time spent on farming—for example, weeding to reduce  
competition for nutrients and water—can bring immediate improvements to yield. 

In some schemes, a third to a half of households use their time saved on household chores 
(Table 13). This is particularly beneficial to women as they shoulder the majority of house-
hold duties, which are likely to include small livestock and vegetable production on the home 
garden. Also, many at Kiwere and Mkoba use more time diversifying their income stream. 
These are important results as they indicate that the combination of the tools and the AIP 
has increased profitability and hence increased farmers’ willingness to invest both time and 
money in scheme maintenance and irrigation. That fewer households at de Setembro report 
spending more time on scheme maintenance, probably reflects that the canals were lined 
and gates improved, which was facilitated by the AIP process. In general, this has reduced 
the need for farmers to undertake maintenance during this period; the lining reduces the 
time it takes for water to reach the farmers gate and allows the system to supply sufficient 
water for irrigation.

Table 14. Household’s use of time and extra income

Tanzania Mozambique Zimbabwe

Outcomes (% households) Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Are now spending more time on:
Irrigation plot
Irrigation/scheme maintenance
Dryland farming
Livestock
Home improvements
Off-farm income earning activities

46
34
32
29
38
21

37
28
15
21
42
17

15
7
5
21
39
0

41
19
37
26
28
34

49
34
29
31
28
18

Time saved on irrigation through monitoring tools is used for1:
Resting, family time or family works
Farm management (crops, ridge/land preparation, 
improvements, dryland)
Fishing
Household chores
Infrastructure maintenance
Small business3

Livestock management
School
Farming plot that was not cultivated

 
25
37

--
--
--
27
2
--
8

--2
--

--
--
--
--
--
--
--

4
44

4
22
13
13
30
--
--

30
30

--
52
15
22
11
0
--

27
46

--
38
9
2
13
2
--

Carpentry -- -- 4 -- --

Nutrition garden project -- -- 13 -- --

Are now spending more money on:
Irrigation and farm inputs
Irrigation/scheme maintenance
Education
Food
Farm implements
Home

73
31
49
62
66
64

65
49
42
54
65
64

61
18
61
72
46
64

64
28
68
50
35
56

65
48
55
36
31
36

Are now spending more money on inputs:
Chemical fertilizer
Insecticide
Herbicide
Manure
Water fees for irrigation
Non-family labour
Equipment
Seeds
Post-harvest management

77
68
67
42
34
73
54
68
53

57
56
57
0
40
81
74
64
74

93
100
67
50
83
81
68
92
88

68
27
27
19
2
22
21
66
11

55
14
14
5
41
32
20
44
3

Households indicating they have extra income spend this on:
Food
Education
Health
Farm input
Investment in home
Investment in farm

45
57
39
54
45
39

71
54
53
28
38
44

50
36
25
25
18
14

73
67
10
53
27
30

60
71
4
67
15
27

1. Open question; 2. there is no data for Magozi as soil monitoring tools are not used on this scheme; 3. reported as ‘other business’ on Kiwere. 
Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018.
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In general, the majority of households spend more money on a mix of expenses, with irri-
gation and farm inputs (61%-73%), education (42%-68%) and food (36%-72%) of particular 
importance (Table 14). With respect to spending on critical inputs, the majority of farmers 
are reporting increases in spending on farm inputs, with chemical fertilizer, herbicides and 
seeds of most importance. This at first may not seem to be a desirable outcome: but, again, 
the starting point is important and the nutrient status of soils is low with animal manure often 
in short supply and farmers previously unable to afford chemical fertilizer. Farmers know that 
fertilizer, herbicides and better seeds will make a difference but they can only purchase these 
inputs when incomes are improved. Reflecting this, farm input is one of the areas in which 
farmers spend most of their increased income. Additionally, they need to be confident before 
they make the investment that their increased spending will result in improved profitability: 
the AIP helps remove the barriers that impact profitability.

The households that specifically reported they had more income are spending this extra 
income on food, education and farm inputs. It is clear that household know what their  
priorities are and they are investing in: the farm to increase crop production and future 
income; food to improve household nutrition; and education of their household to underpin 
future income and livelihoods.

Ultimately, what is anticipated is that improvements in income will bring about broader 
improvements for the households. And there are signs that households are experiencing real 
and tangible improvements to household food-security and well-being (Table 15). Approxi-
mately two-thirds of surveyed households report improved food security. Households’ health 
and capacity to pay for education have also improved, though this has varied significantly 
across the schemes: 42%-75% and 31%-61% of households, respectively.

Table 15. Household perceptions on well-being

Tanzania Mozambique Zimbabwe

Outcomes (% households) Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Household food security is better 70 58 67 64 66

Family members health is better 75 75 61 42 62

Capacity to pay for education is better 59 58 61 31 37

Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018. 

Collectively, the benefits of improved income and more time have also led to a reduction in 
household conflict in 44% to 89% of households surveyed (Figure 14). 

5.5 Gender and decision-making outcomes
While the project did not focus specifically on gender issues, there has been an influence 
on gender roles across schemes. Qualitative data suggest women predominantly adopted 
the high-value crops. Hence, women’s contribution to household finances has increased  
significantly, which should increase their influence both within households and the broader 
community. Even in Tanzania (the most male-dominated of the three countries) observations, 
qualitative data and anecdotal evidence suggest that women have increased their presence 
and influence within the schemes. Households surveyed have observed changes in gender 
roles, and in Tanzanian and Zimbabwe, they represent more than three-quarters of house-
holds (Table 16). In Zimbabwe, the main changes reported are that women are now more 
involved in physical work (50% and 61% of those reporting changes in the two schemes), men 
are now involved in household chores (41% and 27%), and there is more gender equality in 
leadership (34% and 36%). The greater involvement in physical work may be due to more men 
working in urban areas resulting in women having little choice but to do more physical work.  

In Tanzania, the two main changes are that men and women now jointly perform the work 
(23% and 30%) and women have decision-making rights (20% and 27%). The main changes 
reported in 25 de Setembro are that women are now more involved in physical work (50%) and 
there is more gender equality in leadership (40%).

In Tanzania, the number of households where men alone make decisions has dropped by 
between 11% and 25% (depending on scheme and type of decision) with the shift mostly 
to joint decision-making and a smaller shift for decisions on spending income (between 7% 
and 18%) compared to decisions relating to resources (Mdemu et al., 2018). While decision  
making within the household in Tanzania has shifted from being all male-dominated, men 
still dominate activities away from the home, such as accessing information and participating 
in farming-related meetings. In Zimbabwe, the farmers are predominantly women. The deci-
sion-making structure varies between female and male-headed households. In female-headed 
households, women make the majority of decisions, and no households report men as the 
decision-maker, but about 15% report joint decision-making (Moyo et al., 2017). This reflects 
that there is either no husband or the husband is working away. In male-headed households, 
women still predominantly make decisions (except for large livestock) or they are joint, with 
the man being the sole decision-maker in only about 20% of households. In de Setembro, 
households report little or no change for resource allocation decisions with women being the 
more dominant decision-makers. With respect to income the decision-making is more even 
with women becoming more dominant with respect to off-farm work decisions and men more 
dominant with respect to salaries (Cheveia et al., 2018).

Table 16. Change in gender roles and decision-making

Tanzania Mozambique Zimbabwe

Outcomes (% households) Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Households observing change in gender roles 79 91 36 82 79

Main changes reported1:
Women are now involved in physical work
Men now involved household chores
Gender equality on leadership
Men and women jointly perform the job /involved in all 
cropping tasks
Women participate in irrigation farming
Participation of women in different income generating 
activities
Women currently have rights in making decisions

--
--
--
29

19
19

25

--
--
--
33

18
13

30

50
10
40
20

--
--

--

50
41
34
--

--
--

--

61
27
36
--

--
--

--

1. Options differed across the countries. ‘Main’ is where more than 12% of households reported the change.
Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018.

5.6 Scheme-scale outcomes 
Improvements in income and confidence have translated into scheme-scale outcomes: almost 
all households surveyed are participating more in scheme maintenance; there is greater will-
ingness to pay for water (more than 64% on all schemes and all of the Tanzanian households); 
more than two-thirds are more able to pay for water; and 70% or more perceive water allo-
cation to be fairer (Table 17). These are critical achievements as lack of maintenance and fee 
payment have, historically, contributed to the degradation of irrigation schemes. Importantly, 
the findings related to ‘willingness’ reflect qualitative findings and anecdotal data that actual 
participation and fee payment is increasing.
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Table 17. Household perceptions on scheme maintenance and water payment and allocation

Tanzania Mozambique Zimbabwe

Outcomes (% households) Kiwere Magozi 25 de Setembro Mkoba Silalatshani

Participating more in scheme maintenance 100 99 89 87 91

More willing to pay for water 100 100 64 76 69

More able to pay for water 98 99 79 79 69

Perceive process of water allocation & use to be fairer 79 87 86 70 75

Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018. 

These changes also reflect households’ willingness to engage in collective action, which can be 
directly related to the activities of the project. The reduction in irrigation frequency and length 
of an irrigation round has significantly reduced water use. As a result, more water is available 
for tail-end users, which has resulted in a significant reduction in conflict between irrigators: 
particularly for both Tanzanian schemes and Mkoba in Zimbabwe where more than half of the 
farmers surveyed report decreased conflict (Figure 14). 

Figure 14. Percentage of farmers reporting decreased conflict over a four-year project period
Sources: Moyo, et al, 2018; Mdemu et al., 2018; Cheveia, et al., 2018.

Apart from scheme maintenance and fee payment, farmers report other important exam-
ples of collective actions: in Silalatshani for example, farmers agreed to pay an additional 
$3 per month to erect a fence around the irrigation blocks to protect against damage from 
livestock (as identified in their AIP visioning exercise) and the scheme has now purchased the 
fencing materials. There are several examples of collective bargaining with produce buyers. 
In Tanzania, farmers have initiated road maintenance, set land aside for a scheme office and 
agreed to pay for the office construction. In Mozambique, the farmers at 25 de Setembro have 
agreed on standard prices for the more important crops such as green maize and cabbage, so 
they no longer accept the price offered by buyers.

At all schemes, some previously unused land is now utilized: 11% of households on both 
schemes in Zimbabwe; between 20% and 43% in Tanzania; and 25% in de Setembro report 
bringing unused land back into production. This change is likely to be a result of the increased 
profitability of farming. There is also anecdotal evidence from all countries that family members 
are coming back because of increased profitability. This may be due to specific project outcomes 
such as improved water supply to tail-end users (Tanzania); re-allocation of unused plots to 
youth (de Setembro); reallocation of plots and increased confidence in irrigation due to the 
resolution of the previous water bill (Silalatshani). Land utilization has therefore increased 
from less than 30% to near 100%. That only 11% of households on the Zimbabwe schemes 
report bringing land back into production reflects an under-reporting in the end of project  
survey. The baseline survey found that only 20% of plots were farmed and today almost all land 

is used. This under-reporting is probably due to the current policy focus of giving underutilized 
land to deserving farmers; hence many did not want to admit that they previously had some land 
that was unused. 

5.7 Longer-term impacts
Importantly, the early outcomes of the project have provided the research team with a better 
understanding of the complex relationships between the factors that influence improvement in 
small-scale irrigation schemes, which will be further enhanced as additional research is under-
taken in Phase 2. Figure 15 shows a model of the influence of key factors and the cycle of change 
as initiated by the AIPs and the soil monitoring tools: i) through their learning from monitoring 
tools, farmers have reduced their irrigation frequencies and duration because they can see that 
their crops do not use as much water as they previously thought and that excessive irrigation 
results in leaching of nitrates below the root zone; ii) reduced labour required for irrigating 
means more labour for weeding (which flows through to increases in the nutrient pool and yield) 
and more time for alternative livelihood opportunities; iii) improvements in yield are further 
enhanced by increased income and households’ ability to purchase more inputs and improved 
crop varieties. As a result, households involved in Phase 1 of the project and those surveyed have 
reported significant increases in household income, an improvement in food security and health, 
and an increased ability to pay for children’s education, water fees, and farm inputs.

Figure 15. Influence model of key changes initiated by monitoring tools and AIPs1 with selected outcomes2 (adapted 
from van Rooyen and Moyo, 2017)

Notes: 1. The AIPs influence is not shown in the diagram but includes facilitating improved access to inputs and markets and enhancing learn-
ing from the tools; 2. Outcomes from the 2017 Phase 1 EOP survey for Kiwere, 25 de Setembro, Mkoba and Silalatshani;  3. An aggregate term 
representing frequency, length of time, and/or volume.
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Whilst, the longer-term impacts are more difficult to assess at this early stage, the model  
suggests that households have entered a beneficial and self-reinforcing cycle of develop-
ment, which will lead to further positive impacts in the long-term. Better management of the 
nutrient and moisture pool will continue to increase yield; higher yields of higher value crops 
with improved market integration will increase income; and more income will facilitate invest-
ment in more and better farm inputs and implements. Increased spending on food, education 
and health, results in better educated youth who have improved chances of obtaining off-farm 
work or successfully transitioning to urban jobs. This development will ease the current  
pressure on household finances, which are supporting young people who are struggling to 
gain secure and decent employment (Zou et al, forthcoming). Additionally, the increased inten-
sification of irrigation has resulted in increased use of non-family labour (Table 13) and the 
increased willingness to pay the water fees has resulted in increased hiring of labour for system 
maintenance and scheme improvements. Both of these outcomes have provided off-farm jobs 
for both land-holding and non-land-holding households. This cycle of development should 
continue as long as the external conditions remain the same or improve. 

Farmers regularly monitoring their soil and nutrients is step one and a relatively easy ‘win’. In 
the future, success would see far greater use of the information: patterns of one farmer over 
time, benchmarking across the scheme, comparisons among schemes and even countries, and 
other aggregations of the datasets. Encouragingly, there are some early signs of this occurring 
and the value of the monitoring information has been recognized beyond the farmers on the 
irrigation scheme, which is essential for the building of a wider learning system that surrounds 
small-scale irrigation schemes. Learning has spread to extension officers, managers of irriga-
tion schemes and senior irrigation bureaucrats and the value of the information at different 
scales is becoming recognized (Table 17).

Table 17. Scales of interest in the tools and decision-making opportunity (Stirzaker et al., 2017, p. 799)

Scale Interest Opportunity

Farmer Crop yield Avoid crop water stress and nitrate leaching

Extension worker Demonstrate good practice Demonstrate clear links between irrigation and fertiliser management and 
data from monitoring tools and crop yield and quality outcomes

Water user 
association

Equity of water distribution, 
increased scheme production and 
hence income

Feedback as to whether different parts of a scheme obtain water when 
required. More fees paid to maintain the system

Regional 
government 
manager

Rehabilitation of schemes Identification of schemes with infrastructure contributing to poor water 
distribution

Government agency Stewardship of common resources Demonstration of learning systems to achieve best practice

The results have shown that reduced water use by head-end farmers has had immediate bene-
fits for tail-end users by increasing downstream supply. Also, that reduced nutrient leaching has 
immediate benefits for the farmers: with 43% to 81% of households reporting a 25% or more 
increase in yields for their main crop. There is also scope for water savings to spread to farmers 
within the existing schemes. If the current outcome of increased yields (between 43% to 81% 
across schemes report increases of 25% or more for households’ main crop) can be out-scaled, 
there will be ongoing and long-term improvements in the performance of small scale irrigation 
schemes and the well-being of the households and communities that depend on them. 

This project has documented widespread over-irrigation in all three countries suggesting 
that there are relatively simple interventions to increase water use efficiency, reduce nutrient 
leaching and increase crop yield (Stirzaker et al., 2017). While it is very difficult to calculate 
exact gains, increasing the footprint of this impact will have significant reductions in water use, 
and increases in yields and incomes at region and nationals scale. 

Understanding the environmental and sustainability impacts of the project’s approach is  
complex. Considering agriculture more broadly, the project helps reduce the amount of 
natural resources used in terms of land, water and fertiliser per unit of food produced. This is 
a goal of sustainable development policies and a sound demonstration of agricultural intensi-
fication. More efficient water use is reducing the leaching of nutrients from irrigated fields into 
the broader environment; a very positive outcome. 

Importantly, the project does not address Jevon’s paradox, namely, that by making irrigation 
more profitable through more efficient water use it is likely that there will be added incentive 
to expand irrigation beyond the existing schemes with negative environmental impacts. Each 
country makes its own societal choice of how to allocate any ‘spare’ land and water resources; 
including expanding irrigation or improving other environmental and socio-economic activi-
ties. Capping water extraction for agriculture can be challenging in countries where governance 
is weak. In the three countries involved in this project, government policies currently favour 
the expansion of irrigated agriculture. This project may therefore contribute to improved deci-
sion making in that regard. 

5.8 Unexpected or unanticipated impacts
The two-pronged approach had at least three early and very important unanticipated impacts. 
First, labour saving from using the tools enabled households to invest their time in other activities. 
Second, the reduction in irrigation events resulted in increased reliability of supply, especially 
for tail-end users. This has significantly reduced the level of conflicts between irrigators, and 
is reflected in a willingness to participate in collective action. Third, increased profitability has 
resulted in the hiring of non-family members (Table 13) with significant flow-on effects in the 
community. 

The project has been more successful than anticipated and created demand for the soil moni-
toring tools that has proven hard to meet. The testing of the Chameleon in farmers’ fields has 
identified several problems, resulting in new design elements, greater reliability, and cheaper 
manufacture and data collation. However, the exorbitant importation fees charged by African 
governments for this type of agricultural equipment remain problematic. 

The national partners in the project are now mainstreaming many of the project learnings. 
For example, the National Irrigation Institute in Mozambique incorporated many ideas from 
the project in new regulations for more effective irrigation associations. In the Insiza District 
of Zimbabwe, the AGRITEX extension staff are transferring better practices and market oppor-
tunities from the scheme involved in the project to others schemes within their jurisdiction.

6. Links to the Sustainable Development Goals 

The project was developed to link primarily with the strategic priorities of the funding bodies 
and to be relevant to each country partner. However, the project activities contribute directly 
to seven of the global Sustainable Development Goals and a broad range of the associated 
targets: section 6.1 briefly describes how activities link to the targets, which are listed in Table 
16. Indirect project linkages are outlined in section 6.2.
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6.1 Direct project contribution
Target 1.4
The project helps identify and improve the institutions that reinforce inequity with particular 
interest in gender, youth and tail-end users and a focus on social capital, access to natural 
resources, economic well-being, and agency in decision-making. Additionally, farmers have 
direct use and control of appropriate technology.

Target 1.5
The purpose of irrigation technology is to reduce vulnerability of crop production from weather 
variability, but these benefits require functioning irrigation schemes. Increased understanding 
of sustainable resource use; enhanced individual and community capacity (knowledge, 
empowerment and agency); reduced conflict has fostered collaboration, strong networks and 
increased willingness for collective action; and income and crop diversification. 

Target 1b
Communicating and advocating for policy change is facilitated through government partners 
in the project and regional African policy partners (e.g. FANRAPAN) and will be accelerated in 
Phase 2. Policy messages are also communicated through academic papers, FANRAPAN work-
shops and conferences with a policy focus.

Target 2.3
New crops and markets, and increased yields have increased farmer’s incomes. Women in 
particular are growing higher value crops and young farmers have gained access to land in 
some schemes. Land tenures have been clarified in a number of schemes through mapping, 
reallocation of abandoned plots and issuing of certificates. More efficient water use has 
improved reliability of access for tail-end farmers. 

Target 2.4
Farmers have: increased awareness of sustainable irrigation practices; changed practices to 
reduce water use and improve fertilizer management; and an increased appetite for more 
information. 

Target 5.5
Women’s incomes have increased and there have been increases in joint decision-making and 
also in female decision-making. Household conflict has reduced. 

Targets 6.3 and 6.4
Farmers have improved understanding of fertilizer run-off and leaching and have changed 
their irrigation and fertilizer practices. Farmers have improved water use efficiency and water 
productivity.

Targets 8.1 – 8.6
Household incomes have increased and income and crop diversification changes have been 
made. Reductions in irrigation time have been used to improve crop management, establish 
new small business or undertake labouring for other farmers. There has been an increase in 
youth farming in the schemes. 

Target 10.1
Virtually all farmers in these schemes would be in the bottom 40% for income. Farmers in the 
schemes have reported increased incomes.

Target 10.2
See targets 1.4, 1.5 and 5.5

Target 10.3
See targets 5.5 and 8.1-8.6. Phase 2 has greater focus on disadvantaged groups: women, youth 
and tail-end users.

Targets 16.6 and 16.7
Irrigation associations have been strengthened through the project and new rules are being 
negotiated. Reduced conflict has been reported in households, within the scheme and between 
the scheme and other users.

6.2 Indirect project contribution
There are additional indirect links to goals 2, 4 and 5. The monitoring and AIP process are 
indirectly improving agricultural and extension services. Farmers have been stimulated to 
acquire more information from a range of sources. There is also evidence that the increased 
household income has increased household investment in farm input and system mainte-
nance. The AIP also indirectly provides better market information, access and integration. 
The tools and the AIP are aimed at improving yield and profitability: however, the pathway 
to achieve this necessitates increased knowledge and skills about agriculture and business 
management. This will equip farmers for improved farm management and resilience. 

The project has increased farmers’ incomes and there are examples of farmers, including 
women farmers, using this income to send their children to school and even university. The 
project also directly supports a small number of research scholarships. Technology is a critical 
aspect of this project and whilst its specific use is to improve water use efficiency resulting 
in more profitable irrigation schemes, the project also seeks to empower farmers through 
greater knowledge, including women and youth. Women in the project have reported 
enhanced participation in decision-making and also a reduction in household conflict due 
to the increased household income.

Table 16. Direct project linkages to global Sustainable Development Goals4 and targets

Sustainable Development Goals and Targets

SDG 1: Towards zero poverty 
End poverty in all forms everywhere

1.4
By 2030, ensure that all men and women, in particular the poor and the vulnerable, have equal rights to economic 
resources, as well as access to basic services, ownership and control over land and other forms of property, inheritance, 
natural resources, appropriate new technology and financial services, including microfinance

1.5
By 2030, build the resilience of the poor and those in vulnerable situations and reduce their exposure and vulnerability to 
climate-related extreme events and other economic, social and environmental shocks and disasters. 

1b
Create sound policy frameworks at the national, regional and international levels, based on pro-poor and gender-sensitive 
development strategies, to support accelerated investment in poverty eradication actions. 

4. Based on the list in the Report of the Inter-Agency and Expert Group on Sustainable Development Goal Indicators (E/CN.3/2017/2), Annex 
III, March 2017. 
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SDG 2: Towards zero hunger 
End hunger, achieve food security and improved nutrients and promote sustainable agriculture

2.3

By 2030, double the agricultural productivity and incomes of small-scale food producers, in particular women, indigenous 
peoples, family farmers, pastoralists and fishers, including through secure and equal access to land, other productive 
resources and inputs, knowledge, financial services, markets and opportunities for value addition and non-farm 
employment.

2.4
By 2030, ensure sustainable food production systems and implement resilient agricultural practices that increase 
productivity and production, that help maintain ecosystems, that strengthen capacity for adaptation to climate change, 
extreme weather, drought, flooding and other disasters and that progressively improve land and soil quality. 

SDG 5: Gender equality 
Achieve gender equality and empower all women and girls

5.5
Ensure women’s full and effective participation and equal opportunities for leadership at all levels of decision-making in 
political, economic and public life

SDG 6: Water for all
Ensure availability and sustainable management of water and sanitation for all

6.3
By 2030, improve water quality by reducing pollution, eliminating dumping and minimizing release of hazardous chemicals 
and materials, halving the proportion of untreated wastewater and substantially increasing recycling and safe reuse 
globally

6.4
By 2030, substantially increase water-use efficiency across all sectors and ensure sustainable withdrawals and supply of 
freshwater to address water scarcity and substantially reduce the number of people suffering from water scarcity 

SDG 8: Sustainable economic growth
Promote sustained, inclusive and sustainable economic growth, full and productive employment and decent work for all

8.1 
Sustain per capita economic growth in accordance with national circumstances and, in particular, at least 7 per cent gross 
domestic product growth per annum in the least development countries

8.2 
Achieve higher levels of economic productivity through diversification, technological upgrading and innovation, including 
through a focus on high-value added and labour-intensive sectors

8.3 Promote development-oriented policies that support productive activities, decent job creation, entrepreneurship, creativity 
and innovation, and encourage the formalization and growth of micro small- and medium-sized enterprises, including 
through access to financial services

8.4 Improve progressively, through 2030, global resource efficiency in consumption and production and endeavour to 
decouple economic growth from environmental degradation, in accordance with the 10-Year Framework of Programmes on 
Sustainable Consumption and Production, with developed countries taking the lead

8.5 By 2030, achieve full and productive employment and decent work for all women and men, including for young people and 
persons with disabilities, and equal pay for work of equal value

8.6 By 2020, substantially reduce the proportion of youth not in employment, education or training

SDG 10: Climate change action
Take urgent action to combat climate change and its impacts

10.1
By 2030, progressively achieve and sustain income growth of the bottom 40 per cent of the population at a rate higher than 
the national average

10.2 By 2030, empower and promote the social, economic and political inclusion of all, irrespective of age, sex, disability, race, 
ethnicity, origin, religion or economic or other status

10.3 Ensure equal opportunity and reduce inequalities of outcome, including by eliminating discriminatory laws, policies and 
practices and promoting appropriate legislation, policies and action in this regard.

SDG16: Partnerships for the Goals 
Promote peaceful and inclusive societies for sustainable development, provide access to justice for all and build effective, 
accountable and inclusive institutions at all levels

16.6 Develop effective, accountable and transparent institutions at all levels

16.7 Ensure responsive, inclusive, participatory and representative decision-making at all levels

7. Lessons learned

During project implementation, the team learned many critical lessons about how to facilitate 
the process of change towards profitable and sustainable small-scale communal irrigation  
systems. 

Lesson 1: Complex socio-ecological systems require multiple 
interventions.
Small scale-irrigation schemes are complex systems that require many physical and institu-
tional elements to work well for schemes to be sustainable. Multiple interventions are, there-
fore, needed to transform irrigation systems to a more sustainable and profitable state; thus, 
contributing to poverty reduction, food security and economic growth. The soil monitoring 
tools and AIP constitute two broad interventions with the AIP facilitating multiple context- 
specific solutions to challenges. 

Lesson 2: Invest in institutions and human capacities
Substantial investment in institutions and human capacity is essential for irrigation schemes 
to thrive. This requires a paradigm shift from irrigation development that only focusses on 
water infrastructure.

Lesson 3: Never forget profitability
It is delusional to think that small-scale irrigation can be sustainable in the medium to long 
term if schemes remain dependent on government subsidies that have political objectives of 
poverty reduction and food security. Schemes must be profitable, and this often means growing 
high-value rather than staple food crops. A paradigm shift is needed from subsistence farming 
to commercial farming. Farmers must focus on generating profit, which provides them with the 
financial means to secure their food supply as well as their families health and education. 

Lesson 4: Draw on local knowledge
A purely ‘top-down’ technocratic approach to governing small-scale irrigation schemes results 
in failures. Irrigation agencies need to draw on the different kinds of knowledge held by farmers 
and foster the capacities of farmer organisations to enhance their self-reliance and profit-
ability. The concept of subsidiarity is important: devolving to farming communities clearly 
defined responsibilities and opportunities for self-governance.

Lesson 5: Choose entry points to achieve early positive 
outcomes 
Previous experiences with implementing AIPs in Africa, shows that they are only successful if 
there is a focussed entry point (Pittock and Stirzaker, 2014). One entry point for this project 
was soil monitoring, which has helped farmers to understand the root causes of low yields. 
And farmers’ adoption of learning from the tools was swift. The second entry point was the 
AIP, which facilitated learning from the tools, identified priority barriers and solutions, and 
achieved early positive results. As irrigators have a mix of farming operations—including  
dryland and livestock managed as a joint enterprise—there should be broad consideration 
of entry points: for example, addressing the significant crop and livestock losses could be  
valuable entry points to provide ‘quick gains’. 
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Lesson 6: Allow extension officers’ roles to evolve
AIPs work well when they continuously receive information to stimulate and structure learning. 
Encouraging involvement of stakeholders along the value chain stimulates new connections and 
options for solutions: facilitation is key to their success. There is potential for the role of exten-
sion officers in Africa to evolve from a ‘command and control’ approach that is failing, into a 
facilitation role that is more rewarding and effective.

Lesson 7: Irrigation decision-making must be understood 
within the context of diverse livelihood strategies
Farmers’ main concern is how to feed their household and educate their children. To achieve 
this, each household pursues diverse and complex income generating strategies. They combine 
income and food production from dryland farming, irrigation and livestock with off-farm 
income from activities such as small businesses and farm labouring. Households’ irrigation 
decision-making, and how they allocate their land, water, labour and financial resources are 
subject to this complexity.

Lesson 8: Address the issue of small plot size
Complex livelihood strategies are, in part, a consequence of the small size of irrigated plots, 
which mean that farm households cannot support themselves from irrigation alone. When 
allocating their scarce land, labour and financial resources, households must consider how 
best to use these resources from the perspective of total household income. This inevitably 
results in suboptimal use of irrigation water and land.

Lesson 9: Foster collective thinking to identify opportunities 
based on a common vision and priorities
Farmers’ main constraints are those that influence their income earning capabilities. Such 
as, access to: markets for quality inputs and selling produce; knowledge about what to 
grow and how to grow it; transport to take produce to markets; farm implements to ensure 
optimal timing of fieldwork; finance to ensure ability to purchase quality inputs; and storage 
to retain produce until prices are best. Whilst this confirms existing literature on the plethora 
of constraints common to all small-scale farmers, the lesson relates to providing supportive 
mechanisms, such as the AIP, that enables collective identification of problems and oppor-
tunities, agreement on a common vision, and prioritization of interventions: collective 
thinking to overcome barriers.

Lesson 10: Address soft and hard issues simultaneously
While the soft access issues in Lesson 9 are foremost on farmers mind, hard issues—such as 
infrastructure and reliability of water supply—are also critical and can be principal barriers to 
change (see Lesson 11), or will become urgent once farmers experience that it is profitable to 
maximize the use of land and water. Hence, it is critical to work on both at the same time.

Lesson 11: Identify and resolve the ‘deal breakers’
It is critical to identify the key issues within each irrigation scheme that might be deal breakers. 
These are issues that, if not resolved, will prevent or negate all other efforts. For example, the 
unsettled ZINWA water bill in the Silalatshani scheme in Zimbabwe and the leaking infrastructure 
in 25 de Setembro in Mozambique

Lesson 12: Understand the flow-on effect
Learning spread widely within the schemes (evidence of social learning) and practices changed 
faster than expected, which contrasts with African adoption of soil water monitoring equip-
ment, in general. The number of farmers who changed behaviour and adopted new practices 
based on learning from the soil monitoring tools far exceeds the number of farmers who had 
the tools deployed in their plots. For example, 24% of Silalatshani households surveyed had 
the tools, but up to 73% had changed their irrigation practices. This has important implica-
tions for future interventions; as it shows that the flow-on effect within a community can be 
substantial and this needs to be understood to maximize both the return on investment in the 
equipment and the anticipated ‘reach’ of the learning. 

Lesson 13: Demonstrate benefits to create willingness to pay 
for tools (SWM technology) 
In the early stages of the project, farmers were reluctant to say how much they were willing to 
pay for the tools. By the end of Phase 1, the value of the tools had been recognized and most 
households indicated a willingness to pay.5 Farmers who currently have the Chameleon arrays 
want more of them to use in different locations and crops and some would like their own  
Chameleon reader to take readings more frequently. 
Given, the current approximate hardware cost of US$40 for a Chameleon array and US$115 for 
the reader, the survey results show that 38% to 94% of households would be prepared to pay 
the amount required for four households to share an array and 78-94% of households would 
be prepared to pay the cost of 10 households sharing a reader. The flow-on effect suggests that 
such sharing might be the most cost-effective deployment option. Given that some farmers 
want their own tools, despite the demonstrated flow-on effect, this raises an interesting ques-
tion around how many farmers actually need the tools. There is more to be learnt about how 
trust in a technology is developed and spread.

Lessons 14: Understand the public and private benefits of the 
tools and apportion the cost accordingly
The data generated by the Chameleon arrays and readers and uploaded to the Virtual Irrigation 
Academy has value at several levels: private, scheme, Basin and National as well as for future 
research. This database collates a wealth of information about water use across different loca-
tions and crops (such as crop yield and gross margins), which is currently only available as esti-
mates. For the first time, this system will aggregate data based on plot level data. This raises 
important questions about how much the farmers, who will only receive the private benefits, 
should pay for tools that generate data that provides additional public benefits. Hence, Phase 
2 aims to develop different business models for how farmers can access the tools and how 
other institutions such as government and donors can contribute to the cost in exchange for 
access to the data.

Lesson 15: Irrigation learning systems must be self-sustaining 
Despite the positive outcomes, the distribution of free equipment and use of external capacity 
to implement AIPs do not guarantee longevity of use and continuing impact. That farmers 
have expressed a willingness to pay for the tools, is confirmation of the positive outcomes 
that they have experienced and an important first step. However, for the learning system to 
be successful in the longer term, farmers need to take their learning from the tools to a deeper 
level (e.g. exploring the seasonal patterns), the learning from the tools and AIP needs to spread 
beyond the project schemes, and institutional arrangements and networks (i.e. AIP or equiv-

5. During the Phase 1 EOP survey, at least 80% of households surveyed expressed willingness to make a payment of US$5 or more for a 
Chameleon array and between 12% and 35% of households are willing to pay US$40. Similarly, 78% to 94% of households are willing to pay 
US$10 for weekly access to a reader.
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alent institution) need to become self-sustaining. Phase 2 will explore models of access to the 
tools and how farmers and organizations can implement the two-pronged approach without 
external support. 

Lesson 16: Inflexible water supply constrains farmers’ ability to 
benefit from the two-pronged approach
Farmer have used the monitoring data and improved their irrigation practices: however, they 
may still be constrained in fully utilizing the learning due to water systems that have fixed 
delivery schedules. It is critical that new water delivery systems are developed to provide  
flexible scheduling that meets individual irrigators’ needs. Only then can farmers use the tools 
to make irrigation decisions that maximize yield and profitability.

Lesson 17: Recognize women as early adopters of high-value 
crops and the linkage to empowerment
As part of the complexity of households’ income earning strategies, many adult men contribute 
by working off-farm. Collaboration of spouses around decision-making at a distance is, there-
fore, critical. Additionally, an important lesson from the project is that women are the predom-
inant adopters of higher value crops, which has increased their contribution to household 
income and strengthened their position in the household and within their communities. There 
has, therefore, been a shift towards joint decision-making within households and women are 
more engaged in decision-making and more vocal in meetings. The end-of-project survey 
revealed several changes related to gender roles and the balance of decision-making. This is 
important for several reasons: i) traditional gender roles do not change quickly; ii) increased 
decision-making has linkages to empowerment and equity; and iii) women’s greater involve-
ment in decision-making, including use of income, has beneficial linkages to household well-
being. 

Lesson 18: Understand the role of irrigated farming in youth 
livelihood options
The likely pace of structural adjustment is such that farming will remain an important income 
source for several decades. Policies that recognize and facilitate the improved profitability of 
irrigation schemes are, thus, acting to improve the livelihood options for the burgeoning youth 
population. The role of irrigated farming in this regard is multi-faceted: profitable irrigation 
provides direct employment (on family farms or labour for others), supports the establishment 
and growth of household enterprises and also enables families to provide a better education 
for their children. Policies that seek to improve irrigated farming should be augmented by 
policies that support local business development, which allows young people to stay in their 
community and also contributes to rural development. With respect to education, there is an 
interesting dynamic: educated youth are more likely to gain wage employment and transition 
to city living, yet irrigated farming stands to benefit from more educated and entrepreneurial 
youth. However, not all youth can or will remain in rural areas and some migration to cities is 
inevitable. 

Lesson 19: Recognize the potential role of youth
As small-scale irrigation households experience increased profitability, there are signs that 
household members, including young people, are returning to the village and engaging in 
irrigated farming. Increased profitability partly overcomes the issue of the unattractiveness 
of farming, but the increased involvement of young people also creates an opportunity to 
foster scheme resilience. There is no future for small-scale irrigation if youth are not engaged: 
schemes need to gain new ideas and address inter-generational transfer. For this to happen, 

schemes need to encourage youth engagement by overcoming youth-specific constraints—
such as facilitating access to land and participation in scheme decision-making forums— to 
foster their involvement and harness their energy. Additionally, increasing the involvement of 
young women may be the most effective way of increasing women farmers’ empowerment in 
the longer-term.

Lesson 20: Understand the value proposition of the  
two-pronged approach
In terms of private benefit, farmers have learned to appreciate the tools and are, therefore, 
willing to pay for the arrays and reader. Considering only the time saved, it becomes clear why 
the tools make a difference to farmers. Farmers from 25 de Setembro, Mkoba and Silalatshani 
have changed from irrigating once a week to once a fortnight, which potentially releases 16 
days per year for a household member to engage in other income generating activities.6 In 
terms of benefit at the scheme-scale, more land is under production and, if all else is equal, 
this must translate to increased crop production for the scheme. The increased participation 
in collective action, such as payment of fees and willingness to participate in scheme mainte-
nance, also has significant scheme level benefits with respect to long-term sustainability.

At the scale of public investment in irrigation development, the lessons from this project 
suggest that investment in the two-pronged approach is critical to secure a return on invest-
ment in irrigation infrastructure. Currently, nearly all money invested in irrigation develop-
ment goes into infrastructure and many schemes are struggling to be viable. Future research 
should investigate what proportion of investment in irrigation development should be allo-
cated to building a learning system to enable the infrastructure to be used successfully for the 
long-term.

8. Additional information and next steps

8.1 Recommendations for those wanting to implement 
a similar project 
The project approach of context-specific learning and innovation has been trialled successfully 
in Phase 1 and can benefit new or existing small-scale irrigation schemes. Those developing 
new schemes need to be aware of the history of irrigation development and the detrimental 
impacts (socially, environmentally and economically) that can result from scheme dysfunction-
ality. There is benefit also for smallholder private irrigation where irrigators draw from a common 
pool resource that needs collective awareness and management to avoid over-exploitation and 
degradation of the resource. 

There are some fundamental underpinnings of the two-pronged approach that should be  
considered by those wanting to implement a similar approach: 

i)  There is considerable depth to the rationale and theory that underpins the project and 
its success. Essentially, a new paradigm of adaptive management for research for  
development is being tested and promoted. Those seeking to implement a similar 
approach should gain a full appreciation of the project’s ‘why’. 

ii)  Together, the complementary approaches of soil monitoring tools and AIPs are 
fostering two farmer-centred learning loops that address different barriers to 
overcoming challenges to improving yields and profitability. Those wanting to 
implement a similar project should resist the temptation to cherry-pick elements of the 
project as a cost-cutting measure. This is the ‘what’ of the project.

6. Assuming two 16 week irrigation seasons per year and an average 8.5 hours saved per irrigation event, means that households have approx-
imately 16 days per year (at 8 hours/day) that they can use for other activities.
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iii)  Farmer empowerment, community knowledge and relationship building and 
stakeholder-led innovation—a bottom up approach and ‘how’ this project works—is 
central to this project but might take more time to implement. A top-down approach 
will not yield the individual, scheme and community resilience outcomes that can 
result from stakeholder participation, ownership and direction.

iv)  What if …? Notwithstanding the above points, there is scope for experimentation as 
no two irrigation schemes are the same: farmers, natural resources, institutions and 
market systems will differ. Linked with the ethos of a research project, there is always 
more to learn and improve through application in new contexts.

In addition to the practical on-ground benefits, it is hoped that the research findings will influ-
ence and stimulate other research for development proponents interested in farmer-centred 
learning, innovation platforms, multiple and complementary interventions, and equity.

8.2 Out- and up-scaling in Phase 2
On the strength of the outcomes reported in the mid-term review of Phase 1 (de Lange & 
Ogutu, 2016), the project received funding for a four-year Phase 2, which commenced in 2017. 
Importantly, Phase 1 determined that there is an appetite for out- and up-scaling of the soil 
monitoring tools and AIPs. In general, the objective of Phase 2 is to develop ways of spreading 
the learning and impact of the project more widely and testing how the two-pronged approach 
can become sustainable with a minimum of external resources. Ongoing research is essential 
to evaluate whether the approach is widely replicable in developing countries and to develop 
irrigation policy options for governments and multilateral agencies. Central to Phase 2 is deter-
mining how the two-pronged approach of AIPs and soil monitoring tools can be:

•  Scaled up to enable innovation at higher political scales using five district and three  
national-scale AIPs. It is anticipated that district AIPs will develop a critical mass of 
capacity that will last beyond the project’s timeframes. Also, national case studies will 
test the transferability to new districts as well as innovative partnerships for agri-food 
systems.

•  Scaled out to 32 or more new irrigation schemes by establishing new AIPs or by more 
cost effectively replicating innovations for implementation on schemes with similar 
circumstances (agricultural, markets and stakeholders). The project will test how best 
to spread the learnings and associated behavioural changes from the existing AIPs to 
surrounding schemes and determine how large an area an existing AIP can cover.

The project will continue to work closely with the ACIAR project that is developing the VIA 
platform. The production of the tools has moved from Australia to a facility in Pretoria, which 
will enable cheaper production and more effective shipping to ensure sufficient tools to  
support the out-scaling. Phase 2 will test different business models to sustain the production 
and spread of the tools—for example, public sector pays, private sector pays, finance, co- 
payment—with a consideration for how the options might hamper take-up or create inequity 
of access. The project will also explore how the data—such as estimates of soil fertility, water 
consumption, water efficiency and yield—that is aggregated by VIA can be used by irrigator 
associations and governments to improve scheme performance: for example, identification 
of under- and well-performing irrigation plots and schemes; prioritization of places for inter-
vention; and enhancement of agronomic practices to maximize crop yields. The VIA project 
already operates in other countries, in addition to Mozambique, Tanzania and Zimbabwe, and 
will also be used as an entry point to engage new countries in the use of AIPs.

Several successful Phase 1 AIP innovations will be given greater focus in Phase 2. The Tanza-
nian project team will extend the participatory plot-level mapping produced in Tanzania by 
out-scaling it to other schemes and in other countries and work with local agencies to produce 

certificates of customary land occupation (or their equivalent), which can be used to qualify 
for access to micro-finance. The value of this mapping and its use in clarifying boundaries 
to reduce conflict, improve fee collection and enhance governance will be assessed. The  
Zimbabwe team will work through the AIP and with irrigator associations, and the depart-
ments responsible for them, to: i) revise their constitutions and strengthen their roles and 
ability to enforce the constitutional rules; and ii) clarify the issues of ownership of and respon-
sibility for irrigation infrastructure such as dams and off-takes to the canals that supply indi-
vidual plots. Negotiations are taking place with the Zimbabwe government to spread the use 
of the two-pronged approach at a large scale, including the large-scale training of irrigation 
extension workers in the existing irrigation-training centre. In Mozambique, as the out-scaling 
takes place and moves further away from Maputo, it is expected that there will be more women 
and young people who have agriculture as their main source of income and who have loans 
with micro-banks. It will be important to promote business plan training for more farmers to 
improve and guarantee the sustainability of their farming activities. 

Across the project, farmer record keeping will receive greater emphasis. Farmers, who have 
the tools, will use a refined version of the farmer field-book to record seasonal data; the farm 
household, their land and livestock; cropping program; readings from the monitoring tools; 
and farm activities including the purchase of inputs, fieldwork, harvest, and prices obtained. 
Farmers will fill out the final section of the field book during an end of season workshop, where 
farmers will compute yield and gross margins and discuss learning from using the tools and 
market integration during the season.

Phase 2 will have a stronger focus on disadvantaged groups such as women, youth and  
tail-end users. The aim will be to provide guidance on how to reduce inequity by examining 
how institutions enable or limit access to natural resources, economic well-being, agency 
in decision-making and the building of social capital. For example, the project will inves-
tigate whether plot-level mapping is an opportunity to assist with the re-allocation of plots 
to increase equity. Similarly, the project will examine water saving opportunities and their 
potential to improve equitable water sharing. Some opportunities need to be more visible but  
discussed sensitively according to the local context.

A challenge related to out-scaling is the cost of data collection. Hence, at the end of Phase 2 the 
project will only comprehensively survey the households there were part of Phase 1 to allow 
an analysis of change over eight years. Based on the baseline and end-of-project surveys, the 
research team has chosen a smaller set of indicators to support adaptive management and 
track positive changes, perverse impacts, and identify new opportunities. The national teams 
will discuss these indicators with existing and new schemes so that the irrigation communities 
agree to help measure progress towards the desired state of the scheme.

The projected impacts for Phase 2 are ambitious and a sufficient number of stakeholders at 
scheme, district and national scale need to be motivated to ensure that the project succeeds. 
Thus, a key assumption for engagement is that the incentives for participation can be commu-
nicated successfully and are sufficiently motivating. Additional assumptions and challenges 
associated with out- and up-scaling include: 

• T here is a known appetite, and therefore some pressure, to out-scale quickly to benefit 
more farmers. However, this needs to be balanced by having sufficient depth of 
intervention to produce robust research findings.

•  Irrigation schemes will fall into one of two assessment categories for AIP out-scaling 
in terms of their similarity with Phase 1 schemes: those that are similar can be drawn 
into existing AIPs, whereas others may require new, resource-intensive AIPs to be 
established.
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•   Uncertainty of whether there is sufficient commonality of barriers and opportunities at 
district scale to derive common solutions across several schemes.

•  A bottom-up and facilitation for empowerment approach has underpinned the success 
of Phase 1 AIPs. As up-scaling occurs, there may be a temptation for the district-scale 
AIPs that are based on government agencies to direct rather than facilitate change 
(Pittock et al., 2016).

As with all development projects working with natural resources, there are the inevitable risks 
associated with seasonal variations and climate change.

8.3 Further information and research
A ‘how to’ (Pittock et al., 2018) guide is available, which summarizes the approach and  
knowledge gained through the project. The guide provides practical advice to farming  
leaders, community organizations and government officers on interventions for sustainable 
and profitable irrigation. Overall, the guide will help ensure that public or private investment in 
the rehabilitation or development of new small-scale irrigation schemes is used to best effect.

This chapter has been limited in the research that can be communicated. Key findings from 
the initial 2014 baseline survey are reported in a special issue of the International Journal of 
Water Resources Development (Volume 33, Number 5, 2017), which have been further commu-
nicated during two special sessions at the World Water Congress in Cancun in May 2017 and at 
the Stockholm Water Week in September 2017. Research is ongoing and additional in-depth 
analysis will be available in the future: for example:

•  Separate Phase 1 End-of-project surveys reports for Tanzania, Mozambique and Zimbabwe;
•  Country-specific academic papers on adoption and impact of soil monitoring tools on 

yield and profitability of irrigation farmers; and 
•  Cross-cutting papers on the soil monitoring tools (e.g. beneficiaries, willingness to pay) 

and the project’s theory of change. 
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