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ABSTRACT 

Objective: The World Youth Day (the WYD) with about 3 million Catholics from all over the 

world participating directly in a single place and time is one of the biggest and most spectacular 
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projects organized on regular basis by the Catholic Church since more than 30 years ago. From 

the perspective of management sciences, we presented the WYD as an example of a very large 

organisational event which requires the people who execute it to display managerial skills ade-

quate for managing megaevents. The research problem that we pondered concerns what made 

the WYD, as a particular type of project – a large-scale religious event - successful.

Methodology: We conducted an in-depth analysis of the literature and the study of the organ-

isation and execution of the World Youth Day held in Cracow in between 25 and 31 July 2016. 

The combination of quantitative and qualitative research methods was selected: desk research 

analysis, in-depth individual interviews and partly categorised quantitative interviews.

Findings: The results of the research indicate that particularly inspiring for the management 

practice is, among others, an exceptional ability to involve and motivate project’s stakeholders 

and special purpose entities which the organisers of the Cracow WYD displayed.

Value Added: In our considerations, we point out the specific type of a project – a global event 

of a religious nature – that according to our knowledge was not a subject of research in the field 

of management studies and thus we fill out the existing research gap.

Recommendations: The exploratory character of the study may inspire further research into 

the success factors of soft megaprojects and in particular those of religious nature. 

Key words:, project management, megaproject, megaevent, project in catholic church.

JEL codes:, M10 ,M19

Introduction

The World Youth Day (the WYD) was organised for the first time in 1986 in 

Rome by Pope John Paul II (“Chronicle of World Youth Days”). It is difficult to 

determine whether the Catholic Church officialdom was already foreseeing 

the scale the event would eventually reach, but within the recent years it 

has become one of the largest public gatherings in the world, with even 

3 million Catholics from all over the world participating directly in a single 

place and time (“General website and documents about the WYD agenda in 

the Vatican”). Some commentators call the World Youth Day the “Catholic 

Woodstock”, “Catholic Coachella”, or a “papal rock concert” (Byfield, 2002). It 
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is supposed to emphasise the festival-like and entertainment aspect of the 

event. However, such nomenclature raises strong objections in the Catholic 

community (White, 2016). The conducted research shows that the WYD has 

a significant impact on the Catholic Church (Mason, 2010a; Mason, 2010b; 

Singleton, 2011; Halter, 2013), in particular, it influences the main “professional 

group” in the Church, i.e. the clergy. As Gautier & Gaunt (2015) proved in their 

research on young priests leaving seminars – one in seven took part in the 

World Youth Day, and this experience was indicated as an important one for 

the development of their role as priests (White, 2016). Also it is worth noting 

that researchers of the Catholic Church draw attention to the consequences 

of WYD, including the identified cases of conversion, greater involvement in 

religious practices or generating the leadership or inspiration for the young, 

thanks to their participation in the WYD (Mason, 2010b; Singleton, 2011). 

Others, like Halter (2013), point at the renewal of the position of the Catholic 

Church in the public sphere and better image of the Catholics. Therefore, 

voices concerning the meaning the WYD has for the Catholic community 

vary, but the main discussion around this event focuses on the question of 

upholding the faith, fulfilling the mission of the Church and various contro-

versies, including political and economic, which its organisation raises. 

In this paper, we would like to focus on another dimension of the reflection 

on the WYD. From the perspective of management sciences, we will present 

the WYD as an example of a very large organisational event which requires 

the people who execute it to display managerial skills adequate for managing 

projects. Since a lot of attention in the literature is devoted to megaprojects 

and megaevents (Flyvbjerg, 2014; Müller, 2015a; Müller, 2015b; Söderlund 

et al., 2017), it is not an unexplored subject. At the same time, the focus of 

researchers is directed mainly on secular events, such as the construction 

of large-scale infrastructure, or the organisation of the Olympic Games, 

international football championships, etc. (Preuss, 2007; Rose & Spiegel, 

2011; Sánchez & Broudehoux, 2013; Osava, 2016). In our considerations, 

we would like to point out the specific type of a project – a global event of 
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a religious nature – and thus fill out the existing research gap. The research 

question we would like to raise concerns what made the WYD, as a particular 

type of project – a large-scale religious event – successful. In this paper, we 

understand ‘success’ as a timely conclusion of the project, fulfilment of its 

objectives and positive reception by its stakeholders, which in the opinion 

of researchers and observers was the case of the WYD in Cracow.

The nature of the article is empirical, and it was constructed as follows: 

after the introduction, the authors present research questions, the method-

ology of the conducted study and they characterise selected methods and 

procedures of analysis and interpretation of data. Next, an analysis of the 

literature, concerning the management of megaprojects and megaevents, 

is presented. On the basis of the literature, the authors indicate the criteria 

applied in the process of interpreting the collected data. The subsequent, 

empirical part of the paper features a presentation of the results of studies 

on the World Youth Day. The article concludes with a discussion and the 

presentation of possible limitations, as well as directions for further research 

on religious megaprojects.

Materials & Methods 

To achieve the proposed research objective, we conducted an in-depth 

analysis of the literature and the study of the organisation and execution 

of the World Youth Day held in Cracow between 25 and 31 July 2016 (Bo-

gacz-Wojtanowska, Gaweł & Góral, 2016). In order to refer to the existing 

research problem, the following research questions were formulated:

 · How can the success of the WYD be characterised in the light of the 

selected criteria?

 · On the basis of the WYD in Cracow, what specific success factors of 

religious projects can be identified?

Collecting data on managing the WYD in Poland – due to the complexity 

of the issue – required the application of a particular research strategy. The 
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combination of quantitative and qualitative research methods was selected: 

desk research analysis, in-depth individual interviews and partly categorised 

(standardised) quantitative interviews. We availed ourselves of the opinion of 

Sztompka (2012) and Sułkowski (2005) who, noting the theoretical pluralism 

of sociology and management sciences, encourage researchers to choose 

and match theory as well as methods to the research problem, hence the 

application of a similar mechanism in our study, combining qualitative and 

quantitative methods for the exploration of the WYD phenomenon. Three 

phases of research were conducted: before the World Youth Day, during the 

event and after its completion (three to four months after the WYD). 

The first research method used to study the megaevent of the World 

Youth Day, was desk research. It was assumed that in studying the WYD 

megaevent, the following aspects should be analysed: data contained in 

various documents of organisations and public institutions; data from freely 

available and relevant documents, i.e. media; data from the virtual space, i.e. 

blogs, social media and websites. Desk research on the WYD was executed 

according to the following principles: searching and collecting relevant 

secondary sources, i.e. data concerning research questions; using a simple 

content analysis according to the prepared categorisation key, or key words; 

conducting the analysis of documents. 

Another selected research method were interviews. Materials used include 

both partly categorised interviews and those closer to the free-form interview: 

a) partly categorised interviews with pilgrims during the World Youth 

Day – conducted on the final days of the WYD (between 28 and 31 July 

2016) in Cracow, in places pilgrims gathered as well as host houses and 

institutions accommodating pilgrims. 368 interviews were conducted, 

with the purpose of learning about pilgrims’ impressions, opinions and 

assessments of the WYD, including the evaluation of events, organisation 

and satisfaction (one of the WYD project success factors). The sample 

was constructed based on the number and structure of the registered 

pilgrims. The reflection of the proportions of the largest pilgrim groups 
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was assumed, and supplemented with the selection of pilgrims from 

other continents. As a result, 190 interviews were planned with pilgrims 

from outside of Europe and 130 with Europeans. It was also assumed 

that groups of studied pilgrims must include group leaders, priests, vol-

unteers, journalists and regular pilgrims. Conversations were recorded, 

then transcribed and translated into Polish. The interviews were carried 

out with the help of a structured script for the study of the WYD pilgrims. 

b) qualitative interviews with the hosts receiving pilgrims – a purposefully 

selected sample of host residents who accommodated pilgrims from all 

over the world during the WYD. The subjects of the study were residents 

of Cracow or villages and towns that accommodated pilgrims. 53 hosts 

participated in the study. The interviews were carried out between 15 

October and 15 November 2016 with the use of the interview outline. 

c) qualitative interviews, with representatives of public institutions, con-

ducted after the WYD – a purposefully selected sample of institutions 

which we understand to include cultural institutions, NGOs that prepared 

the offer and/or participated in the preparation and execution of the 

WYD, municipalities and commune authorities in Krakow and Małopol-

skie voivodship. 50 representatives of these institutions participated in 

the study. The interviews were carried out between 15 October and 15 

November 2016 with the use of the prepared interview outline. 

As already stated, for the purpose of this paper only partial findings of 

the study described above were used. Results presented here concern the 

organisation and management of a large religious project and they were 

derived from a qualitative analysis, i.e. unquantifiable interpretation of the 

research material collected for the entire the WYD study. We were looking for 

particular patterns and attempted to explain the challenges of megaproject 

and megaevent management that emerged during the organisation of the 

WYD. The work proceeded in the following manner: 

a) All documents concerning the WYD organisation gathered during the 

desk research were processed and categorised. Then, we selected and 
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compiled the categories which related to the WYD management;

b) We analysed social media as well as selected traditional media paying 

special attention to the topics of the WYD organisation and prepared 

notes on media appearances;

c) We transcribed all in-depth interviews and partly categorised inter-

views. We created databases with answers given by interviewees. For the 

analysis, we selected those categories and statements that referred to 

the WYD organisation;

d) After gathering the compilation of the WYD organisational documents, 

making notes from media analysis and selecting responses from data-

bases, we proceeded to the qualitative analysis of the collected material. 

It was repeatedly read and processed to build a coherent narrative and 

a comprehensive image of the organisation and management of the WYD. 

Success criteria of a religious project: motivation, 
execution, legacy

The literature lists a range of criteria which can be used to analyse the success 

of a project, from the achievement of the so-called iron project triangle, to suc-

cessful management of communication and stakeholders. The WYD has certain 

characteristics of a megaproject, but it does not meet all the criteria necessary to 

be called a classic megaproject (Söderlund, Sankaran & Biesenthal,2017). At the 

same time, due to its hybrid character, it should be evaluated with reference to 

certain elements of both a successful megaevent and a megaproject (Sánchez 

& Broudehoux, 2013; Müller, 2015a; Müller, 2015b; Stewart & Rayner, 2016). For 

the purpose of this study, on the basis of an in-depth analysis of the literature, we 

decided to make a selection of criteria related to the planning stage of the project, 

its execution and its completion. We selected the following criteria of a project’s 

success: sublimes (reasons for undertaking the realisation of a megaproject) 

(Flyvbjerg, 2014; Frey, 2016), commitment of stakeholders and special purpose 

units (Locatelli et al., 2017), as well as its legacy (Preuss, 2015). Our selection is 
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based on the assumption that in the case of megaevents, in the evaluation of 

its success, particular attention should be paid to the legacy remaining after its 

completion. At the same time, as researchers (e.g. Preuss, 2015) indicate, the 

legacy of a project is planned already at the moment of its conceptualisation, 

long before the decision is made to begin its execution. It means that reasons 

for the success of a megaevent should be sought also in its origin. This paper 

also features the analysis of sublimes – factors which motivate decision-makers 

and the community to undertake the execution of a megaproject. Furthermore, 

based on the comparative analysis of megaprojects in the literature, two factors 

are indicated as directly influencing whether the project ends successfully, or 

not. These are: stakeholders’ involvement and using the cooperation with special 

purpose entities – temporary organizations often involved in project planning 

and delivery (Locatelli et al., 2017).

Sublimes

Megaprojects are a special type of projects whose ambition is to fulfil of-

ten grand dreams of humanity – creating unique, extraordinary products 

(Söderlund, Sankaran & Biesenthal,2017). Flyvbjerg (2014, p. 8) distinguishes 

4 types of “sublimes” which drive the development of megaprojects. These 

are technological, political, economic and aesthetic factors: 

 · Technological sublime: “The excitement engineers and technologists 

get in pushing the envelope for what is possible in “longest-tallest-fastest” 

types of projects”;

 · Political sublime: “The rapture politicians get from building monuments 

to themselves and for their causes, and from the visibility this generates 

with the public and media”;

 · Economic sublime: “The delight business people and trade unions get from 

making lots of money and jobs off megaprojects, including money made 

for contractors, workers in construction and transportation, consultants, 

bankers, investors, landowners, lawyers, and developers”;
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 · Aesthetic sublime: “The pleasure designers and people who love good 

design get from building and using something very large that is also iconic 

and beautiful, such as the Golden Gate Bridge”.

Thomas Frey adds one more to this list of sublimes – “community pride”, 

explaining that “everyone loves to tell stories about the big things their com-

munity accomplished” (Frey, 2016, p. 1). It is a kind of motivation that allows 

a given community to feel better than others. 

Project execution – stakeholders and special 
purpose entities

Many megaprojects result in failure. They run significantly over budget, de-

stroy the natural environment, they do not meet their sponsors’ expectations 

(e.g. Merrow, 2011; Söderlund, Sankaran & Biesenthal, 2017). In their studies, 

comprising the analysis of 44 various megaprojects, Locatelli, Mikic, Kova-

cevic, Brookes & Ivanisevic (2017) proved that two indicators are crucial to 

the success of a megaproject. These are: 

 · Involvement of the external stakeholders of the megaproject, the affected 

population, and regulators; 

 · Understanding how to make the best use of Special purpose entities (SPEs) 

in the governance of megaprojects (“SPEs are temporary organizations 

often involved in project planning and delivery”). 

It is therefore pointed out that external stakeholders of a megaproject are 

particularly important in the process of its execution. Their involvement in 

the project should not be only ex-post, but also ex-ante. The same applies 

to the case of involving temporary organisations, formed for the duration of 

the project’s execution. As studies indicate, proper use made of SPEs can 

contribute to the success of the project.
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Legacy, or what remains after the megaevent

As Preuss (2015) writes, undertaking the execution of a megaevent can 

transform a city that becomes the organiser. Therefore, megaevents evoke 

interest of local decision-makers, politicians, administration, NGOs as well 

as city residents. Hardly ever what motivates local authorities to undertake 

the organisation of such an event is exclusively the will to organise a sport-

ing event or a festival. Usually, motivations concern what remains after 

such an event, i.e. its legacy.

The legacy of megaevents take many forms. It can be of an economic, 

financial, psychological and socio-cultural nature (Ritchie, 1984, cited in: 

Kassens-Noor et al., 2015). Therefore, what remains after a megaevent is not 

tantamount to infrastructure. Preuss (2007) identifies as many as 12 different 

forms of legacy: social, cultural, environmental, political, economic (including 

tourism), sporting, psychological, physical (construction and urban renewal), 

information and education, symbols, memory, and history.

The legacy which such projects leave nowadays consists also of increasing 

the global awareness of cities and regions, which can translate into increas-

ing opportunities for growth of megaevent organisers. Cities that organise 

significant sporting and cultural events learn from these projects. Project 

knowledge thus collected concerns not only the way of organising this type of 

activities itself (increasing hopes and chances for subsequent ones), but also 

the skills of local managers and workers. For instance, Murphy, Lane & Bauman 

(2015) cite the case of mass sporting events to point out that the legacy of 

megaevents can also concern e.g. increasing the interest in physical activity, 

and commitment to sports. To analyse the WYD legacy for the purpose of this 

paper, it seems justified to use the analysis structure proposed by Preuss (2015, 

p. 645), which consists of: the detection of legacy (what constitutes a legacy); 

the perspectives of different stakeholders (who is affected); a judgement on 

whether the effect is positive or negative (how stakeholders are affected); the 

time factor (when a legacy begins and how long it lasts).
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Results: World Youth Day in Cracow – success 
factors 

Sublimes – motivation for organising 
megaprojects

The organisation of the WYD was, above all, the dream of Polish Catholic 

Church officials who back in 2011 made informal efforts towards this goal, 

in the form of talks with the high officials of the Roman Curia (“Kolejne ŚDM 

w Krakowie?”, 2013). The motivation of Polish cardinals, represented by the 

Permanent Council of the Polish Bishops Conference referred not only to the 

organisation of the WYD, but also the visit of the Pope in Cracow and conse-

cration of the Sanctuary of the blessed John Paul II in Cracow-Łagiewniki, 

under construction at that time. Therefore, their motivations were mostly 

religious and spiritual. Another underlined motivator was the possible visit 

of the Pope in Poznań on the 1050th anniversary of the Baptism of Poland, 

which could not have been organised 50 years back, as the visit of then 

Catholic leader was not possible in communist Poland. The support for the 

idea to invite the Pope was declared also by Polish central authorities, with 

the President of Poland himself. Cracow municipal authorities, including the 

city council, supported the efforts of Church authorities as well. Apart from 

the religious gathering of young Catholics from all over the world, the posi-

tion of Cracow as one of the global centres of pilgrimage tourism could be 

strengthened, and the event would provide an occasion to promote various 

sites of worship in Cracow. It was emphasised that visits to places of wor-

ship and attendance in religious celebrations is one of the leading touristic 

products of Cracow (Cracow tourism development strategy for 2014_2020). 
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Project execution – special purpose entities and 
WYD stakeholders

The entity responsible for the direct execution of the preparation to the 

WYD in a given place, in the organisational and logistic aspect, as well as the 

spiritual dimension, was the local WYD Organising Committee – a special 

purpose entity working closely with the Pontifical Council for the Laity. The 

Organising Committee consisted of representatives of the host diocese, i.e. 

the Cracow Diocese and the Polish Conference of Bishops, and was headed 

by a bishop (The official website of the WYD 2016 Organising Committee, n/a). 

The WYD 2016 Organising Committee initially comprised 37 members 

(both clergy and laypeople). It was established 2.5 years before the event 

itself. The Committee had a board and its supervisory council composed 

of members of the Polish government and local self-government of the 

Małopolskie voivodship where the event took place: the Marshal of the 

Małopolskie Voivodship, the Voivode of the Małopolskie Voivodship and 

the Mayor of Cracow („Kraków: powołano Komitet Organizacyjny ŚDM 

2016”, 2016). The necessity to form such a large team and so far ahead of 

time was justified by the entire world’s interest in attending the WYD and 

related organisational challenges. However, the WYD 2016 Organising 

Committee in Cracow was not the only SPE responsible for the organisa-

tion of the WYD. Apart from the Organising Committee, on the central level 

there was also the National WYD Organisation Bureau whose fundamental 

goal was the coordination of preparations, applications and participation 

of Polish groups in the WYD (“Krajowe Biuro Organizacyjne Światowych 

Dni Młodzieży”, n/a). Additionally, to facilitate the process of managing the 

WYD project and establishing cooperation with other entities, the Cracow 

Archdiocese established a company named ŚDM 2016 spółka z o.o. with 

its registered seat in Cracow, which was the sole entity entitled to perform 

promotional and economic tasks related to the organisation of the World 

Youth Day in Cracow.
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On the basis of an agreement concluded with the Municipality of Cracow 

and Małopolskie voivodship where the WYD took place, another special 

purpose entity was formed, the so-called interinstitutional team which was 

responsible for the realisation of its objectives in the area of logistics, pro-

motion and finances. The SPE supported a more efficient organisation of 

the WYD on the local level. Similar agreements were concluded also on the 

local level between diaconates (organisational units of the Catholic Church) 

and communes (in the Małopolskie voivodship) where pilgrims stayed and 

WYD events were held (including the Youth Festival). 

An important role in the success of the WYD was played by individuals and 

organisations that can be included in the group of the so-called WYD external 

stakeholders, i.e.: volunteers, media, local entrepreneurs, NGOs, cultural insti-

tutions as well as all the Poles who decided to receive pilgrims in their homes. 

They were responsible, often on their own initiative and due to their willingness 

to participate in the creation of the WYD, for such areas as transport, catering, 

accommodation, medical aid, cultural and touristic offer and information points. 

Volunteers: In total, 19,000 volunteers worked during the WYD, including 

4,000 foreigners from 67 different countries. (The official website of the WYD 

2016 Organising Committee, n/a). Volunteers directly involved in the WYD 2016 

Organising Committee in Krakow were in charge of the logistics of pilgrims’ 

stay, including assistance in airports, train stations, car parks, accommoda-

tion sites, they run administrative centres, organised events, including their 

content, and were involved in promotional activities and communication.

Local government: Apart from the city of Cracow, preparations for the 

World Youth Day in a particular way involved also the local government of 

Wieliczka, a town near Cracow – due to the fact that the commune was the 

venue of the main WYD event (the final Mass). A small commune had to pre-

pare itself in a relatively short time to receive almost 2 million guests from 

all over the world, which was a huge logistic challenge.

Entrepreneurs, NGOs, public cultural institutions: Apart from central and 

local authorities, numerous entities were involved in the organisation of the 
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WYD: public organisations (mostly cultural institutions), private organisations, 

NGOs, as well as informal groups. The main area of their involvement in the 

WYD was the cultural and touristic offer available for WYD participants, both 

during the Days in Dioceses and central events. As a result, several hundreds 

of various promotional, cultural and artistic events were organised across 

Poland. It should be noted that many of these ventures were financed by 

public funds: with contributions from communal or other funds, allotted as 

specific grants or allocated as a result of competitive calls. Others were exe-

cuted without any special funds, based only on the involvement of residents 

and their associations, e.g. country festivals combined with presentations 

of local cuisine and performances of local groups. The key partner of the 

Organising Committee during the WYD were entrepreneurs, especially res-

taurateurs and owners of catering services points. According to the plan, 

WYD participants were provided catering with packages they purchased. 

The WYD Organising Committee required restaurateurs to provide extra 

water for the pilgrims, a separate line for them in their outlets and appropriate 

information in the menu. 

Media: An important stakeholder for the duration, as well as before the 

finale of the WYD was also the media. The broadcast of the events, as well as 

their interpretation, could not happen exclusively through social media. Polish 

television and radio – Telewizja Polska S. A. and Polskie Radio S.A. – were 

selected as official broadcasters, two leading Catholic newspapers provided 

media patronage, there were also 11 media partners, including local radio 

stations, portals, publishers and the largest press agency in Poland + PAP.  

Poles: An extremely important stakeholder, particularly at the stage of 

preparations to the organisation of the World Youth Day, were all the Poles 

who decided to accommodate pilgrims in their homes (“hosts”). Often the 

participation of hosts in the organisation of the event was not limited only to 

housing pilgrims under their roof, and preparing breakfast for them. They often 

drove pilgrims in their own cars to meeting points, prepared extra snacks, 

showed them around the neighbourhood, provided all necessary information.
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Legacy: what remained after the WYD

The WYD legacy in Cracow can be considered in several categories. Above all, 

the WYD left behind the infrastructure which, nevertheless, is not impressive 

compared to other megaprojects. More important is the legacy which directly 

relates to all WYDs (not only the one in Cracow) – strengthening the commu-

nity of the faithful. We also noted the universal legacy in the area of building 

relationships between people, community, or meetings between cultures. 

Among other legacies of the WYD we can list the change of the image of Poland 

and benefits that stem from the development of tourism and local economy.

The organisers of the World Youth Day set the main objective of the event 

to be “experiencing the great community of the Catholic Church” (“World Youth 

Day”, 2016) which can be read as the wish to strengthen and develop the 

existing community of Church members, indispensable for its continuation 

and development. Already during the WYD, its participants clearly noted and 

appreciated the sense of community emerging among the attendees of the 

World Youth Day in Cracow. It provided the sense of unity, inspired joy and 

enthusiasm, created a unique atmosphere of happiness and coming together, 

which were reinforced by organisers during numerous planned and spontane-

ous events organised during the WYD. The emergence of the community of 

WYD attendees was visible during street events, meetings, conferences and 

spiritual events. The community built around the participants was transferred 

to the residents of Krakow and other towns hosting WYD pilgrims. Residents 

shared joy, while praying and playing together went beyond the city centre 

and meeting places set by the WYD organisers. The newly built community 

of pilgrims and residents had not only a religious, but a universal dimension.

To maintain the WYD effect for as long as possible, and systematically 

reinforce it after the conclusion of the event, the organisers prepared a range 

of activities aiming at the full use of the capital collected during the WYD. 

A significant role in this process is played by social media. Social media 
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profiles and channels created for the WYD are still used by organisers to 

keep in touch and strengthen participants’ memories and experiences. They 

regularly publish videos, photos and testimonies of participants that remind 

the followers about the events in Cracow, and simultaneously inform about 

the next World Youth Day, which took place in 2019 in Panama. The Polish 

Facebook profile of the WYD is followed by over 1,800,000 users, many of 

whom are regularly interacting, adding comments or reacting to the pub-

lished content. Thus, the organisers aim at prolonging the WYD experience 

and strengthening its effect. 

An important legacy of the WYD is the sense of community and joy stem-

ming from the possibility to attend and co-create the WYD, which hosts pointed 

out after the conclusion of the WYD. In many cases, the established contacts 

and friendships are maintained after the WYD. The meeting of pilgrims and 

residents of Cracow and neighbouring towns enabled the communication 

despite linguistic differences and cultural barriers. The fear of the other, 

the strange and the new faded. Concerns about a multicultural meeting 

in one place, and a certain fear of otherness were replaced by openness 

and kindness. The meeting with the “other” was one of major and strongly 

felt positive experiences of our interviewees during the World Youth Day. It 

turned out that meeting people from various places and countries, often very 

exotic for Polish people, were incredibly inspiring and pleasantly surprising 

events, enriching not only the meetings, but also subsequent experiences.

After the conclusion of the WYD, the questions about the touristic poten-

tial of the event returned with increased intensity – what are the chances of 

pilgrims returning to Poland as tourists, which was, after all, one of the main 

factors that motivated local authorities to commit to the WYD organisation, 

and similar expectations were expressed by the tourism industry. Undoubtedly, 

thanks to the friendly – as it was unanimously underlined – atmosphere in 

Cracow, the sense of safety, abundance and variety of the cultural programme, 

openness and hospitality of city residents and the wealth of historical mon-

uments, WYD participants left for their home countries with a very positive 
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attitude to Poland. Thus, they became a sort of ambassadors who can have 

a significant impact on creating a positive image of Poland and Poles world-

wide. However, at this stage, it is difficult to assess whether the organisation 

of the WYD actually did impact the development of tourism in Poland, since 

not enough time has passed since the organisation of the event. 

Final Remarks 

At the moment of the announcement of the WYD organisation, the media 

thundered that the project will turn out to be beyond the capacities of 

Polish organisers (Suchodolska, 2016). A lot of critical voices were raised, 

negating such a deep involvement (especially on the part of the public ad-

ministration) in the organisational and financial aspect of the execution of 

a strictly religious, non-commercial event. Apart from the task of receiving 

approx. 2 million pilgrims, enormous concerns were caused by e.g. possible 

terrorist attacks. However, as our analyses indicate, the enormous sup-

port which this project received in the political, administrative and social 

dimension, led to its successful completion. Sublimes and legacy of the 

project were of no small importance in considering the Cracow WYD as 

a success. Below, we present a summary of the findings stemming from 

the analysis of the Cracow WYD.

The objective of our considerations was to find the answer which factors 

determined the successful completion of the project that was the Cracow 

World Youth Day. For the purpose of our analysis, we adopted a set of cri-

teria which we subsequently used to evaluate the WYD in Cracow. It can be 

concluded that the WYD is a special type of project, which results, among 

others, from its religious and non-commercial character, which at the same 

time involves numerous stakeholders, and undoubtedly has a global dimen-

sion through its attendees. 

In the sphere of sublimes, it must be concluded that there was a host of 

reasons for making the decision to organise the WYD, the largest Catholic 
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event, in Cracow. Basing on Flyvbjerg’s (2014) and Frey’s (2016) assumptions, 

we can note that their character varied, but the most prominently featured 

were non-material reasons – community pride and economic sublime. The 

former referred not only to Catholics and high officials of their Church who 

treated the opportunity to organise the WYD in Cracow as a reason to be 

proud, but also to politicians who also underlined how proud they were of 

the fact that this event can be held in Poland and worked with the Catholic 

Church authorities to win the WYD for Cracow. 

In the area of special purpose entities formed for the megaevent organi-

sation, as well as external and internal stakeholders, what was clearly visible 

from the very beginning of preparations for the WYD 2016 was constant 

and simultaneous development and strengthening of structures of building 

the community of faith and logistic structures, both distinctly multidimen-

sional. Their foundation was the structure of the Catholic Church all over 

the world with a parish as the basic organisational unit, which on the basis 

of their international network, enabled reaching practically all faithful – pil-

grims interested in the participation in the event. Representatives of these 

structures can be included in the group of YD internal stakeholders. Equally 

important in this process was the role of all external stakeholders of the 

event – an array of organisations from all three socio-economic sectors 

(including the media), as well as private individuals, who became involved in 

the organisation of the World Youth Day.

The legacy of the WYD in Cracow emerges from the sense of strength-

ening the faith among the WYD participants which the organisers planned, 

as well as the universal legacy in the area of building interpersonal relations, 

the community or intercultural meeting points, which relates not only to the 

stakeholders directly involved and actively participating in the WYD, but also 

passive observers of the event. Among other legacies of the WYD we can 

list the change of the image of Poland and benefits related to the growth of 

tourism and local economy as well as a rather marginal improvement of the 

state of infrastructure in host cities (Wieliczka-Cracow). 
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Based on our research we can see that projects of a religious nature 

combine very strong activities which are strictly organisational (connected 

with project management methods) with religious activities. Motivations 

for the organisation of projects of this type, and expectations towards 

their legacy are different from other, “regular” megaevents or megapro-

jects. Above all, in the assessment of the organisers, the most important 

religious and spiritual sublimes, as well as the legacy of their execution, 

have mainly a religious dimension.

An important success factor is the participation of various, but committed 

stakeholders. We should point out firstly, the simultaneous involvement of 

institutional (enterprises, public and non-governmental organisations) and 

individual stakeholders. Secondly, organisers built within the WYD extended, 

often self-organising networks of cooperation between stakeholders closely 

connected to the Catholic Church (parishes) and secured the participation, 

approval and involvement of residents (hosts for pilgrims) of areas where the 

megaevent was held. When it comes to the subsequent success criterion, the 

most important aspect with regard to special purpose entities was including 

representatives of local, regional and central authorities in co-deciding in part 

about the execution of the project, which resulted in spending funds on the 

megaevent outside of the WYD organiser. The formalisation of the activities 

of special purpose entities supported by specialised legal acts, provisions 

and agreements, facilitating the realisation of the project. 

And finally, the legacy which in the case of the WYD had predominantly 

spiritual and social dimension, connected with the meeting of cultures. The 

economic legacy of the WYD was noticeable, but it is difficult to precisely de-

termine the manner. In terms of infrastructure, the WYD legacy is hardly visible. 

The summary of the success criteria of a religious project are presented 

in Table 1. We should also add that religious megaprojects in certain areas 

resemble sport megaprojects, such as the Olympic Games of world cham-

pionships in a popular discipline, but there is a lot that separates the two 

– motivations, objectives, premises.
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Table 1. Success criteria for a religious project, on the example of the WYD

Criteria of a hybrid religious 
project analysis

Factors impacting the success of the religious project.

Motivations (sublimes) Main motivation for undertaking the execution of 
a project: religious and spiritual reasons, alongside 
motivation such as the community pride.

External stakeholders Strong involvement of individual and institutional 
stakeholders already at the initial stage of the project.
Building an extended, self-organising network of stake-
holders, both within Church structures (parishes) and 
beyond it, i.e. participation, approval and involvement 
of residents (hosts for pilgrims) of areas where the 
project is executed.
Generating the network of cooperation (between par-
ticular stakeholders as well as special purpose entities 
formed for the project) and strongly motivating volun-
teers.
Including external stakeholders with extensive experi-
ence in managing megaprojects and megaevents (e.g. 
from the public sector) in the process of project man-
agement.
Learning from stakeholders – previous organisers of 
WYD projects (benchmarking).

Special purpose entities Including representatives of local, regional and central 
authorities in the process of co-deciding about the 
execution of the project.
Extension and dispersion of the project financing be-
yond the organiser – side events financed from public 
and private funds.
Formalisation of the activities of special purpose enti-
ties supported by specialised legal acts, provision and 
agreements, facilitating the realisation of the project.

Legacy Legacy based mostly on the spiritual, not only econom-
ic aspect.

Source: own work.

What seems particularly inspiring for the management practice in case of 

religious projects among others, an exceptional ability to involve and motivate 

project’s stakeholders which the organisers of the Cracow WYD displayed. 

In particular, we should note the issue of volunteers’ commitment (which 

appears also e.g. in sporting megaprojects, but their motivation is different 
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than in the case of religious projects), as providing them with appropriate 

motivation is one of the guarantors of a project’s success. Passion, joy, 

involvement, faith in the success of the event, extraordinary emotions that 

accompany preparations and the execution of religious projects may con-

stitute a genuine source of inspiration for the executors of various projects.
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