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Executive Summary 
 
1. This External Review was commissioned by IDRC in 2010 to review the current third 
phase of its Pan Asia Networking (PAN) Programme, which between 2005 and April 2010 
had allocated $31,886,517 to 81 projects (and 34 supplements).  
 
2. Methodologically, six main approaches were used by the Panel systematically to 
garner as diverse and comprehensive information as possible: a review of PAN‟s core 
program documentation; 42 interviews with the PAN team, grantees and other 
stakeholders; reviews of all of the documentation associated with 35 of the  
projects and supplements from this phase; assessments of the quality of 40 research 
publications; an electronic survey; and an analysis of web statistics relating to PAN on 
IDRC‟s site. 
 
3. There is strong evidence from grantees, stakeholders and the documentation reviewed 
that this third phase of PAN has delivered effectively on its mission of “empowering 
communities to address their key development challenges through effective access to 
information and communication technologies”.  
 
4. With respect to the implementation of the PAN prospectus the Panel notes that: 
 The flexibility and agility of the PAN team was widely respected and enabled it to 

support and implement appropriate and timely projects within the rapidly evolving 
ICT4D field; 

 The open, collegial and transparent management style within the PAN team enabled 
diverse approaches and expertise to be utilised to best effect in delivering the 
program; and 

 The PAN team established effective and supportive relationships with most of its 
grantees, partners and recipients. 

 
5. In terms of the quality of research outputs and publications, the Panel concludes that: 
 Few publications reach highest levels of academic quality, but on average scientific 

quality of publications is acceptable, fulfilling the objective set by prospectus and 
demonstrating a marked improvement over the previous program cycle; 

 Publications typically score higher for quality indicators that go beyond measuring 
narrow academic excellence and include utility, readability and novelty value; and, 

 The overall mix of research strategies, topics and output formats is conducive to 
meeting broader objectives of quality, influence, ownership, capacity-building, and 
innovation, which are not easy to balance and are at times difficult to reconcile. 

 
6. The Panel‟s key findings relating to the program outcomes are: 
 The Panel can largely substantiate what PAN found as its outcomes in the Prospectus 

Final Report(PFR), with some clarifications and remaining questions; 
 There is a continued need for a small grants program; 
 Capacity-building and networks have allowed PAN to deliver its core objectives; 
 Gender was at the forefront of the prospectus.  Although it is not yet fully 

mainstreamed, greater emphasis was placed on gender by project teams towards the 
end of the period of time under review. 
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 There is concern about potential pressure to move projects away from lesser 
developed countries in order to find research partners more likely to generate timely 
and substantive outcomes. 
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1. Introduction 
 
1.1 Context of the evaluation 
The International Development Research Centre‟s (IDRC‟s) Pan Asia Networking (PAN) 
program was originally conceived in 1994 in response to needs expressed by 
researchers and policy institutions in Asia. There were four initial focal points to the 
program: connectivity infrastructure, content development, communication and 
networking, and collaborative research on information and communication technology 
(ICT) policies.  External reviews of the program were undertaken in 1999 and in 2005.  In 
the light of the second of these and a regional stakeholders meeting in 2005, a new 
Prospectus for the third phase of PAN was produced in February 2006 to run until 2011.  
PAN‟s mission as expressed therein is “empowering communities to address their key 
development challenges through effective access to information and communication 
technologies”.  This vision is supported by targeted research support in three areas: 
 Building evidence and promoting dialogue to inform policies that enable knowledge 

societies in Asia; 
 Applied research and piloting of innovative ICT applications for development; and  
 Research and build capacity for understanding the socio-economic effects of ICTs on 

Asian communities. 
Between the start of 2005 and April 2010, within the current phase PAN had allocated 
$31,886,517 in total to 81 projects (and 34 supplements), of which 54% was to 
technology projects, 22% to policy projects, and 18% to effects, with the remaining 6% to 
corporate and program initiatives. 
 
Our external review was tasked with judging the strengths and weaknesses of the 
program in terms of four questions: 
1. To what extent was the implementation of the program’s prospectus appropriate?   
2. Overall, was the quality of the research outputs/publications supported by the 

program acceptable (given the context/intended purpose/etc.)?  
3. To what extent are the program’s outcomes relevant, valuable and significant?  
4. What are the key issues for the Centre’s Board of Governors?  
 
1.2 Our approach and methodology 
The Panel (Annex 11) adopted both quantitative and qualitative approaches in order to 
address these questions, seeking in particular to explore what PAN team members, 
grantees, and other stakeholders had to say about their experiences of the program. In 
so doing, we sought to explore systematically as much diversity within the program as 
possible during the four-month period leading up to July 2010. Six main methods were 
used: 
 Review of core program documents (Annex 8) provided by the PAN team, focusing 

especially on the Prospectus, the Prospectus Final Report (PFR), and existing 
external evaluations of elements of the PAN program; 

 Interviews (see Annex 1) were conducted with 45 members of the PAN team, 
grantees, and other experts, mostly by phone and lasting approximately one hour; 

 Reviews were undertaken according to an agreed template of all of the project 
documents of 35 of the 115 projects and supplements supported by PAN (Annex 3);  

https://intranet.idrc.ca/uploads/user-S/11151270471panfin.pdf
https://intranet.idrc.ca/uploads/user-S/11218751571ICT4D_External_Review_of_PAN.doc
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 Reviewing and scoring the quality of the 40 monographs and peer-reviewed journal 
publications produced by PAN staff and grantees (Annex 2);  

 Web-based survey, for which 6 replies were received (Annex 4); 
 Analysis of web-statistics relating to the PAN program provided by IDRC (Annex 10). 

 
1.3 Challenges and limitations 
Throughout, the Panel was very conscious of the challenges associated with differences 
in definition and understanding relating to some of the key issues under review.  Five 
definitional issues stand out as being particularly problematic: research quality, 
relevance, significance, appropriateness, and the distinction between outputs and 
outcomes (for a detailed discussion, see Annex 14). As a general rule, though, the Panel 
was eager to understand how members of the PAN team, their grantees and other 
stakeholders interviewed conceptualised these issues, rather than seeking to impose its 
own interpretations upon them. The Panel is also conscious that the evaluation is based 
on a relatively swift review of largely secondary material. Whilst the robustness of the 
methods adopted (Annexes 1-4) gives confidence in the conclusions drawn, the Panel 
wishes to emphasize that these have not been verified from practical engagement on the 
ground with PAN‟s projects in Asia.  Moreover, the framing of the terms of reference, with 
their emphasis on validation of the PFR, means that the Panel has not had the 
opportunity to interview as many people as it would have liked who have not been directly 
involved with the PAN program.  This report therefore focuses primarily on the internal 
aspects of the program, and does not seek to reach broader conclusions as to the wider 
influence PAN might have had on the field of ICT4D more generally in Asia. 
 
2. Appropriateness of Program Prospectus Implementation  
 
Key findings 
 The flexibility and agility of the PAN team was widely respected and enabled it to 

support and implement appropriate and timely projects within the rapidly evolving 
ICT4D field 

 The open, collegial and transparent management style within the PAN team enabled 
diverse approaches and expertise to be used to best effect in delivering the program 

 The PAN team established effective and supportive relationships with most of its 
grantees, partners and recipients 

 
This section of the report validates (1) the coherence and appropriateness of the choices 
made and priorities set by the program to adapt and/or evolve its strategies from what 
was outlined originally in the prospectus, and (2) the strategic lessons the program drew 
from its experience. The Panel‟s overwhelming conclusion is that the implementation of 
the PAN Prospectus was indeed appropriate, and that the program adapted flexibly and 
with agility to evolving circumstances in the rapidly changing field of ICT4D, notably the 
increasing availability of digital infrastructures, dramatic growth of mobile technologies, 
and the social and cultural implications of new social networking environments. 
 
 
 



PAN - External Review Panel Report  Page 5 
 

 

 
2.1 The Prospectus 
2.1.1 Prospectus overview: policies, technologies and effects 
The Prospectus identified PAN‟s mission as being to empower communities to address 
their key development challenges through effective access to ICTs. It sought to do this 
through three key themes: building evidence and promoting dialogue to inform policies 
that enable knowledge societies in Asia; applied research and piloting of innovative ICT 
applications for development (technologies); and research and capacity building for 
understanding the socio-economic effects of ICTs on Asian communities (Annex 11). The 
three main means of delivering these directions were: supporting the development of 
research networks, building country programs and establishing competitive grants.  The 
Prospectus provided a broad framework and vision for the program, and the team used 
this structure creatively to develop a coherent and appropriate program. This flexibility 
nevertheless means that it is not always easy to trace how aspects of specific funded 
projects actually delivered directly on particular aspects of the Prospectus.  
 
2.1.2 Coherence and Appropriateness 
For the purpose of this evaluation, and based on responses by interviewees with respect 
to PAN‟s work, the Panel focused particularly on the management structure, the ways in 
which evaluation and feedback mechanisms are incorporated into the evolution of the 
program, and the methods used to choose which projects were supported. With respect 
to appropriateness, the following themes are addressed: the Asian ICT context within 
which the program has evolved, the balance between PAN‟s portfolio of activities, 
decision making processes, and the risks associated with support for specific activities. 
 
2.2 The evolution of PAN’s strategies 
2.2.1 The PAN team’s choices and priorities 
The Prospectus Final Report (PFR) emphasized that the PAN team largely followed the 
original thematic and program directions. Networks accounted for 54% of PAN‟s budget, 
country programs accounted for 10% and competitive grants 8% (with the remainder 
being shared between conferences, workshops and collaboration with other IDRC 
programs). Lack of an appropriate champion institution meant that the proposed 
Intellectual Property Rights (IPRs) network was not formed, but two other networks (on 
privacy and censorship) were created that had not been directly planned for in the 
Prospectus.  Country programs were cut back because it was recognised that delivery of 
the programs in Cambodia and Mongolia was more challenging than had been 
anticipated, and there were insufficient human resources within the PAN team (Annex 9) 
effectively to support such capacity development. Increased core funding from DFID led 
to greater emphasis being placed on research communications. 
 
In determining the balance between policies, technologies and effects, the team sought 
to ensure that their work responded to the needs of researchers and policy-makers in the 
Asian context, focusing especially on South and South-East Asia.  Given the delay 
between undertaking research and the results of that research influencing policy, there is 
evidence that much of the current policy impact of PAN‟s work reflects work done by 
partners that had already received funding under the previous Prospectus. The issue of 
attribution is an ongoing challenge in verifying impact. The Panel recognizes the difficulty 
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in tracing connections between funding streams and specific activities, but the short 
period of this evaluation did not allow attribution to be substantiated.    
 
2.2.2 Reflections on the team’s strategic choices: timing, management, evaluation 
and thematic delivery 
The earlier part of the current program phase saw a transitioning of project choices as 
well as the expectations of grantees from previous PAN priorities to the new ones. This 
was particularly evident, for example, in the emphasis placed on gender mainstreaming 
and on the communication of research findings.  
 
Almost all interviewees commented positively on the professionalism, commitment and 
knowledge of members of the PAN team (Annex 9).  Grantees particularly praised the 
team‟s intellectual support, pro-active problem solving and refocusing of activities where 
necessary. As one particularly enthusiastic interviewee put it: “IDRC is the best funder 
we’ve ever had. Not because they have vast amounts of money, but the leadership is a 
pleasure to work with and the framework so flexible, it allows you to find your own 
way”.The PAN team included people with a diversity of expertise. Team members 
commented especially positively on the collegial leadership style within the team, and its 
ability to utilise the diversity of opinions and approaches within the team to best effect in 
delivering its projects.  Such diversity was crucial in ensuring that appropriate support 
and advice could be given to project leaders delivering such a complex and wide-ranging 
set of activities. Some interviewees expressed concerns about the dilution of 
management and control in large networks, particularly those where aspects of their 
research were subcontracted, and the responsibility for the project management rested 
with the main network partners rather than with members of the PAN team.  Logistically, 
it was not possible for members of the PAN team frequently to visit all research partners 
in these large networks, and so the support and monitoring of their delivery had to rely on 
the main project grant recipient.  Sub-grantees, who are often the main intended ultimate 
beneficiaries of PAN‟s work, occasionally mentioned that they too would have liked to 
have benefited more from the PAN team‟s direct expertise.   
 
The rigour with which the team visited and reviewed projects was notable, and this 
careful monitoring enabled them to support and steer projects back on course where 
necessary. The openness and honesty of commentary within the Rolling Project 
Completion Reports was outstanding, not only enabling the Panel to have deep insights 
into the processes with which the team addressed emergent issues, but also providing a 
real guarantee that IDRC‟s funding was being carefully nurtured. This rigour also enabled 
PAN to take the calculated risks necessary to ensure an innovative program. The 
external evaluation on networks was used by PAN to place greater emphasis on issues 
of network sustainability, through funding capacity development for evaluation, research 
mobilization and communicating for influence.  Other external evaluations have only 
recently been completed, and have not therefore had significant influence on the direction 
of the program, albeit they have the potential to do so. 
 
With respect to IDRC mainstreaming issues of gender and partnership, the Panel notes: 
 The external gender evaluation was positive about the inclusion of gender issues in 

the 10 projects that it considered.  However, in a small number of projects reviewed 
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by the Panel there was little evidence that gender issues had been sufficiently 
considered; in some cases gender seemed very much to have been an after-thought 
added late on in the development of the project; and  

 The term partnership is used rather loosely across the different projects, with there 
being little evidence of a systematised approach to partnership models and structures 
being incorporated across PAN projects.  IDRC‟s Donor Partnership Division has a 
systematic approach to partnerships with donors.  Given the emphasis placed by the 
PAN team on partnerships, we were surprised not to find a clearly articulated and 
documented approach to delivering ICT4D initiatives successfully through 
partnerships. The team and project leaders might like to draw together their 
conclusions on this subject in a report that would enable their experiences to be 
shared and emulated more widely.   
 

The Panel was also concerned that the Project Approval Documents frequently stated 
that there were no ethical issues worthy of consideration in implementing ICT4D projects.  
Most projects would have benefited from greater attention to the ethical dimensions of 
what they were seeking to do.  Ethical considerations, at the very least concerning the 
changed balance of power that ICTs might introduce in a community, or the cultural 
impact that a project could cause through negative unintended consequences, should be 
considered.  There is an in-built assumption in most project proposals that the 
introduction of ICTs is necessarily a good thing.  This is a moral judgement.  For some, 
ICTs might actually be bad.  The key point we are making is that these proposals should 
at least say something on the ethical dimensions of the initiative being proposed. 
 
2.3 Prospectus Implementation: Creative Tensions and Further Success Factors 
During the review period, the PAN team grappled with three creative tensions: 
 Balancing the delivery of high quality research and the implementation of 

‘development’ practices is challenging.  Supporting various activities, ranging from 
highly focused academic research projects to more general capacity development and 
networking projects, the PAN program broadly got this balance right. 

 Another tension evident in the program was how it sought to balance diversity and 
depth of capacity development in research.  The extent and diversity of the projects 
supported was impressive. While the PAN team is confident that it was able to 
manage this wide range of activity effectively, some concerns were expressed by 
interviewees about the balance between the depth and diversity of the interventions. 
The PAN team was aware of the difficulties in supporting too many country initiatives, 
and this was one reason why these were cut back during the Prospectus period.  
However, working with less-experienced researchers in some of the projects required 
considerable amounts of time, and some of our interviewees would have liked more 
direct assistance from the team. 

 A third tension concerns the balance between supporting established individuals, and 
providing capacity development for new, less experienced researchers.  A key reason 
why PAN was successful was that it often worked with known capable individual and 
institutional partners.  This saved considerable time in partnership building, and also 
increased the likelihood of success, but it does give rise to challenges in attributing 
causes of outputs.  There is nevertheless also evidence that the team took carefully 
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judged risks, and was able to respond to funding requests from previously unknown 
researchers and practitioners in the region. 

 
Three additional factors were seen as being critical to the success of PAN: 
 Influential PAN projects sought to involve policy makers in the earliest stages of 

activity. This helped to ensure swift conversion of research findings into policy 
practice, as with LIRNEasia and PANdora. 

 Grantees greatly valued the opportunity to network face-to-face with those involved in 
other PAN projects, as in the Penang conference in 2009. The opportunity to meet 
people in person generated considerable interaction, and interviewees mentioned 
potential future collaborations that resulted from that event.  This was particularly 
valued, because few projects reported success in mastering digital networking 
technologies during the implementation of their actual projects.  

 Effective building of trust and respect, within the team, between the team and 
grantees, and with external stakeholders was critical to the success of PAN. 

 
3. The Quality of the Research Outputs / Publications 
 
Key findings 
 Few publications reach highest levels of strictly academic quality, but on average 

scientific quality of publications is acceptable, fulfilling the objective set  by prospectus 
and demonstrating a marked improvement over the previous programming cycle 

 Publications typically score higher for quality indicators that go beyond measuring 
narrow academic excellence and include utility, readability and novelty value 

 The overall mix of research strategies, topics and output formats is very conducive to 
meeting broader objectives of quality, influence, ownership, capacity-building, and 
innovation, some of which are not easy to balance and at times difficult to reconcile 

In accordance with the TOR this section focuses on assessing to what extent the overall 
quality of the research outputs / publications can be considered acceptable, given context, 
intended purpose, and other relevant qualifying factors.  
3.1 Our approach 
The Panel‟s assessment is primarily based on an in-depth reading of all 40 peer-
reviewed journal articles and monographs produced by PAN grantees and staff from 
2006 to date as listed in Annex 3 of the PFR.1The Panel developed eight key indicators 
to assess the quality of the conceptual framework, methodology, and analysis, the 
novelty value, utility, citation count and readability of the research contribution, and, 
where applicable, the quality of the publication type. To triangulate and refine our 
analysis the Panel also included questions on perceived quality of research outputs and 
outcomes in its interviews and reviewed key outputs in the purposeful sample of more 
than 35 PAN projects including related project documentation such as rPCRs that 
contained particularly rich and useful information. The latter two strategies helped us 
identify additional outputs beyond publications and those mentioned in the PFR.  
 
                                                        
1 The Annex lists 42 publications; this however included one publication that the team 
could not procure in a timely fashion and one poster presentation that was not assessed. 
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3.2 Findings in more detail 
3.2.1 Projects have produced a balanced mix of different types of publications 
Research approaches range from conceptual explorations that open a conversation on 
under-explored issues or contextualise a specific discussion for Asia, to comparative 
macro-indicator analyses that help elucidate differences within and between countries in 
Asia. The mix also includes systematic literature reviews and case study syntheses to 
consolidate and condense evidence for broader consumption, as well as a substantial 
number of case studies.  The diversity of approaches indicates a welcome openness to 
different ways of contributing to scientific knowledge production. The emphasis on case 
studies is in our view justifiable since they serve very well to produce credible, legitimate 
evidence with a potential to inform policy-making at a local level. 
3.2.2 Overall publications are of acceptable scientific quality in a narrow academic 
sense, but there are few excellent contributions 
Some publications exhibited weaknesses in conceptual framework, methodological rigour 
and analytical strength. Placing some of the contributions more firmly in the existing 
literature and moving beyond descriptive analysis could have helped improve their quality.  
However, on average, the 40 reviewed publications received a score between acceptable 
and good for all core academic quality criteria, an assessment that was also corroborated 
by the opinions of many interviewed stakeholders. These 40 publications are likely to 
represent the top research outputs of PAN projects, since they passed the publication 
mark – an assumption confirmed by both the PAN team and our review of other project 
materials. Against this backdrop, it is important to note that only a few of these pieces 
earned truly excellent marks on core academic-excellence indicators. At the same time, 
the achievements in strengthening academic quality are still significant and should not be 
underestimated, considering that the previous PAN programming period yielded very few 
publications in peer-reviewed journals. Our interviews also indicate an emphasis on 
mentoring and peer-input and review in several projects, which we believe contributed to 
the soundness of methods and evidence. Citation counts on Google Scholar as a proxy 
for recognition in the broader academic community averaged 5.5 with wide variations 
between 0 and 29 citations. Since some publications are very recent this number can be 
expected to increase over time, yet may not go up steeply for some contributions that are 
appropriately of interest to a very specialised and/or localised community. 
 
3.2.3 Project outputs strike a good balance between striving for academic 
excellence and other quality criteria and research objectives 
The Panel wishes to emphasize very strongly that academic excellence is only one factor 
to be considered in judging overall research quality. This view is also reflected in the 
methodology for our assessment and it is shared by many key informants who pointed 
out that quality for them includes „usefulness‟. PAN‟s publication output scores higher on 
these other important quality criteria with ratings for novelty, utility and readability 
approaching the rating „good‟. It is important to note that academic excellence and 
usefulness or policy influence are difficult to reconcile and often trade-off against one 
other; this is similar to the trade-off between academic excellence and capacity building. 
These multiple trade-offs were emphasized by almost all interviewed stakeholders. Given 
the acceptable scores on academic quality, the „good‟ scores on broader quality criteria, 
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and the substantial achievements on other objectives described in this review the Panel 
concludes that PAN has managed these multiple trade-offs well and achieved a good 
balance in what are often competing objectives. Putting an even stronger focus on 
research excellence in a strictly academic sense may therefore not be desirable since it 
may undermine achievements on other output quality criteria and research objectives. 
3.2.4   Accessibility and visibility remain important challenges 
Accessibility and visibility of research outputs are preconditions for wider recognition, 
usefulness and sustainable policy influence. The Panel therefore welcomes IDRC‟s more 
recent requirement that its grantees give IDRC a usage license for the outputs they 
produce and deposit a copy of the publications in IDRC‟s digital library. Efforts by PAN to 
encourage publishing in open-access journals are also commendable. However, we also 
found that not all publications are available in the digital library, that the library is difficult 
to browse, and that it is not the most intuitive location that potential users may turn to in 
the first place. The Panel discovered that a sizeable portion of the key publications are 
behind a pay-wall and thus very difficult for researchers and other users, particularly in 
developing countries, to access.  The Panel recommends that PAN consider a 
requirement for all grantees to make available on their own websites a pre-publication 
version for all publications, a practice that is acceptable to almost all publishers and does 
not preclude publication in peer-reviewed journals. Our review also indicates that PAN 
and its grantees are using a wide variety of other research dissemination channels, 
including websites, blogs (e.g. LIRNEasia, APC), Second Life and various multimedia 
formats. While ascertaining the efficacy of these instruments was beyond the scope of 
this review, the Panel welcomes this embrace of, and experimentation with, alternative 
dissemination channels. The synthesis articles that PAN has produced are particularly 
useful for academics, policymakers and practitioners, both for better contextualising 
findings, assembling them into further-reaching insights, and making them accessible to a 
broader audience.  More of these are desirable and could be commissioned with scholars 
in partner countries as part of broader research capacity-building efforts.  
 

3.2.5 Research portfolio reflects commendable risk-taking and innovation 
PAN research activities and outputs touch upon a wide range of topics in the field of 
ICT4D. The overall portfolio combines a focus on the more conventional yet important 
(e.g. localisation, ICT in rural development, regulatory reform) with welcome attention to 
the more experimental, emergent and marginalised  (e.g. the potential of ICTs to help 
give a collective voice to sex workers, the psychological effects of Internet use, wifi 
activism, piracy cultures). This wide range facilitates cross-fertilisation and makes it 
possible to pick up on emerging issues at an early stage', when the window for using 
evidence to frame the policy debate and achieve policy influence may be still be wide 
open. The Panel notes concerns about PAN spreading itself too thinly across a wide 
spectrum, and potential trade-offs between breadth and depth of topical focus. There are, 
however, also indications that PAN‟s programming is flexible enough to terminate 
avenues for research that do not live up to their promise without too much sunk 
investment (i.e. after a scoping exercise) and to scale up funding and go deeper where 
the potential is borne out. Provided this flexibility can be sustained and is effectively 
deployed it can justify a continuation of broad topic scope in programming and help PAN 
fulfill its incubation function in areas that may not be covered by more conventional 
research.  



PAN - External Review Panel Report  Page 11 
 

 

3.2.6 Strong markers of ideological independence and openness 
Research is not value free, but PAN‟s research outputs demonstrate a clear and effective 
commitment to ideological independence and openness. The spectrum of viewpoints 
espoused by different research publications is broad and accommodates many different 
values and ideological perspectives, from a preference for free-market mechanisms to 
critical engagements with the potential negative side effects of ICTs. Some outputs and 
publications, particularly in the earlier phase of PAN, had more focus on policy influence 
than deep analysis. Yet, viewpoints and values in the publications reviewed do not 
appear to undermine the credibility and legitimacy of the evidence and analysis. All this 
indicates that PAN deserves its reputation for independence, openness and credibility, an 
observation that was also shared by several key informants and that is without doubt one 
of the most valuable assets and key elements of success for IDRC. 
 
3.2.7 Other outputs perceived positively by stakeholders  
In the course of the review the Panel has also identified other outputs which do not lend 
themselves to evaluation according to our publication scoring matrix, including blogs, 
multimedia products and knowledge sharing events. Unfortunately, resource and time 
constraints did not allow the Panel to examine the quality of these additional outputs with 
sufficient rigour.  As a result, the Panel must confine itself at this point to flagging some of 
these additional outputs that have been referred to in positive terms by key informants. 
These include a documentary movie on open source software, blogs and other 
multimedia products that provided additional outlets to promote and publish research, 
various well-received capacity-building exercises, mentorship arrangements and 
workshops -- in particular a major conference in Penang to bring together a large number 
of PAN partners, which was widely received as useful and inspired new collaborations 
including one between e-health and privacy grantees. Depending on one‟s definition of 
outputs one might also consider including networks and software implementations as 
outputs, but the Panel chose to discuss these in more detail in the outcomes section.  
 
 
 
4. The Significance and Contribution of Outcomes 
 
Key Findings 
 The Panel can largely substantiate what PAN found as its outcomes in the PFR, with 

some clarifications and remaining questions 
 There is a continued need for the small grants program 
 Capacity-building and networks have allowed PAN to deliver its core objectives 
 Gender was at the forefront of the prospectus, and later in the review it became more 

central, although it remains not yet fully mainstreamed  
 There is concern about potential pressure to move projects away from lesser 

developed countries in order to find research partners most likely to generate timely 
and substantive outcomes. 

 
4.1 Outcomes reported in the program final report 
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The PFR focuses on four outcome areas: influencing the reform of ICT policies, 
catalyzing ICT innovations for social benefits, capacity building in ICT, and contributing to 
strengthened gender integration in ICT4D.  As prescribed by the TOR, the Panel 
assessed the significance and contributions of outcomes as presented in the PFR. The 
Panel sought to verify PFR outcomes through interviews with grantees, stakeholders, 
evaluators, and extensive document review (Annexes 1-8). The TOR requests outcomes 
be discussed with respect to relevance, value, and significance, and the Panel strove to 
maintain a sense of internal logic in relation to these concepts by asking interviewees to 
define these notions before discussing outcomes. Interpretations varied; most often, 
relevance, value and significance were identified as “usefulness” in terms of purpose and 
audience. It is the Panel‟s assessment that program outcomes are relevant, significant 
and valuable across three of the project areas, with more measured achievements in 
gender integration. 
 
4.1.1 Outcomes related to influencing ICT policy reform   
Influence on telecommunications policy reform has been one of the strongest areas of 
PAN outcomes, at least in terms of explicit causality, specifically from the work of 
LIRNEasia. Through interviews, the Ofir evaluation of LIRNEasia, and other document 
reviews, the Panel was clearly able to substantiate the achievements presented in the 
PFR about LIRNEasia‟s influence on the policies for Sri Lanka‟s mobile phone taxation 
scheme and Indonesia‟s leased Internet lines. According to many informants, however, 
LIRNEasia, is a special case given the organizational culture, the numbers of people 
devoted to working almost exclusively on policy issues, the specific policy arena in which 
they work, and the strong personality at the center of the group. While LIRNEasia 
successes are notable, the Panel urges PAN not to set LIRNEasia as a standard for 
outcomes, since their achievements would be difficult to replicate elsewhere. 
 
PAN‟s work on intellectual property rights (IPR) suffered from difficulty finding appropriate 
research partners. PAN eventually worked with Consumers International on IP and World 
Intellectual Property Organization issues, and the Panel verifies that PAN-supported 
research was utilized by Mongolia and India. While the significance of these outcomes is 
more limited than LIRNEasia‟s work, PAN emphasized difficulties related to the newness 
of the research area in the region and diverse cultural contexts. It is reasonable to 
assume that the longitudinal approaches taken by PAN in the past with respect to 
cultivating research partners and incubating networks would eventually reap rewards in 
this area; given the future reorganization, it would be sensible to retain those longitudinal 
strategies, perhaps cross-regionally, in order to achieve policy influence. 
 
The PFR discusses two advocacy areas that to some extent represent approaches from 
an earlier phase of PAN. Two longstanding relationships – with Internet activist Onno 
Purbo and the MS Swaminathan Research Foundation (MSSRF) – have for some time 
produced valuable outcomes congruent with PAN objectives. These relationships are 
grounded in PAN‟s tradition of working with change makers regardless of their 
participation in traditional academic conversations.  
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4.1.2 Catalyzing ICT Innovations for Social Benefits  
PAN successfully supported the development of technological innovations and the 
cultivation of a learning environment that could sustain continued technological 
innovation. LIRNEasia‟s methodology for developing an early warning system generated 
tangible policy outcomes, and PAN Localization has affected government adoption of 
standards and localization capacities. It also provided a platform for regional specialists 
funded by PAN to take an active role in international standards-setting initiatives such as 
ICANN‟s recent adoption of multiple character-set urls. The PFR remarks on testing of 
ONI‟s circumvention tool, Psiphon, as part of their outcomes in this area; however, 
experts in the area of circumvention tools pointed the Panel to a perspective on Psiphon 
that instead emphasized a gap between Psiphon‟s reputation and its actual functionality 
and utility on the ground, particularly in light of the increasingly sophisticated and robust 
field of circumvention tools.  
 
The PFR claims that the PAN R&D and ISIF small grants competitions do not result in 
directly measurable social or technical impact, primarily by generalizing and interpreting 
an evaluation of these grants in the health field that showed disappointing results. Based 
on a combination of external interviews and the Panel‟s analysis, however, PAN and 
IDRC should consider the small grants program as a “high risk, high impact” program, 
similar to the ones that granting agencies such as the US National Science Foundation 
adopt for emerging, cross-disciplinary areas, where risky investments potentially 
generate high impact. In addition, a small grants program can help overcome some of the 
limitations identified in the network projects that fund smaller research subprojects (see 
4.1.3.). These small grants programs are 4-5% of the overall budget, and they might 
productively be seen as a kind of angel investment fund moving forward. Especially in the 
technology field, much innovation is generated from grassroots environments that lack 
traditional expertise. While the networks might be seen as an appropriate substitution for 
a free-standing small grants program, networks are still institutions with the normalizing 
and flattening characteristics of all institutions. A separate small grants program would 
serve a different audience and function. 
 
4.1.3 Creating Learning Environments and Capacity Building in ICT4D 
Overall, the Panel‟s review largely parallels the sections of the PFR, but in this section it 
departs slightly from that organization.  Specifically, the PFR discusses networks in the 
context of creating a learning environment for ICT innovation. However, based on the 
conclusions of the Wilson-Grau Network evaluation and discussions with the PAN team 
and the IDRC Evaluation Unit, the Panel addressed the substantial Networks initiatives in 
relationship to capacity building. There is no doubt that networks supported by PAN 
(L10N, PANACeA, PANdora) have a positive impact on individuals, organizations, and 
the region. The bodies of knowledge and expertise that reside within these networks can 
be pointed to as one PAN‟s significant achievements, one that has impact regardless of 
whether one classifies these as outputs or outcomes.  
  
A considerable amount of PAN‟s effort has gone into the network modality. Overall, the 
networks have created relationships that generate higher quality research and scaffold 
relationships with policymakers. In interviews almost all grantees associated with network 
projects emphasized the network‟s role in strengthening their work by providing peer 
review, collaborations, and regular face-to-face meetings. However, the networks are not 
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without their challenges. Grantees and the PAN team alike identified several systemic 
issues with networks, including difficulties grouping unfamiliar colleagues onto research 
projects, setting shared expectations of work habits across multiple cultural contexts, and 
managing widely divergent capacity across a network. In addition, there were mixed 
experiences among grantees regarding the ease with which networks were able to 
replace non-productive members or add new contributors. Also, digital networks have 
been challenging; grantees might benefit from strategic consideration of emerging 
computer-supported cooperative work (CSCW) research. Solving persistent online 
communication problems is difficult, but attention to specific communication needs of 
different groups may help.  
  
Some more recent projects have tried to address weaknesses in the network approach, 
particularly those associated with working with established partners. For example, SIRCA 
appears to be a hybrid grants/network model that leverages pre-existing relationships 
and well-defined mentorship models and combines them with openness to new entrants 
provided by a grants competition. The Panel was also intrigued to hear the SIRCA model 
is being considered for wider implementation since our research indicates the project‟s 
strong mentoring, along with blind review and other models from traditional academic 
formats, is leading to the strong research publications IDRC seeks. While SIRCA seems 
to adopt a new approach to deal with identified issues, other recent projects appear to 
find it difficult to overcome known challenges. For example, in the privacy and PAN-GOV 
(which explores the different ways ICTs can be used for governance) networks, it 
appears that despite efforts to broaden the participant base, the networks may have 
ended up with a heavy presence of known partners with a previous track record. This 
pattern highlights one of the problematic incentives that the Panel identified, which 
favours work with known entities and more developed countries over risk-taking, since 
such an approach increases the likelihood of rapid, reportable outcomes. While this may 
be a legitimate way to ensure low risk grants management in network modalities, it also 
highlights the importance of a complementary, more open small grants program (see 
above). 
  
Network sustainability was raised by the Wilson-Grau network evaluation, several PAN 
team members and grantees; in response to this evaluation, the PAN team provided new 
programming to make networks more sustainable, including workshops on 
communicating effectively with policymakers, capacity building for self-evaluation, 
providing structures for networks to grow organically and add productive members, and 
fundraising. Given the usefulness of program evaluations to direct productive changes of 
direction, it is surprising that most individual projects do not conduct external evaluations. 
The Panel supports recent moves by PAN to provide grantees with tools to conduct their 
own project evaluations.  
  
PAN had also hoped to develop trans-disciplinary ICT4D methods and research tools. As 
acknowledged in the PFR, this objective was not met, but this is an extremely difficult 
area to address. PAN might have partnered strategically with others trying to accomplish 
similar goals. The panel encourages PAN to explore partnerships, potentially with the 
private sector. While traditional partnerships with industry can result in a clash of 
objectives, some organizations‟ learning arms dovetail with PAN‟s goals. 
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4.1.4 Contributing to Strengthened Gender Integration in ICT4D 
The prospectus goal that all projects include a gender analysis was not substantiated 
from the interviews conducted with grantees and reviews of project documentation. There 
is wide variation in the extent to which gender was incorporated. According to interviews 
with experts in gender and ICT not associated with the PAN prospectus, the Gender 
Evaluation Methodology is well known in the larger community. Overall, it is evident that 
the PAN team takes gender seriously, and there was more focus on gender in later 
stages of implementation; however there is variation in the extent to which projects 
incorporate gender-based analyses.  
 

4.2 Other Outcomes and Related Issues 
As mentioned earlier, the Panel noted a shift in PAN‟s approach towards more emphasis 
on traditional notions of academic or research excellence. In the policy sphere this could 
result in turning focus away from individuals or organizations with useful positioning or 
visibility (i.e. Purbo) and more towards projects likely to have an effect through credible 
research results. At the same time, PAN team members emphasized that they were 
interested most in research that was “credible based on what their peers consider 
credible”. This begs the question of who are the peers. The Panel encourages PAN and 
IDRC to consider a range of communities as users of the work they fund. Both academic 
and policy work can be seen as “good work.” However, both can also be challenging to 
achieve in least developed countries (LDCs).  
 
From interviews with PAN team members, the Panel detected concern about a potential 
shift towards funding activities in more developed countries in the hopes of seeing more 
rapid effects as a result of investment, whether through quick wins on policy influence or 
high quality peer reviewed academic publications. The data on funded projects is 
inconclusive, and it is not clear to the Panel if this is an articulated policy. While such an 
approach may indeed provide more visible outcomes and impressive metrics, the Panel 
cautions against moving away from support to lesser developed countries. Outcomes 
might take longer to produce, but it is crucial to find the right balance between producing 
outcomes and operating in places that can most benefit from research partnerships. 
 
5. Strategic issues for the Board of Governors 
Six strategic issues arise from the Panel‟s review. 
 
5.1 Giving ICTs a strong presence across core areas of programming is more 
important for IDRC’s mission and objectives than ever 
Given the organizational juncture that PAN and programming on ICT4D at IDRC has 
reached, the Panel wishes to emphasize strongly the importance of ICT-focused 
research. All Panel members take a very critical scholarly perspective on the actual role 
and impact of ICTs, so the following remarks are not merely self-serving. ICTs have 
reached a level of diffusion in developing countries that shifts the opportunity curve and 
brings about deep transformational changes – good and bad – across key areas of 
development from empowerment and accountability to poverty reduction, economic 
opportunity, innovation and environmental sustainability. As of 2010, it is impossible to 
think about governance and policy influence without considering how standards of 
political accountability and landscapes of political contestation shift under the influence of 
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new media from Afghanistan to Vietnam. It is impossible to research and support 
empowerment and poverty reduction without appraising the role of mobile phones or 
networked forms of collective action. It is impossible to unearth the conditions for 
stimulating innovation and successful research on key problems in development without 
tracing and appraising the seismic shifts towards open publishing, open innovation 
ecologies, and collaborative knowledge-building that new ICT tools and applications 
continue to drive.  As a consequence, building a strong ICT component into IDRC‟s other 
programming areas is essential and offers opportunities for insights and innovations in 
view of empowering through knowledge. Mainstreaming ICT4D can also offer 
opportunities to bring in new partners and break down some persistent communication 
silos across program areas.  The Panel‟s analysis indicates that PAN made great strides 
in this regard, but more can and must be done to expand and diversify the pool of 
partners that it works with.  
 
5.2 Retaining a strong ICT competence hub is essential for innovation and cross-
pollination 
An important caveat applies to this mainstreaming approach: in our view it is impossible 
to nurture a vibrant, innovative ICT knowledge base for development without bringing 
dispersed streams of experience with ICT in different programming areas back together. 
Comparing, synthesizing and leveraging what has been learnt and is being done with ICT 
across thematic areas is essential for cross-pollination and leveraging evidence for 
continuing innovation. At the same time, many important ICT policy issues such as 
privacy, censorship, or digital intellectual property rights have implications across 
different application areas but merit a consolidated research approach.  Only such a hub 
and spoke architecture and strong linkages among components will allow IDRC to stay 
on top of what ICT contributes to development research and impact. Our interviews and 
analysis of research outputs demonstrate very clearly that IDRC has developed real 
expertise in ICT4D and established a formidable reputation as a trusted knowledge 
partner in this area. It would be unfortunate if mainstreaming ICT means this expertise 
and reputation is eroded or results in ICT becoming an afterthought in other projects, a 
real risk given the experience with gender-mainstreaming in many organizations.  
 
5.3 Cross-regional programming provides a fertile ground for fresh comparative 
perspectives – yet this should not detract from much needed focus on LDCs and 
marginalized communities 
Cross-regional collaboration has already led PAN to embark on important comparative 
work with BRIC countries. Yet, these new opportunities, which many other organizations 
have also begun to exploit, should not detract IDRC from retaining a strong focus on the 
least developed countries and most marginalized communities. Building empowerment 
through knowledge might face the greatest challenges in such environments, yet it also 
offers the greatest rewards and value for these communities. Our analysis has found a 
number of formidable PAN research projects that embody this spirit and laudably tread 
where few others dare. Yet, we also discerned some more recent dynamics in the 
broader programming environment that may distract from such a focus. Pressure to 
produce and demonstrate quick wins may further amplify this challenge to retain a focus 
where IDRC‟s impact could be most needed and eventually add most value.  
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5.4 The range of viewpoints reflected in PAN’s portfolio is commendable and a key 
asset for IDRC’s reputation of independence and openness 
PAN‟s programming accommodates a remarkable diversity of ideological viewpoints, 
from free market supporters to critical scholarship on globalization and gender. This 
diversity is an essential driver of IDRC‟s reputation for independence, and many 
stakeholders highlighted this in their perceptions of PAN‟s work. Enabling such a 
spectrum of viewpoints and open spaces for experimentation through small grant 
programs could serve as a model for broader IDRC programming strategies. 
 
5.5 The role of the private sector could be considered more strategically 
At the moment PAN seems to view private sector actors mainly as funding partners. The 
program might benefit from a broader, more strategic and creative appraisal of business 
as a potential target audience for policy influence, a potential ally in advocating on 
specific policy issues, and as a source for and collaborator in producing empirical 
evidence, developing innovations, training and capacity-building.  
 
5.6 Demand-driven research could be taken a step further 
Setting locally-driven research agendas is a key pillar of IDRC‟s mission, and involving 
policymakers in the design of research has been pointed out by some PAN team 
members and grantees as essential for relevant research and policy influence. Yet, PAN 
and perhaps other IDRC programs might also want to explore other demand-oriented 
arrangements for research. The model of research helpdesks might be worth 
considering. The home institution of one of the reviewers, for example, operates a very 
successful research helpdesk in the area of governance and development policy for 
international aid donors. This helpdesk responds to queries with a guaranteed turn-
around time and provides an effective way to get sound research findings to policy 
makers and potentially other stakeholders when and where they need it, thereby 
maximizing the potential for policy influence. Helpdesks also provide an interesting 
vehicle to cultivate relationships with policymakers, serve as detectors for emerging 
demands, and potentially contribute to the sustainability of research outfits in the longer 
term, if service funding through beneficiaries can be secured. It might be worth exploring 
the possibility for established IDRC partners, networks or even IDRC program teams to 
adopt such a helpdesk model in specific areas of competence and for specific target 
audiences in the policy community.  
 
6. Conclusions 
The Panel‟s review of the PAN program is largely positive. The prospectus was 
implemented in a coherent and appropriate manner. The outputs are numerous and, 
while they range in quality, they reflect a varied grant making focus and the effective mix 
of research and advocacy activities that PAN has fostered. The outcomes have been 
significant, and they have reflected traditional research and policy programs, vibrant and 
wide-ranging networks and the more risk-taking PAN funding streams. Our review has 
balanced evidence from multiple sources while facing time and resource constraints; 
more detail on these constraints are discussed in Annex 14.  
 
There are significant challenges in balancing the tensions of research and development, 
but the PAN team is generally thoughtful and careful in grappling with these tensions. As 
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IDRC moves forward with programming that includes technology and society issues, we 
encourage an approach that considers the unique aspects of ICTs as a component of the 
development landscape. Cross-fertilization across domains has contributed to PAN‟s 
success, and it is imperative that integrating programming such as PAN‟s into verticals 
does not lose the richness of cross-domain exchanges. ICT innovation occurs according 
to somewhat distinct processes; development programming around ICTs tends to reflect 
those distinct processes. It is the Panel‟s hope as PAN-related projects shift to new 
communities within IDRC that the unique culture that has incubated ICT innovation and 
ICTs in development practice will also find new communities and colleagues within the 
organization. 



 

PAN External Review Panel 
Report 

Annexes 
 

 

 



PAN - External Review Panel Report – Annexes Page 1 
 

 

Annex 1:  Description of Interview Methods 
 
Semi-structured key informant interviews with a purposeful sample of PAN grantees, 
staff and outside experts represented a key pillar of the Panel‟s review strategy.  
 
Development of tailored interview scripts 
 
The interview questions were based on the four main review questions of the TOR. The 
Panel developed one general set of core questions for all interviewees and specific 
questions for different target groups (PAN staff, grantees), complemented by detailed 
prompts for many of the questions to ensure consistency across the interviews.  
 
The goal of the interviews was to learn more about the core questions of Prospectus 
implementation, research outputs, outcomes, and to give respondents an opportunity to 
reflect on their experiences to assist the review panel with generating suggestions for 
the Board of Governors. The Panel was especially interested to learn about research 
outputs that did not fall into traditional publication categories and would therefore be 
likely to be missed in a standard bibliography. In addition, the Panel sought to capture a 
range of opinions on what outputs individuals considered most valuable or significant 
(see Annex 2. Interviews with stakeholders outside the PAN community were conducted 
as open-ended, prompt-based interviews tailored to the specific area of expertise of the 
stakeholder.  
 
Selection of interviewees 
 
PAN provided the Panel with: 
a) a list of 21 key informants (mainly grantees) for the seven key research finding and 
outcome areas set out in the PFR; 
b) a larger, overlapping, list of more than 70 project partners; and, 
c ) a list of authors of all peer-reviewed publications or monographs produced in the 
prospectus review phase to date. 
The Panel used these lists as a basis to compile a purposeful sample of preferred 
interviewees that included: 

 all key informants 
 all project partners who are personally known to the Panel, in order to increase 

the chance for candid feedback and trusted conversations 
 all PAN staff, including the IDRC Director of the Information and Communication 

Technologies for Development ( ICT4D ) program area 
 experts who have undertaken major and more recent evaluations of components 

of the PAN programming (gender, networks, LIRNEasia)  
 representatives of DfID as a key PAN donor and funding partner 

 
 



PAN - External Review Panel Report – Annexes Page 2 
 

Additional potential interviewees from the longer partner and author list were added 
to the pool according to the following criteria: 

 fair sub-regional representation 
 balanced coverage of all research and outcome areas outlined in PFR 
 defensible gender balance 

 
This resulted in a pool of 45 preferred interviewees who exhibited the following 
characteristics (excluding PAN staff, PAN evaluators, DfID staff and IDRC 
interviewees): 
 
GENDER   
M 23 
F 12 
  

REGION 

  

South East Asia 9 
South Asia 6 
Global 13 
West Asia (incl. Pakistan) 3 
Australia / Pacific Islands 1 

 
Finally, the Panel sought to extend this pool further by talking to individuals not 
associated with PAN and who were not grantees, but who were stakeholders or 
researchers likely to have encountered PAN outputs in the course of their professional 
lives. The focus was placed on selecting additional external stakeholders of which two 
were selected from selected policy areas and processes in which the PFR reported 
particularly salient outcomes and policy influence, including: 

 Policy cluster:  intellectual property advocacy, wifi policies 
 Technology cluster: localization work, anti-censorship technologies 
 Effects, capacity building cluster: gender and ICT, and SIRCA mentorship 

program 
 
These “outside the PAN community” interviews were aimed at providing valuable 
context and, although they formed a small percentage of our overall interview activity, 
they gave the evaluation team a perspective not available through the other research 
activities. Efforts were made to select female experts, in order to enhance the gender 
balance of the overall pool. 
 
The remaining 35 individuals listed on the longer project partner list were contacted via 
an online survey (see Annex 4) 
 
Interview process 
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The pool of preferred interviewees was informed by IDRC about the review and asked 
for cooperation. The Panel contacted potential interviewees by phone and email, often 
following up twice of three times where no response was received. The overall response 
rate was satisfactory resulting in 39 interviews being conducted, primarily via phone or 
Skype. Interviewers took notes as they conducted the interview; these transcripts were 
then posted on our internal project wiki for access by the other Panel members. 
Interviewees were ensured that personal attribution or circumstantial identification 
through information provided would only be included in the review write-up if authorized 
by the interviewee. See Annex 6 for full list of interviewees. 
 
Reproduction of interview script 
Core script that will be used with grantees, PAN team members, and other stakeholders 
for PAN work/outputs 
Section 1: The extent to which the implementation of the PAN Prospectus was 
appropriate  

   
1. [For grantees]  Briefly describe the goals of your project. Did those goals change 

throughout the course of the project? If so, why and to what extent?  
a. [It will be useful to compare respondent's goals to the goals as articulated 

in the project documents] 

2. [For grantees]  To what extent do you think your project goals were met?    
3. [For grantees] Was there anything particularly helpful that was provided by PAN? 

Were there any challenges or constraints posed by working with PAN. (Examples 
would be especially helpful.) 

(a) [Prompts for the interview team]: 
(b) Were there clear and properly aligned expectations for you and 

PAN on what your project was meant to achieve? 
(c) Were PAN funding, deliverables and timeline for achieving those 

deliverables realistic and aligned?  
(d) Did you receive sufficient support from the PAN team along the 

way both in terms of input to the substance of the project as well 
as in terms of managing the administrative requirements that 
came with the grant? 

(e) Did PAN connect you with interesting ideas, resources, experts 
that you had not been aware of before and that proved beneficial 
to your project? [including networking opportunities] 

4. [For grantees] Were there project evaluations conducted during the course of the 
grant? If so, did those evaluations affect the shape of later project stages? For 
example, were there changes in work plan, personnel, populations with whom 
you worked, etc.? Please explain.  
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a. [Some respondents will be saying 'no there were not'] 

5. [For grantees and PAN members] How appropriate do you consider the overall 
impementation of the PAN prosopectus to have been?  

a. [This may result in an “I don‟t know” response] 

 
 

Section 2: The quality of research outputs  

6.  [For grantees] Of what quality do you consider the research outputs produced by 
your project to be?  Why?  

7. [For PAN team or IDRC staff] Of what quality do you consider the research 
outputs produced by PAN to be?  Why?  

8. For PAN team or IDRC staff] Which outputs from your (or other) /PAN-funded 
projects have you found most useful and why? [Keep in mind that this question 
could be asked of a grantee or a stakeholder in the larger community who might 
reasonably have used PAN-funded research outputs but wouldn‟t have produced 
any. We might find that all identify three or four key PAN outputs, and that would 
be useful] 

9. [For PAN members] How would you assess the quality of the research outputs 
produced by grantees in the three thematic areas? [Policy, Technology, Effects] 
The theme of Gender? Is the quality consistent? What criteria do you think are of 
most importance in evaluating the quality of PAN‟s research outputs? Are these 
criteria consistent across the three thematic areas? If not, how do they differ? 

 
Section 3: Program outcomes  

10. [For PAN team or IDRC staff] In your experience of PAN, what do you consider 
the most important outcomes of the programme to be?  

a. [Make sure we capture what their experience of PAN is] 
11. [For Grantees and PAN members] What program outcomes do you think are 

most significant or valuable and why?  
a. Valuable/significant. We need to know how they are defining these 

categories. Prompt them to answer 'why' something counts as either 
valuable/significant, etc. «We're interested in how you define that' 

12. [For grantees] Did Pan support promotion of your research and communication 
with policy makers. Was a promotion strategy built into the project (and costed) 
from the beginning? 

a. Prompts for interview team: Have you presented your research at 
conferences? Have your findings been communicated to policy-makers? 
(Have you testified, been invited to give advice? Published summaries, 
op-eds of findings beyond the paper itself? How have you, or how might 
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you in the future, make your work more visible to policymakers?  How 
successful do you feel your presentations to policymakers are? 

13. [For grantees associated with Network projects]  How beneficial was the PAN 
Network you've been involved with? How effective do you think the network 
outcomes were? 

Prompts for interview team: 
a. Did the network expose you to new ideas, partners you did not know 

before etc.? Would you characterize the network as largely homogenous 
with a core set of questions or heterogeneous with more branching 
questions?   

b. Would you describe the network as „top-down‟ with a fixed agenda set by 
the convener or some lead group of organisations or as „bottom-up‟ with 
the focus and activities shaped by a large group of active members?  

c. Did the network grow or evolve over time? Was there a shift in 
membership composition, focus and if so why?  

d. Was the network well-managed? Were expectations clear? Does 
participation come with a high administrative burden? 

e. Would you describe the network as dynamic with a high level of active 
participation by most participants? Do you feel the activity level has 
dropped over time? Was there active moderation to prompt participation? 
Do you feel the network generated significant achievements? if so can you 
give examples? 

f. What do you think the main beneficial outcomes of the network were? Do 
you feel the network generated significant achievements, if so can you 
give examples? 

 
14.  [For Grantees and PAN members] How effective do you think PAN was at 

capacity development? Why? 
 

Section 4: Key issues for IDRC‟s Board of Governors  

15. If you could suggest three key things from your experiences with PAN that 
IDRC‟s Board of Governors should know, what would they be?  

(a) ________  
(b) ________  
(c) ________  

 
[Board is responsible for high-level decisions such as approving programs. It also 
influences strategic direction at program and institutional level. ] 
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16. Is there anything else you would like to tell me about the implementation of PAN 

that you feel would add to our evaluation?  
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Annex 2: Description of Publication Output Methodology and 
Summary of Assessment Scores 
 
Approach 
 
The Panel‟s assessment is primarily based on an in-depth reading and review of all the 
40 peer-reviewed journal articles and monographs produced by PAN grantees and staff 
from 2006 to date as listed in Annex 3 of the PFR and reproduced here as Annex 7.1 
Two publications from the list could not be procured, and so the final number of 
publication reviewed was 40. 
 
Following a review of research quality criteria in the related literature we identified a set 
of 8 key indicators to assess the quality of the conceptual framework, methodology and 
analysis, as well as the novelty value, utility and readability of the research contribution, 
and – where applicable – the quality of the host publication the research piece appeared 
in.  
 
For each of these criteria the Panel developed a five-point ordinal scoring system with a 
verbal description for each quality level tailored to the specific criteria in descending 
order (see the scoring table below).  
 
Recognising that it is difficult to capture a nuanced assessment in a simple numerical 
way we amended the scoring with more detailed written annotations. Each of us 
reviewed one third of the publications. The collaborative development and discussion of 
the scoring system ensured a level of consistency in the scoring across evaluators.  We 
conducted the scoring exercise based on our professional judgment as ICT4D experts 
as well as our experience as editors and/or peer reviewers of academic and policy 
publications (see the biographical statements in Annex 11 for more details).  
 
To triangulate and refine our analysis we also:  

 included questions on perceived quality of research outputs and outcomes in our 
more than 30 interviews with PAN grantees, key informants and PAN team 
members (see Annex 1 for full questionnaire).  

 reviewed key materials for a purposeful sample of more than 30 PAN project 
(see Annexes 3 and 5 for details).  

Both interviews and the project documentation review also helped us identify additional 
key outputs beyond publications and outputs mentioned in the prospectus review.  

 
While we assessed the quality of individual outputs we also regarded it as important to 
take a look at the bigger picture and consider some additional parameters such as 
methods mix, balance and spectrum of topics that would speak to the overall quality of 
the body of knowledge and the broader set of outputs produced.    
                                                        
1 The Annex lists 42 publications; this however included one publication that the team could not procure 
and one poster presentation that was not assessed. 
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Assessment criteria and summary assessment of research quality: 
 
 

 
 

                                                        
2 Recognising a diversity of types of research output.  This criterion, though, is primarily intended to reflect the quality of rigour in the paper, 
whatever its type. 
3 Recognising that there are many different types of audiences: academics, policy maker, civil society, private sector, technical community… 
4 Recognising the great problems associated with such citation indices, but this evidence has already been prepared by the PAN Team and so it 
makes sense to use it 

 Conceptual 
framework 
Understanding 
of relevant 
ideas in existing 
literatures; 
conceptual/ 
theoretical 
framework 
 

Rigour 
Clarity and 
rigour of 
empirical 
methodology
/ analytical 
rigour of 
review 
papers2 

Analysis 
Shaping of 
aim and 
analytical 
strength; 
avoidance of 
mere 
description 

What’s new 
Innovation 
and novelty; 
how much it 
adds to 
knowledge 

Utility 
Findings 
likely to 
be of use 
to 
relevant 
stakehold
ers/ 
intended 
audience
s3 

Readability 
Ease of 
comprehension 
and written 
style 

Where 
published 
Type and quality 
of publication in 
which output 
appears  

Acceptability 
Recommenda
tion 
concerning 
acceptability 
for publication 
in a major 
international 
journal 

Citation
s 
Google 
Scholar 
citations
4 
 
 

Overall 
Overall 
judgement 
 
 

 5 = 
comprehensive/ 
aware of most 
relevant material 
4 = good, but 
partial 
3 = adequate but 
key material 
missing 
2 = poor/  
fails to address 
much literature 
1 = unacceptable 
 

5 = excellent 
rigour; clearly 
expressed 
methods 
4  = good, and 
well described 
3 = adequate 
2 = lacking in 
sufficient 
rigour 
1 = 
unacceptable 

5 = excellent, 
adding to  
understanding 
4 = Sound 
analytical 
framework 
3 = adequate 
analysis 
2 = largely 
descriptive 
1 = No real 
analysis 

5 = significant 
addition to 
knowledge 
4 = adds 
something  
valuable 
3 = adds small 
amount 
2 = largely 
derivative 
1 = adds 
nothing new 

5 = very 
relevant 
4 = quite 
relevant 
3 = limited 
relevance 
2 = largely 
irrelevant 
1 = 
potentially 
damaging 

5 = lucid and 
enjoyable to read 
4 = generally 
well written 
3 = style 
adequate 
2 = not well 
written 
1 = very poorly 
expressed 

5  = major 
international journal, 
or book 
4 = international 
journal or significant 
book chapter 
3 = national 
journal/book 
chapter 
2 = web-based or 
working paper  
1 = unpublished 
conference paper or 
other output 

5 = accept 
4 = minor 
revision 
3 = major 
revision 
2 = resubmit 
1 = reject 

(Number 
of 
citations) 

5 = excellent 
4 = good 
3 = average 
2 = poor 
1 = very 
poor 
 
 

Average 
score 

3.53 3.53 3.26 3.75 3.98 3.90 3.97 3.47 5.47 3.63 

N 40 40 40 40 40 40 32 36 38 40 
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Annex 3: Description of Project Review Methodology 
 
A sample of projects was systematically reviewed so as to gain deeper understandings 
of the practical implementation of projects funded by PAN, the changes in direction of 
such projects, the internal review mechanisms through which they were reviewed, and 
details of other research outputs such as conference presentations resulting from the 
projects. 
 
Members of the Panel had also been allocated a sample of research publication outputs 
(Annex 2) and people to interview (Annex 1), and this element of the review therefore 
provided a third way to interrogate PAN‟s work.  Consequently, it was decided to divide 
the projects between reviewers based on content themes that would cut across the 
basic structures of policies, technologies and effects, as well as networks, country 
programs and grants.  Through using such a sampling strategy, members of the Panel 
were therefore able to gain an overview of the many different approaches through which 
PAN sought to deliver on its mission.  
 
Sampling strategy 
It was agreed to try to sample approximately one third of the 115 projects (81) and 
supplements (34) that had been funded by PAN between 2005-6 and 2009-10.  An 
overview of these projects and supplements suggested that three broad thematic 
clusters could be identified: projects around democracy, privacy and governance; health 
projects and those that used mobile technologies; and those that focused on aspects of 
rural development. Each member of the Panel read the documentation pertaining to one 
of these clusters.  The Panel deliberately did not seek to replicate the work of the 
comprehensive external evaluations already undertaken on networks, gender and 
policy, since it was able to benefit from their conclusions. The Table below summarises 
the distribution of these projects and supplements in terms of budget, location, period, 
and main outcome areas relating to the PAN Prospectus. This Table indicates that a 
broad diversity of projects was examined, and this therefore gives the Panel confidence 
that the conclusions drawn are indeed robust and reflect the diversity of projects 
supported by PAN. 
 
 
Note: Numbers 
indicate both 
projects and 
supplements 

BK 
 (mobiles and 
health) (12) 

DZ 
(democracy, 

privacy, 
governance) 

(12) 

TU 
 (rural)  

(11) 

Total  
(35) 

Budget     
> $1,000,000 1 2 2 5 
$500,000-
999,999 

    

$250,000-
499,999 

 1 2 3 
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<$250,000 
 

11 9 7 27 

Location     
Asia/South Asia 9 7 5 21 
Bangladesh   1 1 
Cambodia   1 1 
Global 3 5  8 
India   1.5 1.5 
Pakistan   2 2 
Sri Lanka   0.5 0.5 
     
Period     
2005-6   5 5 
2006-7 2 3 1 6 
2007-8 4 4 3 11 
2008-9 4 2 2 8 
2009-10 2 3  5 
     
Main outcome 
area5 

    

1 Research 3 2 1 6 
2 Capacity     
3 Policy  1 16 2 
4 Technology     
5 Network 1   1 
6 Gender   4 4 
 
 
Systematic Review Template 
In order to be as systematic as possible in reviewing these projects, the Panel 
constructed a Template (see below) to capture the essence of the projects and the 
information that it was seeking to gather from them with respect to the overall objectives 
of the evaluation.  This template concentrated on: (1) the policies, technologies and 
effects, disaggregated by objectives, activities, outcomes and partners; (2) research 
outputs, in terms of publications, conferences/events, policy interventions and other 
outputs; (3) the relevance to the PAN vision, in terms of the communities that were 
empowered, the key development challenges, and the ICTs that were used in delivering 
these; (4) the outcomes relating to policies, technologies and effects; (5) delivery on 
IDRC‟s gender strategy; (6) delivery on IDRC‟s partnership strategy; (7) observations 
from any external evaluation; (8) any additional comments; and (9) the documents that 
were examined. 

                                                        
5 Where identified as such on matrix of PAN projects supplied by IDRC to the evaluation team.  Note that 
only 13 out of the 35 projects were so identified, and the other projects reviewed did cover all aspects of 
the intended outcomes. 
6 Note – this is identified as “5 Policy” on the Matrix, whereas 5 is actually Network, and 3 is Policy – so it 
was listed under Policy. 
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Project Title: 
 
Name(s) of Principal Investigator(s): 
 
Budget: Allocated:  Spent: 

 
Timing: Start Year:  Finish Year:  

 
Summary of themes, objectives and approaches (insert notes in each block about 
how the project has contributed to these – leave blank if not relevant) 

Policies Technologies Effects 
Objectives Objectives Objectives 

 
 
 
 
 
 
 

Research Activities 
 
 
 
 
 
 

Research Activities 
 

Research Activities 
 

Expected outcomes 
 
 
 
 
 
 

Expected outcomes 
 

Expected outcomes 
 

Partners involved 
 
 
 
 
 
 

Partners involved 
 

Partners involved 
 

Research Outputs 
Publications 
 

Conferences/ 
Events 

Policy interventions 
 

Other outputs 
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Relevance to PAN vision: 
To what extent has this project contributed to the vision of “Empowered communities 
who have addressed their key development challenges through effective access to 
information and communication technologies” 
Which communities were 
empowered? 
 
 
 
 
 
 
 

What were the key 
development challenges? 

What ICTs were used to 
deliver this, and how? 

Outcomes relating to policy:7 
To what extent has this project delivered on these outcomes? 

Score  
(5 high; 1 

low) 
 A body of evidence that serves to instigate change within the 

telecommunications policy and intellectual property policy spheres  
 The creation of networks of researchers and grass-roots activists, 

active in building evidence and promoting dialogue on key policy 
issues in the area of access to connectivity (telecommunications) and 
access to knowledge (IPR); 

 Enhanced dialogue between the key policy stakeholders in the area 
of telecommunications policies and IPR; 

 Increased awareness of policy-makers and ICT practitioners of 
issues related to barriers to access to knowledge and the potential of 
alternatives to traditional copyright mechanisms; and 

 Changes in policies related to intellectual property and connectivity 
(access to networks and knowledge). 
 

 

Outcomes relating to technologies:8 
To what extent has this project delivered on these outcomes? 

Score  
(5 high; 1 

low) 
 A body of evidence that serves to better understand which 

technological innovations are best suited to contribute to the 
solutions of the development problems in the areas of health, 
education, governance, and livelihoods;  

 The creation of thematic networks of researchers and ICT 
practitioners in health, education, governance; and livelihoods that 
are active in sharing knowledge and developing innovative ICT 
applications in these areas; 

 

                                                        
7 From p.17 of original Prospectus 
8 From p.23 of original Prospectus 
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 The development of innovative ICT applications that help solve 
development challenges; 

 Increased ability of researchers and practitioners in Asia to find 
solutions to the existing 
health, education, governance, and livelihood challenges through the 
use of ICTs. 

 
Outcomes relating to Effects:9 
To what extent has this project delivered on these outcomes? 

Score  
(5 high; 1 

low) 
 A better understanding, through the development of a guidebook or a 

similar output, of the most appropriate research methodologies for 
understanding the interaction between ICTs and development; 

 Increased capacity of Asian researchers and ICT practitioners in the 
area of ICT for development research; 

 Increased knowledge of the positive and negative effects ICTs are 
having on Asian communities;  

 Mitigation techniques and maximizing strategies for limiting the 
harmful effects of ICTs while ensuring the positive effects of ICTs can 
reach wider beneficiaries in Asia. 
 

 

Comments on relevance to IDRC’s gender strategy 
 
 
 
 
 
Comments on relevance to IDRC’s partnership strategy 
 
 
 
 
 
External evaluation 
Has an external evaluation been conducted?              Yes/No 
 
Pertinent comments from existing evaluation reports 
 
 
 
 
 
Any Additional Comments 
 
 
 
                                                        
9 From p.26 of original Prospectus 
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Documents examined: 
 _______________ 
 _______________ 
 _______________ 
 _______________ 

 
 
 
In hindsight this Template was too restrictive, and many of the Panel‟s most important 
observations were contained in the section for additional comments.  In part, this was 
because the Template was constructed based around the original PAN Prospectus, as 
in traditional output to purpose reviews, whereas as noted in the body of this evaluation 
report, the program evolved in a much more flexible way.  Indeed, the PAN Prospectus 
Review document is not structured directly as a response to the original Prospectus, in 
part also because of comments from the Evaluation Unit as what appropriately counted 
as an outcome. Moreover, not all grantees were familiar with the Prospectus, and 
therefore wrote their reports and commentaries according to very different structures.   
 
The Panel is nevertheless confident that by reading and recording its observations on 
documentation associated with 35 of the PAN projects, our judgements recorded in the 
body of the evaluation are grounded in a rigorous understanding of what PAN achieved. 
 
 
The documents examined 
There was considerable diversity in the number and extent of the documentation 
associated with each project.  In summary, such documentation fell mainly into the 
following broad categories: 
 Project approval documentation 

o PADs 
o Budgets 
o Memoranda of grant conditions 

 Internal monitoring and evaluation documents written by PAN team 
o Field visits and trip reports 
o Reports 
o Rolling PCRs 

 Examples of project outputs 
o Publications 
o Conference papers 
o PowerPoint presentations 
o Policy briefs 
o Flyers 
o Websites 

 Project reports written by grantees 
o Original proposals 
o Interim Reports 
o Technical Reports 
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o Terminal Reports 
o External Reports 

 
In this context, it is salient to note that many of the technical reports were very lengthy, 
with some being more than 20,000 words long.  The Panel believes that the time 
invested by grantees in writing such reports might often be better spent in producing 
high quality research reports of various types for wider disseminations, and that these 
outputs could then be appended to shorter formal reporting requirements for IDRC. 
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Annex 4:  Description of Online Survey Methodology 
 
An online survey was produced in order to gather responses from grantees who were 
not selected for interviews. The survey was built in Survey Monkey, using questions 
drawn from the original interview script (Annex 1). The survey was reduced to four main 
questions to correspond to the four questions of the TOR. Each question had a number 
of sub-questions. 
 
The survey was originally sent to 35 potential respondents. Since the request was sent 
from a gmail account which potentially might have been flagged as spam by some 
respondents‟ email accounts, notice of the survey was subsequently resent. The Panel 
eventually achieved six responses for a response rate of 17%. However, not all the 
recipients of the survey request were core PAN grantees; some were joint projects with 
other IDRC units. At least one contacted IDRC with confusion about the request. 
 
Of the six respondents, we found their answers congruent with the overall interview 
results. In particular, respondents reported largely meeting project objectives and also a 
positive relationship with the PAN team.  
 
Most survey questions required an open-ended response.  However, some questions 
that were designed to learn more about the kind of outputs outside traditional 
publications requested a Yes/No answer (see section 3.7 for more information on the 
kind of other outputs thePanel tried to assess). The responses to those questions are 
summarized in the charts below. 
 
 

 
 
 
 
Figure 1: Have you presented your PAN supported research at conferences? 
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Figure 2: Have you been invited to give policy advice based on your research? 
 
 
 
 

  
Figure 3: Have you published summaries, or op-eds of findings for a broader audience 
beyond the paper itself? 
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Annex 5: List of Projects Reviewed 
 
Project 
Number 

Project Title Reviewer Theme 

101054 ICT for Rural Development in 
Mountainous and Remote Areas of 
Northern Pakistan 

TU Rural 

101221 Electronic Networking or Rural Asia/ 
Pacific Projects 

TU Rural 

102340 Impact of ICTs on Poverty Alleviation 
in Rural Pondicherry, India 

TU Rural 

102649 Impact of ICT Carried Livelihood 
Information on Rural Communities in 
Bangladesh 

TU Rural 

102793 Most Effective ICT Tools Used by 
NGOs to Reach Grassroots Women 
in Asia 

TU Rural 

103013 Community Driven Universal Access 
Solutions in Cambodia (cUAPc): 
Pilots for Policy Research/ 
Informatics for Rural Empowerment 
and Community Health (iREACH) 

TU Rural 

103232 Adaptation and Livelihood Resilience TU Rural 
103360 Project Planning for Regional Health 

and ICT Research Network 
BK Health 

103680 OpenNet Initiative- Asia: Project 
Investigation, Partner Recruitment 
and Proposal Development 

DZ Democracy, Privacy,  
Internet Governance 

103790 Mother and Child Health International 
Network 

BK Health 

103873 Participant Support in the iCommons 
Summit 

DZ Democracy, Privacy, 
Internet Governance 

104104 Internet Governance Forum Youth 
Panel 

DZ Democracy, Privacy, 
Internet Governance 

104161 PAN Asian Collaboration for 
Evidence-based e-Health Adoption 

BK Health 

104331 ENRAP III TU Rural 
104332 OpenNet Initiative (ONI)- Asia Digital 

Censorship and Surveillance in Asia 
DZ Democracy, Privacy, 

Internet Governance 
104333 Towards Détente in Media Privacy DZ Democracy, Privacy, 

Internet Governance 
104351 Moving the FOSS Agenda for Health BK Health 
104390 The Gender Divide in Rural Pakistan TU Rural 
104591 Emerging Dynamic Global 

Economies Network: Global 
Economic Governance Programs 

DZ Democracy, Privacy, 
Internet Governance 

104874 Scoping Research on Issues Related 
to Psychology in ICTs in Asia 

BK Health 

104895 Disseminating Research Findings BK Health 
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about Telehealth in Developing World 
104911 Scoping Research on Digital Piracy 

Issues in Asia 
DZ Democracy, Privacy, 

Internet Governance 
104927 Privacy and the IS in Asia DZ Democracy, Privacy, 

Internet Governance 
104935 PANeGOV: Understanding 

Democratic eGovernance in Asia 
DZ Democracy, Privacy, 

Internet Governance 
105078 MobileActive08: Unlocking the 

Potential of Mobile Technology for 
Social Impact 

BK Mobiles 

105130 Evaluating a Real-Time Bio-
surveillance Program: A Pilot Project 

TU Rural 
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Annex 6: List of Interviewees (n=45) 
 
Interviews with PAN Grantees and Key Authors: (n=25) 
 
Interviewee Interviewer Project Number  
Shahid Akhtar DZ 103015, 103698, 

102651, 101223 
Erwin Alampay TU 103720 
Z. Batbold TU 104919 
Tian Belawati BK 103011 
Gloria Bonder BK 102197 
Bernadine Dias TU 104481 
Anriette 
Esterhuysen 

TU 105259 

Nancy Hafkin BK  
Gus Hosein DZ 104927 
Sarmad Hussain BK 103669 
Ang Peng Hwa BK 104921 
Vigneswara 
Ilavarasan 

TU 104170 

Parminder Jeet 
Singh 

TU 105778, 103941 

Lee Loh-Ludher TU  
Shalini Kala DZ ENRAP Program 
Shariq Khoja BK 104161 
Emmanuel C. 
Lallana  

TU 104935 

Jeremy Malcolm DZ 102562 
Naveed Malik BK 102791 
Ricardo Ramirez BK 104932 
Rohan Samarajiva TU 104918 
Karin Astrid 
Siegmann 

DZ 104390 

Dirk Slater DZ 105928 
Pan Sorasak TU 103013 
Ananya Raihan BK 102649 
 
 
Interviews with External Experts/ Evaluators: (n=7) 
 
Interviewee Interviewer Role 
John Baggaley BK External Expert 
David Grimshaw TU DfID/ External 

Evaluator 
Regina Hechanova DZ External Expert 
Zenda Ofir DZ PAN Evaluator 
Onno Purbo BK External Expert 
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Neena Sachdeva TU PAN Evaluator 
Ricardo Wilson-
Grau 

BK PAN Evaluator 

 
 
Interviews with PAN Staff: (n=7) 
 
Interviewee Interviewer Role 
Michael Clarke DZ, TU, BK Director of Program 

Area, IDRC 
Laurent Elder DZ, TU, BK Team Leader, PAN, 

IDRC 
Kathleen Flynn-
Dapaah 

TU Former PAN staff 

Maria Ng BK PAN staff 
Ahmed Rashid DZ PAN staff 
Phet Sayo TU Pan staff 
Chaitali Sinha BK PAN staff 
 
 
 
Interviews with External Experts outside PAN (n=6) 
 
Interviewer Role 
BK Anti-censorship 

tools expert 
BK Anti- censorship 

tools expert 
BK Anti- censorship 

tools expert 
BK Gender and ICT 

expert 
BK Gender and ICT 

expert 
DZ Intellectual property 

advocacy 
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Annex 7:  List of Papers Reviewed  
 
 
Publication Reviewed 
 

Panelist Citations 

1. Akhter, S. & Arinto, P. (eds). (2009). Digital Review of Asia 
Pacific 2009-2010. Ottawa: IDRC/Sage Publications. 
(http://www.idrc.ca/en/ev-137877-201-1-DO_TOPIC.html) 
 

BK 0 

2. Alampay, E. (ed). Living the Information Society in Asia. 
Ottawa: IDRC/Institute of South East Asian Studies 
(Singapore).  http://www.idrc.ca/en/ev-137700-201-1-
DO_TOPIC.html.  

TU 15 

3. Alampay, E. (2008). Filipino Entrepreneurs on the Internet. 
Science Technology & Society, 13(2):, 211-231.  

DZ 2 

4. Alampay, E. (2006). Beyond access to ICTs: Measuring 
capabilities in the information society. International Journal of 
Education and Development using ICT, 2(3). 
http://ijedict.dec.uwi.edu/viewarticle.php?id=196.  

BK 25 

5. Alampay, E.  &Hechanova, M. (2010). Monitoring Employee 
Use of the Internet in Philippine Organizations. Electronic 
Journal of Information Systems in Developing Countries, 40.  
http://www.ejisdc.org/ojs2/index.php/ejisdc/article/view/648.  

DZ 0 

6. Amarsaikhan, D. et al. (2007). Online Medical Diagnosis 
and Training in Rural Mongolia. Distance Education, 28(2): 
195-211.  

TU 0 

7. Baggaley, & J. Belawati, T. (eds) (2009). Distance 
Education Technology in Asia: Past and Present. Lahore: 
Virtual University of Pakistan. Available 
http://intranet.idrc.ca/uploads/user-
S/12640051831127392[1].pdf.  

BK 2 

8. Baggaley, J. (2007). Distance Education Technologies: An 
Asian perspective. Distance Education, 28(2): 125-131.  

TU 1 

9. Baggaley, J., Batpurev, B. and Klaas, J. (2007). The World-
Wide Inaccessible Web. 1: Browsing speeds; and 2: Internet 
routes. International Review of Research in Open & Distance 
Learning, 8(2), 1–10. 
http://www.irrodl.org/index.php/irrodl/article/view/438/930. 

DZ 5 

10. Chib, A., et al. (2008). Midwives and mobiles: using ICTs 
to improve healthcare in Aceh Besar, Indonesia. Asian Journal 
ofCommunication, 18 (4): 348-364.  

BK 0 

11. Czincz, J. & Hechanova, R. (2009). Internet addiction: 
Debating the diagnosis. Journal of Technology in Human 
Services, 27, 1-16.  

DZ 0 

12. de Silva, H., & Zainudeen, A. (2008). Teleuse at the 
Bottom of the Pyramid: Beyond Universal Access. 
Telektronikk, (2), 25-38.  

TU 2 

13. Dougherty, M. (2006). Exploring new modalities: 
Experiences with information and communications technology 

BK 4 

http://www.idrc.ca/en/ev-137877-201-1-DO_TOPIC.html
http://www.idrc.ca/en/ev-137700-201-1-DO_TOPIC.html
http://www.idrc.ca/en/ev-137700-201-1-DO_TOPIC.html
http://ijedict.dec.uwi.edu/viewarticle.php?id=196
http://www.ejisdc.org/ojs2/index.php/ejisdc/article/view/648
http://intranet.idrc.ca/uploads/user-S/12640051831127392%5b1%5d.pdf
http://intranet.idrc.ca/uploads/user-S/12640051831127392%5b1%5d.pdf
http://www.irrodl.org/index.php/irrodl/article/view/438/930
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interventions in the Asia Pacific region. Bangkok: UNDP: 
APDIP. 
14. Durrani, H & Khoja, S. (2009). A systematic review of the 
use of telehealth in Asian countries. Journal of Telemedicine 
and Telecare, 15: 175–181  

DZ 1 

15. Elder, L. & Clarke, M. (2007). Past, present and future: 
Experiences and lessons from telehealth projects. Open 
Medicine, 1(3). 
http://www.openmedicine.ca/article/view/191/98.  

TU 5 

16. Gamage, S. & Samarajiva, R. (2008). Internet Presence as 
Knowledge Capacity: The Case of Research in Information 
and Communication Technology Infrastructure Reform. 
Information Technologies & International Development 4(3), 
Spring/Summer: 89–96. 
http://itidjournal.org/itid/article/view/304/136.  

BK 2 

17. Gurumurthy, A. & Menon, N. (2009). Violence against 
Women via Cyberspace. Economic and Political Weekly, XLIV, 
(40).  

DZ 0 

18. Heeks, R. & Molla, A. (2008). Compendium on Impact 
Assessment of ICT-for-Development Projects.  Available at: 
http://www.cipaco.org/sources/idrc-ia-for-ict4d-
compendium.pdf.  

TU 3 

19. Hoe, N.S. (2006). Breaking Barriers: The Potential of Free 
and Open Source Software for Sustainable Human 
Development.  Ban19. gkok: UNDP-APDIP ICT4D Series.   

BK 6 

20. Hussain, S., Gul, S., Waseem, A.  (2007). Developing 
lexicographic sorting: An example for Urdu.  Transaction on 
Asian Language Information Processing (TALIP). 6, (3). 

DZ 0 

21. Huyer, N & Hafkin, N (2007). Engendering the knowledge 
society: Measuring women‟s participation. Montreal, Canada. 
Available at: http://www.orbicom.ca/.  

TU 5 

22. Jaimai, P., Tsolmon, Zundui, Altangerel Chagnaa, and 
Cheol-Young Ock. (2007) PC-KIMMO-based Description of 
Mongolian Morphology. International Journal of Information 
Processing Systems, Vol. 1 (1), pp. 41-48.  

BK 1 

23. Jamtsho, S. & Bullen, M. (2007).  Distance Education in 
Bhutan: Improving access and quality through ICT use. 
Distance Education, 28(2): 149-161.  

DZ 5 

24. Latchem, C. (2007).A Framework for Researching Asian 
Open and Distance Learning.  Distance Education, 28(2): 133-
147. 

TU 0 

25. Libero, F. (ed). (2008). Digital Review of Asia Pacific 2007-
2008.  Ottawa: IDRC/Sage Publications. 
(http://www.idrc.ca/en/ev-116715-201-1-DO_TOPIC.html)  

BK 12 

26. Librero, F. et al (2007). Uses of the Cell Phone for 
Education in the Philippines and Mongolia. Distance 
Education, 28(2): 231 – 244.  

DZ 11 

27. Loh-Ludher, L. (2007).The Socioeconomic Context of 
Home-Based Learning by Women in Malaysia. Distance 
Education, 28(2): 179 – 193.  

TU 2 

http://www.openmedicine.ca/article/view/191/98
http://itidjournal.org/itid/article/view/304/136
http://www.cipaco.org/sources/idrc-ia-for-ict4d-compendium.pdf
http://www.cipaco.org/sources/idrc-ia-for-ict4d-compendium.pdf
http://www.orbicom.ca/
http://www.idrc.ca/en/ev-116715-201-1-DO_TOPIC.html
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28. Naseem, T., Hussain, S. (2007).A Novel Approach for 
Ranking Spelling Error Corrections for Urdu.Language 
Resources and Evaluation, 41( 2): 117-128.  

BK 1 

29. Orbicom (2007). Emerging Development Opportunities: 
The Making of Information Societies and ICT markets. 
Montreal, Canada.  Available at: http://www.orbicom.ca/.  

DZ (No citation 
information 
available) 

30. Rashid, A. & Elder, L. (2009). Mobile Phones and 
Development: An Analysis of IDRC-Supported Projects. 
Electronic Journal of Information Systems in Developing 
Countries, 36(2): 1-16. 
http://www.ejisdc.org/ojs2/index.php/ejisdc/article/view/529/26
5 

DZ 3 

31. Rashid, A. & Rahman, M. (2009). Making profit to solve 
development problems: the case of Telenor AS and the Village 
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Annex 8:  List of Program Documents Reviewed 
 
Program Level Documentation Reviewed Panelist 

 
Program Documents 

 Prospectus 2006-2011 All 
Workplans 2005/2006-2009/2010 All 

Strategies and Approaches 
PAN Prospectus Consultation, Siem Reap Cambodia All 
Communicating for Research and Influence All 
PAN Country Programming Strategy Memorandum All 

Program and Project Evaluation and External Reviews 
PAN External Review 2005 All 
Formative Evaluation of PAN‟s Networking Approach All 
Evaluation on Policy Influence: A Case Study on LIRNEasia All 
Formative Evaluation on Gender Integration All 
PAN R&D Grants Evaluation 2006 TU 
Knowledge Networking for Rural Development in Asia Pacific 
Region (ENRAP II) Evaluation Report 

DZ 

Project Planning for PAN Regional Health & ICT Research 
Network: Review and Evaluation of Existing Project Outputs 

DZ 

Project Planning for PAN Regional Health & ICT Research 
Network: Consultant‟s Report 

TU 

Digital Review of the Asia Pacific (DIRAP) Evaluation Report 2006 BK 
Capacity Development for Research: Strategic Evaluation 
(Organizational Case Study of the Association of Progressive 
Communications) 

BK 

Major Conference Reports 
PAN All Partner‟s Conference (Penang Malaysia) 2009 Report All 

Reports to External Donors 
Second Technical Report to DFID 2008-2009 All 
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Annex 9:  PAN Team Members 2006-2010 
 
Position      2006-2007     2007-2008    2008-2009 2009-2010   2010-2011 
Team Leader 
(Ottawa) 

 
              Laurent Elder  
 
 

Program 
Officer 
(Singapore)   

 
             Maria Ng   
 
 

Program 
Officer  
(New Delhi) 

 
             Frank Tulus                                         Phet Sayo   
 
 

 
Program 
Officer 
(Ottawa)  

 
                   Kathleen Flynn-Dapaah                                                                               Chaitali Sinha  
 
 
 

 
Research 
Officer 
(Ottawa) 

 
                    Chaitali Sinha                                                                                        Ahmed T. Rashid       
 
 
 

 
Source: Laurent Elder, 2010. 
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Annex 10:  Summary evidence of IDRC’s PAN web-site materials 
 
As part of our background research, we were interested in how PAN‟s digital 
environments were being used, in part to see how much use people were making of the 
PAN site to find information, and in part to try to get some evidence with which to judge 
the PAN team‟s claim to international leadership in the field of ICT4D. The following 
Charts and Tables provide a very broad overview of such access, although as with all 
such data they should be treated with considerable caution. The Panel is grateful to 
Matthew Walton at IDRC for generating this information. 
 
Data on PAN all web-site traffic (based on server logs) 
 

 
 
This Chart suggests that there were three peaks of activity in page editing – in 2002, 
2005 and 2009. These appear to coincide with preparations for the end of program 
evaluations. 
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Overview of Access to PAN Asia segment of IDRC’s web-site 2007-2010 
 

 
 
Total visits   69,175 
Pageviews   351,873 
Average Pageviews  5.09 
Time on site   3 mins 38 secs 
 
 
This means that there are approximately 70 visitors a day with each visitor spending 
only just over three and a half minutes on the site.  Whilst the Panel has no comparative 
figures for other IDRC programmes, this appears to be quite a low visitor rate. 
 
The most popular pages visited in the Pan Asia segment were: 
http://www.idrc.ca//en/ev-1-201-1-DO_TOPIC.html (IDRC Home Page; 9,199 pageviews 
– 2.61%) 
http://www.idrc.ca//en/ev-30321-201-1-DO_TOPIC.html (IDRC‟s research programs and 
projects; 8,293 pageviews – 2.35%) 
http://www.idrc.ca/panasia/ev-9929-201-1-DO_TOPIC.html (Flood 98 - Bagladesh - 
Photo Gallery; 7,075 pageviews – 2.01%) 
http://www.idrc.ca/en/ev-4509-201-1-DO_TOPIC.html (Pan Asia Networking; 6,263 
pageviews – 1.78%) 

http://www.idrc.ca/en/ev-1-201-1-DO_TOPIC.html
http://www.idrc.ca/en/ev-30321-201-1-DO_TOPIC.html
http://www.idrc.ca/panasia/ev-9929-201-1-DO_TOPIC.html
http://www.idrc.ca/en/ev-4509-201-1-DO_TOPIC.html
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http://www.idrc.ca/en/ev-54473-201-1-DO_TOPIC.html (Funding Opportunities; 4,045 
pageviews - 1.15%) 
The Table below provides a breakdown of visits for the most popular visitor countries: 
 
Country Number of visits Pages/Visit Average time on 

site 
India 10,839 (16%) 4.32 3:50 
United States 8,980 (13%) 3.38 2:24 
Canada 7,450 (11%) 8.67 5:28 
United Kingdom 5,466 (8%) 7.71 2:51 
Philippines 2,938 (4%) 3.84 3:02 
Pakistan 2,233 (3%) 4.43 4:57 
Malaysia 2,048 (3%) 3.33 3:19 
Bangladesh 1,686 (2%) 7.46 5:12 
Australia 1,515 (2%) 3.60 2:33 
Indonesia 1,280 (2%) 3.18 4:34 
 
This highlights that, while people from India (including, presumably, IDRC staff based 
there) accounted for 16% of visitors, people in four „developed‟ countries outside the 
region (USA, Canada, UK and Australia) accounted for 34% of visits.  All remaining 
countries within Asia each had 4% or less of the visitors.  This suggests that the IDRC 
site is not being particularly widely used in the region, let alone other parts of the 
developing world, for accessing information about PAN activities.  Researchers and 
practitioners in Asia and Latin America have much to learn from PAN‟s successes, and 
the team might like to explore ways through which the IDRC site could be used more 
effectively to share research findings more globally. 
 
 
To gain an understanding of how much people were using the IDRC site to access the 
publications that the Panel was invited to read (Annex 7), information for 7 such 
publications was found, and pertinent data are indicated in the Table below. 
 
Number of visits and entrances to PAN publications hosted on IDRC’s website, as 
at May 2010 
 
Publication Visits Entrances 
Akhter, S. & Arinto, P. (eds). (2009). Digital Review of Asia Pacific 
2009-2010. Ottawa: IDRC/Sage Publications. 1309 639 
Libero, F. (ed). (2008). Digital Review of Asia Pacific 2007-2008. 
 Ottawa: IDRC/Sage Publications. 2389 937 
Samarajiva, R. and Zainudeen, A. (eds) (2008). ICT Infrastructure in 
Emerging Asia: Policy and Regulatory Roadblocks. 2920 1092 
Wootton, R et al (eds) (2009). Telehealth in the Developing World. 
Ottawa: IDRC, Royal Society of Medicine Press.  4076 2826 
Alampay, E. (ed). Living the Information Society in Asia. Ottawa: 
IDRC/Institute of South East Asian Studies (Singapore).    999 295 
 E-Commerce in the Asian Context: Selected Case Studies (2005), R. 
Lafond & C. Sinha (eds) <http://www.idrc.ca/en/ev-72689-201-1-
DO_TOPIC.html> 1468 546 

http://www.idrc.ca/en/ev-54473-201-1-DO_TOPIC.html
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Experiences and lessons learnt from telemedicine projects supported 
by IDRC (2009), L. Elder & M. Clarke  541 265 
 
Note: 
The column for entrances suggests that visitors were specifically seeking this publication when entering 
the IDRC web-site 
 
Whilst the Panel has no comparative figures for other IDRC program publications, this 
indicates that there is indeed interest in PAN‟s publications accessible through the IDRC 
site.  The Panel would encourage PAN, and indeed IDRC more generally, to ensure that 
all publications resulting from grants should be made available in this way.  This would 
greatly facilitate researchers and practitioners gaining access to the diversity of valuable 
research outputs from projects.  
 
 
A final exploration of PAN‟s influence more widely through the Internet was undertaken 
by reviewing some web searches.  These revealed the following interesting 
observations: 
 
Through Google – a search on “ICT4D Asia” (which listed 414,000 results) on 23rd July 
2010: 
 PAN funded programs were featured individually quite prominently.  LIRNEasia was 

6th, AMIC was 12th, and SIRCA was 17th.  This is an important outcome of the 
programme. 

 The most highly ranked of IDRC‟s PAN program pages 
(http://www.idrc.ca/panasia/ev-94703-201-1-DO_TOPIC.html) featured directly as 
the 26th most popular page, although its small grants programme was mentioned 
11th as part of IDRC‟s ICT R&D Program page. 

 The most popular listed “ICT4D Asia” pages were produced by UNDP‟s APDIP 
program (http://www.apdip.net); other highly ranked organisations featuring more 
prominently than PAN included infoDev (http://www.infodev.org), the World Bank 
(http://blogs.worldbank.org/edutech/), UN-APCICT (http://www.unapcict.org), and 
GKP (http://www.globalknowledgepartnership.org)  

 
Through Cuil – a search for “ICT4D Asia” generated 12,470 results on 23rd July 2010: 
 IDRC‟s PAN program did not feature in the top 20 results 
 The organisations listed most highly were One World‟s Digital Opportunity Channel 

(http://www.digitalopportunity.org), ICT4D South Asia 
(http://southasiaict4d.wordpress.com/), the ICT4D Collective 
(http://www.gg.rhul.ac.uk/ict4d/ict4dbook.html), APDIP (www.apdip.net/projects/dig-
rev/info/vn), Digital Review (http://www.digital-review.org), UN-APCICT 
(http://www.unapcict.org) and ICTlogy (http://www.ictlogy.net).  

 LIRNEasia featured 6th on the list 
 
Although these are snapshots, and the PAN team has been very focused in ensuring 
that it is the partners who should get the credit for the work they do in ICT4D, the Panel 
was a little surprised that IDRC‟s PAN program itself does not feature more prominently 

http://www.idrc.ca/panasia/ev-94703-201-1-DO_TOPIC.html
http://www.apdip.net/
http://www.infodev.org/
http://blogs.worldbank.org/edutech/
http://www.unapcict.org/
http://www.globalknowledgepartnership.org/
http://www.digitalopportunity.org/
http://southasiaict4d.wordpress.com/
http://www.gg.rhul.ac.uk/ict4d/ict4dbook.html
http://www.apdip.net/projects/dig-rev/info/vn
http://www.apdip.net/projects/dig-rev/info/vn
http://www.digital-review.org/
http://www.unapcict.org/
http://www.ictlogy.net/
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in such searches, given the claims made about its leadership in the field.  Many of 
PAN‟s most prominent partners are funded by a diversity of organisations, and it is thus 
extremely difficult quantitatively to attribute the precise effect that PAN‟s funding has 
had.  Thus, LIRNEasia‟s site (http://lirneasia.net/about/) notes that “Currently, the 
majority of LIRNEasia‟s programs are funded by the International Development 
Research Centre of Canada (IDRC) and the Department for International Development 
of the UK (DFID). In addition, LIRNEasia has received project contributions from 
Telenor Research and Development Centre Sdn. Bhd, Malaysia (TRICAP). LIRNEasia 
has previously received funding from info Dev, a World Bank unit that has partnered 
with LIRNE.NET since 2001, the Canadian International Development Agency (CIDA) 
and the ICT Agency of Sri Lanka (ICTA).”  The issue of attribution is explored further in 
Annex 14. 
 
We emphasize that these data present only a partial overview, but they do shed some 
light on external access to information about PAN that was helpful in shaping our views. 

http://lirneasia.net/about/
http://www.idrc.ca/
http://www.idrc.ca/
http://www.dfid.gov.uk/
http://www.telenor.com/tricap/index.shtml
http://www.infodev.org/
http://www.worldbank.org/
http://lirne.net/
http://www.acdi-cida.gc.ca/index-e.htm
http://www.icta.lk/
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Annex 11: PAN Panel Biographical Statements 
 
 
Beth Kolko is Professor of Human Centered Design & Engineering at the University of 
Washington, Seattle where she heads the Design for Digital Inclusion Lab. She is also a 
Faculty Associate at the Berkman Center for Internet and Society at Harvard University. 
She received her PhD in Rhetoric and began her academic career in the humanities; 
she made the shift to engineering ten years ago in order to apply cultural theory to 
technology design. Since 2000, she has conducted longitudinal work on the impact of 
information and communication technologies in Central Asia, work that for the past eight 
years has been funded by the US National Science Foundation. Through this project 
and others she has conducted fieldwork in over 20 countries. She has developed 
technologies for mobile phone-based social recommendation systems and grassroots 
public transportation information systems for use in low-resource environments, and she 
is currently at work on a simple, low-cost, portable ultrasound for midwives. She is the 
author or editor of three books and has published over 50 articles and chapters. She is 
on the editorial board of several journals and has reviewed for journals and conferences 
for two decades. She has consulted for multiple organizations including The Asia 
Foundation, USAID, Grameen Technology Foundation, UN Foundation, and Internews.
 
Tim Unwin (born 1955) is Chair of the Commonwealth Scholarship Commission in the 
UK, UNESCO Chair in ICT4D, Director of the ICT4D Collective and Professor of 
Geography at Royal Holloway, University of London. From 2001-2004 he led the UK 
Prime Minister‟s Imfundo: Partnership for IT in Education initiative based within the 
Department for International Development, and from 2007 he was Director and then 
Senior Advisor to the World Economic Forum‟s Partnerships for Education initiative with 
UNESCO. He was previously Head of the Department of Geography at Royal Holloway, 
University of London (1999–2001), and has also served as Honorary Secretary of the 
Royal Geographical Society (with The Institute of British Geographers) (1995-1997). His 
research has taken him to some 25 countries across the world, and he has written or 
edited 15 books, and more than 200 papers and other publications. Over the last 
decade his research has concentrated especially on information and communication 
technologies for development (ICT4D), focusing particularly on the use of ICTs to 
support people with disabilities, and to empower out of school youth.  His latest 
collaborative book, entitled simply ICT4D, was published by Cambridge University 
Press in 2009.  He also serves as Academic Advisor and External Examiner for the 
Institute of Masters of Wine.   
 
Dieter Zinnbauer works for Transparency International (TI), an NGO that is present in 
more than 100 countries to fight corruption and promote good governance. Dieter has 
served as Chief Editor of the Global Corruption Report, published by Cambridge 
University Press, from March 2007 until February 2010 and now co-ordinates TI‟s work 
on emerging policy issues and innovation. Prior to joining TI Dieter worked as policy 
analyst and research co-ordinator for a variety of organizations in the field of 
development, democratization and technology policy, including UNDP, UNDESA, and 
the European Commission. Dieter has an MSc in Economics from the University of 
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Regensburg, Germany, a PhD in Development Studies from the London School of 
Economics. He currently serves as referee for a couple of academic journals on ICT4D 
and has held post doctorate fellowship positions with the Carnegie Council on Ethics 
and International Affairs in New York, Oxford University, the US Social Science 
Research Council and the London School of Economics.  
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Annex 12:  Summary of PAN Prospectus approved by IDRC’s Board of 
Governors, 2006 
 
Themes Policies Technologies Effects 

Objectives 
Understanding which 
policies are most 
appropriate for 
creating knowledge 
societies in Asia 

Learning from technology 
pilots to improve 
connectivity and develop 
appropriate development 
applications 

Building research capacity in 
Asia to better understand the 
socio-economic effects of the 
information society on different 
user communities 

 Research 
Activities 

Regional research 
networks, policy 
dialogues that 
support building 
evidence for 
influencing and 
informing policy on 
access to networks 
and knowledge  

Action research pilots and 
technological R&D in the 
areas of health, education, 
governance, and livelihoods 
through either small grants 
programs or country pilots 

 

 Developing appropriate 
methodologies for 
understanding the positive and 
negative impacts of ICTs 

 Training in appropriate 
methodologies 

 Undertaking socio-economic 
impact studies 

Expected 
Outcomes 

A body of evidence, 
increased dialogue 
and awareness that 
serves to instigate 
change within the 
telecommunication 
policy and 
intellectual property 
policy spheres 

A body of evidence that 
serves to better understand 
which technological 
innovations are best suited 
to solve development 
problems in the areas of 
health, education, 
governance, and 
livelihoods; Development of 
innovative ICT applications 
that help solve development 
challenges 

 A better understanding of the 
most appropriate research 
methodologies for 
understanding the interaction 
between ICTs and 
development 

 Increased capacity of Asian 
researchers and ICT 
practitioners in the area of ICT 
for development research 

 Enhanced knowledge of the 
positive and negative effects 
ICTs are having on Asian 
communities 

 
Source: Pan Asia Networking (PAN) Prospectus Review 2006-2011, IDRC, 1 April 
2010. 
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Annex 13: Terms of Reference for the External Review 
 
The Review Panel was asked to judge the performance (strengths/weaknesses) of the 
program in terms of: 
 
1. To what extent was the implementation of the program‟s prospectus appropriate?  In 

particular, it was asked to validate the coherence and appropriateness of (1) the 
choices made and priorities set by the program to adapt and/or evolve its strategies 
from what was outlined originally in the prospectus, and (2) the strategic lessons the 
program drew from its experience. 

2. Overall, was the quality of the research outputs/publications supported by the 
program acceptable (given the context/intended purpose/etc.)? The Panel was 
asked to assess the main research outputs/publications produced by a sample of 
completed projects in order to judge the overall research quality and the significance 
of the research findings to the field of study/research area. 

3. To what extent are the program‟s outcomes relevant, valuable and significant? The 
Panel was asked to verify the significance and contributions of the outcomes 
reported in the program final report according to research partners, research users, 
and other influential stakeholders, and also to document any important outcomes 
(positive/negative, intended/unintended) that were not noted in the program final 
report. 

4. What are the key issues for the Centre‟s Board of Governors? This requested that 
the Panel identify any issues for consideration by the Centre‟s Board of Governors, 
particularly in terms of niche, gaps in evidence, gaps in outcomes that could have 
been expected, whether problems stemmed from theory of implementation failures, 
issues for future programming, recommendations linked to findings, emerging 
questions, etc. 
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Annex 14: Limitations of the Study  
 
The Panel faced a number of challenges throughout this review. Throughout, we were 
very conscious of problems associated with differences in terminologies and 
understanding relating to the key issues with which we were grappling.  Five stand out 
as being particularly significant: 
 Research quality: there are many different types of research, for each of which the 

quality criteria are varied; we sought explicitly to champion such diversity in our 
evaluation; 

 Relevance: as far as possible, we sought to explore relevance in terms of the 
contribution that an intervention could make to the lives of people living and working 
in Asia, and especially to poor people and marginalised communities; 

 Significance: again, we were told by many respondents that this term should be 
considered primarily in terms of the needs of Asian researchers and communities; 

 Appropriateness: in judging this, we focused both on appropriateness to IDRC‟s core 
mission of using science and technology to find practical, long-term solutions to the 
social, economic and environmental problems they face, as well as the needs of 
people in the countries where PAN was working; and 

 Outputs and outcomes: we chose to interpret outputs as the specific deliverables of 
a project, such as research publications, whereas we see outcomes as being more 
systemic changes resulting from these outputs. 

 
Throughout, we were eager to understand how members of the PAN team, their 
grantees and other stakeholders interviewed conceptualized these issues, rather than 
necessarily imposing our own interpretations upon them. We are conscious that our 
evaluation is based on a relatively swift review of largely secondary material, and whilst 
we are confident in the comments we make, we wish to emphasize that these have not 
been verified from practical engagement on the ground with PAN‟s projects in Asia.  
 
Moreover, the timing of this review, one year before completion of the PAN program 
means that projects initiated more recently have not yet had time to come to fruition in 
terms either of policy influence or of widespread dissemination of research findings. 
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Annex 15: Acronyms 
 
APC Association for Progressive 

Communications 
APDIP Asia Pacific Development Information 

Programme 
BK Beth Kolko 
BRIC Brazil, India, Russia and China 
CIDA Canadian International Development 

Agency 
CSCW Computer Supported Cooperative 

Work 
CUAPC Community Driven Universal Access 

Solutions in Cambodia 
DFID Department for International 

Development, UK 
DZ Dieter Zinnbauer 
ENRAP Knowledge Networking for Rural 

Development in Asia/Pacific Region 
FOSS Free and Open Source Software 
ICAAN Internet Corporation for Assigned 

Names and Numbers 
ICT Information Communication 

Technology 
ICT4D Information Communication 

Technology for Development 
ICTA Information Communication 

Technology Agency of Sri Lanka 
IDRC International Development Research 

Centre 
iREACH Informatics for Rural Empowerment 

and Community Health 
ISIF International Society of Information 

Fusion 
LDC Least Developed Countries 
LIRNEasia Learning Initiatives on Reforms for 

Network Economies 
MSSRF MS Swaminathan Research 

Foundation 
ONI Open Net Initiative 
PAD Project Approval Document 
PAN Pan Asia Networking 
PANACeA Pan Asian Collaboration for Evidence-

based e-Health Adoption and 
Application 
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PANdora Pan Asia Networking Distance and 
Open 

PAN-gov Pan Asia Network on Governance 
PFR Prospectus Final Report 
rPCRs Rolling Project Completion Report 
R&D Research and Development  
SIRCA Strengthening ICT4D Research 

Capacity in Asia 
TI Transparency International 
TOR Terms of Reference 
TRICAP Telenor Research and Innovation 

Centre Asia Pacific 
TU Tim Unwin 
UN-APCICT United Nations-Asian Pacific Training 

Centre for Information and 
Communication Technology for 
Development 

UNDESA United Nations Department of 
Economic and Social Affairs 

UNDP United Nations Development Program 
UNESCO United Nations Educational, Scientific 

and Cultural Organization  
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provided by the IDRC Evaluation Unit, especially Sarah Earl.  We are particularly 
appreciative of the willingness of all those we interviewed to contribute fully of their time, 
and share with us their insights into the work of the PAN programme during the review 
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