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Abstract  
The IS/IT outsourcing process is complex and the outcome is unpredictable, especially in the 
varied participants, complicated social and political environments. Prior research on IS/IT 
outsourcing decisions simply assumed the rational, comprehensive, independent decision-
making activity is not descriptively accurate and perhaps thus cannot be prescriptively useful 
in this complex environment. To get deeper understandings of the decision-making in the 
IS/IT outsourcing process, this research creates a dynamic model to illustrate the complex 
phenomenon. In-depth case study methodology and process-oriented analysis strategy were 
used to interpret a government-supported, outsourced IS project. This study indicates that 
decision makers should regard the IS/IT outsourcing process as a continuous, integral process 
in context and consider the structural influence, antecedent conditions, and future impact in 
every decision episode. This paper provides an initial insight by studying IS/IT outsourcing 
decision-making through dynamic and process perspective. 
 
Keywords 
IS/IT Outsourcing Decisions, Decision-making Process, and Dynamic Perspective. 

 
1. Introduction  
Since 1990, IS/IT outsourcing has become a key approach for managing IT. The Gartner 
Group has estimated that the market for outsourced IT services reached $280 billion in 2005 
and will expand to $410 billion by 2007. However, there are considerable intractable and 
unforeseen risks in outsourced IT projects (Taylor 2006), and making decisions therein is 
complex and unpredictable. 
 
Much of the research on IS/IT outsourcing decision-making uses economic theories (i.e., 
transaction cost, resource dependence, agency cost theories) or critical success factors to 
solve outsourcing motivation, scope, performance or insourcing/outsourcing “problems” 
(Lacity and Willocks 1995; Watjatrakul 2005). These studies have derived largely from 
economists’ view of “rational” decision-making. They assume the decision maker is a 
rational economic man (Simon 1947) who can plan comprehensively, decide independently, 
and make the value-maximizing choice. Most of all, they illustrate a single perspective from 
outsourcing clients, while excluding the vendors’ views. Ironically, more and more research 
shows that outsourcing activities are influenced by institutional, social-political environment 
or organizational structure constraints (Allen et al. 2002; Ang and Cummings 1997; Loh and 
Venkatraman 1992). Thus, the concepts which portray IS/IT outsourcing as a rational, 
comprehensive, independent decision-making activity are not descriptively accurate and 
perhaps not even prescriptively useful in this complex environment. A more dynamic view of 
decision-making is needed to illustrate real situations (Pettigrew 1990). To get a deeper 
understanding of IS/IT outsourcing decision-making, this paper explores the concepts of 
dynamic views from strategic choice literature, then creates a dynamic model of IS/IT 



outsourcing decision-making. Next, the authors discuss the research approach and 
methodology. Then, the case data is illustrated and analyzed using the dynamic model. 
Finally, conclusions and discussions are drawn in the last section. 
 
2. The dynamic model of decision-making in IS/IT Outsourcing 
Although most strategic choice literature still focuses on rational choice modes, it has been 
the target of sustained criticism for over four decades. Neo-classical economic assumptions 
lie at the heart of rational choice models. They are predicated on the supposition that 
individuals normally act as maximizing enterprises; decisions are thought to be arrived at by 
a step-by-step process, which is both logical and linear. These models also assume that if 
individual managers make rational decisions, the decisions made by groups within 
organizations will be equally rational and if they behave in accordance with rationality, then 
little or no interference is required. Simon (1945) was one of the earliest authors to provide a 
comprehensive critique of the limitations of rational choice models. Simon asserts decision 
makers’ own limited cognitive capacities rendered them unable to make rational decisions. 
Simon’s work focused on ‘limited rationality’, but since then, more studies have moved from 
‘rationality’ to more practical and dynamic views. In response, we summarize to three 
dynamic perspectives from strategic choice literature, then create a dynamic model that can 
help us to enhance our understandings of decision-making in the IS/IT outsourcing process. 
 
First, many researchers have pointed out that decision-making may be seen more accurately 
as a game of power in which the decisions are negotiated outcome (Murray 1978; Wilson 
1982). Murray (1978) argued that decision makers rarely have the power to make major 
decisions totally independent of others and that organizations experience a variety of 
pressures stemming from coalitions of interest groups with different goals. The study showed 
that the management teams of government-regulated electric utility companies, though 
intending to be rational, were subject to resistance and revision through a protracted process 
of negotiation and bargaining with numerous external parties. Wilson (1982) described a 
chemical organization’s generation of electricity, in which the focus shifts from economic 
criteria to the decisions makers’ career aspirations. The author portrays decision making as a 
result of power exertion which serves localized interests, often at the expense of other 
conflicting interests. These studies indicate that decisions are negotiated by internal or 
external interest groups. 
 
Few studies on IS/IT outsourcing activities or decision-making discuss the negotiated 
outcome of decisions, but some implicate the possibilities. Lacity and Willcocks (1995) 
analyzed 61 sourcing decisions and found that participants in part based decisions on 
personal political agendas rather than on economic efficiency, but the authors did not 
describe how the political concerns influenced the outcomes. Recently, more and more 
literature is focused on social reciprocity, trust, long-term relationships and interactions 
between outsourcing clients and vendors (Kern and Willcocks 2002; Sabherwal 1999; 
Willcocks and Choi 1995), but neglects the impact of conflicting interests. According to the 
aforementioned strategic choice literature and implications of IS/IT literature, we believe that 
negotiated outcome is a relevant theme for interpreting the IS/IT outsourcing decision-
making process. 
 
Next, some literature argues that decision-making is context-dependent. Decision makers 
operate in organizational contexts where deeply rooted shared cultures, ideologies 
convictions or social-political environments influence their decisions (Langley et al. 1995; 
Pettigrew 1990). Mintzberg et al. (1976) noted environmental events that strongly influenced 



the pace or direction of decisions. For example, a decision on a retirement policy was 
influenced by a recession, and the acceptance of a new form of medical treatment was 
influenced by an accusation of malpractice. Miller et al. (1996) further points out that 
decision-making model are influenced by societal culture or ideologies. For example, 
decision making in Asia tends to be more centralized because of higher regard for status-
based authority or family position. In summary, the contextual dependence perspective places 
the decision-making process in a context that includes not only internal context, but also the 
external context of the organization (Pettigrew 1990). 
 
Past literature on IS/IT outsourcing also shows that institutional environments (i.e., ‘Kodak 
Effect’, sector IT intensity), social-political environments, peers and federal regulators or 
internal structures influence outsourcing adaptations or successful implementation (Ang and 
Cummings 1997; Barthelemy and Geyer 2005; Loh and Venkatraman 1992). Linking the 
strategic choice and the IS/IT outsourcing literature, we conclude that making decisions in 
IS/IT outsourcing is dependent on its specific internal and external context. 
 
Third, Langley et al. (1995) argues that decisions in real organizations are not seen in 
isolation, but interlinked with other decisions into “issue streams” that evolve dynamically 
over time. That means previous decisions may become the ‘rules of game’ that impact 
subsequent decisions, and these decisions are intertwined. Butler (1990:14) described similar 
ideas, “Decisions are made within a context and help to influence the context for future 
decisions. The output from decision 1 forms part of the input for decision 2”. We name this 
concept “interwoven decisions” to describe how different decisions are interlinked and 
impact each other in the IS/IT outsourcing process. 
 
Following the above illustrations, we create a dynamic model of IS/IT outsourcing decision-
making (see Figure 1 & key concepts in Table 1). Through this model, we can interpret and 
understand the complex and dynamic outsourcing process. 
 
3. Research Methodology 
To understand the complex decision-making process in IS/IT outsourcing, our research 
strategy was to seek in-depth case study data that could give further insights. For this, we 
contacted an organization that had struggled to close a government-subsidized outsourced 
project in three months. We chose this outsourcing project for two reasons. First, it was 
subsidized by the government, which meant it was exposed to influences from policies, 
interest groups, participants and other social-political factors. Second, it was a strategic 
transformation project that involved every department’s future business model and aroused 
their concern. The objective of a single in-depth case study is not to generalize but rather to 
get deeper understandings of specific phenomenon (Yin 1994). We expect this methodology 
can result in more insights into IS/IT outsourcing decision-making processes. 



 
Figure 1: The dynamic model of the IS/IT outsourcing decision-making 

 
 

Concepts Key Points Literature 
Negotiated 
Outcome 

1. Decision makers do not make decisions 
independently or achieve the value-
maximizing objective. 

2. Decisions are negotiated via internal or 
external interest groups. 

Miller et al. 1996 
Murray 1978 
Wilson 1982 

Contextual 
Dependence 

1. 1. Decision makers are influenced by 
environmental factors or organizational 
structures.  

2. 2. Decisions are situated in specific internal 
or external context. 

Langley et al. 1995 
Mintzberg et al. 1976 
Miller et al. 1996 
Pettigrew 1990 
 

Interwoven 
Decisions  

1. Decisions are not isolated but interlinked with 
earlier decisions. 

2. Previous decisions may become the ‘rules of 
game’ that impact subsequent decisions. 

Butler 1990 
Langley et al. 1995 
Pettigrew 1990 

Table 1: Three concepts in the dynamic model of the IS/IT outsourcing decision-making 
 

To collect data, semi-structured questions were addressed to the participants, including 
project managers, programmers, and vendors’ representatives to ask questions that allowed 
them to provide their own interpretations of their decisions, decision considerations and their 
interactions with other participants. Moreover, we gathered the request for proposal (RFP), 
the proposal, function specifications, meeting minutes, tape records and emails as the 
triangulation data (Yin 1994). 
 
For analysis, we adopted interpretive and process-oriented analysis approaches. Using the 
interpretive approach, we could interpret the decision makers’ meanings and decisions in a 
specific context (Klein and Myers 1999). Adopting the process-oriented approach, we could 
examine how one decision leads to changes in the context that will affect decisions in 
subsequent periods (Langley 1999). Thus, we conducted the following steps: 1. Built a 
dynamic model and key concepts as the themes using strategic choice literature (see Figure 1 
& Table 1). 2. Analyzed interview transcripts and identified the decision episodes and phases. 
3. Triangulated across sources. 4. Interpreted and mapped the themes and decision episodes. 
5. Discussed, challenged, and modified the categories (see Table 2) until the two authors 
achieved consensus. 
 
Following  Langley’s “Temporal Bracketing Strategy” (Langley 1999), we separated seven 
decisions into different project phase and then illustrated the decisions, decision makers’ 



interpretations, interactions and contexts in the next section. Next, we used three themes from 
the dynamic model to analyze the decision-making process. 
 
 
4. Decision making in the outsourced project 

4.1 Case Background 
This case was a Taiwan government-supported project that subsidized Company A to 
implement an e-commerce platform. Company A further outsourced the development work to 
Vendor B as the main contract vendor and also to four other subcontractors. Company A also 
hired a consultant, Company C as a quality assurance unit to ensure the project’s success. 
There were two subsystems in the project; Company A assigned three project managers from 
its IT department, two in charge of the two subsystems separately, and the other as 
integration project manager to coordinate the two subsystems’ development. 
 
After ten months of implementation, from November 2005 to August 2006, the project was 
closed on schedule. With on-time schedule and high quality documents, this project is a good 
pattern among government-supported projects. But for Company A, it was a failure because 
the e-commerce platform still could not operate in six months after closing the project. 
 
Following we will illustrate the seven decisions in the outsourcing process. Then, in the next 
section, we will analyze these decisions from the dynamic points of view. 
 

4.2 Decisions in the Outsourcing Process 

Decision 1: Decision to outsource 
“The decision to make or buy” is the first decision episode in the outsourcing process. In the 
case studied, the decision to initialize the project was specified in a historical and social 
relations context. Company A was separated from a government unit four years before, but 
most of its business still depended on government projects. Due to the budget limitations of 
government, Company A wanted to earn more profits from other sources. One member of the 
Company A board of directors was a government officer; he suggested that transforming to 
an e-commerce business model would be an innovative way to earn new profits and also 
could promote design industry development. He asked Company C to prepare a proposal and 
convinced the government to subsidize the project. 

Decision 2: Deciding on the scope of project 
After deciding to outsource, the next important decision is to decide the project scope. In 
general, an outsourcing project uses a Request For Proposal (RFP) to define the outsourcing 
scope. Past research has showed that detailed RFP and contract can reduce coordinate costs 
and prevent vendors’ opportunism (Beulen and Ribbers 2003; Byson and Sullivan 2003), but 
these studies have neglected the impact of political conflicts within companies and pressures 
coming from other stakeholders on determining the RFP scope.  
 
In this case, over one year was spent in discussing the project scope but company-wide 
consensus was still not achieved because the e-commerce business model impacted their 
existing operation models and their profit distribution. However, allocated government 
budget must be executed within a specific time frame. Finally, Company A chose the 



government version that Company C proposed as the RFP scope because there was no time to 
create a version based on consensus and meet the budget execution deadline.  

Decision 3: Deciding on the main contractors 
After deciding the RFP content, the outsourcing company opened bids for candidate vendors. 
Vendors’ proposals detailed how they would manage technology details, human resources, 
budgets, and schedules, etc. Finally, Company A decided on Vendor B as the main 
outsourcing vendor because their integration capability and detail functions illustrated in their 
proposal. 
 
However, given government project time pressures and the policy of requiring three or more 
vendors for open bids, economic efficiency was not achieved. This was because under these 
conditions, bidding vendors amplify the functions and scopes that they can provide. Winning 
is the first priority, even if the proposals they provide are beyond the RFP scope or their 
capability. The director of Vendor B, who wrote their proposal, said: 

It is the conventional practice in the industry that we must win the bid first, and then we 
think about how to negotiate the scope and schedule issues in the project with the 
outsourcing company. This is because government projects must be executed and 
completed in specific timeframes. 

Decision 4: Deciding on the quality assurance company 
In this case, a quality assurance company was another important partner that needed to be 
selected. From a financial perspective, a quality assurance company can help the outsourcing 
company to manage the outsourced project. Moreover, government project policy 
recommends engaging a quality assurance company to ensure project success. However, the 
decision to engage one emerged not only from the above two factors, but, as the integration 
project manager of outsourcing Company A noted: 

Why did we select Company C as a quality assurance unit? Because I hope Company C 
can share our responsibility to the government. That is, if the project fails, our 
responsibility is diminished. 

In addition, one of the Company A’s project managers also indicated that some decisions on 
the specific subcontract vendors came about from pressure and canvassing by some special 
interest groups. 

Decision 5: Deciding on the requirements  
There are many decisions to be made in the implementation phase; in this section and the 
next we describe two decisions that influenced this project significantly. 
 
First, the RFP decision impacted the system requirements. Due to government project policy, 
the early decision to use the government version as the RFP content required the RFP to be 
the acceptance criteria for closing the project. Since an e-commerce platform profit model is 
inconsistent with the outsourcing Company A’s non-profit culture, it was hard for users to 
“imagine” the requirements of the system. In addition, the Company A project managers 
were not authorized to select the users from different departments; usually the users assigned 
to discuss the requirements were not the persons most familiar with their business because 
department managers wanted their senior members to focus on their own regular operation, 
rather than on this innovative project. Finally, the user requirements that emerged differed 
greatly from the original RFP version. 
 



In this context, Company A project managers and Vendor B project managers found a 
solution, which was to create two different versions: “RFP requirements” and “real 
requirements”. Vendor B developed the system according to the “RFP requirements” to meet 
the government acceptance criteria for closing the project. After closing the project, Vendor 
B was to modify the system to fulfill the “real requirements” in the maintenance phase. 
However, in the maintenance phase, the gaps were found to be too big, and the system could 
not be modified to meet the “real requirements”. 

Decision 6: Deciding on the project’s acceptance criteria 
The second important decision in the implementation phase was to decide on a rigorous 
standard for quality system documents as the acceptance criteria. Although good quality 
documents assist in managing a project, this does not sufficiently explain why Company A, 
the outsourcing company, was so insistent on quality documents that it eventually impacted 
the project schedule. The situation context explains this decision.  
 
Company C, as the quality assurance unit, needed to show their contribution to the project. 
But due to the difficulty of evaluating the quality of information systems, Company A’s 
project managers and Company C’s consultants decided on the quality of system documents 
as Company C’s performance measurement. Thus, Company C gave Vendor B rigorous 
document standards that seriously impacted Vendor B’s development schedule. The 
Company A integration project manager described the situation: 

Originally, I wanted to control the project quality through the documents, but now it 
has severely impacted the project schedule. Even when I became aware of this situation, 
I could not request Company C’s consultants to abate their quality evaluation 
standards because I had to respect their professional judgment. 

Decision 7: Decision to close the project 
Although the development work was not yet complete, the project deadline loomed. To close 
the project on time, the project managers of outsourcing Company A decided to accept the 
acceptance tests and closed the project before the project deadline even though the systems 
could not be operated smoothly. The integration manager said: 

Although the users attended the final acceptance testing meeting, Vendor B’s 
programming leader demonstrated the system’s functions, but not through the users’ 
daily operation process. It confused the users, but based on my intuition, I knew that the 
process was not very smooth, and some systems issues still existed. However, my first 
priority was to close the project on time; so we accepted the testing, and closed it. 
 

5. Case Analysis and Findings  

5.1 Negotiated Outcome  
Murray (1978) argued that decision makers rarely have the power to make major decisions 
totally independent of others; the decisions are negotiated from the participants’ own “local 
rationalities”. In this case, at least three decisions (decision 2, 5, and 6) are shown to have 
emerged from negotiation. The decisions of project scope or RFP (decision 2) and 
requirements (decision 5) were derived from the conflicting interests among different 
departments. Although the project managers wished to achieve consensus on a rational 
objective, in the end, they could not. They adopted the government’s rough version as the 
RFP to resolve the conflicts but this made the project difficult to implement. The final 



decision on requirements was the “two versions of requirements” that also severely impacted 
the project schedule. 
 
Coalitions of interests not only existed within organizations but among partners in the 
outsourcing process. Even when there is a trusting, long-term relationship between the 
outsourcing company and vendors, participants still need to seek their own interests. With 
regard to rigor for quality documents (decision 6) for example; the integration project 
manager of Company A wanted to control the project risks, and the consultants of Company 
C wanted to show their contributions. They decided on this acceptance criteria without 
conflict but in turn influenced the whole project schedule. The decisions on IS outsourcing 
were not always as value-maximizing to the outscoring company as the rational choice 
assumed but rather catered to the coalitions of participants’ interests. 

5.2 Contextual Dependence 
The contextual dependence view argues that decisions are impacted by socio-political and 
organizational contexts. Table 2 shows that six of the seven decisions were influenced by 
context, including the external context and internal context. 
 
The decision to initialize the project (Decision 1) was triggered by government budget cuts 
that impacted Company A’s profits. Then, because of social relations with the government, 
Company A was awarded a government-supported project. This project provided the 
opportunity for to transform Company A to an e-commerce business model and served the 
industry that the government wanted to support. Herein, historical, economic, and social 
relations contexts influenced Decision 1. 
 
Meanwhile, the regulations of government-supported projects formed the institutionalized 
environment that constrained the decisions. In this case, the decisions on project scope 
(Decision 2), requirements (Decision 5) or closing (Decision 7) were deeply circumscribed 
by institutional regulations (project start time, deadline and unalterable RFP as acceptance 
criteria). These institutional regulations were originally designed to prevent opportunism and 
ensure project success, but they became institutionalized ceremonies or myths that led to 
inefficiency. Moreover, the decision makers employed conformity or decoupling strategies to 
respond to the institutional pressures. For example, the decision makers in this case came up 
with “real requirements” and “RFP requirements” to decouple the “RFP as unchanged 
acceptance criteria” ceremonial rule (Decision 5). On Decision 7, the project managers 
conformed to the project deadline rule but neglected whether the systems could actually be 
operated smoothly.  
 
Additionally, the contexts within organizations also circumscribe outsourcing decisions. This 
case shows how authorization structure (Decision 5) or “share responsibility” ideology 
(Decision 4) impacted the decision-making in outsourcing. 

5.3 Interwoven Decisions 
Pettigrew (1990) suggested that past decisions will become the antecedent conditions that 
shape present or emerging decisions. Butler (1990) also mentioned that decisions made 
within a context influence the context for future decisions. In our case data, we find how the 
antecedent decisions become the ‘rules of the game’ for subsequent decisions (See Table 2). 
 
For example, decisions makers in Company A decided on the government’s rough proposal 
as the RFP (Decision 2). The rough RFP could not fulfill users’ requirements because an 



unchangeable institutional rule limited their decisions on requirements. Finally, they decided 
on two versions of requirements necessary to manage the situation (Decision 5). Moreover, 
the decision to engage a quality assurance company (Decision 4) also generated a situational 
context wherein that company (Company C) needed to show its contributions to the project. 
In this context, the integration project manager and the consultants of Company C decided on 
the quality of documents as Company C’s performance measurement (Decision 6). 
 
Moreover, decisions will cause competition for the same resources (Langley et al. 1995). In 
this case, the decisions of two versions of requirements and rigorous document acceptance 
criteria (Decisions 5 and 6) competed for development team energy and the project time. 
 
In summary, some decisions in our case are intertwined, the antecedent decisions limit the 
subsequent decisions, and they compete for the same resources. 
 
 

Concepts Analyzed Decisions Findings 
Negotiated 
Outcome 

D2: negotiated with different departments within 
organization 

D5: negotiated with different departments, 
Company B 

D6: negotiated with Company C 

1. The IS outsourcing decisions are 
negotiated with participants. 

2. Every participant seeks their local 
rationalities, but sometimes negotiated 
outcomes are unexpected. 

3. The negotiated decisions are also context 
dependent.  

Contextual 
Dependence 

D1: historical context, economic context, social 
relations context 

D2: institutional regulation (project start time) 
D3: institutionalization myth 
D4: ‘share responsibility’ ideology 
D5: culture, authorization, institutional 

regulation (RFP as acceptance criteria) 
D7: institutional regulation (project deadline) 

1. The IS outsourcing decisions are 
influenced by internal and external context. 

2. The contexts could enable or constraint the 
decisions. 

3. The contexts could become 
institutionalization myths or ceremonies. 

4. The decision makers could make the 
conformity or decoupling decisions to 
respond to ceremonial rules. 

Interwoven 
Decisions  

1. Rules of game:  
   D2  D5; D4 D6 

2. Compete for same resources: 
   D5 and D6 

1. The decisions are intertwined; they limited 
subsequent ones, or competed for same 
resources.  

* D stands for Decisions 
Table 2: Illustrations of the case using the dynamic model 

 
6. Discussion and Conclusions 
In this paper, we create a dynamic model to portray the decisions in the whole outsourcing 
process, these being negotiated outcome, contextual dependence and intertwined decisions. 
Most research on decision-making in IS/IT outsourcing has focused on decision makers’ 
rational choice in specific decisions cannot explain complex phenomenon. This model seeks 
to lead to an understanding of the complexity and the political environments of decision-
making (Pettigrew 1990). Moreover, we gain more insights into decision-making in IS/IT 
outsourcing as illustrated below. 
 
First, decisions are negotiated from coalitions of interest groups with different goals. The 
participants seek their local interests; the results are not value maximizing as rational choice 
assumes, and rather cannot even satisfy all of the participants. For example, the two-version 
requirement decision (Decision 5) influenced the vendors’ development resources and costs. 
On the other hand, sometimes the results are unexpected, such as the rigorous documents’ 
evaluation decision (Decision 6) impacting the project schedule unintentionally. Thus, the 
unexpected outcomes phenomenon in outsourcing decisions requires further investigation. 
 



Second, in this case, we found that past decisions became the ‘rules of game’ for subsequent 
decisions and that different decisions competed for the same resources (see Table 2). Further 
study should collect richer data to investigate the phenomenon of intertwined outsourcing 
decisions as Langley (1995) mentioned. 
 
Third, the case data shows that though the IS/IT outsourcing project policies or regulations 
(i.e. RFP, acceptance criteria) absorb some unexpected risks, they also constrain the 
decisions. Even more, some regulations become institutionalized myths, or ceremonies, and 
the decision makers decide the conformity or decoupling strategies to response, but the 
results are inefficient (i.e. Decision 5 or 7). Thorough consideration is required when creating 
government-supported project policies or regulations. 
 
Moreover, decision makers in an organization should take outsourcing decisions as an 
integral, continuous process, not as a fragmented, front-end choice. Hence, while making 
decisions they could consider how to negotiate and how to account for contextual dependence 
and antecedent conditions and their subsequent impact.  
 
Although the objective of this paper is to understand the complex phenomenon in the IS/IT 
outsourcing decision process, as a case study its general application is limited. Our future 
work will involve the analysis of more cases to refine the theoretical ideas and identify 
patterns in different kinds of IS/IT outsourcing projects (i.e., IT operations or IT department 
outsourcing).  
 
 
 References 
Allen, D., Kern, T., and Mattison, D., “Culture, Power, and Politics in ICT Outsourcing in High 

Education Institutions”, European Journal of Information System, 11(2): 159-173, 2002. 
Ang, S., and Cummings, L. L., “Strategic Response to Institutional Influence on Information 

Systems Outsourcing”, Organization Science, 8(3): 235-256, 1997. 
Butler, R., “Decision-making Research: Its Uses and Misuses. A Comment on Mintzberg and 

Waters: ‘Does Decision Get in the Way”, Organization Studies, 11(1): 11-16, 1990. 
Barthelemy, J., and Geyer, D., “An Empirical Investigation of IT Outsourcing versus Quasi-

Outsourcing in France and Germany”, Information & Management, 42(4): 533-542, 2005. 
Bryson, Kweku-Muata, and Sullivan W. E., “Designing Effective Incentive-Oriented Contracts 

for Application Service Provider Hosting of ERP Systems”, Business Process Management, 
9(6): 705-721, 2003. 

Beulen, E., and Ribbers, P., “IT outsourcing contracts: practical implications of the incomplete 
contract theory”, Proceedings of the 36th Hawaii International Conference on System 
Sciences, 2003. 

Klein, H. K., and Myers, M. D., “A Set of Principles for Conducting and Evaluating Interpretive 
Field Studies in Information Systems”, MIS Quarterly, 23(1): 67-94, 1999. 

Kern, T., and Willcocks, L., “Exploring Relationships in Information Technology Outsourcing: 
The Interaction Approach”, European Journal of Information Systems, 11(1): 3-19, 2002. 

Lacity, M. C., and Willocks, L. P., “Interpreting Information Technology Sourcing Decisions 
from a Transaction Cost Perspective: Findings and Critique”, Accounting Management and 
Information Technology, 5(3/4): 203-244, 1995. 

Langley, A., “Strategies for Theorizing from Process Data”, The Academy of Management 
Review, 24(4): 691-710, 1999. 



Langley, A., Mintzberg, H., Pitcher, P., Posada, E., and Saint-Macary, J., “Opening up Decision 
Making: The View from the Black Stool”, Organization Science, 6(3): 260-279, 1995. 

Loh, L., and Venkatraman, N., “Diffusion of Information Technology Outsourcing: Influence 
Sources and the Kodak Effect”, Information Systems Research, 3(4): 334-358, 1992. 

Miller, S. J., Hickson, D. J., and Wilson, D. C., “Decision-Making in Organizations”, Handbook 
of Organization Studies, 1996. 

Mintzberg, H., Raisinghani, D., and Theoret, A., “The Structure of ‘Unstructured’ Decision 
Process”, Administrative Science Quarterly, 21(2): 246-275, 1976. 

Murray, E. A., “Strategic Choice as a Negotiated Outcome”, Management Science, 24(9): 960-
972, 1978. 

Pettigrew, A. M., “Studying Strategic Choice and Strategic Change. A Comment on Mintzberg 
and Waters: ‘Does Decision Get in the Way?’”, Organization Studies, 11(1): 6-11, 1990. 

Sabherwal, R., “The Role of Trust in Outsourced IS Development Projects”, Communications 
of the ACM, 43(2): 80-87, 1999. 

Simon, H. A., Administrative Behaviour: A Study of Decision-making Processes in 
Administrative Organization, Macmillan, 1945. 

Taylor, H., “Critical Risks in Outsourced IT Projects: The Intractable and the Unforeseen”, 
Communications of the ACM, 49(11): 75-79, 2006. 

Watjatrakul, B., “Determinants of IS Sourcing Decisions: A Comparative Study of Transaction 
Cost Theory versus the Resource-Based View”, Journal of Strategic Information Systems, 
14(4): 289-415, 2005. 

Willcocks, L, and Choi, C. J., “Co-operative Partnership and ‘Total’ IT Outsourcing: From 
Contractual Obligation to Strategic Alliance”, European Management Journal, 13(1): 67-78, 
1995. 

Wilson, D. C., “Electricity and Resistance: A Case Study of Innovation and Politics”, 
Organization Studies, 3(2): 119-140, 1982. 

Yin, R. K., Case Study Research, Design and Methods, 2nd ed., Sage Publications, 1994. 
 
 
 
 


	Association for Information Systems
	AIS Electronic Library (AISeL)
	5-2008

	A Dynamic Model of Decision-making in the IS/IT Outsourcing Process: A Case Study from a Government-supported
	Ching-Chia Hsieh
	Cheng-Chieh Huang
	Recommended Citation


	Microsoft Word - 3F.docx

