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Preface  
It is no exaggeration to say that CIB is the world's foremost platform for international cooperation 
and information exchange in the area of building and construction research and innovation.  What 
takes place at CIB events  is  the very essence of CIB's  raison d'être and, outside  the  triennial CIB 
Congress, an unprecedented number of CIB working commissions and task groups are represented 
at  this  Conference  and  we  have  worked  to  facilitate  interaction  with  a  rich  mix  of  specialist 
streams, opportunities for informal networking and a series of challenging keynotes.     

With  its  focus  of  “Construction  in  a  Changing  World”,  the  Conference  provides  a  forum  for 
researchers worldwide to debate and exchange ideas and experiences on a broad range of issues.  
Driven  by  technology  innovation,  demographic  growth,  environmental  change,  a  new  economic 
order  and  a  strong  undercurrent  of  social  and political  desire  for  change,  the world  is  changing 
quickly. Construction doesn’t exist in isolation and, in a fast‐changing world, the sector has the vital 
role  of  providing  the  requisite  built  environment  to  meet  the  challenges  presented  by  these 
changes. In order to deliver value, maintain competitiveness and address the needs of society, the 
construction  industry will need to develop  its capabilities  for managing  innovation and technical 
change.  The  Conference  will  bring  together  resources  and  knowledge  across  different  fields, 
technologies and disciplines to deal with the major challenges that construction professionals will 
be confronted with in the coming years. 

The  objectives  of  CIB  are  to  be  a  relevant  source  of  information  concerning  research  and 
innovation worldwide in the field of building and construction and a reliable and effective access 
point to the global research community and a forum for achieving a meaningful exchange between 
the entire spectrum of building and construction interests and the global research community. Its 
underlying aims are to allow everyone working in the specific scientific area to present his or her 
work; to learn about the state of developments in all parts of the world; to update themselves on 
different approaches  to problems on which  they  themselves are working and  to  initiate contacts 
with their peers from all over the world.   

All of the papers to be presented at the Conference were selected on the basis of double blind peer 
review  by  the  scientific  committee  members  and  paper  reviewers  to  ensure  a  good  quality 
standard.  This book is intended both as a navigation tool for delegates at the Conference and as a 
summary record of the papers.     

We hope that delegates will obtain useful  feedback  to  their  ideas, gain  insights  from the work of 
others and forge connections that will endure into productive joint activity after the Conference.   

 

 

Professor Les Ruddock 
CIB Board Member & Conference Co‐Chair 
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About the Editors 
Dilanthi  Amaratunga  is  the  Professor  of  Disaster  Management  at  the  School  of  the  Built 
Environment,  University  of  Salford,  UK  where  she  leads  the  University's  Centre  for  Disaster 
Resilience.  She  is  also  the  Associate  Head  of  International  Development  for  School  of  the  Built 
Environment.  An  interdisciplinary  background  in  Quantity  Surveying,  Facilities  and  Business 
Continuity Management, Education and Training, Gender and Disasters and Disaster Mitigation and 
Reconstruction provides her the opportunities to work across a broader construction  and  disaster 
management research agenda including developing partnerships of  international research teams, 
government,  NGOs  and  communities.  She  is  the  Co‐Editor  of  International  Journal  of  Disaster 
Resilience  in  the Built  Environment,  the  only  journal  to  promote  research  and  scholarly  activity 
that examines the role of building and construction to anticipate and respond to unexpected events 
that damage or destroy the built environment. She has secured a number of significant, high profile 
grants      She  has  presented  widely  at  international  conferences,  has  led  international  disaster 
management workshops and seminars and is working actively with the United Nations. She is an 
Advisory Panel Member of UnitedNations International Strategy for Disaster Reduction Campaign 
on ResilientCities 2010 ‐ 2015. She has supervised and supported a wide range of Post Graduate 
Research students. To date she has produced over two hundred publications, refereed papers and 
reports,  and  has  made    a  large  number  of  presentations  in  around  25  countries.  Please  visit 
www.dilanthiamaratunga.net for further information about Dilanthi. 

Richard  Haigh  is  a  Professor  at  the  University  of  Salford’s  Centre  for  Disaster  Resilience,  Joint 
Editor of the International Journal of Disaster Resilience in the Built Environment, and Co‐Chair of 
the  International  Conference  on  Building  Resilience  series.  His  research  interests  include  the 
conceptual  understanding  of  resilience,  the  reintegration  and  rehabilitation  of  conflict‐affected 
communities  in  Sri  Lanka,  and  engagement  of  the  private  sector  in  the  development  of  societal 
resilience.  Richard  is  Principal  Investigator  of  ANDROID  (Academic  Network  for  Disaster 
Resilience  to  Optimise  Educational  Development),  a  partnership  of  67  institutions  across  31 
countries  committed  to  promote  co‐operation  and  innovation  to  increase  society’s  resilience  to 
disasters  of  human  and  natural  origin.  Richard  was  also  Principal  Investigator  of  Conflict 
Prevention  through  Infrastructure  Reconstruction,  a  12‐month  intervention  to  enhance  the 
capacity  of  local  stakeholders  to  deliver  conflict  sensitive  infrastructure  reconstruction 
programmes within the North and East of Sri Lanka, and thereby to help prevent future conflict in 
the  region.  The  project  was  funded  by  the  UK  Foreign  and  Commonwealth  Office  through  the 
British  High  Commission  in  Colombo.  Richard  has  published  over  25  peer  reviewed  journal 
articles, 1 edited book, 7 book chapters, and 13 reports for a variety of stakeholders. A full  list of 
Richard’s  publications,  projects,  and  national  and  international  activities  can  be  found  at 
www.richardhaigh.info. 

Dr Kaushal Keraminiyageis  the Programme Director  for B.Sc.  (Quantity Surveying) programme at 
the School of the Built Environment, University of Salford, UK. Kaushal’s specific research interest 
is  on  the  role  of  information  and  Communication  Technologies  (ICT)  within  the  disaster 
management context and he leads the research theme ‘ICT for Disaster Resilience’ at the Research 
Centre  for  Disaster  Resilience,  University  of  Salford.  Kaushal  is  a  keen  advocate  of  open  source 
software  educational  resources.  He  is  also  an  Editorial  Advisory  Board  member  of  the 
International Journal of Disaster Resilience in the Built Environment and an Review Board Member 
of Journal of Financial Management of Property and Construction. With over 12 years of research 
and teaching experience in the higher education sector, Kaushal has published extensively in book 
chapters,  research  reports,  refereed  journal  and  international  conference  papers  and  has 
facilitated  a  number  of  research  workshops  in  International  conferences.  He  has  also  delivered 
several  invited  speeches  at  various  international  events.  Kaushal  is  also  the  co‐investigator  of 
number  of  internationally  funded  research  collaborations  and  an  active  contributor  to 
postgraduate  research  training.  To  that  end,  he  has  facilitated  a  large  number  of  international 
postgraduate research training programmes and workshops and he is delivering regular research 
methodology workshops for postgraduate research students in Salford. 
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Dr  Udayangani  Kulatunga  is  a  Senior  Lecturer  at  the  School  of  the  Built  Environment,  and  is 
attached  to Centre  for Disaster Resilience at University of  Salford. Udayangani  conducts  lectures 
for Quantity Surveying degree programme at the School of the Built Environment. She is also the 
Programme Director for BSc (Hons) Quantity Surveying affiliated degree programme delivered in 
Sri Lanka. She is a Fellow of the Higher Education Academy of the UK. Udayangani completed her 
PhD  in  year  2008  at  the  University  of  Salford  in  performance  measurement  in  construction 
research  and  development.  Udayangani’s  research  interests  include  Disaster  Management  with 
particular reference to community based disaster management, construction waste management, 
performance  measurement  and  management.  Udayangani  has  been  involved  in  managing  and 
organising  a  number  of  collaborative  research  projects  related  to  disaster  management.  Her 
contribution  is  significant  for  the  British  Council’s  INSPIRE  strategic  partnership  project  titled 
Community  Engagement  for  Risk  Erosion  in  Bangladesh  to  Enhance  Life  Long  Advantage 
(CEREBELLA) with collaborative partner  institute  in Bangladesh. She has published a number of 
research papers in refereed journals and international conferences. 

Dr Chaminda Pathirage  is a Senior Lecturer at  the School of  the Built Environment, University of 
Salford,  UK.  He  is  also  the  Programme  Director  for  MSc  Project  Management  in  Construction 
degree programme since 2009. Chaminda has developed his specific research interest on exploring 
the  role  of  knowledge  management  within  the  disaster  management  context  and  he  leads  the 
research  theme  ‘Knowledge  Management  for  Disaster  Resilience’  at  the  Centre  for  Disaster 
Resilience,  at  University  of  Salford.  He  is  also  an  Editorial  Advisory  Board  member  of  the 
International  Journal  of  Disaster  Resilience  in  the  Built  Environment  and  an  Editorial  Review 
Board Member of International Journal of Knowledge‐Based Organizations. With over 12 years of 
research  and  teaching  experience,  Chaminda  has  published  several  book  chapters,  research 
reports,  journal  papers  and  international  conference  papers  and  has  facilitated  a  number  of 
research workshops in International conferences. He has also delivered several keynote speeches 
at various  international events. Chaminda  leads a number of  research collaborations,  including a 
strategic  partnership  between  the  Institute  of  Disaster  Management  &  Vulnerability  Studies  at 
University of Dhaka, Bangladesh and Centre for Disaster Resilience. 

Les Ruddock  is Professor of Construction and Property Economics in the Centre for Research and 
Innovation  at  the  University  of  Salford,  where  he  has  formerly  held  the  positions  of  University 
Director of Graduate Studies, Associate Dean  for Research and Director of  the 6*  rated Research 
Institute for the Built and Human Environment.  He holds the position of UK Member of the Board 
of  the CIB  (International Council  for Research and  Innovation  in Building and Construction),  the 
world’s  leading  research  organization  for  research  collaboration  in  the  built  environment.  He  is 
also Joint Coordinator of the CIB Working Commission (W055) Construction Industry Economics. 
With over one hundred published outputs, he has written extensively on the economics of the built 
environment,  with  a  recent  book  Economics  for  the  Modern  Built  Environment  on  the 
consequences  for  the  built  environment  of  social  and  economic  changes. He  is  a member  of  the 
editorial  board  of  several  research  journals  and  is  a  former  Editor  of  the  Royal  institution  of 
Chartered Surveyors (RICS) Research Paper series. In addition to his expertise in economics, he is 
also  a  Chartered  Statistician  and  a  Chartered  Scientist.  He  has  been  a  Principal  Investigator  on 
European Commission Framework projects on  innovation (Innocons and Constrinnonet) and has 
recently been appointed to act as economics lead on the ECTP (European Construction Technology 
Platform) Task Group on the Ageing Society and the Economy. 
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Professor Dilanthi Amaratunga, Professor Richard Haigh & Professor Les Ruddock 
Conference Chairs, CIB 2014 International Conference on Construction in a Changing World 
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CIB Commissions 
The  2014  International  Conference  on  Construction  in  a  Changing  World  is  being  held  in 
association with CIB Working Commissions W055, W065, W089, W092, W096, W102, W117, and 
CIB Task Groups TG72, TG74, TG81 and TG83. 

W055 Construction Industry Economics 
The  Commission  will  study,  evaluate,  disseminate,  exchange  and  discuss  issues  based  on  the 
following objectives: 

• to  be  the  leading  international  research  focus  for  the  economics  of  the  construction 

industry 

• to  stimulate  the  development  of  a  theoretical  base  for  the  discipline  of  construction 

economics 

• to support and develop the perception of the important role of the construction industry 

in the economy 

The main areas of attention for the Commission’s research include: 

Characteristics  of  the  Construction  Firm:  Strategic,  managerial  and  production  based  theories; 
Transaction costs and contracting; M&A, market entry and international construction; Technology 
uptake models and construction firms. 

Characteristics  of  Construction  Markets:  Identifying  construction  firms  and  markets;  Imperfect 
competition  in  construction;  Game  theory  in  construction  bidding  and  contracting;  Auction 
markets and bidding for construction projects. 

Applying Macroeconomic  Theory:  Use  of  input‐output  data  for  analysis  of  construction  industry; 
Asset prices, monetary policy and building cycles; Stages of development and construction activity. 

Theoretical Issues: Methodology in construction economics; The property market and demand for 
new  building;  Measuring  construction  productivity.  Cost  Studies  and  Design  Economics:  Cost 
modelling; Life‐cycle costing and sustainability; Value management. 

W065 Organisation and Management of Construction 
The Objectives of the Commission are: 

• to be the  leading research and innovation focus for the organisation and management of 

construction 

• to  support  the creation of  construction practices and outcomes  that equate  to or exceed 

the  best  found  in  other  industries,  in  terms  of  imagination,  energy,  effectiveness  and 

efficiency 

• to stimulate, facilitate and communicate research and innovation, stressing the integration 

essential for successful innovation in a complex environment 

The  Scope  of  W065  covers  all  aspects  of  the  organisation  and  management  of  construction.  In 
particular  the  following  broad  themes  will  pervade  many  of  its  activities:  Projects,  Companies, 
Policy and Processes. 
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W089 Education in the Built Environment 
The Commission focuses on the broad discipline of the built environment and its constituent fields. 
The Commission aims: 

• to  foster  high  quality  academic  debate  about  the way  knowledge  is  generated,  codified, 

taught and learnt 

• to promote stronger links between research, scholarship, teaching and practice 

• to  promote  the  expansion  of  the  international  community  of  educators  in  the  built 

environment 

• to create and disseminate pedagogic knowledge  throughout  the community of educators 

and provide a stronger intellectual basis for practice 

• to promote collaboration with other groupings of built environment educators. 

W092 Procurement Systems 
The objectives of the Commission are: 

• to  research  into  the  social,  economic  and  legal  aspects  of  contractual  arrangements, 

appointment systems and tendering procedures used in relation to construction projects 

• to  establish  and  comment  upon  the  practical  aims  and  objectives  of  contractual 

arrangements and to define the participants and their responsibilities 

• to review areas of commonality and differences 

• to formulate recommendations and the selection and effective  implementation of project 

procurement systems 

• to  compare  and  contrast  standard  conventions  for  the  various  systems  of  project 

procurement generally and specifically 

• to report and liaise with relevant CIB Working Commissions and Task Groups 

W096 Architectural Management 
The Commission focuses on the broad discipline of the built environment and its constituent fields. 
The Commission aims: 

• to determine where information related to architectural management lies and the means 

of retrieval, with particular regard to user requirements 

• to establish the most effective ways in which designers may meet client needs 

• to  improve  communication  between  procurement  and  implementation  of  the  design 

process in order that supply may accurately reflect demand 

• to seek  to  translate user requirements  into architectural concepts and provision of  tools 

for implementation 

• to promote excellence in architectural management, practice and design to encourage the 

integration of design values in design and delivery practices. 
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W102 Information and Knowledge Management in Building 
Information is an all‐pervading ingredient in building, common to research and practice. By giving 
proper  consideration  to  the  flow of  information,  research  results  can be  usefully  translated  into 
innovation  and  further  adapted  to  provide  the  knowledge‐base  for  best  practice.  In  an 
environment  in  which  the  tools  for  making  information  available  are  developing  at  breakneck 
speed, it is necessary to manage the whole spectrum of information forms in a way that reflects the 
realities of decision‐making in modern building practice. 

In this context the objective for the Working Commission is to cover concerns that are related to 
information and knowledge management, both theoretical and practical. Special points of attention 
are the following: 

• interface  between  general  information  and  the  building  process  and  especially  the 

dysfunction in the flow of information between researchers and practitioners 

• the questions why research results are not put into practice, and how research results and 

feedback  information  can  be  converted  and  refined  to  be  of  practical  use  will  be 

considered 

• contemporary  information  systems  bearing  on  the  information  needs  of  the  building 

industry. 

W117 Performance Measurement in Construction 
The need  to understand  and  appropriately  benchmark  and use performance data,  together with 
the  consequences  of  non  and  inappropriate  use  are  essential  for  the  development  of  the 
construction industry worldwide. Against this background the commission's objectives are: 

• to explore the optimal uses of performance information in the built environment 

• to create a worldwide resource center of knowledge of proven methods for implementing 

and sustaining performance metrics in an organization or in the industry 

• to develop performance measurements as appropriate for different countries by engaging 

researchers and practitioners worldwide 

• to  support  researchers,  scholars  and  practitioners  and  like‐minded  individuals  and 

organizations  in  their  quest  to  improve  their  understanding  and  awareness  of 

Benchmarking Construction Performance Data. 

TG72 Public Private Partnership 
CIB  TG72  on  Public  Private  Partnership  addresses  PPP  at  an  international  level  by  providing  a 
forum  to  facilitate  exchange  and  synthesis  of  research  and  development  on  the  issues  (social, 
economic,  political,  cultural,  environmental,  etc.)  that  underpin  PPP.  To  achieve  this,  TG72  also 
identifies,  analyses  and  makes  sense  of  emerging  international  PPP  practices  through  project 
lifecycles. 

Our Task Group aims  to develop a  thriving  international  research  community within  the  field of 
PPP,  by  also  involving  practitioners  and  experts  in  the  field  to  collaborate  on  distinct  scholarly 
tasks. 

We also aim to identify champions from each continent to codify and co‐ordinate PPP knowledge & 
practices in that region. A template is being developed for capturing knowledge & practices in PPP 
development across countries and regions. 
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TG74 
If  offsite  production  and manufacture  is  to  make  a  positive  contribution  to  society,  research  is 
needed  to  identify  the  issues  associated  with  related  cultural,  societal,  economic  and  business 
models.  Against this background the Task Group will focus on the necessity for a strong, coherent 
international research strategy to address theories as related to production and business models 
within  the  built  environment  disciplines  and  will  develop  a  comprehensive  built  environment 
innovative offsite research roadmap. 

The Task Group's Work Program includes the following: 

• to disseminate best practices 

• to produce an annual paper based publication, first in cooperation with an existing journal 

and later as an independent, open access, free online journal 

• to run a series of dedicated sessions in international conferences 

• to  develop  a  research  roadmap  as  concerns  aspects  of  new  production  and  business 

models related  to offsite production. 

TG81 Global Construction Data 
TG81  is  a  task  group,  set  up  within  W055  Construction  Industry  Economics,  to  provide 
international construction data that could be used by researchers with an interest in all aspects of 
construction. The aim of TG81 is to measure the size and relative scale of construction activity in 
all countries, to inform policy, strategy and planning efforts and to indicate the relative importance 
and  potential  impact  of  construction  on  the  wider  economy  and  environment.  This  ambitious 
proposal for the task group needs to be approached in stages. 

CIB TG83 eBusiness in Construction 
Collaborative working in construction is gathering momentum as many construction activities are 
performed  globally  with  project  actors  based  in  various  geographical  locations.  Participants  in 
construction such as the contractors, clients consultants, suppliers and project managers perceive 
a  significant  increase  in  collaborative  activities  in  the  future  and  the  structure  is  set  forth  to 
develop with the Internet as the common platform. A steadily growing e‐Business environment in 
construction,  fuelled by the next generation web technologies, offer the potential to  leverage this 
area so that the organisations both,  individually as well as teams can gain improvements in their 
performance.  Identifying  strengths,  weaknesses,  maturity,  barriers  and  knowledge  gaps  in  this 
area  can  benefit  and  inform  policy  making  in  the  UK,  EU  and  globally  elsewhere  so  that  a 
programme of actions can be determined for effective  investment and resourcing on a  long term 
basis  taking  this  initiative  beyond  the  current  technological  perspective  towards  a  knowledge‐
based perspective. 

The Task Group objectives are: 

• to conduct joint research with interested parties in the area of eBusiness in construction 

• to  appraise  and  promote  the  use  of  state  of  the  art  web‐based  technologies  for 

collaboration and e‐business in construction 

• to  provide  a  forum  for  discussion,  debate  and  evaluation  of  technologies,  research  and 

concepts in the area of eBusiness in construction. 

Further information is available at the following website: www.construction‐ebusiness.org/. 
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Sponsors 
We are very grateful for the generous support of our sponsors: 

• School of the Built Environment, University of Salford, UK 

• CIB International Council for Research and Innovation in Building and Construction 

• Emerald Publishing Limited 

• CADRE: Collaborative Action towards Disaster Resilience Education 

• CENEAST: Reformation of the Curricula on Built Environment in the Eastern Neighbouring 

Area 

• CASCADE:  Collaborative  Action  towards  Societal  Challenges  through  Awareness, 

Development, and Education 
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School of the Built Environment, University of Salford, UK 

 

The  School  of  the  Built  Environment  (www.salford.ac.uk/built‐environment) is  a  world  leading, 
professionally accredited and life‐long learning community of scholars of global reach, working in 
unison with learners across all levels of study and research, and lifelong learning professionals and 
organisations  committed  in  making  a  difference  to  the  sector.  With  very  high  employability 
successes and one of the largest global cohorts of PhD students, many of our graduates are already 
making  a  difference  in  industry  and  also  in  academia,  by  holding  leadership  positions  in 
organisations and academic institutions across the world. 

The School has been leading the research agenda in the built environment for more than 20 years, 
continuously rated top in the national Research Assessment Exercises. 

We provide Continuous Professional Development (CPD) opportunities and we work closely with 
professional  institutions  such  as  RIBA,  CIAT,  CIOB  and  RICS  in  the  provision  of  CPD  and 
professional training in general. In addition we provide consultancy services of high value across a 
variety of sectors such as health, education, infrastructure, the public and the private sectors. 
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CIB International Council for Research and Innovation in Building and 
Construction 
 

  

CIB is the acronym of the abbreviated French (former) name: "Conseil International du Bâtiment" 
(in English this is: International Council for Building). In the course of 1998, the abbreviation has 
been kept but the full name changed into:  

INTERNATIONAL COUNCIL FOR RESEARCH AND INNOVATION IN BUILDING AND CONSTRUCTION  

CIB was  established  in 1953 as  an Association whose objectives were  to  stimulate  and  facilitate 
international cooperation and information exchange between governmental research institutes in 
the  building  and  construction  sector, with  an  emphasis  on  those  institutes  engaged  in  technical 
fields of research.  

CIB has since developed into a world wide network of over 5000 experts from about 500 member 
organisations  active  in  the  research  community,  in  industry  or  in  education, who  cooperate  and 
exchange information in over 50 CIB Commissions covering all fields in building and construction 
related research and innovation.  

CIB Members are institutes, companies and other types of organisations involved in research or in 
the  transfer  or  application  of  research  results.  Member  organisations  appoint  experts  to 
participate  in  CIB  Commissions.  An  individual  also  can  be  a  member  and  participate  in  a 
Commission.  

CIB  Commissions  initiate  projects  for  R&D  and  information  exchange,  organise  meetings  and 
produce  publications.  These  meetings  can  be  Commission  meetings  for  members  only  or 
international  symposia  and  congresses open  to  all.  Publications  can be proceedings,  scientific  or 
technical analyses and international state of the art reports.  

CIB Past and Present  
 
CIB  was  established  in  1953  with  the  support  of  the  United  Nations,  as  an  association  whose 
objectives were  to  stimulate  and  facilitate  international  collaboration  and  information  exchange 
between governmental research institutes in the building and construction sector. At that time an 
implicit  objective  also  was  to  help  rebuild  the  European  infrastructure  for  building  and 
construction research following the ravages of the second World War.  

At  the  start  43  research  institutes were members  of  CIB  and  by  far  the majority  of  these were 
European. And just as in the programmes of these institutes at that time, so in the CIB programme 
there was a strong emphasis on technical topics.  

For selected topics CIB Commissions were established to which member organisations appointed 
experts from their staff to participate.  

Along  with  all  types  of  less  visible  activities,  this  collective  participation  resulted  in  many 
important  international  symposia  and  congresses  and  in  a  large  number  of  publications 
acknowledged as of global standing. Indeed many of these formed the factual basis for developing 
international standards or were themselves used as such. Others were  international state‐of‐the‐
art reports that for a long time provided an indispensable input to programming new research by 
the participating institutes and countries.  

However, CIB has come a long way since 1953.  
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At present about 500 organisations are members of CIB from whom about 5000 individual experts 
participate  in  over  50  CIB  Commissions.  These  extend  over  the  whole  area  of  building  and 
construction research and innovation.  

Amongst  the  CIB member  organisations we  can  now  find  almost  all  the major  national  building 
research institutes  in the world, as well as many other types of organisations in the building and 
construction  sector  who  have  joined  us  since.  And  although  within  the  CIB  programme 
considerable  attention  is  still  given  to  technical  topics,  there  are  now  also  activities  focused  on 
topics like organisation and management, economics of building, legal and procurement practices, 
architecture, urban planning and human aspects.  

It  is no exaggeration to say that at present CIB is the world's  foremost platform for  international 
cooperation  and  information  exchange  in  the  area  of  building  and  construction  research  and 
innovation.  And we  continue  to  increase  our membership,  to  expand  our  scope,  to  initiate  new 
activities while constantly striving to improve the quality of our products and services. 
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Emerald Publishing Limited 
 

 

Emerald is a global publisher linking research and practice to the benefit of society. The company 
manages a portfolio of over 290  journals  and over 2,350  books  and  book  series  volumes,  as 
well  as  providing  an  extensive  range  of  online  products  and  additional  customer  resources  and 
services. 

Dedicated to business quality is at the heart of our business 
The highest quality of double‐blind peer reviewed research is at the heart of what we do, working 
alongside some of the most prestigious contributors in their respective fields. Our commitment to 
quality and  relevance  is  reflected by a growing network of more  than 106,000 advisers,  authors 
and editors and nearly 5,000 customers in 130 countries worldwide. 

Emerald’s  Management  collection  features  almost  100,000  articles  from  over  200  titles.  The 
collection  continues  to disseminate  the  latest  thinking  from authors  at  all  of  the Financial Times 
Top  100  business  schools  and  forms  an  essential  part  of  the  research  library  at  most  of  these 
institutions. Our specialist collections in fields such as Library Studies, Education and Engineering 
build on this strength; offering focussed international research in a range of subject fields. 

With titles featured in Thomson Reuters (ISI), Scopus and other relevant ranking systems, and new 
articles  and  chapters  continually  added,  our  output  combines  to  provide  academic  communities 
with a full breadth and depth of knowledge across a range of subjects. 

Passionate about service excellence 
Our commitment to quality extends through the service and support resources it provides. This is 
why customers choose Emerald year‐on‐year. 

Agility in a fast‐changing environment 
The scholarly publishing environment  is one of continual change, presenting new challenges and 
opportunities daily. As an independent publisher, we offer the advantages associated with a global 
presence, whilst remaining agile enough to respond quickly to market and customer needs. 

Creating impact 
Emerald's philosophy has always been  to help our communities  create a meaningful  impact  that 
enhances  knowledge,  supports  teaching,  advances  society  and  the  environment,  and  influences 
government policy and business practice. 

With  this  aim, we  provide  a  host  of  resources  and  services,  including  guidance  on  citations  and 
rankings,  as  well  as  a  range  of  other  innovative  tools  to  help  disseminate  research  to  a  wider 
readership, gain media attention and demonstrate professional achievement through publication. 

Emerald communities – authorship, research, learning and teaching 
Emerald  provides  online  resources  specifically  designed  for  the  professional  development  of  its 
communities, including the Emerald Literati Network, an exclusive service supporting its extensive 
community of authors and editors,  Emerald  for Librarians and Emerald "Zones"  for researchers, 
students and teachers. 
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Supporting education and research 
Emerald  is  a  member  of  the  Globally  Responsible  Leadership  Initiative  (GRLI),  and  actively 
supports research and education worldwide with a number of awards and research grants.  View a 
list of awards. 

Partnerships and collaborations 
Emerald works in close collaboration with a number of academic and corporate organizations and 
associations  worldwide,  including:  the  Association  to  Advance  Collegiate  Schools  of  Business 
(AACSB), the Academy of Management, the International Federation of Library Associations (IFLA), 
the American Library Association (ALA), the European Foundation for Management Development 
(EFMD),  CEEMAN  (Central  and  East  European Management  Development  Association),  amongst 
others. 

Quick facts 
• At  the  end  of  2013  Emerald  had  58  journals  and  3  Book  Series  ranked  by  Thomson 

Reuters (ISI)  

• In 2013, more than 25 million Emerald articles were downloaded  

• In 2013, over 600,000 Emerald Book Series chapters were downloaded  

• Over  100,000  researchers,  academics  and  authors  have  contributed  to  Emerald  content 

since 1994  

• Emerald  has  customers  in  over  130  countries  and  contributors  in  over  160  countries 

demonstrating its commitment to providing international research. 

See more at: 
http://www.emeraldgrouppublishing.com/about/index.htm#sthash.rCSmEpVr.dpuf 
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CADRE (Collaborative Action towards Disaster Resilience Education) 
 

 

 

CIB  2014  International  Conference  on  Construction  in  a  Changing  World  is  being  held  in 
association with CADRE (Collaborative Action towards Disaster Resilience Education). 

There are wide‐ranging origins and causes to the many disasters that have affected communities 
across  Europe  and  globally  with  ever‐greater  frequency.  If  construction  researchers  and 
practitioners  are  to  be  able  to  contribute  to  reduce  risk  through  resilient  buildings,  spaces  and 
places,  it  is  important  that  capacity  is  developed  for modern  design,  planning,  construction  and 
maintenance  that  are  inclusive,  inter‐disciplinary,  and  integrative.  In  order  to  address  this 
challenge, CADRE will develop an innovative professional doctorate programme that addresses the 
requirements  for  lifelong  learning  and  actively  promotes  collaboration  between  European HEIs, 
industry and  the  community. This novel programme will  address  the  career needs,  and upgrade 
the knowledge and skills, of practising professionals working to make communities more resilient 
to disasters,  and particularly  those  in, or who aspire  to,  senior positions within  their profession. 
The  candidates  will  undertake  research  aimed  at  making  a  contribution  to  the  knowledge  of 
professional practice and will involve applied rather than pure research. It will require candidates 
to  establish  the  research  problems  from  the  viewpoint  of  industry  and  the  community,  thus 
encouraging healthy communication channels between ICU and establishing a strong platform for 
through life learning. In this context, the project, will improve the quality and relevance of higher 
education  through  active  cooperation  between  Higher  Education  Institutes  and  partners  from 
outside academia,  including construction professional bodies,  local/national/international bodies 
and social partners.  

CADRE is an ERASMUS multilateral project supported by an EU grant. The project will run for three 
years and is led by University of Salford’s Centre for Disaster Resilience, UK. The Salford team are 
working  in  conjunction with  four  European  based  institutions  and  two  partners  from  Sri  Lanka 
who will bring a much‐needed international perspective to the project  

Aim and objectives 
CADRE aims to address current and emerging labour market demands in the construction industry 
to increase societal resilience to disasters.  

CADRE will achieve this aim by: 1) Establishing a framework for ICU integration to address societal 
concerns;  2)  Developing  and  testing  an  innovative  professional  doctoral  programme  that 
integrates professional and academic knowledge  in  the construction  industry  to develop societal 
resilience  to disasters; 3) Creating world‐class curricula and modules  to support  the programme 
and  address  current  and  emerging  capacity  gaps  in  the  development  of  societal  resilience  to 
disasters;  4)  Exploiting  ICT  to  enable  cross‐border  cooperation  in  the  sharing  and  delivery  of 
educational resources that support the professional doctoral programme.   
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Methodology   
CADRE  will  achieve  these  objectives  by:  Managing  partners  to  deliver  outputs  and  achieve 
intended  outcomes  (WP1&2);  Identifying  market  needs  across  a  range  of  stakeholders  (WP3); 
Developing  a  framework  for  ICU  integration  (WP3);  Developing  a  professional  doctorate 
programme  based  on  a  clear  demand  and  involvement  from  industry  and  communities  (WP3); 
Testing  and  validating  the  professional  doctorate  programme  within  the  framework  of  lifelong 
learning  and  ICU  interaction  (WP4);  Developing  industry  and  community  informed  Open 
Educational  Resources  (OERs)  for  disaster  resilience  education  (WP5);  Planning  to  deliver  the 
programme and  sustain  its  impact beyond  its  initial  funding  (WP6);  and, Raising awareness and 
promoting a common understanding among stakeholders of the importance of disaster resilience 
education and the essential role of European HEIs  in  improving society’s ability to withstand the 
threat posed by hazards (WP7). 

A constructive & developmental research approach has been selected as the overarching research 
methodology.  This  approach  will  begin  with  a  detailed  market  needs  analysis,  capturing  inter‐
disciplinary needs across a range of stakeholders and countries. Alongside this, an ICU framework 
will  be  developed  to  identify  how  integration  can  take  place  and  how  the  effectiveness  of  such 
integration can be measured. These two activities will culminate in the first milestone. To ensure 
that the proposed programme addresses a global, rather than just European perspective, input will 
also  be  sought  from  a  third  country  partner.  Based  on  these  inputs,  the  development  of  the 
academic content of the joint professional doctorate programme and the associated processes will 
begin. This will involve the identification of the common and specific research areas, and potential 
for cooperation among partner organisations. This will also result in the second major milestone, 
the  DProf  programme  specification  (WP3).  The  next  phase  will  involve  development  of  Open 
Educational Resources (WP5), with a specific focus of imparting the knowledge and skills needed 
for undertaking doctoral research in disaster resilience in the built environment.  In doing so,  the 
programme will  ensure  that  the  specific  specialities  and  expertise  of  disaster management  and 
resilience  in  the  built  environment  from  the  partner  organisations  will  be  integrated  to  the 
proposed  joint  doctoral  programme.  The  final  implementation  phase  will  involve  programme 
validation (WP4). The ICU framework will be a central tenet of this validation.  

Exploitation and valorisation (WP6) will ensure that CADRE has a sustained impact on the target 
groups and achieves it  intended outcomes. It will ensure that programme and learning resources 
are  put  to  good  use  through  project  engagement with  relevant  stakeholders  across  Europe  and 
beyond. Dissemination (WP7) will raise awareness and promote a common understanding among 
stakeholders of the importance of disaster resilience education and the essential role of European 
HEIs  in  improving  society’s  ability  to withstand  the  threat posed by natural  and human  induced 
hazards. 
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Consortium 
The  CADRE  consortium  is  composed  of  7  partners  from  5  different  countries,  representing 
organisations  involved  in  research  and  development  of  improving  the  resilience  of  society  to 
catastrophic  natural  hazards.  The  team  will  work  together  to  pool  their  results,  build  inter‐
disciplinary  explanations,  discuss  findings  at  conferences, write  and  publish  papers,  and  inform 
policy development. List of partner institutions are given below.  

University of Salford  
Vilnius Gediminas Technical University 
Tallinn University of Technology 
Northumbria University 
United Nations International Strategy for Disaster Reduction 
University of Moratuwa 
Federation of Sri Lankan Local Government Authorities 

Further information 
For further information, please contact:  

Professor Dilanthi Amaratunga,  
Principal Investigator, Centre for Disaster Resilience,  
School of the Built Environment, University of Salford,  
Salford, Greater Manchester,  
M5 4WT, UK,  
E: r.d.g.amaratunga@salford.ac.uk 
W: www.disaster‐resilience.net/cadre/ 
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CASCADE (Collaborative Action towards Societal Challenges through 
Awareness, Development, and Education) 

 

The European Union recognise a need to strengthen  internationalisation through strategic policy 
action  to  tackle  global  challenges.  According  to  the  European  Commission  report  (2012)  on 
'Enhancing  and  focusing  EU  international  cooperation  in  research  and  innovation',  global 
challenges are  important drivers  for research and  innovation and the EU needs  to strengthen  its 
dialogues  with  international  partners  to  build  critical  mass  for  tackling  these  challenges.  The 
interim  evaluation  of  Framework  Programme  7  (FP7)  stated  that  there  needs  to  be  an 
'intensification of international cooperation' activities focused on 'engaging with partners outside 
of Europe on equal terms and in programmes and activities of high mutual interest'. Accordingly, 
three main objectives were set by the European Commission (2012) for International cooperation 
in research and innovation: 

• Strengthening the Union's excellence and attractiveness in research and innovation as well as 
its economic and industrial competitiveness by creating win‐win situations and cooperating on 
the basis of mutual benefit; by accessing external sources of knowledge; by facilitating access 
to new and emerging markets; and by agreeing on common practices for conducting research 
and exploiting the results; 

• Tackling  global  societal  challenges  by  developing  and  deploying  effective  solutions  more 
rapidly and by optimising the use of research infrastructures; 

• Supporting  the  EU's  external  policies  through  international  cooperation  in  research  and 
innovation as an instrument of soft power and a mechanism for improving relations with key 
countries and regions. 

In this context, the project CASCADE was initiated as an 18 month supporting action to enhance the 
international  cooperation  in  research  and  innovation  between  the  EU  and  South  Asia  with  the 
financial  support  from  the  European Union's  FP7 Programme.  The  need  for  linkages with Asian 
countries  has  been  highlighted  given  the  region’s  rapidly  growing  research  and  innovation 
capacities and the urgency to address global challenges. South Asia in particular is home to more 
than 40% of the world’s absolute poor, but will contribute nearly 40% of the growth in the world’s 
working‐age population in the coming decades. CASCADE is an opportunity for raising awareness 
of  the  potential  for  EU‐Southern  Asia  cooperation  and  stimulating  regional  and  international 
participation. With the active contribution of South Asian countries, the endeavour will be to pave 
the way for more advanced, inclusive and innovative societies. 

The  project  CASCADE  aims  to  provide  the  foundation  for  a  future  International  Cooperation 
Network Programme (INCONET) targeting South Asian Countries, which will promote bi‐regional 
coordination of science and technology cooperation.  The specific objectives of CASCADE are to:  

1. compile a regional position paper that identifies global challenges and research priorities;  

2. map  and  develop  an  inventory  of  national  and  regional  stakeholders  related  to  global 
challenges;  

3. raise awareness on research and innovation priorities  for  fostering cooperation and towards 
building mutual understanding on how to address common global societal challenges.  
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Methodology 
The project comprises five work packages (WPs).  

• WP1‐ The first work package coordinates the delivery of project outputs, ensure achievement 

of anticipated outcomes, and develop and manage project infrastructure.  

• WP2‐  The  second  produces  national  position  papers  for  each  participating  country  and 

regional  position  papers  for  Southern  Asia  providing  a  consensus  on  the  key  societal 

challenges in the region  

• WP3‐ The third work package identifies and maps key national and regional stakeholders that 

can  influence  and  address  the  societal  challenges  based  on  the  national  position  papers 

produced in the WP2.  

• WP4‐ The fourth work package of the project targets to engage the key stakeholders identified, 

raise  awareness  of  them  about  potential  for  cooperation  between  European  Union  and 

Southern Asia and stimulate their participation in Horizon 2020.  

• WP5‐  The  final  work  package  uses  the  position  papers  developed  in WP2  and  stakeholder 

maps from WP3 to compile a policy brief with recommendations to the European Commission 

on  how  to  promote  bi‐lateral  cooperation  with  Southern  Asia  with  a  view  to  tackling  key 

societal challenges of mutual interest. 

Project partners 
CASCADE is a consortium of seventeen project partners from EU and South Asia which is led by the 
University  of  Salford  from  the  UK.  It  targets  and  has  the  participation  of  all  seven  South  Asian 
countries specified in the call: Afghanistan, Bangladesh, Bhutan, Maldives, Nepal, Pakistan and Sri 
Lanka. The complete list of participants is as follows.  

• University of Salford (USAL), UK (Coordinator) 

• University of Central Lancashire (UCLAN), UK 

• Tallinn University of Technology (TUT), Estonia 

• Vilnius Gediminas Technical University (VGTU), Lithuania  

• University of Bologna (UNIBO), Italy     

• Fondation pour la recherche stratégique (FRS), France     

• Nangarhar University (NU), Afghanistan     

• Patuakhali Science and Technology University (PSTU), Bangladesh     

• Royal Institute of Management (RIM), Bhutan     

• Institute of Engineering, Tribhuvan University (IOE), Nepal     

• Volunteers for Development Nepal (VFD), Nepal     

• University of Peshawar (UoP), Pakistan     

• Local Councils Association of the Punjab (LCAP), Pakistan     

• University of Moratuwa, Sri Lanka     

• Federation of Sri Lankan Local Government Authorities (FSLL), Sri Lanka     

• Asian Disaster Preparedness Center (ADPC) ,Thailand (presence in all targeted countries) 

• ECO CARE (ECO,) Maldives 
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CASCADE and Horizon 2020 
The  CASCADE  project  also  coincides  with  the  launch  of  Horizon  2020,  a  Europe  2020  flagship 
initiative aimed at  securing Europe’s global  competitiveness. Running  from 2014  to 2020 with a 
budget  of  over  €70  billion,  the  EU’s  new  programme  for  research  and  innovation  is  part  of  the 
drive  to  tackle  global  societal  challenges,  and  create  new  growth  and  jobs.  International 
cooperation  in  research  and  innovation  is  an  essential  element  for  meeting  the  objectives  of 
Europe 2020. 

By coupling research and innovation, Horizon 2020 is helping to achieve this with its emphasis on 
excellent  science,  industrial  leadership  and  tackling  societal  challenges.  The  goal  is  to  ensure 
Europe produces world‐class science, removes barriers to  innovation and makes  it easier  for  the 
public and private sectors to work together in delivering innovation. Horizon 2020 aims to: 

• Strengthen  the  EU’s  position  in  science with  a  dedicated  budget  of  €  24.5  billion.  This  will 
provide a boost to top‐level research in Europe, including an increase in funding of 77% for the 
very successful European Research Council. 

• Strengthen  industrial  leadership  in  innovation  with  a  budget  of  €  18  billion.  This  includes 
major investment in key technologies, greater access to capital and support for SMEs. 

• Provide € 31.5 billion to help address major societal concerns shared by all Europeans; such as 
climate  change,  developing  sustainable  transport  and  mobility,  making  renewable  energy 
more affordable, ensuring food safety and security, or coping with the challenge of an ageing 
population. 

Recognising  the  global  nature  of  producing  and  using  knowledge,  Horizon  2020  builds  on  the 
success  of  international  cooperation  in  previous  framework  programmes  and  is  fully  open  to 
participation  from  third  countries.  The  funding will  be more  focused,  allowing  participants who 
bring  exceptional  cooperation  skills  and  resources,  and  those  from  less  wealthy  countries,  to 
benefit. 

CASCADE project team of University of Salford 
Professor Dilanthi Amaratunga, Professor Richard Haigh, Kanchana Ginige  
Centre for Disaster Resilience 
University of Salford 
Salford, UK 

Email: r.d.g.amaratunga@salford.ac.uk  
Further details of the project can be read by visiting: www.cascade‐inconet.eu  
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CENEAST (Reformation of the Curricula on Built Environment in the 
Eastern Neighbouring Area) 

 

 

 

 

CIB  2014  International  Conference  on  Construction  in  a  Changing World  has  formal  links  with  
Reformation of the Curricula on Built Environment in the Eastern Neighbouring Area (CENEAST) 

It  has  been  observed  that  the  energetically  and  ecologically  sustainable,  affordable  and  healthy 
built environment policy was not considered essential by the Russian, Ukrainian and Byelorussian 
universities.  As  such  energetically  and  ecologically  sustainable,  affordable  and  healthy  built 
environment  policy  has  not  been  incorporated  in  the  curricula  of  BSc/specialists, MSc  and  PhD 
programmes for building and civil engineering students.  In this context, one of  the key problems 
faced by Russian, Ukrainian and Byelorussian universities are the lack of the high‐level educational 
and  research  literature  in energetically and ecologically  sustainable,  affordable and healthy built 
environment.  Due  to  insufficient  demand  for  the  energetically  and  ecologically  sustainable, 
affordable and healthy built environment  in  these countries, graduates  lack  the multidisciplinary 
character  of  knowledge  in  built  environment,  including  technical,  technological,  organisational, 
management, social, environmental, economic, cultural, psychological, political and other aspects.  

Insufficient  communication  between  universities  and  labour  market  and  lack  of  compliance  to 
Bologna  practises  have  also  been  observed  in  the  region.  In  order  to  solve  the  aforementioned 
problems,  the  EU  funded  CENEAST  (Reformation  of  the  Curricula  on  Built  Environment  in  the 
Eastern  Neighbouring  Area)  research  project  aimed  at  upgrading  the  curricula  on  built 
environment  in  the universities of Belarus, Russia and Ukraine according to Bologna practices  in 
order  to  increase  their  capacity  to  continually modernise,  enhance  the  quality  and  relevance  of 
education of the building and civil engineering students to the labour market needs and to ensure 
international cooperation. The project will achieve this aim in five objectives as detailed below.   

Project objectives 
• To upgrade curricula of BSc/specialists, MSc and PhD programmes with new modules on 

energetically and ecologically sustainable, affordable and healthy built environment in 

universities of Belarus, Russia and Ukraine in order to enhance the quality and relevance of 

education in PC universities to labour market needs; 

• To transfer the Bologna practices in education (curriculum development, ECTS, innovative 

learning, etc.) from EU universities to PC universities; 

• To develop a virtual interuniversity networked educational system (intelligent library, 

intelligent tutoring system, intelligent knowledge assessment system, access to the e‐sources 

of the research and educational information) in order to ensure cooperation among the EU and 

PC universities in education and research;  

• To assist the competence development of staff within the PC universities. 

• To train at least 240 students during the pilot project. 
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Methodology   
Planned activities in order to achieve the wider and specific objectives of the project are: 

• Management (WP1); 

• Upgrading of BSc, MSc and PhD degree programmes (WP2); 

• Development  and  Exploitation  of  the  Virtual  Interuniversity  Networked  Educational 

Centre (WP3); 

• Monitoring and Reporting of Results (WP4); 

• Dissemination (WP5). 

The project consist of 14 EU and Eastern neighbouring institutions which will develop modules for 
9  BSc/specialists,  11 MSc  and  2  PhD  (in  total  22 modules),  including  frameworks  and  teaching 
materials.  In this context, the project will be benefited from cross‐institutional knowledge sharing 
on module  development.  All modules will  be  developed  jointly  and  each  partner will  contribute 
towards  module  development  within  their  areas  of  expertise.  The  developed  modules  will  be 
incorporated into excising curricular of BSc/specialists, MSc and PhD programmes for building and 
civil  engineering  students  in universities of Belarus, Russia and Ukraine. As  such,  the partnering 
universities  of  Belarus,  Russia  and  Ukraine  will  share  the  developed  modules  and  teaching 
materials.  

To  facilitate  cross‐institutional  module  delivery,  the  project  will  develop  an  innovative  virtual 
interuniversity‐networked educational centre  to enable  the delivery of modules proposed within 
the  project.  In  addition  this  centre will  enable  and promote  lifelong  learning  at  large within  the 
society by making study material accessible outside traditional classroom environment to various 
parties within the society  from students,  teachers to practitioners and policy makers. Centre will 
ensure  not  only  the  feed‐forward  (information/knowledge  from  centre  to  the  beneficiaries)  but 
also feedback (from beneficiaries to the centre). It is expected that a spiral effect will be created to 
continuous improvement of the centre. 

Four major components have been identified as the main elements of the centre: 

1. Development of intelligent library. 

2. Development of the intelligent tutoring system. 

3. Development of the student knowledge assessment system. 

4. Development of the virtual research environment. 

Development of this centre will address regional and national higher education priorities such as   
development of international relations, enhanced quality assurance, management of teaching and 
student  services  and  triangulated  knowledge  creation  and  dissemination  with  education, 
innovation and research. 
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Consortium 
The project consortium consists of 14 partners,  including 12 universities and 2 associations. The 
consortium is led by Vilnius Gediminas Technical University, Lithuania. 

• Vilnius Gediminas Technical University, Lithuania 

• Alma Mater Studiorum – Università di Bologna, Italy 

• University of Salford, United Kingdom 

• Tallinn University of Technology, Estonia 

• Belarusian State Technological University, Belarus 

• Yanka Kupala State University of Grodno, Belarus 

• Moscow State University of Civil Engineering, Russian Federation 

• Saint‐Petersburg State Polytechnical University, Russian Federation 

• Kaliningrad State Technical University, Russian Federation 

• Moscow State Industrial University, Russian Federation 

• National Technical University of Ukraine, Ukraine 

• National Technical University "Kharkiv Polytechnic Institute", Ukraine 

• SVIMAP NETWORK, Italy 

• Association "INFOBALT", Lithuania 

 

Further information 
For further information, please contact:  

Professor Dilanthi Amaratunga & Professor Richard Haigh  
Centre for Disaster Resilience,  
School of the Built Environment, University of Salford,  
Salford, Greater Manchester,  
M5 4WT, UK  

E: r.d.g.amaratunga@salford.ac.uk 
W: www.ceneast.com 
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Welcome Address and Keynote Speakers 

Opening Plenary: Monday 5th May  
08:30 – 09:45, Kathikawa Main Hall 
Chair: Professor Richard Haigh 

 

 

CIB Welcome Address and Chair's Presentation of the Conference Theme by 
Professor Les Ruddock 
Les Ruddock  is Professor of Construction and Property Economics in the Centre for Research and 
Innovation  at  the  University  of  Salford,  where  he  has  formerly  held  the  positions  of  University 
Director of Graduate Studies, Associate Dean  for Research and Director of  the 6*  rated Research 
Institute for the Built and Human Environment.  He holds the position of UK Member of the Board 
of  the CIB  (International Council  for Research and  Innovation  in Building and Construction),  the 
world’s  leading  research  organization  for  research  collaboration  in  the  built  environment.  He  is 
also Joint Coordinator of the CIB Working Commission (W055) Construction Industry Economics. 
With over one hundred published outputs, he has written extensively on the economics of the built 
environment,  with  a  recent  book  Economics  for  the  Modern  Built  Environment  on  the 
consequences  for  the  built  environment  of  social  and  economic  changes. He  is  a member  of  the 
editorial  board  of  several  research  journals  and  is  a  former  Editor  of  the  Royal  institution  of 
Chartered Surveyors (RICS) Research Paper series. In addition to his expertise in economics, he is 
also  a  Chartered  Statistician  and  a  Chartered  Scientist.  He  has  been  a  Principal  Investigator  on 
European Commission Framework projects on  innovation (Innocons and Constrinnonet) and has 
recently been appointed to act as economics lead on the ECTP (European Construction Technology 
Platform) Task Group on the Ageing Society and the Economy. 

Construction in a Changing World 
In the wake of the international financial crisis and the ensuing global recession, the construction 
industry  must  prepare  itself  now  to  address  the  new  economic  reality  and  the  sustainability 
imperative. In many parts of the world, the global recession hit the construction industry hard. The 
recovery  process  may  be  slow  but  the  aftermath  of  the  recession  is  creating  many  new 
opportunities driven by technology innovation, demographic growth, environmental change, a new 
economic order and a strong undercurrent of social and political desire for change. Construction 
doesn’t exist in isolation and this presentation explores the challenges facing the sector if it to fulfil 
its role of providing the requisite built environment to meet the needs of a changing society. 
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Keynote Address by Professor Ghassan Aouad 
Professor Ghassan Aouad is the Vice President for Academic Affairs at Gulf University for Science & 
Technology  (GUST)  in  Kuwait.  Prior  to  joining  GUST  he  was  the  President  of  the  University  of 
Wollongong in Dubai (UOWD). During his time at UOWD, he led the development of the Strategic 
Plan  2013‐2018  and  the  preparation  of  the  documentation  for  the  institution  licensure  renewal 
and  the  University  achieved  an  increase  of  13%  in  student  recruitment.  Professor  Aouad  was 
appointed as Vice President of the Chartered Institute of Building (CIOB) in March 2010 and will 
become  President  in  2014.  During  his  time  in  Salford  where  he  was  Pro  Vice  Chancellor  for 
Research  and  Dean  of  the  College  of  Science  and  Technology,  Professor  Aouad  successfully 
supervised  24  PhD  students,  externally  examined  52  PhD  students,  authored  3  major  research 
books  and  co‐authored  one  book,  generated  more  than  £10M  in  research  funding  as  Principal 
Investigator and £8M as Co‐Investigator, and published 92 papers in top rated refereed journals. 

Scenario Planning as a Strategic Tool in Construction 
In  this  presentation,  important  aspects  related  to  scenario  planning  as  a  strategic  tool  in 
construction  will  be  discussed.  In  addition,  real  life  examples  will  be  demonstrated  in  order  to 
enhance the understanding of this technique. Methodological issues associated with this approach 
which are at the heart of doing quality research will be addressed. Some particular emphasis will 
be put on the Gulf/Middle East as the construction industry is booming in this part of the world. 
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Plenary: Tuesday 6th May 
08:30 – 09:45, Kathikawa Main Hall 
Chair: Professor Les Ruddock 

 

 

Keynote Address by Professor Charles Egbu 
Professor  Charles  Egbu  holds  the  Chair  in  Project  Management  and  Strategic  Management  in 
Construction  at  the University  of  Salford,  England, UK. He  is  a  Fellow of  the Royal  Institution  of 
Chartered Surveyors (FRICS); a Fellow of the Chartered Institute of Building (FCIOB), a Fellow of 
the Association  for Project Management  (FAPM), and a Fellow of  the Higher Education Academy 
(FHEA). He  is  also  a Director  and Trustee of  the Association  for Project management  (APM). He 
lectures  supervises  doctoral  and  post‐doctoral  researchers  in  varied  areas  of  Project  and 
Programme Management, Strategic Management in Construction, Sustainable Development as well 
as in Innovation and Knowledge Management. He has contributed over 350 publications in various 
international journals and conferences. He has also authored more than 10 books in Construction 
Management,  Knowledge  Management,  Sustainable  Development,  Refurbishment  Management, 
and  Health  &  Safety  in  Construction.  He  is  a  Visiting  Professor  to  a  number  of  Universities  in 
Europe,  Africa,  and  Asia.  He  has  supervised  over  20  PhD  students  and  examined  over  50  PhD 
candidates world‐wide. He has organized and led international conferences and workshops in the 
areas  of  project management  and  knowledge management.  He  is  a  co‐ordinator  of  the Working 
Commission  on  “Information  and  Knowledge  Management”,  and  Working  Commission  on 
“Performance  Measurement  in  Construction  of  the  International  Council  for  Research  and 
Innovation in Building and Construction’s Working Commission (CIB). 

Good Governance in the Management of Projects, Programmes and Portfolios 
in Emerging Economies – Challenges and Opportunities 
Projects, programmes and portfolio are getting ever more complex. The nature and complexity of 
project  these  days  mean  that  the  contradictory  or  diverging  interests  of  different  project 
stakeholders must be  accommodated or mediated, with multiple  actors  sharing decision‐making 
responsibilities.  In  the  same vein,  clients,  customers and project owners are getting more aware 
and  demanding  of  project  outputs  and  outcomes.  There  is  now  increasing  need  for  clients  and 
project boards to be assured that appropriate governance arrangements are instituted allowing for 
clarity  in  relationships  and  responsibilities  among project  owners,  and with  clear provision of  a 
framework  for  making  and  re‐validating  both  decisions  and  expected  behaviour,  leading  to 
successful project outcomes. Similarly, with complexity in projects come increased risks. Poor risk 
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management leads to poor project planning and outcomes. It impacts on cost, quality, project time, 
and overall satisfaction of project stakeholders, and wider benefits to communities. It is therefore 
important that there is a set of management systems, rules, protocols, relationships, and structures 
that  provide  the  framework  within  which  decisions  are  made  for  project  development  and 
implementation  to  achieve  the  intended  business  or  strategic  motivation.  This  is  not 
straightforward  from  n  emerging  economy  perspective,  especially  where  there  are  other  issues 
such  as  skills  gap,  skills  shortages,  cultural  norms,  and  embedded  practices  at  play.  The  key 
challenges which  emerging  countries  face  in developing  and  implementing  good governance  are 
explicated,  together  with  good  practices  in  this  regard.  A  framework  for  improved  insight  on 
various  aspects  of  good  governance,  including  alignment;  owning‐organisation  sponsorship; 
project  management;  disclosure  and  reporting;  risk  and  reward;  and  governance  changes  is 
discussed.  It  concludes  that  effective  project  governance  provides  an  important  opportunity  for 
government projects and programmes, as well as privately procured projects and programmes to 
meet  project  objectives  and  benefit  communities.  It  offers  recommendations  for  policy  makers, 
clients and the construction sector. 
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Keynote Address by Professor Michael Pitt 
Professor Pitt has been  involved  in property research and teaching since 1990. He  is a Fellow of 
the  Royal  Institution  of  Chartered  Surveyors  has  served  on  several  Facilities  Management 
committees over the years. He has been an advisor to the HCP Social Infrastructure Ltd team at the 
UK Ministry of Defence Main Building since 2008 and works closely with much of the HCP supply 
chain.  He  is  Visiting  Professor  at  the  University  of  Malaya  KL  and  Chulalongkorn  University 
Bangkok  and  is  also Editor  of  the  Journal  of  Facilities Management.  Professor Pitt works  closely 
with  industry  on  projects  related  to  facilities  management  (FM)  linked  to  productivity  and 
efficiency in the workplace with a particular focus on the office environment. Recent projects have 
included  an  examination  of  the  impact  of  interior  planting  on  productivity,  waste  management 
trends,  life  cycle  management,  the  development  of  sustainability  strategies  and  performance 
measurement systems. At the current time a cluster of research projects are running within the PFI 
supply chain at MOD Main Building in Whitehall as well as several UK hospitals. These projects are 
all  partly  funded  by  the  private  sector  jointly with  either  the  UK  Government  or  one  of  the  UK 
research councils. In addition Professor Pitt is engaged in FM developmental work, particularly in 
Malaysia and Thailand. 

Synopsis 
The  nature  of  University  research  is  changing.  Using  various  examples,  some  of  which  are 
presented as full papers elsewhere, the old and the new worlds of research will be examined. The 
talk interprets the new world and concludes that new ways of working must be embraced as much 
in the delivery of research itself as well as in the wider construction industry.   
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Plenary: Wednesday 7th May  
08:30 – 09:45, Kathikawa Main Hall 
Chair: Professor Dilanthi Amaratunga 

 

 

Keynote Address by Jerry Velasquez 
Jerry  Velasquez  is  Chief  of  the  Advocacy  and  Communications  Section  and  Head  of  the  Making 
Cities Resilient Campaign of the UN Office for Disaster Risk Reduction (UNISDR). Before moving to 
this function in Geneva in August 2013, he was for six years the UNISDR Regional Coordinator for 
Asia  and  the  Pacific  covering  37  countries  and  16  territories  from  Central  Asia  to  the  Pacific 
Islands. The Regional Office  is based in Thailand, with oversight for the sub‐regional office  in the 
Pacific  in  Fiji,  and  the Kobe  liaison office  in  Japan. He previously worked  for  the United Nations 
Environment Programme (UNEP) in Nairobi, Kenya with the Division for the Global Environment 
Facility  (DGEF)  and  the  Division  for  Environmental  Laws  and  Conventions  (DELC),  where  he 
focussed on the promotion of cooperation among Multilateral Environmental Conventions. Prior to 
this  he  was  the  Coordinator  of  the  Global  Environment  Information  Centre  (GEIC),  a  joint 
programme of the Ministry of Environment of Japan and the UN University, where he coordinated 
the  Inter‐linkages  programme  –  promoting  synergies  among  the  work  of  Multilateral 
Environmental  Conventions.  He  was  also  previously  an  Academic  Officer  at  the  United  Nations 
University (UNU), and a Research Fellow at  the United Nations Centre  for Regional Development 
(UNCRD) where  he  focussed  on  environmental  governance,  social  vulnerability  to  disasters  and 
environmental  capacity  building.  His  published work  includes  edited  books,  UN  reports,  journal 
articles,  interactive  software,  and  policy  briefs  on  Multilateral  Environmental  Conventions, 
environmental  governance  and  disaster  vulnerability  and  risk.  His  latest  publication  is  titled 
"Reducing  Vulnerability  and  Exposure  to  Disasters  –  the  Asia  Pacific  Disaster  Report  2012” 
published in October 2012. 

Tackling Future Risks, Economic Losses and Exposure 
This  paper  builds  on  the  hypothesis  that  a  successful  post‐2015  framework  for  disaster  risk 
reduction (DRR) needs to better address underlying risk factors over a long time frame and engage 
directly more pertinent actors such as local government leaders and the private sector. The paper 
explores the possible priority issues (the "substance") that should be highlighted in the post‐2015 
framework  for  DRR,  setting  the  parameters  for  who  (the  "actors")  and  how  (the  "form")  the 
substance should be included and the actors engaged. 
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The  paper  first  looks  into  the  possible  expected  outcomes  as  a  way  to  identify  the  substantive 
priorities for the post‐2015 framework for DRR, proposing four reality checks, in light of which it 
considers  three  challenges:  (i)  tackling  exposure,  economic  losses  and  future  risks  through  land 
use,  urban  and  spatial  planning,  post  disaster  recovery  and  reconstruction,  global  supply  chain 
management,  ecosystems  management,  building  social  demand  for  disaster  risk  reduction,  and 
improve accountability by improving responsibility and ownership for reducing risks; (ii) scaling 
up  vulnerability  reduction  and  building  of  resilience  through  fast  track  vulnerability  reduction, 
expanding social protection, improving building practices, and reducing the vulnerability of small 
economies; and (iii) the integration of climate change into disaster risk reduction. It then proposes 
ways forward for a post‐2015 framework for DRR.   
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Keynote Address by Professor S.S.L. Hettiarachchi  
Professor  S.S.L.  Hettiarachchi,  Professor  of  Civil  Engineering  of  the  University  of  Moratuwa,  Sri 
Lanka specialized  in Coastal Engineering and obtained his PhD  from Imperial College, London  in 
1987 and since then has been actively engaged in research in breakwaters and coastal structures. 
After  the  Indian  Ocean  Tsunami  of  December  2004,  he  has  represented  Sri  Lanka  on  the 
establishment of  the  Indian Ocean Tsunami Warning System (IOTWS), under UNESCO/IOC, Paris 
since its  inception in 2005 and is serving as Chairman of Working Group on Risk Assessment for 
Indian Ocean States  for  the  Inter Governmental Coordination Group  for  the establishment of  the 
IOTWS (UNESCO/IOC/ICG/IOTWS). As Chairman, Professor Hettiarachchi provided leadership for 
the  preparation  of  Tsunami  Risk  Assessment  Guidelines  for  the  Indian  Ocean  (UNESCO/IOC 
Guideline and Manual No 52). He has also contributed to other guidelines on coastal hazards and 
mitigation  developed  by  UNESCO  and  other  international  agencies.  The  Working  Group  also 
collaborated with Geo Science Australia to develop the Tsunami Hazard Map for the Indian Ocean. 
These two powerful tools will contribute to the safety of human life, ecosystems and infrastructure 
against the tsunami hazard within a multiple coastal hazard framework. Through UNESCO/IOTWS 
and UNDP –Asia Pacific Regional Centre‐Bangkok Prof Hettiarachchi has spearheaded in providing 
training  in  Tsunami  Risk  Assessment  for  Indian  Ocean  States.  He  also  serves  as member  of  the 
UNESCO/IOC mission in conducting tsunami risk assessment and mitigation in Oman. 

Coast at Risk ‐ Role of Civil Engineer in Building Resilient Communities  
The  coastal  zone  comprising  coastal  communities,  the  built  environment  and  eco‐systems  are 
exposed to a wide range of hazards arising from natural phenomena and human induced activities. 
Cities within this zone are centers of economic development with a heavy population density and 
are subjected to immense development pressure. On most occasions this has resulted in unplanned 
accelerated development  leading  to high vulnerability. Therefore,  it  is not surprising  that coastal 
communities are increasingly at risk from coastal hazards. This was evident from the experience of 
recent disasters, notably the Indian Ocean Tsunami of 2004, storm surges resulting from hurricane 
Katrina in 2005, cyclone Nargis in 2008, Great Japanese Tsunami of 2011 and hurricane Haiyan of 
2013.  The  events  and  subsequent  assessment  of  human  loss  and  damage  exposed  a  lack  of 
knowledge of hazards, vulnerability and deficiencies in preparedness and response as well as the 
impact  coincident  hazards.  Recently  there  have  been  global  initiatives  to  improve  disaster  risk 
reduction and in this respect UNESCO/ Intergovernmental Oceanographic Commission (IOC) have 
made a notable contribution in this field. 
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In the above context Civil Engineers have a crucial role in building resilient communities in areas of 
high risk. They are expected to understand not only the proneness of society and its full structure 
to be affected by hazards but also the needs of society and its development trends. This will enable 
them  to  ensure  human  security  via  measures  which  mitigate  the  impact  of  hazards,  support 
communities  in  providing  them with  hazard  resilient  housing  and  infrastructure,  early warning 
systems, evacuation routes, safe locations and buildings to accommodate large number of people. 
Such  measure  will  ensure  minimize  human  losses  and  damage  to  critical  infrastructure  and 
industries  such  as  ports,  fisheries  and  tourism  and  enable  society  to  recover  rapidly  after  a 
disaster.  Following  the  Indian  Ocean  Tsunami  of  December  2004,  the  UNESCO/  IOC  has  been 
requested  by  the  member  states  to  provide  leadership  in  risk  assessment  and  mitigation  and 
number of positive initiatives have been undertaken within a multi hazard framework by the four 
global  tsunami warning  systems.  The  presentation will  cover  numerous  examples  of  innovative 
techniques adopted by civil engineers to provide security to humans and infrastructure outlining 
their contribution in developing resilient communities. 
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Specialist Workshops 

CADRE (Collaborative Action towards Disaster Resilience Education) 
workshop  
Please refer to the programme for venue and timing information 

Workshop on capturing the current and emerging market needs for built 
environment stakeholders to increase societal resilience to disasters 
CADRE  is  an ERASMUS multilateral project, which aims  to  address  current  and emerging  labour 
market  demands  in  the  construction  industry  to  increase  societal  resilience  to  disasters.  The 
project  will  improve  the  quality  and  relevance  of  higher  education  through  active  cooperation 
between Higher Education Institutes and partners from outside academia,  including construction 
professional  bodies,  local/national/international  bodies  and  social  partners.  CADRE will make  a 
contribution  to  both  theory  and  practice  in  the  development  of  societal  resilience  to  disasters 
through  the  development  of  curricular  and  modules  to  update  the  knowledge  and  skills  that 
employees  have  obtained  in  the  past.  It  will  develop  an  innovative  professional  doctoral 
programme  (DProf)  that  integrates  professional  and  academic  knowledge  in  the  construction 
industry to develop societal resilience to disasters. Accordingly a structured professional doctoral 
programme will be developed in order to reflect how the construction sector and its professionals 
can  contribute  to  achieving  resilience  in  the  case  of  increasing  threats  from natural  and  human 
induced hazards. Development of the programme involves a substantial level of research activities 
to study and analyse market needs in order to capture the labour market requirements for disaster 
resilience  and  its  interface  with  the  construction  industry  and  its  professionals.  As  part  of  this 
activity,  an  industry  requirement  capture  workshop  will  be  conducted  as  part  of  2014  CIB 
International Conference on Construction in a Changing World. Having the workshop as part of this 
international  conference  would  bring  vital  knowledge  and  expertise  to  the  project  from  an 
international perspective.  

The  aim  of  the  workshop  is  to  capture  the  current  and  emerging  market  needs  for  built 
environment  stakeholders  to  increase  societal  resilience  to  disasters.  Five  built  environment 
stakeholder groups have been identified for the study, namely the local and national governments; 
community; NGOs, INGOs and other international agencies; academia and research organisations; 
and  private  sector.  During  the  workshop,  market  needs  and  competency  requirements  will  be 
captured in relation to social, technological, environmental, economic and institutional factors. The 
workshop will  also  provide  opportunity  to  validate  the  initial  literature  findings  on  competency 
requirements  to  increase  societal  resilience  to disasters.  It  is  expected  that CIB 2014 conference 
will  bring  together  large number  of  academics  and practitioners who have  strong  links  towards 
built  environment  and  construction  sectors. This will  provide opportunity  for CADRE  to  capture 
interdisciplinary  needs  across  a  range  of  stakeholders  in  the  construction  sector  in  developing 
societal resilience to disasters, which is one of the major objectives of the project.  

CADRE is supported by an EU grant and will run for three years. The project is led by University of 
Salford’s  Centre  for  Disaster  Resilience,  based  in  the  UK.  The  Salford  team  are  working  in 
conjunction with  the Tallinn University of Technology  (Estonia), Vilnius Gediminas University of 
Technology  (Lithuania), Northumbria University  (UK)  and United Nations  International  Strategy 
for  Disaster  Reduction  (Switzerland).  These  four  European  based  institutions  are  joined  by  two 
partners from Sri Lanka who will bring a much‐needed international perspective to the project: the 
University of Moratuwa and the Federation of Local Government Associations Sri Lanka.  
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Agenda for the workshop is as follows: 

• Welcome and introduction to the workshop 

• CADRE background and initial findings 

• Brainstorming session 

• Discussion and summary 

• Future actions 

Further information 
For further information, please contact:  

Professor Dilanthi Amaratunga,  
Principal Investigator, Centre for Disaster Resilience,  
School of the Built Environment, University of Salford,  
Salford, Greater Manchester,  
M5 4WT, UK 
 
E: r.d.g.amaratunga@salford.ac.uk 
W: www.disaster‐resilience.net/cadre/ 
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The Horizon 2020: Teaming up with the EU for Research Excellence  
Please refer to the programme for venue and timing information 

Horizon 2020 awareness raising workshop in collaboration with CASCADE 
(Collaborative Action towards Societal Challenges through Awareness, 
Development, and Education) 
Horizon  2020,  the  new  EU  Framework  Programme  for  Research  and  Innovation,  has  just  been 
launched by  the European Commission.  . The Programme began  in  January 2014 and offers vast 
opportunities for funding and networking for organisations from around the world. The CASCADE 
(Collaborative  Action  towards  Societal  Challenges  through  Awareness,  Development,  and 
Education) project attempts to raise awareness and understanding of those areas of research and 
innovation  that  will  benefit  from  mutual  cooperation  between  Europe  and  South  Asia.  In 
association with the 2014 CIB International Conference on Construction in a Changing World, three 
workshops will be conducted to raise awareness on Horizon 2020. Two workshops will be held as 
pre  conference  workshops  at  National  Science  Foundation  of  Sri  Lanka  and  at  University  of 
Moratuwa, Sri Lanka on the 2nd May 2014. The third workshop will be held as part of the 2014 CIB 
International Conference on Construction in a Changing World at Kandalama, Sri Lanka.  

Goals of the event include:   What is Horizon 2020?; What are the opportunities for you?; How can 
you  be  part  of  Horizon  2020  programme?;  What  are  the  opportunities  for  international 
collaboration?; What  are  the  priorities  in  research  and  innovation  for  fostering  cooperation  and 
towards  building  mutual  understanding?;  How  can  you  contribute  to  policy  dialogue  and 
implementation of joint strategic agendas for research, development and innovation?; What sort of 
support is available? 

The content of the workshops will focus on the following areas.  

• The Structure and goals of the Horizon 2020 programme 

• Opportunities for South Asian Institutions in Horizon 2020 programme 

• Guidance on how to find partners and how to participate in a Horizon 2020 proposal 

Horizon 2020 is the largest EU Research and Innovation programme ever with nearly €80 billion 
of  funding  available  over  7  years  (2014  to  2020)  in  addition  to  the private  investment  that  this 
money will  attract. By  coupling  research and  innovation, Horizon 2020  is helping  to achieve  the 
aim of securing Europe's global competitiveness with its emphasis on excellent science, industrial 
leadership and tackling societal challenges. Accordingly, the programme consists of three separate 
pillars, addressing key priorities where there is clear Union added value.   

The three pillars are, 

1. Excellent Science     

2. Industrial Leadership    

3. Societal Challenges 

Horizon 2020 aims  to  solve  some of  society’s biggest  challenges,  from ageing populations  to  the 
need  for  clean  energy,  and  keep  Europe’s  economy  competitive  over  the  long  term.  It  provides 
€31.5 billion of research funding under societal challenges. Accordingly, the third pillar of Horizon 
2020 is built upon the concerns of citizens and society combined with EU policy objectives.  

Funding focuses upon seven societal challenges: 

1. Health, demographic change and wellbeing 

2. Food security, sustainable agriculture and forestry, marine and maritime and inland water 

research, and the Bioeconomy 

3. Secure, clean and efficient energy 
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4. Smart, green and integrated transport 

5. Climate action, environment, resource efficiency and raw materials 

6. Europe in a changing world ‐ inclusive, innovative and reflective societies 

7. Secure societies ‐ protecting freedom and security of Europe and its citizens 

The  European  Commission  website  contains  detailed  information  about  Horizon  2020  Societal 
Challenges: www.ec.europa.eu/programmes/horizon2020/en/h2020‐section/societal‐challenges 

Challenge 1 ‐ Health, Demographic Change and Wellbeing  
Responding to this challenge, research and innovation (R&I) under Horizon 2020 is an investment 
in better health for all. It aims to keep older people active and independent for longer and supports 
the  development  of  new,  safer  and  more  effective  interventions.  R&I  under  Horizon  2020  also 
contributes  to  the  sustainability  of  health  and  care  systems.  During  the  first  two  years  (Work 
Programme  for  2014/15),  the  EU will  invest  in  Personalising  health  and  care,  and Coordination 
activities.  

R&I supported by Personalising health and care will: 

• improve  EU’s  understanding  of  the  causes  and  mechanisms  underlying  health,  healthy 

ageing and disease; 

• improve EU’s ability to monitor health and to prevent, detect, treat and manage disease; 

• support older persons to remain active and healthy and 

• test and demonstrate new models and tools for health and care delivery. 

R&I supported by Coordination activities will  leverage Member State activities  in areas  including 
neuroscience,  cancer,  systems  medicine).  Several  activities  not  included  in  the  2014/15  work 
programme  will  also be  part  of this  challenge,  notably  the  Innovative  Medicines  Initiative,  the 
European  and  Developing  Countries  Clinical  Trials  Partnership  (EDCTP),  and  the  Active  and 
Assisted Living Programme.  

Challenge 2 ‐ Food Security, Sustainable Agriculture and Forestry, Marine and 
Maritime and Inland Water Research, and the Bioeconomy 
The  EU  has  recognised  that  a  transition  is  needed  towards  an  optimal  and  renewable  use  of 
biological  resources and  towards sustainable primary production and processing systems. These 
systems  will  need  to  produce  more  food,  fibre  and  other  bio‐based  products  with  minimised 
inputs,  environmental  impact  and  greenhouse  gas  emissions,  and  with  enhanced  ecosystem 
services,  zero waste and adequate societal value. Agriculture,  forestry,  fisheries and aquaculture, 
together with  the  bio‐based  industries,  are  integral  parts  of  the European  economy  and  society. 
Relying  on  the  use  of  limited  natural  resources,  these  sectors  produce  and  process  biological 
resources  to satisfy  the demand of consumers and a wide range of  industries  for  food,  feed, bio‐
energy  and bio‐based products. While  they  enhance Europe’s  self‐reliance  and provide  jobs  and 
business opportunities essential  for rural, coastal and marine areas,  these sectors are also  facing 
significant challenges which require solutions based on research and innovation.  

Challenge 3 ‐ Secure, Clean and Efficient Energy 
The  Energy  Challenge  is  designed  to  support  the  transition  to  a  reliable,  sustainable  and 
competitive energy system. To make the transition to a competitive energy system, the EU needs to 
overcome  challenges  such  as  increasingly  scarce  resources,  growing  energy  needs  and  climate 
change. The Challenge is structured around seven specific objectives and research areas: 

• Reducing energy consumption and carbon footprint  

• Low‐cost, low‐carbon electricity supply 
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• Alternative fuels and mobile energy sources 

• A single, smart European electricity grid 

• New knowledge and technologies 

• Robust decision making and public engagement 

• Market uptake of energy and ICT innovation 

Challenge 4 ‐ Smart, Green and Integrated Transport 
This Challenge aims to boost the competitiveness of the European transport industries and achieve 
a European transport system that is resource‐efficient, climate‐and‐environmentally‐friendly, safe 
and seamless for the benefit of all citizens, the economy and society. The Challenge will contribute 
to four key objectives, each supported by specific activities.  They are: 

• a resource efficient transport that respects the environment  

• a better mobility, less congestion, more safety and security  

• a global leadership for the European transport industry  

• a  socio‐economic  and  behavioural  research  and  forward  looking  activities  for  policy 

making  

Challenge 5 ‐ Climate Action, Environment, Resource Efficiency and Raw 
Materials 
Activities  in  this  Challenge will  help  increase  European  competitiveness,  raw materials  security 
and improve wellbeing. At the same time they will assure environmental  integrity, resilience and 
sustainability with the aim of keeping average global warming below 2°C and enabling ecosystems 
and  society  to  adapt  to  climate  change  and  other  environmental  changes.  This  Challenge  funds 
research and innovation with the following specific objectives: 

• to  achieve  a  resource  –  and water  ‐  efficient  and  climate  change  resilient  economy  and 
society 

• the protection and sustainable management of natural resources and ecosystems 

• a  sustainable  supply  and use  of  raw materials,  in  order  to meet  the  needs  of  a  growing 
global population within the sustainable  limits of  the planet's natural resources and eco‐
systems 

Research and innovation under this challenge will cover the broad lines of activities of Fighting and 
adapting to climate change; Protecting the environment, sustainably managing natural resources, 
water,  biodiversity  and  ecosystems;  Ensuring  the  sustainable  supply  of  non‐energy  and  non‐
agricultural raw materials; Enabling the transition towards a green economy and society through 
eco‐innovation; Developing  comprehensive  and  sustained  global  environmental  observation  and 
information systems; and Cultural heritage. 

Challenge 6 ‐ Europe in a Changing World ‐ Inclusive, Innovative and 
Reflective Societies 
Europe faces huge challenges in reducing inequality and social exclusion. Reducing inequalities and 
social  exclusion  in  Europe  (80 million  people  at  risk  of  poverty,  14 million  young  people  not  in 
education,  employment  or  training),  overcoming  the  economic  and  financial  crisis  and  tackling 
unemployment (12% in EU and above 20% of youth unemployment in 2012) are crucial challenges 
for the future of Europe. Supporting inclusive, innovative and reflective societies is a prerequisite 
for a sustainable European integration. In this context, this Societal Challenge of the Horizon 2020 
programme  aims  at  fostering  a  greater  understanding  of  Europe,  by  providing  solutions  and 
support inclusive, innovative and reflective European societies with an innovative public sector in 
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a  context  of  unprecedented  transformations  and  growing  global  interdependencies.  This  will 
promote coherent and effective cooperation with third countries.  

Challenge 7 ‐ Secure Societies – Protecting Freedom and Security of Europe 
and its Citizens 
This  Challenge  is  about  undertaking  the  research  and  innovation  activities  needed  to  protect 
citizens,  society  and  economy  of  the  EU  as  well  as  its  infrastructures  and  services,  prosperity, 
political stability and wellbeing. The primary aims of the Secure Societies Challenge are: 

• to enhance  the resilience of EU society against natural and man‐made disasters,  ranging 

from the development of new crisis management tools to communication interoperability, 

and to develop novel solutions for the protection of critical infrastructure 

• to  fight  crime  and  terrorism  ranging  from  new  forensic  tools  to  protection  against 

explosives 

• to  improve border security, ranging from improved maritime border protection to supply 

chain  security  and  to  support  the  Union's  external  security  policies  including  through 

conflict prevention and peace building 

• and to provide enhanced cyber‐security, ranging from secure information sharing to new 

assurance models 

CASCADE project team of University of Salford 
Professor Dilanthi Amaratunga, Professor Richard Haigh, Kanchana Ginige  
Centre for Disaster Resilience 
University of Salford 
Salford, UK 

Email: r.d.g.amaratunga@salford.ac.uk  
Further details of the project can be read by visiting: www.cascade‐inconet.eu  
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Awards 
Emerald Publishing Limited generously donates awards for the Conference: 

  

 
BEPAM (Built Environment Project and Asset Management), a  journal published by Emerald Group 
Publishing,  has  arranged  for  the  following  award:  BEPAM  Best  Paper  Award  at  CIB  2014 
International  Conference  with  a  certificate  and  a  prize  of  6 months  BEPAM  subscription  for  the 
author(s). The CIB 2014 International Conference BEPAM Best Paper will be selected from among 
the  shortlisted  papers  by  BEPAM  Editorial  representative(s).  Professor  Mohan  Kumaraswamy, 
Editor  of  the  Journal  and  Dr  Champika  Liyanage,  University  of  Central  Lancashire,  UK  led  this 
activity. 

Construction Innovation: Information, Process, Management journal, which is published by Emerald 
Group Publishing, will  present  the Construction Innovation Best Paper Award at the International 
Conference at the CIB 2014 with a certificate and a prize of 6 months  journal subscription  for  the 
author(s). Professor Jack Goulding, University of Central Lancashire, UK led this activity. 
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Special Issue of Journal 
A  special issue of the Built Environment Project and Asset Management  (BEPAM)  journal based on 
selected  papers  from  the  CIB  2014 Papers  will  be  selected  and  shortlisted  by  the  Conference 
Scientific Committee from among good papers that address BEPAM’s scope and coverage. BEPAM 
targets interface issues between project management and asset management of building and civil 
engineering  infrastructure,  but  also  includes papers  that  focus on  either project management or 
asset management  issues. Authors  of  shortlisted  /  selected  conference papers, will  be  invited  to 
develop their papers e.g. based on any other findings, expanded in some areas and drilling deeper 
into others, to justify a good journal publication; and to submit such rewritten papers for possible 
publication  in  a  special  issue  of  BEPAM,  after  the  usual  full  double  blind  peer  review  process. 
BEPAM,  being  an  internationally  established  journal,  is  encouraged  by  CIB,  recognised  by  the 
Australian Business Deans Council and indexed in SCOPUS. For further information on the journal, 
please see www.emeraldinsight.com/bepam.htm. 

Dr Champika Liyanage, University of Central Lancashire, UK will be the Guest Editor of this special 
issue of the journal.  
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General Information 

Sri Lanka 
Sri Lanka  is an  island situated  in the Indian Ocean, at 
the base of the Indian Sub‐Continent, 880 km north of 
the  equator.  It  is  a  multi‐ethnic,  multi‐religious 
country with a diverse and rich culture. 

Sri Lanka’s history is incident full, being an important 
trade port and oasis of nature  for sea  farers of China, 
Arabia and Europe of the ancient times. Sri Lanka has 
a  fascinating  documented  history  over  2500  years  of 
Civilization.  The  most  valuable  source  of  knowledge 
for  the  legends and historical heritage of Sri Lanka  is 
the  Mahavamsa  (Great  Genealogy  or  Dynasty),  a 
chronicle compiled in Pali, in the sixth century. 

Sri Lanka is one of the first five gem bearing countries 
in the world (the other four gem bearing countries are 
Brazil,  Mayanmar,  South  Africa  and  Thailand).  The 
principle gems of Sri Lanka are rubies and sapphires, 
while alexandrite, though not so profuse, is found only 
in  Sri  Lanka  and  in  the ural mountains of  the  former 
Soviet Union. 

Sri Lanka (formerly known as Ceylon) is about half the 
size  of  England  and  lies  close  to  the  southern  tip  of 
India  and  near  the  equator.  From  the  coast,  the  land 
rises  to  a  central  massif  more  than  1500  m  above  sea  level.  The  climate  is  hot  and  humid  ‐ 
monsoon from May to September and the north‐east monsoon from November to March: rainfall, 
particularly  in  the  south‐west,  is  heavy.  Sri  Lanka  was  severely  affected  by  the  tsunami  on  26 
December 2004, which killed some 40,000 people and displaced 400 – 500 thousand people along 
two thirds of the north‐east, south and south‐west coastline. Half the fishing fleet was destroyed, 
and a quarter of hotels in the affected areas sustained serious damage. 

Time: Sri Lanka’s time zone is GMT +5:30 hours 

Government: Unicameral Parliament with Executive presidency  

Area: 25,332 sq miles (65,610 sq km) 

Population: (2006 est.): 20,222,240 (growth rate: 0.8%); birth rate: 15.5/1000; infant mortality 
rate: 14.0/1000; life expectancy: 73.4; density per sq mi: 809 

Commercial Capital and largest city (2003 est.): Colombo   

Legislative and judicial capital: Sri Jayawardenepura Kotte  

Main exports: Clothing and textiles, tea, gems, rubber, coconuts  

Languages:  Sinhala  74%  (official  and  national),  Tamil  18%  (national),  other  8%;  English  is 
widely spoken and is studied as a compulsory secondary language in school. 

People: 73.94% Sinhalese, 12.7% Tamil, 7.1% Muslim, 5.5% Hill Tamil, and 1.5% other 

Languages: Sinhalese, Tamil, English 

Religion(s): Buddhist (69.3%); Hindu (15.5%); Muslim (7.5%); Christianity (6.9%), other (0.8%) 

Currency: Rupee, divided into 100 cents 
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Literacy rate: 92% (2003 est.) The highest in South Asia and second highest in Asia. 

Member of Commonwealth of Nations  

Climate:  Sri  Lanka  has  a  pleasant  tropical  climate:  the  average  temperature  of  the  low  lands 
ranges between 25‐30 degrees Celsius.  

Conference location 
Heritance  Kandalama,  located  170km  from  Colombo  Airport,  is  an  architectural masterpiece  by 
Geoffrey  Bawa,  built  overlooking  the  rock  fortress  of  Sigiriya.  The  hotel  sits  at  the  heart  of  the 
cultural triangle of Sri Lanka, close to five UNESCO World Heritage Sites. 

The unpaved road through the  jungle gives no clue to what to expect – there are no views of the 
hotel  on  the horizon. Then  suddenly,  as  you drive up  a  ramp,  a  cave‐like  entrance  appears. And 
even  as  you  step  into  another  world  of  minimalist  white  pillars  and  cool  curving  corridors, 
enormous boulders intrude and birdsong hangs in the air. 

The  theme  continues  throughout  the  hotel.  Heritance  Kandalama  is  shaped  like  the  outspread 
wings of a bird, following the line of the cliff from which it seems to emerge. The hotel is 1km from 
end  to  end,  and  rises  up  seven  floors,  yet  appears  to  be  a  perfectly  natural  extension  of  the 
mountainside.  The  flat  roof  and  timber  pillars  support  a  screen  of  vegetation  that  attracts  local 
wildlife. 

The  abundance  of  real‐life  animals  around  the  hotel  is  complemented  by  wonderful  large‐scale 
sculptures  within  it.  A  metal  owl  is  suspended  outside  the  main  restaurant;  wooden  elephants 
inhabit the lounge; a stone cobra uncoils along the terrace overlooking the infinity pool. 

However,  while  focussing  on  highlighting  its  enchanting  natural  surroundings,  our  venue  in  Sri 
Lanka  gives  priority  to  providing  its  guests  with  the  finest  comforts  and  service.  The  stylish 
bedrooms and suites offer wonderful views over Kandalama lake. 

The hotel offer a wide range of activities and excursions to help you find out more about the local 
wildlife and community as well as some of Sri Lanka’s amazing heritage. 

Heritance Kandalama has won more  than 50 awards  for  its architecture,  environmental policies, 
food and service. They were the first Green Globe 21 certified hotel in Asia and, most recently, in 
June 2011, they won the Gold Award for Built Environment in the prestigious Green Apple Awards. 
Further  details  about  the  hotel  can  be  found  at  the  Heritance  Kandalama  website: 
www.heritancehotels.com/kandalama. 

Kathikawa conference centre 
With a stunning panoramic view of the Kandalama Lake, surrounding Ritigala mountainscape and 
the  Dambulla  Cave  Temple,  Heritance  Kandalama  is  an  ideal  location  for  our  conference. 
Observation elevators will usher delegates  to  the Kathikawa conference centre, newly opened  in 
2013,  which  houses  6  flexible meeting  spaces  totaling  5,685  square  feet.  The  largest  space,  the 
main  hall,  is  over  3200  square  feet  and  17  feet  height  can  host  up  to  350  guests.  An  additional 
outdoor wooden cocktail deck where guests can be entertained under  the stars  is also available. 
Our 6 meeting rooms can accommodate from 20 to 350 in a variety of configurations, including an 
intimate boardroom setting. 

Useful contact details  
Mr  Ziyan  Ameen,  a  representative  from  our  event  manager,  can  be  contacted  on  the  following 
number (this is a Sri Lankan number): +94 (0)777788931. 
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Conference language 
The official language of the conference is English. No interpretation will be provided. 

Dress code 
The dress code for the Conference Welcome Reception on the evening of the 4th May is casual.  The 
dress code  for all plenary and parallel sessions on the 5th, 6th and the 7th May  is casual. This will 
allow participants to conduct discussions in a more comfortable environment, as well as limit the 
use  of  air  conditioning  and  thereby  reduce  greenhouse  gas  emissions.  The  dress  code  for  the 
evening programme is shown within the relevant section, along with details of each event. Please 
note that the hotel does not permit guests to wear shorts when in the restaurant. 

Liability and insurance 
It is recommended that participants and companions arrange personal health and travel insurance. 
The organisers will not assume responsibility for injury or damage to persons or property during 
the conference.   
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Social Programme 

Welcome Reception 
Date: 18:00 – 20:00, 4th May 2014   
Venue: Katakatha Terrace (open air), Heritance Kandalama                                 
Dress code: Casual  
Price: Complimentary for all delegates and fee paying companions  
The  CIB  2014  Welcome  Reception  will  be  held  on  the  hotel’s  Katakatha  Terrace,  overlooking 
Kandalama  Tank  and  the  range  of  Knuckles  Hills.  Delegates  will  be  entertained  by  one  of  Sri 
Lanka’s  best  known  traditional  dancing  troops.  Complimentary  wine,  beers  and  juices  will  be 
served, along with hot and cold canapes.  

CIB 2014 Conference Gala Dinner 
Date: 19:00 – 21:00, 5th May 2014             
Venue: Dambulla Wing Garden (open air), Heritance Kandalama 
Dress  code:  Smart  casual  ‐  All  delegates  and  companions will  be  provided with  a  traditional  Sri 
Lankan top to wear in the evening. These will be issued during registration. 
Price: Complimentary for all delegates and fee paying companions  
The CIB 2014 Gala dinner will be held in the Heritance Kandalama’s Dambulla Wing Garden. This 
beautiful  setting will  allow  guests  to  reflect  on  this  lush  oasis  hidden  away  amidst  flowers  and 
fauna, depicting the coming together of man‐made structures and the natural world. Guests will be 
offered a range of Sri Lankan and International Cuisine. Complimentary wine will be served at the 
table.  Traditional Sri Lankan music will accompany the evening. 

 
Excursion to Minneriya Wildlife Park 
Date: 15:00 departure, 6th May 2014   
Meeting point: Heritance Kandalama Reception    
Dress code: Casual 
Price:  Complimentary  for  all  delegates  and  fee  paying  companions.  Additional  places  may  be 
available on request, priced £30.00. Please ask at the conference registration desk for more details. 
The  Minneriya  Park  has  been  included  in  the  list  of  important  Asian  Wetlands.  Minneriya  is  a 
wonderful opportunity for wildlife enthusiasts and casual travellers to observe the social dynamics 
of elephants.   Matriarchs  lead  their  clans  to water,  the whole group  taking care  to safeguard  the 
baby  elephants  that  are  always  flanked  by  adults.    Clans  of  related  elephants will  coalesce  into 
herds when they converge into Minneriya in search of a common quest for food, water, cover and 
mates. As evening falls, the elephants, up to 150 in number, emerge from the scrub, in small herds 
of tens, coalescing into larger herds, sometimes numbering over a hundred. The gathering is one of 
the most unforgettable and fantastic events in the international wildlife calendar. 

Sri Lankan Theme Evening 
Date: 18:00 – 20:00, 6th May 2014   
Venue: Kanchana Restaurant, Heritance Kandalama 
Dress code: Casual  
Price: Complimentary for all delegates and fee paying companions.  
Guests  will  be  offered  a  wide  variety  of  local  and  regional  Sri  Lankan  cuisine  at  Kanchana 
Restaurant, overlooking Kandalama Tank and Sigiriya Rock. Traditional Sri Lankan entertainment 
will accompany the evening.  
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Additional Activities and Excursions 
The following activities and excursions are not  included  in the conference  fee. Please contact  the 
conference registration desk for further details. 

Dambulla & Sigiriya UNESCO World Heritage Sites 
 

Dambulla is the most impressive cave temple in Sri Lanka, 
with  five  caves  under  a  vast  overhanging  rock,  carved 
with  a  drip  line  to  keep  interiors  dry.    In  1938  the 
architecture was embellished with arched colonnades and 
gabled  entrances.    Inside  the  cases,  the  ceilings  are 
painted  with  intricate  patterns  of  religious  images 
following  the  contours  of  the  rock.    There  are  images  of 
Lord Buddha, bodhisattvas, gods and goddesses. 

 

 

 

Sigiriya was built  in the 5 century AC 
and  this  comprise  of  magnificent 
complex  of  geometrically  laid 
gardens,  pools,  fountains  (still 
working  today)  as  well  as  oldest 
surviving  murals  of  maidens.  The 
summit  of  this  almost  inaccessible 
rock  is  180m  (600ft)  above  the 
surrounding  jungle  and  was  the 
setting  for  a  courtly  paradise  of 
elegant  pavilions  amid  gardens  and 
pools.  Built  on  top  of  a  200m  high 
rock,  the  entrance  to  the  climb  once 
has  been  through  a  lion’s  head.  Half 
way up the rock are beautifully drawn 
paints  which  should  be  the  eighth 
wonder  of  the  world,  Sigiriya,  is  a 
must see item in Sri Lanka. 
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Spice identification competition 
At  the  spice  garden  the  group will  be  given  a 
lecture on a wide variety of spices and also the 
opportunity  to  see  and  sample  same. 
Thereafter,  each  member  will  be  blindfolded 
and  given  a  mix  of  3‐4  spices.  They  will  be 
given a paper and pencil  to  identify  and write 
the names of the spices purely by the senses of 
touch,  smell  and  taste.  The  winner/winners 
will be given a package of   spices as a prize.    

   

 

  

 

Visit to batik factory & handicraft 
center 
A  visit  to  a  Batik  (traditional  Sri  Lankan  fabric 
painting method)  and Handicraft  centre  factory 
will be organised as a part of this programme. 
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Post Conference Tours 
The following activities and excursions are not  included  in the conference fee. Please contact  the 
conference registration desk for further details. 

       

 

Polonnaruwa 
A UNESCO World Heritage site, Polonnaruwa was the medieval capital of Sri Lanka, and the ancient 
city  is  one  of  the  most  beautiful  centres  of  this  island's  heritage.  The  archaeological  sites  of 
Polonnaruwa are preserved in their original form. 

Anuradhapura 
A UNESCO World Heritage Site , located in the North‐Central part of the Island Anuradhapura was 
originally founded by a King's Minister called Anuradha in 500 BC. It  is acclaimed as the greatest 
monastic  city  of  the  ancient  world  and  has  served  as  the  royal  capital  of  113  Kings.  In  1073 
Anuradhapura was fought over and abandoned when the capital was moved to Polonnaruwa. The 
city was abandoned to the jungle that slowly enveloped it. The crumbling ruins were re‐discovered 
by  explorers  in  the  19th  century  and  an  effort  at  restoration  and  rebuilding  began.  It  is  an 
important  historical  and  archaeological  site  and  continues  to  draw  both  Sri  Lankan  and  foreign 
visitors as well as pilgrims. 

Tea plantations 
Sri Lanka is one of the world's largest exporters of tea. Since the introduction of tea to Sri Lanka in 
mid 19the  century  country hill  country has been  the  capital  of  the  tea  industry.  For many miles 
prior  to  reaching  Nuwara  Eliya  from  either  direction  you  will  find  acres  and  acres  of  tea 
plantations,  in  fact nothing but tea estates. There are many factories open for visitors which also 
have tea sales outlets.   

Kandy 
A World Heritage  city,  available  historical  records  of Kandy  suggest  that Kandy was  established 
during the period of his reign from 1357‐1374 AD. Since its founding in the 14th Century, Kandy 
which remained the last stronghold of local kings had gone through many a vicissitude. Although 
Colombo represents the prime commercial and administrative centre, Kandy continues to remain 
the cultural capital of Sri Lanka with a rich heritage of living monuments. 
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Introduction 
 
This section contains the abstracts of papers submitted to, double blind peer refereed and accepted 
for the CIB International Conference 2014: Construction in a Changing World. 

This book includes 94 abstracts by scholars, policy makers and practitioners around the world. The 
full papers are available on an accompanying USB drive.   

Abstracts and papers are groups by the following CIB Working Commissions and Task Groups: 

• W055 Building Economics 

• W065 Organisation and Management of Construction 

• W089 Building Research and Education 

• W092 Procurement Systems 

• W096 Architectural Management 

• W102 Information and Knowledge Management in Building 

• W117 Performance Measurement in Construction 

• TG72 Public Private Partnership 

• TG74 New Production and Business Models in Construction 

• TG81 R&D Global Construction Data 

• TG83 e‐Business in Construction 

Within each CIB Working Commission and Task Group, abstracts are listed by ID number. 

An index of authors is provided at the end of the book.  

 
 
 

 



CIB International Conference 2014: Construction in a Changing World 

 3 

 

W055 BUILDING ECONOMICS 
   



CIB International Conference 2014: Construction in a Changing World 

 4 

Application of new institutional economics to construction 
management: literature analysis using keywords 

Ceric, A., University of Zagreb, Croatia, anita@grad.hr 

The  New  Institutional  Economics  has  been  playing  an  increasingly  important  role  in  the 
construction management literature.  This applies especially to the transaction cost theory and the 
principal‐agent  theory,  both  of which  have  been  recurrently  applied  to  the  research  in  the  field 
since  the onset of  the new millennium.   This analysis of  the construction management  literature 
uses keywords containing the most important concepts of this theoretical framework.   Keywords 
have  become  important  parts  of  academic  papers,  and  they  are  crucial  in  the  literature  search.  
However, this literature analysis shows a rather superficial understanding of the New Institutional 
Economics  in the field.   Although both the principal‐agent theory and the transaction cost theory 
are parts  of  this  theoretical  framework,  the  analysis  of  literature presented here  shows  that  the 
construction management  community  favours  the  latter  to  the  former  by  a wide margin.   More 
important, the interconnections between the two appear to be poorly understood. 

Keywords: new institutional economics, transaction cost theory, principal‐agent theory, literature 
analysis, construction management 
Theme: CIB W55 Building Economics 
ID: 468 
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Supporting sustainable transportation by urban structure 
development 

Ottelin, J., Aalto University School of Engineering, Finland, juudit.ottelin@aalto.fi 
Heinonen, J., Aalto University School of Engineering, Finland, jukka.heinonen@aalto.fi 

Vast  amount  of  studies  have  demonstrated  that  denser  urban  structures  lead  to  smaller  GHG‐
emissions from transportation. As a consequence increasing the urban density has become one of 
the key means to mitigate the emissions  from urban areas. However, many of  these studies have 
been  limited  to  private  driving  or  the  local  ground  transportation.  Yet  flying  is  becoming 
increasingly frequent and air travel habits also heavily depend on socio‐economic as well as spatial 
issues.  In  addition  many  of  the  previous  studies  have  not  taken  into  account  the  potential 
methodological  problem  of  self‐selection, which may  cause  statistical  bias  to  the  results.  In  this 
study  we  illustrate  the  effect  of  one  aspect  of  self‐selection,  the  family  structure,  and  the 
importance  of  including  air  travel  in  the  GHG‐emission  assessments.  Our  results  show  that  the 
urban form affects more strongly the single‐ and couple‐households than larger families. We also 
found  a  clear  trade‐off  relationship between motorization  and  air  travel.  This  evens  out,  though 
does not reverse,  the differences  in the GHG‐emissions of  transportation between motorized and 
non‐motorized  households.  The  study  uses  data  from  the  Finnish  Transportation  Agency’s 
passenger  traffic  survey  2010‐2011,  which  includes  detailed  information  on  one‐day  travel  for 
over  12000  people  and  over  35000  trips.  The  scope  of  the  study  is  the  Helsinki  Metropolitan 
Region (HMR). The main policy implication of our study is that urban densification has only limited 
possibilities  to  reduce  the  GHG‐emissions  and  these  limitations  should  be  better  understood. 
Furthermore in the transportation sector the technological development is much more rapid than 
the  structural  changes  in  the  built  environment,  which  should  be  taken  in  consideration  when 
assessing the GHG mitigation potentials. 

Keywords:  social  mobility,  sustainable  transportation,  urban  structure,  life  cycle  assessment, 
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The urban and the restless? Greenhouse gas effects of rural‐
urban migration of households 

Ala‐Mantila, S., Department of Real Estate, Planning and Geoinformatics, Finland, sanna.ala‐mantila@aalto.fi 
Heinonen, J., Department of Real Estate, Planning and Geoinformatics, Finland, jukka.heinonen@aalto.fi 

Urbanization is on a continuous rise in nations both developing and developed. Often the direction 
is from less urbanized areas to cities and metropolitan areas, as the ever rising housing prices and 
rents  in  these most  urbanized  areas  indicate. However,  besides  being  just  a  transition  from one 
place to another moving usually leads to behavioral changes as the surrounding infrastructure and 
the consumption and leisure possibilities it offers can be even essentially different. In addition, the 
rapid urbanization requires continuous development of the receiving urban areas, especially in the 
form of new construction.  

Even  if  different  kinds  of  footprint  calculations  are  becoming  more  and  more  mainstream,  the 
economy‐wide greenhouse gas effects of a household moving  from place A  to place B are  largely 
unknown. The purpose of the paper is to shed a light on the greenhouse gas impact of household 
moving from a less dense area to denser urbanization. We also analyze the difference of living in a 
newer and older urban apartment building and investigate what, if any, behavioral changes in i.e. 
personal travelling behavior are involved.  

We  employ  statistical  census  data  of  Statistics  Finland  to  estimate  the  average  emissions  of  a 
dweller  living  in  a  dense metropolitan  area  and  compare  those  to  estimated  average  emissions 
caused  by  dweller  living  in  a  non‐urban  area.  In  addition,  two  groups  of  urban  households  are 
compared:  those  living  in  new building  stock  built  in  the  2000s  and  those  living  in  the  suburbs 
built in the 1960s and 1970s. The greenhouse gas emissions are assessed with consumption‐based 
environmentally‐extended  input‐output  (EE  I‐O)  model  and  further  elucidated  with  regression 
analyses. Urban areas where at  least 90 % of  the population  lives  in urban settlements and non‐
urban  areas,  namely  less  densely  populated  semi‐urban  and  rural municipalities,  are  utilized  as 
case areas. 

Our  results  facilitate  the  understanding  of  urban  lifestyles  and  in  particular  lifestyle  changes 
related to moving from non‐urban to urban area or from an older building to a new one. We find 
out that the effect on the total greenhouse gas emissions of an economy depend on the affluence of 
the moving households and also the age of the building seem to have a certain role. We believe that 
our  approach  offers  an  important  insight  to  the  search  for  sustainable  lifestyles.  Also  housing 
policies could benefit if also the climate change related externalities would be kept in mind. 
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Forecasting cash flow expenditure at pre‐tender stage: case 
studies in New Zealand construction projects 

Heaps, A., Massey University, New Zealand, Andrew.Heaps@nz.rlb.com 
Domingo, N., Massey University, New Zealand, n.d.domingo@massey.ac.nz 

Construction projects are extremely reliant on cash  flow to survive.Cash  flows  from the client  to 
the  contractor  and  onto  the  subcontractors  through  monthly  progress  payments.  Knowing  the 
value  of  each  progress  payment  in  advance  is  essential  for  clients  to  arrange  their  sources  of 
funding  to  ensure  timely  payments.  The  creation  of  a  cash‐flow  forecast  is  a  complex  process, 
especially  in the pre‐tender stage of a project. There have been a number of past studies done in 
the  area  of  cash‐flow  forecasts  for  construction  projects  at  various  stages.    The  4th  degree 
polynomial and the Logit model have been identified in the literature as the most effective methods 
of  forecasting cash flows at the pre‐tender stage. However, no significant study has been done in 
New Zealand to identify the most accurate model to predict cash flow at the pre‐tender stage. 

This  research  aims  to develop  a  robust model  to  effectively  forecast  cash  flows  for  construction 
projects  in  New  Zealand  at  the  pre‐tender  stage.  Interim  payment  valuations  in  nineteen 
completed projects were  analysed,  using Logit model  and 4th degree polynomial,  to  identify  the 
best model to forecast cash flow.  

The  4th  degree  polynomial was  identified  as  the most  effective model  for modelling  cash  flows. 
However, due to the unique nature of construction projects, no standardised curve was identified 
to  represent  cash  flow  forecast.  It  was  discovered  that  an  idiographic  approach  is  needed  to 
forecast  cash  flows,  by  adding  or  subtracting  the  unique  features  of  the  project  from  the  base 
model.  The  findings  of  the  research would  be  of  benefit  to  quantity  surveyors  and  construction 
clients in predicting cash flow in construction projects at the pre‐tender stage. 
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Assessment of financial and environmental potential of a real 
estate energy efficiency investment 

Christersson, M., Aalto University, Finland, matti.christersson@aalto.fi 
Säynäjoki, A., Aalto University, Finland, antti.saynajoki@aalto.fi 
Vimpari, J., Aalto University, Finland, jussi.vimpari@aalto.fi 
Junnila, S., Aalto University, Finland, seppo.junnila@aalto.fi 

Energy  consumption  reduction  in  the  real  estate  sector  possesses  significant  possibilities  in 
environmental point of view but also, interestingly, in economic point of view. Emerging interest in 
energy  efficiency  improvements  is  driven  by  the  growing  awareness  of  energy  costs,  increasing 
energy  prices  and  recent  technical  development  in  means  of  improving  buildings'  energy 
efficiency.  In  the  environmental  point  of  view,  energy  efficiency  improvements  have  significant 
potential  in  reducing  energy  consumption  related  greenhouse  gas  emissions,  which  continue  to 
dominate the total life cycle emissions of the current building stock. 

The study  focuses on  financial and environmental performance of an energy audit  investment  in 
Finland. The study consists of two phases. First, we assess financial and environmental returns of 
energy efficiency  investments  in office buildings. Secondly, we compare rate of returns of energy 
efficiency  investment  with  initial  property  investment  returns.  Possibilities  of  reducing 
greenhouse  gas  emissions  of  the  building  by  energy  efficiency  improvements  compared  to  the 
current energy consumption of the same building are assessed as well. 

The  results  of  the  study  indicate  that  compared  to  the  average  property  investment  returns, 
investments  in  energy  improvements  tend  to  result  in  higher  returns  and  simultaneously  in 
reductions  of  greenhouse  gas  emissions  of  the  building.  Furthermore,  energy  efficiency 
investments  have  short  or  moderate  payback  periods  in  both  financial  and  environmental 
perspective.  Predicted  rises  in  energy  tariffs  in  the  future  further  increase  the  relevance  of  this 
investment option. 

The  results  of  the  study  reveal  genuine  financial  and  environmental  advantages  of  energy 
efficiency  investments. Yet,  the benefits of energy efficiency  investments are currently not easily 
reached  nor  realized  by  investors.  This  is  at  least  partly  due  to mechanisms  of  distributing  the 
potential returns of an investment between stakeholders and in the case of net leases, the mindset, 
which  considers  the  heating  and  electricity  costs  more  as  passing  through  cost  elements, 
eventually  paid  by  the  tenant,  thus  not  always  directly  offering  greater  interest  to  the  property 
owner. However, by focusing solely on the energy improvement investments and absolute returns 
that they generate, there appears to be tempting investment opportunities. Consequently, demand 
for the development in practices in the industry remains. 
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Managing uncertainty to improve the cost performance of 
complex infrastructure projects 

Newton, S., The University of New South Wales, Australia, s.newton@unsw.edu.au 
Skitmore, M., Queensland University of Technology, Australia, rm.skitmore@qut.edu.au 

Love, P., Curtin University, Australia, p.love@curtin.edu.au 

There  has  been  a  recent  spate  of  high  profile  infrastructure  cost  overruns  in  Australia  and 
internationally. This  is  just  the  tip of a  longer‐term and more deeply‐seated problem with  initial 
budget estimating practice, well  recognised  in both academic research and  industry reviews:  the 
problem of uncertainty. A case study of the Sydney Opera House is used to identify and illustrate 
the key causal  factors and system dynamics of cost overruns.  It  is conventionally  the role of risk 
management to deal with such uncertainty, but the type and extent of the uncertainty involved in 
complex  projects  is  shown  to  render  established  risk  management  techniques  ineffective.  This 
paper  considers  a  radical  advance  on  current  budget  estimating  practice  which  involves  a 
particular  approach  to  statistical  modelling  complemented  by  explicit  training  in  estimating 
practice. The statistical modelling approach combines  the probability management  techniques of 
Savage,  which  operate  on  actual  distributions  of  values  rather  than  flawed  representations  of 
distributions,  and  the  data  pooling  technique  of  Skitmore, where  the  size  of  the  reference  set  is 
optimised. Estimating training employs particular calibration development methods pioneered by 
Hubbard, which reduce the bias of experts caused by over‐confidence and improve the consistency 
of subjective decision‐making. A new framework for initial budget estimating practice is developed 
based on the combined statistical and training methods, with each technique being explained and 
discussed. 
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Innovation in the construction of mega‐projects 
Brockmann, C., UAS Bremen, Germany, christian.brockmann@hs‐bremen.de 

Brezinski, H., TU Bergakademie Freiberg, Germany, horst.brezinski@vwl.tu‐freiberg.de 

Often the construction industry is criticized for a lack of innovation. The same industry designs and 
builds the largest projects of the world, megaprojects such as large bridges, tunnels, dams, harbors 
and  airports.  This  discrepancy  begs  the  question  whether  the  lack  of  innovation  is  a  true 
description of the construction industry. We can distinguish between product (design) and process 
(construction)  innovation.  To  find  an  answer,  a  design/build  megaproject  can  provide  the 
necessary details  for  a  case  study. As  the  industry  accounts do not  summarize  and  later publish 
innovation in projects ‐ the associated costs are just project costs ‐ only an inside perspective can 
uncover  the  full  degree  of  innovation.  Participant  observation  was  accordingly  used  to  detect, 
define, analyze and categorize innovations at the BangNa Expressway Project in Thailand, with 54 
km one of  the  longest bridges  in  the world. The result  is an  impressive  list of  innovations of  the 
product  and  the  processes  that  were  new  at  the  time  of  construction  on  the  world,  sector  or 
company  level.  One  example  is  a  doubling  in  the  speed  of  superstructure  erection.  This  process 
innovation was only possible because of the project size. In a highly competitive industry, process 
innovation must lead to a decrease in price and therefore only a sufficiently large project can carry 
the  investment  cost  associated  with  some  innovations.  Many  innovations  in  the  construction 
industry cannot be  implemented because non‐innovative approaches are  less expensive and will 
win a bid, squeezing innovation out. In addition, the analysis shows that many innovations are so 
small that they hardly can be detected although they are ongoing continuously. 
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Construction activity and built assets in emerging economies: 
Building for economic growth or fuelling a bubble? 

Ruddock, S., UCLan, United Kingdom, sruddock1@uclan.ac.uk 
Ruddock, L., University of Salford, United Kingdom, l.ruddock@salford.ac.uk 

Evidence indicates the existence of a positive relationship between economic growth and the level 
of construction activity in developing countries but transformation from a developing to a mature 
economy will,  at  some point,  be  evidenced by  a diminishing  reliance on  the  construction  sector. 
The  term  emerging  economies  has  been  used  to  describe  those  countries  making  this 
transformation, often at a rapid rate of growth.  Based on an analysis of United Nations time series 
data,  comparisons  are  made  for  three  groups  of  countries,  classified  according  to  World  Bank 
categorisation  into three groups  in order to  investigate  the relationship between rapid economic 
growth, urbanisation and construction activity. The analysis considers evidence for the view that 
there is a threshold of construction activity (a ‘speed bump’) beyond which a bubble in asset prices 
may develop.  

The paper also deals with the question of what is the relationship between new investment in built 
assets and the rate of economic development?    It  is noted that emerging economies appear to be 
catching up to the built asset wealth of the more developed economies. Built asset data (residential 
and non‐residential construction (including infrastructure)) for emerging economies indicates that 
they are bridging the gap in accumulated wealth and the implications of this are considered. 
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  Lessons learned ‐ an essential aspect of improving project 
management in the UAE 

Yuan, J., Heriot Watt University, United Arab Emirates, jy77@hw.ac.uk 
Skaik, S., Heriot Watt University, United Arab Emirates, s.samer@hw.ac.uk 

The failure of  learning from our mistakes or those of others, has generated unnecessary waste of 
time  and  costs,  in  the  construction  industry,  due  to  its  project  based,  fragmented  and  unstable 
nature.   Lessons Learned, as an important way of improving projects performance,  is analyzed in 
this study, with the aim to explore the current practice of Lessons Learned in the UAE construction 
industry. A literature review has revealed what “Lessons Learned” is under different contexts, and 
focused on various  factors  influencing a Lessons Learned Programme. The  research method of a 
series of  structured  interviews,  followed by an on  line questionnaire,  is  adopted  in  this  study.  It 
was found that although the concept of Lessons Learned is quite familiar by most of professionals 
in  the project management  in  the UAE construction  industry, Lessons Learned practice  is mainly 
performed  in  an  informal  way  (individually  or  ad  hoc).  As  for  barriers  for  Lessons  Learned 
practice, Culture factors, such as “Afraid to be blamed for mistakes” and “lack of learning culture” 
(1st and 2nd rank) influence significantly in Lessons Learned practice. It is also found that a formal 
lessons  learned  programme  does  exist  in  some  organizations.  However,  with  the  lack  of  a 
dedicated Lessons Learned repository and Lessons Learnt system, Lessons Learned has yet a long 
way to reach its potential. 
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Quantification of concurrent delays for expert reports using 
Windows Method 

Nair, K., Heriot Watt University, United Kingdom, kpn4@hw.ac.uk 
Skaik, S., Heriot Watt University, United Kingdom, s.samer@hw.ac.uk 

Nowadays,  construction  delay  disputes  often  end  up  on  the  arbitration  route  where  the  delay 
experts appointed by the parties advise the tribunal on the extension of times entitlements of the 
parties. For this purpose, the identification and quantification of concurrent and pacing delays are 
integral aspects of resolving these disputes using a proper delay analysis methodology. The aim of 
the  study  is  therefore,  threefold.  Firstly,  the  available  literature  on  the  concurrent  and  pacing 
delays are analysed in detail to establish the principles for the evaluation of the concurrency and 
pacing  delays.  Secondly,  a  robust  delay  analysis  methodology  called  ‘windows  impact/update 
method’  is explained often used by  the experts  for  the effective quantification of  concurrent and 
pacing  delays.  This  methodology  is  an  improved  version  of  time  impact  analysis  and  normal 
windows analysis. For better demonstration, the explanation of the methodology is facilitated with 
the  help  of  a  typical  case  study  analysis.  Finally,  the  principles  of  concurrency  and  pacing,  as 
explained  in  the  literature  review,  are  promptly  applied  to  the  case  study  results  to  show  the 
applicability  of  the  analysis  method  on  any  types  of  delay  disputes.  The  study  shows  the 
effectiveness  of  the windows  impact/update method  for  the  quantification  of  the  concurent  and 
pacing delays. 
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Can BIM help overcoming barriers in claims, disputes and 
dispute resolution? 

Koc, S., Heriot Watt University, United Kingdom, sk408@hw.ac.uk 
Skaik, S., Heriot Watt University, United Kingdom, s.samer@hw.ac.uk 

Many researchers consider disputes as part of the project lifecycle. Although preventative actions 
exist,  it  is  not  utterly  possible  to  avoid  them. Once  the disputes  arise,  an  appropriate  resolution 
technique  should  be  adopted.  Common  perception  is  referring  to  a  resolution  method  either 
internally or via a third party; which may also be binding by law. The resolution process requires 
attention  to  the  disputed  claims.  Hence,  deep  investigation  of  the  claims  and  choosing  the 
appropriate method is crucial for the successful project delivery and reputation of the industry. 

Preparation  of  disputed  claims  and  resolution  process  also  faces  many  debates.  Conducting  To 
effective  dispute  resolution  requires  attention  to  proper  preparation  and  presentation  of  the 
incurred events. All the required information should be acquired to estimate and present the claim, 
for  a  smooth  settlement.  As  an  integrated  digital  model  of  the  project,  BIM,  stores  all  the 
information of the projects in detail. Retrieval of the required information for the disputed issues 
can  easily  be  obtained  from  the  model.  It  is  also  possible  to  embed  the  construction  schedule, 
change  orders  and  variations,  specifications  and  financial  data  such  as  cash  flow  along with  the 
multidisciplinary drawings. As  this model  stores all  the  information at every particular  time and 
phase, disputes can be concluded quick and accurate.  

In  this  research,  using  a  case  study  and  literature  review, disputes  and  resolution processes  are 
deeply  studied.  A  BIM  model  is  created  to  investigate  benefits  on  overcoming  the  challenges; 
during claiming, and resolution of the disputes.  It  is seen that the claims are prepared faster and 
more  accurate  in  a  visualized  environment  provided  by  BIM.  Furthermore,  substantiating  and 
presenting  the disputes  for  the resolution purpose was  incomparable  to  the  traditional methods. 
The  conclusions  recommend  that;  even  the  project  did  not  adopt  a BIM model  earlier;  it  can be 
created for a smooth process, during claiming and resolution of disputes. 
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Collaborative engineering facilitated through integrated 
project delivery 

Jones, B., Cal Poly, USA, bkjones@calpoly.edu 

The  paper  discusses  a  proposal  for  an  integrating  partnership  for  decision  making  at  pre‐
construction  stages  of major  construction  projects.  The  environment  proposed  is  one  that  fully 
utilizes  the  strengths  of  intelligent  collaborative  computer  agents  that  interact  with  the  muti‐
discipline pre‐construction team to interrogate and refine the design solution before construction 
commences. Better opportunities therefore exist to concurrently view the effect of design choices 
that impinge on the many contributors in terms of cost and performance of the final built structure. 
All contributors are collaboratively drawn  into  the design and pre‐construction process.  IPD and 
BIM form essential tools and strategies in this decision environment. IPD linked to the “Big Room” 
concept will  be discussed. Discussion of  successful  IPD projects managed by  some of  the  largest 
contractors  in  California  will  be  presented.  A  system  of  design‐collaborate‐document  forms  the 
model  for  refining  the  design  solution  to  drive  budget  downwards whilst maintaining  value.The 
author's  investigation  measured  the  views  of  practitioners  in  the  main  building  professions; 
architecture, engineering and construction management before proposing the collaborative system 
that  is  called  for.  The  conclusion  of  the  work  is  a  conceptual  model  of  the  system  proposed,  a 
definition of the contractors' construction management computer agents and a specification based 
on scenarios of how they would interact with design agents. 
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Green construction supply chains for supporting green 
buildings in Indonesia: initial findings and future 

developments 
Abduh, M., Institut Teknologi Bandung, Indonesia, abduh@si.itb.ac.id 

Developments of green buildings in Indonesia’s big cities have been promising in the last 5 years. 
The  Indonesian  government  has  been  preparing  some  needed  regulations  related  on  the 
implementation of green buildings  since  then  ‐  two of  them have been sanctioned related  to  the 
green  specification  and  certification.  Yet,  recent  studies  on  the  effectiveness  of  the 
implementations have shown the need of more holistic approach in delivering the green buildings, 
including the importance of constructors in delivering the green specifications as designed by the 
owners through the professional designers. The concept of green construction was introduced to 
the  construction  practice.  Some  of  the  Indonesian  big  contractors  have  already  tried  to  practice 
what so called green behaviour and practices in construction. Yet, the delivery of construction has 
not been satisfactory to meet all green specifications with some notable weaknesses in producing 
the construction products efficiently and effectively due to lack of lean construction techniques and 
green  supply  chains.  Nevertheless,  without  the  availability  of  the  construction  supply  chain  in 
supporting  the  lean  construction  approach,  the  green  value  would  not  be  delivered  at  all.  This 
paper discusses a portion of an on‐going three‐year research project’s initial findings conducted by 
surveys.  The  objectives  of  surveys  are  to  define  the  structures  of  the  important  commodities’ 
supply chains in supporting green construction, i.e., materials, subcontractors, equipment, labours, 
and also  to  identify  the conducts of green construction supply chain’s members. By knowing  the 
structures and also the conducts of the green construction supply chains, further agendas could be 
determined  in  developing  the  green  construction  supply  chains  in  Indonesia  by  Government  as 
well as by practitioners. 
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Managing innovation: a focus on prefabricated building in the 
Libyan construction industry 

El‐Abidi, K.M.A., Universiti Sains Malaysia, Libyan, idi2891975@yahoo.com 
Mohamed Ghazali, F.E., Universiti Sains Malaysia, Malaysian, cefarid@eng.usm.my 

Azman, M.N.A., Universiti Pendidikan Sultan Idris, Malaysian, mnazhari@fptv.upsi.edu.my 

"Construction  industry  development  is  a  deliberate  process  to  improve  the  capacity  and 
effectiveness  of  the  construction  industry  in  order  to  meet  the  demand  for  building  and  civil 
engineering  products,  and  to  support  sustained  national  economic  and  social  development 
objectives".  The  prefabricated  building  implementation  in  Libya  is  very  limited.  Most 
prefabrication  projects  in  the  country  are  handled  by  foreign  companies,  except  for  one 
governmental company that has been conducted from 1978 to 2006.   Many developing countries 
lack  prefabrication  technologies  but  have  proposed  several  policies  for  mechanization  or 
prefabrication  in  their  respective  construction  industries. However, prefabricated building  is not 
yet embraced by the Libyan construction  industry,  the private sector must be encouraged by the 
government to participate in the development of such structures. Nonetheless, several studies have 
cited  the  difficulties  involved  in  technology  transfer,  including  lack  of  local  knowledge  on 
transforming  to  the  prefabricated  building  successfully.  This  study  conducts  a  series  of  semi‐
structured  interviews  to  identify  the best  technology  transfer practice  for prefabricated building 
products in the Libyan construction industry, especially the precast concrete. The interview results 
indicated  that  the  presence  of  foreign  companies  in  Libya  can  expand  the  scope  for  technology 
transfer and for development of local firms through joint ventures. 
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Managing international NGO projects‐ context, cultural 
competence and its impact on performance (A case study 

from Kenya) 
Dale, J.M., British University in Dubai, United Arab Emirates, jorunnmdale@hotmail.com 

Dulaimi, M., British University in Dubai, United Arab Emirates, mohammed.dulaimi@buid.ac.ae 

The increased global awareness of poverty and inequality issues has increased demands for Non‐
Government  Organisations  (NGO)  and  their  expertise  in  international  development  projects. 
However, despite higher requirements to accountability, improved project frameworks and a more 
professional  management  staff,  too  many  international  development  projects  tend  to  fail.  This 
issue has raised concerns that such projects need a distinctive set of values, skills and competences 
for effective project management within  the complex NGO context. The paper’s aim  is  to explore 
the contextual factors and cultural competence that may influence project managers’ ability to lead 
international development projects successfully. Due to limitations of existing theory, an empirical 
qualitative  research was  applied.  In  that  regards,  a  case  study  approach was  chosen where  the 
researcher followed an international project manager amongst the Maasai people in Kenya for six 
weeks.  Based  on  the  literature  review,  field  observations  as  well  as  12  interviews  6  contextual 
factors  were  highlighted  as  most  influential  on  project  performance:  the  complex  web  of 
stakeholders,  power  balances,  different  cultures  and  traditions,  inequality  and  limited  access  to 
resources,  the  community’s  motivation  and  willingness  to  change  as  well  as  the  local  decision‐
making process. Moreover,  findings  indicate  that  the  cultural  competence  can  support  a process 
that may increase the awareness and knowledge of contextual factors that again may improve the 
project managers’ ability to establish relationships, to communicate and approach challenges and 
opportunities more effectively. 
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Innovation development for highly energy‐efficient housing 
Mlecnik, E., TU Delft, The Netherlands, e.mlecnik@tudelft.nl 

Buildings  account  for  40%  of  EU  final  energy  demand  and  policy  developments  like  the  Energy 
Performance  of  Buildings Directive  are  stimulating  the  innovation  development  for  nearly  zero‐
energy housing. However, businesses switching to innovative products for highly energy‐efficient 
houses  is  a  process  that  is  poorly  understood.  To  accelerate  nearly  zero‐energy  housing,  all 
obstacles  that  currently  restrict  the  distribution  of  innovation  ‐  experienced  by  end  users, 
businesses  and policy makers  ‐ must be defined  and  tackled  simultaneously. These barriers  and 
opportunities have been described in detail  in a market study, three business innovation studies, 
three  studies  on  end  user  experiences  and  three  policy  studies.  These    studies  were  recently 
assembled in a book. 

The  enterprise  studies  confirm  that  collaboration  between  companies  is  essential  to  innovation, 
even  beyond  the  usual  ad‐hoc  knowledge  application  and  the  individual  collaboration  during 
demonstration projects. One major obstacle  is  the  transfer of  the necessary  technical knowledge 
and skills by the few pioneers to the other companies. Manufacturers, in particular, play a key role 
in  the  adoption  of  innovation  and  the  transfer  of  new  insights  to  small  and  medium‐sized 
enterprises,  which  are  a  key  target  group  for  the  market  introduction  of  new  concepts  in  the 
building sector. 

Only a small group of occupants is interested in the energy savings and new forms of sustainable 
living. The study shows that end users can be motivated by low energy costs and improved living 
quality.  They  may  be  adequately  satisfied  with  their  homes,  particularly  with  the  high  level  of 
comfort.  

The policy studies confirm that the government should play a more active part in getting energy‐
efficient housing off the ground, especially house renovations: the business community should be 
encouraged to develop more innovations which requires financial resources. 

Manufacturers and suppliers switching to  innovative products  for ultra energy‐efficient homes  is 
not  a  standalone  process  of  companies  promoting  technologies  which  consumers  then  use. 
Innovation is a diffuse process which must be approached from a policy perspective as well as the 
demand and supply perspectives. 
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Beyond terminology ‐ which contracting features promote 
innovation 

NystrÃ¶m, J., The Swedish National Road and Transport Research Institute, Sweden, johan.nystrom@vti.se 
Nilsson, J.E., The Swedish National Road and Transport Research Institute, Sweden, jan‐eric.nilsson@vti.se 

Lind, H., Royal Institute of Technology, Sweden, hans.lind@abe.kth.se 

Two opposing contracting forms in construction are DB (Design and build) and DBB (Design‐bid‐
build).  The  first  one  provides  the  contractor  degrees  of  freedom  in  design,  which  enables 
innovation. DBB is the safe and traditional contracting form, where the client is responsible for the 
design and the contractor build accordingly. There is a  lack of empirical studies comparing these 
contracting forms on efficiency and innovation. A first step in comparing is to define and separate 
the contracts. The straightforward solution is to use the client  instigated definitions at  face value 
i.e. a contract is a DB or a DBB according to the client. This is shown to be problematic by using five 
road  construction  projects  from  Sweden.  One  of  the  DBB  indicates more  degrees  of  freedom  in 
design  than  a  DB  contract  and  only  one  DB  project  invites  new methods  for  construction.  The 
paper concludes that contract labelling is not a good proxy for degrees of freedom in design, which 
is was theoretically drives innovation. This insight facilitates future studies to evaluate contracting 
forms. 
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Old‐technology twist to sustainability innovation in the 
construction industry: case‐study of an NGO’s low‐tech 
alternative for energy efficient housing in Finland 

Pulkka, L., Aalto University, Finland, lauri.pulkka@aalto.fi 
Junnila, S., Aalto University, Finland, seppo.junnila@aalto.fi 

The  built  environment  accounts  for  approximately  40 %  of  total  energy  use  and  anthropogenic 
greenhouse  gas  emissions  in  many  developed  countries.  Increasing  the  energy  efficiency  of 
buildings  and  decreasing  construction  phase  emissions  are  central  to mitigating  climate  change. 
Sustainability innovations are seen as an integral part of the solution. The purpose of this paper is 
to  explore how sustainability  innovations may actually  come about  in  the  construction  industry. 
This  paper  presents  the  results  of  a  longitudinal  case  study  of  an  unlikely  innovator  in  the 
construction industry, the Finnish Cultural Foundation, and its K3 houses initiative. The three K’s 
stand for the Finnish words for beautiful, sustainable, and affordable. In practice the initiative has 
resulted in five complete designs for  industrially manufactured detached houses that are free for 
private  and  commercial  use.  By  proving  the  economic  and  technical  feasibility  of  a  vapour‐
barrierless  timber‐frame structure and natural ventilation  in meeting  the strict energy efficiency 
requirements  of  the  Finnish  building  code,  the  Foundation  attempts  to  point  out  an  alternative 
path to increasing technology‐dependence in low‐energy building. The data consists of interviews 
and  archival  material.  The  data  is  analysed  using  a  visual  mapping  strategy  and  the  case 
description is analysed using a model of the structural context of the management of innovation in 
the construction  industry. The results reveal numerous challenges regarding  inter‐organizational 
interactions,  some  of  which  are  context‐dependant  and  others  with  generalizable  implications. 
Especially  the  interplay  between  vision  pull  and  regulatory  push  mechanisms  as  drivers  of 
innovation is of interest to both academics as well as practitioners. The contribution of the study is 
twofold. First,  the case serves as a revelatory example of a  low‐technology solution to  increasing 
energy efficiency of housing. The plans are highly innovative, but do not rely on high‐technology. 
Second,  it  offers  a  detailed  account  of  the  complex  nature  of  innovation  processes  in  the 
construction  industry.  Of  special  interest  is  how  an  NGO  as  an  outsider  to  the  sector  manages 
innovation in the construction industry. 
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The distribution of absorptive capacity among road industry 
sectors – the story of suppliers 

Manley, K., Queensland University of Technology, Australia, k.manley@qut.edu.au 
Rose, T., Queensland University of Technology, Australia, tm.rose@qut.edu.au 
Lewis, J., Queensland University of Technology, Australia, jo.lewis@qut.edu.au 

The absorptive capacity of organisations is one of the key drivers of innovation performance in any 
industry. This research seeks to refine our understanding of the relationship between absorptive 
capacity and innovation performance, with a focus on characterising the absorptive capacity of the 
different participant  groups within  the Australian  road  industry  supply  chain. One of  the  largest 
and  most  comprehensive  surveys  ever  undertaken  of  innovation  in  road  construction  was 
completed  in  2011  by  the Queensland University  of  Technology  (QUT),  based  on  the  Australian 
road  industry.  The  survey  of  over  200  construction  industry  participants  covered  four  sectors, 
comprising  suppliers  (manufacturers  and  distributors),  consultants  (engineering  consultants), 
contractors  (head and subcontractors) and clients  (state government  road agencies). The survey 
measured the absorptive capacity and innovation activity exhibited by organisations within each of 
these participant groups, using the perceived importance of addressing  innovation obstacles as a 
proxy  for  innovation  activity.  One  of  the  key  findings  of  the  survey  is  about  the  impact  of 
participant  competency  on  product  innovation  activity.  The  survey  found  that  the  absorptive 
capacity  of  industry  participants  had  a  significant  and  positive  relationship  with  innovation 
activity. Regarding  the distribution of  absorptive  capacity,  the  results  indicate  that  suppliers  are 
more likely to have high levels of absorptive capacity than the other participant groups, with 32% 
of suppliers showing high absorptive capacity, ahead of contractors (18%), consultants (11%), and 
clients  (7%). These results  support  the  findings of previous studies  in  the  literature and suggest 
the importance of policies to enhance organisational learning, particularly in relation to openness 
to new product ideas.  
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Shared value creation in construction project ‐ a case study 
Andelin, M., Aalto University, Finland, mia.andelin@aalto.fi 
Junnila, S., Aalto University, Finland, seppo.junnila@aalto.fi 

The concern about climate change and the impact it will have on our living environments is driving 
built environment towards energy efficiency and sustainability. Built environment has significant 
direct  and  indirect  impacts  on  social  well‐being,  livelihood  as  well  as  affluence  of  local 
communities and individuals. Fast changing world, economic uncertainty and urbanisation call for 
new  sustainable  solutions.  Built  environment  has  a  substantial  role  in  sustainable  development 
and noteworthy potential in shared value creation in changing world.  

The focus in this research is to find out how shared value is created in built environment. Shared 
value creation can be defined as policies and operating practices that enhance the competitiveness 
of  a  company  while  simultaneously  advancing  the  economic  and  social  conditions  in  the 
communities  it  operates  in.  The  aim  of  this  paper  is  to  examine  shared  value  creation  in  a 
construction  project  and  whether  shared  value  creation  improves  quality,  cost‐effectiveness, 
sustainability and collaboration. 

The  research  is based on  case  study and  interviews.  In order  to understand actors’  involvement 
and ambitions in a construction project semi‐structured interviews were conducted. Interviewees 
were  identified  as  persons  who  influenced  design  and  execution  of  the  construction  project 
including authorities, designers, a developer, a contractor and users.  

This paper  is  the  first step  in  larger scale research that aims to construct a  theoretical model  for 
shared value creation in built environment. This paper describes the roles of different actors and 
the shared value creation process and the results in an office project. It is expected that later on the 
theoretical model will also have a boosting effect and applicability in other industries and business 
in general. 
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Decision support model for change management to enable 
sustainable outsourcing of building operations and 

maintenance 
Sridarran, P., University of Moratuwa, Sri Lanka, psridarran@gmail.com 
Fernando, N., University of Moratuwa, Sri Lanka, nirodhafernando@uom.lk 

In  this  present  globalised  era,  outsourcing  has  become  a  very  popular  and  much  sought  after 
procurement  strategy  for  building  operations  and  maintenance.  Where  competitive  business 
environment  is  concerned,  outsourcing  contributes  towards  reaping  supplier  specialisation  that 
would either be unavailable or too costly for the organisations to procure. Generally, a sustainable 
procurement  system  should  be  capable  enough  to  deliver  the  services  free  of  disruptions. 
However,  outsourcing  can  bring  about  changes  in  working  patterns,  organisational  culture  and 
management  styles  which  can  possibly  disrupt  the  activities  of  an  organisation.  In  order  to 
circumvent  such  incongruities  that  may  result  from  outsourcing,  organisations  need  to  adopt  a 
measured  approach  towards  this  change.  Accordingly,  this  research  aims  to  investigate  the 
importance of  change management  to enable  sustainable outsourcing of building operations and 
maintenance. 

Case study was selected as the most suitable research method for this study. The reasons being, the 
study needed  to  focus on  in‐depth decisions and behavioural attitudes of  individuals and groups 
within  and between  organisations.  The  study was  conducted  through  a multiple  case  study  that 
included eight cases which had obtained the services by partial or full outsourcing. Furthermore, 
the primary source of data was collected through semi‐structured interviews and content analysis 
was used  to  interpret and analyse significant  findings  from the  interview  transcripts. Case study 
findings  revealed  that,  organisations  prefer  outsourcing  in  order  to  achieve  cost  benefits  and  to 
acquire external expertise. Moreover, if the changes emanating from outsourcing are not managed 
satisfactorily,  it  would  result  in  possible  disruptions.  However,  to  make  changes  happen 
successfully  is  one  of  the  most  challenging  tasks  faced  by  the  leadership  and  corporate 
management of the organisations. 
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In  the  Dutch  building  sector,  and  in  the  social  housing  sector  in  particular,  supply  chain 
collaboration between housing associations and their supply chain have been quite popular since 
last  five years or so. Many associations and their supply chain partners have tested, and in many 
cases  continued  to  apply  various  representations  of  supply  chain  collaboration.  This  has  varied 
from  newly  built  houses  to  maintenance  of  existing  stock,  and  many  other  characteristics 
influencing  the  collaboration.  In  all  cases  the  parties  involved  have  aimed  and  hoped  for  better 
performance of projects as a consequence of applying supply chain collaboration. Two main issues 
have  arisen  amongst  the  associations  and  their  supply  chain  partners:  How  do  various 
representations  of  supply  chain  collaboration  applied  by  different  parties  relate  to  each  other 
characteristically? How does supply chain collaboration in projects of different kinds influence the 
performance  outcomes  of  these  projects,  and  thus  give  evidence  of  the  appropriateness  and 
effectiveness of supply chain collaboration. Therefore a supply chain monitor has been developed 
as  an  instrument  to  assess  the  levels  of  the  resources  and  processes  in  projects,  versus  the 
performance  outputs  and  outcomes  of  these  projects.  This  paper  presents  the  background, 
purpose, development and structure of the supply chain monitor and compares it to other models, 
in  order  to  discusses  the  internal  validity  and  usefulness  of  the monitor  to  characterise  supply 
chain collaboration and measure its effectiveness in projects. 
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A holistic visual mangement method of planning and control 
on construction sites 

Brady, D.A., University of Salford, United Kingdom, brady_denise@web.de 

This paper focuses on the development and evaluation of a Visual Management Method (known as 
LCM  in  practice).  The  LCM method was  originally  developed  in  practice  onsite  in  response  to  a 
practical  problem,  i.e.  a  lack  of  transparency  in  daily  operations,  which  led  to  difficulties  in 
communication,  decision‐making  and  general  progress  in  daily work.  The method  also makes  a 
theoretical  contribution  to  areas  of  Visual  Management  and  Production  Planning  &  Control  in 
construction. A review of the  literature revealed that there  is a  lack of broader, holistic solutions 
when applying VM to construction projects. The literature also revealed that there are deficiencies 
in the area of planning and control of construction projects, stemming from the weak link between 
the  functions  of  planning,  execution  and  control  (Koskela & Howell  2000,  2001,  2002a,  2002b). 
The LCM method contributes  to  these areas,  since  it  is a method  that applies a number of visual 
tools in a holistic way to construction projects to manage and link the information flow by making 
it transparent. By doing so, a means is provided to better link the functions of planning, execution 
and  control.  Since  2007,  LCM  has  been  applied  and  adapted  to  different  types  of  construction 
scenarios  from  new  construction  projects  to  refurbishment  and  power  plant  construction.  This 
paper  explains  the  scope, main  elements  and  characteristics  of  the  LCM method.  A  summary  of 
findings from an evaluation of the usefulness and applicability of the method to different types of 
construction  projects  is  presented.  Finally,  a  discussion  on  the  use  of  visual  tools  to  improve 
barriers experienced in production planning and control is also presented. 
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Framework for a roadmap towards effective climate change 
adaptation in Dutch social housing 

Roders, M., Delft University of Technology, The Netherlands, m.j.roders@tudelft.nl 
Straub, A., Delft University of Technology, The Netherlands, a.straub@tudelft.nl 

Housing managers are constantly confronted with the changing demands that their building stock 
has to comply with. One of the change agents is the changing climate, caused primarily by human 
induced greenhouse gases. Though, even if the emissions of all these gases could now be put to a 
hold,  the  process  of  climate  change  would  not  completely  cease.  Furthermore,  the  impacts  of 
climate change would most probably be felt for many more years. In urban areas, the impacts are 
drought, flooding caused by extreme precipitation and heat stress caused by the urban heat island 
effect. Besides threatening the building stock, climate change is also threatening the quality of life 
of  people  in  urban  environments.  In  the  Netherlands,  housing  associations  are  responsible  for 
managing the social housing stock and maintaining their quality of life. Research has proven they 
are not yet aware of  the challenge that  lies ahead to adapt  their dwellings  to a changing climate. 
Considering the focus on the physical adaptations of the building stock, it was chosen to discuss in 
this paper the effectiveness of three types of governance strategies that housing associations can 
directly apply  in their maintenance processes. The governance strategies are hypothesised based 
on research results of earlier studies on the implementation of climate change adaptations in social 
housing. The strategies are: S1. Take up climate adaptation in the policy developments that guide 
the  overall  management  of  the  stock;  S2.  Involving  actors  that  traditionally  stand  aside  the 
construction  process,  such  as  insurance  companies  and  water  boards;  S3.  Emphasising 
performance‐based  procurement  stimulating  the  execution  of  the  projects  in  a  partnering 
approach. 

The  effectiveness  of  the  strategies  was  tested  by  means  of  a  SWOT  analysis  per  strategy  with 
practitioners.  Results  are  five  scenarios,  based  on  the  combinations  of  strategies  that  are 
potentially  feasible  for  the  implementation  of  climate  change  adaptation measures  in  the  Dutch 
social housing stock. A crucial factor in the scenarios is collaboration, because nowadays a housing 
association  is  not  (financially)  capable  of  assuming  the  responsibility  of  climate  proofing  its 
housing stock all by itself. 
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SCM and extended integration at the lower tiers of the 
construction supply chain: an explorative study in the Dutch 

construction industry 
Pryke, S., University College London, United Kingdom, s.pryke@ucl.ac.uk 

Broft, R., University College London, Netherland, rafaella.broft.11@alumni.ucl.ac.uk 
Badi, S., University College London, United Kingdom, s.badi@ucl.ac.uk 

Several studies have underlined the potential of Supply Chain Management (SCM) in meeting the 
formidable  challenges  associated  with  fragmentation,  adversarial  relationships  and  insufficient 
customer  focus  in  the delivery of  construction projects  (e.g. Dainty et  al.,  2001; Cox and  Ireland, 
2002;  Gadde  and  Dubois,  2010).  However,  there  remains  a  paucity  of  properly  documented 
examples of successfully implemented SCM initiatives, particularly at the lower tiers of the supply 
chain. This study sets out to explore the enablers and barriers to the implementation of SCM at the 
lower  tiers  of  the  supply  chain,  particularly  the  problematic  collaboration  between  main 
contractors and subcontractors. A SCM Maturity Model is developed based on Holti et al.’s (2000) 
seven principles of SCM organisation. An explorative study is conducted based on interviews from 
eight  large main  contractor  and  subcontractor  organisations  in  the Dutch  construction  industry. 
Discouragingly, across the organisations, more barriers than enablers to supply chain management 
are  identified. Organisations are  found to be particularly struggling  to compete  through superior 
value,  manage  costs  collaboratively,  and  develop  continuous  improvement  within  their  supply 
chains. The findings also underline the low SCM maturity of main contractors and their inability to 
play  the  essential  role  of  supply  chain  managers.  Indeed  the  principles  of  integrating  project 
activities and mobilising and developing people are found to be better exercised by subcontractors. 
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The impact of organizational justice on job satisfaction and 
organizational commitment: the case of Turkish construction 

industry 
Ulutaş Duman, D., Istanbul Technical University, Turkey, ulutasd@itu.edu.tr 

Giritli, H., Istanbul Technical University, Turkey, giritli@itu.edu.tr 

This  research  focuses  on  job  satisfaction,  organizational  justice,  and  organizational  commitment 
among  professionals  in  the  construction  industry.  Although  there  is  a  substantial  amount  of 
research  demonstrating  the  importance  of  organizational  justice  and  job  satisfaction  and  their 
influence on organisational commitment, construction management  literature  lacks the empirical 
implications of the relationship between these organizational factors, which determine the success 
of an organization in a competitive environment such as construction. The present study aims to 
fill that research gap. In order to assess organizational  justice,  job satisfaction and organizational 
commitment  of  individuals  in  the  context  of  construction  industry,  a  questionnaire  survey  was 
utilized  based  on  three well‐known  and widely  accepted  instruments.  Research  findings will  be 
one  of  the  initial  studies  that  clarify  the  interrelations  between  organizational  justice,  job 
satisfaction  and  organizational  commitment  from  the  perspective  of  construction  industry 
professionals. 
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construction industry 
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Giritli, H., Istanbul Technical University, Turkey, giritli@itu.edu.tr 
McDermott, P., University of Salford, United Kingdom, P.McDermott@salford.ac.uk 

Corporate social responsibility (CSR) has evolved to an important agenda for many industries and 
its  scope has  been widened  from  the  responsible  business  to  strategic  decisions.  The  increasing 
importance  of  CSR  affects  business  relations  because  organizations  tend  to  choose  business 
partners  in  consideration  of  their  CSR  awareness  and  activities.  Scholars  have  identified  the 
reasons  why  companies  develop  CSR  strategies,  such  as  reputation  improvement,  government 
regulations, competitive advantage, stakeholder pressures, and top management pressures. Since 
the  construction  sector  serves  infrastructure  for  other  industries  and  has  great  supply  chain 
relations  in  its  business  process,  construction  organizations  should  need  to  adopt  CSR  in  their 
business.  However,  it  is  hardly  a  new  idea  for  the  construction  industry  and  there  is  limited 
research  from  the  perspective  of  construction  industry.  This  study  is  a  part  of  the  thesis, which 
aims  to  understand  CSR  awareness,  implementation,  and  its  relationship  with  company 
competitiveness. 
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Stakeholders’ preference towards the use of conflict 
management styles in dual concern theory in post contract 

stage 
Gunarathna, C.L., University of Moratuwa, Sri Lanka, lakshika.gunarathna@yahoo.com 

Fernando, N.G, University of Moratuwa, Sri Lanka, nirodhafernando@uom.lk 

Conflicts  often  act  as  obstacles  to  the project  success by wasting  time, money and energy of  the 
construction stakeholders; resulting numerous harmful effects to the project. Having conflicts is a 
natural phenomenon which  is  inevitable due to  the unbreakable bond between the nature of  the 
construction  industry  and  the  sources  of  conflicts.  It  is  identified  that  the  tendency  of  having 
conflicts  is  enormously  high,  especially  in  post  contract  stage  of  any  construction  project.  Even 
though  the  conflict  management  found  to  be  existing  in  the  construction  sector,  still  the 
construction  stakeholders  often  have  to  face  many  unmanaged  conflicts  which  subsequently 
convert into disputes, demanding expensive and time consuming dispute resolution. Therefore, the 
requirement of an effective conflict management should receive a prior importance. It was verified 
that  the  effective  conflict  management  can  be  derived  from  the  opinions  of  construction 
stakeholders  since  they  are  the  personnel  who  create  and  experience  the  conflict  situations. 
Therefore,  the aim of  this  study was  to develop a  stakeholder preferred  framework  for  effective 
usage  of  dual  concern  theory  for  conflict  management  in  post  contract  stage.  Case  study  was 
selected as the most suitable research approach due to the qualitative nature of the study. Twelve 
semi structured  interviews were conducted; selecting  three stakeholders representing each case. 
The  collected  data  was  analyzed  using  content  analysis  and  conclusions  were  drawn  and 
recommendations  were  put  forward.  The  findings  of  this  study  proved  that  effective  conflict 
management is a broad spectrum which should be fully followed from the commencement of the 
project  till  the  end.  Moreover,  it  was  recognized  that  the  main  reason  for  increment  of  having 
conflicts  is  that  the  construction  stakeholders  ignore  to  follow  the  entire  conflict  management 
spectrum.  Furthermore,  the  findings  confirmed  that  inclusion  of  dual  concern  theory  which 
manages conflict  situations by providing consideration  for both self and others at  the same  time 
yet  in different degrees  in the conflict management spectrum will provide more effective results. 
Hence, this study proposed a framework for effective conflict management with the usage of dual 
concern theory for post contract stage. 
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A method to explicate on‐site construction processes and to 
extract operational strategies: a case in the asphalt paving 

industry 
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Miller, S., University of Twente, Netherlands, s.r.miller@utwente.nl 
Dorée, A., University of Twente, Netherlands, a.g.doree@utwente.nl 

Due to changing contracts, sometimes including design and maintenance,  it becomes increasingly 
important  for  contractors  to  improve  process  and  quality  control  during  on‐site  construction. 
Improving on‐site process control, however, requires understanding about current practices. This 
understanding is mainly lacking, because current practices lean heavily on the on‐site experience 
and craftsmanship of operators and hardly any  technologies are used during  the on‐site process 
for  performance  enhancement.  Also,  the  guidelines  for  on‐site  operations  are  vague  or  even 
lacking. Therefore,  it  is near  impossible  for contractors  to distinguish poor and good operational 
practices.  To  develop  a  deeper  insight  into  the  on‐site  construction  processes,  the  on‐site 
operations  need  to  be  made  explicit.  This  paper  takes  the  asphalt  construction  industry  as  an 
example,  where  the  on‐site  operations  of  29  projects  in  the  Netherlands  are  explicated  using 
technologies,  such as D‐GPS, a  laser  linescanner and  infrared cameras. The results  show  there  is 
substantial variability in key parameters and on‐site operations, such as the roller types used for 
compaction,  the  number  of  roller  passes  undertaken  and  the  time  and  temperature windows  in 
which these passes are conducted, which are all key for the final asphalt quality. Also, a method is 
demonstrated to extract common compaction practices from this kind of data‐set. The results are a 
stepping  stone  for  a  structured and  systematic design of  the on‐site process  including  improved 
guidelines  for on‐site operations  rather  than current experience‐based ad‐hoc working methods. 
This  is  a  starting  point  to  distinguish  good  and  poor  operational  practice  and  reduce  process 
variability.  This will  help  contractors  to  improve  their  understanding  about  on‐site  construction 
processes in order to improve process and quality control. 
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Environmental  sustainability  is  increasingly  recognised as one of  the most  critical  challenges  for 
the  land  use  planning  practices  across  the  world.  Sustainable  communities  are  promoted  as  a 
desirable policy goal,  local authorities are encouraged to contribute  to climate change mitigation 
through land use planning, and international schemes, such as BREEAM for Communities and LEED 
for Neighborhood Development, are widely used for the environmental assessment of urban areas. 
However,  there  is a certain gap between rhetoric and action  in  the environmental governance at 
the city level, which stems from issues of institutional capacity and factors of political economy. A 
widespread political commitment has been recognized at a general discursive level, but agreement 
around its positive meaning in day‐to‐day decision‐making is sparse. The purpose of this study is 
to examine how the professionals of urban planning and environmental  sustainability  in Finland 
experience  the  steering  effect  of  increased  environmental  awareness  on  land  use.  The  utilised 
material was recorded in three focus group sessions, where more than thirty Finnish professionals 
of land use planning, energy production, residential construction, architecture, urban development 
consulting,  and  environmental  governance  were  present.  The  data  is  analysed  qualitatively.  It 
appears  that Finnish cities have rather ambitious greenhouse gas  reduction  targets and  the  land 
use  planners who  conduct  or  subcontract  the  environmental  assessment  of  urban  development 
and  new  construction  have  essentially  unlimited  mandate  to  devise  sustainable  solutions. 
Nevertheless, short‐term economical interests are found to constantly dominate decision‐making, 
and  the  aforementioned  actually  dispirits  urban  planners  such  a  way  that  the  results  of 
environmental  analyses  are  seen  somewhat  vacuous.  Rather  surprisingly,  even  if  a  myriad  of 
sustainability schemes is already available for urban planning, the planners still call for improved 
tools  for  assessing  environmental  sustainability.  There  is  clear  demand  for  a  comprehensive 
numerical  environmental  analysis  of  urban  areas  to  be  separated  from  integrated  sustainability 
assessment. Therefore,  the results of  this study can practically help engineers and consultants  to 
re‐design  their  services  of  sustainability  assessment  for  the  purpose  of  increasing  their 
impressiveness to decision‐making and thus improving their potential to facilitate sustainable land 
use and construction. However, we argue that in addition to addressing the technical challenges of 
environmentally  aware  urban  planning,  more  research  is  needed  on  the  factors  of  political 
economy that may be in conflict with the environmental agendas. 
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The futures of construction management research 
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Leiringer, R., Hong Kong University, Hong Kong, roinel@hku.hk 

Construction management has established itself as an internationally recognised area of research 
with  an  established  and  growing  community  of  academics.  It  has  grown  from  largely  ‘research 
consultancy’ activities to attracting large amounts of academic research funding, and has partially 
moved  away  from  its  applied,  engineering  dominated  origins  to    increasingly  engage  with,  and 
contribute  to,  mainstream  academic  debates  in  business  and  management,  economics  and  the 
social sciences. It has as such become an academic field in its own right. However, recent dynamics 
within  both  university  institutions  and  national  economies  are  now  changing  the  landscape  of 
construction management research. A global economic crisis,  reprioritisation of research funding 
and  increasing  emphasis  on  national  and  international  rankings  lead  to  increased  pressure  on 
individuals academics. In this paper we ask what, in the face of a turbulent environment, might the 
futures  of  construction  management  research  be?  We  outline  four  potential  futures  for 
construction management research, which are depicted as  four potential scenarios; convergence, 
retrenchment, disappearance and hybridisation. Our intention is neither to predict the future, nor 
prioritise  one  scenario  over  another,  but  merely  to  begin  an  open  debate  on  the  institutional 
pressures we are facing, their possible outcomes and the future of our community. 
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Competitive advantages achievement in the Colombian AEC 
sector through the standardization of Project Management 

(PM) processes: a case study on a development firm 
Prada, A., Universidad de los Andes, Colombia, prada.andre@gmail.com 
Vargas, H., Universidad de los Andes, Colombia, hvargas@uniandes.edu.co 

Ozuna, A., Universidad de los Andes, Colombia, ap.ozuna1442@uniandes.edu.co 
GonzÃ¡lez, R., Terranum TCP, Colombia, rgonzalez@terranum.com 

The  standardization  of  Project  Management  (PM)  processes  in  organizations  is  often  linked  to 
diverse  types of benefits.  It was  found  in  the  literature review that  “standardization may  lead  to 
the creation and enhancement of new competitive advantages  for Architecture, Engineering, and 
Construction  (AEC) organizations”  (Polesie, 2013). The objective of  this paper  is  to evaluate  this 
statement  based  on  the  case  study  of  a  Project  Management  Office  (PMO)  in  a  real  estate 
development  firm  in  Colombia.  This  company  is  implementing  a  new management model  called 
AXIS, that consists of new management processes for portfolios, programs, and projects according 
to the OPM3® standard. The research methodology includes: an analysis of how the organization 
case study adapted and adopted the OPM3® standard, an identification of organizational benefits 
obtained by this standardization process, interviews with members of the organization and other 
companies  about  gaining  competitiveness  through  the  implementation  of  PM  standards,  and  an 
assessment of the local context using the "Porter's Diamond" model (Liu, et al., 2010). Results show 
that  achievements  obtained  from  the  adoption  of  a  PM  standard  in  the  organization  case  study 
have  generated  positive  impacts  on  some  conditions  that  can  be  directly  related  to  competitive 
advantages  gained  by  the  company.  These  results  contribute  to  the  PM  body  of  knowledge  by 
providing empirical evidence on the critical role that standardized project management attributes 
and practices in a PMO can have for the strategic development of an organization.  
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The viability of BIM for UK contractors 
Elhag, T., UCL, United Kingdom, t.elhag@ucl.ac.uk 

Al‐Sharifi, M., EC Harris, United Kingdom, mohammed.al‐sharifi@echarris.com 

The UK Government Construction Strategy set out BIM level 2 as a minimum requirement  for all 
government  construction projects by 2016. According  to Cabinet Office  report,  value gained and 
efficiency  in  public  sector  projects  needed  to  be  improved  significantly.  Therefore,  this  paper 
examines  the  potential  benefits  of  BIM  implementation  for  UK  contractors  and  consulting 
organisations. Twelve significant benefits were  investigated and ranked such as project coalition 
co‐ordination;  and  clash  detection  particularly  during  the  design  stage.  This  study  struggled  to 
provide  tangible  evidence  for  cost  savings  through  the  use  of  BIM,  but  almost  all  participant 
contractors  and  consultants  have  a  strong  assumption  that BIM does  generate  cost  savings.  The 
study also showed that the benefit, which BIM could bring to the commission/handover stage and 
facility  management,  has  not  yet  materialised  according  to  UK  contractors’  standpoint.  This 
research emphasises the significance of  the social/cultural  factors rather than the  less  influential 
technical  issues  for BIM  implementation.  In  contradiction  to  some  literature, most organisations 
argued that no ‘legal and contractual issues’ have arisen with the use of level 2 BIM. However, it is 
unanimously agreed that  level 3 BIM will give rise  to many  legal and contractual  issues  that will 
then need  to be addressed. Most of  the organisations  involved  in  this  study are already utilising 
BIM  at  level  2.  However,  it  is  revealed  that  there  is  a  need  for  increased  awareness  down  the 
construction supply chain and other relevant stakeholders. There is also a need for greater efforts 
and willingness  to  embrace  process  change  and  other  consequences  for  introducing BIM within 
construction projects. 
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Accommodating new technology in construction projects 
Boyd, P., University of Reading, United Kingdom, n.j.p.boyd@pgr.reading.ac.uk 
Larsen, G.D., University of Reading, United Kingdom, g.d.larsen@reading.ac.uk 
Schweber, L., University of Reading, United Kingdom, l.schweber@reading.ac.uk 

The construction sector has a major role to play in delivering innovations to achieve UK low carbon 
energy targets and this research will contribute to understanding challenges that arise on building 
projects when new technology is included in the design. 

Innovative, sustainable technologies are already available for use in the construction of buildings, 
but their integration within construction projects is patchy. One of the factors potentially holding 
back this integration is the complicated collaboration and adjustments required between the many 
actors working on a single project.  This research seeks to explore the accommodations made by a 
network of project actors when interacting with a new technology. 

The research presented is part of a larger project which uses a Social Construction of Technology 
approach  (SCOT)  to  understand  the  challenges  of  incorporating  new  technology  into  buildings. 
Drawing  on  case  studies,  the  research  explores  the  different  accommodations  made  to  both 
building design and project practices by multi‐firm actors as an innovative technology is included 
within  a  building  project.  The  case  studies  follow  Building  Integrated  PhotoVoltaic  (BIPV) 
technology as  it  is  incorporated within building projects. The research focuses upon the dynamic 
interactions between actors, innovation and the building as a whole. 

Empirical data is gathered at key project stagesfrom actors who are either directly involved with 
or affected by the introduction of the BIPV into the project.  The paper situates the problematic in 
the  literature  of  innovation  diffusion  and  sets  out  the  research  objectives,  theoretical  lens  and 
research  design which  inform  this  research.  Although  the  research  is  on‐going,  initial  emerging 
themes of the research are highlighted illustrating the complexity of the process.  It  is anticipated 
that the key findings of the research will illuminate how actors negotiate the challenges of adopting 
the new BIPV into the building project and what effects these have both on the final building and 
on the project actors working practices. 
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Understanding industrial practices of construction project 
data management 

Kahkonen, K., Tampere University of Technology, Finland, kalle.e.kahkonen@tut.fi 
Rannisto, J., Tampere University of Technology, Finland, jukka.rannisto@tut.fi 
Makela, H., Tampere University of Technology, Finland, hannes.makela@tut.fi 

Keinanen, M., Tampere University of Technology, Finland, marko.keinanen@tut.fi 

The  construction  project  management  is  heavily  built  around  document  control  and  relating 
events such as change orders, submittals, transmittals and requests for information (RFIs). These 
functionalities  are  usually  forming  the  core  of  electronic  data/document  management  systems 
(EDMS)  that  are  widely  used  by  contractors  and  construction  management  consultants.  The 
content  of  EDMS,  i.e.  documents  in  the  form  of  individual  files  and  their  details  can  have 
contractual role and implications.  

Building  information  modelling  (BIM)  is  gradually  having  its  impact  widely  over  construction 
practices  and  processes.  Basically  this  means  that  a  growing  share  of  buildings  construction 
projects  are  designed  and  documented  by  using  BIM  applications.  BIM  applications  can  form 
spatially organised access to project data and documents which, if widely applied, can change the 
world  of  EDMS  solutions.  However,  still  at  present  the  well‐established  EDMS  solutions  and 
relating  practices  are  a  rather  separated  infrastructure  from  the  world  of  building  information 
modelling.  it  is worth noticing  that a part of practical BIM  interoperability  is still  file based. This 
means  that  digital  building models  are  shared  and  accessed  using  files,  and,  in many  cases  it  is 
EDMS solutions that are used for this purpose. 

This  paper  shall  present  results  of  a  research  effort  where  the  use  of  EDMS was  studied  in  20 
building  construction  case  projects.  The  gained  results  explain  content  and  characteristics  of 
current practice.  It  is  considered  that useful knowledge can be  learned  from the present used of 
EDMS  in  building  construction  projects.  This  understanding  can  help  us  to move  towards more 
advanced solutions. 
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The implications of supply chain localisation for the evolving 
sustainable energy products market in the UK built 

environment 
Onyido, B., Birmingham City University, United Kingdom, ben.onyido@bcu.ac.uk 
Boyd, D., Birmingham City University, United Kingdom, david.boyd@bcu.ac.uk 

Thurairajah, N., Birmingham City University, United Kingdom, niraj.thurairajah@bcu.ac.uk 

This  paper  was  written  to  explore  the  viability  of  supply  chain  localisation  as  a  strategy  for 
minimising  possible  adverse  environmental  and  social  impacts  of  large‐scale  economic  activity 
surrounding  the  production  of  sustainable  energy  goods  and  services.  Supply  chain  localisation 
here  refers  to  the  situation  of  production  activities  close  to  the  geographical  areas  in which  the 
sustainable  energy  products would  eventually  be  installed.  Sustainable  energy  products  refer  to 
technologies and other goods and services that minimize negative environmental effects of energy 
use in buildings throughout their construction and habitation. The paper dwells on the outputs of a 
major energy‐efficiency project that focuses on preparing for the Green Deal – a UK‐wide housing 
retrofit  initiative  –  and  the  attendant  increase  in  economic  and  industrial  activities  that  it  is 
expected  to  generate. As part  of measures  to  ensure  that  these  activities  yield minimal  negative 
environmental  and  social  effects  while  optimising  economic  benefits,  project  participants 
recommended the localisation of the supply chain for the production, installation and maintenance 
of sustainable energy products. Based on the primary research conducted on the project as well as 
secondary research sources, the paper discusses the economic, social and environmental benefits 
and detriments of  the supply chain  localisation agenda.  It also  looks at  the overall practicality of 
the implementation of supply chain localism within the context of mainstream business practices 
in the property, construction and energy sectors. 
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Validating the impact of EVM on projects performance in the 
UAE 

Skaik, S., Heriot Watt University, United Kingdom, s.samer@hw.ac.uk 
Hawary, M., Heriot Watt University, United Kingdom, ms584@hw.ac.uk 

With  the  inevitable  increase  in size and complexity of  construction projects,  the need  for proper 
control  is  increasing.  Considering  the  fact  that  each  project  strives  for  excellence,  numerous 
studies have been conducted over the years to measure performance and investigate factors that 
are  really  critical  towards  project  success.  Earned  Value  Management  is  a  project  performance 
evaluation technique which enables industry professionals to closely monitor project performance 
in  both  time  and  cost  .The  aim  of  this  paper  is  to  examine  the  result  of  proper  Earned  Value 
Management (EVM) implementation on different project life cycle (PLC) and validate the impact on 
project success. 

The  study  investigates  different  success  factors  in  construction  industry  with  special  focus  on 
previous  researchers’  work  which  studied  the  importance  of  cost  control  in  project  success 
especially in fragmented industry like construction, followed up with three different case studies to 
analyze  the  positive  impact  of  EVM  implementation  on  construction  projects.  Furthermore,  for 
data  triangulation  purpose,  case  study  analysis will  be  supported  by  interviews with  specialists 
working in the UAE construction industry to cross check the outcomes of previous researches. 

The  research  shows  that  EVM  application  on  cost  control  in  construction  projects  is  not  only  a 
crucial management  task which  is  a  key  to  the  success  of  the  business  but  also  its  influence  on 
project success depends on the time of  implementation.  It requires a number of up‐to‐date  input 
data  consistently  throughout  the  construction  phase.  Assigning  the  right  budgets,  calculating 
accurate estimates and monitoring actual  costs  throughout different project  stages are  the  three 
main drivers of an effective control through PLC staring from inception stage till completion. EVM 
proved to be of vital importance due to alarming escalation of construction costs which needs to be 
especially monitored and controlled. Senior management support and availability of professional 
staff to execute cost control systems are key factors towards successful implementation 
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Nigerian quantity surveyors in an emerging market 
Olanrewaju, A.L., UTAR, Malaysia, olanrewaju20002000@gmail.com 
Abdul‐Aziz, A.R., Universiti Sains Malaysia, Malaysia, arashid@usm.my 
Anavhe, P., CDP Partnership Limited, Nigeria, panavhe@yahoo.com 

The  roles  of  the  quantity  surveyor  has  evolved  from  been  a  simple  building  accountant  to  a 
respected  professional  vocation.  The  roles  played  by  quantity  surveyors  are  expanding  both  in 
scope  and  size.  The  expectations  of  quantity  surveyors  have  increased  due  to  the  increasing 
inclusion of new technologies, changing rules and regulations, increasingly sophisticated projects, 
diverse clients, and the emergence of related professions with  job descriptions that overlap with 
that of the quantity surveyor. There are daunting evidences that the threats will continue to pose 
challenges to the existence of quantity surveyors. Therefore, in order to remain both relevant and 
competitive, quantity surveyors need to diversify their services. This paper examines the roles that 
‘modern’  quantity  surveyors  play  in  Nigeria.  Primary  data  is  collected  through  questionnaires. 
Twenty three (23) roles played by modern quantity surveyors are identified and addressed to the 
respondents to rank the rate at which they perform each of the roles. Data obtained were analysed 
statistically.  The  results  of  the  findings  led  to  the  conclusion  that  the  quantity  surveyors  were 
performing the emerging services expected of quantity surveyors. The results of the study could be 
useful to quantity surveyors and other stakeholders in the construction industry in general. 
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Quantity surveying role and environmental influence in Saint 
Lucia 

Sonson, S., University of Salford, Saint Lucia, sjsonson@hotmail.com 
Kulatunga, U., University of Salford, Sri Lanka, u.kulatunga@salford.ac.uk 

Professional Quantity  surveyors  (PQSs) play  a  vital  role  in  the  construction  industry  in  terms of 
managing  and  controlling  costs  of  projects, which  has  been  documented  in many  studies  in  the 
construction  field.  The  environmental  influences  or  forces  from  the  constantly  changing 
construction business environment have caused PQSs to adapt and evolve their role over time in 
order  to  survive  and  prosper.  The  study  aims  to  evaluate  the  changing  role  of  the  PQSs  in 
construction business environment and the environmental influences impacting on their role and 
business performance.  

The  descriptive  research  method  was  used  in  the  study,  which  involved  the  mixed  methods 
approach  for  the  primary  data  collection.  Firstly,  interviews  of  the  experienced  PQSs,  which 
provided  the  qualitative  data  for  analysis.  Questionnaire  was  the  next  approach  used  which 
provides the qualitative data. This approach involved the widespread survey of the PQSs registered 
with the Institute of Surveyors Saint Lucia (ISSL), for which an overall response rate of 76.5% was 
obtained.  

The  findings  of  the  research  revealed  the  following:  The  PQSs  in  Saint  Lucia  confirmed  that  the 
quantity surveying (QS) profession and their roles are changing but albeit at a slow pace; PQSs are 
still  deeply  rooted  in  the  traditional  roles,  with  the  quantification  and  costing  of  construction 
works and project financial control and reporting were perceived as the two most important roles; 
The evolved roles have been  moderately accepted; and Future (growth areas) directions of the QS 
practice  were  perceived  to  be  largely  in  the  emerging  roles,  in  particular  Building  Information 
Modelling  (BIM)  management  and Whole  Life  Costing  (WLC)  Assessment.  They  considered  the 
internal environmental influences to have the greatest impact on their role and practice. The study 
concluded  that  PQSs  in  Saint  Lucia  perceived  that  they  are  using  mainly  their  traditional  core 
competencies  and  some  non‐traditional  competencies  to  respond  to  the  demands  of  the  rapidly 
changing  business  environment.  The  findings  of  the  research provide  an  important  contribution 
towards  filling  the  significant  gap  in  existing  knowledge  in  the  construction  industry  and  have 
implications on service expansion and development and strategy development of the PQSs in Saint 
Lucia in the future. 
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Coping with extreme weather: strategies for construction 
SMEs 

Wedawatta, G., Aston University, United Kingdom, g.wedawatta@aston.ac.uk 
Ingirige, B., University of Salford, United Kingdom, m.j.b.ingirige@salford.ac.uk 

Weather  extremes  have  created  a  considerable  impact  on  Small  and  Medium‐sized  Enterprises 
(SMEs) in the UK during the recent years, especially on SMEs in the construction sector. Evidence 
in  relation  to  the  recent weather  extremes have demonstrated  that  SMEs  are  some of  the worst 
impacted by the Extreme Weather Events (EWEs) and have confirmed them as a highly vulnerable 
section of  the UK economy to  the  impact of extreme weather. This  is of particular  importance  to 
the  construction  industry,  as  an  overarching majority  of  construction  companies  are  SMEs who 
account  for  the  majority  of  employment  and  income  generation  within  the  industry.  Whilst 
construction has been perceived as a sector significantly vulnerable to the impacts of EWEs, there 
is  scant  evidence of  how construction SMEs  respond  to  such  events  and  cope with  their  impact. 
Based on the evidence emerged from case studies of construction SMEs, current coping strategies 
of  construction  SMEs  were  identified.  Some  of  the  strategies  identified  were  focused  at 
organisational  level whereas others were focused at project  level. Further, some of the strategies 
were  general  risk  management  /  business  continuity  strategies  whereas  others  have  been 
specifically developed to address the risk of EWEs. Accordingly, coping strategies can be broadly 
categorised based on their focus; i.e. those focused at project or organisational level, and based on 
the  risks  that  they  seek  to  address;  i.e.  business  /  continuity  risks  in  general  or  EWE  risk 
specifically. By overlapping these two aspects; their focus and risks that they seek to address, four 
categories  of  coping  strategies  can  be  devised.  There  are;  general  risk  management  strategies 
focused at business level, general risk management strategies focused at project level, EWE specific 
strategies  focused  at  business  level,  and  EWE  specific  strategies  focused  at  project  level.  It  is 
proposed  that  for  a  construction  SME  to  effectively  cope with  the  impact  of  EWEs  and  develop 
their  resilience  against  EWEs  a  rich  mix  of  these  coping  strategies  are  required  to  suite  the 
particular requirements of the business. 

Keywords: construction, coping strategies, extreme weather, resilience, SMEs 
Theme: CIB W65 Organisation and Management of Construction 
ID: 669 
   



CIB International Conference 2014: Construction in a Changing World 

 46 

Providing a lifelong social security system for operational 
workforce of construction industry in Sri Lanka 

Wijewickreme, S., University of Salford, United Kingdom, s.p.wijewickreme@edu.salford.ac.uk 
Pathirage, C., University of Salford, United Kingdom, c.p.pathirage@salford.ac.uk 
Ekanayake, L., The University of Moratuwa, Sri Lanka, lesly@civil.mrt.ac.lk 

Behaviors of Operational Workforce have been one of the challenges in the construction industry 
and  construction  sector  is  suffering  from  shortage  of  required  human  resources  for  its  physical 
operations  even  though  unemployment  rate  in  Sri  Lanka  is  about  4.2%.  Despite  all  the  other 
resources,  management  of  Operational  Workforce  still  determines  the  success  or  failure  of 
construction  projects.  Operational  workers  represent  a  member  of  the  working  class  who  in 
generally performs manual  labour and earns an hourly or output based remuneration. The main 
focus of  this  study was  to  explore what would happen  to  the  industry,  if  it  keeps neglecting  the 
people  who  bring  the  desires  of  employers,  blended  with  innovativeness  of  architects, 
strengthened  by  engineers,  enumerated  by  quantity  surveyors,  documented  by  contract 
administrators  into  reality  according  to  the  sequence  of  planning  engineers  by  builders  and 
contractors,  if  no  proper  Operational  Workforce  is  available.  This  paper  is  aimed  towards 
identifying the barriers to attract workforce to construction industry and underline the steps to be 
taken for developing a responsible Operational Workforce. 
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Delivering postgraduate education to construction 
professionals in Zambia and Tanzania via distance learning: 
responding to a rapidly changing global education market 

Copping, A.  
Hancock, M., Education Consultant, Denmark, mrh@izzat.ea 

‘Globalisation is not only bringing diversity to countries’ populations and especially to large cities, 
but  also  enhancing  the  number  of  potential  students  who  ‘shop’  globally  for  the  best  higher 
education offerings. Just as marketisation has transformed entire sectors in the past three decades, 
so it is now transforming higher education, not just within countries, but globally’ (Barber 2013). 
This  swiftly  changing global demand  for higher education  is driving Universities  to  rethink  their 
business  model  and  to  start  offering  evermore  creative  teaching  and  learning  strategies  in  the 
delivery of graduate and postgraduate programmes. 

This  paper will  show  case  an  example  of  an  innovative  postgraduate  programme.  Forty  full‐fee 
Commonwealth  Commission  Distance  Learning  Scholarships  awarded  to  the  University  of  Bath, 
has enabled a local partnership to be made with the National Construction Council in Tanzania and 
the National Council  for Construction in Zambia to deliver a Masters programme in International 
Construction Management. 

The construction industry is a critical player in the field of environmental sustainability and has a 
major impact on both countries ability to maintain a sustainable economy. With all future building 
and  infrastructure  projects  in  Zambia  and  Tanzania  there  is  a  critical  need  to  reduce  their 
environmental impact.  There has never been a more critical time for the construction industries to 
be  lead  and  managed  by  professionals  who  have  a  clear  understanding  of  international  best 
practice and the appreciation of cultural context to enable them to adapt that best practice to their 
own industry. 

The programme combines in country residentials with paper‐based materials taught through on‐
line e‐tutoring using a virtual learning environment. All students continue to work full time during 
their  studies  enabling  both  the  immediate  application  of  the  newly  learnt  skills  and  the 
opportunity for the empowerment of others within their organisations and communities. The on‐
line environment enables students to study and interaction with other students around the world 
without  needing  to  leave  their  work  or  country.  The  partnership  with  the  local  organisations 
enables ready links to be made to other skills development initiatives. This is currently primarily in 
the area of continuous professional development for other construction professionals plus access 
to  the  best  local  academics  and  practitioners  to  contribute  to  the  programme.  This  paper  will 
highlight the successes and also the frustrations of delivering the programme and will debate how 
such a programme is responding to some of the challenges  laid out  in the recently published  ‘An 
Avalanche is Coming’ report referenced below. 
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A case study of establishing a center of excellence to conduct 
and promote construction safety research, education and 

training in Pakistan 
Azhar, S., Auburn University, USA, salman@auburn.edu 

Salman, A., Auburn University, USA, azs0072@tigermail.auburn.edu 
Choudhry, R., King Faisal University, Saudi Arabia, rchoudhry@kfu.edu.sa 

Safety  is  one  of  the  primary  concerns  of  the  construction  industry.  The  accident  rate  in 
construction is among the highest in comparison to other industries all over the world. In Pakistan, 
the  enforcement  of  safety  regulations  on  construction  sites  is  very  limited.  Procedures  for 
formulating,  implementing  and  monitoring  safety  rules  and  regulations  are  weak  and  the 
implementation  of  safety  management  systems  does  not  occur  on  most  construction  sites.  The 
major  obstacles  include:  lack  of  safety  awareness  and  knowledge,  unfamiliarity  and  lack  of 
expertise with  safety management  techniques,  lack  of  commitment  by  owners  and  constructors, 
absence of  a  safety  regulatory  framework and a  low  level of workers’  cooperation. Realizing  the 
strong need of construction safety research, education, and training in Pakistan, a 4‐year capacity 
building project was funded by the Pakistan‐US Science and Technology Cooperation Program. The 
major project objectives were: (1) to benchmark the current state of construction health and safety 
practices  in  Pakistan  and  to  identify  the  data  needs  for  continuous measurement  of  health  and 
safety  performance;  (2)  to  develop  health  and  safety  guidelines  for  the  Pakistani  construction 
industry; (3) to develop adequate materials for conducting training on construction safety; (4) to 
conduct  an  international  conference  on  construction  safety  in  Pakistan;  and  (5)  to  improve  the 
existing  regulatory  infrastructure  for  worker  health  and  safety  in  the  construction  industry  of 
Pakistan.  A  comprehensive  research  program  was  designed  to  collect  relevant  data  for  project 
objectives using mixed‐method research techniques such as surveys, interviews, site observations 
and  focus  groups.  On  the  basis  of  analyzed  data,  the  state‐of‐the‐art  of  construction  health  and 
safety was measured and detailed proposals and implementation plans were prepared for relevant 
regulatory and statutory bodies and ministries. From an educational perspective, comprehensive 
health  and  safety  training material  were  developed  and  training  workshops  were  conducted  in 
major cities of Pakistan. Over 800 people benefited  from these workshops. This paper highlights 
the project’s major accomplishments. This project helped in capacity building of the construction 
industry  and  academic  institutions  in  Pakistan.  It  is  hoped  that  this  research will  yield  positive 
social impacts in the long run. 
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A pedagogical framework for conceptualising the design and 
delivery of construction management courses through 

‘constructive alignment’ 
Gajendran, T., The University of Newcastle, Australia, thayaparan.gajendran@newcastle.edu.au 

Tang, P., The University of Newcastle, Australia, patrick.tang@newcastle.edu.au 
Brewer, G., The University of Newcastle, Australia, graham.brewer@newcastle.edu.au 
Hilaire, T., The University of Newcastle, Australia, trevor.hilaire@newcastle.edu.au 

Although  the  application  of  constructivism  to  learning  encompasses  number  of  different  ideas 
these are connected by the need to associate the design of learning events with the students’ ability 
to engage with  the  learning  in a meaningful manner. Accordingly  ‘instructional design’  literature 
emphasises  the  need  for  alignment  between  the  ‘course  objectives’  and  ‘assessment  practice’. 
‘Constructive Alignment’ (CA) proposed by Biggs, represents a merger between constructivism and 
instructional  design,  which  employs  constructivism  as  a  framework  to  underpin  all  stages  of 
instructional  design.  CA  necessitates  decisions  regarding  the  strategic  selection  of  appropriate 
student‐learning  behaviours  e.g.  meaning  directed  (deep  learning)  or  reproduction  directed 
(surface learning). There is limited discourse in the literature contextualising CA in the context of 
construction management  education.  The  aim  of  this  paper  is  therefore  to  describe  a  CA‐based 
conceptual framework to drive the design and delivery of a construction management programme 
using blended delivery mode. Using this framework it thereafter describes the role of the educator 
(Director,  Facilitator,  Assessor)  and  strategies  associate  with  these  roles  (design,  delivery, 
assessment strategy). 
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The influence of BIM on the responsibilities and skills of a 
project delivery team 

Thurairajah, N., Birmingham City University, United Kingdom, nirajthurai@gmail.com 
Gathercole, M., Birmingham City University, United Kingdom, michael.gathercole@mail.bcu.ac.uk 

Building Information Modeling (BIM) is an emerging approach to construction that combines the 
use of virtual models and the principles of mutual information sharing to establish a collaborative 
environment  in built environment projects.  It  is currently  the subject of much discussion, among 
which  is how  it might affect  the composition of  traditional construction project  roles. This study 
focuses on viewing the demand for positions that operate in a BIM setting to evaluate a set of roles 
that will be  found  in  the BIM project  teams of  the  future. By analysing over 300  job adverts and 
comparing the findings with observational and conceptual literature, the research determines a set 
of management, coordinating and technical role types that interact with BIM either directly or by 
proxy. This should provide an increased understanding of the changing shape of built environment 
project teams and the required future skills. 
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What do we teach them when we don’t even know what it 
will look like? 

Tait, R., Department of Building Technology, Unitec, New Zealand, rtait@unitec.ac.nz 

It has taken forty years for sustainability to become mainstream. Forty years ago the publication of 
‘Limits  to  Growth’  forecast  a  collapse  somewhere  between  2010  and  2075.  Our  students  are 
staring this in the face. The resources of the Earth are finite and the economic theories driving our 
economies are finite. We do not know what form business will take. 

This  paper  looks  at  embedding  sustainability  into  building  trade  related  diploma  and  bachelor 
qualifications at Unitec. A sound base of  fundamental building skills must be augmented with an 
understanding of ecological and technological skills. The traditional apprenticeship model, practice 
based and learning on the job supported with MOOCs.  

Sustainability of buildings requires a building to be flexible in use and for longevity, built to a good 
standard. The main piece of legislation controlling this industry in New Zealand has in section 3 a 
purpose  requiring  ‘sustainable  building’.  The  traditional  business  model  requires  a  profit  and 
profit  is  only  achieved  in  a  growth model  economy.  There  is  only  one  planet  and  our  industrial 
model uses one and a half, even more in some western counties. We are using our resources at an 
unsustainable rate and there is a case here for education to lead industry.  

Sixty  per  cent  of  the  buildings  standing  in  2050  are  already  in  place.  There  is  a  worldwide 
population  shift  to  urban  environments  and  our  students  will  live  in  these  buildings.  They will 
need  the  skills  to  determine  what  they  want.  The  Built  Environment  uses  40%  of  the  world’s 
energy and there is a high possibility of being able to reduce that. 

Future practitioners obtain  the knowledge  through  their  learning. The discussion will be around 
how this is done in the ‘classroom’ and some of the interesting results achieved. 
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Electromagnetic pollution in power ‐ supply systems of built 
environment facilities and its reduction 

Valeriy, B., Russian Academy of Electrotechnical Sciences, Russia, vbeley@klgtu.ru 

In built environment facilities (residential buildings, schools, hospitals, etc.) the use of equipment 
and devices with  the  latest  electro‐technologies  is  gradually  increasing:  energy‐saving  lamps  for 
lighting,  variable  frequency  drives  in  water‐supply  systems,  heating,  ventilation  and  air 
conditioning; welding machines for construction of built environment facilities, computers, video, 
household appliances, etc. On the one hand, the latest electro‐technologies can significantly reduce 
power consumption (up to 10 times ), as well as justify power‐supply systems of built environment 
based on smart grids. On the other hand, implementation of new electro‐technologies means using 
non  linear  power  elements. While  operating  these  elements  create  electromagnetic  interference 
(EMI)  in  power‐supply  systems  and  become  a  source  of  electromagnetic  pollution  to  the 
environment.  EMI  includes  current  harmonics  with  frequency  spectrum  from  1  to  2000  Hz 
emissioned by equipment and devices into power‐ supply networks; pulsed nature of loads leading 
to  fluctuations and voltage dips. As a result, quality of electrical energy deteriorates. Other users 
connected  to  this  power‐supply  system  have  to  consume  low‐quality  energy which  affects  their 
performance. Apart  from all mentioned,  it has extremely negative  influence on human body.  It  is 
well known that cardiac rhythm is about 1 Hz, oscillation  frequency of nerve cells  in the brain  is 
about  8.7 Hz,  at  the  frequency  of  1000 Hz  hearing  sensitivity  is  sharply  increasing.  It  should  be 
noted  that  the  source  of  EMI  in  power‐supply  systems  is  not  only  electrical  facilities  of  built 
environment but also industrial facilities connected to this network. When operating a number of 
power consumers generate current harmonics and consequently voltage harmonics on a frequency 
close  to  8.7  Hz.  These  low‐frequency  oscillations  penetrate  into  lighting  networks  and  create  a 
luminous  flux  on  a  frequency  of  8.7Hz  additional  to  light  emission  of  50  Hz.  These  resonance 
phenomena  cause  irritation  and  headache.  Possible  solutions  for  reduction  of  EMI  and 
electromagnetic pollution. Regulations  in the standards  for permissible  level of EMI  for electrical 
equipment and appliances at the stage of production. Design circuits: isolation of non‐linear loads 
on  a  separate  substation  busbars  system,  filtering  devices  that  are  connected  directly  to  the 
terminals of electrical equipment with a high level of EMI. 
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Minimising error: Artificial neural network architecture for a 
user overridable dynamic shading system 

Nabil, A., UCL, United Kingdom, ucftamn@live.ucl.ac.uk 
Pitt, M., UCL, United Kingdom, m.pitt@ucl.ac.uk 

Hanna, S. 
Tsigkari, M. 

This research explores the possibilities of integrating environmental and human inputs to achieve 
precise  architectural  goals.  Specifically,  the  aim  is  to  create  an  adaptive  façade,  trained  on 
historical  data  relating  to  human  (an  override  capability)  and  environmental  inputs  to maintain 
optimal  internal  lighting  conditions  for  inhabitants.  The  study  was  conducted  using  a  physical 
louvered  shading  system  constructed  in  the  Bartlett  School  of  Architecture,  University  College 
London.  The  historical  data  collected  by  the  system  provided  a  sample  data  set  to  train  the 
Artificial  Neural  Network  (ANN)  for  which  the  system would  operate.  A multi‐layer  perceptron 
was  the  neural  network  used  in  the  study  and  a  series  of  experiments  allowed  for  the  optimal 
network architecture to be ascertained.  Based on the trained network, further testing was carried 
out to assess the accuracy of the results with regards to the louver angle suggested during system 
recall.  It  was  found  that  the  complexity  derived  from  receiving  both  environmental  and  human 
data  provided  some  confusion  when  recalling,  however  the  system  displayed  a  high  level  of 
accuracy, correctly recalling  the desired blade angle over 70% of  the  time. Further  testing  found 
that  the  remaining  recall  error  could  be  accounted  for  through  environmental  input  data 
similarities.  By  physically  building  and  testing  the  system  this  research  suggests  that  a  trained 
physical  system  based  on  computational  principles  can  provide  an  adaptive  architectural  entity 
that  considers  building  occupants  behaviour  and  wants  as  well  as  the  external  environments 
natural imposition. 
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Determining demand for disaster resilience education from 
public authority capacity analysis 
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Over  the past decade,  annual  global  fatalities  from natural  disasters have  averaged 106,000 and 
the estimated average annual  losses have been US$165bn. The  long‐term trend has seen both of 
these numbers rising. The built environment plays a key role ‐ damage to  it accounts for most of 
the economic  losses and  its  failures often determine  the  level of  fatalities whereas,  it  is  the built 
environment to which people turn for safety and shelter when a disaster occurs and its continued 
functioning is essential for disaster response and recovery.  

In  order  for  higher  education  institutions  to  support  disaster  resilience  efforts  with  capacity‐
building educational and research programmes,  the priority areas  for capacity development  first 
need  to  be  identified.  To  this  end,  the  Academic  Network  for  Disaster  Resilience  to  Optimise 
educational  Development  (ANDROID)  designed  a  survey  of  the  capacity  of  European  public 
administrations as part of an initiative to develop a roadmap for European education for societal 
disaster resilience. 

This paper reports the theoretical framework and initial findings from a Europe‐wide survey of the 
capacity of public authorities and the implications for disaster resilience‐related education in the 
built  environment.  There  is  evidence  of  considerable  demand  for  disaster  resilience  education 
from public administrations. There is a need for further advocacy for disaster resilience awareness 
and education both in general and for built environment professionals in particular. 
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Knowledge transfer partnership: implementation of target 
value design in the UK construction industry 

Kaushik, A., ICIOB, United Kingdom, a.k.kaushik@salford.ac.uk 
Keraminiyage, K., University of Salford, United Kingdom, k.p.keraminiyage@salford.ac.uk 

Koskela, L., University of Salford, United Kingdom, l.j.koskela@salford.ac.uk 
Tzortzopoulos, P., University of Huddersfield, United Kingdom, p.tzortzopoulos@salford.ac.uk 

Hope, G., MAPM, United Kingdom, gary.hope@infra‐projects.com 

Knowledge  Transfer  Partnership  (KTP)  are  unique  research  programs  designed  to  bring 
innovation by  joint effort of academia and industry to produce  innovation  in technology, process 
and  management  for  the  UK  Industry.  This  paper  describes  an  undergoing  research  to  bring 
collaborative  management  approach  to  increase  the  efficiency  in  the  construction  industry.  UK 
Construction  industry has always been criticised by  the  industry experts about  its efficiency and 
lack of innovation to deliver client’s value. The KTP research project aims implement Target Value 
Design  in  the  UK  industry.  Target  Value  Design  (TVD)  is  lean  project  management  approach 
focused  to  deliver  client’s  value  and  have  better  control  over  project  cost.  TVD  has  been  only 
implemented in U.S. and this research focuses to develop a framework to implement TVD in the UK 
Construction Industry. 
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Contributions of women managers to the UK construction 
industry 

Thayaparan, M., University of Salford, United Kingdom, m.thayaparan@salford.ac.uk 
Amaratunga, R.D.G., University of Salford, United Kingdom, r.d.g.amaratunga@salford.ac.uk 

Haigh, R., University of Salford, United Kingdom, r.p.haigh@salford.ac.uk 

Women are constantly underrepresented in the UK construction industry due to barriers they face 
in entering,  remaining and progressing  in  the  industry. Lack of women employees has become a 
prominent issue as the industry needs to tackle the shortage of skilled labour and manage equality 
and  diversity  issues  in  construction.  In  this  context,  this  research  explored  the  contributions 
women has made to the construction industry that could help to improve women’s representation 
and  to  address  the  problems  such  as  skills  shortages,  recruitment  difficulties,  equality  and 
diversity issues in the industry.  

Women managers were  the  focus  of  this  study  for  three  reasons  namely;  they  have  been  in  the 
industry  for  long  enough  to  understand  the  context,  culture  and  difficulties;  they  have  already 
progressed  in  their  career  while  in  the  industry,  despite  the  barriers  identified;  and  they  have 
attained a position where they possess a certain level of power and authority to make influences 
and contributions.  

This research adopted an exploratory, multiple and holistic case study research approach. In‐depth 
interviews,  personal  attributes  questionnaires,  multifactor  leadership  questionnaires  and  a 
literature review formed the data collection techniques. 

Contributions made by women managers at various levels of the construction industry have been 
explored,  and  during  this  exploration  the  research  analysed  the  leadership  styles  and  personal 
attributes of women managers. Mentoring and coaching; problem resolution;  team management; 
collaboration;  leadership;  decision‐making;  being  role  models;  career  awareness  and  image 
campaign; and cultural  improvement were identified as the major contributions made by women 
managers to the construction industry.  
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Factors influencing the effective implementation of VET in 
Government vocational training centres in Oman 

Al‐Rawehi, M., University of Salford, United Kingdom 
Ahmed, V., University of Salford, United Kingdom 

Vocational Education and Training (VET) is an effective way of enhancing the knowledge and skills 
levels  of  trainees  and  it  has  become  of  prime  importance  in  economic,  employment  and  social 
integration  strategies worldwide.  In  Oman,  VET  has  a  crucial  role  to  play  in meeting  the  socio‐
economic, demographic, environmental, and technological needs of Omani citizens today and in the 
years ahead, and the significance of VET is realised in order to deliver qualified and skilled human 
resources  to  counteract  the  shortages  in  the  Sultanate’s workforce  and  achieve  its  development 
plans.  

However,  despite  the  evident  government  support,  figures  indicate  the  level  of  unemployment 
graduates form the Government Vocational Training Centres (GVTC) in Oman is high, to an extend 
that  these    graduates  require  retraining  because  they  do  not  have  the  appropriate  skills  and 
knowledge to work. Furthermore, some studies and government reports confirm problems facing 
the  development  of  VET  such  as  the  mismatch  between  skill  levels  among  young  Omanis 
graduating  from  the  GVTCs  and  the  labour  market  requirements,  and  the  predominance  of 
expatriates occupying private sector jobs, especially within vocational work. These issues prevent 
VET from being effective  in terms of promoting Graduate Employability (GE), and thus represent 
the rationale for conducting this research.  

This  paper  will  therefore  elaborate  of  the  role  of  VET  in  developed  countries,  deriving  the 
measures  that  influence  effective  implementation  of  VET.  The  paper  also  shares  the  findings  of 
qualitative  methods  employed  to  identify  that  challenges  facing  the  implementation  of  VET 
programmes in the GVTCs in Oman, involving various VET stakeholders, including top and senior 
managers,  trainees,  graduates,  and  employers  from  the  government  and  private  sectors.  The 
findings  suggest  a  need  for  a  radical  change  in  the  Omani  VET  programmes  to  address 
employability  skills  in  order  to  meet  the  needs  of  the  labour  market  requirements. 
Recommendations  are  thus  provided  to  aid  effective  development  and  implementation  of  VET 
programmes in Oman. 
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Public sector approaches to sustainability in Ajman, UAE 
Al Abdooli, A., Ministry of Environment and Water, United Arab Emirates, amalabdooli@moew.gov.ae 

Dulaimi, M., British University in Dubai, United Arab Emirates, mohammed.dulaimi@buid.ac.ae 

The public sector has a significant role to play in promoting sustainability due its regulatory role 
but  also  its  significant  spending  power.  Hence,  it  will  be  a  key  success  factor  for  implementing 
sustainable  procurement  (SP)  in  the  public  sector  and  would  also  create  opportunities  for  its 
adoption in the private sector. The aim of this dissertation is to investigate the extent that public 
sector organisations in Ajman/UAE have developed detailed understanding of SP. The research is 
also  to  investigate  the  drivers  and  barriers  for  the  adoption  of  more  sustainable  products  and 
practices.  Detailed  case  studies  in  two  major  public  departments  have  revealed  good 
understanding  of  the  concept  of  sustainability  but  weak  understanding  of  SP.  This  would 
undermine  any  effort  to  have  more  systematic  delivery  of  sustainable  projects.  The  number  of 
initiatives  that  were  successful  demonstrated  readiness  in  Ajman  public  sector  to  accept  SP 
implementation.  Incentives  and  new  regulations  as  well  as  support  from  senior  management 
would speed up the implementation of SP. 
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Decennial liability under the traditional method of 
procurement: law and practice in the United Arab Emirates 

Masadeh, A., TU Delft, United Arab Emirates, aymenmasadeh@hotmail.com 

Decennial  liability arises  in cases of  traditional  construction procurement where  the engineer or 
architect  prepares  the  design  and  oversees  the  construction  works.  FIDIC  Red  Book  and  other 
standard  contracts  provide  for  the  limitation  of  contractor’s  liability.  Apparently,  this  will  have 
some impacts on the cost due to the contractor’s risk calculation. However, this paper shows that 
the enforcement of such provisions in the United Arab Emirates UAE is not straightforward.  

In Dubai, most employers tend to sell premises on map (off‐plan sales) or shortly upon completion. 
The question becomes whether the subsequent owners can benefit from decennial liability. If not, 
how can the employer benefit from such a liability in cases where the defective premises had been 
already sold out? The privity principle strictly applies under the law of United Arab Emirates UAE. 
The paper argues that subsequent owners may have similar rights against the employers who can 
shift the liability to the contractor. 
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Analysing governance categories used on project alliances in 
the construction industry 

Manley, K., Queensland University of Technology, Australia, k.manley@qut.edu.au 
Chen, L., Queensland University of Technology, Australia, le.chen@qut.edu.au 
Lewis, J., Queensland University of Technology, Australia, jo.lewis@qut.edu.au 

In  Australia,  collaborative  contracts,  and  in  particular,  project  alliances,  have  been  increasingly 
used  to  govern  infrastructure  projects.  These  contracts  use  formal  and  informal  governance 
mechanisms  to  manage  the  delivery  of  infrastructure  projects.  Formal  mechanisms  such  as 
financial risk sharing are specified in the contract, while informal mechanisms such as integrated 
teams are not. Given that the literature contains a multiplicity of often untestable definitions, this 
paper reports on a review of the  literature to operationalize the concepts of  formal and informal 
governance. This work is the first phase of a study that will examine the optimal balance of formal 
and informal governance structures. 

Desk‐top  review  of  leading  journals  in  the  areas  of  construction  management  and  business 
management, as well as recent government documents and industry guidelines, was undertaken to 
to  conceptualise  and  operationalize  formal  and  informal  governance  mechanisms.  The  study 
primarily  draws  on  transaction‐cost  economics  (e.g.  Williamson  1979;  Williamson  1991), 
relational contract theory (Feinman 2000; Macneil 2000) and social psychology theory (e.g. Gulati 
1995). Content analysis of the literature was undertaken to identify key governance mechanisms. 
Content analysis is a commonly used methodology in the social sciences area. It provides rich data 
through  the  systematic  and  objective  review  of  literature  (Krippendorff  2004).  NVivo  9,  a 
qualitative data analysis software package, was used to assist in this process. 

A previous  study by  the authors  identified  that  formal governance mechanisms can be classified 
into  seven  measurable  categories:  (1)  negotiated  cost,  (2)  competitive  cost,  (3)  commercial 
framework, (4) risk and reward sharing, (5) qualitative performance, (6) collaborative multi‐party 
agreement, and (7) early contractor involvement. Similarly, informal governance mechanisms can 
be  classified  into  four measureable  categories:  (1)  leadership  structure,  (2)  integrated  team,  (3) 
team workshops, and (4) joint management system.  

This  paper  explores  and  further  defines  the  key  operational  characteristics  of  each mechanism 
category,  highlighting  its  impact  on  value  for  money  in  alliance  project  delivery.  The  paper’s 
contribution  is  that  it provides  the basis  for  future research to compare  the  impact of a range of 
individual  mechanisms  within  each  category,  as  a  means  of  improving  the  performance  of 
construction projects.  
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Learning strategies used by construction firms during 
alliance projects 

Lewis, J., Queensland University of Technology, Australia, jo.lewis@qut.edu.au 
Chen, L., Queensland University of Technology, Australia, le.chen@qut.edu.au 

Manley, K., Queensland University of Technology, Australia, k.manley@qut.edu.au 

Collaborative  contracting  has  emerged  over  the  past  15  years  as  an  innovative  project  delivery 
framework  that  is  particularly  suited  to  infrastructure  projects.  Australia  leads  the world  in  the 
development  of  project  and  program  alliance  approaches  to  collaborative  delivery.  These 
approaches are considered to promise superior project results. However, very little is known about 
the learning routines that are most widely used in support of collaborative projects in general and 
alliance  projects  in  particular.  The  literature  on  absorptive  capacity  and  dynamic  capabilities 
indicates  that  such  learning  enhances  project  performance.  The  learning  routines  employed  at 
corporate  level  during  the  operation  of  collaborative  infrastructure  projects  in  Australia  were 
examined through a large survey conducted in 2013. This paper presents a descriptive summary of 
the preliminary findings.  

The  survey  captured  the  experiences  of  320 practitioners  of  collaborative  construction  projects, 
including public and private sector clients, contractors, consultants and suppliers (three per cent of 
projects  were  located  in  New  Zealand,  but  for  brevity’s  sake  the  sample  is  referred  to  as 
Australian).  The  majority  of  projects  identified  used  alliances  (78.6%);  whilst  9%  used  Early 
Contractor Involvement (ECI) contracts and 2.7% used Early Tender Involvement contracts, which 
are ‘slimmer’ types of collaborative contract. The remaining 9.7% of respondents used traditional 
contracts that employed some collaborative elements. The majority of projects were delivered for 
public  sector clients  (86.3%), and/or clients experienced with asset procurement  (89.6%). All of 
the  projects  delivered  infrastructure  assets;  one  third  in  the  road  sector,  one  third  in  the water 
sector, one fifth in the rail sector, and the rest spread across energy, building and mining. 

Learning  routines  were  explored  within  three  interconnected  phases:  knowledge  exploration, 
transformation  and  exploitation.  The  results  show  that  explorative  and  exploitative  learning 
routines were applied to a similar extent. Transformative routines were applied to a relatively low 
extent. It was also found that the most highly applied routine is ‘regularly applying new knowledge 
to  collaborative  projects’;  and  the  least  popular  routine  was  ‘staff  incentives  to  encourage 
information sharing about collaborative projects’. 

Future  research  planned  by  the  authors  will  examine  the  impact  of  these  routines  on  project 
performance.  
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Comparing alternative procurement operations ‐ the case of 
core Hospital FM services in England 

Murray, A., University College London, United Kingdom, alex.m.murray@ucl.ac.uk 
Mohammadi, A., University College London, USA, a.bton.mohammadi@googlemail.com 

Ive, G., University College London, United Kingdom, g.ive@ucl.ac.uk 

The  following  paper  presents  a  study  of  the  operational  cost  and  performance  of  core  soft  FM 
services in English hospitals, grouped by procurement method applied. A more precise method for 
discerning  the  procurement  used  for  cleaning  and  catering  services  was  developed,  allowing  2 
important improvements on previous studies. Firstly, controlling for the approximately one third 
of  PFI  contracts  which  do  not  include  core  soft  FM  services  within  the  scope  of  the  contract. 
Secondly,  this  allows  the  inclusion  of  services  that  have  been  procured  via  separate  outsourced 
contracts. Data for 2008 is analysed and findings suggest that private provision does improve value 
for  money  in  some  services,  notably  catering.  Samples  include  facilities  of  varying  age,  as 
exploratory  data  analysis  suggested  age  of  facility  was  not  a  valid  predictor  variable,  an  issue 
discussed  in within  the paper. Theory  is  considered  in  terms of  incentives  and opportunities  ‘to 
invest  in  operations’,  specifically  the  idea  that  integrated  procurement,  such  as  PFI,  can  deliver 
lower  overall  whole  life  cost  from  returns  in  improved  operations.  Further,  the  paper  provides 
insight on  the variance  in  levels of  cost  incurred and performance achieved  for  large  samples of 
operational  facilities,  providing  an  opportunity  for  further  research  into  other  non‐procurement 
determinants  of  FM  performance.  Contextual  statistics  on  the  prevalence  of  healthcare  facility 
procurement  via  PFI  are  presented,  along  with  suggestions  for  improvements  regarding  how 
public clients might monitor and assess future performance of services. 
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Does it make sense to apply project alliancing in a customary 
apartment renovation? – a case study 

Amaral Fernandes, D., Técnico Lisboa ‐ Instituto Superior Técnico, Portugal, daniellindgrenaf@gmail.com 
Lahdenperä, P., VTT Technical Research Centre of Finland, Finland, pertti.lahdenpera@vtt.fi 

Costa, A., Técnico Lisboa ‐ Instituto Superior Técnico, Portugal, aguiar.costa@tecnico.ulisboa.pt 

Frustration  felt  toward  the  opportunism  inherent  in  traditional  contracting  has  made  the 
construction  sector  to  develop  new  collaborative  project  delivery  models  globally.  This  is 
especially  true  in  Australia,  where  Project  Alliance  has  been  introduced  as  a  solution  to  the 
experienced problems. This model has been applied mostly  in road, rail and water  infrastructure 
projects.  The  building  and  real  estate  sector  has  hardly  used  the  mode  and  exceptions  include 
predominantly only few uniquely demanding landmark buildings involving a lot of uncertainty. 

More  recently,  owners  in  Finland  have  started  to  utilise  Project  Alliance.  In  addition  to  a  few 
infrastructure  projects  one  relatively  standard/common  apartment  renovation  project  has  been 
implemented in accordance with alliancing practices. The study will focus on this building project 
and experiences gained from it. More precisely, the objective of the study was to find out whether 
it makes sense to use Project Alliance in more common projects and on what conditions it benefits 
building  construction  involving  more  parties  (i.e.  technical  experts  and  subcontractors)  than  a 
typical  infrastructure  project.  Interviews with  project’s  participants  had  a  role  in  the  study  and 
results from a survey to parties to the project were analysed broadly.   

In  the  presented  case,  key  features  of  the  Project  Alliance  contributed  for  high  levels  of 
collaboration between participants and enabled achieving very positive results. Thus, this research 
work  allows  concluding  that  the  alliance  was  definitely  worth  applying  at  this  relatively  small 
renovation project, although several suggestions for modifications could be identified and should 
be incorporated in future projects. 
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Sustainability non‐price incentive and reward mechanisms 
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Construction scholars suggest that procurement processes can be used as mechanisms to change 
construction  industry practices. This paper discusses  industry changes as a  response  to  the calls 
for  integration  of  sustainability  ideals  into  construction  practices.  Because major  infrastructure 
construction has been identified as a key producer of greenhouse gas emissions (GHGE), this study 
explores collaborative procurement models  that have been used  to  facilitate mitigation of GHGE. 
The study focuses on the application of non‐price incentives and rewards that work together as a 
binary  mechanism.  Data  were  collected  using  mixed‐methods:  government  document  content 
analysis was  complemented with  data  collected  through  focus  groups  and  individual  interviews 
with both clients and contractors. This report includes examples of greening procurement agendas 
for  three  Australian  road  authorities  relating  to  collaborative  procurement  project  delivery 
models.  Three  collaborative  procurement  models,  Alliance  Consortium,  Early  Contractor 
Involvement and Public Private Partnerships provide evidence of construction projects that were 
completed  early.  It  can  also  be  argued  that  both  clients  and  contractors  are  rewarded  through 
collaborative  project  delivery.  The  incentive  of  early  completion  is  rewarded  with  reduction  of 
GHGE. This positive environmental outcome, based on a dual benefit and non‐price sustainability 
criteria, suggests a step towards changed industry practices though the use of green procurement 
models. 
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The application of Early Contractor Involvement (ECI) in 
different delivery systems 

Rahmani, F., RMIT Univeristy, Australia, farshid.rahmani@rmit.edu.au 
Khalfan, M., RMIT Univeristy, Australia, malik.khalfan@rmit.edu.au 

Maqsood, T., RMIT Univeristy, Australia, tayyab.maqsood@rmit.edu.au 

In Australia, the Commonwealth alongside the states and territory governments are committed to 
delivering  effective  and  efficient  infrastructure  projects  across  the  country.  To  date,  over  340 
economic infrastructure projects valued at $20 Million or more, account for almost two‐fifth of the 
total value of capital expenditure on major projects. The majority of  these projects are delivered 
under  a  relationship‐based  procurement  (RBP)  method.  Amongst  various  types  of  relational 
contracts,  Early  Contractor  Involvement  (ECI)  is  seen  as  one  of  the  delivery  systems  and 
contracting  arrangements  that  owns  a  number  of  these  projects.  Furthermore,  the  South 
Australian’s  Department  for  Transport  Energy  and  Infrastructure  (DTEI),  and  the  Queensland’s 
Department  of  Transport  and Main  Roads  (TMR)  have  published  a  number  of  documents  in  an 
attempt  to standardise  the ECI contract as practiced  in Australia. Despite  the evident documents 
indicating  the ECI as a  form of binding contract, many academic and  industrial professionals use 
the term as a concept too. From their perspective, ECI refers to engagement of the contractor at the 
early stage of project development and can happen through a wide range of methods. This paper, 
therefore,  studies  different  delivery  systems  that  incorporate  the  concept  of  ECI  into  their 
implementation  process  through  a  literary  analysis  on  the  existing  scholars  and  contractual 
documents. 
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A systems approach to assessing organisational viability‐ the 
case of an O and G infrastructure delivery project based 

organisation 
Awuzie, B., University of Salford, United Kingdom, b.o.awuzie@edu.salford.ac.uk 
McDermott, P., University of Salford, United Kingdom, p.mcdermott@salford.ac.uk 

Extant literature highlights the increasing inability of Project‐Based Organisations (PBOs) to meet 
infrastructure  client’s  expectations,  particularly  as  it  concerns  the  delivery  of  socio‐economic 
outcomes  during  the  delivery  process.  Viability  is  defined  as  connoting  the  ability  of  PBOs  to 
withstand endogenous and exogenous influences to deliver on the client’s objectives. As its central 
proposition,  this  study  holds  that  the  prevalence  of    unclear  communication  channels  and 
adversarial relationships among parties within such PBOs was capable of negatively affecting their 
degree of internal cohesion; posing strong challenges to their viability. This study forms part of an 
on‐going  multi‐case  study,  system‐oriented  doctoral  research  however  only  a  single  case  is 
reported in this particular study. This qualitative study seeks to assess a particular infrastructure 
delivery PBO, situated in a developing country, with the aim of identifying where such gaps likely 
to  affect  the  internal  cohesiveness  of  the  PBO,  existed. Whereas  semi‐structured  interviews  and 
project documents were used as data collection tools, the collected data was analysed qualitatively 
with the aid of the Nvivo software. Pre‐set themes were used and the data obtained was analysed 
qualitatively.  A  systems  approach  ‐Viable  System Model  –  (VSM)  was  used  to  assess  the  PBO’s 
viability. According the study’s findings, an absence of a prevalent common identity was observed 
among  the various parties  to  the PBO. Contractors’  capabilities  to deliver on  time and  to budget 
based on their expertise remained pivotal within the PBO thus abandoning the attainment of  the 
Client’s  pre‐defined  socio‐economic  objectives.  Cases  of  faulty  and  ineffective  organisational 
architecture,  functional  and  communication  issues  were  observed.  It  was  discovered  that  these 
observed  anomalies  impacted  upon  the  internal  cohesiveness  of  the  PBO  thus  rendering  it 
unviable.  Based  upon  these  findings,  it  was  recommended  that  the  VSM  be  adopted  at  the 
commencement of the PBO lifecycle and at  intervals by project managers and other stakeholders 
for  assessing  the  levels  of  organisational  viability  as  is  obtained  in  the  use  of  AGILE  in  the  IT 
industry. 
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Revisiting client roles and capabilities in construction 
procurement 

Alharthi, A., Loughborough University, United Kingdom, aliharthi@yahoo.com 
Soetanto, R., Loughborough University, United Kingdom, r.soetanto@lboro.ac.uk 

Edum‐Fotwe, F., Loughborough University, United Kingdom, f.t.edum‐fotwe@lboro.ac.uk 

The  need  to  improve  performance  of  procurement  in  construction  has  resulted  in  several 
structural  changes  and  re‐arrangements  for  the  acquisition  of  the  client’s  development  scheme.  
Much of these changes have focused on the contribution and roles played by parties other than the 
client to the delivery of projects.  The role of the client during these changes has evolved from one 
of a passive fund provider to an increasingly active participant and hands‐on management in some 
of the procurement arrangements.  However, there is little evidence that these evolving roles have 
been met with a commensurate progress in project delivery performance for client organisations.  
There is evidence that lack of progress is hindering project performance.  Simultaneously, research 
has so far given less attention to the changes in client’s roles over time.  This does not only call for a 
clarification of contribution the client makes in delivery of projects, but also highlights the need to 
re‐visit  the  client  roles  under  different  procurement  systems,  and  at  different  project  phases, 
including pre‐construction, construction and operational.   

This paper presents a review of common procurement arrangements in the construction industry 
and the changing roles of the client’s organisation.  The paper also explores the client’s role in each 
of  these  arrangements  to  establish  what  capabilities  enable  effective  project  delivery  and 
performance.    The  identification  of  the  capabilities  is  achieved  by  mapping  client  roles  against 
procurement arrangements.  The analysis of mapping exercise shows that the client has two types 
of  capabilities  for  the delivery  of  every project:  a  primary  capability  required by  all  clients;  and 
secondary one that is specific to a particular procurement case.  The primary capability could serve 
as the minimum threshold for self‐evaluation by client organisations. 
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Designing healthy homes 
Ewart, I.J., University of Reading, United Kingdom, i.j.ewart@reading.ac.uk 

Recent research into the relationship between health and housing is dominated by two recurring 
themes: first, the influence of deprivation and poor housing conditions on measures of health (e.g. 
POST 2011; Thompson et al 2009; Easterbrook 2002), and secondly the political and technological 
agendas that are shaping notions of healthcare at home (Steventon et al 2012; Harris 2010).  Both 
themes draw attention to the home as a place of sickness and care but  ignore much of the socio‐
cultural  literature  on  the  notion  of  the  home  as  a  place  of meaningful  spaces  and practices  (e.g. 
Cieraad  2010;  Daniels  2010;  Manzo  2003;  Easthope  2004).  Investigating  the  links  between  the 
home  and  practices  of  wellbeing  requires  a  more  holistic  understanding  of  how  the  home 
contributes  to healthy  living, beyond  issues of  sickness and care,  to see how space  is used, what 
practices are created and maintained and how they can be set  into socio‐cultural contexts.  In the 
words of the World Health Organization, being healthy is “a state of complete physical, mental and 
social well‐being, not merely the absence of disease or infirmity” (WHO 1946:2). In line with that 
definition,  this  paper  advocates  the  need  to  look more  closely  at  issues  of  health  and wellbeing 
inside the home, and considers ways that we might usefully investigate the domestic environment 
with a view to promoting health in the widest sense as a fundamental driver for the design of the 
homes of the future. 
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Product integration and process requirements 
Beider, S., ABC Nova, Netherlands, sander_breider@hotmail.com 

Van Oel, C., TU Delft, Netherlands, c.j.vanoel@tudelft.nl 
Prins, M., TU Delft, The Netherlands, m.prins@tudelft.nl 

This  paper  reports  on  a  primarily  quantitative  study  into  the  relationship  between  process 
characteristics of collaborative design processes and the level of integration reached concerning a 
building’s architectural and climate installation design. This study furthers previous work of Prins 
and Kruijne (2011). To strengthen further evidence, we first  improved the assessment criteria to 
measure  the  concept  of  ‘product  integration’.  Using  experts,  we  were  able  to  obtain  a  reliable 
measure  of  what  may  be  considered  ‘soft’  architectural  quality.  Secondly,  several  process 
characteristics  like  intensity  of  collaboration  and  the  very  nature  of  collaboration  between 
architects  and  climate  installation  engineers  were  assessed  using  a  questionnaire.  Logistic 
regression modelling was used to analyse data from 168 respondents who were sampled through 
professional  organisations  of  architects  and  climate  installation  engineers  and  consultants.  The 
moment the engineer got involved into the project, significantly explained the level of integration 
of the architectural design, together with 2 other process characteristics. The latter were whether 
or not the architect was engaged as project manager during the initiative phase, and whether the 
client expressed an ambition towards the integrative quality of architectural and climate design of 
the  building.  These  findings  thus  emphasize  the  importance  of  the  initiative  phase  of  building 
projects  in achieving high  levels of product  integration. These  results  are  relevant  for designers, 
project  and  design  managers  and  clients  aiming  at  generating  architectural  quality  from 
collaborative design processes. 

Keywords:  project  management,  design  management,  integration,  architectural  quality,  value, 
collaboration 
Theme: CIB W96 Architectural Management 
ID: 568 
   



CIB International Conference 2014: Construction in a Changing World 

 74 

The role of the architect in integrated contracts for social 
housing energy renovations in the Netherlands 

Salcedo Rahola, T.B., Delft University of Technology, Netherlands, t.b.salcedorahola@tudelft.nl 
Straub, A., Delft University of Technology, Netherlands, a.straub@tudelft.nl 

The  use  of  integrated  contracts  in  the  Dutch  construction  sector  has  increased  in  recent  years. 
Integrated contracts presume facilitating a much more effective process than traditional delivery 
methods leading to reduced cost and time and higher quality. In first instance this type of contracts 
was  only  used  for  large  and  complex  infrastructure  projects  and  new  buildings.  In  the  last  five 
years they have been used also in the social housing sector for renovation projects, giving positive 
project outcomes. In this kind of projects the supply‐side actors work together in a team formed by 
an architect, consultants and construction companies; commonly referred as a consortium. There 
is a lack of knowledge about the formal and informal bindings between the consortium members, 
the specific roles of the consortium members and its influence on the project outcomes. The aim of 
the  research  project  was  to  get  an  overview  of  the  existing  organizational  typologies  and  the 
changes  in  the  role of  the architect  (e.g.  type of work,  amount of work and work  relations). The 
study is been based on a series of interviews with architects working with integrated contracts in 
social housing renovations. The findings indicate that in the majority of the projects analysed, the 
architect is contracted by the main contractor rather than by the social housing organisation. The 
use  of  an  integrated  contract  has  no  important  effects  on  the  relation  of  the  architect  with  the 
social  housing organization  and  improves  the  relation of  the  architect with  the main  contractor, 
consultants  and  advisors,  and  other  specialized  contractors  involved.  The  architect  is  switching 
from  a  designer  role  to  a  technical  and  aesthetic  advisor  role  compared  to  design‐bid‐build 
projects. 
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Case study on the impact of information quality in industrial 
projects 

Farssura Lima da Silva, T., Escola Politecnica ‐ University of Sao Paulo, Brazil, tsa29v@hotmail.com 
Carvalho, M., Escola Politecnica ‐ University of Sao Paulo, Brazil, marlymc@usp.br 

Melhado, S., Escola Politecnica ‐ University of Sao Paulo, Brazil, silvio.melhado@poli.usp.br 

The  diversity  of  the  industrial  projects  and  market  requirements  increasingly  demand  design 
process  improvement.  The  rising  demand  for  speed  in  construction,  lower  costs  and  quality 
assurance  generate  complexity  in  managing  the  design  process.  For  the  design  phase  to  be 
performed with  the  desired  level  of  quality,  the  information  provided  to  designers  needs  to  be 
complete and  reliable.  For  this,  client  engagement  from  the early beginning  is  crucial,  creating a 
collaborative project in which every individual can participate in order to achieve the best results. 
Through a case study, this paper aims to identify needs and information requirements for design 
detailing  and  the  design management  practices  performed  by  the  company  studied.  The  results 
will be evaluated in order to propose possible management improvements.    It was observed that 
the  information available  to  the design  firm before  construction had a degree of uncertainty  too 
large, an  issue that, adding to the client’s  lack of commitment with regard to collaboration in the 
process, caused severe financial losses. 
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Improving life cycle management by employing BIM in real 
estate management – case study 

RistimÃ¤ki, M., Aalto University, Finland, miro.ristimaki@aalto.fi 
Singh, V., Aalto University, Finland, vishal.sigh@aalto.fi 

BIM – Building Information Modelling (and Management) is generally used during the design and 
construction  phase  of  the  buildings  life  cycle.  The  applicability  and  added  value  of  BIM  in  real 
estate management (REM) has received little attention and interest from investors and operators – 
implying  the  question;  how  can  BIM  be  better  utilized  to  create  value  for  stakeholders  in  the 
maintenance phase and thus improve life cycle management?  

The purpose of this research is to identify opportunities and challenges when employing BIM into 
REM. In particular this paper aims to identify the benefits of BIM for different stakeholders within 
REM in order to demonstrate added value and improved life cycle management within the building 
sector. 

The reported findings are primarily based on a qualitative case study of a hospital PPP‐project in 
the construction phase where BIM has been set high on the agenda. By conducting interviews with 
different stakeholders the results are analysed using a theoretical  lens of  technological  frames  in 
order  to  understand  the  underlying  opportunities,  challenges  and  benefits  that  stakeholders 
perceive regarding BIM.  

The  results  indicate  that  in  this  particular  case  study  life  cycle  management  can  be  improved 
through  employing  BIM.  The  perceived  benefits  gained  through  improved  information 
management are related to cost‐, time‐ and resource efficiency in the buildings operational phase. 

There are  feasible opportunities  to be considered and developed  for FM operators and  investors 
now  and  in  the  future.  Findings  suggest  that  by  comprehensively  extending  and  employing BIM 
into Real Estate Management, more value can be attained from a life cycle perspective. 
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5D building information modelling in the profession of 
Quantity Surveying in New Zealand 

Karamaena, D., Massey University, New Zealand, dkaramaena@gmail.com 
Domingo, N., Massey University, New Zealand, n.d.domingo@massey.ac.nz 

Building  Information Modelling  (BIM)  is  a  3D  building model  represented  by  intelligent  objects 
that reflect different elements of a building, and the data related to each of these objects. This data 
can be reused to simulate the construction of a building (4D BIM) or to provide quantities for cost 
estimating, frequently referred to as 5D BIM. BIM is having a profound effect on the construction 
industry,  with  an  ever‐intensifying  focus  on  the  profession  of  quantity  surveying.  As  the 
capabilities of BIM appear to mimic the perceptions of quantity surveyors’ (QSs) work, many have 
speculated that the growth of BIM will be the downfall of the quantity surveying profession.  

This research paper examines perspectives on present and future uses of 5D Building Information 
Modelling  in  the  quantity  surveying  profession  in  New  Zealand;  and  by  means  of  a  postal 
questionnaire,  investigates the norm in the New Zealand construction industry regarding the use 
of 5D BIM among QSs; understanding the use of 5D BIM within the quantity surveying profession; 
and barriers and recommendations to improve the use of 5D BIM among New Zealand QSs. It was 
found that New Zealand is very much at the beginning stages of utilising BIM to generate cost data, 
with a promising possibility of increasing BIM use in the future. Results also indicate that the cost 
data generated through BIM cannot be fully trusted without a quantity surveyor managing it and 
thus, BIM cannot take over the role of a quantity surveyor. They also highlighted the importance of 
new or amended forms of construction contract to provide assurances for any uncertainties over 
ownership of data, to increase the use of 5D BIM among QSs in New Zealand. 
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Condition based maintenance: identifying the key managerial 
and/or operational success factors and barriers for 

implementation whilst ascertaining the effectiveness of 
planned preventative maintenance 

Amin, R., UCL, United Kingdom, ruhul.amin.11@ucl.ac.uk 
Pitt, M., UCL, United Kingdom, michael.pitt@ucl.ac.uk 

Reliability  has  been  consistently  an  essential  feature  in  the  evaluation  of  industrial  assets 
(products  and/or  equipment),  as  a  result maintenance  is  a  continuous  process  implemented  by 
hard  facilities  management  (FM)  providers  not  only  with  the  core  goal  of  reducing  downtime 
caused by unexpected failures, but also to reduce the associated energy usage whilst maximizing 
performance and asset life. 

Maintenance policies are categorised  into  two main strategic streams: corrective and preventive. 
Condition Based Maintenance (CBM)  is a subdivision of preventive methodology and  is based on 
the  belief  that  99  per  cent  of  equipment  will  evidence  some  sort  of  indicators  prior  a  fault 
develops.  Through utilisation of  science  and  technology CBM exploits  the  operating  condition of 
assets to diagnose faults at early stages of occurrence thus triggering proactive maintenance based 
on the need. Although the field of CBM is extensively researched, the studies appear to be technical, 
computer  and  information  science  or  mathematical  modelling  orientated.  Consequently, 
contradictions  remain  between  literature  and  practice  concerning  the  consequences  of  CBM 
implementation and the impact on the managerial and operational processes. 

Concentrating on managerial and operational barriers and success factors, this study investigates 
centrifugal  pumps  and  associated  motors  to  ascertain  the  extent  to  which  vibration  provoked 
faults  can  be  identified  and  diagnosed  through  the  use  of  Vibration  Analysis  (for misalignment, 
looseness and imbalance faults) and Shock Pulse Method (SPM) (for bearing faults), albeit routine 
Planned Preventative Maintenance (PPM) is applied. 

The  study  establishes  that  a  PPM  schedule  based  on  original  equipment  manufacturers 
recommendations  and  best  practice  standards,  is  not  sufficient  at  completely  eliminating  the 
investigated  mechanical  faults,  thus  CBM  techniques  should  be  utilized  in  conjunction  to 
compensate. Moreover, the study recognizes key managerial and operational barriers and success 
factors  for  implementation,  while  drawing  attention  to  the  significant  role  of  FM  Supply  Chain 
Management. 
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Big data and decision support system for climate change and 
resilience management of built environment 

Bagdonavicius, A., Vilnius Gediminas Technical University, Lithuania, arvydas.bagdonavicius@registrucentras.lt 
Kaklauskas, A., Vilnius Gediminas Technical University, Lithuania,  
Garliauskaite, L., Vilnius Gediminas Technical University, Lithuania,  

Every day, we  create 2.5 quintillion bytes of data — so much  that 90% of  the data  in  the world 
today has been created in the last two years alone. This data comes from everywhere: sensors used 
to  gather  climate  information,  posts  to  social  media  sites,  digital  pictures  and  videos,  purchase 
transaction  records,  and  cell  phone  GPS  signals  to  name  a  few  (IBM  2013).  Built  environment, 
climate  change  and  resilience management  have  similar  situation.  Best  practices  and  intelligent 
systems  utilization  is  a  key  factor  in  productively  executing  climate  change  and  resilience 
management in built environment. The main purpose of this paper is present the Decision Support 
System for Climate Change and Resilience Management of Built Environment which the authors of 
this paper have developed. 
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The widening knowledge gap in the built environment of 
developed and developing nations: lean and offsite 

construction in Nigeria and the UK. 
Omotayo, T., University of Salford, United Kingdom, t.omotayo@edu.salford.ac.uk 

Keraminiyage, K., University of Salford, United Kingdom, k.p.keraminiyage@salford.ac.uk 

This paper assessed the knowledge divide between the UK and Nigeria construction industries in 
the  area  of  lean  and  offsite  construction.  This  study  utilized  literature  review  as  a  method  of 
determining  the  extent  to  which  lean  and  offsite  construction  has  been  identified  as  new 
knowledge  areas  in  the  built  environment  in  Nigeria  and  the  UK  by  using  a  benchmark  of  15 
literature materials  from  journals,  books,  published  thesis  and  conference  proceedings  for  each 
construction concept. The findings suggest that there are few published literary materials related 
to  lean  construction  in  Nigeria  and  there were  no  published materials  related  to  Nigeria  in  the 
areas  of  offsite  construction.  The  literature  search  for  lean  and  offsite  construction  in  the  UK 
revealed that there were many materials about these topics. These literary materials have been in 
existence  for  several years  in  the UK. This exposes  the knowledge gap which has been widening 
over the years between Nigeria and the UK. 

Keywords: lean construction, offsite construction, the UK, Nigeria, construction 
Theme: CIB W102 Information and Knowledge Management in Building 
ID: 676 
 



CIB International Conference 2014: Construction in a Changing World 

 83 

 

W117 PERFORMANCE MEASUREMENT IN CONSTRUCTION 

   



CIB International Conference 2014: Construction in a Changing World 

 84 

Deficient housing: development of a new theoretical 
perspective on poverty traps 

Salami, R., University of Newcastle, Australia, rafiuolugbenga.salami@uon.edu.au 
Von Meding, J., University of Newcastle, Australia, jason.vonmeding@newcastle.edu.au 

Giggins, H., University of Newcastle, Australia, helen.giggins@newcastle.edu.au 

The  right  to  adequate  housing  for  all  human  beings  is  universally  acknowledged  as  not  only 
sacrosanct but an inevitable ingredient for economic, political and social development. Regardless, 
hundreds of millions people in developing nations are presently without adequate shelter, leading 
to  increased  vulnerability  to  socio‐economic  inequality,  poverty  and  hazard  events.  This  study 
proposes a new way of framing the debate on poverty traps, specifically  adding deficient housing 
as  a  significant  trap  to  those  already  discussed  in  literature;  conflict,  dependence  on  natural 
resources, and bad governance among others. The paper takes an  incisive  look at the causes and 
effects of deficient housing on occupants and demonstrates, through the development of a strategic 
framework, how conditions of poverty cause deficient housing to be built in the first place but also 
how people living in poverty are mostly likely to build deficient housing. The paper concludes by 
advocating  for  specific  measures,  and  providing  guidance  for  policy  makers,  NGOs  and  other 
stakeholders for rapid implementation so as to significantly facilitate an improvement in standards 
of living for those caught in such poverty traps. This study contributes to knowledge in the area by 
proposing a novel perspective on poverty traps, bringing built environment professional expertise 
and innovations into the equation and targeting shelter as a vehicle of change. 

Keywords: poverty, traps, deficient housing, developing nations, bottom billion, shelter 
Theme: CIB W117 Performance Measurement in Construction 
ID: 622 
   



CIB International Conference 2014: Construction in a Changing World 

 85 

An investigation of the performance of Saudi Arabian higher 
education construction projects 

Bannan, A., University of Reading, United Kingdom, a.f.bannan@pgr.reading.ac.uk 
Elmualim, A., University of Reading, United Kingdom, a.a.elmualim@reading.ac.uk 

There is a building boom in the higher education industry. The demand for construction labour and 
materials for higher education construction projects have started to rise again according to recent 
statistics.  Many  colleges  and  universities  in  Saudi  Arabia  are  undergoing  significant  capital 
expansion, leading to major development and growth. Although many of these organisations hired 
some key resources  to manage  their  construction projects,  their  infrastructure has not grown as 
quickly.  There  is  a  need  today  for  better  systems  and processes  to measure  the  performance  of 
construction  projects  in  order  to  drive  improvements.  The  research  method  consists  of  the 
philosophical position of the research, the research purpose and instrument used to investigate the 
performance of Saudi higher education construction projects. The constructivist approach appears 
to  be  the  best  ontological  orientation  for  the  research  purpose  of  exploration.  The 
phenomenological  approach  is  chosen  as  epistemological  orientation  for  the  research.  The 
research focuses on mixed methods; both qualitative and quantitative. Semi structured interviews 
were  chosen  as  the  primary  research  instrument,  because  they  help  better  understand  how 
individuals  construct meaning and  significance  in  their  situations  from a personal point of  view. 
Currently, there is a tool to measure the performance of higher education construction projects in 
Saudi Arabia. The tool includes key performance indicators such as time, cost, labour and material 
performance. A performance  report  is  issued by  the  contractor on a weekly basis  and discussed 
during  a  weekly  performance  meeting  with  the  owner  and  consultant.  Saudi  construction 
performance  is  influenced  by  different  internal  and  external  factors.  Availability  of  qualified 
personnel,  financial  resources,  lack  of  opportunities  for  real‐time  control  and  proper  study  of 
project  scope,  are  the  main  influencing  factors  on  the  performance  of  construction  projects  in 
Saudi Arabia. 
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The influence of organisational culture on sharing knowledge 
in small information communication technology firms in 

Libya 
Allali, B., University of Salford, United Kingdom, b.allali@edu.salford.ac.uk 

Keraminiyage, K., University of Salford, United Kingdom, k.p.keraminiyage@salford.ac.uk 
Kulatunga, U., University of Salford, United Kingdom, u.kulatunga@salford.ac.uk 

Knowledge  is  seen  as  a  crucial  factor  behind  sustainable  advantage  and  success  for  Information 
Communication Technology  (ICT) business organizations. Consequently,  sharing knowledge  (SK) 
has been considered as a main element of success, which is closely interlinked with organizational 
culture  (OC),  and  OC  is  believed  to  have  significant  influences  on  the  processes  of  SK.  Such 
interrelationships between both concepts can be reflected in the fact that both concepts focus on 
people  who  share  and  interact  knowledge  as  well  as  those  who  create  and  build  up  the 
organizational cultural values and meanings. 

Accordingly, in the literature, although there is a considerable amount of research which concerns 
issues related to the influence of OC on the process of SK, there is a lack of research that proposes a 
coherent framework which assists firms to establish good practice for SK processes. 

In  this  study,  the  influence  of  OC  on  the  processes  of  SK  in  ICT  organizations  in  Libya  is 
investigated. This aim will be accomplished by applying a multi‐case study approach  to examine 
four  different  cases  (two  public  and  two  private)  ICT  Libyan  firms.  Both  quantitative  and 
qualitative data will be collected using different data collection methods, namely questionnaire, in 
depth  interviews  and  official  documents.  The  outcomes  of  this  research  will  be  to  establish  a 
framework that assists ICT firms to perform better practices in SK processes. 
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Investigation of relationship between results of  work 
sampling and productivity measurement 

Dasgupta, A., Indian Institute of Technology Madras, India, anupamdasgupta88@gmail.com 
Varghese, K., Indian Institute of Technology Madras, India, koshy@iitm.ac.in 

The  use  of  lean  tools  and  related  concepts  in  the  Indian  construction  industry  is  presently  at  a 
nascent stage, but is gradually gaining importance. Currently, productivity measurement system is 
the only predominantly used tool to monitor performance at micro level across large construction 
projects  in  India. However, without  any established nationwide benchmark on productivity,  it  is 
difficult  to  assess  and  evaluate  the  performance  using  productivity  rates  alone.  In  such  an 
environment,  work  sampling  serves  as  a  very  effective  tool  to  measure  and  monitor  the 
performance of construction projects at micro level, along with productivity measurement. One of 
the key aspects of work sampling  is  its ability  to provide  timely  information  to  the management 
about  workforce  efficiency.  However,  it  is  crucial  to  understand  the  relationship  between  the 
results  obtained  from  both  the  techniques,  before  they  are  used  to monitor  project  progress  in 
complementary roles. In line with lean philosophy, work sampling is broadly classified into direct, 
supporting and  idle category. This paper explores the relationship between various categories of 
work sampling and productivity rates. Earlier research studies in this field show wide variation, as 
some  conclude  that work  sampling  is  a  good predictor  of  productivity whereas  others  found no 
substantial correlation between them. Crew based work sampling and productivity measurements 
are  conducted  on  shuttering  gangs  working  on  high  rise  building  construction  projects. 
Subsequently  regression  analyses  on  collected  data,  reveal  that  idle  category  component  has  a 
strong  correlation  with  productivity  rates  whereas  direct  or  supporting  categories  show  no 
significant correlation. These results are discussed in the context of this study as well as broader 
applicability. 
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Organizational effectiveness of building project organisations 
and greenfields to develop 

Koolwijk, J., Delft University of Technology, Netherlands, j.s.j.koolwijk@tudelft.nl 
Vrijhoef, R., Delft University of Technology, Netherlands, r.vrijhoef@tudelft.nl 
Van Oel, C., Delft University of Technology, Netherlands, c.j.vanoel@tudelft.nl 

Van der Kuij, R., Delft University of Technology, Netherlands, r.s.vanderkuij@tudelft.nl 
Wamelink, H., Delft University of Technology, Netherlands, j.w.f.wamelink@tudelft.nl 

The purpose of this paper is to explore and categorise the different approaches used to determine 
organizational  effectiveness  of  construction  project  organizations.  First,  the  conceptualization  of 
organizational effectiveness  is reviewed. This resulted  in three main approaches that are used to 
categorise  the  approaches  used  within  construction  literature.  Then,  based  on  a  structured 
literature  search  in  scopus,  the  main  approaches  applied  within  construction  industry  based 
research are categorised and potential areas for further development have been determined. It has 
been found that the use of the multiple constituencies approach to organizational effectiveness is 
very  limited  within  construction  literature,  while  it  may  deepen  our  understanding  on  the 
determinants of construction project success. 
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Identification of barriers to PPPs implementation in 
developing countries 

Babatunde, S.O., Northumbria University, United Kingdom, solomon.babatunde@northumbria.ac.uk 
Perera, S., Northumbria University, United Kingdom, srinath.perera@northumbria.ac.uk 
Udeaja, C., Northumbria University, United Kingdom, chika.udeaja@northumbria.ac.uk 

Zhou, L., Northumbria University, United Kingdom, lei.zhou@northumbria.ac.uk 

Public Private Partnerships  (PPPs) have become an  increasingly  important method of delivering 
infrastructure projects in the last decade and are now used in over 40 countries. The adoption and 
implementation of PPPs in less mature economies can pose different challenges to that of mature 
economies.  Thus,  successful  PPPs  are  designed  with  careful  attention  to  the  context  or  the 
enabling environment within which the partnerships will be implemented. The growth of PPPs has 
in many countries increased the availability of resources, the efficiency, and sustainability of public 
services  especially  in  the  fields  of  transport,  energy,  water,  telecommunications,  and  health.  In 
developing  countries  a  number  of  barriers  influencing  the  implementation  of  PPPs  caused 
diminishing  interests of both  local  and  foreign private  investors. The purpose of  this paper  is  to 
identify  the  barriers  in  implementing  PPPs  in  developing  countries.  The  paper  adopted  past 
research  studies  and  documentary  reports  as  a  means  of  identifying  the  barriers  to  PPPs 
implementation.  Thus,  the  identified  barriers  are  subjected  to  a  pilot  survey.  The  barriers  are 
categorized  by  using  SLEEPT  approach,  that  includes;  social,  legal,  economic,  environmental, 
political, and technological factors. The paper identified technological barriers, economic barriers, 
and social barriers as the most  influential barriers to PPPs project  implementation in developing 
countries.  Therefore,  recognition of  the barriers  and  its  elimination by  the  stakeholders  in PPPs 
will  allow  the  partnerships  to  function  effectively  and  ensuring  successful  implementation  of 
present and future PPPs. 
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Risk and value management with real options in public 
private partnerships 
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Junnila, S., Aalto University, Finland, seppo.junnila@aalto.fi 

Public Private Partnerships (PPP) have secured a position as an alternative to direct investment in 
construction  projects  in  the  municipal  sector.  The  construction  costs  of  PPP  projects  are  often 
justified  by  stating  that  the  quality  of  construction  is  better  and  the  overall  lifecycle  costs  are 
optimized  according  to  the  client’s  needs.  Recently  a  need  for  flexibility  in  PPP  contracts  has 
emerged. In some cases the client demand for services may vary during the concession period. This 
generates a need to make flexible contracts between client and provider.  

Providers  in PPP projects have an  increasing need  to  identify  and manage uncertainty  and  risks 
related  to  contract  flexibility.  In  order  to  do  this  effectively,  the  economic  feasibility  of  risk 
management  actions  must  be  evaluated.  In  this  paper  real  options  analysis  (ROA)  is  used  to 
evaluate  risk  management  actions  related  to  PPP  projects  with  long  life  cycle.  A  large  Finnish 
healthcare facility PPP project is used as a case in the study. The key performance metrics used in 
the study is to secure high building occupancy and rental yield. 

Three main sources of uncertainty were identified related to the flexible contract and long contract 
period. Accordingly, the risk management actions for coping with the uncertainties were proposed 
and  examined with  the  developed ROA procedure.  The provider  stated  to  have  received  several 
benefits  from  the  ROA  analysis  such  as  decision‐making  information  directly  applicable  to 
investment  decision  and  guidelines  for  developing  briefing  and  design management  documents; 
thus, potentially improving project profitability in later life‐cycle stages.  

The  actual  monetary  values  provided  by  ROA  assessment  were,  for  example,  680  000  €  for 
flexibility  designed  in  parking  structure  compared  to  the  original  design.  The proposed physical 
flexibility for coping with the uncertainty in final space demand was found to have a value of 460 
000 €. The building integrated on‐site energy source production for addressing the uncertainty in 
raising energy costs was found to have an option value of 440 000 €. 

The theoretical implication of the paper is that real options analysis can reveal opportunities and 
risks  inside  a  PPP  project  that might  remain  unnoticed with  the  traditional  investment  analysis 
methods. The identification of separate investments as options can be used for managing risk and 
value inside a PPP project. 

Keywords: risk management, real options, PPP, life cycle, valuation 
Theme: CIB TG72 Public Private Partnerships 
ID: 517 
   



CIB International Conference 2014: Construction in a Changing World 

 92 

Using Public‐Private Partnerships (PPPs) for the 
procurement of public hospitals 
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Ke, Y., University of Newcastle, Australia, yongjian.ke@newcastle.edu.au 

Public‐Private  Sector  Partnerships  (PPPs)  provide  a means  for  developing  public  infrastructure 
without directly impacting upon Government budgets. Social infrastructure projects are generally 
smaller  in  scale  than  economic  infrastructure  projects,  however,  they  tend  to  be more  complex, 
mainly  because  of  the  on‐going  involvement  with  the  community.  Private  sector  tenderers  for 
social  infrastructure  PPPs  are  often  presented  with  a  situation  where  operational  complexity, 
including government policy towards risk allocation and the sharing of revenue, is a key difference 
in whether PPPs are as attractive for social infrastructure projects compared with economic ones. 
This paper focuses on the procurement selection process for healthcare infrastructure in Australia 
and the results are presented from a case study of a PPP hospital project in New South Wales. 
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A critical review on preparedness of Emirati energy sector for 
disasters 

Alkhaili, K., University of Salford, United Kingdom, abu‐mhra@hotmail.com 
Pathirage, C., University of Salford, United Kingdom, c.p.pathirage@salford.ac.uk 

Amaratunga, R.D.G., University of Salford, United Kingdom, r.d.g.amaratunga@salford.ac.uk 

All disasters are said  to  follow a cyclical pattern referred to as  the disaster cycle. The cycle  is an 
overall  view of  stages within  a  continual  loop  of  prevention, mitigation,  preparedness,  response 
and  recovery. Disaster preparedness  is  one of  the  stages of disaster management  cycle. Disaster 
preparedness  is  guided  in  a  manner  which  adequately  protects  communities.  It  involves  the 
identification  of  potential  hazards  and  vulnerabilities  through  risk  assessments,  development  of 
forecast  and  warning  systems,  modeling  and  training  for  a  number  of  disaster  scenarios  of 
different  hazards  and  at  different magnitudes,  development  of  insurance  infrastructure  and  the 
growth  of  an  intelligent  community.  The  energy  sector  dominates  in  the  UAE  and  consists  of 
various assets ‐ electricity, oil and natural gas that are geographically dispersed and connected by 
systems and networks.   The protection of  these systems and assets and within the energy sector 
especially,  the  safeguarding  of  oil  and  gas  infrastructure  from  any  and  all  internal  and  external 
threats should become top priority in the UAE. Threats to geopolitical and economic stability that 
need to be considered and prepared for  include tectonic activity, climate change, nuclear energy, 
terrorism and war. 

This paper, using both primary and secondary data, discusses the current level of resilience in the 
Emirati  energy  sector  and what  can  be  done  to  improve  it.  The  secondary  data was  taken  from 
various  academic  and  professional  sources  whilst  the  primary  data,  which  constitutes  35 
questionnaires with both qualitative and quantitative data, were collected on site at two electricity 
generating plants, one in Abu Dhabi and one in Dubai. 
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Profit, risk and value: the business model renewal in the real 
estate and construction sector 

Rajakallio, K., Aalto University, Real Estate Business, Finland, karoliina.rajakallio@aalto.fi 
Ristimäki, M., Aalto University, Real Estate Business, Finland, miro.ristimaki@aalto.fi 
Junnila, S., Aalto University, Real Estate Business, Finland, seppo.junnila@aalto.fi 

This  paper  suggests  that  the  identified  challenges  of  REC  sector  to  deliver  end‐user  value  and 
sustainability over the life of buildings may lay in the poor configurational fit between REC sector 
business models. The purpose of the research is to analyse how the business models in REC sector 
are aligned in terms of customer value creation and their own value capture. A single case study of 
a large PPP‐project was chosen as research approach.  

Through a series of interviews and documentation analysis the value creation and value capture of 
the  project  networks  is  analyzed  from  the  perspective  of  profitability,  sustainability  and 
innovation.  The  analysis  resulted  six  key  value  drivers  within  the  case  project:  1)  Ability  to 
implement, 2) Risk management, 3) Operational efficiency, 4) Financial optimisation over the life 
cycle, 5) Functionality and 6) Innovations. 

It could be concluded there was a high configurational fit between the value creation drivers and 
value  capture  mechanism  of  project  network  participating  companies.  According  to  the 
interviewees,  the  project  is  expected  to  have  higher‐than‐standard‐market‐practice  profitability, 
supporting Storbacka’s (2012) suggestion that effective business models are characterized by the 
configurational  fit  of  their  elements.  Risk management  and  risk  taking  capability  of  the  project 
network was the most visible value creation driver linked to the value capture mechanisms of the 
project.  This  seems  to  be  different  compared  to  the  standard  industry  practices  and  calls  for 
further research. 
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Location based thinking: alternative concepts for monitoring 
and controlling construction project management structures 

Kenley, R., Swinburne University of Technology, Australia, rkenley@swin.edu.au 
Harfield, T., Swinburne University of Technology, Australia, tharfield@swin.edu.au 

The evolution of construction Project Management (PM) practices is linked to the development of 
PERT,  a network based  control  system  for product  completion. PM practices  aim  to  control  cost 
and time based on a hierarchy work breakdown structure (WBS). The work to be done on a project 
is  defined  in  work  packages.  However,  for  construction  projects,  current  use  of  WBS  creates  a 
significant  amount  of  data  redundancy,  because  all  of  the  work  is  location  specific.  This  paper 
argues  that  location  is  a  more  appropriate  unit  of  analysis  and  thus  the  obvious  conceptual 
framework  for  construction  projects.  Built  environment  production  is  explained  in  the  Location 
Based Management  System  (LBMS).  The  LBMS  components  are  unified  and  location  allows  the 
integration of many data mechanisms  into a knowledge‐base  for a project. Location provides the 
container  for  all  project  data  and  is  used  as  the  primary  work  division  through  a  location 
breakdown structure (LBS). The LBS provides the opportunity, used in conjunction with the WBS, 
to  limit  excessive  location  specific  data  repetition.  This  paper  outlines  the  application  of  a 
WBS/LBS matrix as one method  for  improving construction project productivity. The WBS, once 
freed  of  location‐repetition,  can  more  efficiently  describe  the  work  being  done  which  permits 
increased administrative productivity. 
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Success factors related to industrialized building 
Hjort, B., Halmstad University, Sweden, bengt.hjort@hh.se 

Lindgren, J., Halmstad University, Sweden, John.Lindgren@hh.se 
Larsson, B., Halmstad University, Sweden, bengt.larsson@hh.se 

Emmitt, S., Loughborough University, United Kingdom, s.emmitt@lboro.ac.uk 

During  the  last  decade  there  has  been  intense  discussion  in  Sweden  about  industrialization  in 
construction. The discussion has focused on industrialization in connection with erection of multi 
dwelling  houses.  It  has  been  argued  that  industrialization  is  a  key  factor  as  regards  obtaining 
affordable  high‐quality  dwellings. During  the  last  ten  years  some new  industrialization  concepts 
have been developed and  tested. Even  though some concepts have  failed others have been more 
successful  and  are  under  further  development.  Industrialization  is  a  reality  within  the  Swedish 
construction  sector  and  can  be  assumed  to  play  an  important  role  in  the  future  as  regards 
obtaining  affordable  high‐quality  dwellings.  In  this  paper  success  factors  related  to  four 
industrialized  building  concepts/methods  are  described  and  discussed.  The  review  is  based  on 
available  literature  relating  to  each  of  the  concepts/methods/producers,  from  which  it  was 
possible to ascertain success and failure factors. 
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The water‐energy nexus: a review of recent trends and 
applications 

Hewage, K., University of British Columbia, Canada, kasun.hewage@ubc.ca 
Sadiq, R., University of British Columbia, Canada, rehan.sadiq@ubc.ca 
Reza, B., University of British Columbia, Canada, bahareh.reza@ubc.ca 

Umer, A., University of British Columbia, Canada, engr.adilumer@gmail.com 

Sustainability of urban communities is intricately linked with water and energy conservation. The 
recognition that there is a complex relationship between water and energy forms a complex nexus 
of urban resource flows. On one hand, water is withdrawn and consumed throughout the life cycle 
of an energy source (e.g. hydroelectricity); on the other hand, energy is consumed for extraction, 
distribution, and end‐use of water resources. During the past ten years, the “Water‐Energy Nexus” 
has emerged as an important way forward to sustainable policy development. The so‐called water‐
energy‐climate change feedback loop has significant implications for sustainable water and energy 
policies  in  general  but  specifically  in  urbanized  areas.  Since water  and  energy  resource  use  are 
tightly  joined with  urbanization  and  population  growth,  there  is  a  need  for  their  integration  in 
policy  and  research.  This  paper  reviews  research  on  water‐energy  nexus  in  the  context  of 
sustainability  evaluation  for  urban  development  and  related  construction  and  infrastructure 
management.  Moreover,  this  study  summarizes  innovation  and  technical  changes  for  improved 
utility  management  under  various  competing  water  and  energy  demands  and  develops  deep 
understanding of water, energy and urbanization nexus. 
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Emergence of the business models in the building and 
construction literature 

Abuzeinab, A., University of Salford, United Kingdom, a.abuzeinab@edu.salford.ac.uk 
Arif, M., University of Salford, United Kingdom, m.arif@salford.ac.uk 

Business models play a key role on successful businesses since they describe how an organisation 
creates  and  delivers  value  for  its  customers  and  subsequently  captures  value.  A  good  business 
model  can  separate  a  company  from  its  rivals by  creating a  competitive  edge. However,  there  is 
limited  research  on  business  models  in  the  building  and  construction  field.  This  paper  aims  to 
contribute  to  this  limited  literature by  exploring how  the business model  concept  is  understood 
and conceived by the building and construction literature to shed some light on the concept and its 
associated  benefits,  establish  a  common  language,  and  help  position  future  enquiries.  Yet,  it 
becomes vital to cover the literature in the business and management field where business models 
originated.  This  approach  helps  gaining  thorough  understanding  and  seeing  the  big  picture  of 
business  models.  The  findings  suggest  that  there  is  a  growing  interest  in  the  use  of  business 
models  concept  in  the  building  and  construction  disciplines  but  most  articles  refer  to  business 
models  without  explicit  definition  which  can  lead  to  uncertainty  on  using  the  concept. 
Furthermore, recent studies provide explicit definition of business models and seek to develop an 
understanding  of  the  concept  with  reference  to  the  construction  context.  As  suggested  by  the 
literature,  business  models  concept  can  be  relevant  for  sustainability  studies  since  it  helps 
companies  converting  their  abstract  environmental  strategies  into viable business  concepts  thus 
creating  value  for  customers  and  capturing  this  value. Moreover,  concentration  on  the  business 
model  can  facilitate  better  evaluation  of  current  construction  companies’  business  models  and 
assess  their  future  suitability  of  sustainability  aspects  and  competitiveness.  To  benefit  from 
business  models  in  the  building  and  construction  context,  they  need  to  be  considered  and 
developed at the level of field of operation with clear explanation on what they mean.  
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The reflections of construction and the urban form in the 
carbon footprints of consumers in California 

Heinonen, J., Aalto University, Finland, jukka.heinonen@aalto.fi 
Mandel, B., University of California Berkeley, USA, benjamin.h.mandel@gmail.com 

Zenkin, S., University of California Berkeley, USA, lana357@gmail.com 
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Quesada, E., University of California Berkeley, USA, emilyq@gmail.com 
Horvath, A., University of California Berkeley, USA, horvath@berkeley.edu 

The traditional production‐based greenhouse gas (GHG) assessments  tend to point  fingers at  the 
less urbanized areas where agriculture and the most GHG  intensive production are often  located 
and where transit distances are longer than in more dense settlements. This, however, may give a 
very  biased  basis  for  decision‐making,  since  the  consumption‐intensive  lifestyles  and  the  heavy 
emissions  from  infrastructure  development  following  rapid  urbanization  in  the  more  affluent 
urban settlements may actually result in higher emissions caused by urban residents. In this study 
we  tackle  this  issue  by  developing  a  hybrid  life  cycle  assessment  (LCA) model  for  assessing  the 
consumption‐based  carbon  footprints  of  the  residents  of  the U.S.  and  the  state  of  California. We 
utilize  the most  recent U.S.  Consumer Expenditure  Survey data of  the Bureau of  Labor  Statistics 
and  amend  the model  with  several  external  data  sources.  Compared  to  the  earlier  assessments 
with similar methods and geographic scopes, our assessment includes a couple of advancements. 
Firstly,  we  utilize  significantly  more  recent  and  more  disaggregated  input  data.  In  addition, 
traditionally the carbon footprint assessments have not been able to sufficiently capture the GHG 
impacts  of  buildings  and  infrastructure  development  as  well  as  purchases  of  certain  long‐term 
durable goods.  In the developed model we propose a new way to  incorporate these  impacts  into 
the assessment. With our assessment we depict how the carbon footprints in California appear as 
significantly  lower  than  in  the  rest  of  the  country  due  to  lower  power  generation  emission 
intensities and  traffic‐related emissions. We also discuss how this  type of analysis could  later be 
used in designing more effective GHG mitigation strategies and more sustainable urban societies. 
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A review of the ‘smart technology’ currently being explored 
globally and its potential impact upon the construction 

industry on a micro level 
Mulholland, K., UCL, United Kingdom, kieran.mulholland.13@ucl.ac.uk 

Pitt, M., UCL, United Kingdom, michael.pitt@ucl.ac.uk 

The following paper will review literature that covers the use of ‘Smart Technology’ and ‘Big Data’ 
in the context of Smart Cities currently being explored globally. By investigating into the perceived 
benefits of  implementing the digital economy in  to essential  infrastructure the paper will  look at 
how the construction industry can benefit. The literature covered found that through the adoption 
of Smart Technology within a Smart City framework there are benefits available for all industries; 
such as greater efficiencies and forecasting ability, resulting in savings. However the integration of 
real time data on‐site could possess great potential for construction managers as they look to make 
more  informed and accurate decisions. However  the extents of  the benefits are unclear as many 
pieces  of  literature  state  that  the  potential  use  of  Big  Data  is  almost  unimaginable  currently. 
Urbanisation  is  forcing  city  authorities  to  adopt  more  strategic  approaches  to  their  decision 
making processes which has resulted  in  the emergence of  ‘Smart Cities’. Case studies around the 
globe  have  shown  promising  and  innovative  potential  for  a  range  of  stakeholders.  These  are 
promising signs for the industry as it still seeks considerable investment and testing before it can 
be  scaled  up.  However  further  work  should  look  to  investigate  first‐hand  how  construction 
managers could benefit  from open source  ‘Big Data’ collected by city authorities. This would add 
evidence to the many theoretical benefits that are possible. 
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Analytical assessment of standard contractual forms to the 
construction industry in the Middle East‐ overview and 

recommendations 
Sadek, S., University of Salford, United Kingdom, sadek.samer@gmail.com 

Kulatunga, U., University of Salford, United Kingdom, u.kulatunga@salford.ac.uk 

Despite the fact that there exist several construction forms of contract that aimed at standardizing 
the contractual clauses in relation to the construction industry, the adoption of the same was being 
subject to major modifications and alteration endangering the overall spirit and consistency of the 
contractual forms.  

Knowing that the middle East region is and will be subject to major construction projects during 
the  upcoming  years,  it  is  of  major  importance  to  consider  that  well  figured  contractual  clauses 
would  play  major  role  in  simplifying  part  of  the  complexity  associated  with  the  construction 
environment. The problem is that the project parties would be focusing on the contractual aspects 
governing  the  project  rather  than  technical  and  execution  issues  which  would  eventually  flag 
hindrance in the project original schedule and certainly an escalation to the project original budget 
notwithstanding the project works atmosphere. Furthermore, and if the contractual clauses were 
not drafted clearly, contracts negotiation and signature would be a time consuming challenge and 
would  take  considerable  time  from  the  total  originally  allocated.  During  project  execution,  the 
problem may become worse if the contractual terms and conditions were not clear enough i.e. the 
contracting parties do not have a clear understanding of what they have agreed upon, accordingly, 
any claim may be considered as a fertile ground for contractual disputes.  

The above issues represent a challenge to any project manager whose aim is to finish his project 
within  the  given  time  frame  and  allocated  budget  constraints.  Hence,  it  would  be  of  great 
importance  to  have  the  conditions  of  contracts  responsibly  drafted.  The  same  would  assist  in 
alleviating disputes that do relate to contractual terms and would support the contracting parties 
to jointly read from the same book. This paper focuses on Standard construction contracts current 
practices  in  the Middle East with  their  corresponding  conditions.  The  final  section  of  this  paper 
highlights the major modifications being witnessed to the Standard contractual clauses.  
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Construction process categorisation towards developing an e‐
business maturity model 
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Perera, S., Northumbria University, United Kingdom, srinath.perera@northumbria.ac.uk 
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Zhou, L., Northumbria University, United Kingdom, lei.zhou@northumbria.ac.uk 

The rapid pace of change in technology coupled with global economic and environmental changes 
has  had  considerable  impact  on  all  business  sectors.  Consequently,  organisations  are  forced  to 
drive  towards efficiency savings, productivity  improvements and  increased collaboration to cope 
with  current  demands.  This  has  resulted  in  execution  of  electronic ways  of  conducting  business 
activities  increasingly  becoming  a  key  strategic  approach  for  many  organizations.  Electronic 
business  (e‐business) processes have  taken businesses  to new dimensions and organisations are 
moving away from traditional processes to modern ways of working through the use of electronic 
media.  These  new  approaches  create  new  pathways  to  gain  competitive  advantage  and  they 
guarantee valuable rewards for organizations. Even though the possibilities afforded are evident, 
compared  to  other  industries  the  level  of  e‐business  implementation  within  the  construction 
industry  is  not  widespread  and  robust  as  anticipated.  This  indicates  that  there  is  a  need  for 
advancement of construction e‐business practices. Hence, for construction organisations currently 
using  e‐business  tools  and  for  those who  have  yet  to  utilize  and  seek  to  adopt  e‐business  tools, 
there  is  a  need  to  undertake  an  analysis  of  their  business  processes  and  working  methods  to 
ensure a productive and beneficial implementation of these tools. This necessitates undertaking an 
analysis  of  current  construction  e‐business  processes  to  ensure  productive  implementation  in 
order to develop their e‐business capabilities and levels of maturity. This paper acknowledges the 
niche for research into e‐business capability and maturity of e‐business processes and presents a 
protocol  for  categorizing  the  construction  processes  for  the  development  of  a  construction  e‐
business  capability maturity model. Process  classification methodology comprised of  two stages; 
initially an archival analysis  to  identify and categorise construction processes  followed by expert 
interviews to review and refine the categorisation. Results of this classification aided in developing 
a  construction e‐business  capability maturity model which can use  to  identify  the  status of  their 
current e‐business process implementation. 

Keywords:  construction  processes,  process  classification,  e‐business,  maturity  models, 
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Reducing building information fragmentation: a BIM‐
specifications approach 

Utiome, E., Queensland University of Technology, Australia, e.utiome@qut.edu.au 
Drogemuller, R., Queensland University of Technology, Australia, robin.drogemuller@qut.edu.au 

Docherty, M., Queensland University of Technology, Australia, m.docherty@qut.edu.au 

The  world  of  Construction  is  changing,  so  too  are  the  expectations  of  stakeholders  regarding 
strategies for adapting existing resources (people, equipment and finances), processes and tools to 
the  evolving  needs  of  the  industry.  Building  Information  Modelling  (BIM)  is  a  data‐rich,  digital 
approach  for  representing  building  information  required  for  design  and  construction.  BIM  tools 
are instrumental to current approaches by industry stakeholders aimed at harnessing the power of 
a single information repository for improved project delivery and maintenance. 

Yet  building  specifications,  which  comprise  information  on  material  quality,  and  workmanship 
requirements,  remain  distinctly  separate  from  model  information  typically  represented  in  BIM 
models.  BIM  adoption  for  building  design,  construction  and  maintenance  is  an  industry‐wide 
strategy  aimed  at  addressing  such  concerns  about  information  fragmentation.  However,  to 
effectively  reduce  inefficiencies  due  to  fragmentation,  BIM  models  require  crucial  information 
contained in building specifications. 

This  paper  profiles  some  specification  tools  which  have  been  used  in  industry  as  a  means  of 
bridging  the  BIM‐Specifications  divide. We  analyse  the  distinction  between  current  attempts  at 
integrating BIM and specifications and our approach which utilises rich specification information 
embedded within objects in a product library as a method for improving the quality of information 
contained in BIM objects at various levels of model development. 
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Conceptualising e‐business in project based construction 
SMEs: product and services perspective 

Gajendran, T., The University of Newcastle, Australia, thayaparan.gajendran@newcastle.edu.au 
Brewer, G., The University of Newcastle, Australia, graham.brewer@newcastle.edu.au 

E‐business  can  be  as  simple  as  using  the  Internet  to  send  emails  to  communicate  with 
customers/suppliers  or  to  establish  complex  network  relationships  with  trading  partners.  A 
business can be considered an e‐business even if it doesn't buy and sell products over the Internet, 
as  the  term  refers  to  business  activities  that  are  assisted  by  the  Internet.  Since  early  2000, 
considerable  literature  has  explored  e‐commerce/e‐business  in  the  context  of  construction 
enterprises.  They  have  looked  at  enablers  and  barriers  of  business,  issues  associated  to, 
implementation processes/models, technical platforms/architecture, supply chain integration etc. 
However,  there  is  limited  discourse  into  conceptualising  the  role  of  e‐business  in  SMEs  in 
Architecture, Engineering and Construction (AEC) firms. It is essential to understand the business 
of an SME, especially the nature of their core business, in the form of product, service or a mix of 
both, to evaluate the role of e‐business. This is critical as mainstream literature suggests that while 
there are  common processes  relating  to product or  service  innovation,  a  significant difference  is 
also evident.  In  this context, understanding  the nature of  the core business provides  the basis  to 
conceptualise the intra organisational connections, through a product‐service mix, that SMEs have 
with  their  trading partners,  and  to  evaluate  how e‐business  becomes  relevant  to  specific  dyadic 
and/or  network  connections.  The  aim  of  this  paper  is  therefore  to  conceptualise  e‐business  in 
construction  SMEs,  in  terms  of  product‐service  mix,  based  on  the  extent  of  online  driven 
connectivity between trading partners. The research aim is approached through qualitative review 
of  literature.  This  research  method  is  underpinned  by  constructivist  paradigm,  which  accepts 
multiple  realities  of  the  world,  enabling  construction  of  pluralistic  arguments.  The  concluding 
remarks suggest  that e‐business models can be conceptualised via  the  fusion of  ‘Strategy Model’, 
‘Resource Model’ and ‘Network model’. 
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Improving the technological capacity of the local contractor 
through e‐business technology transfer – the case of the local 

Ghanaian contractor 
Adzroe, E.K., University of Salford, United Kingdom, e.k.adzroe@edu.salford.ac.uk 
Ingirige, B., University of Salford, United Kingdom, m.j.b.ingirige@salford.ac.uk 

Technology  transfer  (TT)  within  construction  has  emerged  as  an  important  business  activity 
across many developing  countries  across  the  globe  including Ghana.    For  several  years TT  from 
developed countries has been viewed as a key element in addressing the low levels of technological 
development  and  know‐how  in  developing  countries  construction  industries.    TT  according  to 
many writers  and  researchers  involve mostly  cross‐border  initiatives with  the main  purpose  to 
improve the capacity of  the  local contractor.   This paper therefore, considers TT as a mechanism 
for improving the capacity of the local contractor in developing countries.  In this regard, TT could 
be  viewed  in  the  form  of  knowledge  (soft  technology),  skills  and  tools  (hard  technology) which 
usually  come  from  developed  countries  to  developing  countries  through  construction  project 
activities.  Therefore, the objective of this paper is to assess the influence of foreign contractors in 
supporting  transfer  of  e‐business  technology  to  the  Ghanaian  construction  industry.    In  view  of 
this,  a  total  number  of  five  (5)  semi‐structured  interviews  were  conducted  as  follow:  one  (1) 
foreign firm, two (2) expert interviews and two (2) local contractors (collaborators) representing 
one case study out of a total of three.  This research involved an interpretivist approach based on 
qualitative data in order to have an in‐depth understanding of the objective of this paper and have 
insight into how practitioners perceive the roles of foreign contractors in the transfer of e‐business 
technology to improve performance in the construction industry in Ghana.  This paper reports that 
content  analysis  shows  the  important  role  that  foreign  contractors  play within  the  context  of  e‐
business technology transfer.  The results also show that foreign firms undertake TT in an ad hoc 
manner and this exercise need to be streamlined.  They further indicate several arguments on the 
need  to address  the  identified barriers  to enable  the  industry  to harness  the  full potentials of  e‐
business. 
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Cross discipline knowledge transfer for concurrent BIM 
adoption in an engineering organisation 

Gerrish, T., Loughborough University, United Kingdom, t.gerrish@lboro.ac.uk 
Ruikar, K., Loughborough University, United Kingdom, k.d.ruikar@lboro.ac.uk 
Cook, M., Loughborough University, United Kingdom, malcolm.cook@lboro.ac.uk 

The  use  of  Building  Information  Modelling  (BIM)  in  the  design  environment  has  been  widely 
discussed within the field of construction. However, its effective use requires that all contributing 
designers  meet  the  technical  capabilities  necessary  to  use  this  environment.  A  reliable 
development  process  utilising  BIM  to  its  full  potential  requires  concurrent  advancement  of 
multiple  disciplines  working  collaboratively.  An  investigation  into  how  different  disciplines  are 
advancing their BIM capabilities within a multidisciplinary engineering consultancy is carried out 
to  identify  where  improvements  in  this  process  may  be  made.  New  technology  and  process 
implementation  are  discussed  and  the  construction  industry’s  silo  mentality  is  identified  as  a 
significant  factor  impacting  this.  The  consultancy’s  BIM  capability  is  evaluated  through  semi‐
structured  interviews  with  discipline  representatives  involved  in  its  implementation,  outlining 
their  experiences  with  implementation  so  far,  and  highlighting  opportunities  for  greater 
knowledge transfer. Building Services and Physics were  found to require most development as a 
result of the complexity of modelling within these disciplines and the lack of projects involving all 
disciplines equally. Other disciplines were found to be more BIM capable, but these capabilities are 
often lowered due to reliance on external stakeholders. This study contributes to the justification 
of  BIM  implementation  within  building  design  development  and  identifies  the  need  for  more 
effective adoption across the industry as a whole, not just within discrete areas. 
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e‐business use in the Ghanaian construction industry: the 
drivers 

Adzroe, E.K., University of Salford, United Kingdom, e.k.adzroe@edu.salford.ac.uk 
Ingirige, B., University of Salford, United Kingdom, m.j.b.ingirige@salford.ac.uk 

This  paper  reports  on  a  questionnaire  survey  undertaken  to  evaluate  e‐Business  use  in  the 
Ghanaian  construction  industry.    The  views  of  construction  professionals  and  local  construction 
firms in Ghana were consulted in this questionnaire survey.  Additionally, the survey is intended to 
show evidence of e‐Business activities and professional groups within the industry likely to use e‐
Business.    The  initial  result  shows  that,  there  are  different  levels  of  e‐Business  initiatives  and 
understanding within  the  industry.    Further,  e‐Business  related  activities  are done  in haphazard 
manner due to low technological capacity.  This evaluation provides a unique opportunity to assess 
the capacity of contractors and other professional groups for e‐business technology transfer either 
through  joint  ventures  or  collaborations,  considering  the  significant  amount  of  investment  and 
foreign construction firm activities within the Ghanaian construction industry. 

Keywords: e‐Business, construction industry, professional groups, technological capacity 
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