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[Abstract] 

The concept of ‘DRR’ within natural and technological disasters context conform to the concept of 

‘conflict prevention and peace building’ within conflicts or wars context. Similar to DRR measures 

within disaster context, it is important to study conflict prevention measures within conflicts or wars. 

This paper presents such measures within post conflict housing reconstruction. Literature identifies a 

number of implications of post conflict housing reconstruction contributes on development and peace 

building including economic development and poverty alleviation, gender equity and empowerment, 

integrating displaced communities, restoring security, trust and faith in future and legitimacy. An 

empirical study conducted in post conflict Sri Lanka identified the good practices and lessons learned 

in preventing conflicts and building peace within post conflict housing reconstruction. Study involved 

37 in-depth interviews with policy makers, practitioners, beneficiaries and academics.  

The approach to reconstruction of housing in the original places over relocation and traditional 

construction over pre-fabricated housing enhanced beneficiary satisfaction and occupancy. Low 

income and vulnerable people were prioritised in accessing housing assistance while beneficiaries’ 

livelihoods were enhanced though livelihood support packages and construction craftsmen training. 

These as well as the involvement of local labour and material developed the local economy. 

Furthermore, local construction materials and local labour involvement in housing reconstruction 

enhanced the community linkages. Participatory approach to construction promoted a sense of 

ownership towards housing while reducing the cost of construction. Nevertheless, low income families 

faced with difficulties in completing the construction, which hindered privacy and security. Also, 

female head households faced difficulties in contributing unskilled labour and constructing a habitable 

house with the grant provided. Therefore, suggestions were made to tailor the financial grant based 

on the special requirements of vulnerable families such as female head households.    

 

Keywords: Conflict prevention, peace building, post conflict reconstruction, post conflict housing 

reconstruction, good practices, lessons learned, Sri Lanka  
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1 Introduction	

 

Disasters are mainly classified into two groups as natural and man-made (UN/ISDR, 2002; Moe and 

Pathranarakul, 2006; Shaluf, 2007). Shaluf (2007) defines natural disasters as ‘‘catastrophic events 

resulting from natural causes such as floods, landslides, mudslides etc. over which man has no 

control’’. Man-made disasters are events having an element of human intent, negligence and error or 

involving a system failure (Eshghi and Larson, 2008). According to Eshghi Larson (2008), man-made 

disasters take place due to technological failure or violent behaviour of humans.  

Moe and Pathranarakul (2008) classify natural disasters as hydro-meteorological (floods and wave 

surges, storms, droughts and related disasters such as extreme temperatures and forest/scrub fires 

and landslides and avalanches); geographical (earthquakes, tsunamis and volcanic eruptions); and 

biological (epidemics and insect infestations). Technological disasters include industrial accidents 

(chemical spills, collapses of industrial infrastructures, explosions, fires, gas leaks, poisoning and 

radiation); transport accidents air, rail, road or by means of water transport); and miscellaneous 

accidents collapses of domestic/non-industrial structures, explosions, fires)  (Moe and Pathranarakul, 

2006). Human violence comprises terrorism or wars (Eshghi Larson, 2008).  

Disaster Risk Reduction (DRR), which is defined as “systematic development and application of 

policies, strategies and practices to minimise vulnerabilities and disaster risks throughout society, to 

avoid (prevention) or to limit (mitigation and preparedness) the adverse impacts of hazards, within the 

broad context of sustainable development (UN/ISDR, 2009)”, aims to curb disaster losses by 

addressing hazards and vulnerability of people. It can be argued that the concept of ‘DRR’ within 

natural and technological disasters context conform to the concept of ‘conflict prevention and peace 

building’ within conflicts or wars context. On this basis, the paper establishes how conflicts can be 

prevented through post conflict housing reconstruction. It discusses the principles of conflict 

prevention within post conflict housing reconstruction and draws good practices and lessons learned 

through an empirical study conducted in post conflict Sri Lanka. Since, 1983, the conflict resulted in a 

number of violent phases over 26 year period in Sri Lanka by causing an immense amount of 

damage. Therefore, Northern and Eastern Provinces, which had been the main battlefield of the 

conflict, left underdeveloped in comparison with areas the government had controlled. Many people 

have experienced multiple and protracted displacements during their lifetime due to the cycles of 

violence. Infrastructure and housing in most of the North and East had already been severely 

damaged by the war and reconstruction of conflict affected areas was identified as a major challenge 

in Sri Lanka. Therefore, the study was centred in Sri Lanka as the country provided a sound basis for 

this research.    

It first discusses the implications of post conflict housing reconstruction for development and peace 

based on a comprehensive literature review followed by the research design. Paper then presents 

identified good practices and lessons learned in preventing conflicts and building peace within the 

context of post conflict housing reconstruction based on the findings of the empirical study.  

 

2 Conflict	prevention	through	post	conflict	housing	reconstruction	

 

Post conflict reconstruction plays an important role in development and peacekeeping (Aderlini and 

El-Bushra, 2004). Among the reconstruction interventions, post conflict housing reconstruction is of 

paramount importance (Barakath, 2003). Post conflict housing reconstruction contributes to 

development and peace building through the restoration of social and economic life of conflict affected 

people.  

Housing reconstruction contributes to economic development and poverty alleviation. Minervini 

(2002), identifies housing reconstruction as a prerequisite for economic recovery after a complex 

emergency. It  contributes to the immediate investment in the economy through the procurement of 

materials, labour, and other inputs required for construction (Kissick et al., 2006). Moreover, housing 
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constitutes an important condition for the establishment of a productive everyday life for the affected 

people (Kreutner et al., 2003). It enables rapid return of people to their home communities and the 

resumption of their livelihood and income generating activities including home based enterprises and 

agriculture (Barakath and Zyck, 2011).   

Post conflict housing reconstruction also promotes gender equity and empowerment. As conflicts lead 

to change the gender roles through creation of high number of female headed households, it is 

acknowledged that they need to be given special consideration in post conflict interventions 

(Handrahan, 2004; Wanasundara, 2006). Accordingly, post conflict housing reconstruction can 

contribute to gender equity and empowerment through minimising the difficulties that the women face 

in accessing housing reconstruction assistance (Barakath and Zyck, 2011).  Moreover, the greater 

flexibility in gender roles during conflicts has enabled women to undertake more active economic 

activities. Hence, it has highlighted the importance of using the  capacities that women gained during 

the conflict in post conflict interventions (Wanasundara, 2006; Smet, 2009). Therefore, post conflict 

housing reconstruction promotes the participation of women in planning, designing and constructing 

homes (Ndinda, 2007). As Ndinda (2007) indicates, the participation of women in construction and 

their livelihood capacity can be enhanced through skills training during construction. According to 

Leest et al. (2010), identifying vulnerable groups and enabling their participation in the development 

process through capacity-building and empowerment initiatives promote inclusiveness, which is 

fundamental to peace building.   

Moreover, rebuilding of communities is identified as one of the most important problems to be dealt 

with during reconstruction (Malpass, 2003). In recent years, the return and reintegration of IDPs and 

refugees is regarded as essential to peace processes in war torn societies (Stefansson, 2006). 

Similarly, Kibreab (2002) comments that in war affected societies a lasting peace is considered 

inconceivable without addressing the problem of reintegration of people displaced  by war and 

insecurity. Homeless IDPs and returnees are in need of reconstructed housing. Hence the 

reintegration of displaced people with claims for housing reconstruction is crucial. Brun and Lund 

(2009) indicate that housing is used as s strategy to solve problems of internal displacement due to 

war. Barakath (2003) also asserts that post conflict housing reconstruction is a crucial incentive to 

reintegrate communities as  part of the efforts towards peace.  

As the living space increases the personal security of the affected people (Kreutner et al., 2003), the 

loss of a home during conflict has the potential to be a critical psychological event for the affected 

people (Smit, 2006). Hence, the loss of a home constitutes not just a physical deprivation, but also a 

loss of dignity, identity and privacy (Barakath, 2003) and  housing reconstruction after conflict helps to 

restore that dignity, identity and privacy among war affected people. Also, housing reconstruction 

supports the peace process through restoring the security, trust and faith in the future among conflict 

affected people and investors (Barakath et al., 2004).  

Housing reconstruction also has important implications for the legitimacy and stability of the state 

(Barakath and Zyck, 2011). In this way, the housing reconstruction enables communities to foster 

goodwill towards the governing institutions through providing sufficient, timely and transparent 

assistance.   

 

3 Research	design		

 

As the subject area of this study is deficiently found in the literature, grounded theory method is 

chosen as the most appropriate research strategy, which can provide more insights into the 

phenomenon through the explanations based on the reality. Data was collected through 37 in-depth 

interviews conducted with policy makers, practitioners, academics and beneficiaries in Sri Lanka. 

While the beneficiaries were from the Northern and eastern provinces, work locations of policy 

makers, practitioners and academics were Western, Northern and Eastern Provinces of Sri Lanka. 

The duration of the interviews was in the range of 45-120 minutes. Furthermore, interview data was 

verified through a documents review. 
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4 Findings	and	discussion	

 

This section presents and discusses the good practices and lessons learned in conflict prevention 

within post conflict housing reconstruction in Sri Lanka. 

Land ownership of many affected families contributed to the reconstruction of housing in the original 

places living.  

‘‘People are going to build their house on their own land, I mean where they lived  before the 

conflict (Programme Officer)’’. 

While this approach to housing led to reduced amount of effort and level of investment compare to 

relocation programmes, it enhanced the beneficiary satisfaction as people are attached to their places 

of origin. Nevertheless, relocation was inevitable in some cases due to heavy mining and zoning.         

Traditional construction of housing over pre-fabricated housing also led to the satisfaction of people.  

Since infrastructure and housing in most part of the North and East had been severely damaged by 

the war the need for housing and infrastructure reconstruction was identified as part of the sustainable 

return of displaced people. Despite the huge demand, provision for housing was limited and prioritised 

for vulnerable beneficiaries. Accordingly, low income families, women head families, widows and 

families with disabled and elderly were given priority in accessing housing reconstruction.  

‘‘...the, most vulnerable people, that is women headed families, widows, disabled people 

families, elderly people families those who have  no support are prioritised (Programme 

Manager)’’.  

While this approach served vulnerable families, it also enhanced self-recovery of affected families. 

‘‘…emergency shelter support was given for most of the affected people, while it was lesser 

for temporary shelter, was  even lesser for permanent shelter. During this time other people 

start building by their own money. So that encourages self-recovery (Senior Project 

Coordinator)’’. 

Furthermore, the awareness was raised among the affected families regarding the post conflict 

housing reconstruction programme including the beneficiary selection procedure, which enhanced the 

accountability of beneficiary selection procedure.  

‘‘They [agencies] held meeting when we were at welfare camps to raise our awareness about 
housing provision. We got to know much information through such meetings in getting houses 
(Beneficiary in the East).   

Economic recovery was supported through local material and labour involvement. Prioritisation and 

reconstruction of infrastructure enhanced the mobility of labour and material, local economic 

development, community linkages and beneficiary satisfaction.  

‘‘...they have a priority basis due to limited finance. First thing they try to do is the roads. Then 
Government wants to establish health care centres, schools, post offices, banks, GA offices 
and GS offices [civil administrative offices] (Construction Programme Officer)’’.  

‘‘School facilities are sufficient. The health care facilities are also available either in Vakarai or 
Kadiraweli (Beneficiary in the East)’’. 

In addition, livelihood capacity was enhanced through providing livelihood support package and 

construction skills training. Through livelihood support package worth of SLR 35,000, animal 

husbandry was supported through providing animals while skill trades were supported through 

providing essential tools, Furthermore, fishing community was supported by providing boats and nets 

while small businesses were promoted through a cash grant. Construction skills training has attracted 

youth including women through promoting the training as a career development process.  
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‘‘Now for instance construction industry is predominantly known to be not attractive to 

females. so when you try to promote construction craftsmen training and attract people, we 

depicted it as a career development process, not as becoming a mason… I have seen after 

this kind of massage there is lot of females join the training (Policy Maker)’.   

Housing reconstruction was implemented through beneficiary participation, in which the beneficiary 

was required to mobile labour and materials while providing unskilled labour support during 

construction. This reduced the cost of construction where limited pool of funds was available for 

housing.  

 ‘‘Financing is a big issue for a country like Sri Lanka. Therefore, it is important to take some 

help from beneficiaries...When beneficiary constructs, the cost reduces... (Project Manager)’’. 

Moreover, it enhanced the feeling of ownership towards housing, which leads to successful housing 

reconstruction.  

‘‘...It should be really appreciated the beneficiaries’ involvement during the construction. So 
that they will have the feeling of ownership (Academic)’’. 

In addition to the local materials and labour use, rehabilitation of rebel combatants also contributed to 

enhance community linkages. Equal housing assistance was provided through developed housing 

assistance guidelines in collaboration with agencies involved in housing reconstruction.  

‘‘...the agencies are very much concern to keep the uniformity among the agencies (Informant 

25 – Housing Programme Coordinator)’’.  

Despite the efforts to prevent conflicts and enhance peace building through above strategies, the 

study identified some gaps, which are discussed below. 

In spite the financial grant and livelihood assistance, some low income families faced with difficulties 

in completing the construction, as financial grant was provided to build a partly completed housing, 

which is habitable.  

‘‘We are happy with this house, but we do not have money to complete this. I have a small 

shop. It does not have enough income (Beneficiary in the North)’’. 

The lack of security and privacy associated with incomplete housing hindered the living of young 

women.  

‘‘It is more than enough if I could complete this house. My daughter is not living here. 

Because she cannot live here, there is no proper room for her (Beneficiary in the North - 

Widower)’’. 

While beneficiary participation brought the advantages of reduced cost and enhanced ownership 

towards housing, it created difficulties for vulnerable beneficiaries such as female heads. 

‘‘…May be, specially the widows, they do not have, support from their husbands. Then they 

are suffering as they are unable to complete the specified works within this limited amount ( 

Programme Officer)’’ 

As a result, these families faced difficulties in constructing a habitable house within the financial grant 

provided. Therefore, it was acknowledged the need for diversity in housing assistance. 

 ‘‘While everybody is treated almost equally you can treat different household in different ways 

because their requirements and their issues are different (Sociologist)’’. 

Importance of consulting beneficiaries at the design stage was highlighted as a way of incorporating 

diverse cultural and livelihood aspects into housing which was lacking in some cultures. Furthermore, 

it was identified some transparency gaps in appointing professionals, which need to address in order 

to enhance the legitimacy.    
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5 Conclusions	

This paper discussed the good practices and lessons learned in preventing conflicts and building 

peace within the context of post conflict housing reconstruction based on an in-depth study conducted 

in post conflict Sri Lanka. 

The study found that reconstruction of housing in the original places living through traditional 

construction enhanced beneficiary satisfaction and occupancy. Due to the limited finance available for 

housing reconstruction, housing assistance was limited for the beneficiaries selected based on the 

low income and vulnerability. Therefore, low income and vulnerable people were prioritised in 

accessing housing assistance. Beneficiaries’ livelihoods were enhanced though livelihood support 

packages and construction craftsmen training, which consequently developed the local economy. 

Local economy also enhanced through the using local construction materials and employing local 

labour for housing reconstruction. This also enhanced the community linkages. Beneficiary 

participation in mobilising labour and materials while providing unskilled labour support promoted a 

sense of ownership towards housing while reducing the cost of construction. Efforts were also taken 

to provide an equal housing assistance for all beneficiaries.  

Due to the limited finance, a grant was provided to construct a partially completed, yet habitable level 

housing. Accordingly, the beneficiaries were expected to complete the rest of construction by 

themselves while occupying the house being partially rebuilt. Nevertheless, low income families faced 

with difficulties in completing the construction, which hindered privacy and security. Furthermore, 

female head households faced difficulties in contributing unskilled labour and constructing a habitable 

house with the grant provided. Therefore, it was suggested the need for tailoring the financial grant 

based on the special requirements of vulnerable families such as female head households.    
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