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1. EXECUTIVE SUMMARY 
The purpose of this study is to determine the feasibility and cost for regulated communities in the Great Bay 
watershed to implement the optional non-point source and stormwater point source nitrogen reduction pathway 
(Appendix II) associated with EPA’s draft Great Bay Total Nitrogen General Permit ((NPDES Permit No 
NHG58A000 published in Federal Register January 7, 2020). The Total Nitrogen General Permit (TNGP) 
covers nitrogen discharges from 12 New Hampshire communities in the Great Bay watershed that operate 
wastewater treatment facilities (WWTF) regulated under the Clean Water Act, including Dover, Durham, 
Epping, Exeter, Milton, Newfields, Newington, Newmarket, Portsmouth (Pease Tradeport and Peirce Island), 
Rochester, Rollinsford, Somersworth. There are four Maine communities within the watershed with wastewater 
treatment facilities that are not covered under this permit (Berwick, Kittery, North Berwick and South Berwick) 
because they are regulated separately by the Maine Department of Environmental Protection (MEDEP) 
however, as detailed in the TNGP factsheet, EPA expects the MEDEP to regulate nitrogen discharges from 
these facilities. The fact basis for the TNGP is based on the load reduction from all 16 regulated communities in 
the Great Bay Estuary (GBE), therefore this analysis looks at a potential scenario for all these communities to 
achieve required reductions outlined in the draft TNGP. 

Feasibility was evaluated on the basis of a community’s ability to reduce non-point source and stormwater-
derived nitrogen by 45% over four 5-year permit periods as outlined in Appendix II of the draft TNGP. By 
looking at land use categories and modeled nitrogen loads in each category, this analysis demonstrates how to 
optimize nitrogen reductions through a variety of cost effective structural and non-structural approaches. 
Feasibility was based on both an assessment of methods to implement nitrogen controls and a corresponding 
cost analysis. This study demonstrates that a 45% reduction in non-point source (NPS) nitrogen loads is feasible 
and can be accomplished in the Great Bay Estuary over a 20-yr implementation period at costs well within 
national norms. If stormwater utilities were formed as a mechanism to fund a 20-year program, stormwater fees 
would vary amongst communities and range from $26 - $198, with an average annual cost of $91 per year per 
household.  

This feasibility analysis is based on nitrogen reductions achievable through a range of Best Management 
Practices (BMPs). The most cost-effective of such practices, if implemented widely, are non-structural BMPs 
such as catch basin cleaning, leaf litter collection, expanded vegetated buffers, and other green infrastructure. 
This analysis also modeled the use of low-cost structural BMPs with an emphasis on targeted, small-sized 
systems such as rain gardens, rooftop infiltration (e.g., dry wells), and gravel wetlands on commercial and 
industrial areas with the highest nutrient loads. Lastly, this analysis models the significant nitrogen reductions 
achievable with relatively low-cost retrofits of septic systems, one of the most significant BMPs identified in 
the optimization analysis.  

Appendix B includes an example of a Nitrogen Control Plan for each regulated municipality. These plans are 
not a prescription for how to implement the optional pathway of the TNGP, rather they represents one scenario 
of many. Communities will need to determine which combination of management approaches is most suitable 
and achievable. 

This study assumes that non-point source and stormwater management conducted to comply with this permit 
would be consistent with EPA’s 2017 NH Small Municipal Separate Storm Sewer Discharge (MS4) permits 
(specifically Appendix H) requirements for communities discharging to nitrogen-impaired waters. All 
municipalities regulated under this draft TNGP communities are also MS4 communities or have an MS4 waiver 
(communities with waivers include Epping, Newfields, and Newington). Specific requirements common to both  
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the TNGP and MS4 programs that are included in this feasibility study are source identification reporting, 
stormwater best management practice (BMP) optimization for pollutant removal, retrofit inventory, priority 
ranking, cost assessment, and evaluation of stormwater program financing mechanisms.  

The analytical methods used to determine pollutant loads and assess BMP performance are consistent with 
those published by EPA, USGS and others, and are generally accepted for water quality permitting purposes. 

 Background on Draft Great Bay Total Nitrogen General Permit 
for Wastewater Treatment Facilities In New Hampshire 

On January 7, 2020, EPA filed notice in the Federal Register of the Draft Great Bay Total Nitrogen 
General Permit for Wastewater Treatment Facilities In New Hampshire NPDES General Permit: NHG58A0001. 
The General Permit would supersede the nitrogen requirements for individual NPDES permits for 13 
wastewater treatment facilities (WWTF) in New Hampshire including Dover, Durham, Epping, Exeter, Milton, 
Newfields, Newington, Newmarket, Portsmouth (Pease Tradeport and Peirce Island), Rochester, Rollinsford 
and Somersworth. The four Maine communities with WWTFs located in the Great Bay Estuary (Berwick, 
Kittery, North Berwick, and South Berwick) would not be covered under this permit and are regulated 
separately by the Maine Department of Environmental Protection. As detailed in the TNGP factsheet, EPA 
expects the MEDEP to regulate nitrogen discharges from these facilities.  

 
The draft TNGP details total loads as follows: 

• From 2012-2016 the total nitrogen load to the Great Bay Estuary was 6,206 lbs/day, or 189.3 kg/ha/yr.  
• Normalized to 1988-2017 rainfall, nitrogen load was 6,809 lbs/day or 207.7 kg/ha/yr.  
• From 2012-2016, the WWTF loads were 2,717 lb/day (82.7 kg/ha/yr), and the non-point source and 

stormwater loads were 3,495 lbs/day (106.6 kg/ha/yr).  
• Point source and non-point source loads normalized to 1988-2017 are 2,974 lbs/day (90.7 kg/ha/yr) and 

3,836 lbs/day (117.0 kg/ha/yr), respectively.  

The draft permit details three studies2,3,4 as the scientific basis for establishing a 100 kg/ha/yr nitrogen loading 
threshold to protect water quality standards. These studies generally concur that at loading rates of 51-99 
kg/ha/yr the “ability of eelgrass to thrive diminishes markedly” and that beyond100 kg/ha/yr “eelgrass is 
essentially absent.” EPA has proposed a 100 kg/ha/yr loading threshold with subsequent WWTF discharge 
allocation limits totaling 35.4 kg/ha/yr, allowing for a remaining 64.6 kg/ha/yr for non-point source and 
stormwater point source loads. The current NPS load of 117.0 kg/ha/yr requires a reduction of approximately 
45% to achieve the 100 kg/ha/yr threshold. EPA states that 100 kg/ha/yr is the least stringent threshold within the 
“critical range” needed as a reasonable next step in an adaptive management approach; EPA also recognizes that 
lower limits could be required, depending on ecosystem response. 

Because some Great Bay communities have long expressed interest in having flexibility to determine where 
they can most cost-effectively reduce nitrogen discharges between improved wastewater and stormwater 

 
1 EPA (2020). Draft Great Bay Total Nitrogen General Permit For Wastewater Treatment Facilities In New Hampshire. NPDES 
General Permit: NHG58A000. Boston, MA, Office of Ecosystem Protection, Unites States Environmental Protection Agency.  
2 Valiela, I. and M. L. Cole (2002). "Comparative evidence that salt marshes and mangroves may protect seagrass meadows from 
land-derived nitrogen loads." Ecosystems 5(1): 92-102.  
3 Hauxwell, J., J. CebriÃ¡n, et al. (2003). "Eelgrass Zostera marina loss in temperate estuaries: relationship to land-derived nitrogen 
loads and effect of light limitation imposed by algae." Marine Ecology Progress Series 247: 59-73.  
4 Latimer, J. S. and S. A. Rego (2010). "Empirical relationship between eelgrass extent and predicted watershed-derived nitrogen 
loading for shallow New England estuaries." Estuarine, Coastal and Shelf Science 90(4): 231-240.  
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management, EPA outlined an optional non-point source and stormwater point source nitrogen reduction 
approach contained in Appendix II of the permit, excerpted below: 
 

This permit sets forth an optional pathway to achieve such gross reductions at the scale needed to meet 
water quality standards and attain designated uses. To provide communities with guidance on the level 
of reductions needed, EPA and NHDES have identified a pathway to achieve this goal through a long-
term, adaptive management approach. Communities who choose to adopt this optional approach would 
achieve the reductions through fulfillment of the following: 
 
1. Upon the effective date of this permit, each Permittee may, at their election, coordinate with 

NHDES, other Great Bay communities and stakeholders to develop and utilize the Pollution 
Tracking and Accounting Program (PTAP) or its successor, a comprehensive subwatershed-based 
tracking/accounting system, for quantifying the nitrogen loading changes to the Great Bay estuary 
associated with activities within each municipality. These activities include, but are not limited to: 
 
a. New/modified septic systems, 
b. Decentralized wastewater treatment facilities, 
c. Changes to the amount of effective impervious cover, 
d. Changes to the amount of disconnected impervious cover, 
e. Conversion of existing landscape to lawns/turf, and 
f. Any new or modified structural or non-structural best management practices. 

 
2. Within 12 months of the effective date of this permit, each Permittee may, at their election, develop, 

submit to NHDES (with a copy to EPA), and begin to implement a near-term nitrogen non-point 
source and stormwater point source control plan (“Short-Term Nitrogen Control Plan”), including: 
 
a. A schedule of three years for implementing specific short-term (i.e., beginning within one year of 

submittal) control measures (e.g., fertilizer reduction) to address identified non-point source and 
stormwater point source nitrogen loadings in each municipality that contribute nitrogen to the 
Great Bay Estuary; 

b. The identification of specific control measures and suitable locations within the great bay 
watershed for each of these control measures based on nitrogen reduction credits approved by 
PTAP or its successor at the time of plan submittal, cost, and site characteristics to achieve 
optimal reduction of nitrogen to the great bay estuary; 

c. The estimated cost of each control measure identified in the schedule shall include a description 
of appropriate financing and regulatory mechanisms to implement the necessary reductions; 

d. An operations and maintenance plan for control measures, as necessary; and 
e. An explanation of any category of non-point source loadings that are not included in the plan. 

 
3. Within 36 months of the effective date of this permit, each Permittee may, at their election, develop, 

submit to NHDES (with a copy to EPA), and begin to implement a five-year nitrogen non-point 
source and stormwater point source control plan (“Long-Term Nitrogen Control Plan – 1”), for 
implementing specific long-term control measures to achieve a reduction of nitrogen delivered to the 
Great Bay estuary equivalent to 11% of the municipality-specific baseline to address identified non-
point source and stormwater point source nitrogen. The plan may include: 
 
a. A municipality-specific baseline of non-point source and stormwater point source nitrogen 

delivered to the Great Bay estuary using data directly from the 2014 Great Bay Non-Point 
Source Study1 (GBNPSS) or optionally providing a defensible update, normalized to average 
rainfall; 
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b. The identification of specific control measures and suitable locations within the Great Bay 
watershed for each of these control measures based on nitrogen reduction credits approved by 
PTAP or its successor at the time of plan submittal, cost, and site characteristics to achieve 
optimal reduction of nitrogen to the Great Bay estuary; 

c. The estimated cost of each control measure identified in the schedule shall include a description 
of appropriate financing and regulatory mechanisms to implement the necessary reductions; 

d. An operations and maintenance plan for control measures, as necessary; and 
e. An explanation of any category of non-point source loadings that are not included in the plan. 
f. If the municipality’s WWTF nitrogen loading is below the annual average allocation, the 

difference between actual annual average loading and the permitted annual average allocation 
can be applied toward the non-point source and stormwater point source loading reduction 
target. 
 

4. Within 8 years of the effective date of this permit, each Permittee may, at their election, develop, 
submit to NHDES (with a copy to EPA), and begin to implement a long-term nitrogen non-point 
source and stormwater point source control plan (“Long-Term Nitrogen Control Plan – 2”), for 
implementing specific long-term control measures to address identified non-point source and 
stormwater point source nitrogen to achieve a cumulative reduction of nitrogen delivered to the 
Great Bay estuary equivalent to 22% of the original municipality-specific baseline. The plan may 
include items (b) through (f) listed in Part 3 above. 
 

5. Within 13 years of the effective date of this permit, each Permittee may, at their election, develop, 
submit to NHDES (with a copy to EPA), and begin to implement a long-term nitrogen non-point 
source and stormwater point source control plan (“Long-Term Nitrogen Control Plan – 3”), for 
implementing specific long-term control measures to address identified non-point source and 
stormwater point source nitrogen to achieve a cumulative reduction of nitrogen delivered to the 
Great Bay estuary equivalent to 33% of the original municipality-specific baseline. The plan may 
include items (b) through (f) listed in Part 3 above. 
 

6. Within 18 years of the effective date of this permit, each Permittee may, at their election, develop, 
submit to NHDES (with a copy to EPA), and begin to implement a long-term nitrogen non-point 
source and stormwater point source control plan (“Long-Term Nitrogen Control Plan – 4”), for 
implementing specific long-term control measures to address identified non-point source and 
stormwater point source nitrogen to achieve a cumulative reduction of nitrogen delivered to the 
Great Bay estuary equivalent to 45% of the original municipality-specific baseline. The plan may 
include items (b) through (f) listed in Part 3 above. 

 
The optional cumulative reduction targets identified above may be adjusted to account for non-point 
source and stormwater point source changes that occur outside of the scope of the Permittees’ efforts 
(e.g., changes in atmospheric deposition of nitrogen to the watershed). 
 
In the event the activities described above are not carried out and water quality standards are not 
achieved, EPA may reopen the General Permit within the timeframe of the permit (5 years) or reissue 
the General Permit beyond the timeframe of the permit (5 years) and incorporate any more stringent 
nitrogen effluent limits for the WWTFs necessary to ensure compliance with water quality standards. 
Conversely, if water quality standards are achieved before the activities described above are fully 
carried out, further nitrogen reductions from non-point source and stormwater point sources or from 
more stringent nitrogen effluent limits for the WWTFs may not be necessary (assuming that nitrogen 
loads do not increase from that level because of significant changes in land use, weather, atmospheric 
deposition or other reasons that can affect water quality). 
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The Permittees shall all participate in the annual ambient monitoring program detailed below. Each 
Permittee shall be responsible for a percentage of the overall ambient monitoring cost equivalent to the 
percentage of the design flow of their WWTF(s) divided by the total design flow of all WWTFs covered 
by the permit. 

 Summary Findings from Feasibility Analysis of Draft TNGP 
This study demonstrates that a 45% reduction in non-point source (NPS) loads in the Great Bay Estuary is 
feasible and can be accomplished over a 20-yr implementation period at costs well within national norms. By 
looking at land use categories and modeled nutrient loads in each category, this analysis demonstrates how to 
optimize nitrogen reductions to select a variety of cost effective structural and non-structural means. It is 
important to underscore that this feasibility study is not a prescription for how to implement the optional 
pathway of the TNGP - it represents one scenario of many possible pathways. Ultimately communities will 
need to assess what combination of nutrient-reduction approaches will be most suitable.  

Principle Findings: 
 

• Costs of BMPs vary by community depending largely on density and development patterns, with an 
average unit cost of $561 per pound of N and a range of $429 - $755 per pound N between communities. 
In comparison, nitrogen removal in wastewater commonly costs between $300-$1,500 per pound of 
nitrogen removed, depending on the WWTF limit. 

• Total costs to implement the TNGP over 20 years range from a low of $2.2 million for Newfields, $3.1 
for Rollinsford and $5.2 for Somersworth, to a high of $13.4 million for Berwick, $17.5 for Dover, and 
$22.3 for Rochester. 

• If implemented widely, non-structural BMPs such as street sweeping, catch basin cleaning, and leaf litter 
collection, are the most cost-effective management approaches at an average unit cost of $282/lb N/yr. 

• Low-cost structural BMPs such as rain gardens, dry wells and gravel wetlands, with an average unit cost 
of $557/ lb N/yr, can be small-sized and used widely and efficiently in areas with the highest nutrient 
loads.  

• Septic system retrofits offer significant opportunities to reduce nitrogen loads at an average cost of 
$630/lb N/yr, and could reduce nearly 40% of the entire NPS load. 

• To meet the 45% target reductions, municipalities would need to implement structural BMPs to treat 
stormwater from 5, 10 and 20 acres per year in smaller municipalities like Newfields, Rollinsford and 
North Berwick respectively, while the cities of Rochester, Portsmouth and Dover would need to treat 
runoff from 67, 77, and 107 acres per year over 20 years.   

• Local examples of BMP retrofits in 2019 had a unit cost of $5,833 per treated acre when combined with 
roadway capital improvements.  

• While four communities may struggle to achieve 45% reductions with above-average costs, other 
communities can go well beyond 45%, potentially achieving load reductions of 71% at $561 per pound 
Nitrogen removed. 

• The load reduction shortfall in certain communities could be addressed if the TNGP were to  
1) Allow inter-municipal trading;  
2) Keep the existing draft allocations and reevaluate over time through adaptive management;  
3) Establish a watershed-based load reduction of 45% but vary individual load reduction targets 

based on an equitable and equivalent unit cost of $560/lb N, rather than a uniform 45% load 
reduction for each regulated community;  

4) Distribute load reduction requirements to watershed communities not regulated under this TNGP 
through other regulatory means such as Residual Designation.  
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• Using stormwater utilities as the mechanism to fund a 20-yr program, stormwater fees would average $91 
per year per residential household with a range of $26 (Portsmouth) to $198 (Milton). The majority of 
fees were between $52 and $135 per year, within the national range and consistent with a local study5. 
An alternative approach based on equivalent unit cost for each community would be $88/yr. per 
residential household. It is important to note that stormwater utility program costs derived in this analysis 
are conservatively assumed to be borne entirely by the municipality. In fact, in many communities up to 
50% of stormwater-related nitrogen reductions could occur through private sector redevelopment if low 
impact development (LID) stormwater regulations are in place, thus shifting a significant portion of the 
cost burden to private development.  

 
5 AMEC (2011). Portsmouth, NH Stormwater Utility Feasibility Study - Final Report. Westford, MA, AMEC Earth & Environmental. 
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2. INTRODUCTION TO FEASIBILITY ANALYSIS 

 Overview 
The purpose of this study was to determine whether EPA’s draft permit to reduce nitrogen load in the Great Bay 
Estuary by 45% over 20 years is feasible - and at what cost – if the regulated municipalities choose the optional 
non-point source and stormwater point source nitrogen reduction pathway outlined in Appendix II of the TNGP. 
Feasibility studies were conducted for nitrogen control plan development for the Great Bay towns and 
surrounding areas. These include the New Hampshire towns of Dover, Durham, Epping, Exeter, Milton, 
Newfields, Newington, Newmarket, Portsmouth (Pease Tradeport and Peirce Island), Rochester, Rollinsford, 
Somersworth, as well as the Maine communities including Berwick, Kittery, North Berwick, and South 
Berwick. 

This study provides information on the assessment methods, BMP implementation, and program costing to 
implement the TNGP for the 17 communities. It also examines the advantages of using green infrastructure as a 
critical tool for nitrogen control. This study assumes that all aspects of non-point source and stormwater 
management would be consistent with the 2017 NH Small MS4. Components of this study include source 
identification reporting, BMPs optimized for pollutant removal6, retrofit inventory, priority ranking, cost 
assessment, and an evaluation of stormwater program financing mechanisms.  

The analytical methods used to determine the pollutant loads, waste load allocations, and to assess BMP 
performance are consistent with those published by EPA7, USGS8 and others9, and are generally accepted for 
water quality permitting purposes. 

This study includes the following information regarding the feasibility of the draft Total Nitrogen (TN) General 
Permit for stormwater and wastewater:   

• A review of the requirements and fact basis for the Draft Total Nitrogen General Permit (TNGP) 
• An overview of relevant regulatory issues  
• A review of current nitrogen loading data for wastewater and non-point sources by individual 

community  
• A discussion of nutrient control strategies as well as structural and non-structural BMPs, including 

examples and costing 
• A review of methods used to conduct nitrogen control planning, including baseline source identification, 

BMP optimization, retrofit inventory and priority ranking 
• A review of nutrient control optimization for structural and non-structural strategies 
• A feasibility analysis of nitrogen control plan implementation based on a 20-yr program  
• A study of stormwater program financing by stormwater utility to determine residential fees by 

community 
• A review of guidance for developing implementation schedules 
• A discussion about the possibility of credit trading within the TNGP 
• A discussion about examples of septic system retrofit programs  
• A review of residual designation authority. 

 
6 Appendix H. Part I, 1.a Additional or Enhanced BMPs.i.2 
7 EPA (2010a) 
8 Zarriello, P. J. and L. K. Barlow (2002)  
9 Gamache, M., M. Heineman, et al. (2013) 
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 Water Quality Overview in the Great Bay Estuary 
The Great Bay Estuary (GBE) covers 21 square miles, 144 miles of shoreline, and includes input from eight 
rivers (Winnicut, Squamscott, Lamprey, Oyster, Bellamy, Cocheco, Salmon Falls, and the Great Works). Like 
many estuaries in the northeast, GBE is extremely vulnerable to non-point source (NPS) loadings with limited 
fringing wetlands to buffer impacts from developed areas (Bricker et al., 1999; Bricker et al., 2003). 

Like many other coastal regions, the Great Bay watershed has experienced population growth and an associated 
increase in development, which has impacted the water quality and health of Great Bay. The estuary receives 
treated wastewater effluent from 17 wastewater treatment facilities -13 in New Hampshire and four in Maine. 
Increased municipal sewage, impervious cover, residential landscaping, and altered hydrology (including storm 
and sanitary sewer systems) have increased the amount of wastewater and stormwater runoff flowing into the 
Great Bay Estuary. In 2009, NHDES concluded that eleven sub-estuaries in the Great Bay Estuary failed to 
meet state water quality standards for their designated uses and were  identified as “impaired” on the Clean 
Water Act (CWA) Sec. 303(d) list of impaired and threatened waters (NHDES, 2009).  

Monitoring and research conducted by various university, local, state, and federal programs and projects have 
documented stresses in the Great Bay system. Prominent drivers of change include watershed modification and 
development, resulting in increased impervious cover; increased nutrient and pollutant loading from a rapidly 
growing coastal population; and ecosystem instability and loss of diversity caused by factors including, but not 
limited to: invasive species, habitat destruction, and disease. Each stress drives additional physical, chemical, 
and biological pressures on the Great Bay system, which affect the environmental, lifestyle, and economic 
benefits valued by local communities.  

Environmental indicators used by the Piscataqua Regions Estuaries Partnership to identify and track ecosystem 
health clearly demonstrate an ecosystem in trouble. In the most recent State of Our Estuaries 2018 report 
(PREP, 2018), 14 of 24 indicators showed declining or cautionary trends within GBE. Impervious cover, an 
indicator of development, shows a long-term increasing trend with indicators including nutrient concentration, 
eelgrass, dissolved oxygen, and macroalgae showing either no improvement or continued decline. Eelgrass is a 
critical indicator as it provides water quality, habitat, and resilience benefits, and it is widely considered a 
cornerstone species for healthy estuaries. In recent decades, the GBE has lost over half of its eelgrass coverage 
due to development, declining water quality, and changing climate (Burdick et al 2019). Between 1996 and 
2014, Great Bay lost 44% of its eelgrass acreage and 79% of eelgrass biomass (Short 2016). Eelgrass loss 
indicates both a diminishing resilience and reduced ability to recover from extreme storms. 

Positive trends include nitrogen loading and WWTF upgrades. According to the PREP State of Our Estuaries 
2018 report: 

Total nitrogen loading from 2012 to 2016 was 903 tons per year, which is 26% percent lower than the 
2009 to 2011 levels (1,224 tons per year). Low rainfall and corresponding streamflow during this 
period, as well as significant reductions in nitrogen loading at municipal wastewater treatment 
facilities, are the primary reasons for this decrease (PREP 2018).  

Important advances are being made with the 2017, 2019, and 2020 WWTF upgrades in Newmarket, Exeter, and 
Portsmouth, which will reduce nitrogen loads by 80%, 65%, and 73% respectively, assuming operation at 8 
mg/L. 

2.2.1. TNGP Permittees 
The Total Nitrogen General Permit (TNGP) includes National Pollution Discharge Elimination System 
(NPDES) permits for 13 wastewater treatment facilities (WWTF) in New Hampshire, including Dover, 
Durham, Epping, Exeter, Milton, Newfields, Newington, Newmarket, Portsmouth (Pease Tradeport and Peirce 
Island), Rochester, Rollinsford, Somersworth. The four Maine communities with WWTFs located in the Great 
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Bay Estuary (Kittery, Berwick, North Berwick and South Berwick) would not be covered under this permit and 
are regulated separately by the Maine Department of Environmental Protection. As detailed in the TNGP 
factsheet, EPA expects the MEDEP to regulate nitrogen discharges from these facilities. In this study, Pease 
ITP was not examined individually because the EPA and DES calculations in the Great Bay Nitrogen Non-Point 
Source Study do not examine an individual NPS load for Pease ITP and instead combine it with Newington and 
Portsmouth.  
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Figure 2.1 - Study Area 
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 Great Bay Nitrogen Non-Point Source Study 
The Great Bay Nitrogen Non-Point Source Study (GBNNPSS) was completed in June of 2014 by the New 
Hampshire Department of Environmental Services (NHDES) and was the basis for many of the EPA findings of 
fact for the TNGP. It also served as the data source for this feasibility study for atmospheric and septic system 
derived nitrogen loading. The model used by NHDES is the Nitrogen Loading Model (NLM), which was 
originally introduced in Valiela et al. (1997).  The NLM, as customized for this study, tracks nitrogen inputs 
from atmospheric deposition, chemical fertilizers, human waste through septic systems, and animal wastes. 
These sources are then routed through surface waters, stormwater, and groundwater to the estuary as a delivered 
load of nitrogen. Local data were developed as inputs to the model. The model output was found to match field 
measurements of total non-point source (NPS) nitrogen loads from eight watersheds within the model 
uncertainty of +/-13%. For the watershed draining to the Great Bay Estuary, the model predicted an NPS 
nitrogen load of 800 tons per year (+/-100 tons/yr). This estimate corresponds well with field measurement of 
NPS, which were 835 tons/yr (PREP, 2013). The breakdown of nitrogen NPS from the model of delivered loads 
to the estuary is: 

• Atmospheric Deposition: 42% (350 +/-50 tons/yr). Out-of-state sources account for 62% of this source. 
• Human Waste: 29% (240 +/-30 tons/yr). This load is exclusively from septic systems because loads 

from wastewater treatment facilities, which accounted for390 tons/yr (PREP, 2013), were not considered 
in this study. 

• Chemical Fertilizer:15% (130 +/-20 tons/yr).  Lawns contributed 70% of this total; agricultural areas 
contributed 23%; and recreational fields were responsible for 8% of this load. 

• Animal Waste:14% (120 +/-20 tons/yr). Livestock accounted for 58% of this load, while pet waste 
accounted for the remaining 42%. 

Nitrogen loads were modeled for individual subwatersheds and towns in the study area in order to identify “hot 
spots” of non-point source pollution. The model also concluded that 34% of the non-point source loads were 
delivered through stormwater. The model tracks stormwater from its point of origin as overland flow and 
applies attenuation factors to account for initial load versus delivered load to the GBE. The Great Bay Nitrogen 
Non-Point Source Study (GBNNPSS) does not differentiate between regulated and unregulated stormwater 
sources.  
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3. REGULATORY OVERVIEW 
There has been a complex series of regulatory decisions, federal permits, and legal challenges relating to 
wastewater and stormwater in the Great Bay watershed. In 2009 NHDES published an update of the 303(d) listing 
of impaired waters that included the Great Bay Estuary, based on nutrient impairments and eelgrass habitat loss10. 
In response to the 2009 nitrogen impairment listing, EPA began to issue new and revised discharge permits in the 
Great Bay watershed with nitrogen limits. The primary municipal permits are 1) National Pollutant Discharge 
Elimination System (NPDES) permits for wastewater treatment facilities and 2) and Municipal Separate Storm 
Sewer Discharge (MS4) permits for stormwater. On January 7, 2020, EPA filed notice in the Federal Register of 
the Draft Great Bay Total Nitrogen General Permit for Wastewater Treatment Facilities In New Hampshire 
NPDES General Permit: NHG58A000. 

 Great Bay Regulatory Status  
The Clean Water Act directs EPA to develop criteria (numeric or narrative) based on a determination that there 
exists a “reasonable potential to cause or contribute to11” an impairment. This determination is based on ‘the 
best available science’ at the time, which acknowledges that although our understanding of an ecosystem is 
necessarily incomplete, further delay in corrective measures will clearly contribute to increasing degradation. 
Permits may be issued to comply with numeric criteria if they exist, or narrative criteria if they do not. 

In 2009, NHDES developed draft numeric nutrient criteria for the protection of eelgrass and low dissolved 
oxygen conditions. In 2012, EPA issued final WWTF discharge permits in Newmarket and Exeter based on 
these total nitrogen (TN) numeric criteria and a reasonable potential analysis. A 2014 peer review12 was critical 
of the draft numeric criteria. Consequently, the numeric criteria were dropped as part of a 2014 settlement 
agreement between NHDES and the Municipal Coalition13. The standard upon which the peer review was 
tasked to review the draft numeric criteria was in part “whether the available data support the conclusion that 
excess nitrogen was the primary factor that caused the decline of eelgrass populations”.14 It should be noted that 
the authors’ emphasis on what they call “the primary factor” is a higher standard than the EPA standard of a 
“reasonable potential to cause or contribute”.  In 2012, the Environmental Appeals Board upheld the EPA’s 
standard for determining effluent limitations; upon further appeal, this decision was also upheld in 2013 by the 
Supreme Court.15  

In preparation for the 2018 State of Our Estuaries report, PREP reconvened the 2014 peer review panel engaged 
initially by the Municipal Coalition, in order to consider current conditions. The advisors developed a joint 
statement16 regarding eelgrass stressors, which includes numerous findings and recommendations. These 
include the following including: 

 
10 NHDES (2009). Amendment to the New Hampshire 2008 Section 303(d) List Related to Nitrogen and Eelgrass in the Great Bay 
Estuary. Concord, NH, NHDES. 
11 40 CFR § 122.44 
12 Bierman, V. J., R. J. Diaz, et al. (2014). Joint Report of Peer Review Panel-Great Bay Estuary. 
13 April 2014, Settlement Agreement between the Great Bay Municipal Coalition (Portsmouth, Dover, Rochester, NH) and the State of 
New Hampshire. 
14 Pg 46, section b) from the “Joint Report of Peer Review Panel-Great Bay Estuary”, February 13, 2014 Victor J. Bierman, Robert J. 
Diaz, W. Judson Kenworthy, Kenneth H. Reckhow. 
15 (2012). "Upper Blackstone Water Pollution Dist. v. EPA." F. 3d, Court of Appeals, 1st Circuit, 9. 
16 Gobler, C., J. Kenworthy, et al. (2017). External Advisors to PREP Technical Advisory Committee Statement Regarding Eelgrass 
Stressors in the Great Bay Estuary. Durham, NH, Piscataqua Region Estuaries Partnership.  
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• Despite encouraging reductions in nitrogen from wastewater treatment plants, loading levels are still 
well above levels found to be related to environmental degradation and reduced estuarine ecosystem 
resiliency in many other systems (Latimer and Rego, 2010). 

• The most recent physiological measurements of Ulva (a green seaweed) that is abundant in the estuary 
indicate complete nitrogen saturation (Nettleton et al., 2011). 

• The Great Bay Estuary is extremely vulnerable to non-point source loadings given that only 2.6% of the 
estuarine watershed area contains wetlands, and thus experiences the lack of wetland mitigating effects, 
(Bricker et al., 1999; Bricker et al., 2003).  

• Addressing these non-point source loads is a natural next source for managers to consider, especially as 
non-point source reduction can also mitigate other run-off related pollutants. These include toxic 
contaminants such as herbicides and petrochemicals, both of which have been linked to eelgrass stress. 

In 2017, EPA issued the NH Small MS4 Permit, which replaced the expired 2003 permit and expanded the non-
point source (NPS) management requirements, particularly for impaired waters. For communities with impaired 
waters there are additional requirements for source detection, stormwater best management practice (BMP) 
optimization, and the allowance to establish milestones extending over multiple permit cycles. Under the MS4 
program, towns with urbanized areas as defined by the U.S. Census are required to obtain permit coverage for 
their stormwater discharges. The 2017 permit includes additional requirements for communities that discharge 
to impaired waters. The towns of Danville, Derry, Dover, Durham, Exeter, Greenland, Hampstead, Hampton, 
Kingston, Milton, New Castle, Newmarket, North Hampton, Portsmouth, Raymond, Rochester, Rollinsford, 
Rye, Sandown, Somersworth, Stratham are subject to MS4 Appendix H for nitrogen impaired waters. Appendix 
H defines an iterative approach addressing pollutant reductions to impaired waters including source 
identification reporting, BMPs to be optimized for pollutant removal17, retrofit inventory, and priority ranking, 
to name a few.  

On January 1, 2019 Pease ITP agreed to apply for coverage of discharges subject to the NH Small MS4 Permit, 
either under the general permit or an individual permit.18 The agreement details specific removal or treatment of 
impervious surfaces in addition to the standard MS4 requirements.  

On December 27, 2019, EPA announced a draft settlement agreement regarding NH and MA Small MS4 
Permits between EPA, the National Association of Homebuilders, the Home Builders and Remodelers 
Association of Massachusetts, Inc., the New Hampshire Home Builders Association, the Center for Regulatory 
Reasonableness, the Massachusetts Coalition for Water Resources Stewardship, the Town of Franklin, 
Massachusetts, the City of Lowell, Massachusetts, the Conservation Law Foundation, and the Charles River 
Watershed Association. The settlement agreement was executed on April 15, 2020 and on April 23, 2020 EPA 
published proposed modifications to the MS4 permit in the Federal Register (85 FR 22735) for a 45 day public 
comment period. 

On January 7, 2020, EPA released the Draft Great Bay Total Nitrogen General Permit for Wastewater 
Treatment Facilities In New Hampshire, which covers Rochester, Portsmouth, Dover, Exeter, Durham, 
Somersworth, Pease ITP, Newmarket, Epping, Newington, Rollinsford, Newfields, and Milton. A non-point 
source (NPS) management “Optional Pathway”, included in Appendix II, reflects the desire of some 
communities to have a more flexible approach that integrates stormwater and wastewater. EPA’s position on 
integrated planning was detailed in a 2012 memo.19 This June 2012 EPA memorandum, “Integrated Municipal 

 
17 Appendix H. Part I, 1.a Additional or Enhanced BMPs.i.2 
18 Irwin, T, Z. Griefen, et al. (2019). Settlement Agreement between Conservation Law Foundation v. Pease Development Authority, 
US District Court for NH. Case No 1:16-cv-00493-SM. 
19 Stoner, N. and C. Gyles (2011). Achieving Water Quality Through Integrated Municipal Stormwater and Wastewater Plans, US 
EPA.  
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Stormwater and Wastewater Planning Approach Framework,” provides guidance for EPA, as well as state and 
local governments, to develop and implement effective integrated plans that satisfy the Clean Water Act 
(CWA). The framework included there outlines the overarching principles and essential elements of a 
successful integrated plan, which includes: 

• Maintaining existing regulatory standards that protect public health and water quality.  
• Allowing a municipality to balance CWA requirements in a manner that addresses the most pressing public 

health and environmental protection issues first. 
• Ensuring that the responsibility to develop an integrated plan rests on the municipality that chooses to pursue 

the approach. To this end, EPA and/or the State will determine appropriate actions, which may include 
developing requirements and schedules in enforceable documents. 

• Promoting innovative technologies, including green infrastructure, as important tools that can generate many 
benefits, and may be fundamental aspects of municipalities’ plans for integrated solutions.  

• Using adaptive management to modify or change milestones and strategies throughout the permit cycle based 
on new and improving information from monitoring of ecosystem health to address concerns about 
uncertainty in the regulatory process and LTCP implementation.   

 Pollutant Tracking and Accounting Project (PTAP) 
Many communities in the Great Bay with National Pollution Discharge Elimination System (NPDES) permits 
either are currently required or will soon be required to document nitrogen load reductions to record progress 
towards achieving water quality goals. The Pollutant Tracking and Accounting Project (PTAP) is a regional 
collaboration between UNH Stormwater Center, NHDES, EPA, and watershed communities. Its purpose is to 
develop a uniform system for tracking progress for nutrient control strategies for point-source and non-point 
source parameters, and for calculating and crediting reductions associated with the various control strategies. 
The TNGP requires permittees to participate in and use PTAP or its successor, a comprehensive subwatershed-
based tracking/accounting system, for quantifying the nitrogen loading changes. 

The tracking tools and accounting metrics in PTAP provide communities with a consistent, watershed-wide 
method to account for both existing gray and green infrastructure and for new treatment infrastructure and land 
use changes. “Tracking” refers to compiling information about activities that may contribute to increases or 
decreases in pollutant loading. This includes items such as land use conversion, impervious cover, BMP 
retrofits, etc.  Accounting refers to the process of measuring the changes in tracking elements (such as nutrient 
control measures, changes in impervious cover) on a routine basis to determine a net change in pollutant load. 
Both tracking and accounting relate to a permit requirement to assure interim progress milestones for nutrient 
control measures (e.g. the number of acres treated per year). Crediting refers to how much a particular tracking 
element is worth (e.g. pounds of nitrogen removed per BMP).  

 Adaptive Management  
The TNGP formalizes an adaptive management approach based on an ambient monitoring plan and ecosystem 
response at 5-year intervals when the permit would be reviewed. The ambient monitoring program is funded by 
permittees in an amount proportional to the volume of discharge from their WWFTs.  

Long-term implementation schedules and adaptive management are one means for communities and regulators 
to minimize uncertainty in environmental management. A long-term schedule, combined with monitoring, 
supports an iterative process of management actions. This, in turn, reduces uncertainty over time; it also offers 
potential cost savings. Under a long-term approach, “when” or “if” management actions (such as the 
requirement to operate the wastewater facilities at 3 mg/l) will be informed by future information, with an 
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emphasis on designated uses of Primary Contact Recreation and Aquatic Life Use Support. The adaptive 
management process also provides a long-term strategy for addressing uncertainty in declining estuarine health, 
with commitments to monitoring that should expand confidence in both environmental conditions and 
management actions.  

Ecosystem restoration is an inherently uncertain process: ecosystem health and the role of nutrients and other 
impacts from urbanization are complex, and the time needed for recovery may be decades or longer. Some 
aspects of ecosystem response, such as chlorophyll-a reduction may occur very rapidly, while others, including 
long-term recovery of eelgrass, have a much higher uncertainty. Permit requirements, on the other hand, require 
substantive assurance that goals will be met. EPA is required to issue permits that address a “reasonable 
potential to cause or contribute to impairments”, while communities and residents naturally want a high level of 
confidence in the outcome of substantial investments in wastewater and stormwater.  

 EPA’s Fact Basis for Proposed Great Bay Total Nitrogen 
General Permit 
As the basis for the TNGP, EPA conducted a “reasonable potential analysis” in order to determine the cause or 
contribution of nitrogen to the degradation of water quality standards20. This analysis included a review of 
existing data that assessed nitrogen loads to the estuary.  

Table 3.1 lists nitrogen loads from 2012-2016 for the 17 WWTFs. Table 3.2 lists nitrogen loads as reported by 
PREP (2018) and adapted by EPA for the period from 2012-2016 for both non-point sources and point sources. 
Table 3.3 lists the existing and proposed non-point source, WWTF, and total nitrogen loads. 

The total nitrogen load to the Great Bay Estuary was 6,206 lbs/day, or 189.3 kg/ha/yr. , and normalized to long-
term rainfall conditions 1988-2017 was 6,809 lbs/day or 207.7 kg/ha/yr. From 2012-2016, the WWTF loads 
were 2,717 lb/day (82.7 kg/ha/yr); non-point source and stormwater loads were 3,495 lbs/day (106.6 kg/ha/yr). 
Point source and non-point source loads normalized to 1988-2017 are 2,974 lbs/day (90.7 kg/ha/yr) and 3,836 
lbs/day (117.0 kg/ha/yr), respectively.  

The TNGP details three studies as the scientific basis for establishing a 100 kg/ha/yr nitrogen loading threshold 
to protect water quality standards. It notes that estuaries could be grouped into three loading categories: 1) < 50 
kg/ha/yr; 2) 51-99 kg/ha/yr the “ability of eelgrass to thrive diminishes markedly”; and 3) >100 kg/ha/yr 
“eelgrass is essentially absent.” EPA has thus proposed a 100 kg/ha/yr loading threshold with subsequent 
WWTF discharge allocation limits totaling 35.4 kg/ha/yr, while also allowing for a remaining 64.6 kg/ha/yr for 
non-point source and stormwater point source loads. The current NPS load of 117.0 kg/ha/yr requires a 
reduction of approximately 45% to achieve the 100 kg/ha/yr threshold. EPA states that 100 kg/ha/yr is the least 
stringent threshold within the “critical range” as a reasonable next step in an adaptive management approach, 
recognizing that lower limits could be required, depending on ecosystem response. 

Load allocations, or wastewater treatment facilities (WWTF) limits and NPS load reductions, were developed 
based on the loading threshold of 100 kg/ha-yr to the entire Great Bay Estuary (Table 3.4). EPA details the 
reasoning for the variations in effluent limitations based on the facility size. The 7 largest facilities are given 
annual total nitrogen (TN) load limits based on 2012-2016 average annual flow and an effluent TN 
concentration of 8 mg/L. These totals are considered the level of treatment achievable at most of the existing 
facilities without requiring major upgrades in the near future. A “hold the load” requirement for the 10 smallest 

 
20 EPA (2020). Fact Sheet: Draft Great Bay Total Nitrogen General Permit For Wastewater Treatment Facilities 
In New Hampshire. NPDES General Permit: NHG58A000. Boston, MA, Office of Ecosystem Protection, 
Unites States Environmental Protection Agency. 
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facilities will have annual TN load limits based on 2012-2016 average annual flows and average effluent TN 
concentrations. 
 

Table 3.1: 2012-2016 WWTF Nitrogen Load to the Great Bay Estuary per Draft TNGP20 

Town 2012-2016 
Ave Flow 

2012-2016 
Ave TN Conc 

Actual Load 
in Effluent  

Delivery 
Factor 

Actual 
Load to 

GBE 

% of Total Point 
Source Load 

  (mgd) (mg/l)  (lbs/day) (%) (lbs/day)   

Rochester 2.97 16.9 418.8 75.56 316.4 12% 

Portsmouth 4.03 30 1009.4 100 1009.4 37% 

Dover 2.46 18.2 372.9 100 372.9 14% 

Exeter 1.61 22.6 304 100 304 11% 

Durham 0.9 12.8 95.7 100 95.7 4% 

Kittery 0.9 19.4 146.1 100 146.1 5% 

Somersworth 1.44 6.8 81.6 94.94 77.5 3% 

Pease ITP 0.64 16.4 87.4 100 87.4 3% 

Berwick 0.21 16.7 28.9 94.55 27.3 1% 

North Berwick 0.31 18.2 47.1 51.56 24.3 1% 

Newmarket 0.52 8 170.2 100 170.2 6% 

South Berwick 0.28 5.9 13.9 100 13.9 1% 

Epping 0.25 18.2 37.4 58.2 21.8 1% 

Newington 0.11 17.6 15.6 100 15.6 1% 

Rollinsford 0.08 18.2 11.5 98.96 11.4 0% 

Newfields 0.09 21.5 16 100 16 1% 

Milton 0.07 18.2 10.8 65.7 7.1 0% 

Total     2867.4   2717.1 100% 

   87.3 kg/ha-yr 82.7 kg/ha-yr 
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Table 3.2: Non-Point Source Nitrogen Loading and Load Summary for the Great Bay Estuary 

Year 2012-2016 NPS Load 1988-2017 NPS Load * 

  tons/yr kg/ha-yr kg/ha-yr 

2012 645.2 107.6 119.8 

2013 642 107.1 110.1 

2014 760.8 126.9 129.8 

2015 498.5 83.1 99.4 

2016 451.6 75.3 89.3 

  
   

Average 599.62 100 109.7 

LPR NPS Load ** 
 

6.6 7.3 

Total NPS Load 
 

106.6 117.0 

Total Point Source Load 
 

82.7 90.7 

Total Nitrogen Load 
 

189.3 207.7 

*2012-2016 rainfall (52.6 in/yr) normalized to 1988-2017 average rainfall in Durham, NH (45.2 in/yr), www.ncdc.noaa.gov database 

 

Table 3.3: Existing and Proposed NPS, WWTF, and Total Nitrogen Loads  

Time Total Load WWTF 
Load 

NPS Load 
Target NPS % Reduction Required 

  kg/ha-yr kg/ha-yr kg/ha-yr 
Based on  

2012-2016 
data 

Normalized to 
1988-2017*  

2012-2016 189.3 82.7 106.6 
 

  

Draft TNGP 100 35.3 64.7 39% 45% 

**LPR NPS Load taken from GBNNPSS Report because not accounted for in the SOOE NPS data 
Abbreviations: 
GBE = Great Bay Estuary 
NPS =Non-Point Source 
WWTF =Wastewater Treatment Facility 
LPR = Lower Piscataqua River 
GBNNPSS = Great Bay Nitrogen Non-Point Source Study (2014) 
SOOE = State of Our Estuaries (2018 report) 

 

  

http://www.ncdc.noaa.gov/


Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020  Page 18 

Table 3.4: Draft TNGP Annual WWTF Nitrogen Load Allocations 

Town 
TN Load 

Allocation 
Permit Limit  

Delivery 
Factor 

Actual 
Load to 

GBE 

% of Total 
Point 

Source 
Load 

 
(lbs/day) (%)* (lbs/day) 

 
Rochester 198 75.56 149.8 13% 

Portsmouth 269 100 269.2 23% 

Dover 164 100 163.9 14% 

Exeter 108 100 107.6 9% 

Durham 60 100 59.8 5% 

Kittery 60 100 60.2 5% 

Somersworth 96 94.94 91.1 8% 

Pease ITP 87 100 87.4 8% 

Berwick 29 94.55 27.3 2% 

North Berwick 47 51.56 24.3 2% 

Newmarket 35 100 34.8 3% 

South Berwick 14 100 13.9 1% 

Epping 37 58.2 21.8 2% 

Newington 16 100 15.6 1% 

Rollinsford 12 98.96 11.4 1% 

Newfields 16 100 16 1% 

Milton 11 65.7 7.1 1% 

Total 1259 
 

1161.2 100% 

 
38.3 kg/ha-yr 35.3 kg/ha-yr 
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4. NITROGEN CONTROL PLAN 

 Land Use and Pollutant Load Analysis 
For the purpose of this Feasibility Analysis, land use and land cover were evaluated for the 17 
communities with wastewater treatment facilities (WWTF) in the Great Bay Estuary (GBE). This 
evaluation was followed by a pollutant load analysis (PLA) to quantify the significant sources of 
nitrogen to the GBE. The analysis included all major land uses and land cover, as well as atmospheric 
deposition and septic-derived groundwater loading. The 
analytical methods for the PLA are consistent with those 
published by EPA, USGS, and others; they are also generally 
accepted for water quality permitting purposes. Pease ITP was 
not examined individually because the EPA and DES 
calculations in GBNPSS do not examine an individual NPS load 
for Pease ITP.  

Soils data21 and impervious cover22 data were processed to generate a land cover dataset for the entire 
Great Bay Estuary Watershed. In order to perform the pollutant load analysis, we employed detailed 
land use and land cover (LULC) data from the 2016 National Land Cover Dataset and the 2015 New 
Hampshire Land Use dataset. The LULC data was further organized to fit into categories for which 
pollutant load export rates (PLER) are available. A separate conversion was also performed to facilitate 
the linear optimization analysis (LOA), which relates specific nutrient control measures to specific land 
uses. Because New Hampshire and Maine use different LULC categorizations, Appendix A lists the 
detailed land uses and crosswalk categorization for land uses between the two states. Figures 2 and 3 
show the land use, impervious cover, and soil type distribution for the communities of interest within the 
Great Bay Estuary Watershed.  This analysis does not differentiate between connected and disconnected 
impervious cover (IC). A single generalized impervious cover PLER for each land use type was also 
used. Unique PLERs are used for each land use pervious cover (see Table 4.2).  

Table 4.1 represents the major land use distributions amongst the 17 WWTF communities. Forest is the 
dominant land cover (64%) in the study area, followed by residential (13%) and nearly equal amounts of 
commercial industrial (5%), open land (5%), and agriculture (6%). Impervious cover within the GBE as 
a whole comprises 8%, although individual communities range from 3% in Milton and North Berwick to 
29% at the Pease International Tradeport. 

Figure 4.2 depicts land use by area and by nitrogen load for the study area. This figure demonstrates that 
the dominant use in the region is residential (28%), with commercial and industrial land uses comprising 
24%. Highway and agriculture each account for 9%. 

 
21 National Resources Conservation Service, Web Soil Survey, 2019 
22 Impervious Surfaces in the Coastal Watershed of NH and Maine, High Resolution – 2015, NH Granit 

 

All Models Are Wrong 

Some Models Are Useful 
George Edward Pelham Box 

(1919 –2013) 
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Table 4.3 illustrates the non-point source load for the study area, along with the 45% reduction target, 
and reduced annual load for the 17 entities. This includes load sources from runoff, atmospheric 
deposition to surface waters (lakes, rivers, estuaries), and septic system derived groundwater. 
Communities with the highest loads are Rochester (106,040 N lbs/yr), Dover (73,003 N lbs/yr), and 
Durham (47,967 N lbs/yr), while Newfields currently has the lowest load (10,750 N lbs/yr). 
Communities with the highest concentrated loading are Portsmouth (4.85 N lbs/ac/yr), Somersworth 
(4.41 N lbs/ac/yr), Newington (4.35 N lbs/ac/yr), in contrast with North Berwick, which has the lowest 
observed concentration (1.52 N lbs/ac/yr). 

4.1.1. Nitrogen Source Identification  
Long-term control plan (LTCP) requirements mandate that a pollutant load analysis (PLA) be conducted 
to quantify the significant sources of nitrogen from the major land uses and land cover, atmospheric 
deposition, and septic-derived groundwater loading. For this study, data for the nitrogen loads from 
atmospheric deposition on surface waters (lakes, rivers, estuary) and septic derived groundwater were 
derived from the 2014 Great Bay nitrogen non-point source study (GBNNPSS).  

This feasibility study also considers elements required in the new 2017 MS4 permit such as 
requirements to develop nitrogen source identification reports23 for discharge to impaired water bodies. 
Source identification is used to assess all significant discharges to determine if said discharges could 
contribute to the waterbody impairment; It is also used to identify stormwater best management 
practices (BMPs) and a schedule for implementation to address the impairments. This study addresses 
required report elements 1, 3, 4, and 5 (partially), which include the following: 

1. Calculation of total MS4 area draining to the water-quality-limited water segments or their 
tributaries. This calculation incorporates updated mapping of the MS4 and catchment 
delineations; 

2. All screening and monitoring results targeting the receiving water segment(s); 
3. Impervious area and disconnected impervious areas for the target catchment; 
4. Identification, delineation, and prioritization of potential catchments with high nitrogen loading; 
5. Identification of potential retrofit opportunities or opportunities for the installation of structural 

BMPs during redevelopment. 

The TNGP assessment of nitrogen load includes the entire municipal nutrient load. For this study, 
pollutant load analysis was based on municipal boundaries and not limited to MS4 census designations. 
This was done for the following reasons: 

• MS4 designations using census bureau delineations are imperfect because they are based on 
population density and often do not align with commercial and industrial land uses and actual hot 
spot assessments.  

• Water quality impairments and pollutant loadings areas are based on contributing drainage areas 
and not limited to MS4 boundaries. 

• Because MS4 requirements are based on nitrogen reductions for impaired waters, it would be 
less cost effective, might potentially target the wrong sources, and could conceivably make it 

 
23 2017 NH Small MS4 General Permit: Appendix H, Requirements Related to Discharges to Certain Water Quality Limited 
Waterbodies, I. Discharges to water quality limited waterbodies and their tributaries where nitrogen is the cause of the 
impairment, Part I, 1.b Nitrogen Source Identification Report 
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impossible to accomplish load reduction goals if implementation were limited strictly to the MS4 
boundary. 

• In practice, municipal stormwater ordinances would be difficult to apply for areas in and out of 
the MS4 designation. More commonly, the stormwater ordinances are applied uniformly across a 
municipality and MS4 boundaries. 
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Figure 4.1 - Land Use for 17 Communities with WWTF in the Great Bay Estuary Watershed 
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Figure 4.2 - Land Use by Area (%) and Pollutant Load (N Lbs/Yr, %) of the 17 Communities  
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Table 4.1 –Land Cover Area (Acres) by Town for 17 Entities 
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Comm. 
and 

Indust. 
1,372 483 617 1,081 441 105 588 214 1,592 1,575 2,505 111 619 239 799 169 141 

All Resid. 4,926 2,187 2,131 2,415 1,922 789 420 1,832 2 2,029 6,206 795 1,626 918 910 525 616 

Highway 574 261 306 375 227 62 126 146 98 588 705 78 195 - - - - 

Forest 7,824 9,583 11,842 8,145 17,196 3,304 2,324 4,837 1,145 3,823 16,148 2,535 2,972 18,887 4,704 20,566 14,574 

Open 
Land 993 462 443 199 817 53 77 377 188 239 1,371 147 619 1,730 928 1,438 1,327 

Agricult. 1,439 1,332 1,100 355 349 241 426 648 7 79 1,637 1,021 181 2,211 338 1,587 1,037 

Water 1,439 1,545 338 242 979 93 2,573 1,027 4 783 490 154 185 229 1,831 137 337 

Total 18,567 15,852 16,776 12,813 21,931 4,647 6,534 9,080 3,036 9,116 29,062 4,841 6,397 24,214 9,510 24,423 18,032 

IC  2,445   924   933   1,227   695   214   546   579   868   2,147   2,859   281   1,016   895   1,155   765   704  

%IC 13% 6% 6% 10% 3% 5% 8% 6% 29% 24% 10% 6% 16% 4% 12% 3% 4% 

IC= Impervious Cover 
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Figure 4.3 - Land Cover (soils and impervious) in the Great Bay Estuary Watershed 
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4.1.1.1. Modeling Stormwater Runoff and 
Nitrogen Load 

A pollutant load analysis was conducted to determine the nitrogen load for each of the 16 
communities. The volume and quality of stormwater runoff generated from each major land use 
within the study watershed was characterized by modeling hydrologic response units (HRUs). 
HRUs are idealized catchments, measuring one acre in size. They represent a land use cover, one 
of four hydrologic soil groups (HSG), and an imperviousness condition (either 100% impervious 
or 100% pervious). HRUs can be used as sub-elements to represent the various combinations of 
land use, land cover, imperviousness, and soil type within a watershed. 

Each HRU was modeled in the EPA Stormwater Management Model (SWMM)24 as a sub-
catchment. Sub-catchments are defined as hydrologic units of land whose topography and 
drainage system elements direct surface runoff to a single discharge point. SWMM calculates 
estimated rates at which rainfall infiltrates the upper soil zone of a sub-catchment’s pervious 
area.  

Infiltration is estimated for each HRU using the curve number (CN) method. The CN Method is 
adopted from the Natural Resources Conservation Service (NRCS)￼ and assumes that the total 
infiltration capacity of a soil can be found from the soil’s tabulated CN. During a rain event, this 
capacity is depleted as a function of the cumulative rainfall and remaining capacity. The input 
parameters for this method are the CN and the time it takes a fully saturated soil to completely 
dry (used to compute the recovery of infiltration capacity during dry periods). Curve numbers 
were assigned to HRUs based on the soil type and impervious cover.  
After the stormwater runoff volumes were determined by HRU analysis, we conducted a 
pollutant load analysis. This was accomplished using event mean concentrations (EMCs), or the 
flow weighted average concentration of a pollutant throughout a storm event. EMCs for nitrogen 
are available for a wide range of land uses. Pollutant load export rates (PLERs) are the mass of 
pollutant load that is expected to be produced by a specific land use and soil type combination 
for a given period of time.  PLERs for nitrogen were developed in prior efforts and studies and 
published in the 2017 NH Small MS4 permit25, and are depicted in Table 4.2. A map of nitrogen 
load export rates (Figure 4.4) illustrates the areas of highest loading concern for prioritization of 
structural BMPs. From this heat map, areas of greatest nitrogen loading can be clearly identified. 
The urbanized areas can be observed to have the greatest nitrogen load and thus targeted for 
BMP retrofit.  

 
24 EPA (2010b)  
25 EPA (2017). Appendix F: Requirements Of Approved Total Maximum Daily Loads, 2017 NH Small MS4. 
General Permits for Stormwater Discharges from Small Municipal Separate Storm Sewer Systems. Boston, MA, 
Office of Ecosystem Protection, Unites States Environmental Protection Agency. 
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Table 4.2 - Nitrogen Pollutant Load Export Rates from 2017 NH MS4 General Permit 

Land Use Category Nitrogen Load Export Rate, 
lbs/acre/year 

Commercial and Industrial 
(impervious) 15.0 

All Residential (impervious) 14.1 

Highway (impervious) 10.5 

Forest (impervious) 11.3 

Forest (pervious) 0.5 

Open Land (impervious) 11.3 

Agriculture (impervious) 11.3 

Agriculture (pervious) 2.6 

Developed-Pervious, HSG A 0.3 

Developed-Pervious, HSG B 1.2 

Developed-Pervious, HSG C 2.4 

Developed-Pervious, HSG C/D 3.1 

Developed-Pervious, HSG D 3.6 
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Figure 4.4 – Example Map of Nitrogen Load Export Rates for Portsmouth 
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Table 4.3 –NPS Load by Town for 17 Entities 
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Area  

(acres) 
18,567 15,852 16,776 12,813 21,931 4,647 6,534 9,080 9,116 29,062 4,841 6,397 24,214 9,510 24,423 18,032 

Impervious Area 
(acres) 2,445 924 933 1,227 695 214 546 579 2,147 2,859 281 1,016 895 1,155 765 704 

% Impervious Cover 13% 6% 6% 10% 3% 5% 8% 6% 24% 10% 6% 16% 4% 12% 3% 4% 

Surface Water Load 
(N lbs/year) 50,349 27,664 24,841 26,835 22,446 6,397 11,449 15,213 35,890 63,067 8,841 18,793 30,313 24,251 26,305 21,930 

Atm.& SS Load 

 (N lbs/year) 
22,654 20,303 18,923 10,412 15,189 4,354 16,992 12,757 8,321 42,974 5,672 9,416 15,643 16,788 10,741 12,398 

Total NPS Load  

(N lbs/year) 
73,003 47,967 43,764 37,247 37,635 10,750 28,442 27,970 44,211 106,040 14,513 28,209 45,956 41,038 37,045 34,328 

Per-Acre Load  

(N lbs/acre/year) 
3.93 3.03 2.61 2.91 1.72 2.31 4.35 3.08 4.85 3.65 3.00 4.41 1.90 4.32 1.52 1.90 

45% Reduction Target  

(N lbs/year) 
32,603 23,553 17,024 14,909 13,307 3,970 12,346 11,000 21,616 42,151 7,142 10,721 23,502 16,361 15,512 16,237 
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4.1.1.2. Septic Systems 
For the purpose of this report, the amount of annual load derived from septic systems for each of 
the 17 communities was taken from the 2014 Great Bay nitrogen non-point source study 
(GBNNPSS). In this feasibility study, the nitrogen load from septic systems is factored as a 
component of the total nitrogen load budget. The process used to arrive at estimates of septic 
system loads is detailed in Appendix G of GBNNPSS. NHDES delineates regions that are 
serviced by municipal sewer systems based on direct information from regional municipalities 
and information in the USGS Water Demand Model for New Hampshire towns. The population 
outside these service areas, as determined by 2010 US Census block data, was assumed to use 
septic systems for waste disposal. The NHDES study used a per-capita excretion rate of 10.6 lb 
N per year was multiplied by the population using septic systems to calculate a nitrogen load to 
groundwater from said systems. Attenuation rates were then applied based on each septic 
system’s location in relation to estuaries and large rivers (greater or less than 200-meters). 

4.1.2. Agriculture and Its Role in Nitrogen 
Management 

Agriculture is not regulated under the national pollution discharge elimination permit (NPDES) 
program, which includes the MS4 and the draft TNGP. Agriculture presents a unique opportunity 
for collaboration at the watershed-scale. Implementation of agricultural stormwater best 
management could be done at a fraction of the cost of conventional stormwater management. 
Credit trading has great potential and has been discussed by resource managers for many years. 
Some of the greatest potential exists for the preservation of undeveloped areas and protection of 
riparian buffers to prevent future increases in nitrogen load.  

Agriculture represents 6% of the land cover and 9.4% of the nitrogen load amongst the 16 
communities in this study. Farmers and the agricultural community routinely employ agricultural 
best management practices to reduce nutrient loads. As population and corresponding 
development have increased in the region, the number of farms and the amount of actively 
farmed acres has decreased significantly. Data from the USDA census of agriculture indicate that 
the population of Rockingham County (which includes the communities of Portsmouth, Epping, 
Exeter, and Newmarket) increased 321% between 1954 and 2012. During that same time, the 
county witnessed a 75% reduction in farmland in Rockingham County (the southern portion of 
the watershed). Hay production decreased 77%; corn production decreased 70%; and orchards 
decreased 74%. The number of cattle and calves decreased 81%, and the number of chickens 
decreased by 99%. Over the same period, the number of horses in the region increased 285%, 
providing municipalities with an opportunity to engage horse owners and stable operators in a 
discussion about the need for proper manure management.  

Hundreds of acres of land in the watershed are still actively farmed and support hay, grain, 
vegetable crops, and livestock.  Keeping farms viable can prevent more sensitive land from being 
converted to development, which in turn places greater burdens on the GBE. Manure produced 
by livestock is generally spread on fields that are farmed for livestock feed. Farmers work to 
achieve a balance to match livestock feed demands with manure production and crop demand to 
minimize need for expensive chemical fertilizer. Communities in the Great Bay place a high 
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value on protecting the remaining farms, and residents see the agricultural character as part of the 
fabric of the community. 

Prior studies39 working in collaboration with local farmers and the Natural Resources 
Conservation Service (NRCS) documented best management practices applied to farmland, 
including the use of cover crops, vegetated and wooded buffers, slow release nitrogen on fields, 
the planting of alfalfa as a nitrogen fixer, and the development and implementation of 
Comprehensive Nutrient Management Plans (CNMP). Agricultural BMPs can generally be 
implemented at a fraction of the cost incurred by structural BMPs for nitrogen controls. The cost 
effectiveness of agricultural BMPs creates a unique opportunity for collaboration and credit 
trading.  

Buffers are a well-known cost-effective way to protect water resources. The New Hampshire 
shoreland protection law and local zoning ordinances place strict requirements on what can be 
built (and how it will be built) in sensitive areas adjacent to wetlands and surface waters. In the 
instance of existing agricultural areas, this issue must be balanced with the pressure upon farms 
and the modest contribution of agriculture to the watershed nitrogen load. Some of the most 
productive farmland lies in valley bottoms closest to surface waters. Establishing and 
maintaining riparian or fenced buffers for grazing livestock is an important tool that will allow 
the continued farming of these productive areas while reducing water quality impacts. When 
developing new farmland, the protection of existing buffers from livestock should be one of the 
first nutrient management practices considered.  

 Nutrient Control Measures: Best Management 
Practices 
Best Management Practices (BMPs) are ways to reduce volume and improve quality of 
stormwater runoff from impervious surfaces (rooftops and parking lots), residential areas, 
commercial/industrial/institutional properties, roads, outdoor recreational spaces (e.g., parks), 
agricultural areas, and managed turf (e.g., golf courses, lawn). Structural BMPs are typically 
engineering-based systems constructed along with roadways and drainage networks, and include 
approaches such as bioretention, gravel wetlands, dry wells, and porous pavements. Non-
structural BMPs, on the other hand, are typically planning- or maintenance-based strategies. 
While there are other types of Non-Structural Controls (NSCs), the methods considered in this 
study are street sweeping, leaf litter control, catch basin cleaning, septic system retrofits, and 
fertilizer reduction programs. These were chosen due to their inclusion in the 2017 MS4 or their 
successful usage elsewhere.  

Common structural BMPs for nutrient controls include biofiltration (bioretention, raingardens, 
tree planters), gravel wetlands, infiltration practices (dry wells, and subsurface infiltration), and 
porous pavements. BMPs listed here for nutrient control will also be effective for removing 
sediment, mitigating flood risk, reducing runoff temperature and velocity for channel protection. 

BMPs listed here represent one possible approach to nitrogen control planning in the regulated 
communities, but many other combinations may be possible and preferable. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

A wealth of technical information about BMPs exists in scientific literature and at the University 
of New Hampshire Stormwater Center (UNHSC). Semi-annual reports from the UNHSC provide 
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recent research updates on BMP research findings. The 2016 and 2020 reports provide 
information on BMP optimization for both filtration media and for system sizing. The use of 
anaerobic internal storage reservoirs (saturated sumps) within bioretention was shown to 
significantly improve the nitrogen removal (Roseen, 2013, Roseen and Stone, 2013). Details on 
specific BMPs can be found in the New Hampshire Stormwater Manual on the NHDES website. 

In this Feasibility Analysis, BMP optimization for nitrogen controls includes an evaluation of 
both structural and non-structural BMPs to determine which practices could be applied at the 
lowest unit cost.  The BMPs considered in this analysis, along with their applicable land use 
types, are listed in Table 4.4, below. Not all BMPs are applied to each land use - for example, the 
non-structural BMP of leaf litter collection is limited to residential land uses because of the 
regulatory guidance from the 2017 MS4 and WDNR (2018). Individual BMPs are described in 
the following section.  

4.2.1. Structural Best Management Practices 
There are a wide range of structural BMPs that can be used in municipal, commercial, industrial, 
and residential areas to manage runoff from rooftops, pavements, and other impervious and 
pervious surfaces. The present analysis used data for structural control BMP performance from 
the 2017 NH Small MS4 and the WISE project (Roseen et al 2015). BMP performance is 
typically a function of soil type and water quality volume (WQV) capture depth for each specific 
BMP. Common examples are dry wells, subsurface infiltration, gravel wetlands, porous 
pavements, tree planters, bioswales, bioretention, and raingardens. What follows is an account of 
possible structural BMPs that can be utilized in the Great Bay area: 

Figure 4.5: residential rain garden used to manage both driveway and rooftop runoff. The 
driveway is sloped towards the rain garden and gutter downspouts are connected to a stone 
reservoir below. 

Figure 4.6: tree planter installed as part of road reconstruction and sewer improvements. The tree 
planter combines a tree well and catchbasin with an engineered soil that provides a growing 
medium and water quality filter. The planter is designed to be low maintenance and suitable for 
winter operations. It can be cleared easily by snowplow, and sediment and debris can be cleaned 
by vactor truck. With the tree planter grate, the sidewalk area is usable for pedestrian travel. Tree 
planters, bioretention, and other forms of infiltration or biofiltration can be combined with 
streetscapes for added functionality.  

Figure 4.7: grassed bioswale with pretreatment systems located in a commercial parking lot. 

Figure 4.8: residential grassed bioswale with pretreatment located in the road right-of-way. 
These bioswale systems are designed to be low maintenance with pretreatment catchbasins for 
removal of trash and debris. They are grassed for simple mowing. 

Figure 4.9: streetscape and tree planter that could easily be combined for stormwater 
management. The streetscape has a combination of pedestrian considerations, areas for local 
business to utilize sidewalks, and park benches, all of which could allow for use of some type of 
planter or infiltration below ground.  

Figure 4.10: infiltration trench used for management of residential rooftop runoff. This low-cost 
approach is feasible for nearly all soil types: it can be sized up or down as needed with only a 

https://www.des.nh.gov/organization/divisions/water/stormwater/manual.html
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modest cost impact (these infiltration trenches can generally be installed for less than $2,000 per 
household). 

Figure 4.11: large-scale commercial subsurface infiltration, combined with an isolator row for 
pretreatment. The isolator row is a wrapped chamber that prevents clogging of the stone bed. A 
subsurface infiltration system such as this, combined with a pretreatment design, could be used 
effectively for flood control and nutrient reduction.   
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Table 4.4 –Structural and Non-Structural BMP by Land Use Types 
BMP Type Residential Commercial Institutional Road Industrial Outdoor Agriculture 

Rain Garden x       

High Efficiency 
Bioretention x x x  x x  

Dry Well x x x  x   

Permeable Pavement x x x  x x  

Bioretention  x x x x x  

Gravel Wetland  x x x x x  

Wet Pond  x x x x   

Subsurface Infiltration  x x  x x  

Sand Filter  x x  x x  

Tree Box Filter  x x   x  

Cover Crop       x 

Slow Release Fertilizer       x 

Septic Retrofit        

Street Sweeping x x x x x   

Leaf Litter Removal x       

Catch Basin Cleaning x x x x x   

Urban Fertilizer Ban x     x  
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Figure 4.5 – Residential Raingarden for Rooftop and Driveway Runoff  

 

 
Figure 4.6 - Stormwater Tree Planter Combined with Catch Basin 
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Figure 4.7 – Commercial Parking Lot Bioretention with Pretreatment 

 

 
Figure 4.8 – Residential Bioswale with Pretreatment 
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Figure 4.9: Streetscape with Street Trees Adaptable for Stormwater Management 

 

   
Figure 4.10: Infiltration Trench for Residential Rooftop (left) and Downspout with Self-

Cleaning Grate (right) 
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Figure 4.11: Subsurface Infiltration with Chambers and Pretreatment  

 

 
Figure 4.12: Biofilter Pretreatment Examples  

 

4.2.1.1. Low Maintenance Designs 
Structural BMPs should be designed for low maintenance with an emphasis on pretreatment to 
reduce maintenance needs. The appropriate selection of pretreatment based on land use and 
anticipated trash and debris load can have a return on investment in 2 years. All medium and 
high intensity land uses (residential, commercial, and industrial) should include robust 
pretreatment to prevent more costly BMP maintenance. The maintenance goal should be to use 
existing staff and equipment for standard catch basin cleaning. A design focus on pretreatment 
should provide easy-to-maintain shallow sumps for collection of sediment and trash. Standard 
maintenance procedures using vactor trucks require no specialty equipment or training. The 
absence of a pre-filter may allow trash and debris to prematurely clog the biofilter media or 
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infiltration bed. Trash and debris can require frequent maintenance for aesthetics in high loading 
land uses and reduce the infiltration rate of filtration media. 

To ensure the effectiveness of BMPs, regular inspections and maintenance is necessary.  
Generally, inspection and maintenance falls into two categories: 1) expected routine maintenance 
and 2) non-routine (repair) maintenance.  Routine maintenance is performed regularly to 
maintain both aesthetics and good working order. Routine inspection and maintenance help 
prevent potential nuisances (odors, mosquitoes, weeds, etc.), reduces the need for repair 
maintenance, and insures long-term performance.     

Under MS4 rules, owners and operators are responsible for implementing BMP inspection and 
maintenance programs. Penalties are in place to deter infractions. The rules recommend that all 
stormwater BMPs should be inspected on a regular basis for continued effectiveness and 
structural integrity. 

4.2.1.2. Example Costs of BMP Retrofits in the 
Great Bay Watershed 

Cost estimates presented in this feasibility study are conservative. Tremendous cost reduction 
opportunities exist when BMP retrofits are phased with road and utility improvements, due to the 
shared costs of curbs, sidewalks, and paving.  

Table 4.5 lists construction costs for two retrofit BMPs installed in 2019. These two systems 
were optimized for small storms and installed as part of a culvert replacement to provide 
treatment for about six acres of drainage area. These retrofits were relatively low cost, with an 
average cost of $5,883 per acre treated. In comparison, a retrofit bioretention system designed to 
treat one acre of runoff might cost an estimated $40,000. However, when paired with road 
improvements, the costs may be reduced to $10,000, due to the shared costs of curbs, sidewalks, 
and roads. Of significant note, the unit cost for the bioswale (shown in Figure 4.13) was $603 per 
pound of nitrogen. In comparison, nitrogen removal in wastewater commonly costs between 
$300-$1,500 per pound of nitrogen removed, depending on the WWTF limit.  
 

Table 4.5 –Example Costs of Bioswale and Tree Planter Retrofits for Nutrient Controls 

BMP Characteristics BMP Performance Cost 

BMP Type Acres System 
Size 

TN Load 
Reduction 

(%) 

TN Load 
Reduction 

(lbs) 

Bid Cost 
($) 

Unit 
Cost 

($/lb N) 

Bid 
Cost 
per 

Acre of 
DA ($) 

Bioswale 4.53 0.25" WQV 76% 25.72   $15,504   $603   $3,424  

Tree Planter 1.68 0.75" WQV 95% 5.65   $20,997   $ 3,717   $12,530  

Total 6.20 - 79%  31.37   $36,501   $ 1,164   $5,883  
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Figure 4.13: Example Low-Cost Bioswale Retrofit Paired with Municipal Capital 
Improvement Project  
 

4.2.2. Non-Structural BMPs 
Non-structural controls (NSC) are institutional, educational, and other pollution-prevention 
practices designed to limit the amount of stormwater runoff or pollutants generated by a 
landscape. NSCs considered in this study are street sweeping, leaf litter control, catch basin 
cleaning, septic system retrofits, and fertilizer reduction programs. Other NSCs exist that could 
be similarly considered. Those included here were chosen due to their inclusion in the 2017 MS4 
or their successful usage elsewhere. 

NSC practices are often more economical than structural control measures, and they can also be 
implemented more rapidly. While structural control measures are an important component of any 
urban stormwater management plan, NSCs can greatly reduce the need for structural measures 
by decreasing the amount of runoff and nitrogen entering a stormwater system from source areas. 
NSCs, unlike some of the structural controls, typically include ongoing good-housekeeping  
programs such as street sweeping, catch basin cleaning, and leaf litter collection. Many of these 
efforts are already implemented to a lesser degree and would need to be expanded to meet EPA 
requirements as detailed in the MS4. 

Programmatic considerations for non-structural control BMPs include resources for staffing, 
equipment, and verification needed to implement full scale programs as detailed below or in the 
2017 MS4. The major non-structural controls are summarized below based on a review of 
significant programs in the Northeast.  It is important to note that, in addition to providing 
nitrogen load reductions, many of the control measures discussed below also limit total runoff 
volume as well as phosphorus, total suspended solids (TSS), and bacteria. 
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4.2.2.1. Street Sweeping 
Nitrogen reduction performance associated with street sweeping varies depending upon whether 
a traditional mechanical broom sweeper is being deployed or communities employ a more 
advanced regenerative vacuum sweeper using water and suction along with sweeping. For this 
analysis, nitrogen reduction credit was based on the 2017 New Hampshire Small MS4 General 
Permit (Appendix F), which details expected reductions in nitrogen (up to 10%).  A 2007 USGS 
study26 evaluated the performance of three street-sweeper technologies (regenerative-air, 
vacuum-assisted, and mechanical-broom street sweepers) to help environmental managers meet 
the National Pollution Discharge Elimination System permit (NPDES) requirements. The authors 
found that the use of the regenerative-air and vacuum-assist sweepers resulted in the greatest 
total reductions in average basin street-dirt yield (the former resulted in a reduction of 76%; the 
latter, 63%). Use of the mechanical broom sweeper at high frequency resulted in an average 
reduction of 20%.  However, in application, the regenerative-air, vacuum assist sweepers, and 
mechanical broom averaged removal efficiencies of 25 and 30, and 5 percent, respectively.  

4.2.2.2. Leaf Litter Control 
Leaf litter control programs focus on removing leaves from urban areas before they enter the 
stormwater system. The 2017 New Hampshire Small MS4 General Permit (Appendix F) outlines 
a method for assigning nitrogen-removal credits for leaf litter control programs. Studies suggest 
that a significant amount of annual nitrogen loading from closed drainage systems comes from 
leaf litter during the fall season, and that leaf removal programs can reduce nitrogen 
concentrations in stormwater by up to 74%.27 WDNR28 guidance for municipalities describes 
timing and frequency for collection efforts occurring in fall. 

4.2.2.3. Catch Basin Cleaning 
Expanding programs to clean debris and litter buildup in catch basins has been shown to be an 
effective means of reducing nitrogen in stormwater runoff.  The 2017 New Hampshire Small 
MS4 General Permit (Appendix F) outlines a method for assigning nitrogen-removal credits for 
catch basin cleaning programs, with a 6% reduction in nitrogen loading for the contributing 
drainage area. 

For this analysis, catchbasins were determined on a per town basis by a number of approaches. 
Specific considerations for each town are listed in Appendix A. Catch basin enumeration was 

 
26 Selbig, W. R. and R. T. Bannerman (2007). Evaluation of street sweeping as a stormwater-quality-management 
tool in three residential basins in Madison, Wisconsin: Scientific Investigations Report, 2007–5156, U.S. Geological 
Survey: 103p.  
27 Selbig, W.R., 2016. Evaluation of leaf removal as a means to reduce nutrient concentrations and loads in urban 
stormwater. Science of The Total Environment, Volume 571, Pages 124-133, ISSN 0048-9697 
28 WDNR (2018). Interim Municipal Phosphorus Reduction Credit for Leaf Management Programs. Madison, WI, 
Bureau Of Watershed Management Program Guidance, Runoff Management Policy And Management Team, Storm 
Water Management Program, Wisconsin Department of Natural Resources. 
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based on reporting of actual numbers, or estimates based on population using the method 
employed by a 2017 EPA MS4 Costing Study.29 

4.2.2.4. Septic Systems Retrofits 
Advanced technologies for onsite wastewater treatment systems (OWTS) are an important 
strategy for nitrogen reduction. These systems typically include a septic tank with additional 
components that may disperse treated effluent to the soil and sometimes include with 
conventional soil absorption fields or alternative soil dispersal methods. Some systems promote 
water reuse, evaporation, or nutrient uptake by plants. Advanced OWTS have better performance 
than conventional technologies by using one or a combination of innovative designs, patented 
products, alternative materials, filtration processes, recirculation systems, pumps, or other 
electromechanical devices. The primary application for these technologies is at existing home 
sites on substandard lots with failing or otherwise inadequate OWTSs, and at other sensitive or 
difficult sites. EPA lists approved advanced systems by state30. Rhode Island has a robust 
program for review and approval of advanced OWTS31.  

State sponsored septic system retrofit programs can be successfully implemented to offset 
homeowner costs in targeted areas, and are discussed in more detail in section 5.2 Septic System 
Retrofit Program.  

For this study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation. It has been demonstrated to achieve 60% nitrogen 
load reduction from performance testing at the Massachusetts Septic System Test Center32. Cost 
to implement was based on sales figures from the vendor for a commercially available septic 
system retrofit for residential applications (see Appendix D for additional information). An 
average septic system was assumed to serve three people. Estimates for the number of people in 
each town who are served by septic systems are based on GBNNPSS population estimates for 
septic systems33.  

4.2.2.5. Urban Fertilizer Reduction 
A program for urban fertilizer reductions was evaluated as a means for nitrogen reduction. There 
are a number of methods for reducing runoff from urban fertilizer use, from state-level 

 
29 EPA (2017). Stormwater Program Cost Evaluation for New Hampshire. Boston, MA, WaterVision, LLC. 
30 https://www.epa.gov/septic/advanced-technology-onsite-treatment-wastewater-products-approved-state 
31 Alternative or Experimental Onsite Wastewater Treatment System (OWTS) Technologies (2020). Rhode Island 
Department of Environmental Management. 
http://www.dem.ri.gov/programs/benviron/water/permits/isds/pdfs/ialist.pdf 
32 MASSTC (2002). SludgeHammer Test Results. Buzzards Bay, MA, Massachusetts Advanced Septic System Test 
Center: 1.  
33 NHDES (2014). Appendix G: Methodology for Calculating the Number of People Using Onsite Septic Systems 
for Waste Disposal in the Piscataqua Region Watershed. Concord, NH, NH Department of Environmental Services. 

https://www.epa.gov/septic/advanced-technology-onsite-treatment-wastewater-products-approved-state
http://www.dem.ri.gov/programs/benviron/water/permits/isds/pdfs/ialist.pdf
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legislation to local requirements for nutrient management planning. These programs have been 
shown to reduce pollutant loading from fertilized areas by up to 50%.34,35,36  

In 2013, New Hampshire passed State Statute RSA: 43137, regulating the application and retail 
display of fertilizer intended for commercial and residential use. This act prohibits use of 
fertilizers with a total nitrogen content greater than 0.9lbs per 1,000 sq-ft, when applied 
according to the instructions on the label. Reducing urban fertilizer runoff can reduce stormwater 
nitrogen loads by up to 20% depending on the management actions taken, according to the 
Chesapeake Stormwater Network.36 

This study determined that, rather than establishing different performance functions for fertilized 
areas of different soil types, a performance functions for C-type soils was assumed for all areas 
covered by this analysis. This was done because, in practice, there would be no feasible way to 
preferentially target specific soil types. Thus, a conservative generalized nitrogen loading rate for 
C-type soils was employed. Similarly, to determine the area of residential lawns, a generalized 
multiplier of 20% was used for residential areas, which represents the average ‘% lawn’ for 
medium density residential areas in the study area. 

4.2.2.6. Agriculture Strategies 
Agricultural BMPs are not included in the feasibility study because they are not regulated within 
the NPDES program. It is worth noting for informational purposes, however, that these BMPs 
present a unique opportunity for collaboration with farmers. Agricultural BMPs can be 
implemented at a fraction of the cost of structural controls for nitrogen control. As such, the 
market demand could exist for permittees to invest in agricultural BMPs for nutrient control. 
Nitrogen is one of the most important crop inputs; it is also one of the most complex. Two 
reasons for this are 1) because nitrogen is susceptible to environmental losses, and 2) its 
effectiveness is impacted by soil types and weather. Feasible and widely used agricultural BMPs 
identified by stakeholders include slow release fertilizer and the use of cover crops. Slow release 
fertilizer recommended by UNH Cooperative Extension contains at least 15% of the fertilizer to 
be of a reduced water solubility, which allows the gradual release and uptake of nitrogen and 
phosphorous. This, in turn, reduces excess nutrient washoff. 
(ttps://extension.unh.edu/resources/files/Resource000494_Rep516.pdf) 

Cover crops are one of the most valuable management practices available for protecting water 
quality, especially groundwater quality, from non-point sources of soluble nitrogen. Cover crops 
reduce soil erosion in several ways: they protect the soil surface from raindrop impact; increase 
water infiltration; trap and secure crop residues; improve soil aggregate stability; and provide a 
network of roots which protect soil from flowing water (USDA, 2013). 

4.2.2.7. Buffer Protection 

 
34EPA, 2015. Appendix A, Lake Champlain BMP Scenario Tool, USEPA Region 1. 
35EPA, 2016 Attachment 3 to MA Small MS4 Response to Comments. 
36 Chesapeake Stormwater Network, 2013. Urban Nutrient Management Expert Panel: Approved Final Report. 
37 http://www.gencourt.state.nh.us/rsa/html/XL/431/431-mrg.htm 
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Buffer protection was not included in this study because it is currently not credited within the 
National Pollution Discharge Elimination System (NPDES) or PTAP program. This is because it 
only represents a possibility of future development and nitrogen loading. Information is provided 
for this potential NSC strategy because buffers are well documented to provide important water 
quality protection and can be a low-cost approach that is worthy of consideration.  

Buffers and riparian corridors are vegetated areas along a waterbody that serve to protect the 
waterbody from the effects of runoff by providing water quality filtering, bank stability, 
recharge, rate attenuation and volume reduction, and shading of the waterbody by vegetation 
(Audubon et.al, 1997). Riparian corridors also provide habitat and may include streambanks, 
wetlands, floodplains, and transitional areas. Riley et al (2015) examined the trends, science, and 
policy options of buffer management in the GBE, including maps towns in the watershed 
showing where buffers are likely to protect water quality, habitat, and flood storage. They 
recommend minimum buffer widths of 30 feet for temperature, 98 feet for water quality, 164 feet 
to reduce runoff volume and provide channel protection, and 330 feet for terrestrial habitat. 
Mayer et al (2007) did a meta-analysis of nutrient removal in riparian buffers and found that 
buffers of various vegetation types were equally effective at removing nitrogen. The authors also 
found that the wider the buffer, the greater the removal. They determined that the mean removal 
effectiveness associated with this technique was 68%, and the mean mass of nitrate removed per 
unit length was 0.394 mg/L per meter. 

To minimize stormwater impacts, new and re-development projects should avoid affecting or 
encroaching upon areas with important natural stormwater functional values (floodplains, 
wetlands, riparian areas, drainage ways and buffers) and with stormwater impact sensitivities 
(steep slopes, adjoining properties, others) wherever practicable. Development should not occur 
in areas where sensitive resources exist so that their valuable natural functions are not lost and 
increasing stormwater impacts. 
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 BMP Optimization for Nitrogen Removal 
The 2017 NH Small MS4 Appendix H requirement for discharge to impaired waters details the 
requirement for BMP optimization38. Part 2.3.6, Stormwater Management in New Development 
and Redevelopment, requires BMPs be optimized for nitrogen removal; it also mandates a retrofit 
inventory and priority ranking to reduce nitrogen discharges. BMP optimization is the process of 
BMP selection and sizing based on lowest cost and highest performance (e.g., unit cost), which 
in turn is based on pollutant type, soils, land use, BMP performance and cost, and application 
constraints, such as the prohibition of certain BMPs for particular land uses. Optimization is 
especially valuable for retrofitting and redevelopment because optimized sizing of a BMP 
typically uses small sized BMPs that maximize available space. Optimization can occur at 
multiple scales. In its simplest sense, optimization is done at the BMP level by choosing the size 
of an individual system. At its most complex, it can be used at the watershed-scale to determine a 
menu of lowest-cost, highest-performance BMPs by type and size while factoring in multiple 
land uses, soils, performance, cost, and constraints. 

For this study a BMP optimization analysis was performed using the results of the pollutant load 
and hydrologic considerations that are based on the municipal boundaries. This was done in 
order to assess the potential for mitigating nitrogen loading via structural and non-structural 
stormwater best management practices. The optimization analysis was conducted using a 
previously developed optimization model39 developed in collaboration with and approved by 
EPA and NHDES. The model selects the most cost-effective management measures for a range 
of runoff reduction levels. Using a linear optimization analysis (LOA), the model runs 
repeatedly, changing the target volume reduction with each iteration. It evaluates the runoff 
control strategies based upon user defined constraints including available land for 
implementation, volume reduction capability based on capture depth of the BMP, and cost to 
implement the strategy. This model was applied at the municipal scale to identify the most cost-
effective options for each particular land use. For this analysis, the optimization tool was focused 
on the study area described in previous sections for both the range of feasible runoff control 
measures and the range of land uses.  

4.3.1. BMP-Scale Optimization 
Example 1 and Figure 4.14, both included below, illustrate the process of BMP optimization by 
size by varying the capture depth of the water quality volume. 

 
38 EPA (2017). Appendix H: Requirements Related to Discharges to Certain Water Quality Limited Waterbodies: 
Part I, 1.a Additional or Enhanced BMPs.i.2, Part 2.3.6, Stormwater Management in New Development and 
Redevelopment, 2017 NH Small MS4 General Permit. Boston, MA, Office of Ecosystem Protection, USEPA. 
39 Roseen, R., Watts, A., Bourdeau, R., Stacey, P., Sinnott, C., Walker, T., Thompson, D., Roberts, E., and Miller, S. 
(2015). Water Integration for Squamscott Exeter (WISE), Preliminary Integrated Plan, Final Technical Report. 
Portsmouth, NH, Geosyntec Consultants, University of New Hampshire, Rockingham Planning Commission, Great 
Bay National Estuarine Research Reserve, Consensus Building Institute. 
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Figure 4.14 – BMP-Scale Optimization Example for Commercial Bioretention with Annual 

Exported Load and Volume based on Water Quality Volume (Aka Capture Depth) 
 

Example 1: BMP Size Optimization for Bioretention at 0.25” and 1” Water 
Quality Volumes 
From the BMP performance curve for a high-performance bioretention we can see that a 
single system treating a 1” water quality volume for one acre will remove approximately 
12.7 lbs N/acre/year (=13.3 initial load – 0.6 remaining load). Four smaller systems across 4 acres 
designed to treat 0.25” water quality volume per acre will each remove 10 lbs N/acre/year 
(=13.3 initial load – 3.3 remaining load) for a total of 40 lbs N per year. For a type A soil, four 
systems designed to treat a 0.25” water quality volume in place of one system to treat a 
1” water quality volume would remove an additional 27 lbs of Nitrogen per year at nearly 
equivalent costs, or approximately 315% greater optimization.  

4.3.1. Land Use Scale Optimization 
Example 2 and Figure 4.15 – Residential Land Use-Scale BMP Optimization Example  illustrate 
how the optimization process occurs at a land-use scale. 

Example 2: Land Use Scale BMP Optimization for a Range of Residential Nitrogen  
Figure 4.15 – Residential Land Use-Scale BMP Optimization Example  is an example of 
an optimization for a residential land use that shows the cost to achieve reduction in 
relation to the nitrogen management practices ordered in terms of cost efficiency. This 
process enables the identification of the point where cost effectiveness and pollutant 
reduction are at their greatest, and where the feasibility to implement cost effective and 
pollutant load reduction management practices begins to decline. In this example, 10,000 
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pounds of nitrogen can be reduced at a cost of about $7 million dollars ($700 per pound 
N reduced). In contrast, as cost efficiency begins to decline, removal of 12,500 pounds 
costs an estimated $15 million dollars ($1,200 per pound N reduced). When removal is 
increased to 15,000 pounds, the cost increases to nearly $44 million ($2,930 per pound N 
reduced). This process demonstrates the cost efficiency of low-cost rooftop infiltration 
and small BMPs sized to capture the first-flush for nitrogen, which results in the majority 
of pollutant mass being washed off from runoff in the beginning of a storm (0.25-0.5” 
WQV). Additional removal occurs at higher cost in more expensive systems.  

 

 
Figure 4.15 – Residential Land Use-Scale BMP Optimization Example  

 

4.3.2. Optimization Model Setup 
The Linear Optimization Analysis (LOA)  model evaluates the runoff control strategies based 
upon user defined constraints, including available land for implementation, nitrogen load 
reduction capability based on capture depth of the BMP, and cost to implement the strategy. This 
section describes the model parameterization. The model examines water quality treatment of 
pollutants through settling, filtration, and biological activity, represented in the storage unit. 
Using a mathematical treatment expression that describes the changes in pollutant concentration 
at the storage unit, the treatment is modeled as a first-order decay process. This process estimates 
the concentration of pollutants removed by the BMP. Table 4.6 lists values and references for 
model inputs for each structural and non-structural control considered in this analysis. Where 
possible, information was drawn from analyses local to Great Bay. Structural control BMP 
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performance is from the 2017 NH Small MS4 and the WISE project (Roseen et al 2015). BMP 
performance is typically a function of soil type and capture depth for each specific BMP. 



 

Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020  Page 49 

Table 4.6 – BMP Model Parameterization 

BMP  Cost Input Loads BMP Performance and Output 
Loads 

Groundwater 
Load Max Land Use Areas 

Structural 
Controls 

Model 
Input See Table 7 per-acre loads based on LULC as 

shown in Table 3 

See BMP Performance Curves as a 
function of soil type and capture 

depth, % reductions applied to input 
loads; see Table 6 

% of input load; 
see Table 6 Varies, see Table 4 

Source WISE, 2015 2017 NH MS4 General Permit 2017 NH MS4, WISE, 2015 WISE, 2015 WISE, 2015 

Septic 

Model 
Input 

$4,000 per 
system 

[10.6 lbs/person/yr] x [3 
persons/system] = 31.8 

lbs/system/year 
60% reduction of input load N/A [population on septic] / 3 

Source SludgeHammer 
Specs GBNNPSS SludgeHammer Specs - GNNPSS 

Street 
Sweeping 

Model 
Input $32 per acre per-acre loads based on LULC as 

shown in Table 3 10% reduction of input load N/A impervious roadways 

Source BIP, 2019 2017 NH MS4  
BIP, 2019;  

2017 NH MS4  
- BIP, 2019 

Leaf Litter 

Model 
Input $11 per acre per-acre loads based on LULC as 

shown in Table 3 5% reduction N/A pervious Residential areas 

Source BIP, 2019 2017 NH MS4  2017 NH MS4  - WDNR, 2018 BIP, 2019 

Catch 
Basin 

Cleaning 

Model 
Input $320 per acre per-acre loads based on LULC as 

shown in Table 3 6% reduction N/A Estimate varies by town; 
detailed in 'assumptions' 

Source BIP, 2019 2017 NH MS4  
BIP, 2019;  

2017 NH MS4  
- BIP, 2019 

Urban 
Fertilizer 
Control 

Model 
Input $74 per acre 

2.4 lbs-N/acre as per the ‘Developed 
Pervious, HSG C’ land use category 

shown in Table 3 
9% reduction of input load N/A 

Residential lawns, golf 
courses, school fields, 

town rec. fields 

Source BIP, 2019 2017 NH MS4  Chesapeake Stormwater Network, 
2013 - GBNNPSS 
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BMP performance data sources are detailed in Table 4.6. The summary range of BMP pollutant 
load reduction is shown in Table 4.7. This range varies as a function of BMP size and soil type 
and is detailed in the respective performance curves. ‘Output Load Range’ represents the 
percentage reduction of the influent nitrogen load for each BMP at discharge. Detailed load 
partitioning and BMP performance calculations are shown in Appendix A. 

 

Table 4.7 – Summary of BMP Nitrogen Load Reduction for Linear Optimization Analysis 

BMP 
Removal 
Efficiency 

Low 

Removal 
Efficiency 

High 

Output Load 
Range 

Bioretention 29% 91% 2-71% 

Dry Well 72% 90% 0-20% 

Gravel Wetland 75% 94% 6-25% 

Bioretention-ISR 57% 95% 1-43% 

Raingarden 42% 91% 2-58% 

Permeable Pavement 87% 93% 1-4% 

Sand Filter 19% 90% 4-81% 

Subsurface Infiltration 13% 90% 0-87% 

Tree Box Filter 21% 89% 5-79% 

Wet Pond 32% 88% 12-68% 

 

The cost to implement and maintain each structural control was characterized according to their 
estimated capital cost scaled to relative size by water quality volume. Sources for BMP capital 
costs information included local reports, compilations of studies from national literature, and 
professional judgement (EPA 1999; Narayanan, A. and R. Pitt, 2006;  FB Environmental, 2009; 
Tetra Tech, 2009; UNHSC, 2012; Houle et al, 2013; CRWA, 2014; Geosyntec, 2014; and, 
Roseen, R. et al., 2015). 

Capital cost data from these studies were normalized to represent the cost of treating the runoff 
from one acre of land (the standard size of an HRU) for a given capture depth (ranging from 0.25 
– 1.5 inches).  By normalizing the costs in this manner, the cost data was directly related to BMP 
performance as a function of capture depth.   

Table 4.8 lists the range of per-acre capital costs for structural BMPs and non-structural BMPs 
that were used in this analysis.   
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Table 4.8 - Modeled BMP Cost Parameters  
BMP Size Cost Unit 

Bioretention 0.25” – 1.5” WQV $11,400 - $48,300 per acre 

Raingarden 0.25” – 1.5” WQV $4,500 - $18,000 per acre 

Bioretention-ISR 0.25” – 1.5” WQV $12,255 - $51,923 per acre 

Tree Box Filter 0.25” – 1” WQV $11,800 - $41,100 per acre 

Dry Well 0.25” – 1.5” WQV $4,000 - $20,000 per acre 

Redev. Permeable Pavement - $186,300 per acre 

New Permeable Pavement - $29,700 per acre 

Gravel Wetland 0.25” – 1.5” WQV $5,900 - $35,300 per acre 

Wet Pond 0.25” – 1.5” WQV $5,500 - $22,400 per acre 

Infiltration Trench 0.25” – 1.5” WQV $4,000 - $19,000 per acre 

Subsurface Infiltration 0.25” – 1.5” WQV $18,500 - $77,800 per acre 

Sand Filter 0.25” – 1.5” WQV $30,000 - $180,000 per acre 

Septic SludgeHammer - $4,000 per system 

Street Sweeping - $32 per acre 

Leaf Litter Control - $11 per acre 

Catch Basin Cleaning - $320 per acre 

Urban Fertilizer Reduction - $74 per acre 
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 Nitrogen Control Planning 
Nitrogen control planning was conducted for a target non-point source (NPS) load reduction of 
45%, the reductions that will be required to meet the nitrogen load threshold in the TNGP. This 
was achieved through a process of stormwater best management practice (BMP) optimization at 
the community scale, based on the schedule listed in Table 4.9. Long-term control plans (LTCP) 
are required in 5-year intervals beginning in year 3. Plan elements are consistent with the MS4 
and include:  

a. Nitrogen source identification and a baseline pollutant load analysis; 
b. BMP identification and optimization; 
c. Cost and financing mechanisms. 

The analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest performance 
(unit cost). They are presented below. The analyses enable an assessment of cost effectiveness as 
a measure of unit cost (e.g. $$/lb of N removed). Optimization is especially valuable for 
retrofitting and redevelopment because optimized sizing of a BMP typically uses small BMPs 
that maximize available space. A scenario analysis examines two possible approaches to 
implement the TNGP. 

Table 4.12 lists an example of BMPs optimized by cost for Dover. Appendix B provides detailed 
results for each of the 17 communities. A mix of structural and non-structural controls are used 
with an average unit cost of $561/lb N. Limited small-sized structural BMPs are used, such as 
rain gardens, dry wells, and gravel wetlands targeting about 7,500 acres. Non-structural controls 
are widely used targeting over 9,000 acres and are the most cost-effective management solution: 
they include catch basin cleaning, leaf litter collection, and fertilizer reduction. Septic system 
retrofits account for the single largest load reduction at a unit cost of $629/lb N.  

Other BMP combinations are feasible and it may be that some communities will not want to 
consider certain BMPs due to concerns about program implementation, public acceptance, or 
otherwise. While most assumptions are that municipalities will cover all costs of permit 
compliance, much would be covered by the private sector by requiring improved stormwater 
management during new and re-development. The menu of BMPs shown in this analysis 
represent one low cost option of many. 

Table 4.11 lists unit costs and total land use area possible within the 17 communities for 
structural and non-structural BMPs calculated as part of the optimization. These numbers would 
be expected to vary by land use and capture volume. Unit costs are a function of pollutant load 
export rates (PLER) and BMP capital cost. For example, leaf litter collection is more cost 
effective for areas with a Type D soil, simply because the cost to remove the leaves is the same; 
however, Type D soils export 3.6 lbs N/acre/year versus 0.3 for Type A soils.  

Table 4.13 lists the nitrogen control plan summary by community including an account of total 
nitrogen reduction targets, load reduction (both in terms of percentage and total pounds), and 
cost. These figures are then further broken down to account for structural and non-structural 
BMPs. It’s important to note that, in general, there can be some overlap between structural and 
non-structural BMPs. Appendix B includes complete details for each town of the optimization 
results by BMP type, land use, and capture depth. Results include the acreage treated and runoff 
volume managed for each BMP as well as a planning level cost analysis.  
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The analysis indicates that a target reduction of 45% and greater is attainable for the GBE as a 
whole, and feasible for 11 of the 13 NH communities. Durham and Rollinsford in NH, as well as 
Berwick, South Berwick, and North Berwick in Maine, can achieve 34% nitrogen reductions 
within optimized cost curves. Several communities can cost-effectively achieve greater than 
45%, offsetting those that cannot (described in Section 4.4.1).  

A feasibility target of $1000/lb N/yr was chosen because it is less than a typical cost to remove 
nitrogen by wastewater treatment at 8 mg/L or below. At costs above $1000/lb N/yr, it could be 
argued that treatment for nitrogen would be more economically achieved at the wastewater 
treatment facility. The total adjusted load reduction, including the lower total reduction of 34% 
in five communities, results in a 42% overall load reduction, or a 3% shortfall of 21,009 lbs N/yr. 
This could be addressed through a number of ways: 

1. Keeping the existing draft load allocation (LA) and waste load allocation (WLA) and 
evaluating as part of the adaptive management process and ambient monitoring plan at 5-year 
LTCP reduction targets of 11%, 22%, 34% and 45%, respectively. The same rate of 
implementation could be held for all communities with the reassessment of total reduction 
needs at 34% for those 5 communities.  

2. Increasing all reductions by an additional 8.6% of the target load for each community (rates 
of 48.6% and 36.7% respectively40) to achieve a total net reduction of 45% across the 
watershed (described in Section 4.4.1). 

3. Establishing individual load reductions based on equivalent unit costs, rather than a uniform 
45% load reduction (described in Section 4.4.1). This approach recognizes that in some 
instances greater load reduction can be accomplished at lower unit costs in areas with the 
highest pollutant loads. A unit cost of $560/lb N for each community achieves a total net 
45% load reduction with targets for individual communities ranging from 22-71% load 
reduction. 

4. Adjusting reduction targets to account for changes in nitrogen sources beyond the permit 
scope. The draft TNGP has indicated that such an adjustment allows for continued declines 
in atmospheric deposition. A 24% decrease in atmospheric N was observed in the eastern US 
from 1990-2013 (Beachley et al, 2016).  

5. Consideration of other nitrogen sources beyond the 17 communities and within the 
watershed. This option could include: 
a. Likely new MS4 communities after the 2020 Census and existing MS4 communities with 

waivers not renewed. 
b. The development of a credit-trading program to include nutrient control measures in 

unregulated communities (see Section 5.1). 
c. Previously unregulated sources (new and existing) through residual designation authority 

(RDA) (see Section 5.2). 
 

Table 4.10 lists the maximum achievable NPS load reduction by community.  

 

 
40 Berwick would need to feasibly be 34% due to a maximum achievable reduction of 36%. 
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Table 4.13 illustrates ways in which costs for structural BMPs can be financially sustainable for 
communities, particularly where typical stormwater management is concerned. The chief reasons 
for the low cost structural BMPs are because of their limited use, the emphasis on small-sized 
systems (e.g., rain gardens), and the efficiency of rooftop infiltration (e.g., dry wells) and gravel 
wetlands on commercial and industrial areas with the highest nutrient loads. Perhaps not 
surprisingly, non-structural BMPs are the most cost-effective solution (they averaged $282/lb 
N/yr.)  Structural controls averaged $557/ lb N/yr. The average unit cost of all BMPs was $416/ 
lb N/yr. Septic system retrofits are one of the most significant BMPs identified in the 
optimization analysis at a cost of $630/lb N/yr and have tremendous load reduction potential that 
account for nearly 40% of the entire NPS load reduction. The analysis suggests that new 
regulations to require advanced treatment on septic systems within certain setbacks, as well as a 
regional program to support septic system retrofits, could be very cost effective.  

The five communities where it was either not possible or cost effective to achieve the 45% 
nitrogen reduction all are communities with significant rural areas. In the case of Durham and 
Rollinsford, it was technically possible to achieve 45% NPS load reduction, but not cost effective 
as measured by unit cost for structural BMPs ($6,594 and $2,693 lb N/yr respectively). At an 
implementation level of 34%, a total unit cost of $701 and $405 lb N/yr was possible. Three of 
the 4 communities in Maine (Berwick, South Berwick, and North Berwick) could not achieve 
45% NPS reduction at any cost, however at 34% reduction, unit costs become feasible for 
Berwick ($614), South Berwick ($365), and North Berwick ($322).  

4.4.1. Alternative Load Reduction Scenarios  
An analysis was conducted to assess the feasibility of alternative scenarios to achieve a total net 
reduction of 45% for the GBE. The analysis included the current TNGP proposed net total 45% 
load reduction and two additional scenarios to identify if some communities can feasibly achieve 
greater than 45%, offsetting those that cannot. Unit cost was examined as a measure of 
equivalent expense for each community.  

Scenario 1: 45% Load Reduction - TNGP.   
This scenario examined the currently proposed reduction of 45% for each community. 
The analysis shows an average unit costs of $561/lb N and ranges from $429-$755/lb N. 
Because of the feasibility limitations for five communities only able to achieve 34% 
reduction, there is a net watershed reduction of 42%.  
  

Scenario 2:  45% Load Reduction – Marginal Increase.  
This scenario examined an increase of 8.6% for each community to achieve a net total 
45% reduction, given the constraints in five communities. An equivalent amount of 
increased load reduction for each community resulted in the majority of communities 
with target reductions of 48.6%, and 36.9% for 4 of the 5, and 34% for a single. Scenario 
2 has an average unit cost of $606/lb N with a range of $444-$821/lb N. 

 

Scenario 3:  45% Load Reduction - Equivalent Unit Cost.  
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This alternative examined a uniform unit cost for all communities to achieve 45% 
reduction. A unit cost of $560/lb N for all communities resulted in a 45% reduction at the 
lowest average cost per household. Scenario 3 shows load reduction for individual 
communities ranging from 22-71% based on a unit cost of $560/lb N for each 
community. Scenario 3 demonstrates that some communities can feasibly achieve greater 
than 45% and can sufficiently offset those that cannot to achieve an estuary-wide 
reduction of 45%.  

Table 4.16 illustrates a comparison of the above three scenarios and shows the total cost, cost by 
community, and unit cost as an indication of feasibility. In general, high density communities 
can achieve reductions with greater cost-effectiveness simply because greater reductions can 
occur in areas with the highest pollutant load.  

 Cost and Financing Mechanisms  
The TNGP schedule of four long-term control plans of five years each over a 20-year period was 
the basis for the cost analysis and financing mechanism. A range of implementation periods was 
examined to determine the yearly rate for treated acres and the estimated cost to implement. The 
cost in this instance is total cost: it does not differentiate between private and public sector, and it 
includes municipal costs. These figures are best considered conservative. With an extended 
implementation schedule, the four successive 5-yr LTCP periods would benefit from private 
sector redevelopment. It could be expected that, as redevelopment occurs, enhanced stormwater 
management will be required due to revised municipal stormwater regulations. The revised 
stormwater regulations require management of nitrogen for both new development and 
redevelopment, including municipal capital improvement projects that impact stormwater 
management. With this approach, the total cost of NPS management is covered by the land uses 
that generate stormwater runoff, which includes both the municipal and private sector. In many 
communities, up to 50% of the improvements could occur in the private sector. Municipally 
owned and managed areas with non-point source (NPS) contributions often include parks, 
schools, roads, municipal offices, police and fire, public works facilities, and impervious areas in 
the urban center. These NPS contributions are typically managed by the municipality.  

Total costs are presented in Table 4.13 and range from a low of $2.2 million for Newfields, $3.1 
for Rollinsford and $5.2 for Somersworth, to a high of $13.4 million for Berwick, $17.5 for 
Dover, and $22.3 for Rochester. It is important to note that the costs for Newington and 
Portsmouth include Pease International Tradeport, as per the Great Bay Nitrogen Non-Point 
Source Study (GBNPSS) PLA allocation. A total of 46% and 54% of Pease International 
Tradeport areas are allocated to Newington and Portsmouth respectively. Presumably those costs 
would be subtracted simply from Newington and Portsmouth based on the MS4 coverage 
boundaries.  

Table 4.14 provides summary information by town for the amount of area to be treated by 
structural and non-structural BMPs (in acres) annually, and with implementation periods ranging 
from 15-25 years. 

Table 4.15 presents the costs by town (in thousands of dollars per year) for the 15-25 years 
implementation periods. We determined that, for a 20-year implementation plan, structural BMP 
retrofits would be required to provide treatment ranging on the high end from total acreage of 67, 
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77, and 107 acres per year for Rochester, Portsmouth, and Dover to the low end range of five, 
10, and 20 acres per year for Newfields, Rollinsford, and North Berwick. For context, consider 
the 2019 example cited in Section 4.2.1.2. This bioswale and tree filter, with a project cost of 
$5,833 per acre for 6.2 acres of treatment, would satisfy the annual structural BMP requirements 
for Newfields at a cost of $36,501. Alternatively, for Dover, approximately 17 equivalent 
installations would be required at an estimated cost of $623,000.  

4.5.1. Stormwater Utility Funding Analysis 
There are significant costs to design, build and maintain municipal stormwater management 
infrastructure, to prevent flooding and protect water quality. Stormwater utilities are a common 
mechanism used to generate a dedicated funding source to support a municipality’s stormwater 
management program. The funding is provided via a stormwater user fee, which all developed 
properties within a municipality must pay. The program is analogous to drinking water or 
wastewater fee for service. 

For this analysis, a stormwater utility (SWU) was examined as a financing mechanism to support 
a stormwater program over anticipated 15-25-year schedules. A stormwater management 
program is required under the 2017 NH Small MS4 permit; it typically includes personnel and 
services including stormwater system maintenance, capital improvement projects, permit 
compliance, erosion and sediment control, illicit discharge detection and elimination, 
engineering and design, stormwater system inventory and inspection, watershed assessments, 
and plan reviews. Many stormwater programs are funded by a stormwater utility. Typically, all 
developed properties are charged a fee proportional to the amount of runoff generated by the 
property, measured in terms of impervious cover, which is managed by the stormwater program. 
The stormwater utility revenue is dedicated solely to stormwater services. These funds can also 
be used to leverage state and federal grants available for stormwater projects.  

As of 2012, approximately 1,500-2,000 U.S. communities were using stormwater utilities 
(Campbell 2012). Florida alone has 173 such utilities. Other states with a large number of SWU 
include Minnesota (129), Washington (110), and Wisconsin (103) (EPA 2013). As of 2012, ten 
such programs existed in New England. The average stormwater fee for a residential home was 
$52 per year with a maximum of $268 in Portland Oregon. (EPA 2013).  

For this study, stormwater fees were based on an estimated number of community households, a 
standard equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution 
of land cover as residential, commercial, industrial, or institutional. Table 4.17 presents the 
estimated annual fee for a stormwater utility as measured in ERUs. For a 20-year program, 
annual fees averaged $91 with a high of $198 (Milton) and a low of $26 (Portsmouth). The 
majority of fees were between $52 and $135 per year, well within the national norm and 
consistent with a 2011 study for Portsmouth (AMEC 2011). 

In contrast, Table 4.18, shows a comparison of the three scenarios discussed in section 4.4.1 and 
the basic elements of a stormwater utility: total cost to implement, yearly cost to implement, and 
annual residential stormwater fee (ERU). From this data, it can be seen that all three scenarios 
for stormwater programs range from $145-$168 million. Scenario 3, based on an equivalent unit 
cost, is the lowest average cost per household $88/yr. Scenario 1 and 3 were $91 and $108 
respectively. All three are well within the range of programs nationally.   
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As with calculations presented earlier in this assessment, these SWU costs are conservative, 
based on an assumption that they will be borne entirely by the municipality. However, in many 
communities, up to 50% of the improvements could occur in the private sector. The advantages 
of a 20-year program is that a community as a whole benefits from private sector redevelopment. 
Currently, many downtown areas are being redeveloped. Strong stormwater regulations required 
by the 2017 MS4 will ensure that the total cost of NPS management is covered by the land uses 
that generate stormwater runoff, both within the municipal and private sector. As a case in point, 
consider the town of Durham, which has mandated low impact development (LID) stormwater 
regulations consistent with the 2017 MS4 since 2010. As a result, this community has seen 
widespread usage of advanced stormwater management through private sector redevelopment in 
the downtown areas and in numerous significant developments in the outer watershed. These are 
costs that would otherwise have been incurred by the municipality or UNH. In contrast, 
Portsmouth has seen a tremendous amount of redevelopment and has arguably missed 
opportunities for private sector investment in green infrastructure for stormwater management, 
costs that will likely have to be borne by municipal budgets for retrofit programs. 

4.5.2. Guidance for Developing Implementation 
Schedules  

Implementation schedules are a requirement for the new MS4 and may be adjusted if a 
municipality can demonstrate an undue financial burden of the stormwater program. Typically, 
EPA provides guidance for development of implementation schedules as part of a financial 
capability analysis (FCA) (EPA 2014). An FCA is conducted to evaluate the impact on 
residential rate payers using indicators including household income, and existing rates and taxes. 
It also allows scheduling flexibility to accommodate the unique circumstances of a given 
community while advancing the goal of protecting clean water. EPA scheduling guidance is 
provided below for combined sewer long-term control plan development, Integrated Planning, 
and MS4 implementation: 

• Wastewater and Long Term Control Pan (LTCP):FCA Analysis, “Combined Sewer 
Overflows: Guidance for Financial Capability Assessment and Schedule Development” 
(FCA Guidance) (EPA 832-B-97-004). 

• Integrated Planning -- FCA Framework 2014. Financial Capability Assessment Framework 
for Municipal Clean Water Act Requirements (EPA, 2014). 

• MS4 implementation for New Hampshire currently does not indicate a specific 
implementation schedule. No minimum period for an implementation schedule for post 
construction stormwater management (Minimum Measure 5) is required. We have heard 
from EPA in the public forum that an extended period of time will be allowable. 

• Similarly, EPA Headquarters, and Region 1 Leadership spoke at the September 2013 
NACWA Integrated Planning Workshop in Portsmouth, NH. There, they indicated that 
extended implementation periods similar to CSO implementation are conceivable in the 
range of four or more permit cycle period.  
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 BMP Identification, Retrofit Inventory, and Priority 
Ranking 
The TNGP and MS4 permits both require BMP identification as a component of an 
implementation plan following the source identification. BMP identification allows for the 
ranking and prioritizing of target areas to optimize implementation. For this study, BMP 
locations were identified by detailed hydrologic analysis of subwatershed and flow path  
delineation using high resolution topography from LiDAR data. 

 By overlaying sub-watersheds and flow paths with pollutant load export rates by land use, 
idealized locations were identified for BMP retrofits. Figure 4.16 is a sample subwatershed 
delineation and potential BMP siting scheme for an LTCP and implementation plan 
development. This figure illustrates how BMP prioritization and ranking could be accomplished. 
22 possible BMP catchments (subwatersheds) are listed by area, total load, and weighted 
pollutant load export rates for ease of prioritization. BMPs can then be prioritized by drainage 
area, total load reduced, or most importantly by pollutant load export rate. For example, 
catchment areas 18 and 19 would be ideal retrofit areas for prioritizing as they have both the 
greatest pollutant loads and the highest export rates.  Sample analyses are provided in Appendix 
B for each community for BMP siting, ranking, and prioritizing. 
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Table 4.9 – TNGP Nitrogen Control Plan Schedule and Reductions 

Plan Due Date 
Reduction 

Requirement 
Start 
Year 

End 
Year 

Short-Term Control Plan 1 yr 
 

1 3 

Long-Term Control Plan-1 3 yrs 11% 3 8 

Long-Term Control Plan-2 8 yrs 22% 8 13 

Long-Term Control Plan-3 13 yrs 34% 13 18 

Long-Term Control Plan-4 18 yrs 45% 18 23 

 
Table 4.10 - Maximum Achievable Nitrogen NPS Load Reduction for 17 Communities  

Town Maximum Achievable 
Nitrogen Load Reduction 

Berwick 36% 

Dover 65% 

Durham 45% 

Epping 65% 

Exeter 75% 

Kittery 60% 

Milton 60% 

Newfields 70% 

Newington 55% 

Newmarket 65% 

North Berwick 43% 

Portsmouth 75% 

Rochester 75% 

Rollinsford 45% 

Somersworth 75% 

South Berwick 43% 

Entire Area 65% 
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Table 4.11 – Unit Costs from Optimization for Structural and Non-Structural BMPs  

Land Use, BMP Type, and Capture Depth Potential Area 
(Acres) 

Unit Cost 
($/lb N) 

RESIDENTIAL IMPERVIOUS, RAINGARDEN, 0.25 3,635 $633 
RESIDENTIAL ROOF, DRY WELL, 0.25 2,526 $396 
COMMERCIAL IMPERVIOUS, GRAVEL WETLAND, 0.25 2,226 $491 
COMMERCIAL ROOF, DRY WELL, 0.25 556 $337 
INSTITUTIONAL I GRAVEL WETLAND, 0.25 838 $498 
INSTITUTIONAL ROOF, DRY WELL, 0.25 210 $337 
ROAD GRAVEL WETLAND, 0.25 3,613 $746 
INDUSTRIAL IMPERVIOUS, GRAVEL WETLAND, 0.25 1,305 $491 
INDUSTRIAL R DRY WELL, 0.25 702 $337 
OUTDOOR IMPERVIOUS, GRAVEL WETLAND, 0.25 978 $693 
SEPTIC RETROFIT* 19,385* $629 
STREET_SWEEPING, RESIDENTIAL 536 $23 
STREET_SWEEPING, COMMERCIAL 396 $21 
STREET_SWEEPING, INDUSTRIAL 243 $21 
STREET_SWEEPING, HWY  3,613 $30 
LEAF LITTER, HSG-A 7,936 $733 
LEAF LITTER, HSG-B  3,920 $183 
LEAF LITTER, HSG-C  3,654 $92 
LEAF LITTER, HSG-D  8,580 $61 
CATCH_BASIN CLEANING RESIDENTIAL 11,699 $378 
URBAN_FERTILIZER_RESIDENTIAL 10,078 $343 
URBAN_FERTILIZER_GOLF 642 $343 
URBAN_FERTILIZER_SCHOOL 249 $343 
URBAN_FERTILIZER_PARK 122 $343 

*Septic system retrofits are number of systems, not area treated 
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Table 4.12 – Example BMP Optimization Menu for Dover to achieve 45% NPS Load Reduction  

 

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 9,601.8                          32,603.0                        17,489,220$   536$                      
Structural Controls 7,552.5                                         2,136.6                          20,126.1                        10,579,206$   496$                      
Non-Structural Controls 9,040.8                                         9,040.8                          12,476.9                        6,910,014$     316$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 627.91 627.9 4462.5 2,825,595$     633$                      
RESIDENTIAL R DRY WELL0.25 436.34 436.3 4402.9 1,745,360$     396$                      
COMMERCIAL I GRAVEL WETLAND0.25 270.43 270.4 3247.9 1,595,537$     491$                      
COMMERCIAL R DRY WELL0.25 67.61 67.6 803.3 270,440$         337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 105.63 105.6 1252.4 623,217$         498$                      
INSTITUTIONAL R DRY WELL0.25 26.41 26.4 313.8 105,640$         337$                      
ROAD I GRAVEL WETLAND0.25 567.35 346.9 2742.7 2,046,939$     746$                      
INDUSTRIAL I GRAVEL WETLAND0.25 136.92 136.9 1644.4 807,828$         491$                      
INDUSTRIAL R DRY WELL0.25 73.73 73.7 876.0 294,920$         337$                      
OUTDOOR I GRAVEL WETLAND0.25 44.7 44.7 380.3 263,730$         693$                      
SEPTIC  SEPTIC SLUDGEHAMMER 1,575.61 1575.6 10020.9 6,302,440$     629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 567.35 567.4 595.7 18,155$           30$                         
LEAF_LITTER_A  LEAF_LITTER_A 1,543.08 1543.1 23.1 16,974$           733$                      
LEAF_LITTER_B  LEAF_LITTER_B 358.31 358.3 21.5 3,941$             183$                      
LEAF_LITTER_C  LEAF_LITTER_C 305.97 306.0 36.7 3,366$             92$                         
LEAF_LITTER_D  LEAF_LITTER_D 1654.26 1654.3 297.8 18,197$           61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 1310 1310.0 1108.3 419,200$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 1590.03 1590.0 343.4 117,662$         343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 86.84 86.8 18.8 6,426$             343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 31.4 31.4 6.8 2,324$             343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 17.96 18.0 3.9 1,329$             343$                      
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Table 4.13 – BMP Optimization Summary Results for Structural and Non-Structural Controls  
   Total Structural Controls Non-Structural Controls 

Town 

Total 
Existing 

Load 
(lbs/yr) 

TN Load 
Reduction 

Target (lbs/yr) 

Treated 
Area 

(acres) 

Load 
Reduction 

(%) 

Load 
Reduction 

(lbs) 
Cost ($) Unit Cost 

($/lb) 

Treated 
Area 

(acres) 

Load 
Reduction 

(lbs) 
Cost ($) Unit Cost 

($/lb) 

Treated 
Area 

(acres) 

Load 
Reduction 

(lbs) 
Cost ($) Unit Cost 

($/lb) 

Dover  72,451   32,603   9,602  45%  32,603   $17,489,220   $536   2,137   20,126   $10,579,206   $496   9,041   12,477   $6,910,014   $316  

Durham  52,341   23,553   4,114  34%  17,796   $11,932,150   $670   1,133   9,298   $7,006,407   $978   4,170   8,498   $4,925,743   $313  

Epping  37,831   17,024   2,894  45%  17,024   $9,608,205   $564   501   4,983   $2,401,504   $440   4,146   12,041   $7,206,701   $267  

Exeter  33,130   14,909   6,047  45%  14,909   $7,229,884   $485   562   6,375   $2,811,860   $412   6,353   8,533   $4,418,024   $274  

Milton  29,570   13,307   2,810  45%  13,307   $7,654,894   $575   459   4,195   $2,174,328   $496   3,695   9,111   $5,480,565   $310  

Newfields  8,822   3,970   864  45%  3,970   $2,237,924   $564   105   1,074   $488,678   $440   1,192   2,896   $1,749,246   $257  

Newington1  27,435   12,346   2,305  45%  12,346   $6,476,901   $525   960   10,239   $5,392,634   $887   1,572   2,107   $1,084,267   $313  

Newmarket  24,445   11,000   3,287  45%  11,000   $6,409,285   $583   558   5,058   $3,006,075   $521   3,508   5,942   $3,403,210   $316  

Pease  -     -    
 

 
           

Portsmouth1  48,035   21,616   7,262  45%  21,616   $9,266,590   $429   1,548   18,029   $8,044,536   $412   5,806   3,586   $1,222,053   $274  

Rochester  93,668   42,151   8,946  45%  42,151   $22,309,237   $529   1,343   15,193   $6,595,115   $412   11,306   26,957   $15,714,122   $274  

Rollinsford  15,871   7,142   1,271  34%  5,396   $3,108,501   $576   200   1,813   $955,278   $496   1,597   3,583   $2,153,223   $313  

Somersworth  23,825   10,721   2,616  45%  10,721   $5,252,508   $490   538   6,137   $2,698,084   $412   2,658   4,585   $2,554,424   $274  

Berwick  52,226   23,502   2,548  34%  17,757   $13,412,688   $755   1,090   7,319   $7,136,596   $995   3,010   10,437   $6,276,092   $264  

Kittery  36,357   16,361   3,117  45%  16,361   $8,374,193   $512   968   10,248   $5,215,570   $518   2,888   6,113   $3,158,623   $257  

North_Berwick  34,472   15,512   1,203  34%  11,720   $6,820,648   $582   395   3,746   $2,026,556   $483   1,986   7,975   $4,794,092   $209  

South_Berwick  36,083   16,237   1,546  34%  12,268   $7,276,758   $593   453   4,229   $2,443,448   $518   2,288   8,039   $4,833,310   $270  

Total  626,562   281,953   60,430  42%  260,944   $144,859,586  
 

 12,951   128,062   $68,975,876  
 

 65,216   132,881   $75,883,710  
 

1 Costs for Newington and Portsmouth include Pease as per GBNPSS allocation. 46%  and 54% of  Pease areas are allocated to Newington and Portsmouth respectively.
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Table 4.14 – Structural and Non-Structural BMPs Treated Areas (Acres/ Yr) for N-Load Reduction Targets for 15-25 Year Implementation Periods 

  Dover Durham Epping Exeter Milton Newfields Newing1. Newmark. Portsmo.1 Rochester Rollinsfo. Somerswor. Berwick Kittery North 
Berwick 

South 
Berwick 

 

Cost in $ 
Millions $17.49 $11.93 $9.61 $7.23 $7.65 $2.24 $6.48 $6.41 $9.27 $22.31 $8.39 $5.25 $13.41 $8.37 $6.82 $7.28 

 

Percent 
Reduction 45% 34% 45% 45% 45% 45% 45% 45% 45% 45% 34% 45% 34% 45% 34% 34% 

 

Load Reduction 
Target  

(Lbs TN/Yr) 
32,603 17,796 17,024 14,909 13,307 3,970 12,346 11,000 21,616 42,151 5,396 10,721 17,757 16,361 11,720 12,268 

 

Treated Area 
(Acres) 9,602 4,114 2,894 6,047 2,810 864 2,305 3,287 7,262 8,946 1,271 2,616 2,548 3,117 1,203 1,546 

 Structural BMPs - Yearly Rate of Area Treated  (Acres/ Yr) 

Im
pl

em
en

ta
tio

n 
Pe

rio
d 

(y
rs

) 

15 142.4 75.5 33.4 37.4 30.6 7.0 64.0 37.2 103.2 89.5 13.3 35.9 72.7 64.5 26.3 30.2 

16 133.5 70.8 31.3 35.1 28.7 6.6 60.0 34.9 96.8 83.9 12.5 33.6 68.1 60.5 24.7 28.3 

17 125.7 66.6 29.5 33.0 27.0 6.2 56.5 32.8 91.1 79.0 11.8 31.7 64.1 56.9 23.2 26.7 

18 118.7 62.9 27.8 31.2 25.5 5.8 53.4 31.0 86.0 74.6 11.1 29.9 60.6 53.8 22.0 25.2 

19 112.5 59.6 26.4 29.6 24.2 5.5 50.6 29.4 81.5 70.7 10.5 28.3 57.4 50.9 20.8 23.9 

20 106.8 56.7 25.0 28.1 23.0 5.2 48.0 27.9 77.4 67.2 10.0 26.9 54.5 48.4 19.8 22.7 

21 101.7 54.0 23.9 26.7 21.9 5.0 45.7 26.6 73.7 64.0 9.5 25.6 51.9 46.1 18.8 21.6 

22 97.1 51.5 22.8 25.5 20.9 4.8 43.7 25.4 70.4 61.1 9.1 24.5 49.6 44.0 18.0 20.6 

23 92.9 49.3 21.8 24.4 20.0 4.6 41.8 24.3 67.3 58.4 8.7 23.4 47.4 42.1 17.2 19.7 

24 89.0 47.2 20.9 23.4 19.1 4.4 40.0 23.3 64.5 56.0 8.3 22.4 45.4 40.3 16.5 18.9 

25 85.5 45.3 20.0 22.5 18.4 4.2 38.4 22.3 61.9 53.7 8.0 21.5 43.6 38.7 15.8 18.1 

 Non Structural BMPs - Yearly Rate of Area Treated  (Acres/ Yr) 

Im
pl

em
en

ta
tio

n 
Pe

rio
d 

(y
rs

) 

15 602.7 278.0 276.4 423.5 246.4 79.5 104.8 233.9 387.1 753.8 106.5 177.2 200.6 192.5 132.4 152.5 

16 565.1 260.6 259.2 397.0 231.0 74.5 98.2 219.3 362.9 706.7 99.8 166.1 188.1 180.5 124.1 143.0 

17 531.8 245.3 243.9 373.7 217.4 70.1 92.5 206.4 341.5 665.1 93.9 156.4 177.0 169.9 116.8 134.6 

18 502.3 231.7 230.4 352.9 205.3 66.2 87.3 194.9 322.6 628.1 88.7 147.7 167.2 160.4 110.4 127.1 

19 475.8 219.5 218.2 334.4 194.5 62.7 82.7 184.6 305.6 595.1 84.1 139.9 158.4 152.0 104.5 120.4 

20 452.0 208.5 207.3 317.6 184.8 59.6 78.6 175.4 290.3 565.3 79.8 132.9 150.5 144.4 99.3 114.4 

21 430.5 198.6 197.4 302.5 176.0 56.8 74.9 167.1 276.5 538.4 76.0 126.6 143.3 137.5 94.6 108.9 

22 410.9 189.5 188.5 288.8 168.0 54.2 71.5 159.5 263.9 513.9 72.6 120.8 136.8 131.3 90.3 104.0 

23 393.1 181.3 180.3 276.2 160.7 51.8 68.3 152.5 252.4 491.6 69.4 115.6 130.8 125.5 86.4 99.5 

24 376.7 173.7 172.8 264.7 154.0 49.7 65.5 146.2 241.9 471.1 66.5 110.8 125.4 120.3 82.8 95.3 

25 361.6 166.8 165.9 254.1 147.8 47.7 62.9 140.3 232.2 452.3 63.9 106.3 120.4 115.5 79.5 91.5 
1 Costs for Newington and Portsmouth include Pease as per GBNPSS allocation. 46%  and 54% of  Pease areas are allocated to Newington and Portsmouth respectively 

  



 

Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020  Page 64 

Table 4.15 – Yearly Cost in $1k to Implement N-Load Reduction Targets for 15-25 Year Implementation Periods 
.  Dover Durham Epping Exeter Milton Newfields Newing. Newmark. Portsmo. Rochester Rollinsfo. Somerswor. Berwick Kittery North Berwick South Berwick 

 

Cost in $ 
Millions $17.49 $11.93 $9.61 $7.23 $7.65 $2.24 $6.48 $6.41 $9.27 $22.31 $8.39 $5.25 $13.41 $8.37 $6.82 $7.28 

 

Percent 
Reduction 45% 34% 45% 45% 45% 45% 45% 45% 45% 45% 34% 45% 34% 45% 34% 34% 

 

Load 
Reduction 

Target  

(Lbs TN/Yr) 

32,603 17,796 17,024 14,909 13,307 3,970 12,346 11,000 21,616 42,151 5,396 10,721 17,757 16,361 11,720 12,268 

 

Treated Area 
(Acres) 9,602 4,114 2,894 6,047 2,810 864 2,305 3,287 7,262 8,946 1,271 2,616 2,548 3,117 1,203 1,546 

 Yearly Cost in $Thousands 

Im
pl

em
en

ta
tio

n 
Pe

rio
d 

(y
rs

) 

15 $1,166  $795  $641  $482  $510  $149  $432  $427  $618  $1,487  $207  $350  $894  $558  $455  $485  

16 $1,093  $746  $601  $452  $478  $140  $405  $401  $579  $1,394  $194  $328  $838  $523  $426  $455  

17 $1,029  $702  $565  $425  $450  $132  $381  $377  $545  $1,312  $183  $309  $789  $493  $401  $428  

18 $972  $663  $534  $402  $425  $124  $360  $356  $515  $1,239  $173  $292  $745  $465  $379  $404  

19 $920  $628  $506  $381  $403  $118  $341  $337  $488  $1,174  $164  $276  $706  $441  $359  $383  

20 $874  $597  $480  $361  $383  $112  $324  $320  $463  $1,115  $155  $263  $671  $419  $341  $364  

21 $833  $568  $458  $344  $365  $107  $308  $305  $441  $1,062  $148  $250  $639  $399  $325  $347  

22 $795  $542  $437  $329  $348  $102  $294  $291  $421  $1,014  $141  $239  $610  $381  $310  $331  

23 $760  $519  $418  $314  $333  $97  $282  $279  $403  $970  $135  $228  $583  $364  $297  $316  

24 $729  $497  $400  $301  $319  $93  $270  $267  $386  $930  $130  $219  $559  $349  $284  $303  

25 $700  $477  $384  $289  $306  $90  $259  $256  $371  $892  $124  $210  $537  $335  $273  $291  
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Table 4.16 – Comparison of Program Costs and Performance for Three Scenarios: 1) 45% Load Reduction – TNGP, 2) 45% Load Reduction – Marginal Increase, 3) 45% Load Reduction - Equivalent Unit Cost 

Town 
Total 

Existing Load 
(lbs/yr) 

TN Load 
Reduction 

Target 
(lbs/yr) 

@45%1 Target @48.9%2 Target @560 $/lb 

Load 
Reduction 

(%) 

Load 
Reduction 

(lbs) 
Cost ($) Unit Cost 

($/lb) 

Load 
Reduction 

(%)3 

Load 
Reduction 

(lbs)5 
Cost ($)6 Unit Cost 

($/lb)7 

Load 
Reduction 

(%)2 

Load 
Reduction 

(lbs)4 
Cost ($)5 Unit Cost 

($/lb)6 

Dover 72,451  32,603  45%  32,603   $17,489,220   $ 536  48.9% 35,420   $20,474,432   $ 577  47% 34,261   $19,246,532   $ 560  

Durham 52,341  23,553  34%  17,796   $11,932,150   $ 670  36.9% 19,333   $15,957,965   $ 821  29% 15,286   $ 8,575,589   $ 560  

Epping 37,831  17,024  45%  17,024   $ 9,608,205   $ 564  48.9% 18,495   $10,676,154   $ 577  44% 16,555   $ 9,268,046   $ 560  

Exeter 33,130  14,909  45%  14,909   $ 7,229,884   $ 485  48.9% 16,196   $ 8,041,173   $ 496  65% 21,509   $12,050,360   $ 560  

Milton 29,570  13,307  45%  13,307   $ 7,654,894   $ 575  48.9% 14,456   $ 8,571,048   $ 593  38% 11,109   $ 6,219,264   $ 560  

Newfields 8,822  3,970  45%  3,970   $ 2,237,924   $ 564  48.9%  4,313   $ 2,470,832   $ 573  44% 3,842   $ 2,151,330   $ 560  

Newington 27,435  12,346  45%  12,346   $ 6,476,901   $ 525  48.9% 13,412   $ 9,509,634   $ 705  46% 12,557   $ 7,078,455   $ 560  

Newmarket 24,445  11,000  45%  11,000   $ 6,409,285   $ 583  48.9% 11,951   $ 8,310,388   $ 693  43% 10,414   $ 5,833,428   $ 560  

Portsmouth 48,035  21,616  45%  21,616   $ 9,266,590   $ 429  48.9% 23,483   $10,441,079   $ 444  70% 33,618   $18,838,370   $ 560  

Rochester 93,668  42,151  45%  42,151   $22,309,237   $ 529  48.9% 45,792   $24,601,514   $ 537  59% 54,914   $30,788,395   $ 560  

Rollinsford 15,871  7,142  34%  5,396   $ 3,108,501   $ 576  36.9%  5,862   $ 3,587,102   $ 610  29% 4,554   $ 2,549,995   $ 560  

Somersworth 23,825  10,721  45%  10,721   $ 5,252,508   $ 490  48.9% 11,647   $ 5,835,046   $ 501  71% 16,854   $ 9,454,515   $ 560  

Berwick 52,226  23,502  34%  17,757   $13,412,688   $ 755  34.0% 17,757   $10,368,525   $ 593  22% 11,693   $ 6,554,236   $ 560  

Kittery 36,357  16,361  45%  16,361   $ 8,374,193   $ 512  48.9% 17,774   $11,188,002   $ 627  47% 16,957   $ 9,561,928   $ 560  

North Berwick 34,472  15,512  34%  11,720   $ 6,820,648   $ 582  36.9% 12,733   $ 8,150,083   $ 637  26% 9,128   $ 5,119,626   $ 560  

South Berwick 36,083  16,237  34%  12,268   $ 7,276,758   $ 593  36.9% 13,328   $ 9,469,779   $ 707  24% 8,700   $ 4,870,975   $ 560  

Total 626,562  281,953  42% 260,944   $144,859,586    #REF! 281,953   $167,652,756  
 

45% 281,953   $158,161,043    

 Average  36,857  16,585  42%  16,309   $ 9,053,724   $ 561  45.0% 17,622   $10,478,297   $ 606  44% 17,622   $ 9,885,065   $ 560  

 Minimum   -   -  34%  3,970   $ 2,237,924   $ 429  34.0%  4,313   $ 2,470,832   $ 444  22% 3,842   $ 2,151,330   $ 560  

 Maximum  93,668  42,151  45%  42,151   $22,309,237   $ 755  48.9% 45,792   $24,601,514   $ 821  71% 54,914   $30,788,395   $ 560  
145% Target is for 12 of 17 WWTFs, 5 at 34% totaling 42% load reduction;2 48.9% is a target increase to achieve 45% reduction overall  
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Table 4.17 – Stormwater Utility Funding Annual Fee  - Equivalent Residential Unit (ERU) $$/Yr at N-Load Reduction for 15-25 Year Implementation Periods 

 
 Dover Durham Epping Exeter Milton Newfields Newing.1 Newmark. Portsmo.1 Rochester Rollinsfo. Somerswor. Berwick Kittery North Berwick South Berwick 

 

Total Cost in $ 
Millions $17.49 $11.93 $9.61 $7.23 $7.65 $2.24 $6.48 $6.41 $9.27 $22.31 $8.39 $5.25 $13.41 $8.37 $6.82 $7.28 

  Annual Fee  - Equivalent Residential Unit (ERU) $$/Yr 

Im
pl

em
en

ta
tio

n 
Pe

rio
d 

(y
rs

) 

15 $70 $108 $180 $54 $265 $181 $254 $119 $35 $85 $186 $45 $132 $70 $96 $71 

16 $65 $101 $169 $50 $249 $170 $238 $111 $33 $80 $174 $42 $124 $65 $90 $66 

17 $62 $95 $159 $47 $234 $160 $224 $105 $31 $75 $164 $40 $117 $62 $85 $62 

18 $58 $90 $150 $45 $221 $151 $212 $99 $29 $71 $155 $38 $110 $58 $80 $59 

19 $55 $85 $142 $42 $209 $143 $201 $94 $28 $67 $146 $36 $104 $55 $76 $56 

20 $52 $81 $135 $40 $199 $136 $191 $89 $26 $64 $139 $34 $99 $52 $72 $53 

21 $50 $77 $128 $38 $189 $130 $182 $85 $25 $61 $133 $32 $94 $50 $68 $50 

22 $48 $74 $123 $37 $181 $124 $173 $81 $24 $58 $126 $31 $90 $48 $65 $48 

23 $45 $70 $117 $35 $173 $118 $166 $77 $23 $56 $121 $30 $86 $46 $62 $46 

24 $44 $67 $112 $34 $166 $113 $159 $74 $22 $53 $116 $28 $83 $44 $60 $44 

25 $42 $65 $108 $32 $159 $109 $153 $71 $21 $51 $111 $27 $79 $42 $57 $42 

Est. # of Households 10,466  4,879  2,137  4,769  1,533  573  263  3,024  7,265  10,266  842  3,922  2,415  3,241  1,525  2,488  

% IC Residential 63% 66% 60% 53% 80% 70% 15% 84% 41% 59% 75% 51% 36% 41% 32% 36% 

%IC Comm/Ind/Inst 37% 34% 40% 47% 20% 30% 85% 16% 59% 41% 25% 49% 64% 59% 68% 64% 
1 Costs for Newington and Portsmouth include Pease as per GBNPSS allocation. 46%  and 54% of  Pease areas are allocated to Newington and Portsmouth respectively 
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Table 4.18 – Comparison of Stormwater Utility Program for Three Scenarios: 1) 45% Load Reduction – TNGP, 2) 45% Load Reduction – Marginal Increase, 3) 45% Load Reduction - Equivalent Unit Cost 

 Scenario Dover Durham Epping Exeter Milton Newfields Newingtn1 Newmkt Portsmth1 Rochester Rollinsford Somerswth Berwick Kittery North 
Berwick 

South 
Berwick 

C
os

t t
o 

Im
pl

em
en

t (
$ 

M
ill

io
ns

) 45% $17.49  $11.93  $9.61  $7.23  $7.65  $2.24  $6.48  $6.41  $9.27  $22.31  $3.11  $5.25  $13.41  $8.37  $6.82  $7.28  

48.6% $20.47  $15.96  $10.68  $8.04  $8.57  $2.47  $9.51  $8.31  $10.44  $24.60  $3.59  $5.84  $10.37  $11.19  $8.15  $9.47  

$560/lb N $19.25  $8.58  $9.27  $12.05  $6.22  $2.15  $7.08  $5.83  $18.84  $30.79  $2.55  $9.45  $6.55  $9.56  $5.12  $4.87  

T
re

at
ed

 A
re

a 
(A

cr
es

) 45% 9,602 4,114 2,894 6,047 2,810 864 2,305 3,287 7,262 8,946 1,271 2,616 2,548 3,117 1,203 1,546 

48.6% 9,773 4,755 3,479 6,088 2,941 966 2,774 3,452 7,262 9,013 1,329 2,616 1,411 3,523 1,562 1,839 

$560/lb N 9,703 3,685 2,707 7,037 1,597 825 2,398 3,247 8,460 11,794 666 3,748 1,387 3,288 1,002 1,089 

Y
ea

rl
y 

C
os

t t
o 

Im
pl

em
en

t  
   

 
($

$ 
T

ho
us

an
d)

 

45% $874.46  $596.61  $480.41  $361.49  $382.74  $111.90  $323.85  $320.46  $463.33  $1,115.46  $155.43  $262.63  $670.63  $418.71  $341.03  $363.84  

48.6% $1,023.72  $797.90  $533.81  $402.06  $428.55  $123.54  $475.48  $415.52  $522.05  $1,230.08  $179.36  $291.75  $518.43  $559.40  $407.50  $473.49  

$560/lb N $962.33  $428.78  $463.40  $602.52  $310.96  $107.57  $353.92  $291.67  $941.92  $1,539.42  $127.50  $472.73  $327.71  $478.10  $255.98  $243.55  

SW
U

 A
nn

ua
l 

Fe
e 

45% $52  $81  $135  $40  $199  $136  $191  $89  $26  $64  $139  $34  $99  $52  $72  $53  

48.6% $61  $108  $150  $45  $223  $150  $280  $115  $30  $70  $161  $38  $77  $70  $86  $69  

$560/lb N $58  $58  $130  $67  $162  $131  $208  $81  $54  $88  $114  $61  $48  $60  $54  $35  
1 Costs for Newington and Portsmouth include Pease as per GBNPSS allocation. 46%  and 54% of Pease areas are allocated to Newington and Portsmouth respectively 

 

Table 4.19 – Summary Comparison of Stormwater Utility Program for Three Scenarios 
 Scenario Total Min 25pct Average 75pct Max 

C
os

t t
o 

Im
pl

em
en

t 

45% $144,859,586  $2,237,924  $6,459,997  $9,053,724  $10,189,191  $22,309,237  
48.6% $167,652,756  $2,470,832  $8,122,855  $10,478,297  $10,804,116  $24,601,514  

$560/lb N $158,161,043  $2,151,330  $5,654,977  $9,885,065  $10,184,036  $30,788,395  

Y
ea

rl
y 

C
os

t t
o 

Im
pl

em
en

t 

45%   $111,896  $323,000  $452,686  $509,460  $1,115,462  
48.6%   $123,542  $406,143  $523,915  $540,206  $1,230,076  

$560/lb N   $107,566  $282,749  $494,253  $509,202  $1,539,420  

SW
U

 
A

nn
ua

l 
Fe

e 

45%   $26  $52  $91  $135  $199  

48.6%   $30  $67  $108  $150  $280  
$560/lb N   $35  $57  $88  $118  $208  
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Figure 4.16: Sample Subwatershed Delineation and Potential BMP Siting Scheme
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5. FUTURE CONSIDERATIONS 

 Credit Trading 
Nitrogen credit trading39,41 has great potential, and has been discussed by resource managers for 
many years. A market demand for trading could be developed as part of the total nitrogen 
general permit (TNGP) covering the entire Great Bay watershed. Upper watershed communities, 
often unregulated, have tremendous potential for the lowest-cost nutrient controls, such as 
agricultural BMPs and buffer protection. Likewise, the lower watershed communities (including 
the 12 in the TNGP) have a need for nutrient reduction. To this end, other successful watershed 
scale programs offer useful models for development. The 12 communities within the TNGP 
represent 35% of the land area within the Great Bay watershed. They offer many opportunities 
for nitrogen reduction outside of the existing NPDES program. Permittees could invest in 
agricultural BMPs, buffer protection, or other nutrient control activities elsewhere in the 
watershed at a fraction of the cost and potentially to greater effect. Some of the greatest potential 
for improvement exists for the preservation of undeveloped areas and protection of riparian 
buffers, which will prevent future nitrogen load increases in unregulated communities. Similarly, 
trading with farmers for the implementation of agricultural BMPs could be done at a fraction of 
the cost of conventional stormwater management. 

In 2002, the Connecticut Department of Energy and Environmental Protection (DEEP) 
developed the successful Nitrogen Credit Exchange as one management strategy for the Long 
Island Sound Total Maximum Daily Load (TMDL). The innovative nitrogen-trading program 
includes 79 WWTF sewage treatment plants located throughout the state and by 2014 has 
reduced the WWTF load (the WLA) by nearly 65%.  
 
Similarly, a watershed-based permit was successfully implemented in the Tualatin River 
Watershed in Oregon, where a single permit replaced numerous WWTF, industrial, and MS4 
permits and included water quality credit trading. The permit enabled a focus on the most cost- 
effective management strategies in the watershed. Credit trading enabled planting of nearly ten 
miles of riparian buffers for shading at a fraction of the cost of conventional mechanical cooling, 
preventing 101 million kilocalories (Kcal) per day of thermal energy from impacting the Tualatin 
River. One of the primary benefits expressed by the permittees was the use of “sanitary user 
fees” outside the service areas to invest in more cost-effective natural solutions (stream 
plantings) without increasing fees (See Appendix C for credit trading fact sheet42).   

For nitrogen trading to be effective (which is to say, for it to allow communities to meet permit 
requirements and broader water quality goals by drawing in unregulated sources), several 

 
41 This section has been excerpted in part from prior reporting by the author and team as noted.  
42 EPA (2007). Watershed-Based Permitting Case Study: Tualatin River Watershed, Oregon, NPDES Program: 8. 



 

Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020                        Page 70 

guiding principles drawn from the EPA trading policy should be considered43. These principles 
stipulate that trading should: 

1. Accomplish regulatory and environmental goals with optimum efficiency; 
2. Be based on sound science; 
3. Provide sufficient accountability for water quality improvements deliverables; 
4. Refrain from producing localized water quality problems; 
5. Remain consistent with the Clean Water Act regulatory framework. 

 

The Water Environment Federation’s Advances in Water Quality Trading as a Flexible 
Compliance Tool (Stacey, 2015) identified eight conditions essential for the successful point-to-
point source trading program framework. Many of these conditions would exist as a result of the 
TNGP. They include the following: 

1. All participating sources must contribute to a common water quality problem; 
2. The pollutant reduction target (WLA) must be attainable; 
3. Compelling member benefits from trading (especially economic benefits) must 

exist; 
4. Pollution sources must be easily quantified and tracked; 
5. Credit costs must be based on established and agreed upon protocols; 
6. Credit costs among participating sources, which should be equalized by trading 

ratios if appropriate, must be diverse enough to create viable supply and demand 
conditions; 

7. Overall implementation cost must be reduced; 
8. Transaction, administrative, and operational costs (including monitoring and 

tracking) must be low, relative to credit prices. 

 Septic System Retrofit Program 
The feasibility study identified septic system retrofits as a significant nitrogen reduction 
opportunity that could cost effectively reduce nearly 40% of the entire NPS load. For this to 
occur would likely require a state coordinated effort similar to other successful examples of 
septic system retrofit programs. The Florida Department of Environmental Protection operates an 
incentive program that offsets homeowner costs by providing up to $10,000 after the installation 
of enhanced nitrogen-reducing features to existing septic systems located in targeted areas44. 
This is very similar to the retrofit scenario included in this feasibility study. New York offers a 
program to reimburse the property owner for up to 50% of the costs up to $10,00045. For this 

 
43 Willamette Partnership, The Freshwater Trust. 2014. Regional recommendations for the Pacific Northwest on 
water quality trading. USDA Conservation Innovation Grant Award to the Willamette Partnership, November 2012, 
for Multi-State Agency Guidance for Water Quality Trading: Joint Regional Water Quality Trading Agreement (69-
3A75-12-255). Willamette Partnership, Portland, OR. 168 p. 
44 FLDEP (2020). Septic Upgrade Incentive Program, Florida Department of Environmental Protection. 2020. 
45 EFC, N. (2020). Septic System Replacement Program, New York State Environmental Facilities Corporation. 
2020. 
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study, septic system retrofits were based on an aerobic bacterial generator that costs, on average, 
$4,000 for a residential installation. Appendix D includes a factsheet for the FLDEP program. 

 

 Residual Designation Authority  
The Great Bay watershed as a whole has moderately low impervious cover and still retains 
tremendous potential for future growth and increasing nitrogen load in the upper watershed 
communities. Many of the coastal communities have experienced substantial growth during the 
past 50 years. Since 1960, some towns have experienced as much as 98% to 602% population 
growth and a 20-year increase of greater than 100% impervious cover. Many of these areas are 
outside of the MS4 program. The 12 communities within the draft TNGP represent 35% of the 
land area within the Great Bay watershed, with most areas outside of the existing NPDES 
program. 

Under the Clean Water Act, “Residual Designation Authority” [found in § 402(p)(2)(E) of the 
Clean Water Act, and 40 C.F.R. § 122.26(a)(9)(i)(C) and (D)] EPA can require permits for new 
and existing stormwater discharges that either contribute to a water quality violation or are a 
significant contributor of pollutants to waters of the United States46.  Residual Designation 
Authority (RDA) has been used to issue national pollution discharge (NPDES) permits to control 
unregulated discharges in addition to regulated discharges from wastewater treatment facilities 
and MS4 communities—to include requirements for pollutant reduction consistent with the 
wasteload allocations of a total maximum daily load (TMDL).   

Total maximum daily loads typically set wasteload allocations (WLA), defined as the sum of the 
pollutant load discharged from all “discrete conveyances” contributing to the impairment (such 
as discharge pipes or ditches), and is regulated under a NPDES permit.  Conversely, load 
allocation (LA), which is the sum of the remaining sources such as runoff, groundwater and 
atmospheric deposition that are more diffuse, is not subject to regulation under a NPDES permit. 
This division occasionally causes confusion, as certain classes of stormwater are regulated under 
the various stormwater permits (e.g., MS4, industrial stormwater, and construction stormwater) 
that were previously considered non-point sources. However, because the classes of stormwater 
come under a permit, they become part of the WLA. Nearly identical stormwater sources in non-
MS4 areas are not regulated and remain in the LA and are not typically subject to an NPDES 
permit.  

Since 2008, EPA Region 1 has exercised residual designation authority (RDA) in watersheds in 
Maine and Vermont where existing programs were not adequately addressing stormwater. In 
these instances, RDA was used to address sources of pollution not covered under existing 
NPDES programs such as communities outside of the MS4 jurisdiction, and large unregulated 
impervious areas such as malls and shopping centers.  

Stormwater management programs are currently being implemented in impaired streams in 
South Burlington, Vermont, and in Long Creek, located near South Portland, Maine. These 

 
46 EPA (2012). Fact Sheet For The General Permit For Designated Discharges In The Charles River Watershed In 
Milford, Bellingham And Franklin Massachusetts. RD Fact Sheet, Office of Ecosystem Protection, U.S. 
Environmental Protection Agency, Region I, Boston, Massachusetts. 
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programs grew from residual designation determinations requiring stormwater controls on 
previously unregulated discharges. As such, they provide a third regional model for the 
designation and permitting of stormwater discharges to impaired waters, a significant 
environmental concern in New England. In these cases, the TMDLs address severe water quality 
impairments resulting from nutrients and bacteria in stormwater. At the time of the establishment 
of the TMDLs, NPDES stormwater permitting addressed only discharges from Municipal 
Separate Storm Sewer Systems (“MS4s”), limited industrial activity sectors, and construction 
activities disturbing one or more acres of land. In these cases, EPA has taken the position that the 
existing permitting regime is not sufficiently comprehensive to achieve the necessary cuts in 
WLAs; EPA has also indicated that new strategies are needed to implement the TMDL. 
Consequently in these instances, EPA has expanded the scope of its stormwater permitting 
program through the use of RDA by including large impervious areas, primarily in commercial 
and industrial use, to which are attributed significant pollutant loads.  

EPA applies the designated discharge determination to cover discharges that flow directly into 
surface waters and their tributaries through MS4 systems or other private or public conveyance 
systems. Specifically, local, state and federal government properties that discharge wholly into 
an MS4 owned and operated by the government unit need not be included. Those discharges are 
already being addressed by the government unit under its MS4 permit. However, a 
nongovernment property that discharges into an MS4 system must be counted. In the instance of 
EPA’s proposed (but not implemented) draft RDA pilot in the Upper Charles River watershed, 
EPA defined “designated discharge” as those properties typically with a commercial land use 
designation with two or more acres of impervious surfaces located: (1) in the watershed; (2) in 
whole or in part in the municipalities; and (3) on a single lot or two or more contiguous lots.  
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6. CONCLUSION 
This feasibility study demonstrates that a 45% reduction in non-point source (NPS) loads in the 
Great Bay Estuary is feasible and can be accomplished over a 20-yr implementation period at 
costs well within national norms. Municipal funding with stormwater utilities could operate a 20-
year program with fees ranging amongst communities from $26 - $198 per year per household, 
with an average annual cost of $91. Smaller municipalities such as Newfields, Rollinsford and 
North Berwick would need to implement structural BMP retrofits to provide treatment of 5, 10 
and 20 acres per year respectively, while larger municipalities such as Rochester, Portsmouth 
and Dover would need to retrofit treatment for 67, 77, and 107 acres per year over 20 years. If 
implemented widely, non-structural BMPs such as street sweeping, catch basin cleaning, and leaf 
litter collection, are the most cost-effective management approaches at an average unit cost of 
$282/lb N/yr. Low-cost structural BMPs such as rain gardens, dry wells and gravel wetlands, 
with an average unit cost of $557/ lb N/yr, can be small-sized and used widely and efficiently in 
areas with the highest nutrient loads. Septic system retrofits are a significant nitrogen reduction 
opportunity at an average cost of $630/lb N/yr and could reduce nearly 40% of the entire NPS 
load. Some of the nitrogen control strategies identified in the study will need to be further 
developed to facilitate implementation such as state sponsored septic system retrofit programs, 
and municipal regulation of fertilizer use.  

By looking at land use and modeled nutrient loads in each category, this analysis demonstrates 
how to optimize nitrogen reductions to select a variety of cost effective structural and non-
structural means. It is important to underscore that this feasibility study is not a prescription for 
how to implement the optional pathway of the TNGP - it represents one scenario of many 
possible pathways. Ultimately communities will need to assess what combination of nutrient-
reduction approaches will be most suitable and achievable.  

   



 

Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020                        Page 74 

7. REFERENCES 
1. 40 CFR § 122.44. (1999). Establishing limitations, standards, and other permit conditions 

(applicable to State NPDES programs, see § 123.25).  
2. AMEC (2011). Portsmouth, NH Stormwater Utility Feasibility Study - Final Report. 

Westford, MA, AMEC Earth & Environmental. 
3. Beachley, G., M. Phuchalski, et al. (2016). "A summary of long-term trends in sulfur and 

nitrogen deposition in the United States 1990â€“2013." JSM Environmental Science & 
Ecology 4: 1030. 

4. Bierman, V. J., R. J. Diaz, et al. (2014). Joint Report of Peer Review Panel-Great Bay 
Estuary. 

5. Bricker, S., J. Ferreira, et al. (2003). "An integrated methodology for assessment of estuarine 
trophic status." Ecological modelling 169(1): 39-60. 

6. Bricker, S. B. (1999). "National estuarine eutrophication assessment: effects of nutrient 
enrichment in the nation's estuaries." 

7. Burdick, D., K. Edwardson, et al. (2019 - In Review). A Case for Restoration and Recovery 
of Zostera marina L. in the Great Bay Estuary. 

8. Chesapeake Bay Stormwater Workgroup, 2016. Recommendations of the Expert Panel to 
Define Removal Rates for Street and Storm Drain Cleaning Practices. 

9. Chesapeake Stormwater Network (2013). Urban Nutrient Management Expert Panel: 
Approved Final Report. 

10. CRWA (2014). BMP Fact Sheets, Charles River Watershed Association. 
11. EFC (2020). Septic System Replacement Program, New York State Environmental Facilities 

Corporation. 2020. 
12. EPA (2020). Appendix II: Optional Non-Point Source and Stormwater Point Source Nitrogen 

Reduction Pathway. Draft Great Bay Total Nitrogen General Permit For Wastewater 
Treatment Facilities In New Hampshire, NPDES General Permit: NHG58A000. Boston, MA, 
Office of Ecosystem Protection, Unites States Environmental Protection Agency. 

13. EPA (2020). Draft Great Bay Total Nitrogen General Permit For Wastewater Treatment 
Facilities In New Hampshire. NPDES General Permit: NHG58A000. Boston, MA, Office of 
Ecosystem Protection, Unites States Environmental Protection Agency. 

14. EPA (2020). Fact Sheet: Draft Great Bay Total Nitrogen General Permit For Wastewater 
Treatment Facilities In New Hampshire. NPDES General Permit: NHG58A000. Boston, MA, 
Office of Ecosystem Protection, Unites States Environmental Protection Agency. 

15. EPA (2017). Stormwater Program Cost Evaluation for New Hampshire. Boston, MA, 
WaterVision, LLC. 

16. EPA (2016). Attachment 3 to MA Small MS4 Response to Comments. 
17. EPA (2015). Appendix A, Lake Champlain BMP Scenario Tool, USEPA Region 1. 
18. EPA (2007). Watershed-Based Permitting Case Study: Tualatin River Watershed, Oregon, 

NPDES Program: 8. 
19. EPA (1999). Urban Stormwater Best Management Practices Study, Part D. Washington DC, 

Office of Water. 
20. FB Environmental Associates, I. (2009). Long Creek Watershed Management Plan, 

Appendix 7. Portland, ME, Long Creek Watershed Management District. 



 

Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020                        Page 75 

21. FLDEP (2020). Septic Upgrade Incentive Program, Florida Department of Environmental 
Protection. 2020. 

22. Geosyntec (2014). Least Cost Mix of BMPs Analysis, Evaluation of Stormwater Standards, 
Contract No. EP-C-08-002, Task Order 2010-12. Prepared for Jesse W. Pritts, Task Order 
Manager, U.S. Environmental Protection Agency. 

23. Gobler, C., J. Kenworthy, et al. (2017). External Advisors to PREP Technical Advisory 
Committee Statement Regarding Eelgrass Stressors in the Great Bay Estuary. Durham, NH, 
Piscataqua Region Estuaries Partnership. 

24. Hauxwell, J., J. CebriÃ¡n, et al. (2003). "Eelgrass Zostera marina loss in temperate estuaries: 
relationship to land-derived nitrogen loads and effect of light limitation imposed by algae." 
Marine Ecology Progress Series 247: 59-73. 

25. Houle, J. J., R. M. Roseen, et al. (2013). "A Comparison of Maintenance Cost, Labor 
Demands, and System Performance for LID and Conventional Stormwater Management." 
Journal of Environmental Engineering(139): 932-938. 

26. Latimer, J. S. and S. A. Rego (2010). "Empirical relationship between eelgrass extent and 
predicted watershed-derived nitrogen loading for shallow New England estuaries." Estuarine, 
Coastal and Shelf Science 90(4): 231-240. 

27. MASSTC (2002). SludgeHammer Test Results. Buzzards Bay, MA, Massachusetts 
Advanced Septic System Test Center: 1. 

28. Mayer, P. M., S. K. Reynolds, et al. (2007). "Meta-analysis of nitrogen removal in riparian 
buffers." Journal of environmental quality 36(4): 1172-1180. 

29. Narayanan, A. and R. Pitt (2006). Costs of Urban Stormwater Control Practices - Preliminary 
Report. Birmingham, AL, University of Alabama.  

30. NHDES, P. Trowbridge, et al. (2014). Great Bay Nitrogen Non-point Source Study. 
Concord, NH, NH Department of Environmental Services. 

31. NHDES, M. A. Wood, et al. (2014). Appendix E: Methodology for Estimating Residential 
Lawn Area and Fertilizer Use in the Piscataqua Region Watershed, Great Bay Nitrogen Non-
point Source Study. Concord, NH, NH Department of Environmental Services. 

32. NHDES, M. A. Wood, et al. (2014). Appendix G: Methodology for Calculating the Number 
of People Using Onsite Septic Systems for Waste Disposal in the Piscataqua Region 
Watershed. Concord, NH, NH Department of Environmental Services. 

33. NHDES (2009). Amendment to the New Hampshire 2008 Section 303(d) List Related to 
Nitrogen and Eelgrass in the Great Bay Estuary. Concord, NH, NHDES. 

34. PREP (2018). 2018 State of Our Estuaries. Durham, NH, Piscataqua Region Estuaries 
Partnership. 

35. Riley, C. and D. Patrick (2015). Buffer Options for the Bay: Exploring the Trends, Science, 
and Options of Buffer Management in the Great Bay Watershed. Durham, NH, National 
Estuarine Research Reserve System Science Collaborative, NOAA. 

36. Roseen, R. (2013). Design and Sizing of Innovative Bioretention-ISR System. Stratham, NH, 
Waterstone Engineering: 7. 

37. Roseen, R. and R. Stone (2013). Evaluation and Optimization of the Effectiveness of 
Stormwater Control Measures for Nitrogen Removal, Final Report. Boston, MA, University 
of New Hampshire Stormwater Center, Geosyntec Consultants, USEPA Region 1. 

38. Roseen, R., Watts, A., Bourdeau, R., Stacey, P., Sinnott, C., Walker, T., Thompson, D., 
Roberts, E., and Miller, S. (2015). Water Integration for Squamscott Exeter (WISE), 
Preliminary Integrated Plan, Final Technical Report. Portsmouth, NH, Geosyntec 



 

Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020                        Page 76 

Consultants, University of New Hampshire, Rockingham Planning Commission, Great Bay 
National Estuarine Research Reserve, Consensus Building Institute. 

39. Selbig, W. R. and R. T. Bannerman (2007). Evaluation of street sweeping as a stormwater-
quality-management tool in three residential basins in Madison, Wisconsin: Scientific 
Investigations Report, 2007–5156, U.S. Geological Survey: 103p. 

40. Selbig, W.R., 2016. Evaluation of leaf removal as a means to reduce nutrient concentrations 
and loads in urban stormwater. Science of The Total Environment, Volume 571, Pages 124-
133, ISSN 0048-9697 

41. Short, F. (2016). Eelgrass Distribution in the Great Bay Estuary for 2014. Durham, NH, 
Piscataqua Regions Estuary Partnership: 352. 

42. Stacey, P. (2015). Connecticut's Long Island Sound Nitrogen Credit Exchange. Chapter 12. 
Advances in Water Quality Trading as a Flexible Compliance Tool: A Special Publication of 
the Water Environment Federation. Alexandria, VA, WEF.  

43. Stephenson, K., S. Aultman, T. Metcalfe, and A. Miller. 2010. An evaluation of nutrient non-
point offset trading in Virginia: A role for agricultural non-point sources? Water Resources 
Res. 46:W04519-W04519. 

44. Tetra Tech, I. and U. S. E. P. Agency (2009). Optimal Stormwater Management Plan 
Alternatives:   A Demonstration Project in Three Upper Charles River Communities, Final 
Report. Boston, MA, USEPA – Region 1, MADEP. 

45. UNHSC, T. Ballestero, et al. (2020). UNH Stormwater Center 2020 Triennial Report. 
Durham, NH, University of New Hampshire Stormwater Center. 

46. UNHSC, T. Ballestero, et al. (2016). UNH Stormwater Center 2016 Report. Durham, NH, 
University of New Hampshire Stormwater Center.  

47. UNHSC (2012). UNH Stormwater Center 2012 Biennial Report. Durham, NH, University of 
New Hampshire Stormwater Center, Cooperative Institute for Coastal and Estuarine 
Environmental Technology. 

48. Valiela, I. and M. L. Cole (2002). "Comparative evidence that salt marshes and mangroves 
may protect seagrass meadows from land-derived nitrogen loads." Ecosystems 5(1): 92-102. 

49. WDNR (2018). Interim Municipal Phosphorus Reduction Credit for Leaf Management 
Programs. Madison, WI, Bureau Of Watershed Management Program Guidance, Runoff 
Management Policy And Management Team, Storm Water Management Program, 
Wisconsin Department of Natural Resources. 

50. Willamette Partnership, The Freshwater Trust. 2014. Regional recommendations for the 
Pacific Northwest on water quality trading. USDA Conservation Innovation Grant Award to 
the Willamette Partnership, November 2012, for Multi-State Agency Guidance for Water 
Quality Trading: Joint Regional Water Quality Trading Agreement (69-3A75-12-255). 
Willamette Partnership, Portland, OR. 168 p. 

 



 

Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020                        Page 77 

8. APPENDICES 
Appendix A: Technical Methods Summary 
Appendix B: BMP Siting, Ranking, and Prioritizing Results by Town 
Appendix C: Credit Trading Fact Sheets 
Appendix D: Septic System Retrofits 
 



APPENDIX A: MODELING METHODS 
SUMMARY 
 



 
 
 

MODELING METHODS SUMMARY 
 

FOR  
 

FEASIBILITY ANALYSIS  
 

FOR EPA’S DRAFT 
 

GREAT BAY TOTAL NITROGEN GENERAL PERMIT 
 
 
 
 
 
 

Prepared for: 
Conservation Law Foundation 

62 Summer Street 
Boston, MA 02110 

 
 
 
 
 

Prepared by: 
Robert M. Roseen, Ph.D., P.E., D.W.R.E 

Waterstone Engineering, PLLC 
9 Gretas Way 

Stratham, NH, 03885 
 
 
 
 

May 8, 2020 



Technical Methods 
Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020  Page i 

 
Table of Contents 

Table of Contents ....................................................................................................................................... i 
Table of Figures......................................................................................................................................... ii 
Table of Tables .......................................................................................................................................... ii 
1. Methods............................................................................................................................................... 1 

1.1. Land Use and Land Cover Assessment ........................................................................................ 1 

1.2. Connected Impervious Cover ....................................................................................................... 1 

2. Pollutant Load Analysis .................................................................................................................... 10 

2.1. Stormwater Runoff ..................................................................................................................... 10 

2.2. Septic Systems............................................................................................................................ 11 

3. Hydrologic Analysis ......................................................................................................................... 11 

4. Best Management Practices: Structural and Non-Structural ............................................................ 12 

4.1. Structural Control BMPs ............................................................................................................ 14 

4.2. Non-Structural BMPs ................................................................................................................. 14 

4.2.1. Septic Systems Retrofits ..................................................................................................... 14 

4.2.1. Street Sweeping .................................................................................................................. 15 

4.2.2. Leaf Litter Control .............................................................................................................. 15 

4.2.1. Catch Basin Cleaning .......................................................................................................... 15 

4.2.2. Urban Fertilizer Runoff Reduction ..................................................................................... 16 

5. BMP Optimization Analysis ............................................................................................................. 18 

5.1. Linear Optimization Analysis .................................................................................................... 18 

5.2. Optimization Model Setup ......................................................................................................... 21 

5.3. BMP Costing .............................................................................................................................. 21 

5.3.1. Assumptions and Limitations ............................................................................................. 24 

6. References ......................................................................................................................................... 26 

Appendix A: Linear Optimization BMP Performance Inputs 
  



Technical Methods 
Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020  Page ii 

Table of Figures 
Figure 1 - Land Use in the Great Bay Estuary Watershed .......................................................................... 3 
Figure 2 - Land Cover (soils and impervious) in the Great Bay Estuary Watershed ................................. 4 
 
 

Table of Tables 
Table 1 – Maine land use category generalization...................................................................................... 1 
Table 2 – New Hampshire land use category generalization ...................................................................... 2 
Table 3 – Maine Land Use Details ............................................................................................................. 5 
Table 4 – New Hampshire Land Use Details.............................................................................................. 6 
Table 5 - Average Annual Nitrogen Load Export Rates from 2017 NH MS4 General Permit ................ 11 
Table 6 –Structural and Non-Structural BMP by Land Use Types .......................................................... 12 
Table 7 – BMP Model Parameterization .................................................................................................. 13 
Table 8 – Summary of BMP Nitrogen Load Reduction for Linear Optimization Analysis ..................... 14 
Table 10 – Catch Basin Estimation Method By Town ............................................................................. 16 
Table 11 - BMP Performance Inputs for Linear Optimization Analysis .................................................. 21 
Table 12 - Modeled Costs of Structural and Non-Structural Controls ..................................................... 24 
 



Technical Methods 
Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020  Page 1 

1. Methods 

1.1. Land Use and Land Cover Assessment 
 
Soils data1 and impervious cover2 data were overlayed to generate a land cover dataset for the entire 
Great Bay Estuary Watershed.   
 
In order to perform the pollutant load analysis, detailed land use data from the 2016 National Land 
Cover Dataset and the 2015 New Hampshire Land Use dataset was generalized to fit into categories for 
which pollutant load export rates are available.  A separate conversion was also performed to facilitate 
the linear optimization analysis which relates specific nutrient control measures to specific land uses. 
Table 1 and Table 2 list the detailed land uses and resultant categorization into more generalized land 
uses for Maine and New Hampshire. Figures 2 and 3 show the land use, impervious cover, and soil type 
distribution for the communities of interest within the Great Bay Estuary Watershed. 

1.2. Connected Impervious Cover 
This project does not differentiate between connected and disconnected impervious cover. That is a 
generalized PLER for a single  
 
Detailed land use and land cover breakdowns by town are provided in the Appendix. 
 

Table 1 – Maine land use category generalization 
Land Use Category Converted to...for PLA Converted to...for 

LOA 
Barren Land Open Land - 
Cultivated Crops Agriculture Agriculture 
Deciduous Forest Forest - 
Developed, High Intensity Commercial and Industrial Commercial 
Developed, Low Intensity All Residential Residential 
Developed, Medium Intensity Commercial and Industrial Industrial 
Developed, Open Space Open Land Outdoor 
Emergent Herbaceous Wetlands Forest - 
Evergreen Forest Forest - 
Hay/Pasture Agriculture - 
Herbaceous Open Land - 
Mixed Forest Forest - 
Open Water Water - 
Shrub/Scrub Forest - 
Woody Wetlands Forest - 

 
 
 
 
 

 
1 National Resources Conservation Service, Web Soil Survey, 2019 
2 Impervious Surfaces in the Coastal Watershed of NH and Maine, High Resolution – 2015, NH Granit 
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Table 2 – New Hampshire land use category generalization 
NH GRANIT Land Use Category Converted to...for PLA Converted to...for LOA 

Multi-family, medium to high rise All Residential Residential 
Multi-family, low rise apartments All Residential Residential 
Single family/duplex All Residential Residential 
Mobile home parks All Residential Residential 
Group and transient quarters All Residential Residential 
Other residential All Residential Residential 
Commercial retail Commercial and Industrial Commercial 
Commercial wholesale Commercial and Industrial Commercial 
Services Commercial and Industrial Commercial 
Lodging Commercial and Industrial Commercial 
Government Commercial and Industrial Institutional 
Institutional Commercial and Industrial Institutional 
Educational Commercial and Industrial Institutional 
Indoor cultural/public assembly Commercial and Industrial Institutional 
Other commercial, services, and institutional Commercial and Industrial Commercial 
Industrial Commercial and Industrial Industrial 
Mining Commercial and Industrial Industrial 
Air transportation Commercial and Industrial Industrial 
Rail transportation Commercial and Industrial Industrial 
Water transportation Commercial and Industrial Industrial 
Limited & controlled highway right-of-way Highway Road 
Road right-of-way Highway Road 
Park & ride lot Commercial and Industrial Commercial 
Parking structure/lot Commercial and Industrial Commercial 
Auxiliary transportation Commercial and Industrial Commercial 
Other road transportation Highway Road 
Communication Commercial and Industrial Industrial 
Electric, gas and other utilities Commercial and Industrial Industrial 
Water and wastewater utilities Commercial and Industrial Industrial 
Solid waste utilities Commercial and Industrial Industrial 
Other transportation, communications, and utilities Commercial and Industrial Industrial 
Industrial park Commercial and Industrial Industrial 
Office park Commercial and Industrial Commercial 
Shopping mall Commercial and Industrial Commercial 
Other industrial complexes Commercial and Industrial Industrial 
Other commercial complexes Commercial and Industrial Commercial 
Multiple stories, residential in upper stories only Commercial and Industrial Commercial 
Other mixed uses Commercial and Industrial Commercial 
Outdoor cultural Open Land Outdoor 
Outdoor public assembly Open Land Outdoor 
Outdoor recreation Open Land Outdoor 
Cemeteries Open Land Outdoor 
Maintained Open Areas Open Land Outdoor 
Other outdoor and other urban or built-up land Commercial and Industrial Outdoor 
Vacant Land Open Land - 
Agricultural Land Agriculture Agriculture 
Other Agricultural Land Agriculture Agriculture 
Brush or Transitional Between Open and Forested Forest - 
Forest Land Forest - 
Water Water - 
Wetlands Forest - 
Beaches and River Banks Open Land - 
Sandy Areas (non-beaches) Open Land - 
Bare/Exposed Rock Open Land - 
Strip Mine/Quarry or Gravel Pit Commercial and Industrial Industrial 
Disturbed Land Open Land - 
Other Barren Lands Open Land - 
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Figure 1 - Land Use in the Great Bay Estuary Watershed
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Figure 2 - Land Cover (soils and impervious) in the Great Bay Estuary Watershed 
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Table 3 – Maine Land Use Details 

  
Total Area (acres) - 2016 NLCD Dataset 

LU_Desc   Berwick Kittery North Berwick South Berwick Total 

Total   24,214  9,510  24,423  18,032  76,179  

Impervious    895  1,155   765   704  3,519  

% Impervious 
 

4% 12% 3% 4% 5% 

Barren Land Open Land  119   12   114   31  276.0  

Cultivated Crops Agriculture 51.6  15.6  10.3  55.1  132.6  

Deciduous Forest Forest  1,411.1  720.5   2,161.8   1,237.5   5,531.0  

Developed, High Intensity Commercial and Industrial 45.2  316.3  57.8  15.8  435.1  

Developed, Low Intensity All Residential 918.1  909.9  525.5  616.4   2,969.8  

Developed, Medium Intensity Commercial and Industrial 194.0  483.2  111.6  125.1  913.8  

Developed, Open Space Open Land  1,187.5  871.9  995.4   1,034.4   4,089.2  

Emergent Herbaceous Wetlands Forest 355.1  335.0  134.7  283.7   1,108.4  

Evergreen Forest Forest  4,329.6   1,042.0   4,907.3   3,384.1   13,663.0  

Hay/Pasture Agriculture  2,159.3  322.0   1,576.5  982.3   5,040.1  

Herbaceous Open Land 422.8  43.7  328.7  261.6   1,056.9  

Mixed Forest Forest  7,031.8   1,204.8   9,788.4   6,249.0   24,274.0  

Open Water Water 228.7   1,831.2  136.9  336.9   2,533.7  

Shrub/Scrub Forest 226.0  33.6  322.8  146.4  728.9  

Woody Wetlands Forest  5,533.8   1,368.5   3,251.0   3,273.2   13,426.5  
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Table 4 – New Hampshire Land Use Details 

   
Total Area (acres) 

LU4 LU4_Desc   Dover Durham Epping Exeter Milton Newfields Newington Newmarket Pease Portsmouth Rochester Rollinsford Somersworth 
NH 

Total 

  Total   18,567  15,852  16,776  12,813  21,931  4,647  6,534  9,080  3,036  9,116  29,062  4,841  6,397  158,653  

  Impervious   2,445   924   933  1,227   695   214   546   579   868  2,147  2,859   281  1,016  14,733  

  % Impervious   13% 6% 6% 10% 3% 5% 8% 6% 29% 24% 10% 6% 16% 9% 

1110 

Multi-family, medium to 
high rise apartments 

and condominiums (4 or 
more stories) Resid. -  -  -  21.7  -  -  -  -  -  6.5  5.2  -  -  33.4  

1120 

Multi-family, low rise 
apartments and 

townhouses, but not 
duplexes (1 - 3 stories) Resid. 592.5  93.6  48.7  116.8  3.5  1.9  0.9  128.0  -  297.2  388.1  14.4  185.1   1,870.5  

1130 Single family/duplex Resid. 
 

4,319.7   2,024.2  
 

2,053.2  
 

2,065.7   1,876.7  787.5  419.0   1,667.2  2.5   1,633.9   5,343.9  780.6   1,339.5  
 

24,313.7  

1140 Mobile home parks Resid. 8.5  0.0  28.7  197.3  34.5  -  -  32.4  -  55.4  465.8  -  101.0  923.6  

1150 
Group and transient 

quarters Resid. 5.2  69.4  -  0.5  7.2  -  -  4.4  -  -  2.9  -  -  89.6  

1190 Other residential Resid. -  -  -  13.4  -  -  -  -  -  36.4  -  -  -  49.9  

1210 Commercial retail Comm/Ind 176.6  9.3  113.2  95.2  11.1  6.5  73.1  12.9  3.3  204.2  358.4  22.3  176.2   1,262.3  

1220 Commercial wholesale Comm/Ind 31.5  -  41.6  26.7  29.4  -  68.7  -  21.3  131.7  21.2  -  10.5  382.5  

1230 Services Comm/Ind 199.3  11.1  76.2  90.4  45.9  20.4  18.1  14.3  104.3  246.9  146.3  23.5  92.4   1,089.1  

1240 Lodging Comm/Ind 5.5  9.1  1.7  1.5  26.6  -  -  -  4.2  33.3  16.8  -  0.5  99.1  

1250 Government Comm/Ind 70.7  17.5  13.7  17.7  5.6  10.2  104.9  3.0  320.8  80.3  53.4  7.7  33.2  738.9  

1260 Institutional Comm/Ind 44.5  11.9  12.7  118.8  2.3  0.9  4.5  1.3  11.6  75.0  94.8  4.5  25.9  408.7  

1270 Educational Comm/Ind 93.9  141.7  44.2  212.7  12.4  6.6  14.2  16.9  19.6  67.9  36.7  4.6  31.0  702.4  

1280 
Indoor cultural/public 

assembly Comm/Ind 8.2  -  2.1  10.0  3.0  -  3.8  3.3  -  23.9  17.4  1.2  8.6  81.5  



Technical Methods 
Feasibility Analysis for EPA’s Draft Great Bay Total Nitrogen General Permit 
May 2020  Page 7 

1290 

Other commercial, 
services, and 
institutional Comm/Ind -  10.4  14.5  9.7  0.4  -  -  1.3  7.5  -  -  -  -  43.7  

1300 Industrial Comm/Ind 216.7  9.7  46.2  82.2  -  34.3  56.0  16.9  81.3  196.6  308.7  -  138.7   1,187.2  

1370 Mining Comm/Ind 163.9  11.7  -  22.9  1.5  -  -  72.7  -  -  59.1  -  -  331.9  

1410 Air transportation Comm/Ind -  -  -  -  -  -  1.5  -  806.7  0.5  148.8  -  -  957.5  

1420 Rail transportation Comm/Ind 12.5  16.5  -  15.9  23.0  9.3  4.4  7.8  -  25.7  28.2  15.6  12.9  171.9  

1430 Water transportation Comm/Ind -  -  -  -  -  -  3.8  -  -  -  -  -  -  3.8  

1441 
Limited & controlled 
highway right-of-way Highway 79.6  -  60.6  67.7  26.3  -  36.0  -  19.4  141.7  106.7  -  -  538.1  

1442 Road right-of-way Highway 493.9  261.0  245.1  307.7  190.5  62.5  89.1  146.2  78.1  446.1  598.5  77.9  190.3   3,186.9  

1445 Park & ride lot Comm/Ind 12.5  -  -  -  -  -  -  -  8.0  0.6  4.0  -  -  25.1  

1446 Parking structure/lot Comm/Ind 19.3  35.8  4.6  3.1  0.7  0.7  1.2  5.1  22.9  22.4  7.0  0.7  15.5  139.1  

1447 Auxiliary transportation Comm/Ind 141.9  40.0  96.8  157.7  132.3  1.7  18.6  5.0  18.5  123.4  187.6  1.4  6.8  931.6  

1449 
Other road 

transportation Highway 0.7  -  -  -  10.6  -  0.8  -  -  -  -  -  4.9  17.1  

1450 Communication Comm/Ind 0.4  0.9  10.2  1.4  3.2  0.7  -  -  5.3  4.5  1.0  -  -  27.6  

1460 
Electric, gas and other 

utilities Comm/Ind 112.7  106.2  54.8  123.3  56.7  6.7  56.4  18.3  15.2  185.8  337.5  16.5  50.4   1,140.5  

1470 
Water and wastewater 

utilities Comm/Ind 12.7  12.6  17.0  45.6  7.8  6.9  1.3  3.6  2.5  7.1  120.2  2.0  12.8  252.3  

1480 Solid waste utilities Comm/Ind -  4.2  -  -  29.4  -  1.8  -  -  -  469.9  6.4  -  511.8  

1490 

Other transportation, 
communications, and 

utilities Comm/Ind 0.9  5.1  -  -  -  -  -  -  8.2  1.0  -  -  -  15.2  

1510 Industrial park Comm/Ind -  -  -  -  -  -  -  22.2  -  18.9  -  -  -  41.1  

1520 Office park Comm/Ind 42.4  0.0  -  7.1  -  -  1.3  1.4  89.2  19.0  4.0  4.9  -  169.2  

1530 Shopping mall Comm/Ind -  -  -  10.2  -  -  51.7  -  -  -  18.4  -  -  80.2  

1580 
Other industrial 

complexes Comm/Ind -  28.7  -  14.8  -  -  65.0  -  19.8  4.5  22.1  -  -  155.0  
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1590 
Other commercial 

complexes Comm/Ind -  -  5.6  13.7  -  -  38.2  3.0  22.3  101.0  -  -  -  183.8  

1610 

Multiple stories, 
residential in upper 

stories only Comm/Ind 5.3  0.8  -  0.2  -  -  -  4.7  -  0.3  2.7  -  3.8  17.7  

1690 Other mixed uses Comm/Ind 0.7  -  -  -  -  -  -  -  -  -  0.6  -  -  1.3  

1710 Outdoor cultural Open Land -  -  -  -  -  -  -  -  -  -  -  -  -  -  

1720 
Outdoor public 

assembly Open Land -  -  171.3  -  0.8  -  -  -  -  -  50.0  -  -  222.1  

1730 Outdoor recreation Open Land 204.4  80.4  72.4  117.2  21.8  28.5  26.5  72.1  159.5  152.4  277.4  14.6  217.6   1,444.8  

1740 Cemeteries Open Land 103.3  5.4  10.6  33.3  8.3  5.2  10.3  22.2  -  55.7  67.3  19.7  40.6  381.8  

1780 Maintained Open Areas Open Land 370.7  229.2  -  -  246.0  -  -  145.3  -  -  280.7  80.7  122.7   1,475.3  

1790 

Other outdoor and 
other urban or built-up 

land Comm/Ind -  -  -  -  -  -  -  -  -  -  -  -  -  -  

1800 Vacant Land Open Land 1.8  23.2  3.1  -  -  0.1  2.6  11.9  1.1  4.2  4.8  -  3.6  56.4  

2000 Agricultural Land Agriculture 
 

1,411.5   1,283.9  980.6  334.2  339.7  221.6  411.4  625.9  7.4  69.1   1,619.2  992.2  172.0   8,468.8  

2900 Other Agricultural Land Agriculture 28.0  47.9  119.4  21.3  9.1  19.1  14.4  21.9  -  10.4  17.7  29.0  8.8  346.9  

3000 

Brush or Transitional 
Between Open and 

Forested Forest 378.1  188.9  635.2  356.5  515.7  165.8  281.3  110.0  292.8  351.7  554.9  117.4  103.6   4,051.9  

4000 Forest Land Forest 
 

6,307.0   8,283.6  
 

9,356.1  
 

5,745.5  
 

15,395.2   2,641.7   1,724.8   3,641.4  549.9   1,705.9   13,154.3   2,042.4   2,194.5  
 

72,742.2  

5000 Water Water 
 

1,439.2   1,544.8  338.1  242.2  978.8  92.7   2,572.6   1,026.8  4.5  782.9  489.9  154.4  184.8   9,851.7  

6000 Wetlands Forest 
 

1,138.4   1,110.1  
 

1,850.3  
 

2,042.7   1,285.1  496.2  317.6   1,085.8  301.9   1,765.6   2,438.8  374.9  674.2  
 

14,881.6  

7200 
Beaches and River 

Banks Open Land -  1.1  -  -  0.9  -  6.9  -  -  5.1  2.8  -  -  16.8  

7300 
Sandy Areas (non-

beaches) Open Land 1.6  -  -  -  -  -  -  -  -  -  -  -  -  1.6  
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7400 Bare/Exposed Rock Open Land 42.6  46.5  -  -  -  -  -  18.6  -  -  -  0.6  -  108.4  

7500 
Strip Mine/Quarry or 

Gravel Pit Comm/Ind -  -  62.0  -  49.3  -  -  -  -  -  40.6  -  -  151.9  

7600 Disturbed Land Open Land 253.8  74.8  185.2  48.5  535.3  18.9  30.6  104.2  26.8  21.6  612.2  29.2  161.5   2,102.6  

7900 Other Barren Lands Open Land 14.3  0.9  -  -  3.9  -  0.5  2.5  -  -  76.2  2.1  72.6  173.2  
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2. Pollutant Load Analysis 

2.1. Stormwater Runoff 
 
The volume and quality of stormwater runoff generated from each major land use within the 
study watershed was characterized through the use of modeling of hydrologic response units 
(HRUs). HRUs are idealized catchments, 1 acre in size, which represent a land use cover, one of 
four hydrologic soil groups (HSG) and an imperviousness condition, either 100% impervious or 
100% pervious. HRUs can be used as sub-elements to represent the various combinations of land 
use, land cover, imperviousness, and soil type within a watershed. 
 
Each HRU was modeled in the EPA Stormwater Management Model (SWMM)3 as a 
subcatchment. Subcatchments are defined as hydrologic units of land whose topography and 
drainage system elements direct surface runoff to a single discharge point. SWMM calculates 
estimated rates at which rainfall infiltrates into the upper soil zone of a subcatchment’s pervious 
area. Infiltration is estimated for each HRU using the Curve Number (CN) Method. The CN 
Method is adopted from the NRCS4 (SCS) and assumes that the total infiltration capacity of a 
soil can be found from the soil’s tabulated Curve Number. During a rain event this capacity is 
depleted as a function of the cumulative rainfall and remaining capacity. The input parameters 
for this method are the Curve Number and the time it takes a fully saturated soil to completely 
dry (used to compute the recovery of infiltration capacity during dry periods). Curve numbers 
were assigned to HRUs based on the soil type and impervious cover.  
 
After the stormwater runoff volumes were determined by HRU analysis, the pollutant load 
analysis was conducted. This was accomplished by using event mean concentrations (EMCs), the 
flow weighted average concentration of a pollutant throughout a storm event. EMCs for nitrogen 
are available for a wide range of land uses.  Pollutant load export rates (PLERs) are the mass of 
pollutant load that is expected to be produced by a specific land use and soil type combination 
for a given period of time.  PLERs for nitrogen were developed previously using this method in 
prior efforts and studies and published in the 2017 NH Small MS4 permit5, as shown in Table 5. 
 

 
3 EPA (2010b)  
4 NRCS (1986) 
5 EPA (2017). Appendix F: Requirements Of Approved Total Maximum Daily Loads, 2017 NH Small MS4. 
General Permits for Stormwater Discharges from Small Municipal Separate Storm Sewer Systems. Boston, MA, 
Office of Ecosystem Protection, Unites States Environmental Protection Agency. 
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Table 5 - Average Annual Nitrogen Load Export Rates from 2017 NH MS4 General Permit 

Land Use Category Nitrogen Load Export Rate, 
lbs/acre/year 

Commercial and Industrial (impervious) 15.0 
All Residential (impervious) 14.1 
Highway (impervious) 10.5 
Forest (impervious) 11.3 
Forest (pervious) 0.5 
Open Land (impervious) 11.3 
Agriculture (impervious) 11.3 
Agriculture (pervious) 2.6 
Developed-Pervious, HSG A 0.3 
Developed-Pervious, HSG B 1.2 
Developed-Pervious, HSG C 2.4 
Developed-Pervious, HSG C/D 3.1 
Developed-Pervious, HSG D 3.6 

 

2.2. Septic Systems 
The annual load derived from the use of septic systems was based on calculations provided by 
NHDES in the GBNNPSS.  The process used to arrive at estimates of septic system loads is 
explained in Appendix G of GBNNPSS. NHDES delineated regions serviced by municipal sewer 
systems based on direct information from regional municipalities and information in the USGS 
Water Demand Model for New Hampshire Towns.  The population outside of these service 
areas, as determined by 2010 US Census block data, was assumed to use septic systems for waste 
disposal.  A per-capita excretion rate of 10.6 lb N per year was multiplied by the population 
using septic systems to calculate a nitrogen load to groundwater from septic systems.  

3. Hydrologic Analysis 
LiDAR data6 was used to perform a hydrologic analysis to identify flow accumulation pathways 
within the downtown area of each of the 17 Great Bay Estuary Watershed towns of interest. This 
was conducted as an example of the sub-watershed delineation, source identification, targeting, 
and implementation plan development required by the MS4. By overlaying these pathways with 
land use and land cover data, it is possible to identify an idealized set of locations for 
construction of stormwater management BMPs.   
  

 
6 USGS NRCS Maine Lidar, 2013, LiDAR for the North East, 2011 
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4. Best Management Practices: Structural and Non-Structural 
 
To assess an optimal nitrogen control strategy the evaluation included both structural and non-
structural stormwater best management practices (BMPs).  The BMPs considered in this 
analysis, along with their applicable land use types are listed in Table 6, below.  Not all BMPs 
are applied to each land use. For example, the non-structural BMP of leaf litter collection is 
limited to residential land uses because of the regulatory guidance from the 2017 MS4 and 
WDNR (2018). Individual BMPs are described in the following section.  
 

Table 6 –Structural and Non-Structural BMP by Land Use Types 
BMP Type Residential Commercial Institutional Road Industrial Outdoor Agriculture 

Rain Garden x       

High Efficiency 
Bioretention x x x  x x  

Dry Well x x x  x   

Redevelopment Permeable 
Pavement x x x  x x  

Bioretention  x x x x x  

Gravel Wetland  x x x x x  

Wet Pond  x x x x   

Subsurface Infiltration  x x  x x  

Sand Filter  x x  x x  

Tree Box Filter  x x   x  

Cover Crop       x 

Slow Release Fertilizer       x 

Septic Sludgehammer        

Street Sweeping x x x x x   

Leaf Litter Removal x       

Catch Basin Cleaning x x x x x   

Urban Fertilizer Reduction x     x  

 
Table 7 lists values and sources for all model inputs for each structural and non-structural control 
considered in this analysis.  The sources drawn on represent the most current available analyses 
related to structural and non-structural BMP performance and cost.  Where possible, information 
was drawn from analyses local to Great Bay. Structural control BMP performance is from the 
2017 NH Small MS4 and WISE 2015. BMP performance is typically a function of soil type and 
capture depth for each specific BMP.  
.
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Table 7 – BMP Model Parameterization 

  Cost Input Loads BMP Performance and Output Loads 
Groundwater 

Load 
Max Land Use 

Areas 

Structura
l Controls 

Model 
Input See Table 7 per-acre loads based on LULC 

as shown in Table 3 

See BMP Performance Curves as a function of 
soil type and capture depth, % reductions applied 

to input loads; see Table 6 

% of input load; 
see Table 6 

Varies, see Table 4 

Source WISE, 2015 2017 NH MS4 General Permit 2017 NH MS4, WISE, 2015 WISE, 2015 
WISE, 2015 

Septic 

Model 
Input 

$4,000 per 
system 

[10.6 lbs/person/yr] x [3 
persons/system] = 31.8 

lbs/system/year 
60% reduction of input load N/A 

[population on septic] 
/ 3 

Source SludgeHammer 
Specs GBNNPSS SludgeHammer Specs - 

GNNPSS 

Street 
Sweeping 

Model 
Input $32 per acre per-acre loads based on LULC 

as shown in Table 3 10% reduction of input load N/A 
impervious roadways 

Source BIP, 2019 2017 NH MS4  BIP, 2019;  
2017 NH MS4  - 

BIP, 2019 

Leaf 
Litter 

Model 
Input $11 per acre per-acre loads based on LULC 

as shown in Table 3 5% reduction N/A 
pervious Residential 

areas 

Source BIP, 2019 2017 NH MS4  2017 NH MS4  - 
WDNR, 2018 BIP, 

2019 

Catch 
Basin 

Cleaning 

Model 
Input $320 per acre per-acre loads based on LULC 

as shown in Table 3 6% reduction N/A 
Estimate varies by 
town; detailed in 

'assumptions' 

Source BIP, 2019 2017 NH MS4  BIP, 2019;  
2017 NH MS4  - 

BIP, 2019 

Urban 
Fertilizer 
Control 

Model 
Input $74 per acre 

2.4 lbs-N/acre as per the 
‘Developed Pervious, HSG C’ 

land use category shown in 
Table 3 

9% reduction of input load N/A 

Residential lawns, 
golf courses, school 

fields, town rec. 
fields 

Source BIP, 2019 2017 NH MS4  Chesapeake Stormwater Network, 2013 - 
GBNNPSS 
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BMP performance data sources are detailed in Table 7. This generally includes the NH MS4, the 
UNHSC, or WISE BMP performance curves. The summary range of BMP pollutant load 
reduction is shown in Table 8. This range varies as a function of BMP size and soil type and is 
detailed in the respective performance curves. ‘Output Load Range’ represents the percentage 
reduction of the influent nitrogen load for each BMP at discharge. 
 

Table 8 – Summary of BMP Nitrogen Load Reduction for Linear Optimization Analysis 

BMP 
Removal 
Efficiency 

Low 

Removal 
Efficiency 

High 

Output Load 
Range 

Bioretention 29% 91% 2-71% 

Dry Well 72% 90% 0-20% 

Gravel Wetland 75% 94% 6-25% 

Bioretention-ISR 57% 95% 1-43% 

Raingarden 42% 91% 2-58% 

Permeable Pavement 87% 93% 1-4% 

Sand Filter 19% 90% 4-81% 

Subsurface Infiltration 13% 90% 0-87% 

Tree Box Filter 21% 89% 5-79% 

Wet Pond 32% 88% 12-68% 

 

4.1. Structural Control BMPs 
There is a wide range of BMPs that can be used in the municipal, commercial, industrial, and 
residential areas to manage runoff from roof tops, impervious surfaces and pervious surfaces. 
This includes dry wells, subsurface infiltration, gravel wetlands, porous pavements, biofiltration, 
and high efficiency bioretention.  

4.2. Non-Structural BMPs 
Non-structural controls (NSC) are institutional, educational, and other pollution-prevention 
practices designed to limit the amount of stormwater runoff or pollutants generated by a 
landscape. NSCs considered in this study are street sweeping, leaf litter control, catch basin 
cleaning, septic system retrofits, and fertilizer reduction programs. Other NSCs exist that could 
be similarly considered. Those included here were chosen due to their inclusion in the 2017 MS4 
or their successful usage elsewhere. 

4.2.1. Septic Systems Retrofits 
The anticipated N-reduction and cost to implement were based on reported performance data 
from the Massachusetts Septic System Test Center7 and sales for a commercially available septic 
system retrofit for residential applications. The retrofit is an aerobic bacterial generator that costs 

 
7 MASSTC (2002). SludgeHammer Test Results. Buzzards Bay, MA, Massachusetts Advanced Septic System Test 
Center: 1.  
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typically $4,000 for a residential installation and has been demonstrated to achieve a 60% N load 
reductions.  
An average septic system was assumed to serve three people.  Estimates for the number of 
people in each town who are served by septic are based on GBNNPSS population estimates for 
septic systems.  No septic system estimates were available for Pease, so the number of septic 
systems for Pease was determined by multiplying the relative area that Pease makes up within 
Newington and Portsmouth by the number of septic systems in those towns. 

4.2.1. Street Sweeping 
The range in expected nitrogen reduction associated with street sweeping varies depending on 
whether a traditional mechanical broom sweeper is being deployed versus a more advanced 
regenerative vacuum sweeper using water and suction along with sweeping. A 2007 USGS 
study8 evaluated the performance of three street-sweeper technologies (regenerative-air, vacuum-
assisted, and mechanical-broom street sweepers) to help environmental managers meet the 
NPDES permit requirements. The study was inconclusive due to the variability in stormwater 
quality loads. They found the use of the regenerative-air and vacuum-assist sweepers resulted in 
the greatest total reductions in average basin street-dirt yield of 76 and 63 percent, respectively. 
Use of the mechanical broom sweeper at high frequency resulted in a 20-percent reduction on 
average. However, in application the regenerative-air, vacuum assist sweepers, and mechanical 
broom averaged removal efficiencies of 25 and 30, and 5 percent, respectively.  The Chesapeake 
Stormwater Group states that regular street sweeping can reduce nitrogen loading by up to 4%, 
and TSS loading by up to 21% depending on the frequency of sweeping and technology being 
used. The 2017 New Hampshire Small MS4 General Permit, Appendix F details expected 
reductions in nitrogen (up to 10%) associated with street sweeping programs. 

4.2.2. Leaf Litter Control 
Leaf litter control programs focus on removing leaves from urban areas before they enter the 
stormwater system. Studies suggest that a significant amount of annual nitrogen loading from 
closed drainage systems comes from leaf litter during the fall season, and that leaf removal 
programs can reduce phosphorus concentrations in stormwater by up to 74%.9 The 2017 New 
Hampshire Small MS4 General Permit, Appendix F outlines a method for assigning nitrogen-
removal credits for leaf litter control programs.  

4.2.1. Catch Basin Cleaning 
Expanding programs to clean debris and litter buildup in catch basins has been shown to be an 
effective means of reducing nitrogen in stormwater runoff.  The 2017 New Hampshire Small 
MS4 General Permit, Appendix F outlines a method for assigning nitrogen-removal credits for 
catch basin cleaning programs, offering a 6% reduction in nitrogen loading. 
 
Catchbasins were determined on a per town basis by a number of approaches. Specific 
approaches for each town are listed in Table 9. The approaches used either reporting of actual 

 
8 Selbig, W. R. and R. T. Bannerman (2007). Evaluation of street sweeping as a stormwater-quality-management 
tool in three residential basins in Madison, Wisconsin: Scientific Investigations Report, 2007–5156, U.S. Geological 
Survey: 103p.  
9Selbig, 2016 
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numbers, or estimates based on population using a method used by a 2017 EPA MS4 Costing 
Study10 
 

Table 9 – Catch Basin Estimation Method By Town 

Town # of 
CBs Outfalls Source Approach Population Year 

Dover 2620 210 
2018 MS4 Annual 

Report 
Calculated based on annual report 

estimate  31,398  2010 

Rochester 
4380 438 

2017 EPA MS4 
Costing Study 

Calculated based on reported # of 
outfalls X 10 from EPA costing 

study  30,797  2017 
Portsmout

h 3700 317 7/19 MS4 SWMP Reported  21,796  2017 

Durham 
600 60 

2017 EPA MS4 
Costing Study 

Calculated based on reported # of 
outfalls X 10 from EPA costing 

study  14,638  2010 

Exeter 5366 65 
Stormwater 

Resource Binder   14,306  2010 

Somerswo
rth 1012  

2016 MS4 Annual 
Report 

estimated from reported # 
cleaned x frequency of every 4 

years  11,766  2010 

Kittery 892  
2018 MS4 Annual 

Report Reported   9,722  2017 
Newmarke

t 1477  N/A 
Calculated from trendline based 

on population   9,073  2017 
South 

Berwick 68  
2018 MS4 Annual 

Report Reported   7,464  2017 

Berwick 97  
2018 MS4 Annual 

Report Reported   7,246  2017 

Epping 887  N/A 
Calculated from trendline based 

on population   6,411  2010 

Milton 323  N/A 
Calculated from trendline based 

on population   4,598  2010 
North 

Berwick 315   
Calculated from trendline based 

on population   4,576  2010 

Rollinsford 104 30 
2019 Rollinsford 

CB Listing Reported   2,527  2010 

Newfields 
10 1 N/A 

Calculated based on estimated # 
of outfalls X 10 from EPA costing 

study   1,719  2017 
Newington 250  N/A Estimated from EPA Costing Study 789  2017 

Pease 1297  
1989 SWI 
Inventory 

Estimated from 1989 Stormwater 
Infrastructure Inventory   

 

4.2.2. Urban Fertilizer Runoff Reduction 
There are a number of methods for reducing runoff from urban fertilizer use, from state-level 
legislation to local requirements for nutrient management planning. Depending on a variety of 
factors, these programs have been shown to reduce pollutant loading from fertilized areas by up 

 
10 EPA (2017). Stormwater Program Cost Evaluation for New Hampshire. Boston, MA, WaterVision, LLC. 
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to 50%.11,12,13 In 2013, New Hampshire passed State Statute (RSA: 431)14, regulating the 
application and retail display of fertilizer intended for commercial and residential use. This act 
prohibits use of fertilizers with a total nitrogen content of greater than 0.9lbs per 1,000 sq-ft 
when applied according to the instructions on the label.  Reducing urban fertilizer runoff can 
reduce stormwater nitrogen loads by up to 20% depending on the management actions taken, 
according to the Chesapeake Stormwater Network.13 
 

For this analysis, rather than determine different performance functions for fertilized areas of 
different soil types, all areas were assigned performance functions relating to C-type soils.  If this 
NSC were broken down by soil type, the linear optimization results would favor implementing 
the NSC on D-type soils, however in reality there is no way to target only D soils with this NSC, 
thus the nitrogen loading rates for C-type soils were used. In order to determine the area of 
residential lawns, a multiplier of 20% was used which represents the average ‘% lawn’ for 
medium density residential areas. 
 
 
  

 
11EPA, 2015 
12EPA, 2016 
13Chesapeake Stormwater Network, 2013 
14 http://www.gencourt.state.nh.us/rsa/html/XL/431/431-mrg.htm 
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5. BMP Optimization Analysis 
 
A BMP optimization analysis was performed using the results of the pollutant load and 
hydrologic analyses to assess the potential to mitigate nitrogen loading via structural and non-
structural stormwater best management practices. 
 
The 2017 NH MS4 permit includes the requirement for BMPs to be optimized for pollutant 
removal15. Optimization is especially valuable for retrofitting and redevelopment because it 
involves sizing of a BMP to achieve the greatest performance for least cost. Results are 
influenced by pollutant type, soils, land use, BMP performance and cost, and application 
constraints (i.e. prohibiting certain BMPs for certain land uses). Optimization can occur at 
multiple scales. In its simplest sense optimization is done at the BMP level for sizing an 
individual system. At its most complex it can be used at the watershed-scale to determine a menu 
of lowest cost highest performance BMPs by type and size while factoring in multiple land uses, 
soils, performance, cost, and constraints. 
 
The optimization analysis was conducted using a previously developed optimization model16 
developed in collaboration with and approved by EPA, and a related EPA optimization tool17. 
The model selects the most cost-effective management measures for a range of increasing runoff 
reduction. The optimization model runs repeatedly, changing the target volume reduction with 
each iteration. It evaluates the runoff control strategies based upon user defined constraints 
including available land for implementation, volume reduction capability based on capture depth 
of the BMP, and cost to implement the strategy. This model was first applied at the system level 
to develop a series of BMP performance curves. It was next applied at the land use scale to 
identify the most cost-effective options for each particular land use. For this analysis, the 
optimization tool was focused on the study area described in previous sections for the range of 
feasible runoff control measures, and the range of land uses.  

5.1. Linear Optimization Analysis 
This section is excerpted from the study by Roseen et al 2015. A linear optimization (LO) model 
utilizes a series of linear equations to minimize or maximize a given function.  The model 
consists of the objective function (the mathematical relationship being optimized) and a set of 
constraints (equations describing the physical limits and/or minimum required performances of 
the system being modeled).  
 
The objective function of the LO is a function that describes the total cost of a given NPS 
management strategy.  The goal is to minimize this cost for a given target nutrient load 
reduction.  If CBMP1 is the total cost associated with the implementation of BMP1, then the 
objective function for the LO model is: 
 

 
15 Appendix H. Part I, 1.a Additional or Enhanced BMPs.i.2 
16 Roseen, R., Watts, A., Bourdeau, R., Stacey, P., Sinnott, C., Walker, T., Thompson, D., Roberts, E., and Miller, S. 
(2015). Water Integration for Squamscott Exeter (WISE), Preliminary Integrated Plan, Final Technical Report. 
Portsmouth, NH, Geosyntec Consultants, University of New Hampshire, Rockingham Planning Commission, Great 
Bay National Estuarine Research Reserve, Consensus Building Institute. 
17 EPA (2015). Opti-Tool for Stormwater and Nutrient Management. Boston, MA, U.S. Environmental Protection 
Agency, Region 1, New England Tetra Tech.  
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The objective function of the optimization model was: 

𝑀𝑖𝑛.  𝑍 =  ∑ 𝐶𝐵𝑀𝑃𝑗𝐴𝐵𝑀𝑃𝑗

𝑛

𝑗=1

= 𝐶𝐵𝑀𝑃1𝐴𝐵𝑀𝑃1 + 𝐶𝐵𝑀𝑃2𝐴𝐵𝑀𝑃2 + ⋯ + 𝐶𝐵𝑀𝑃𝑛𝐴𝐵𝑀𝑃𝑛  

where: 𝑍 =total cost ($); 𝐵𝑀𝑃𝑗 = BMP type; 𝐴𝐵𝑀𝑃𝑗= Acres treated by 𝐵𝑀𝑃𝑗; and 𝐶𝐵𝑀𝑃𝑗= capital 
cost of 𝐴𝐵𝑀𝑃𝑗($/acre treated by 𝐵𝑀𝑃𝑗). 
The decision variables of the model were 𝐴𝐵𝑀𝑃𝑗 = 𝐴𝐵𝑀𝑃1, 𝐴𝐵𝑀𝑃1, … , 𝐴𝐵𝑀𝑃𝑛  (i.e. the goals was to 
find the optimal number of each of these variables).   
The constraints of the model included: 

𝐴𝐵𝑀𝑃𝑗 ≥ 0 

∑ 𝐴𝐵𝑀𝑃𝑗𝑇𝐵𝑀𝑃𝑗

𝑛

𝑗=1

= 𝐴𝐵𝑀𝑃1𝑇𝐵𝑀𝑃1 + 𝐴𝐵𝑀𝑃2𝑇𝐵𝑀𝑃2 + ⋯ + 𝐴𝐵𝑀𝑃𝑛𝑇𝐵𝑀𝑃𝑛 = 𝑃 

∑ 𝐴𝐵𝑀𝑃𝑗𝐿𝑈𝐶𝑥

𝑛

𝑗=1

≤ 𝐴𝑀𝑎𝑥𝐿𝑈𝐶𝑥
 

 
where:  𝐴𝐵𝑀𝑃𝑗= Acres treated by 𝐵𝑀𝑃𝑗;  𝑇𝐵𝑀𝑃𝑗=treatment with 𝐵𝑀𝑃𝑗 (lb/acre/year); 𝑃=total 
target treatment for watershed (lb/year); 𝐿𝑈𝐶𝑥 =Landuse/Cover type; 𝐴𝐵𝑀𝑃𝑗𝐿𝑈𝐶𝑥=Area of 𝐵𝑀𝑃𝑗 
with 𝐿𝑈𝐶𝑥 (acres); and 𝐴𝑀𝑎𝑥𝐿𝑈𝐶𝑥

=Total area of Landuse/Cover type in watershed. 
 
Constraint functions used in the LO model will fall into 6 categories: 

1. Total cost associated with implementation of a given BMP of known capture depth; 
2. Total load reduction associated with implementation of a given BMP of known capture 

depth; 
3. Summation of costs associated with implementation of a given BMP type across all sizes 
4. Summation of load reductions associated with implementation of a given BMP type 

across all sizes; 
5. Total area available for treatment 
6. Total target load reduction 

Constraint type 1 describes the cost of implementing a given BMP type of a single size.  Costs 
have been summarized in $/acre treated for each BMP type and size.  Therefore, to describe the 
total implementation cost for a given BMP of a single size, type 1 constraints will follow the 
format: 

(𝐶𝑜𝑠𝑡/𝑎𝑟𝑒𝑎)(𝐴𝑟𝑒𝑎 𝑇𝑟𝑒𝑎𝑡𝑒𝑑) − (𝑇𝑜𝑡𝑎𝑙 𝐶𝑜𝑠𝑡) = 0 

As an example, a wet pond with capture depth of 0.25” costs $1425 per acre treated.  The 
constraint to describe this BMP type of this size would be written as: 

(1425)𝑊𝑃𝐴0.25 − 𝑊𝑃𝐶0.25 = 0 

Where WPA0.25 is the area treated using wet ponds of capture depth 0.25”, and WPC0.25 is the 
total cost associated with implementing wet ponds of capture depth 0.25”. 
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Constraint type 2 is similar to constraint type 1, except it describes load reduction associated 
with the given practice, rather than cost.  To continue the example above, a wet pond with 
capture depth 0.25” will reduce nitrogen loads by 0.2234 lb N per acre treated.  This constraint 
would be written as: 

(0.2234)𝑊𝑃𝐴0.25 − 𝑊𝑃𝐿0.25 = 0 
Where WPA0.25 is the area treated using wet ponds of capture depth 0.25”, and WPL0.25 is the 
total load reduction associated with implementing wet ponds of capture depth 0.25”. 
Constraint type 3 and 4 will summarize the costs and load reductions modeled by constraint 
types 1 and 2, respectively.  If WPC0.25 is the total cost associated with implementing wet ponds 
of capture depth 0.25”, the total cost for wet ponds of all sizes is: 

𝑊𝑃𝐶0.25 + 𝑊𝑃𝐶0.50 + ⋯ + 𝑊𝑃𝐶1.50 − 𝑊𝑃𝐶𝑡𝑜𝑡 = 0 

where WPCtot is the total cost associated with implementation of wet ponds of all sizes. 
A similar method is used to determine the sum of load reduction associated with wet ponds of all 
sizes (constraint type 4): 

𝑊𝑃𝐿0.25 + 𝑊𝑃𝐿0.50 + ⋯ + 𝑊𝑃𝐿1.50 − 𝑊𝑃𝐿𝑡𝑜𝑡 = 0 

Where WPLtot is the total load reduction associated with implementation of wet ponds of all 
sizes. 
 
Constraints 1-4 are applied to each BMP type of each capture depth for each land use/cover type.  
The model is limited to only using BMP/land use combinations that are listed in Table 6. 
 
Constraint type 5 describes the available area of a given land use type within the watershed.  
Until now, notation described in this methodology has not indicated land use; now we will 
consider land use in the notation.  Let WPA0.25-com-i be the area of commercial impervious treated 
with wet ponds of 0.25” capture depth, and GWA0.25-com-I be the area of commercial impervious 
treated with gravel wetlands of 0.25” capture depth, and so on.  Since we cannot possibly treat 
more acres of land with a suite of BMPs than what is available in the watershed, the total area of 
a given land use type is described by: 

𝑊𝑃𝐴0.25−𝑐𝑜𝑚−𝑖 + 𝑊𝑃𝐴0.50−𝑐𝑜𝑚−𝑖 + ⋯ + 𝑊𝑃𝐴1.50−𝑐𝑜𝑚−𝑖 + 𝐺𝑊𝐴0.25−𝑐𝑜𝑚−𝑖 + ⋯ < 143.9 

In this constraint example, there are a total of 143.9 acres of commercial impervious surface 
within the watershed.  The constraint states that the total area of this land use treated by each 
bmp type of each size cannot exceed 143.9 acres.  This type of constraint is added for each land 
use which is suitable for NPS treatment (e.g. commercial impervious, commercial roof, 
commercial pervious with soil type A, commercial pervious with soil type B, etc.). 
Constraint type 6 allows for a target load reduction to be specified.  For this given target load 
reduction, the model will determine the mixture of BMP types, sizes, and acreages of each land 
use treated which will result in a minimum cost.  The constraint is written as: 

𝑊𝑃𝐿𝑡𝑜𝑡−𝑐𝑜𝑚−𝑖 + 𝑊𝑃𝐿𝑡𝑜𝑡−𝑐𝑜𝑚−𝑟 + ⋯ + 𝐵𝑀𝑃𝑡𝑜𝑡−𝐿𝑈 = 𝑋 
Where each item in the summation refers to the total load reduction associated with a given BMP 
type treating a given land use/cover type (as determined in constraint type 4) and X represents 
the target load reduction. 
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5.2. Optimization Model Setup 
The Linear Optimization Analysis (LOA)  model evaluates the runoff control strategies based 
upon user defined constraints, including available land for implementation, nitrogen load 
reduction capability based on capture depth of the BMP, and cost to implement the strategy. This 
section describes the model parameterization. The model examines water quality treatment of 
pollutants through settling, filtration, and biological activity, represented in the storage unit. 
Using a mathematical treatment expression that describes the changes in pollutant concentration 
at the storage unit, the treatment is modeled as a first-order decay process. This process estimates 
the concentration of pollutants removed by the BMP. 
 
BMP performance data includes a wide range of sources as detailed in Table 7. Structural control 
BMP performance estimates come from WISE 2015. BMP performance is typically a function of 
soil type and capture depth for each specific BMP. Using this data, the average reduction of 
pollutant concentration for total nitrogen (TN) for the structural management measures was 
estimated, as shown in Table 10.  ‘Output Load Range’ represents the % of the input nitrogen 
load for each BMP that emerges from the BMP in the effluent.  ‘Groundwater Load Range’ 
represents the % of the input nitrogen load for each BMP that is infiltrated.  A range of values is 
provided to represent the performance of BMPs of various sizes.  Detailed BMP performance 
estimates are shown in tabular and graphical format in Appendix X. 
 

Table 10 - BMP Performance Inputs for Linear Optimization Analysis 

 Output Load Range Groundwater Load Range 

Bioretention 2-71% 0-70% 
Dry Well 0-20% 80-100% 

Gravel Wetland 6-25% 0% 
HE Bioretention 1-43% 0-43% 

Rain Garden 2-58% 0-67% 
Red Permeable Pavement 1-4% 50-93% 

Sand Filter 4-81% 0-78% 
Subsurface Infiltration 0-87% 0-100% 

Tree Box Filter 5-79% 0-77% 
Wet Pond 12-68% 0% 

 

5.3. BMP Costing 
The cost to implement and maintain each structural control was characterized according to their 
estimated capital cost scaled to relative size by water quality volume. Sources for BMP capital 
costs information included local reports, compilations of studies from national literature, and 
professional judgement (EPA 1999; Narayanan, A. and R. Pitt, 2006;  FB Environmental, 2009; 
Tetra Tech, 2009; UNHSC, 2012; Houle et al, 2013; CRWA, 2014; Geosyntec, 2014; and, 
Roseen, R. et al., 2015). 
 
Capital cost data from these studies were normalized to represent the cost of treating the runoff 
from one acre of land (the standard size of an HRU) for a given capture depth (ranging from 0.25 
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– 1.5 inches).  By normalizing the costs in this manner, the cost data was directly related to BMP 
performance as a function of capture depth.   
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Table 11 lists the range of per-acre capital costs for structural BMPs and non-structural BMPs 
that were used in this analysis.   
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Table 11 - Modeled Costs of Structural and Non-Structural Controls 
BMP Size Cost Unit 

Bioretention 0.25” – 1.5” WQV $11,400 - $48,300 per acre 
Raingarden 0.25” – 1.5” WQV $4,500 - $18,000 per acre 
HE Bioretention 0.25” – 1.5” WQV $12,255 - $51,923 per acre 
Tree Box Filter 0.25” – 1” WQV $11,800 - $41,100 per acre 
Dry Well 0.25” – 1.5” WQV $4,000 - $20,000 per acre 
Red Permeable Pavement - $186,300 per acre 
New Permeable Pavement - $29,700 per acre 
Gravel Wetland 0.25” – 1.5” WQV $5,900 - $35,300 per acre 
Wet Pond 0.25” – 1.5” WQV $5,500 - $22,400 per acre 
Infiltration Trench 0.25” – 1.5” WQV $4,000 - $19,000 per acre 
Subsurface Infiltration 0.25” – 1.5” WQV $18,500 - $77,800 per acre 
Sand Filter 0.25” – 1.5” WQV $30,000 - $180,000 per acre 
Septic SludgeHammer - $4,000 per system 
Street Sweeping - $32 per acre 
Leaf Litter Control - $11 per acre 
Catch Basin Cleaning - $320 per acre 
Urban Fertilizer Reduction - $74 per acre 

 
5.3.1. Assumptions and Limitations 

There are a number of assumptions and limitations to note when interpreting the results of this 
analysis. 
 
Overlapping Non-Structural Controls (NSCs) 
The optimization analysis has not accounted for how overlapping NSCs would impact each 
other’s performance. In some cases, implementing two NSCs in the same area could reduce the 
potential for nitrogen load reduction provided by either NSC. For example, it is possible (though 
unproven as of yet) that increased street sweeping or leaf litter control would reduce the 
importance of catch basin cleaning by removing a significant portion of the nitrogen load before 
it reached the sewer system. Similar interactions could be imagined between other NSCs, or 
between NSCs and traditional structural controls. However, these interactions are unproven and 
require further analysis. 
 
Similarly, in some cases, implementation of one NSC might preclude future implementation of 
another, but this interaction was not be accounted for in the feasibility analysis of this effort. 
This unaccounted for interactive effect between NSCs should not impact the usefulness of the 
analysis unless very high adoption percentages were being considered amongst multiple 
overlapping NSCs. As long as potential areas are not limited, it should be possible to implement 
NSCs in a distributed fashion. 
 
It should also be noted that it is also reasonable to assume that, in many cases, multiple NSCs 
could be implemented over the same geographic area without impacting the nitrogen load 
reduction performance of any of them. 
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GIS Analysis Land Use / Land Cover Generalizations 
While a highly-refined land use dataset was used for this analysis, it still represents a 
generalization of a much more complex reality. NSC implementation feasibility was assessed 
based on land use categories that were subdivided into land cover classes, resulting in land 
use/land cover categories. Still, there is inherent variability within each of these categories that 
cannot be fully captured on the scale required for this effort. Consequently, the ‘feasible areas of 
application’ for each BMP should be considered the maximum feasible areas. Site-specific 
analyses would be required to determine the suitability of each site for actual NSC 
implementation. 
 
Pollutant Load Analysis 
Section 4.1.3 of Appendix B (page 27) from WISE, 2015 describes how nitrogen load 
attenuation is accounted for in their analysis.  They used an estimate from GBNNPSS that states 
that 87% of nitrogen traveling in stormwater and surface water pathways will be transported 
from its origin to the receiving waters.  The WISE approach also takes this a step farther, 
generating a weighted average annual load from impervious surfaces based on what percent of 
impervious surfaces are disconnected.  DCIA estimates were not available for this analysis, so it 
was not possible to perform this step.  However, this should result in no impact to the final 
recommended implementation strategy as the goal is based on a percent-reduction, not specific 
load targets. 
 
Hydrologic Analysis 
The approach used to delineate subwatersheds does not account for sewersheds, which might 
significantly impact drainage areas. Additionally, the potential BMP locations identified through 
this analysis do not consider any site-specific feasibility assessments.  Detailed, site-specific 
analysis would be required to refine subwatershed boundaries and determine an optimal, feasible 
BMP implementation strategy. 
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Modeling Appendix A: Linear Optimization BMP Performance Inputs 



LAND USE COVER BMP SIZE BMP AND SIZE Output Load GW Load 
RESIDENTIAL I RAINGARDEN 0.25 RAINGARDEN0.25 49% 10% 
RESIDENTIAL I RAINGARDEN 0.5 RAINGARDEN0.5 34% 18% 
RESIDENTIAL I RAINGARDEN 0.75 RAINGARDEN0.75 24% 24% 
RESIDENTIAL I RAINGARDEN 1 RAINGARDEN1 18% 30% 
RESIDENTIAL I RAINGARDEN 1.25 RAINGARDEN1.25 13% 34% 
RESIDENTIAL I RAINGARDEN 1.5 RAINGARDEN1.5 11% 37% 
RESIDENTIAL R RAINGARDEN 0.25 RAINGARDEN0.25 48% 5% 
RESIDENTIAL R RAINGARDEN 0.5 RAINGARDEN0.5 33% 9% 
RESIDENTIAL R RAINGARDEN 0.75 RAINGARDEN0.75 24% 12% 
RESIDENTIAL R RAINGARDEN 1 RAINGARDEN1 17% 15% 
RESIDENTIAL R RAINGARDEN 1.25 RAINGARDEN1.25 13% 18% 
RESIDENTIAL R RAINGARDEN 1.5 RAINGARDEN1.5 10% 21% 
RESIDENTIAL A RAINGARDEN 0.25 RAINGARDEN0.25 32% 31% 
RESIDENTIAL A RAINGARDEN 0.5 RAINGARDEN0.5 15% 46% 
RESIDENTIAL A RAINGARDEN 0.75 RAINGARDEN0.75 7% 55% 
RESIDENTIAL A RAINGARDEN 1 RAINGARDEN1 4% 62% 
RESIDENTIAL A RAINGARDEN 1.25 RAINGARDEN1.25 3% 65% 
RESIDENTIAL A RAINGARDEN 1.5 RAINGARDEN1.5 2% 67% 
RESIDENTIAL B RAINGARDEN 0.25 RAINGARDEN0.25 51% 8% 
RESIDENTIAL B RAINGARDEN 0.5 RAINGARDEN0.5 38% 14% 
RESIDENTIAL B RAINGARDEN 0.75 RAINGARDEN0.75 29% 19% 
RESIDENTIAL B RAINGARDEN 1 RAINGARDEN1 22% 23% 
RESIDENTIAL B RAINGARDEN 1.25 RAINGARDEN1.25 17% 27% 
RESIDENTIAL B RAINGARDEN 1.5 RAINGARDEN1.5 13% 30% 
RESIDENTIAL C RAINGARDEN 0.25 RAINGARDEN0.25 58% 0% 
RESIDENTIAL C RAINGARDEN 0.5 RAINGARDEN0.5 47% 1% 
RESIDENTIAL C RAINGARDEN 0.75 RAINGARDEN0.75 39% 2% 
RESIDENTIAL C RAINGARDEN 1 RAINGARDEN1 33% 3% 
RESIDENTIAL C RAINGARDEN 1.25 RAINGARDEN1.25 28% 4% 
RESIDENTIAL C RAINGARDEN 1.5 RAINGARDEN1.5 25% 4% 
RESIDENTIAL D RAINGARDEN 0.25 RAINGARDEN0.25 58% 0% 
RESIDENTIAL D RAINGARDEN 0.5 RAINGARDEN0.5 48% 0% 
RESIDENTIAL D RAINGARDEN 0.75 RAINGARDEN0.75 40% 1% 
RESIDENTIAL D RAINGARDEN 1 RAINGARDEN1 34% 1% 
RESIDENTIAL D RAINGARDEN 1.25 RAINGARDEN1.25 29% 1% 
RESIDENTIAL D RAINGARDEN 1.5 RAINGARDEN1.5 26% 2% 
RESIDENTIAL I HE BIORETENTION 0.25 HE BIORETENTION0.25 30% 6% 
RESIDENTIAL I HE BIORETENTION 0.5 HE BIORETENTION0.5 21% 11% 
RESIDENTIAL I HE BIORETENTION 0.75 HE BIORETENTION0.75 15% 15% 
RESIDENTIAL I HE BIORETENTION 1 HE BIORETENTION1 11% 18% 
RESIDENTIAL I HE BIORETENTION 1.25 HE BIORETENTION1.25 8% 21% 
RESIDENTIAL I HE BIORETENTION 1.5 HE BIORETENTION1.5 7% 23% 
RESIDENTIAL R HE BIORETENTION 0.25 HE BIORETENTION0.25 30% 3% 
RESIDENTIAL R HE BIORETENTION 0.5 HE BIORETENTION0.5 21% 5% 
RESIDENTIAL R HE BIORETENTION 0.75 HE BIORETENTION0.75 15% 8% 
RESIDENTIAL R HE BIORETENTION 1 HE BIORETENTION1 11% 10% 
RESIDENTIAL R HE BIORETENTION 1.25 HE BIORETENTION1.25 8% 12% 
RESIDENTIAL R HE BIORETENTION 1.5 HE BIORETENTION1.5 7% 13% 
RESIDENTIAL A HE BIORETENTION 0.25 HE BIORETENTION0.25 20% 19% 
RESIDENTIAL A HE BIORETENTION 0.5 HE BIORETENTION0.5 9% 28% 
RESIDENTIAL A HE BIORETENTION 0.75 HE BIORETENTION0.75 4% 34% 
RESIDENTIAL A HE BIORETENTION 1 HE BIORETENTION1 3% 38% 
RESIDENTIAL A HE BIORETENTION 1.25 HE BIORETENTION1.25 2% 40% 
RESIDENTIAL A HE BIORETENTION 1.5 HE BIORETENTION1.5 1% 41% 
RESIDENTIAL B HE BIORETENTION 0.25 HE BIORETENTION0.25 32% 5% 
RESIDENTIAL B HE BIORETENTION 0.5 HE BIORETENTION0.5 24% 9% 
RESIDENTIAL B HE BIORETENTION 0.75 HE BIORETENTION0.75 18% 12% 
RESIDENTIAL B HE BIORETENTION 1 HE BIORETENTION1 14% 14% 
RESIDENTIAL B HE BIORETENTION 1.25 HE BIORETENTION1.25 11% 17% 
RESIDENTIAL B HE BIORETENTION 1.5 HE BIORETENTION1.5 9% 19% 
RESIDENTIAL C HE BIORETENTION 0.25 HE BIORETENTION0.25 36% 0% 
RESIDENTIAL C HE BIORETENTION 0.5 HE BIORETENTION0.5 29% 1% 
RESIDENTIAL C HE BIORETENTION 0.75 HE BIORETENTION0.75 24% 1% 
RESIDENTIAL C HE BIORETENTION 1 HE BIORETENTION1 21% 2% 
RESIDENTIAL C HE BIORETENTION 1.25 HE BIORETENTION1.25 18% 2% 
RESIDENTIAL C HE BIORETENTION 1.5 HE BIORETENTION1.5 16% 3% 
RESIDENTIAL D HE BIORETENTION 0.25 HE BIORETENTION0.25 36% 0% 
RESIDENTIAL D HE BIORETENTION 0.5 HE BIORETENTION0.5 30% 0% 
RESIDENTIAL D HE BIORETENTION 0.75 HE BIORETENTION0.75 25% 1% 
RESIDENTIAL D HE BIORETENTION 1 HE BIORETENTION1 22% 1% 
RESIDENTIAL D HE BIORETENTION 1.25 HE BIORETENTION1.25 19% 1% 
RESIDENTIAL D HE BIORETENTION 1.5 HE BIORETENTION1.5 17% 1% 
RESIDENTIAL R DRY WELL 0.25 DRY WELL0.25 20% 80% 
RESIDENTIAL R DRY WELL 0.5 DRY WELL0.5 5% 95% 
RESIDENTIAL R DRY WELL 0.75 DRY WELL0.75 1% 99% 



RESIDENTIAL R DRY WELL 1 DRY WELL1 0% 100% 
RESIDENTIAL R DRY WELL 1.25 DRY WELL1.25 0% 100% 
RESIDENTIAL R DRY WELL 1.5 DRY WELL1.5 0% 100% 
RESIDENTIAL I RED PERMEABLE PAVEMENT 18 RES  RED PERMEABLE PAVEMENT 18 RES 1% 75% 
COMMERCIAL I BIORETENTION 0.25 BIORETENTION0.25 48% 5% 
COMMERCIAL I BIORETENTION 0.5 BIORETENTION0.5 33% 9% 
COMMERCIAL I BIORETENTION 0.75 BIORETENTION0.75 24% 12% 
COMMERCIAL I BIORETENTION 1 BIORETENTION1 17% 15% 
COMMERCIAL I BIORETENTION 1.25 BIORETENTION1.25 13% 18% 
COMMERCIAL I BIORETENTION 1.5 BIORETENTION1.5 10% 21% 
COMMERCIAL R BIORETENTION 0.25 BIORETENTION0.25 49% 10% 
COMMERCIAL R BIORETENTION 0.5 BIORETENTION0.5 34% 18% 
COMMERCIAL R BIORETENTION 0.75 BIORETENTION0.75 24% 24% 
COMMERCIAL R BIORETENTION 1 BIORETENTION1 18% 30% 
COMMERCIAL R BIORETENTION 1.25 BIORETENTION1.25 13% 34% 
COMMERCIAL R BIORETENTION 1.5 BIORETENTION1.5 11% 37% 
COMMERCIAL A BIORETENTION 0.25 BIORETENTION0.25 32% 31% 
COMMERCIAL A BIORETENTION 0.5 BIORETENTION0.5 15% 46% 
COMMERCIAL A BIORETENTION 0.75 BIORETENTION0.75 7% 55% 
COMMERCIAL A BIORETENTION 1 BIORETENTION1 4% 62% 
COMMERCIAL A BIORETENTION 1.25 BIORETENTION1.25 3% 65% 
COMMERCIAL A BIORETENTION 1.5 BIORETENTION1.5 2% 67% 
COMMERCIAL B BIORETENTION 0.25 BIORETENTION0.25 51% 8% 
COMMERCIAL B BIORETENTION 0.5 BIORETENTION0.5 38% 14% 
COMMERCIAL B BIORETENTION 0.75 BIORETENTION0.75 29% 19% 
COMMERCIAL B BIORETENTION 1 BIORETENTION1 22% 23% 
COMMERCIAL B BIORETENTION 1.25 BIORETENTION1.25 17% 27% 
COMMERCIAL B BIORETENTION 1.5 BIORETENTION1.5 13% 30% 
COMMERCIAL C BIORETENTION 0.25 BIORETENTION0.25 58% 0% 
COMMERCIAL C BIORETENTION 0.5 BIORETENTION0.5 47% 1% 
COMMERCIAL C BIORETENTION 0.75 BIORETENTION0.75 39% 2% 
COMMERCIAL C BIORETENTION 1 BIORETENTION1 33% 3% 
COMMERCIAL C BIORETENTION 1.25 BIORETENTION1.25 28% 4% 
COMMERCIAL C BIORETENTION 1.5 BIORETENTION1.5 25% 4% 
COMMERCIAL D BIORETENTION 0.25 BIORETENTION0.25 58% 0% 
COMMERCIAL D BIORETENTION 0.5 BIORETENTION0.5 48% 0% 
COMMERCIAL D BIORETENTION 0.75 BIORETENTION0.75 40% 1% 
COMMERCIAL D BIORETENTION 1 BIORETENTION1 34% 1% 
COMMERCIAL D BIORETENTION 1.25 BIORETENTION1.25 29% 1% 
COMMERCIAL D BIORETENTION 1.5 BIORETENTION1.5 26% 2% 
COMMERCIAL I HE BIORETENTION 0.25 HE BIORETENTION0.25 30% 3% 
COMMERCIAL I HE BIORETENTION 0.5 HE BIORETENTION0.5 21% 5% 
COMMERCIAL I HE BIORETENTION 0.75 HE BIORETENTION0.75 15% 8% 
COMMERCIAL I HE BIORETENTION 1 HE BIORETENTION1 11% 10% 
COMMERCIAL I HE BIORETENTION 1.25 HE BIORETENTION1.25 8% 12% 
COMMERCIAL I HE BIORETENTION 1.5 HE BIORETENTION1.5 7% 13% 
COMMERCIAL R HE BIORETENTION 0.25 HE BIORETENTION0.25 30% 6% 
COMMERCIAL R HE BIORETENTION 0.5 HE BIORETENTION0.5 21% 11% 
COMMERCIAL R HE BIORETENTION 0.75 HE BIORETENTION0.75 15% 15% 
COMMERCIAL R HE BIORETENTION 1 HE BIORETENTION1 11% 18% 
COMMERCIAL R HE BIORETENTION 1.25 HE BIORETENTION1.25 8% 21% 
COMMERCIAL R HE BIORETENTION 1.5 HE BIORETENTION1.5 7% 23% 
COMMERCIAL A HE BIORETENTION 0.25 HE BIORETENTION0.25 20% 19% 
COMMERCIAL A HE BIORETENTION 0.5 HE BIORETENTION0.5 9% 28% 
COMMERCIAL A HE BIORETENTION 0.75 HE BIORETENTION0.75 4% 34% 
COMMERCIAL A HE BIORETENTION 1 HE BIORETENTION1 3% 38% 
COMMERCIAL A HE BIORETENTION 1.25 HE BIORETENTION1.25 2% 40% 
COMMERCIAL A HE BIORETENTION 1.5 HE BIORETENTION1.5 1% 41% 
COMMERCIAL B HE BIORETENTION 0.25 HE BIORETENTION0.25 32% 5% 
COMMERCIAL B HE BIORETENTION 0.5 HE BIORETENTION0.5 24% 9% 
COMMERCIAL B HE BIORETENTION 0.75 HE BIORETENTION0.75 18% 12% 
COMMERCIAL B HE BIORETENTION 1 HE BIORETENTION1 14% 14% 
COMMERCIAL B HE BIORETENTION 1.25 HE BIORETENTION1.25 11% 17% 
COMMERCIAL B HE BIORETENTION 1.5 HE BIORETENTION1.5 9% 19% 
COMMERCIAL C HE BIORETENTION 0.25 HE BIORETENTION0.25 36% 0% 
COMMERCIAL C HE BIORETENTION 0.5 HE BIORETENTION0.5 29% 1% 
COMMERCIAL C HE BIORETENTION 0.75 HE BIORETENTION0.75 24% 1% 
COMMERCIAL C HE BIORETENTION 1 HE BIORETENTION1 21% 2% 
COMMERCIAL C HE BIORETENTION 1.25 HE BIORETENTION1.25 18% 2% 
COMMERCIAL C HE BIORETENTION 1.5 HE BIORETENTION1.5 16% 3% 
COMMERCIAL D HE BIORETENTION 0.25 HE BIORETENTION0.25 36% 0% 
COMMERCIAL D HE BIORETENTION 0.5 HE BIORETENTION0.5 30% 0% 
COMMERCIAL D HE BIORETENTION 0.75 HE BIORETENTION0.75 25% 1% 
COMMERCIAL D HE BIORETENTION 1 HE BIORETENTION1 22% 1% 
COMMERCIAL D HE BIORETENTION 1.25 HE BIORETENTION1.25 19% 1% 
COMMERCIAL D HE BIORETENTION 1.5 HE BIORETENTION1.5 17% 1% 



COMMERCIAL I GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 20% 0% 
COMMERCIAL I GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 16% 0% 
COMMERCIAL I GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 13% 0% 
COMMERCIAL I GRAVEL WETLAND 1 GRAVEL WETLAND1 11% 0% 
COMMERCIAL I GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 10% 0% 
COMMERCIAL I GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 8% 0% 
COMMERCIAL A GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 18% 0% 
COMMERCIAL A GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 14% 0% 
COMMERCIAL A GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 11% 0% 
COMMERCIAL A GRAVEL WETLAND 1 GRAVEL WETLAND1 9% 0% 
COMMERCIAL A GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 7% 0% 
COMMERCIAL A GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 6% 0% 
COMMERCIAL B GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 20% 0% 
COMMERCIAL B GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 16% 0% 
COMMERCIAL B GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 13% 0% 
COMMERCIAL B GRAVEL WETLAND 1 GRAVEL WETLAND1 11% 0% 
COMMERCIAL B GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 9% 0% 
COMMERCIAL B GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 8% 0% 
COMMERCIAL C GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 21% 0% 
COMMERCIAL C GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 17% 0% 
COMMERCIAL C GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 15% 0% 
COMMERCIAL C GRAVEL WETLAND 1 GRAVEL WETLAND1 12% 0% 
COMMERCIAL C GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 11% 0% 
COMMERCIAL C GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 9% 0% 
COMMERCIAL D GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 21% 0% 
COMMERCIAL D GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 18% 0% 
COMMERCIAL D GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 15% 0% 
COMMERCIAL D GRAVEL WETLAND 1 GRAVEL WETLAND1 13% 0% 
COMMERCIAL D GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 11% 0% 
COMMERCIAL D GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 10% 0% 
COMMERCIAL R DRY WELL 0.25 DRY WELL0.25 12% 88% 
COMMERCIAL R DRY WELL 0.5 DRY WELL0.5 3% 98% 
COMMERCIAL R DRY WELL 0.75 DRY WELL0.75 1% 99% 
COMMERCIAL R DRY WELL 1 DRY WELL1 0% 100% 
COMMERCIAL R DRY WELL 1.25 DRY WELL1.25 0% 100% 
COMMERCIAL R DRY WELL 1.5 DRY WELL1.5 0% 100% 
COMMERCIAL I RED PERMEABLE PAVEMENT 24 COM 1  RED PERMEABLE PAVEMENT 24 COM 1 1% 59% 
COMMERCIAL I RED PERMEABLE PAVEMENT 24 COM 4  RED PERMEABLE PAVEMENT 24 COM 4 2% 50% 
COMMERCIAL A WET POND 0.25 WET POND0.25 47% 0% 
COMMERCIAL A WET POND 0.5 WET POND0.5 29% 0% 
COMMERCIAL A WET POND 0.75 WET POND0.75 24% 0% 
COMMERCIAL A WET POND 1 WET POND1 21% 0% 
COMMERCIAL A WET POND 1.25 WET POND1.25 18% 0% 
COMMERCIAL A WET POND 1.5 WET POND1.5 15% 0% 
COMMERCIAL B WET POND 0.25 WET POND0.25 52% 0% 
COMMERCIAL B WET POND 0.5 WET POND0.5 34% 0% 
COMMERCIAL B WET POND 0.75 WET POND0.75 27% 0% 
COMMERCIAL B WET POND 1 WET POND1 23% 0% 
COMMERCIAL B WET POND 1.25 WET POND1.25 19% 0% 
COMMERCIAL B WET POND 1.5 WET POND1.5 17% 0% 
COMMERCIAL C WET POND 0.25 WET POND0.25 53% 0% 
COMMERCIAL C WET POND 0.5 WET POND0.5 35% 0% 
COMMERCIAL C WET POND 0.75 WET POND0.75 29% 0% 
COMMERCIAL C WET POND 1 WET POND1 24% 0% 
COMMERCIAL C WET POND 1.25 WET POND1.25 20% 0% 
COMMERCIAL C WET POND 1.5 WET POND1.5 18% 0% 
COMMERCIAL D WET POND 0.25 WET POND0.25 54% 0% 
COMMERCIAL D WET POND 0.5 WET POND0.5 36% 0% 
COMMERCIAL D WET POND 0.75 WET POND0.75 29% 0% 
COMMERCIAL D WET POND 1 WET POND1 25% 0% 
COMMERCIAL D WET POND 1.25 WET POND1.25 21% 0% 
COMMERCIAL D WET POND 1.5 WET POND1.5 18% 0% 
COMMERCIAL I WET POND 0.25 WET POND0.25 41% 0% 
COMMERCIAL I WET POND 0.5 WET POND0.5 27% 0% 
COMMERCIAL I WET POND 0.75 WET POND0.75 21% 0% 
COMMERCIAL I WET POND 1 WET POND1 17% 0% 
COMMERCIAL I WET POND 1.25 WET POND1.25 14% 0% 
COMMERCIAL I WET POND 1.5 WET POND1.5 12% 0% 
COMMERCIAL R SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 59% 41% 
COMMERCIAL R SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 34% 66% 
COMMERCIAL R SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 20% 80% 
COMMERCIAL R SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 13% 87% 
COMMERCIAL R SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 8% 92% 
COMMERCIAL R SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 5% 94% 
COMMERCIAL I SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 67% 33% 
COMMERCIAL I SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 42% 58% 



COMMERCIAL I SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 27% 73% 
COMMERCIAL I SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 18% 82% 
COMMERCIAL I SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 12% 88% 
COMMERCIAL I SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 9% 91% 
COMMERCIAL A SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 40% 60% 
COMMERCIAL A SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 19% 81% 
COMMERCIAL A SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 7% 93% 
COMMERCIAL A SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 0% 100% 
COMMERCIAL A SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 0% 100% 
COMMERCIAL A SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 0% 100% 
COMMERCIAL B SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 63% 36% 
COMMERCIAL B SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 42% 58% 
COMMERCIAL B SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 31% 69% 
COMMERCIAL B SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 23% 77% 
COMMERCIAL B SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 17% 83% 
COMMERCIAL B SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 13% 87% 
COMMERCIAL C SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 77% 0% 
COMMERCIAL C SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 60% 39% 
COMMERCIAL C SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 47% 52% 
COMMERCIAL C SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 37% 61% 
COMMERCIAL C SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 29% 69% 
COMMERCIAL C SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 23% 75% 
COMMERCIAL D SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 85% 0% 
COMMERCIAL D SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 70% 0% 
COMMERCIAL D SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 59% 0% 
COMMERCIAL D SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 49% 48% 
COMMERCIAL D SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 40% 57% 
COMMERCIAL D SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 32% 65% 
COMMERCIAL I SAND FILTER 0.25 SAND FILTER0.25 45% 3% 
COMMERCIAL I SAND FILTER 0.5 SAND FILTER0.5 28% 5% 
COMMERCIAL I SAND FILTER 0.75 SAND FILTER0.75 19% 8% 
COMMERCIAL I SAND FILTER 1 SAND FILTER1 14% 10% 
COMMERCIAL I SAND FILTER 1.25 SAND FILTER1.25 11% 12% 
COMMERCIAL I SAND FILTER 1.5 SAND FILTER1.5 8% 13% 
COMMERCIAL A SAND FILTER 0.25 SAND FILTER0.25 38% 24% 
COMMERCIAL A SAND FILTER 0.5 SAND FILTER0.5 21% 35% 
COMMERCIAL A SAND FILTER 0.75 SAND FILTER0.75 12% 44% 
COMMERCIAL A SAND FILTER 1 SAND FILTER1 7% 51% 
COMMERCIAL A SAND FILTER 1.25 SAND FILTER1.25 5% 57% 
COMMERCIAL A SAND FILTER 1.5 SAND FILTER1.5 5% 60% 
COMMERCIAL B SAND FILTER 0.25 SAND FILTER0.25 52% 5% 
COMMERCIAL B SAND FILTER 0.5 SAND FILTER0.5 36% 10% 
COMMERCIAL B SAND FILTER 0.75 SAND FILTER0.75 26% 13% 
COMMERCIAL B SAND FILTER 1 SAND FILTER1 19% 16% 
COMMERCIAL B SAND FILTER 1.25 SAND FILTER1.25 15% 18% 
COMMERCIAL B SAND FILTER 1.5 SAND FILTER1.5 13% 21% 
COMMERCIAL C SAND FILTER 0.25 SAND FILTER0.25 56% 0% 
COMMERCIAL C SAND FILTER 0.5 SAND FILTER0.5 41% 0% 
COMMERCIAL C SAND FILTER 0.75 SAND FILTER0.75 33% 1% 
COMMERCIAL C SAND FILTER 1 SAND FILTER1 26% 2% 
COMMERCIAL C SAND FILTER 1.25 SAND FILTER1.25 22% 2% 
COMMERCIAL C SAND FILTER 1.5 SAND FILTER1.5 19% 3% 
COMMERCIAL D SAND FILTER 0.25 SAND FILTER0.25 57% 0% 
COMMERCIAL D SAND FILTER 0.5 SAND FILTER0.5 42% 0% 
COMMERCIAL D SAND FILTER 0.75 SAND FILTER0.75 33% 0% 
COMMERCIAL D SAND FILTER 1 SAND FILTER1 27% 0% 
COMMERCIAL D SAND FILTER 1.25 SAND FILTER1.25 23% 1% 
COMMERCIAL D SAND FILTER 1.5 SAND FILTER1.5 19% 1% 
COMMERCIAL I TREE BOX FILTER 0.25 TREE BOX FILTER0.25 53% 5% 
COMMERCIAL I TREE BOX FILTER 0.5 TREE BOX FILTER0.5 36% 9% 
COMMERCIAL I TREE BOX FILTER 0.75 TREE BOX FILTER0.75 26% 13% 
COMMERCIAL I TREE BOX FILTER 1 TREE BOX FILTER1 19% 17% 
COMMERCIAL A TREE BOX FILTER 0.25 TREE BOX FILTER0.25 35% 34% 
COMMERCIAL A TREE BOX FILTER 0.5 TREE BOX FILTER0.5 17% 50% 
COMMERCIAL A TREE BOX FILTER 0.75 TREE BOX FILTER0.75 7% 62% 
COMMERCIAL A TREE BOX FILTER 1 TREE BOX FILTER1 5% 69% 
COMMERCIAL B TREE BOX FILTER 0.25 TREE BOX FILTER0.25 57% 9% 
COMMERCIAL B TREE BOX FILTER 0.5 TREE BOX FILTER0.5 42% 15% 
COMMERCIAL B TREE BOX FILTER 0.75 TREE BOX FILTER0.75 31% 21% 
COMMERCIAL B TREE BOX FILTER 1 TREE BOX FILTER1 24% 25% 
COMMERCIAL C TREE BOX FILTER 0.25 TREE BOX FILTER0.25 63% 0% 
COMMERCIAL C TREE BOX FILTER 0.5 TREE BOX FILTER0.5 51% 2% 
COMMERCIAL C TREE BOX FILTER 0.75 TREE BOX FILTER0.75 42% 2% 
COMMERCIAL C TREE BOX FILTER 1 TREE BOX FILTER1 36% 3% 
COMMERCIAL D TREE BOX FILTER 0.25 TREE BOX FILTER0.25 64% 0% 
COMMERCIAL D TREE BOX FILTER 0.5 TREE BOX FILTER0.5 52% 0% 



COMMERCIAL D TREE BOX FILTER 0.75 TREE BOX FILTER0.75 44% 1% 
COMMERCIAL D TREE BOX FILTER 1 TREE BOX FILTER1 37% 1% 
INSTITUTIONAL I WET POND 0.25 WET POND0.25 49% 0% 
INSTITUTIONAL I WET POND 0.5 WET POND0.5 40% 0% 
INSTITUTIONAL I WET POND 0.75 WET POND0.75 35% 0% 
INSTITUTIONAL I WET POND 1 WET POND1 33% 0% 
INSTITUTIONAL I WET POND 1.25 WET POND1.25 31% 0% 
INSTITUTIONAL I WET POND 1.5 WET POND1.5 29% 0% 
INSTITUTIONAL A WET POND 0.25 WET POND0.25 46% 0% 
INSTITUTIONAL A WET POND 0.5 WET POND0.5 27% 0% 
INSTITUTIONAL A WET POND 0.75 WET POND0.75 21% 0% 
INSTITUTIONAL A WET POND 1 WET POND1 18% 0% 
INSTITUTIONAL A WET POND 1.25 WET POND1.25 16% 0% 
INSTITUTIONAL A WET POND 1.5 WET POND1.5 13% 0% 
INSTITUTIONAL B WET POND 0.25 WET POND0.25 52% 0% 
INSTITUTIONAL B WET POND 0.5 WET POND0.5 32% 0% 
INSTITUTIONAL B WET POND 0.75 WET POND0.75 24% 0% 
INSTITUTIONAL B WET POND 1 WET POND1 20% 0% 
INSTITUTIONAL B WET POND 1.25 WET POND1.25 16% 0% 
INSTITUTIONAL B WET POND 1.5 WET POND1.5 13% 0% 
INSTITUTIONAL C WET POND 0.25 WET POND0.25 53% 0% 
INSTITUTIONAL C WET POND 0.5 WET POND0.5 34% 0% 
INSTITUTIONAL C WET POND 0.75 WET POND0.75 26% 0% 
INSTITUTIONAL C WET POND 1 WET POND1 21% 0% 
INSTITUTIONAL C WET POND 1.25 WET POND1.25 17% 0% 
INSTITUTIONAL C WET POND 1.5 WET POND1.5 15% 0% 
INSTITUTIONAL D WET POND 0.25 WET POND0.25 54% 0% 
INSTITUTIONAL D WET POND 0.5 WET POND0.5 35% 0% 
INSTITUTIONAL D WET POND 0.75 WET POND0.75 27% 0% 
INSTITUTIONAL D WET POND 1 WET POND1 22% 0% 
INSTITUTIONAL D WET POND 1.25 WET POND1.25 18% 0% 
INSTITUTIONAL D WET POND 1.5 WET POND1.5 15% 0% 
INSTITUTIONAL I GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 21% 0% 
INSTITUTIONAL I GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 18% 0% 
INSTITUTIONAL I GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 16% 0% 
INSTITUTIONAL I GRAVEL WETLAND 1 GRAVEL WETLAND1 15% 0% 
INSTITUTIONAL I GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 14% 0% 
INSTITUTIONAL I GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 13% 0% 
INSTITUTIONAL A GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 18% 0% 
INSTITUTIONAL A GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 14% 0% 
INSTITUTIONAL A GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 11% 0% 
INSTITUTIONAL A GRAVEL WETLAND 1 GRAVEL WETLAND1 9% 0% 
INSTITUTIONAL A GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 7% 0% 
INSTITUTIONAL A GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 6% 0% 
INSTITUTIONAL B GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 21% 0% 
INSTITUTIONAL B GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 16% 0% 
INSTITUTIONAL B GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 13% 0% 
INSTITUTIONAL B GRAVEL WETLAND 1 GRAVEL WETLAND1 11% 0% 
INSTITUTIONAL B GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 9% 0% 
INSTITUTIONAL B GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 7% 0% 
INSTITUTIONAL C GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 21% 0% 
INSTITUTIONAL C GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 18% 0% 
INSTITUTIONAL C GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 15% 0% 
INSTITUTIONAL C GRAVEL WETLAND 1 GRAVEL WETLAND1 12% 0% 
INSTITUTIONAL C GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 10% 0% 
INSTITUTIONAL C GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 9% 0% 
INSTITUTIONAL D GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 21% 0% 
INSTITUTIONAL D GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 18% 0% 
INSTITUTIONAL D GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 15% 0% 
INSTITUTIONAL D GRAVEL WETLAND 1 GRAVEL WETLAND1 13% 0% 
INSTITUTIONAL D GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 11% 0% 
INSTITUTIONAL D GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 10% 0% 
INSTITUTIONAL I SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 59% 41% 
INSTITUTIONAL I SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 34% 66% 
INSTITUTIONAL I SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 20% 80% 
INSTITUTIONAL I SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 13% 87% 
INSTITUTIONAL I SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 8% 92% 
INSTITUTIONAL I SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 5% 94% 
INSTITUTIONAL R SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 59% 41% 
INSTITUTIONAL R SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 34% 66% 
INSTITUTIONAL R SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 20% 80% 
INSTITUTIONAL R SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 13% 87% 
INSTITUTIONAL R SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 8% 92% 
INSTITUTIONAL R SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 5% 94% 
INSTITUTIONAL A SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 46% 54% 
INSTITUTIONAL A SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 22% 78% 



INSTITUTIONAL A SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 8% 92% 
INSTITUTIONAL A SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 0% 100% 
INSTITUTIONAL A SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 0% 100% 
INSTITUTIONAL A SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 0% 100% 
INSTITUTIONAL B SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 69% 31% 
INSTITUTIONAL B SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 48% 52% 
INSTITUTIONAL B SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 35% 65% 
INSTITUTIONAL B SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 26% 74% 
INSTITUTIONAL B SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 20% 80% 
INSTITUTIONAL B SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 15% 85% 
INSTITUTIONAL C SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 81% 0% 
INSTITUTIONAL C SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 65% 34% 
INSTITUTIONAL C SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 51% 47% 
INSTITUTIONAL C SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 41% 57% 
INSTITUTIONAL C SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 33% 66% 
INSTITUTIONAL C SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 27% 72% 
INSTITUTIONAL D SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 87% 0% 
INSTITUTIONAL D SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 74% 0% 
INSTITUTIONAL D SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 63% 0% 
INSTITUTIONAL D SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 53% 45% 
INSTITUTIONAL D SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 44% 54% 
INSTITUTIONAL D SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 36% 62% 
INSTITUTIONAL I SAND FILTER 0.25 SAND FILTER0.25 51% 7% 
INSTITUTIONAL I SAND FILTER 0.5 SAND FILTER0.5 34% 14% 
INSTITUTIONAL I SAND FILTER 0.75 SAND FILTER0.75 25% 20% 
INSTITUTIONAL I SAND FILTER 1 SAND FILTER1 19% 25% 
INSTITUTIONAL I SAND FILTER 1.25 SAND FILTER1.25 15% 28% 
INSTITUTIONAL I SAND FILTER 1.5 SAND FILTER1.5 12% 31% 
INSTITUTIONAL A SAND FILTER 0.25 SAND FILTER0.25 39% 18% 
INSTITUTIONAL A SAND FILTER 0.5 SAND FILTER0.5 21% 29% 
INSTITUTIONAL A SAND FILTER 0.75 SAND FILTER0.75 12% 37% 
INSTITUTIONAL A SAND FILTER 1 SAND FILTER1 6% 45% 
INSTITUTIONAL A SAND FILTER 1.25 SAND FILTER1.25 5% 51% 
INSTITUTIONAL A SAND FILTER 1.5 SAND FILTER1.5 4% 56% 
INSTITUTIONAL B SAND FILTER 0.25 SAND FILTER0.25 52% 4% 
INSTITUTIONAL B SAND FILTER 0.5 SAND FILTER0.5 35% 7% 
INSTITUTIONAL B SAND FILTER 0.75 SAND FILTER0.75 25% 9% 
INSTITUTIONAL B SAND FILTER 1 SAND FILTER1 18% 11% 
INSTITUTIONAL B SAND FILTER 1.25 SAND FILTER1.25 14% 13% 
INSTITUTIONAL B SAND FILTER 1.5 SAND FILTER1.5 12% 15% 
INSTITUTIONAL C SAND FILTER 0.25 SAND FILTER0.25 56% 0% 
INSTITUTIONAL C SAND FILTER 0.5 SAND FILTER0.5 40% 0% 
INSTITUTIONAL C SAND FILTER 0.75 SAND FILTER0.75 30% 1% 
INSTITUTIONAL C SAND FILTER 1 SAND FILTER1 23% 1% 
INSTITUTIONAL C SAND FILTER 1.25 SAND FILTER1.25 18% 1% 
INSTITUTIONAL C SAND FILTER 1.5 SAND FILTER1.5 15% 2% 
INSTITUTIONAL D SAND FILTER 0.25 SAND FILTER0.25 57% 0% 
INSTITUTIONAL D SAND FILTER 0.5 SAND FILTER0.5 41% 0% 
INSTITUTIONAL D SAND FILTER 0.75 SAND FILTER0.75 31% 0% 
INSTITUTIONAL D SAND FILTER 1 SAND FILTER1 24% 0% 
INSTITUTIONAL D SAND FILTER 1.25 SAND FILTER1.25 19% 1% 
INSTITUTIONAL D SAND FILTER 1.5 SAND FILTER1.5 16% 1% 
INSTITUTIONAL I BIORETENTION 0.25 BIORETENTION0.25 49% 10% 
INSTITUTIONAL I BIORETENTION 0.5 BIORETENTION0.5 34% 18% 
INSTITUTIONAL I BIORETENTION 0.75 BIORETENTION0.75 24% 24% 
INSTITUTIONAL I BIORETENTION 1 BIORETENTION1 18% 30% 
INSTITUTIONAL I BIORETENTION 1.25 BIORETENTION1.25 13% 34% 
INSTITUTIONAL I BIORETENTION 1.5 BIORETENTION1.5 11% 37% 
INSTITUTIONAL R BIORETENTION 0.25 BIORETENTION0.25 49% 10% 
INSTITUTIONAL R BIORETENTION 0.5 BIORETENTION0.5 34% 18% 
INSTITUTIONAL R BIORETENTION 0.75 BIORETENTION0.75 24% 24% 
INSTITUTIONAL R BIORETENTION 1 BIORETENTION1 18% 30% 
INSTITUTIONAL R BIORETENTION 1.25 BIORETENTION1.25 13% 34% 
INSTITUTIONAL R BIORETENTION 1.5 BIORETENTION1.5 11% 37% 
INSTITUTIONAL A BIORETENTION 0.25 BIORETENTION0.25 35% 26% 
INSTITUTIONAL A BIORETENTION 0.5 BIORETENTION0.5 17% 40% 
INSTITUTIONAL A BIORETENTION 0.75 BIORETENTION0.75 7% 52% 
INSTITUTIONAL A BIORETENTION 1 BIORETENTION1 4% 59% 
INSTITUTIONAL A BIORETENTION 1.25 BIORETENTION1.25 3% 63% 
INSTITUTIONAL A BIORETENTION 1.5 BIORETENTION1.5 2% 66% 
INSTITUTIONAL B BIORETENTION 0.25 BIORETENTION0.25 53% 6% 
INSTITUTIONAL B BIORETENTION 0.5 BIORETENTION0.5 40% 10% 
INSTITUTIONAL B BIORETENTION 0.75 BIORETENTION0.75 30% 15% 
INSTITUTIONAL B BIORETENTION 1 BIORETENTION1 23% 18% 
INSTITUTIONAL B BIORETENTION 1.25 BIORETENTION1.25 18% 21% 
INSTITUTIONAL B BIORETENTION 1.5 BIORETENTION1.5 13% 24% 



INSTITUTIONAL C BIORETENTION 0.25 BIORETENTION0.25 58% 0% 
INSTITUTIONAL C BIORETENTION 0.5 BIORETENTION0.5 47% 1% 
INSTITUTIONAL C BIORETENTION 0.75 BIORETENTION0.75 38% 1% 
INSTITUTIONAL C BIORETENTION 1 BIORETENTION1 32% 2% 
INSTITUTIONAL C BIORETENTION 1.25 BIORETENTION1.25 27% 2% 
INSTITUTIONAL C BIORETENTION 1.5 BIORETENTION1.5 23% 3% 
INSTITUTIONAL D BIORETENTION 0.25 BIORETENTION0.25 59% 0% 
INSTITUTIONAL D BIORETENTION 0.5 BIORETENTION0.5 48% 0% 
INSTITUTIONAL D BIORETENTION 0.75 BIORETENTION0.75 40% 1% 
INSTITUTIONAL D BIORETENTION 1 BIORETENTION1 33% 1% 
INSTITUTIONAL D BIORETENTION 1.25 BIORETENTION1.25 28% 1% 
INSTITUTIONAL D BIORETENTION 1.5 BIORETENTION1.5 24% 1% 
INSTITUTIONAL I HE BIORETENTION 0.25 HE BIORETENTION0.25 30% 6% 
INSTITUTIONAL I HE BIORETENTION 0.5 HE BIORETENTION0.5 21% 11% 
INSTITUTIONAL I HE BIORETENTION 0.75 HE BIORETENTION0.75 15% 15% 
INSTITUTIONAL I HE BIORETENTION 1 HE BIORETENTION1 11% 18% 
INSTITUTIONAL I HE BIORETENTION 1.25 HE BIORETENTION1.25 8% 21% 
INSTITUTIONAL I HE BIORETENTION 1.5 HE BIORETENTION1.5 7% 23% 
INSTITUTIONAL R HE BIORETENTION 0.25 HE BIORETENTION0.25 30% 6% 
INSTITUTIONAL R HE BIORETENTION 0.5 HE BIORETENTION0.5 21% 11% 
INSTITUTIONAL R HE BIORETENTION 0.75 HE BIORETENTION0.75 15% 15% 
INSTITUTIONAL R HE BIORETENTION 1 HE BIORETENTION1 11% 18% 
INSTITUTIONAL R HE BIORETENTION 1.25 HE BIORETENTION1.25 8% 21% 
INSTITUTIONAL R HE BIORETENTION 1.5 HE BIORETENTION1.5 7% 23% 
INSTITUTIONAL A HE BIORETENTION 0.25 HE BIORETENTION0.25 22% 16% 
INSTITUTIONAL A HE BIORETENTION 0.5 HE BIORETENTION0.5 10% 25% 
INSTITUTIONAL A HE BIORETENTION 0.75 HE BIORETENTION0.75 4% 32% 
INSTITUTIONAL A HE BIORETENTION 1 HE BIORETENTION1 3% 36% 
INSTITUTIONAL A HE BIORETENTION 1.25 HE BIORETENTION1.25 2% 39% 
INSTITUTIONAL A HE BIORETENTION 1.5 HE BIORETENTION1.5 1% 40% 
INSTITUTIONAL B HE BIORETENTION 0.25 HE BIORETENTION0.25 33% 4% 
INSTITUTIONAL B HE BIORETENTION 0.5 HE BIORETENTION0.5 25% 7% 
INSTITUTIONAL B HE BIORETENTION 0.75 HE BIORETENTION0.75 19% 9% 
INSTITUTIONAL B HE BIORETENTION 1 HE BIORETENTION1 15% 11% 
INSTITUTIONAL B HE BIORETENTION 1.25 HE BIORETENTION1.25 11% 13% 
INSTITUTIONAL B HE BIORETENTION 1.5 HE BIORETENTION1.5 9% 15% 
INSTITUTIONAL C HE BIORETENTION 0.25 HE BIORETENTION0.25 36% 0% 
INSTITUTIONAL C HE BIORETENTION 0.5 HE BIORETENTION0.5 30% 1% 
INSTITUTIONAL C HE BIORETENTION 0.75 HE BIORETENTION0.75 25% 1% 
INSTITUTIONAL C HE BIORETENTION 1 HE BIORETENTION1 21% 1% 
INSTITUTIONAL C HE BIORETENTION 1.25 HE BIORETENTION1.25 18% 2% 
INSTITUTIONAL C HE BIORETENTION 1.5 HE BIORETENTION1.5 15% 2% 
INSTITUTIONAL D HE BIORETENTION 0.25 HE BIORETENTION0.25 37% 0% 
INSTITUTIONAL D HE BIORETENTION 0.5 HE BIORETENTION0.5 30% 0% 
INSTITUTIONAL D HE BIORETENTION 0.75 HE BIORETENTION0.75 25% 0% 
INSTITUTIONAL D HE BIORETENTION 1 HE BIORETENTION1 21% 0% 
INSTITUTIONAL D HE BIORETENTION 1.25 HE BIORETENTION1.25 18% 1% 
INSTITUTIONAL D HE BIORETENTION 1.5 HE BIORETENTION1.5 16% 1% 
INSTITUTIONAL I TREE BOX FILTER 0.25 TREE BOX FILTER0.25 54% 11% 
INSTITUTIONAL I TREE BOX FILTER 0.5 TREE BOX FILTER0.5 37% 20% 
INSTITUTIONAL I TREE BOX FILTER 0.75 TREE BOX FILTER0.75 26% 27% 
INSTITUTIONAL I TREE BOX FILTER 1 TREE BOX FILTER1 19% 33% 
INSTITUTIONAL A TREE BOX FILTER 0.25 TREE BOX FILTER0.25 38% 28% 
INSTITUTIONAL A TREE BOX FILTER 0.5 TREE BOX FILTER0.5 18% 45% 
INSTITUTIONAL A TREE BOX FILTER 0.75 TREE BOX FILTER0.75 8% 57% 
INSTITUTIONAL A TREE BOX FILTER 1 TREE BOX FILTER1 5% 65% 
INSTITUTIONAL B TREE BOX FILTER 0.25 TREE BOX FILTER0.25 58% 6% 
INSTITUTIONAL B TREE BOX FILTER 0.5 TREE BOX FILTER0.5 43% 11% 
INSTITUTIONAL B TREE BOX FILTER 0.75 TREE BOX FILTER0.75 32% 16% 
INSTITUTIONAL B TREE BOX FILTER 1 TREE BOX FILTER1 24% 20% 
INSTITUTIONAL C TREE BOX FILTER 0.25 TREE BOX FILTER0.25 64% 0% 
INSTITUTIONAL C TREE BOX FILTER 0.5 TREE BOX FILTER0.5 51% 1% 
INSTITUTIONAL C TREE BOX FILTER 0.75 TREE BOX FILTER0.75 42% 2% 
INSTITUTIONAL C TREE BOX FILTER 1 TREE BOX FILTER1 34% 2% 
INSTITUTIONAL D TREE BOX FILTER 0.25 TREE BOX FILTER0.25 64% 0% 
INSTITUTIONAL D TREE BOX FILTER 0.5 TREE BOX FILTER0.5 52% 0% 
INSTITUTIONAL D TREE BOX FILTER 0.75 TREE BOX FILTER0.75 43% 1% 
INSTITUTIONAL D TREE BOX FILTER 1 TREE BOX FILTER1 36% 1% 
INSTITUTIONAL R DRY WELL 0.25 DRY WELL0.25 12% 88% 
INSTITUTIONAL R DRY WELL 0.5 DRY WELL0.5 3% 98% 
INSTITUTIONAL R DRY WELL 0.75 DRY WELL0.75 1% 99% 
INSTITUTIONAL R DRY WELL 1 DRY WELL1 0% 100% 
INSTITUTIONAL R DRY WELL 1.25 DRY WELL1.25 0% 100% 
INSTITUTIONAL R DRY WELL 1.5 DRY WELL1.5 0% 100% 
INSTITUTIONAL I RED PERMEABLE PAVEMENT 24 COM 1  RED PERMEABLE PAVEMENT 24 COM 1 1% 74% 
INSTITUTIONAL I RED PERMEABLE PAVEMENT 24 COM 4  RED PERMEABLE PAVEMENT 24 COM 4 3% 70% 



ROAD I WET POND 0.25 WET POND0.25 68% 0% 
ROAD I WET POND 0.5 WET POND0.5 68% 0% 
ROAD I WET POND 0.75 WET POND0.75 68% 0% 
ROAD I WET POND 1 WET POND1 68% 0% 
ROAD I WET POND 1.25 WET POND1.25 67% 0% 
ROAD I WET POND 1.5 WET POND1.5 67% 0% 
ROAD I GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 25% 0% 
ROAD I GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 24% 0% 
ROAD I GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 24% 0% 
ROAD I GRAVEL WETLAND 1 GRAVEL WETLAND1 24% 0% 
ROAD I GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 24% 0% 
ROAD I GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 24% 0% 
ROAD I BIORETENTION 0.25 BIORETENTION0.25 56% 16% 
ROAD I BIORETENTION 0.5 BIORETENTION0.5 42% 30% 
ROAD I BIORETENTION 0.75 BIORETENTION0.75 32% 40% 
ROAD I BIORETENTION 1 BIORETENTION1 24% 48% 
ROAD I BIORETENTION 1.25 BIORETENTION1.25 19% 53% 
ROAD I BIORETENTION 1.5 BIORETENTION1.5 15% 57% 
INDUSTRIAL I BIORETENTION 0.25 BIORETENTION0.25 48% 5% 
INDUSTRIAL I BIORETENTION 0.5 BIORETENTION0.5 33% 9% 
INDUSTRIAL I BIORETENTION 0.75 BIORETENTION0.75 24% 12% 
INDUSTRIAL I BIORETENTION 1 BIORETENTION1 17% 15% 
INDUSTRIAL I BIORETENTION 1.25 BIORETENTION1.25 13% 18% 
INDUSTRIAL I BIORETENTION 1.5 BIORETENTION1.5 10% 21% 
INDUSTRIAL R BIORETENTION 0.25 BIORETENTION0.25 49% 10% 
INDUSTRIAL R BIORETENTION 0.5 BIORETENTION0.5 34% 18% 
INDUSTRIAL R BIORETENTION 0.75 BIORETENTION0.75 24% 24% 
INDUSTRIAL R BIORETENTION 1 BIORETENTION1 18% 30% 
INDUSTRIAL R BIORETENTION 1.25 BIORETENTION1.25 13% 34% 
INDUSTRIAL R BIORETENTION 1.5 BIORETENTION1.5 11% 37% 
INDUSTRIAL A BIORETENTION 0.25 BIORETENTION0.25 32% 31% 
INDUSTRIAL A BIORETENTION 0.5 BIORETENTION0.5 15% 46% 
INDUSTRIAL A BIORETENTION 0.75 BIORETENTION0.75 7% 55% 
INDUSTRIAL A BIORETENTION 1 BIORETENTION1 4% 62% 
INDUSTRIAL A BIORETENTION 1.25 BIORETENTION1.25 3% 65% 
INDUSTRIAL A BIORETENTION 1.5 BIORETENTION1.5 2% 67% 
INDUSTRIAL B BIORETENTION 0.25 BIORETENTION0.25 51% 8% 
INDUSTRIAL B BIORETENTION 0.5 BIORETENTION0.5 38% 14% 
INDUSTRIAL B BIORETENTION 0.75 BIORETENTION0.75 29% 19% 
INDUSTRIAL B BIORETENTION 1 BIORETENTION1 22% 23% 
INDUSTRIAL B BIORETENTION 1.25 BIORETENTION1.25 17% 27% 
INDUSTRIAL B BIORETENTION 1.5 BIORETENTION1.5 13% 30% 
INDUSTRIAL C BIORETENTION 0.25 BIORETENTION0.25 58% 0% 
INDUSTRIAL C BIORETENTION 0.5 BIORETENTION0.5 47% 1% 
INDUSTRIAL C BIORETENTION 0.75 BIORETENTION0.75 39% 2% 
INDUSTRIAL C BIORETENTION 1 BIORETENTION1 33% 3% 
INDUSTRIAL C BIORETENTION 1.25 BIORETENTION1.25 28% 4% 
INDUSTRIAL C BIORETENTION 1.5 BIORETENTION1.5 25% 4% 
INDUSTRIAL D BIORETENTION 0.25 BIORETENTION0.25 58% 0% 
INDUSTRIAL D BIORETENTION 0.5 BIORETENTION0.5 48% 0% 
INDUSTRIAL D BIORETENTION 0.75 BIORETENTION0.75 40% 1% 
INDUSTRIAL D BIORETENTION 1 BIORETENTION1 34% 1% 
INDUSTRIAL D BIORETENTION 1.25 BIORETENTION1.25 29% 1% 
INDUSTRIAL D BIORETENTION 1.5 BIORETENTION1.5 26% 2% 
INDUSTRIAL I HE BIORETENTION 0.25 HE BIORETENTION0.25 30% 3% 
INDUSTRIAL I HE BIORETENTION 0.5 HE BIORETENTION0.5 21% 5% 
INDUSTRIAL I HE BIORETENTION 0.75 HE BIORETENTION0.75 15% 8% 
INDUSTRIAL I HE BIORETENTION 1 HE BIORETENTION1 11% 10% 
INDUSTRIAL I HE BIORETENTION 1.25 HE BIORETENTION1.25 8% 12% 
INDUSTRIAL I HE BIORETENTION 1.5 HE BIORETENTION1.5 7% 13% 
INDUSTRIAL R HE BIORETENTION 0.25 HE BIORETENTION0.25 30% 6% 
INDUSTRIAL R HE BIORETENTION 0.5 HE BIORETENTION0.5 21% 11% 
INDUSTRIAL R HE BIORETENTION 0.75 HE BIORETENTION0.75 15% 15% 
INDUSTRIAL R HE BIORETENTION 1 HE BIORETENTION1 11% 18% 
INDUSTRIAL R HE BIORETENTION 1.25 HE BIORETENTION1.25 8% 21% 
INDUSTRIAL R HE BIORETENTION 1.5 HE BIORETENTION1.5 7% 23% 
INDUSTRIAL A HE BIORETENTION 0.25 HE BIORETENTION0.25 20% 19% 
INDUSTRIAL A HE BIORETENTION 0.5 HE BIORETENTION0.5 9% 28% 
INDUSTRIAL A HE BIORETENTION 0.75 HE BIORETENTION0.75 4% 34% 
INDUSTRIAL A HE BIORETENTION 1 HE BIORETENTION1 3% 38% 
INDUSTRIAL A HE BIORETENTION 1.25 HE BIORETENTION1.25 2% 40% 
INDUSTRIAL A HE BIORETENTION 1.5 HE BIORETENTION1.5 1% 41% 
INDUSTRIAL B HE BIORETENTION 0.25 HE BIORETENTION0.25 32% 5% 
INDUSTRIAL B HE BIORETENTION 0.5 HE BIORETENTION0.5 24% 9% 
INDUSTRIAL B HE BIORETENTION 0.75 HE BIORETENTION0.75 18% 12% 
INDUSTRIAL B HE BIORETENTION 1 HE BIORETENTION1 14% 14% 



INDUSTRIAL B HE BIORETENTION 1.25 HE BIORETENTION1.25 11% 17% 
INDUSTRIAL B HE BIORETENTION 1.5 HE BIORETENTION1.5 9% 19% 
INDUSTRIAL C HE BIORETENTION 0.25 HE BIORETENTION0.25 36% 0% 
INDUSTRIAL C HE BIORETENTION 0.5 HE BIORETENTION0.5 29% 1% 
INDUSTRIAL C HE BIORETENTION 0.75 HE BIORETENTION0.75 24% 1% 
INDUSTRIAL C HE BIORETENTION 1 HE BIORETENTION1 21% 2% 
INDUSTRIAL C HE BIORETENTION 1.25 HE BIORETENTION1.25 18% 2% 
INDUSTRIAL C HE BIORETENTION 1.5 HE BIORETENTION1.5 16% 3% 
INDUSTRIAL D HE BIORETENTION 0.25 HE BIORETENTION0.25 36% 0% 
INDUSTRIAL D HE BIORETENTION 0.5 HE BIORETENTION0.5 30% 0% 
INDUSTRIAL D HE BIORETENTION 0.75 HE BIORETENTION0.75 25% 1% 
INDUSTRIAL D HE BIORETENTION 1 HE BIORETENTION1 22% 1% 
INDUSTRIAL D HE BIORETENTION 1.25 HE BIORETENTION1.25 19% 1% 
INDUSTRIAL D HE BIORETENTION 1.5 HE BIORETENTION1.5 17% 1% 
INDUSTRIAL I GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 20% 0% 
INDUSTRIAL I GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 16% 0% 
INDUSTRIAL I GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 13% 0% 
INDUSTRIAL I GRAVEL WETLAND 1 GRAVEL WETLAND1 11% 0% 
INDUSTRIAL I GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 10% 0% 
INDUSTRIAL I GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 8% 0% 
INDUSTRIAL A GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 18% 0% 
INDUSTRIAL A GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 14% 0% 
INDUSTRIAL A GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 11% 0% 
INDUSTRIAL A GRAVEL WETLAND 1 GRAVEL WETLAND1 9% 0% 
INDUSTRIAL A GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 7% 0% 
INDUSTRIAL A GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 6% 0% 
INDUSTRIAL B GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 20% 0% 
INDUSTRIAL B GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 16% 0% 
INDUSTRIAL B GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 13% 0% 
INDUSTRIAL B GRAVEL WETLAND 1 GRAVEL WETLAND1 11% 0% 
INDUSTRIAL B GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 9% 0% 
INDUSTRIAL B GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 8% 0% 
INDUSTRIAL C GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 21% 0% 
INDUSTRIAL C GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 17% 0% 
INDUSTRIAL C GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 15% 0% 
INDUSTRIAL C GRAVEL WETLAND 1 GRAVEL WETLAND1 12% 0% 
INDUSTRIAL C GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 11% 0% 
INDUSTRIAL C GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 9% 0% 
INDUSTRIAL D GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 21% 0% 
INDUSTRIAL D GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 18% 0% 
INDUSTRIAL D GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 15% 0% 
INDUSTRIAL D GRAVEL WETLAND 1 GRAVEL WETLAND1 13% 0% 
INDUSTRIAL D GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 11% 0% 
INDUSTRIAL D GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 10% 0% 
INDUSTRIAL R DRY WELL 0.25 DRY WELL0.25 12% 88% 
INDUSTRIAL R DRY WELL 0.5 DRY WELL0.5 3% 98% 
INDUSTRIAL R DRY WELL 0.75 DRY WELL0.75 1% 99% 
INDUSTRIAL R DRY WELL 1 DRY WELL1 0% 100% 
INDUSTRIAL R DRY WELL 1.25 DRY WELL1.25 0% 100% 
INDUSTRIAL R DRY WELL 1.5 DRY WELL1.5 0% 100% 
INDUSTRIAL I RED PERMEABLE PAVEMENT 24 COM 1  RED PERMEABLE PAVEMENT 24 COM 1 1% 59% 
INDUSTRIAL I RED PERMEABLE PAVEMENT 24 COM 4  RED PERMEABLE PAVEMENT 24 COM 4 2% 50% 
INDUSTRIAL A WET POND 0.25 WET POND0.25 47% 0% 
INDUSTRIAL A WET POND 0.5 WET POND0.5 29% 0% 
INDUSTRIAL A WET POND 0.75 WET POND0.75 24% 0% 
INDUSTRIAL A WET POND 1 WET POND1 21% 0% 
INDUSTRIAL A WET POND 1.25 WET POND1.25 18% 0% 
INDUSTRIAL A WET POND 1.5 WET POND1.5 15% 0% 
INDUSTRIAL B WET POND 0.25 WET POND0.25 52% 0% 
INDUSTRIAL B WET POND 0.5 WET POND0.5 34% 0% 
INDUSTRIAL B WET POND 0.75 WET POND0.75 27% 0% 
INDUSTRIAL B WET POND 1 WET POND1 23% 0% 
INDUSTRIAL B WET POND 1.25 WET POND1.25 19% 0% 
INDUSTRIAL B WET POND 1.5 WET POND1.5 17% 0% 
INDUSTRIAL C WET POND 0.25 WET POND0.25 53% 0% 
INDUSTRIAL C WET POND 0.5 WET POND0.5 35% 0% 
INDUSTRIAL C WET POND 0.75 WET POND0.75 29% 0% 
INDUSTRIAL C WET POND 1 WET POND1 24% 0% 
INDUSTRIAL C WET POND 1.25 WET POND1.25 20% 0% 
INDUSTRIAL C WET POND 1.5 WET POND1.5 18% 0% 
INDUSTRIAL D WET POND 0.25 WET POND0.25 54% 0% 
INDUSTRIAL D WET POND 0.5 WET POND0.5 36% 0% 
INDUSTRIAL D WET POND 0.75 WET POND0.75 29% 0% 
INDUSTRIAL D WET POND 1 WET POND1 25% 0% 
INDUSTRIAL D WET POND 1.25 WET POND1.25 21% 0% 
INDUSTRIAL D WET POND 1.5 WET POND1.5 18% 0% 



INDUSTRIAL I WET POND 0.25 WET POND0.25 41% 0% 
INDUSTRIAL I WET POND 0.5 WET POND0.5 27% 0% 
INDUSTRIAL I WET POND 0.75 WET POND0.75 21% 0% 
INDUSTRIAL I WET POND 1 WET POND1 17% 0% 
INDUSTRIAL I WET POND 1.25 WET POND1.25 14% 0% 
INDUSTRIAL I WET POND 1.5 WET POND1.5 12% 0% 
INDUSTRIAL R SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 59% 41% 
INDUSTRIAL R SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 34% 66% 
INDUSTRIAL R SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 20% 80% 
INDUSTRIAL R SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 13% 87% 
INDUSTRIAL R SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 8% 92% 
INDUSTRIAL R SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 5% 94% 
INDUSTRIAL I SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 67% 33% 
INDUSTRIAL I SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 42% 58% 
INDUSTRIAL I SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 27% 73% 
INDUSTRIAL I SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 18% 82% 
INDUSTRIAL I SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 12% 88% 
INDUSTRIAL I SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 9% 91% 
INDUSTRIAL A SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 40% 60% 
INDUSTRIAL A SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 19% 81% 
INDUSTRIAL A SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 7% 93% 
INDUSTRIAL A SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 0% 100% 
INDUSTRIAL A SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 0% 100% 
INDUSTRIAL A SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 0% 100% 
INDUSTRIAL B SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 63% 36% 
INDUSTRIAL B SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 42% 58% 
INDUSTRIAL B SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 31% 69% 
INDUSTRIAL B SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 23% 77% 
INDUSTRIAL B SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 17% 83% 
INDUSTRIAL B SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 13% 87% 
INDUSTRIAL C SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 77% 0% 
INDUSTRIAL C SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 60% 39% 
INDUSTRIAL C SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 47% 52% 
INDUSTRIAL C SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 37% 61% 
INDUSTRIAL C SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 29% 69% 
INDUSTRIAL C SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 23% 75% 
INDUSTRIAL D SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 85% 0% 
INDUSTRIAL D SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 70% 0% 
INDUSTRIAL D SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 59% 0% 
INDUSTRIAL D SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 49% 48% 
INDUSTRIAL D SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 40% 57% 
INDUSTRIAL D SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 32% 65% 
INDUSTRIAL I SAND FILTER 0.25 SAND FILTER0.25 45% 3% 
INDUSTRIAL I SAND FILTER 0.5 SAND FILTER0.5 28% 5% 
INDUSTRIAL I SAND FILTER 0.75 SAND FILTER0.75 19% 8% 
INDUSTRIAL I SAND FILTER 1 SAND FILTER1 14% 10% 
INDUSTRIAL I SAND FILTER 1.25 SAND FILTER1.25 11% 12% 
INDUSTRIAL I SAND FILTER 1.5 SAND FILTER1.5 8% 13% 
INDUSTRIAL A SAND FILTER 0.25 SAND FILTER0.25 38% 24% 
INDUSTRIAL A SAND FILTER 0.5 SAND FILTER0.5 21% 35% 
INDUSTRIAL A SAND FILTER 0.75 SAND FILTER0.75 12% 44% 
INDUSTRIAL A SAND FILTER 1 SAND FILTER1 7% 51% 
INDUSTRIAL A SAND FILTER 1.25 SAND FILTER1.25 5% 57% 
INDUSTRIAL A SAND FILTER 1.5 SAND FILTER1.5 5% 60% 
INDUSTRIAL B SAND FILTER 0.25 SAND FILTER0.25 52% 5% 
INDUSTRIAL B SAND FILTER 0.5 SAND FILTER0.5 36% 10% 
INDUSTRIAL B SAND FILTER 0.75 SAND FILTER0.75 26% 13% 
INDUSTRIAL B SAND FILTER 1 SAND FILTER1 19% 16% 
INDUSTRIAL B SAND FILTER 1.25 SAND FILTER1.25 15% 18% 
INDUSTRIAL B SAND FILTER 1.5 SAND FILTER1.5 13% 21% 
INDUSTRIAL C SAND FILTER 0.25 SAND FILTER0.25 56% 0% 
INDUSTRIAL C SAND FILTER 0.5 SAND FILTER0.5 41% 0% 
INDUSTRIAL C SAND FILTER 0.75 SAND FILTER0.75 33% 1% 
INDUSTRIAL C SAND FILTER 1 SAND FILTER1 26% 2% 
INDUSTRIAL C SAND FILTER 1.25 SAND FILTER1.25 22% 2% 
INDUSTRIAL C SAND FILTER 1.5 SAND FILTER1.5 19% 3% 
INDUSTRIAL D SAND FILTER 0.25 SAND FILTER0.25 57% 0% 
INDUSTRIAL D SAND FILTER 0.5 SAND FILTER0.5 42% 0% 
INDUSTRIAL D SAND FILTER 0.75 SAND FILTER0.75 33% 0% 
INDUSTRIAL D SAND FILTER 1 SAND FILTER1 27% 0% 
INDUSTRIAL D SAND FILTER 1.25 SAND FILTER1.25 23% 1% 
INDUSTRIAL D SAND FILTER 1.5 SAND FILTER1.5 19% 1% 
OUTDOOR I GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 25% 0% 
OUTDOOR I GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 24% 0% 
OUTDOOR I GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 24% 0% 
OUTDOOR I GRAVEL WETLAND 1 GRAVEL WETLAND1 24% 0% 



OUTDOOR I GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 24% 0% 
OUTDOOR I GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 24% 0% 
OUTDOOR A GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 21% 0% 
OUTDOOR A GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 18% 0% 
OUTDOOR A GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 15% 0% 
OUTDOOR A GRAVEL WETLAND 1 GRAVEL WETLAND1 13% 0% 
OUTDOOR A GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 10% 0% 
OUTDOOR A GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 8% 0% 
OUTDOOR B GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 23% 0% 
OUTDOOR B GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 21% 0% 
OUTDOOR B GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 19% 0% 
OUTDOOR B GRAVEL WETLAND 1 GRAVEL WETLAND1 18% 0% 
OUTDOOR B GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 16% 0% 
OUTDOOR B GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 15% 0% 
OUTDOOR C GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 24% 0% 
OUTDOOR C GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 23% 0% 
OUTDOOR C GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 22% 0% 
OUTDOOR C GRAVEL WETLAND 1 GRAVEL WETLAND1 21% 0% 
OUTDOOR C GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 20% 0% 
OUTDOOR C GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 19% 0% 
OUTDOOR D GRAVEL WETLAND 0.25 GRAVEL WETLAND0.25 24% 0% 
OUTDOOR D GRAVEL WETLAND 0.5 GRAVEL WETLAND0.5 23% 0% 
OUTDOOR D GRAVEL WETLAND 0.75 GRAVEL WETLAND0.75 23% 0% 
OUTDOOR D GRAVEL WETLAND 1 GRAVEL WETLAND1 22% 0% 
OUTDOOR D GRAVEL WETLAND 1.25 GRAVEL WETLAND1.25 21% 0% 
OUTDOOR D GRAVEL WETLAND 1.5 GRAVEL WETLAND1.5 20% 0% 
OUTDOOR I SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 55% 45% 
OUTDOOR I SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 31% 68% 
OUTDOOR I SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 19% 81% 
OUTDOOR I SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 12% 88% 
OUTDOOR I SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 8% 92% 
OUTDOOR I SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 5% 94% 
OUTDOOR A SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 23% 77% 
OUTDOOR A SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 10% 89% 
OUTDOOR A SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 4% 96% 
OUTDOOR A SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 0% 100% 
OUTDOOR A SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 0% 100% 
OUTDOOR A SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 0% 100% 
OUTDOOR B SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 45% 54% 
OUTDOOR B SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 27% 73% 
OUTDOOR B SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 18% 81% 
OUTDOOR B SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 13% 86% 
OUTDOOR B SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 10% 89% 
OUTDOOR B SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 8% 91% 
OUTDOOR C SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 66% 0% 
OUTDOOR C SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 46% 51% 
OUTDOOR C SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 33% 64% 
OUTDOOR C SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 25% 71% 
OUTDOOR C SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 19% 78% 
OUTDOOR C SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 15% 82% 
OUTDOOR D SUBSURFACE INFILTRATION 0.25 SUBSURFACE INFILTRATION0.25 77% 0% 
OUTDOOR D SUBSURFACE INFILTRATION 0.5 SUBSURFACE INFILTRATION0.5 59% 0% 
OUTDOOR D SUBSURFACE INFILTRATION 0.75 SUBSURFACE INFILTRATION0.75 48% 0% 
OUTDOOR D SUBSURFACE INFILTRATION 1 SUBSURFACE INFILTRATION1 38% 57% 
OUTDOOR D SUBSURFACE INFILTRATION 1.25 SUBSURFACE INFILTRATION1.25 30% 66% 
OUTDOOR D SUBSURFACE INFILTRATION 1.5 SUBSURFACE INFILTRATION1.5 23% 72% 
OUTDOOR I SAND FILTER 0.25 SAND FILTER0.25 68% 14% 
OUTDOOR I SAND FILTER 0.5 SAND FILTER0.5 53% 28% 
OUTDOOR I SAND FILTER 0.75 SAND FILTER0.75 42% 40% 
OUTDOOR I SAND FILTER 1 SAND FILTER1 33% 48% 
OUTDOOR I SAND FILTER 1.25 SAND FILTER1.25 27% 55% 
OUTDOOR I SAND FILTER 1.5 SAND FILTER1.5 22% 59% 
OUTDOOR A SAND FILTER 0.25 SAND FILTER0.25 38% 48% 
OUTDOOR A SAND FILTER 0.5 SAND FILTER0.5 21% 63% 
OUTDOOR A SAND FILTER 0.75 SAND FILTER0.75 12% 71% 
OUTDOOR A SAND FILTER 1 SAND FILTER1 8% 75% 
OUTDOOR A SAND FILTER 1.25 SAND FILTER1.25 7% 77% 
OUTDOOR A SAND FILTER 1.5 SAND FILTER1.5 5% 78% 
OUTDOOR B SAND FILTER 0.25 SAND FILTER0.25 66% 17% 
OUTDOOR B SAND FILTER 0.5 SAND FILTER0.5 51% 32% 
OUTDOOR B SAND FILTER 0.75 SAND FILTER0.75 41% 42% 
OUTDOOR B SAND FILTER 1 SAND FILTER1 33% 50% 
OUTDOOR B SAND FILTER 1.25 SAND FILTER1.25 27% 55% 
OUTDOOR B SAND FILTER 1.5 SAND FILTER1.5 22% 60% 
OUTDOOR C SAND FILTER 0.25 SAND FILTER0.25 79% 0% 
OUTDOOR C SAND FILTER 0.5 SAND FILTER0.5 76% 0% 



OUTDOOR C SAND FILTER 0.75 SAND FILTER0.75 73% 6% 
OUTDOOR C SAND FILTER 1 SAND FILTER1 69% 9% 
OUTDOOR C SAND FILTER 1.25 SAND FILTER1.25 65% 12% 
OUTDOOR C SAND FILTER 1.5 SAND FILTER1.5 61% 15% 
OUTDOOR D SAND FILTER 0.25 SAND FILTER0.25 81% 0% 
OUTDOOR D SAND FILTER 0.5 SAND FILTER0.5 79% 0% 
OUTDOOR D SAND FILTER 0.75 SAND FILTER0.75 77% 0% 
OUTDOOR D SAND FILTER 1 SAND FILTER1 74% 0% 
OUTDOOR D SAND FILTER 1.25 SAND FILTER1.25 72% 4% 
OUTDOOR D SAND FILTER 1.5 SAND FILTER1.5 70% 6% 
OUTDOOR I BIORETENTION 0.25 BIORETENTION0.25 56% 16% 
OUTDOOR I BIORETENTION 0.5 BIORETENTION0.5 42% 30% 
OUTDOOR I BIORETENTION 0.75 BIORETENTION0.75 32% 40% 
OUTDOOR I BIORETENTION 1 BIORETENTION1 24% 48% 
OUTDOOR I BIORETENTION 1.25 BIORETENTION1.25 19% 53% 
OUTDOOR I BIORETENTION 1.5 BIORETENTION1.5 15% 57% 
OUTDOOR A BIORETENTION 0.25 BIORETENTION0.25 25% 49% 
OUTDOOR A BIORETENTION 0.5 BIORETENTION0.5 12% 62% 
OUTDOOR A BIORETENTION 0.75 BIORETENTION0.75 6% 67% 
OUTDOOR A BIORETENTION 1 BIORETENTION1 4% 69% 
OUTDOOR A BIORETENTION 1.25 BIORETENTION1.25 3% 70% 
OUTDOOR A BIORETENTION 1.5 BIORETENTION1.5 2% 70% 
OUTDOOR B BIORETENTION 0.25 BIORETENTION0.25 52% 20% 
OUTDOOR B BIORETENTION 0.5 BIORETENTION0.5 40% 34% 
OUTDOOR B BIORETENTION 0.75 BIORETENTION0.75 30% 43% 
OUTDOOR B BIORETENTION 1 BIORETENTION1 23% 50% 
OUTDOOR B BIORETENTION 1.25 BIORETENTION1.25 18% 54% 
OUTDOOR B BIORETENTION 1.5 BIORETENTION1.5 15% 57% 
OUTDOOR C BIORETENTION 0.25 BIORETENTION0.25 69% 0% 
OUTDOOR C BIORETENTION 0.5 BIORETENTION0.5 66% 5% 
OUTDOOR C BIORETENTION 0.75 BIORETENTION0.75 62% 9% 
OUTDOOR C BIORETENTION 1 BIORETENTION1 58% 13% 
OUTDOOR C BIORETENTION 1.25 BIORETENTION1.25 54% 16% 
OUTDOOR C BIORETENTION 1.5 BIORETENTION1.5 51% 20% 
OUTDOOR D BIORETENTION 0.25 BIORETENTION0.25 71% 0% 
OUTDOOR D BIORETENTION 0.5 BIORETENTION0.5 69% 0% 
OUTDOOR D BIORETENTION 0.75 BIORETENTION0.75 67% 3% 
OUTDOOR D BIORETENTION 1 BIORETENTION1 65% 5% 
OUTDOOR D BIORETENTION 1.25 BIORETENTION1.25 62% 7% 
OUTDOOR D BIORETENTION 1.5 BIORETENTION1.5 60% 9% 
OUTDOOR I HE BIORETENTION 0.25 HE BIORETENTION0.25 34% 10% 
OUTDOOR I HE BIORETENTION 0.5 HE BIORETENTION0.5 26% 18% 
OUTDOOR I HE BIORETENTION 0.75 HE BIORETENTION0.75 19% 25% 
OUTDOOR I HE BIORETENTION 1 HE BIORETENTION1 15% 29% 
OUTDOOR I HE BIORETENTION 1.25 HE BIORETENTION1.25 12% 32% 
OUTDOOR I HE BIORETENTION 1.5 HE BIORETENTION1.5 9% 35% 
OUTDOOR A HE BIORETENTION 0.25 HE BIORETENTION0.25 15% 30% 
OUTDOOR A HE BIORETENTION 0.5 HE BIORETENTION0.5 7% 38% 
OUTDOOR A HE BIORETENTION 0.75 HE BIORETENTION0.75 4% 41% 
OUTDOOR A HE BIORETENTION 1 HE BIORETENTION1 3% 42% 
OUTDOOR A HE BIORETENTION 1.25 HE BIORETENTION1.25 2% 43% 
OUTDOOR A HE BIORETENTION 1.5 HE BIORETENTION1.5 1% 43% 
OUTDOOR B HE BIORETENTION 0.25 HE BIORETENTION0.25 32% 12% 
OUTDOOR B HE BIORETENTION 0.5 HE BIORETENTION0.5 24% 21% 
OUTDOOR B HE BIORETENTION 0.75 HE BIORETENTION0.75 18% 26% 
OUTDOOR B HE BIORETENTION 1 HE BIORETENTION1 14% 30% 
OUTDOOR B HE BIORETENTION 1.25 HE BIORETENTION1.25 11% 33% 
OUTDOOR B HE BIORETENTION 1.5 HE BIORETENTION1.5 9% 35% 
OUTDOOR C HE BIORETENTION 0.25 HE BIORETENTION0.25 42% 0% 
OUTDOOR C HE BIORETENTION 0.5 HE BIORETENTION0.5 40% 3% 
OUTDOOR C HE BIORETENTION 0.75 HE BIORETENTION0.75 38% 5% 
OUTDOOR C HE BIORETENTION 1 HE BIORETENTION1 35% 8% 
OUTDOOR C HE BIORETENTION 1.25 HE BIORETENTION1.25 33% 10% 
OUTDOOR C HE BIORETENTION 1.5 HE BIORETENTION1.5 31% 12% 
OUTDOOR D HE BIORETENTION 0.25 HE BIORETENTION0.25 43% 0% 
OUTDOOR D HE BIORETENTION 0.5 HE BIORETENTION0.5 42% 0% 
OUTDOOR D HE BIORETENTION 0.75 HE BIORETENTION0.75 41% 2% 
OUTDOOR D HE BIORETENTION 1 HE BIORETENTION1 39% 3% 
OUTDOOR D HE BIORETENTION 1.25 HE BIORETENTION1.25 38% 4% 
OUTDOOR D HE BIORETENTION 1.5 HE BIORETENTION1.5 37% 5% 
OUTDOOR I TREE BOX FILTER 0.25 TREE BOX FILTER0.25 62% 17% 
OUTDOOR I TREE BOX FILTER 0.5 TREE BOX FILTER0.5 47% 33% 
OUTDOOR I TREE BOX FILTER 0.75 TREE BOX FILTER0.75 35% 45% 
OUTDOOR I TREE BOX FILTER 1 TREE BOX FILTER1 27% 53% 
OUTDOOR A TREE BOX FILTER 0.25 TREE BOX FILTER0.25 27% 55% 
OUTDOOR A TREE BOX FILTER 0.5 TREE BOX FILTER0.5 14% 69% 



OUTDOOR A TREE BOX FILTER 0.75 TREE BOX FILTER0.75 7% 75% 
OUTDOOR A TREE BOX FILTER 1 TREE BOX FILTER1 5% 77% 
OUTDOOR B TREE BOX FILTER 0.25 TREE BOX FILTER0.25 58% 23% 
OUTDOOR B TREE BOX FILTER 0.5 TREE BOX FILTER0.5 44% 38% 
OUTDOOR B TREE BOX FILTER 0.75 TREE BOX FILTER0.75 33% 48% 
OUTDOOR B TREE BOX FILTER 1 TREE BOX FILTER1 26% 55% 
OUTDOOR C TREE BOX FILTER 0.25 TREE BOX FILTER0.25 77% 0% 
OUTDOOR C TREE BOX FILTER 0.5 TREE BOX FILTER0.5 73% 6% 
OUTDOOR C TREE BOX FILTER 0.75 TREE BOX FILTER0.75 69% 10% 
OUTDOOR C TREE BOX FILTER 1 TREE BOX FILTER1 65% 14% 
OUTDOOR D TREE BOX FILTER 0.25 TREE BOX FILTER0.25 79% 0% 
OUTDOOR D TREE BOX FILTER 0.5 TREE BOX FILTER0.5 76% 0% 
OUTDOOR D TREE BOX FILTER 0.75 TREE BOX FILTER0.75 74% 4% 
OUTDOOR D TREE BOX FILTER 1 TREE BOX FILTER1 72% 6% 
OUTDOOR I RED PERMEABLE PAVEMENT 24 COM 1  RED PERMEABLE PAVEMENT 24 COM 1 1% 93% 
OUTDOOR I RED PERMEABLE PAVEMENT 24 COM 4  RED PERMEABLE PAVEMENT 24 COM 4 4% 93% 

 
 



APPENDIX B: NITROGEN CONTROL 
DETAILS BY TOWN 
B 1. Dover 
B 2. Durham 
B 3. Epping 
B 4. Exeter 
B 5. Milton 
B 6. Newfields 
B 7. Newington 
B 8. Newmarket 
B 9. Pease 
B 10. Portsmouth 
B 11. Rochester 
B 12. Rollinsford 
B 13. Somersworth 
B 14. Berwick 
B 15. Kittery 
B 16. North Berwick 
B 17. South Berwick 
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B1. Dover 
 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

 
  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 32,603                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 9,601.8                          32,603.0                        17,489,220$   402$                      
Structural Controls 7,552.5                                         2,136.6                          20,126.1                        10,579,206$   496$                      
Non-Structural Controls 9,040.8                                         9,040.8                          12,476.9                        6,910,014$     316$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 627.91 627.9 4462.5 2,825,595$     633$                      
RESIDENTIAL R DRY WELL0.25 436.34 436.3 4402.9 1,745,360$     396$                      
COMMERCIAL I GRAVEL WETLAND0.25 270.43 270.4 3247.9 1,595,537$     491$                      
COMMERCIAL R DRY WELL0.25 67.61 67.6 803.3 270,440$         337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 105.63 105.6 1252.4 623,217$         498$                      
INSTITUTIONAL R DRY WELL0.25 26.41 26.4 313.8 105,640$         337$                      
ROAD I GRAVEL WETLAND0.25 567.35 346.9 2742.7 2,046,939$     746$                      
INDUSTRIAL I GRAVEL WETLAND0.25 136.92 136.9 1644.4 807,828$         491$                      
INDUSTRIAL R DRY WELL0.25 73.73 73.7 876.0 294,920$         337$                      
OUTDOOR I GRAVEL WETLAND0.25 44.7 44.7 380.3 263,730$         693$                      
SEPTIC  SEPTIC SLUDGEHAMMER 1,575.61 1575.6 10020.9 6,302,440$     629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 567.35 567.4 595.7 18,155$           30$                         
LEAF_LITTER_A  LEAF_LITTER_A 1,543.08 1543.1 23.1 16,974$           733$                      
LEAF_LITTER_B  LEAF_LITTER_B 358.31 358.3 21.5 3,941$             183$                      
LEAF_LITTER_C  LEAF_LITTER_C 305.97 306.0 36.7 3,366$             92$                         
LEAF_LITTER_D  LEAF_LITTER_D 1654.26 1654.3 297.8 18,197$           61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 1310 1310.0 1108.3 419,200$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 1590.03 1590.0 343.4 117,662$         343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 86.84 86.8 18.8 6,426$             343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 31.4 31.4 6.8 2,324$             343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 17.96 18.0 3.9 1,329$             343$                      



Dover  B1.5 

Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $26,026 $211,091 $455,010 $698,930 $957,738 $2,666,382 $6,640,901 $12,108,901 $17,489,220 $92,984,878
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 65%

Load Reduction Achieved (Lbs TN/Yr) 725 1,449 2,174 2,898 3,623 7,970 15,939 24,633 32,603 47,093
Load Reduction Target (Lbs TN/Yr) 725 1,449 2,174 2,898 3,623 7,970 15,939 24,633 32,603 47,093

Treated Area (Acres) 1,283 2,928 2,989 3,050 5,140 6,441 7,039 7,039 9,602 15,018
 Implementation Period (yrs)

15 85.5 195.2 199.2 203.3 342.7 429.4 469.3 469.3 640.1 1001.2
16 80.2 183.0 186.8 190.6 321.3 402.6 439.9 439.9 600.1 938.6
17 75.5 172.2 175.8 179.4 302.4 378.9 414.1 414.1 564.8 883.4
18 71.3 162.7 166.0 169.4 285.6 357.8 391.1 391.1 533.4 834.3
19 67.5 154.1 157.3 160.5 270.5 339.0 370.5 370.5 505.4 790.4
20 64.1 146.4 149.4 152.5 257.0 322.1 352.0 352.0 480.1 750.9
21 61.1 139.4 142.3 145.2 244.8 306.7 335.2 335.2 457.2 715.1
22 58.3 133.1 135.9 138.6 233.6 292.8 320.0 320.0 436.4 682.6
23 55.8 127.3 129.9 132.6 223.5 280.0 306.1 306.1 417.5 652.9
24 53.5 122.0 124.5 127.1 214.2 268.4 293.3 293.3 400.1 625.7
25 51.3 117.1 119.5 122.0 205.6 257.6 281.6 281.6 384.1 600.7

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $26,026 $211,091 $455,010 $698,930 $957,738 $2,666,382 $6,640,901 $12,108,901 $17,489,220 $92,984,878
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 65%

Load Reduction (Lbs TN/Yr) 725 1,449 2,174 2,898 3,623 7,970 15,939 24,633 32,603 47,093
Treated Area (Acres) 1,283 2,928 2,989 3,050 5,140 6,441 7,039 7,039 9,602 15,018

Implementation Period (yrs)
15 $1,735 $14,073 $30,334 $46,595 $63,849 $177,759 $442,727 $807,260 $1,165,948 $6,198,992
16 $1,627 $13,193 $28,438 $43,683 $59,859 $166,649 $415,056 $756,806 $1,093,076 $5,811,555
17 $1,531 $12,417 $26,765 $41,114 $56,338 $156,846 $390,641 $712,288 $1,028,778 $5,469,699
18 $1,446 $11,727 $25,278 $38,829 $53,208 $148,132 $368,939 $672,717 $971,623 $5,165,827
19 $1,370 $11,110 $23,948 $36,786 $50,407 $140,336 $349,521 $637,311 $920,485 $4,893,941
20 $1,301 $10,555 $22,751 $34,946 $47,887 $133,319 $332,045 $605,445 $874,461 $4,649,244
21 $1,239 $10,052 $21,667 $33,282 $45,607 $126,971 $316,233 $576,614 $832,820 $4,427,851
22 $1,183 $9,595 $20,682 $31,770 $43,534 $121,199 $301,859 $550,405 $794,965 $4,226,585
23 $1,132 $9,178 $19,783 $30,388 $41,641 $115,930 $288,735 $526,474 $760,401 $4,042,821
24 $1,084 $8,795 $18,959 $29,122 $39,906 $111,099 $276,704 $504,538 $728,718 $3,874,370
25 $1,041 $8,444 $18,200 $27,957 $38,310 $106,655 $265,636 $484,356 $699,569 $3,719,395

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $70 $5.81 $0.031 $1,350
16 $65 $5.45 $0.029 $1,266
17 $62 $5.13 $0.027 $1,191
18 $58 $4.84 $0.026 $1,125
19 $55 $4.59 $0.024 $1,066
20 $52 $4.36 $0.023 $1,013
21 $50 $4.15 $0.022 $964
22 $48 $3.96 $0.021 $921
23 $45 $3.79 $0.020 $881
24 $44 $3.63 $0.019 $844
25 $42 $3.49 $0.019 $810

Population Est 31,398          
Persons per household 3                    

# of Households  Est. 10,466          
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 44% 63%

%IC Comm/Ind/Inst 26% 37%
%IC Tranportation 25%

%IC Misc 5%
Total 100%
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B2. Durham, New Hampshire 
 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 34% N-Load Reduction Target 

PERCENT REDUCTION TARGET 34%
TN LOAD REDUCTION TARGET (LBS/YR) 17,796 

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 4,113.9 701 17,795.9 $11,932,150   
Structural Controls 3,269.7 1,133.0 9,297.7 7,006,407$   978$    
Non-Structural Controls 4,169.9 4,169.9 8,498.3 4,925,743$   313$    

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.5 221.37 221.4 2015.2 1,549,590$   769$    
RESIDENTIAL R DRY WELL0.5 153.84 153.8 1850.7 1,076,880$   582$    
COMMERCIAL I GRAVEL WETLAND0.25 44.67 44.7 536.5 263,553$    491$    
COMMERCIAL D GRAVEL WETLAND0.25 13.33 13.3 37.8 78,647$     2,080$     
COMMERCIAL R DRY WELL0.25 11.17 11.2 132.7 44,680$     337$    
INSTITUTIONAL I GRAVEL WETLAND0.25 79.98 80.0 948.3 471,882$    498$    
INSTITUTIONAL D GRAVEL WETLAND0.25 61.75 61.8 174.6 364,325$    2,087$     
INSTITUTIONAL R DRY WELL0.25 19.99 20.0 237.5 79,960$         337$    
ROAD I GRAVEL WETLAND0.25 255.24 255.2 2017.8 1,505,916$   746$    
INDUSTRIAL I GRAVEL WETLAND0.25 31.38 31.4 376.9 185,142$    491$    
INDUSTRIAL D GRAVEL WETLAND0.25 117.39 117.4 333.0 692,601$    2,080$     
INDUSTRIAL R DRY WELL0.25 16.9 16.9 200.8 67,600$     337$    
OUTDOOR I GRAVEL WETLAND0.25 25.33 25.3 215.5 149,447$    693$    
OUTDOOR D GRAVEL WETLAND0.25 248.21 80.7 220.5 476,184$    2,160$     
SEPTIC  SEPTIC SLUDGEHAMMER 1,189.06 1189.1 7562.4 4,756,240$   629$    
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 255.24 255.2 268.0 8,168$    30$     
LEAF_LITTER_A  LEAF_LITTER_A 166.66 166.7 2.5 1,833$    733$    
LEAF_LITTER_B  LEAF_LITTER_B 52.74 52.7 3.2 580$     183$    
LEAF_LITTER_C  LEAF_LITTER_C 180.64 180.6 21.7 1,987$    92$     
LEAF_LITTER_D  LEAF_LITTER_D 1412.02 1412.0 254.2 15,532$     61$     
CATCH_BASIN_RES  CATCH_BASIN_RES 300 300.0 253.8 96,000$     378$    
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 588.2 588.2 127.1 43,527$     343$    
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 21.41 21.4 4.6 1,584$    343$    
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 3.94 3.9 0.9 292$     343$    
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 

Cost to Implement $23,814 $194,538 $386,029 $593,516 $801,003 $2,423,624 $6,044,700 $11,932,150 $49,102,379
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45%

Load Reduction Achieved (Lbs TN/Yr) 523 1,047 1,570 2,094 2,617 5,758 11,515 17,796 23,553
Load Reduction Target (Lbs TN/Yr) 523 1,047 1,570 2,094 2,617 5,758 11,515 17,796 23,553

Treated Area (Acres) 1,678 1,943 2,869 2,921 2,973 3,172 3,172 4,114 6,251
 Implementation Period (yrs)

15 111.8 129.5 191.3 194.7 198.2 211.5 211.5 274.3 416.7
16 104.9 121.4 179.3 182.5 185.8 198.3 198.3 257.1 390.7
17 98.7 114.3 168.8 171.8 174.9 186.6 186.6 242.0 367.7
18 93.2 107.9 159.4 162.3 165.1 176.2 176.2 228.5 347.3
19 88.3 102.2 151.0 153.7 156.4 167.0 167.0 216.5 329.0
20 83.9 97.1 143.4 146.0 148.6 158.6 158.6 205.7 312.5
21 79.9 92.5 136.6 139.1 141.5 151.1 151.1 195.9 297.6
22 76.3 88.3 130.4 132.8 135.1 144.2 144.2 187.0 284.1
23 72.9 84.5 124.7 127.0 129.2 137.9 137.9 178.9 271.8
24 69.9 80.9 119.5 121.7 123.9 132.2 132.2 171.4 260.4
25 67.1 77.7 114.8 116.8 118.9 126.9 126.9 164.6 250.0

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $23,814 $194,538 $386,029 $593,516 $801,003 $2,423,624 $6,044,700 $11,932,150 $49,102,379
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45%

Load Reduction (Lbs TN/Yr) 523 1,047 1,570 2,094 2,617 5,758 11,515 17,796 23,553
Treated Area (Acres) 1,678 1,943 2,869 2,921 2,973 3,172 3,172 4,114 6,251

Implementation Period (yrs)
15 $1,588 $12,969 $25,735 $39,568 $53,400 $161,575 $402,980 $795,477 $3,273,492
16 $1,488 $12,159 $24,127 $37,095 $50,063 $151,477 $377,794 $745,759 $3,068,899
17 $1,401 $11,443 $22,708 $34,913 $47,118 $142,566 $355,571 $701,891 $2,888,375
18 $1,323 $10,808 $21,446 $32,973 $44,500 $134,646 $335,817 $662,897 $2,727,910
19 $1,253 $10,239 $20,317 $31,238 $42,158 $127,559 $318,142 $628,008 $2,584,336
20 $1,191 $9,727 $19,301 $29,676 $40,050 $121,181 $302,235 $596,608 $2,455,119
21 $1,134 $9,264 $18,382 $28,263 $38,143 $115,411 $287,843 $568,198 $2,338,209
22 $1,082 $8,843 $17,547 $26,978 $36,409 $110,165 $274,759 $542,370 $2,231,926
23 $1,035 $8,458 $16,784 $25,805 $34,826 $105,375 $262,813 $518,789 $2,134,886
24 $992 $8,106 $16,085 $24,730 $33,375 $100,984 $251,862 $497,173 $2,045,932
25 $953 $7,782 $15,441 $23,741 $32,040 $96,945 $241,788 $477,286 $1,964,095

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $444 $36.97 $0.197 $8,589
16 $416 $34.66 $0.185 $8,052
17 $391 $32.62 $0.174 $7,579
18 $370 $30.81 $0.164 $7,158
19 $350 $29.19 $0.156 $6,781
20 $333 $27.73 $0.148 $6,442
21 $317 $26.41 $0.141 $6,135
22 $302 $25.21 $0.134 $5,856
23 $289 $24.11 $0.129 $5,602
24 $277 $23.11 $0.123 $5,368
25 $266 $22.18 $0.118 $5,153

Population Est 14,638          
Persons per household 3                    

# of Households  Est. 4,879            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 41% 66%

%IC Comm/Ind/Inst 21% 34%
%IC Tranportation 29%

%IC Misc 9%
Total 100%
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B3. Epping, New Hampshire 
 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below.
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

 
 
 
  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 17,024                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 2,893.7                          17,024.0                        9,608,205$     348$                      
Structural Controls 3,310.8                                         501.0                              4,983.3                           2,401,504$     440$                      
Non-Structural Controls 4,662.6                                         4,146.4                          12,040.7                        7,206,701$     267$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 181.29 159.4 1132.5 717,099$         633$                      
RESIDENTIAL R DRY WELL0.25 125.98 126.0 1271.2 503,920$         396$                      
COMMERCIAL I GRAVEL WETLAND0.25 119.26 119.3 1432.3 703,634$         491$                      
COMMERCIAL R DRY WELL0.25 29.81 29.8 354.2 119,240$         337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 25.75 25.8 305.3 151,925$         498$                      
INSTITUTIONAL R DRY WELL0.25 6.44 6.4 76.5 25,760$           337$                      
INDUSTRIAL I GRAVEL WETLAND0.25 22.34 22.3 268.3 131,806$         491$                      
INDUSTRIAL R DRY WELL0.25 12.03 12.0 142.9 48,120$           337$                      
SEPTIC  SEPTIC SLUDGEHAMMER 1,753.73 1753.7 11153.7 7,014,920$     629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 287.53 287.5 301.9 9,201$             30$                         
LEAF_LITTER_B  LEAF_LITTER_B 638.33 638.3 38.3 7,022$             183$                      
LEAF_LITTER_C  LEAF_LITTER_C 425.64 425.6 51.1 4,682$             92$                         
LEAF_LITTER_D  LEAF_LITTER_D 243.16 243.2 43.8 2,675$             61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 443.69 443.7 375.4 141,981$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 340.5 340.5 73.5 25,197$           343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 5.41 5.4 1.2 400$                 343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 8.43 8.4 1.8 624$                 343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $14,867 $131,841 $261,727 $405,779 $555,747 $1,591,137 $4,130,969 $6,986,139 $9,608,205 $49,096,787
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 65%

Load Reduction Achieved (Lbs TN/Yr) 378 757 1,135 1,513 1,892 4,161 8,323 12,863 17,024 24,590
Load Reduction Target (Lbs TN/Yr) 378 757 1,135 1,513 1,892 4,161 8,323 12,863 17,024 24,590

Treated Area (Acres) 803 1,622 2,056 2,446 2,484 2,686 2,734 2,734 2,894 6,220
 Implementation Period (yrs)

15 53.5 108.1 137.1 163.1 165.6 179.1 182.3 182.3 192.9 414.6
16 50.2 101.4 128.5 152.9 155.2 167.9 170.9 170.9 180.9 388.7
17 47.2 95.4 120.9 143.9 146.1 158.0 160.8 160.8 170.2 365.9
18 44.6 90.1 114.2 135.9 138.0 149.2 151.9 151.9 160.8 345.5
19 42.2 85.4 108.2 128.7 130.7 141.4 143.9 143.9 152.3 327.3
20 40.1 81.1 102.8 122.3 124.2 134.3 136.7 136.7 144.7 311.0
21 38.2 77.2 97.9 116.5 118.3 127.9 130.2 130.2 137.8 296.2
22 36.5 73.7 93.5 111.2 112.9 122.1 124.3 124.3 131.5 282.7
23 34.9 70.5 89.4 106.4 108.0 116.8 118.9 118.9 125.8 270.4
24 33.4 67.6 85.7 101.9 103.5 111.9 113.9 113.9 120.6 259.2
25 32.1 64.9 82.2 97.8 99.3 107.4 109.4 109.4 115.7 248.8

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $14,867 $131,841 $261,727 $405,779 $555,747 $1,591,137 $4,130,969 $6,986,139 $9,608,205 $49,096,787
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 65%

Load Reduction (Lbs TN/Yr) 378 757 1,135 1,513 1,892 4,161 8,323 12,863 17,024 24,590
Treated Area (Acres) 803 1,622 2,056 2,446 2,484 2,686 2,734 2,734 2,894 6,220

Implementation Period (yrs)
15 $991 $8,789 $17,448 $27,052 $37,050 $106,076 $275,398 $465,743 $640,547 $3,273,119
16 $929 $8,240 $16,358 $25,361 $34,734 $99,446 $258,186 $436,634 $600,513 $3,068,549
17 $875 $7,755 $15,396 $23,869 $32,691 $93,596 $242,998 $410,949 $565,189 $2,888,046
18 $826 $7,325 $14,540 $22,543 $30,875 $88,397 $229,498 $388,119 $533,789 $2,727,599
19 $782 $6,939 $13,775 $21,357 $29,250 $83,744 $217,419 $367,692 $505,695 $2,584,041
20 $743 $6,592 $13,086 $20,289 $27,787 $79,557 $206,548 $349,307 $480,410 $2,454,839
21 $708 $6,278 $12,463 $19,323 $26,464 $75,768 $196,713 $332,673 $457,534 $2,337,942
22 $676 $5,993 $11,897 $18,445 $25,261 $72,324 $187,771 $317,552 $436,737 $2,231,672
23 $646 $5,732 $11,379 $17,643 $24,163 $69,180 $179,607 $303,745 $417,748 $2,134,643
24 $619 $5,493 $10,905 $16,907 $23,156 $66,297 $172,124 $291,089 $400,342 $2,045,699
25 $595 $5,274 $10,469 $16,231 $22,230 $63,645 $165,239 $279,446 $384,328 $1,963,871

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 
 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $180 $14.99 $0.080 $3,482
16 $169 $14.05 $0.075 $3,264
17 $159 $13.22 $0.071 $3,072
18 $150 $12.49 $0.067 $2,901
19 $142 $11.83 $0.063 $2,749
20 $135 $11.24 $0.060 $2,611
21 $128 $10.71 $0.057 $2,487
22 $123 $10.22 $0.054 $2,374
23 $117 $9.77 $0.052 $2,271
24 $112 $9.37 $0.050 $2,176
25 $108 $8.99 $0.048 $2,089

Population Est 6,411            
Persons per household 3                    

# of Households  Est. 2,137            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 33% 60%

%IC Comm/Ind/Inst 22% 40%
%IC Tranportation 31%

%IC Misc 14%
100%



Exeter  B4.1 

B.4 Exeter, New Hampshire 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 

 



Exeter  B4.4 

Table 1 - BMP Menu for 45% N-Load Reduction Target 

 
 
 
  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 14,909                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 6,047.2                          14,908.5                        7,229,884$     331$                      
Structural Controls 4,022.3                                         561.7                              6,375.2                           2,811,860$     412$                      
Non-Structural Controls 6,919.4                                         6,352.8                          8,533.3                           4,418,024$     274$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL R DRY WELL0.25 177.50 177.5 1791.1 710,000$         396$                      
COMMERCIAL I GRAVEL WETLAND0.25 130.6 130.6 1568.5 770,540$         491$                      
COMMERCIAL R DRY WELL0.25 32.7 32.7 388.5 130,800$         337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 123.8 123.8 1467.9 730,420$         498$                      
INSTITUTIONAL R DRY WELL0.25 30.9 30.9 367.1 123,600$         337$                      
INDUSTRIAL I GRAVEL WETLAND0.25 43 43.0 516.4 253,700$         491$                      
INDUSTRIAL R DRY WELL0.25 23.2 23.2 275.6 92,800$           337$                      
SEPTIC  SEPTIC SLUDGEHAMMER 1,069.00 867.3 5515.7 3,469,019$     629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 357.9 357.9 375.8 11,453$           30$                         
LEAF_LITTER_B  LEAF_LITTER_B 607 607.0 36.4 6,677$             183$                      
LEAF_LITTER_C  LEAF_LITTER_C 416.6 416.6 50.0 4,583$             92$                         
LEAF_LITTER_D  LEAF_LITTER_D 594 594.0 106.9 6,534$             61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 2683 2683.0 2269.8 858,560$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 707.8 707.8 152.9 52,377$           343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 36.7 36.7 7.9 2,716$             343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 71.1 71.1 15.4 5,261$             343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 11.4 11.4 2.5 844$                 343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

  
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $10,097 $60,716 $172,254 $283,792 $395,662 $1,143,179 $2,717,875 $4,937,871 $7,229,884 $20,896,676
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 75%

Load Reduction Achieved (Lbs TN/Yr) 331 663 994 1,325 1,657 3,644 7,289 11,264 14,909 24,848
Load Reduction Target (Lbs TN/Yr) 331 663 994 1,325 1,657 3,644 7,289 11,264 14,909 24,848

Treated Area (Acres) 316 1,983 2,011 2,039 2,322 5,094 5,870 6,047 6,047 8,324
 Implementation Period (yrs)

15 21.0 132.2 134.1 135.9 154.8 339.6 391.4 403.1 403.1 554.9
16 19.7 124.0 125.7 127.4 145.1 318.4 366.9 378.0 378.0 520.3
17 18.6 116.7 118.3 119.9 136.6 299.7 345.3 355.7 355.7 489.6
18 17.5 110.2 111.7 113.3 129.0 283.0 326.1 336.0 336.0 462.4
19 16.6 104.4 105.9 107.3 122.2 268.1 309.0 318.3 318.3 438.1
20 15.8 99.2 100.6 102.0 116.1 254.7 293.5 302.4 302.4 416.2
21 15.0 94.4 95.8 97.1 110.6 242.6 279.5 288.0 288.0 396.4
22 14.3 90.2 91.4 92.7 105.5 231.5 266.8 274.9 274.9 378.4
23 13.7 86.2 87.4 88.7 101.0 221.5 255.2 262.9 262.9 361.9
24 13.1 82.6 83.8 85.0 96.7 212.3 244.6 252.0 252.0 346.8
25 12.6 79.3 80.5 81.6 92.9 203.8 234.8 241.9 241.9 333.0

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $10,097 $60,716 $172,254 $283,792 $395,662 $1,143,179 $2,717,875 $4,937,871 $7,229,884 $20,896,676
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 75%

Load Reduction (Lbs TN/Yr) 331 663 994 1,325 1,657 3,644 7,289 11,264 14,909 24,848
Treated Area (Acres) 316 1,983 2,011 2,039 2,322 5,094 5,870 6,047 6,047 8,324

Implementation Period (yrs)
15 $673 $4,048 $11,484 $18,919 $26,377 $76,212 $181,192 $329,191 $481,992 $1,393,112
16 $631 $3,795 $10,766 $17,737 $24,729 $71,449 $169,867 $308,617 $451,868 $1,306,042
17 $594 $3,572 $10,133 $16,694 $23,274 $67,246 $159,875 $290,463 $425,287 $1,229,216
18 $561 $3,373 $9,570 $15,766 $21,981 $63,510 $150,993 $274,326 $401,660 $1,160,926
19 $531 $3,196 $9,066 $14,936 $20,824 $60,167 $143,046 $259,888 $380,520 $1,099,825
20 $505 $3,036 $8,613 $14,190 $19,783 $57,159 $135,894 $246,894 $361,494 $1,044,834
21 $481 $2,891 $8,203 $13,514 $18,841 $54,437 $129,423 $235,137 $344,280 $995,080
22 $459 $2,760 $7,830 $12,900 $17,985 $51,963 $123,540 $224,449 $328,631 $949,849
23 $439 $2,640 $7,489 $12,339 $17,203 $49,703 $118,168 $214,690 $314,343 $908,551
24 $421 $2,530 $7,177 $11,825 $16,486 $47,632 $113,245 $205,745 $301,245 $870,695
25 $404 $2,429 $6,890 $11,352 $15,826 $45,727 $108,715 $197,515 $289,195 $835,867

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $54 $4.47 $0.024 $1,038
16 $50 $4.19 $0.022 $973
17 $47 $3.94 $0.021 $916
18 $45 $3.72 $0.020 $865
19 $42 $3.53 $0.019 $819
20 $40 $3.35 $0.018 $778
21 $38 $3.19 $0.017 $741
22 $37 $3.05 $0.016 $708
23 $35 $2.91 $0.016 $677
24 $34 $2.79 $0.015 $649
25 $32 $2.68 $0.014 $623

Population Est 14,306          
Persons per household 3                    

# of Households  Est. 4,769            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 35% 53%

%IC Comm/Ind/Inst 31% 47%
%IC Tranportation 29%

%IC Misc 5%
100%
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B5. Milton, New Hampshire 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

 
  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 13,307                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 2,809.9                          13,306.5                        7,654,894$     408$                      
Structural Controls 2,866.9                                         459.1                              4,195.4                           2,174,328$     496$                      
Non-Structural Controls 3,695.3                                         3,695.3                          9,111.1                           5,480,565$     310$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 177.45 177.5 1261.1 798,525$         633$                      
RESIDENTIAL R DRY WELL0.25 123.31 123.3 1244.3 493,240$         396$                      
COMMERCIAL I GRAVEL WETLAND0.25 44.43 44.4 533.6 262,137$         491$                      
COMMERCIAL R DRY WELL0.25 11.11 11.1 132.0 44,440$           337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 10.67 10.7 126.5 62,953$           498$                      
INSTITUTIONAL R DRY WELL0.25 2.67 2.7 31.7 10,680$           337$                      
ROAD I GRAVEL WETLAND0.25 212 43.7 345.4 257,755$         746$                      
INDUSTRIAL I GRAVEL WETLAND0.25 24.75 24.8 297.2 146,025$         491$                      
INDUSTRIAL R DRY WELL0.25 13.33 13.3 158.4 53,320$           337$                      
OUTDOOR I GRAVEL WETLAND0.25 7.67 7.7 65.3 45,253$           693$                      
SEPTIC  SEPTIC SLUDGEHAMMER 1,344.47 1344.5 8550.8 5,377,880$     629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 212 212.0 222.6 6,784$             30$                         
LEAF_LITTER_A  LEAF_LITTER_A 911.99 912.0 13.7 10,032$           733$                      
LEAF_LITTER_B  LEAF_LITTER_B 7.33 7.3 0.4 81$                   183$                      
LEAF_LITTER_C  LEAF_LITTER_C 274.67 274.7 33.0 3,021$             92$                         
LEAF_LITTER_D  LEAF_LITTER_D 427.23 427.2 76.9 4,700$             61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 161.64 161.6 136.7 51,725$           378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 352.03 352.0 76.0 26,050$           343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 3.96 4.0 0.9 293$                 343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $11,251 $101,614 $208,411 $325,631 $442,850 $1,280,186 $3,325,909 $5,557,607 $7,654,894 $19,671,050
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 60%

Load Reduction Achieved (Lbs TN/Yr) 296 591 887 1,183 1,479 3,253 6,505 10,054 13,307 17,742
Load Reduction Target (Lbs TN/Yr) 296 591 887 1,183 1,479 3,253 6,505 10,054 13,307 17,742

Treated Area (Acres) 618 943 1,468 1,497 1,526 1,669 1,669 1,669 2,810 3,936
 Implementation Period (yrs)

15 41.2 62.9 97.9 99.8 101.8 111.3 111.3 111.3 187.3 262.4
16 38.6 58.9 91.7 93.6 95.4 104.3 104.3 104.3 175.6 246.0
17 36.4 55.5 86.3 88.1 89.8 98.2 98.2 98.2 165.3 231.5
18 34.3 52.4 81.5 83.2 84.8 92.7 92.7 92.7 156.1 218.7
19 32.5 49.6 77.3 78.8 80.3 87.8 87.8 87.8 147.9 207.2
20 30.9 47.1 73.4 74.9 76.3 83.5 83.5 83.5 140.5 196.8
21 29.4 44.9 69.9 71.3 72.7 79.5 79.5 79.5 133.8 187.4
22 28.1 42.9 66.7 68.1 69.4 75.9 75.9 75.9 127.7 178.9
23 26.9 41.0 63.8 65.1 66.4 72.6 72.6 72.6 122.2 171.1
24 25.8 39.3 61.2 62.4 63.6 69.5 69.5 69.5 117.1 164.0
25 24.7 37.7 58.7 59.9 61.1 66.8 66.8 66.8 112.4 157.4

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $11,251 $101,614 $208,411 $325,631 $442,850 $1,280,186 $3,325,909 $5,557,607 $7,654,894 $19,671,050
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 60%

Load Reduction (Lbs TN/Yr) 296 591 887 1,183 1,479 3,253 6,505 10,054 13,307 17,742
Treated Area (Acres) 618 943 1,468 1,497 1,526 1,669 1,669 1,669 2,810 3,936

Implementation Period (yrs)
15 $750 $6,774 $13,894 $21,709 $29,523 $85,346 $221,727 $370,507 $510,326 $1,311,403
16 $703 $6,351 $13,026 $20,352 $27,678 $80,012 $207,869 $347,350 $478,431 $1,229,441
17 $662 $5,977 $12,259 $19,155 $26,050 $75,305 $195,642 $326,918 $450,288 $1,157,121
18 $625 $5,645 $11,578 $18,091 $24,603 $71,121 $184,773 $308,756 $425,272 $1,092,836
19 $592 $5,348 $10,969 $17,138 $23,308 $67,378 $175,048 $292,506 $402,889 $1,035,318
20 $563 $5,081 $10,421 $16,282 $22,143 $64,009 $166,295 $277,880 $382,745 $983,553
21 $536 $4,839 $9,924 $15,506 $21,088 $60,961 $158,377 $264,648 $364,519 $936,717
22 $511 $4,619 $9,473 $14,801 $20,130 $58,190 $151,178 $252,619 $347,950 $894,139
23 $489 $4,418 $9,061 $14,158 $19,254 $55,660 $144,605 $241,635 $332,821 $855,263
24 $469 $4,234 $8,684 $13,568 $18,452 $53,341 $138,580 $231,567 $318,954 $819,627
25 $450 $4,065 $8,336 $13,025 $17,714 $51,207 $133,036 $222,304 $306,196 $786,842

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $265 $22.09 $0.118 $5,133
16 $249 $20.71 $0.110 $4,812
17 $234 $19.50 $0.104 $4,529
18 $221 $18.41 $0.098 $4,278
19 $209 $17.44 $0.093 $4,052
20 $199 $16.57 $0.088 $3,850
21 $189 $15.78 $0.084 $3,667
22 $181 $15.06 $0.080 $3,500
23 $173 $14.41 $0.077 $3,348
24 $166 $13.81 $0.074 $3,208
25 $159 $13.26 $0.071 $3,080

Population Est 4,598            
Persons per household 3                    

# of Households  Est. 1,533            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 43% 80%

%IC Comm/Ind/Inst 11% 20%
%IC Tranportation 34%

%IC Misc 12%
Total 100%



Newfields  B6.1 

B6. Newfields, New Hampshire 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

 
  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 3,970                                             

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 863.6                              3,969.9                           2,237,924$     349$                      
Structural Controls 990.7                                             104.9                              1,073.6                           488,678$         440$                      
Non-Structural Controls 1,264.7                                         1,192.1                          2,896.3                           1,749,246$     257$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 57.83 21.7 154.1 97,590$           633$                      
RESIDENTIAL R DRY WELL0.25 40.19 40.2 405.5 160,760$         396$                      
COMMERCIAL I GRAVEL WETLAND0.25 9.36 9.4 112.4 55,224$           491$                      
COMMERCIAL R DRY WELL0.25 2.34 2.3 27.8 9,360$             337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 5.45 5.5 64.6 32,155$           498$                      
INSTITUTIONAL R DRY WELL0.25 1.36 1.4 16.2 5,440$             337$                      
INDUSTRIAL I GRAVEL WETLAND0.25 15.91 15.9 191.1 93,869$           491$                      
INDUSTRIAL R DRY WELL0.25 8.57 8.6 101.8 34,280$           337$                      
SEPTIC  SEPTIC SLUDGEHAMMER 433.34 433.3 2756.0 1,733,360$     629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 59.71 59.7 62.7 1,911$             30$                         
LEAF_LITTER_B  LEAF_LITTER_B 433.17 433.2 26.0 4,765$             183$                      
LEAF_LITTER_C  LEAF_LITTER_C 37.95 38.0 4.6 417$                 92$                         
LEAF_LITTER_D  LEAF_LITTER_D 147.65 147.7 26.6 1,624$             61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 5 5.0 4.2 1,600$             378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 72.75 72.8 15.7 5,384$             343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 2.5 2.5 0.5 185$                 343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $3,471 $27,780 $57,481 $91,445 $126,417 $362,688 $961,129 $1,626,940 $2,237,924 $13,139,440
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 70%

Load Reduction Achieved (Lbs TN/Yr) 88 176 265 353 441 970 1,941 2,999 3,970 6,175
Load Reduction Target (Lbs TN/Yr) 88 176 265 353 441 970 1,941 2,999 3,970 6,175

Treated Area (Acres) 202 683 691 778 786 834 842 842 864 1,822
 Implementation Period (yrs)

15 13.4 45.5 46.0 51.8 52.4 55.6 56.1 56.1 57.6 121.5
16 12.6 42.7 43.2 48.6 49.1 52.2 52.6 52.6 54.0 113.9
17 11.9 40.2 40.6 45.7 46.3 49.1 49.5 49.5 50.8 107.2
18 11.2 38.0 38.4 43.2 43.7 46.4 46.8 46.8 48.0 101.2
19 10.6 36.0 36.4 40.9 41.4 43.9 44.3 44.3 45.5 95.9
20 10.1 34.2 34.5 38.9 39.3 41.7 42.1 42.1 43.2 91.1
21 9.6 32.5 32.9 37.0 37.4 39.7 40.1 40.1 41.1 86.8
22 9.2 31.1 31.4 35.3 35.7 37.9 38.3 38.3 39.3 82.8
23 8.8 29.7 30.0 33.8 34.2 36.3 36.6 36.6 37.5 79.2
24 8.4 28.5 28.8 32.4 32.8 34.8 35.1 35.1 36.0 75.9
25 8.1 27.3 27.6 31.1 31.5 33.4 33.7 33.7 34.5 72.9

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $3,471 $27,780 $57,481 $91,445 $126,417 $362,688 $961,129 $1,626,940 $2,237,924 $13,139,440
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 70%

Load Reduction (Lbs TN/Yr) 88 176 265 353 441 970 1,941 2,999 3,970 6,175
Treated Area (Acres) 202 683 691 778 786 834 842 842 864 1,822

Implementation Period (yrs)
15 $231 $1,852 $3,832 $6,096 $8,428 $24,179 $64,075 $108,463 $149,195 $875,963
16 $217 $1,736 $3,593 $5,715 $7,901 $22,668 $60,071 $101,684 $139,870 $821,215
17 $204 $1,634 $3,381 $5,379 $7,436 $21,335 $56,537 $95,702 $131,643 $772,908
18 $193 $1,543 $3,193 $5,080 $7,023 $20,149 $53,396 $90,386 $124,329 $729,969
19 $183 $1,462 $3,025 $4,813 $6,654 $19,089 $50,586 $85,628 $117,785 $691,549
20 $174 $1,389 $2,874 $4,572 $6,321 $18,134 $48,056 $81,347 $111,896 $656,972
21 $165 $1,323 $2,737 $4,355 $6,020 $17,271 $45,768 $77,473 $106,568 $625,688
22 $158 $1,263 $2,613 $4,157 $5,746 $16,486 $43,688 $73,952 $101,724 $597,247
23 $151 $1,208 $2,499 $3,976 $5,496 $15,769 $41,788 $70,737 $97,301 $571,280
24 $145 $1,158 $2,395 $3,810 $5,267 $15,112 $40,047 $67,789 $93,247 $547,477
25 $139 $1,111 $2,299 $3,658 $5,057 $14,508 $38,445 $65,078 $89,517 $525,578

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $181 $15.12 $0.081 $3,513
16 $170 $14.18 $0.076 $3,294
17 $160 $13.34 $0.071 $3,100
18 $151 $12.60 $0.067 $2,928
19 $143 $11.94 $0.064 $2,774
20 $136 $11.34 $0.060 $2,635
21 $130 $10.80 $0.058 $2,510
22 $124 $10.31 $0.055 $2,395
23 $118 $9.86 $0.053 $2,291
24 $113 $9.45 $0.050 $2,196
25 $109 $9.07 $0.048 $2,108

Population Est 1,719            
Persons per household 3                    

# of Households  Est. 573                
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 46% 70%

%IC Comm/Ind/Inst 20% 30%
%IC Tranportation 28%

%IC Misc 6%
Total 100%
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B7. Newington, New Hampshire 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A map of 
nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest loading concern for 
prioritization of structural BMPs. From this heat map, areas of greatest nitrogen loading can be clearly 
identified. It is important to note that the costs for Newington and Portsmouth include Pease 
International Tradeport, as per the Great Bay Nitrogen Non-Point Source Study (GBNPSS) PLA 
allocation. A total of 46% and 54% of Pease International Tradeport areas are allocated to Newington 
and Portsmouth respectively. Presumably those costs would be subtracted simply from Newington and 
Portsmouth based on the MS4 coverage boundaries.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking could be 
accomplished. BMP catchments (subwatersheds) are listed by area, total load, and weighted pollutant 
load export rates for ease of prioritization. BMPs can then be prioritized by drainage area, total load 
reduced, or most importantly by pollutant load export rate. This analyses would need to be extended 
to additional areas until the necessary load reduction was achieved.  

Analyses for each community include an assessment of land use, soils, and a range of structural 
and non-structural BMPs in order to achieve the lowest cost and greatest performance (unit cost). 
Table 1 is a menu of BMPs optimized by cost. A mix of structural and non-structural controls are used 
with a total and average unit cost for structural and non-structural controls. Limited small-sized 
structural BMPs are used, such as rain gardens, dry wells, and gravel wetlands. Non-structural controls 
are widely used and are the most cost-effective management solution and include catch basin 
cleaning, leaf litter collection, and fertilizer reduction. Septic system retrofits account for the single 
largest load reduction. For this study, septic system retrofits were based on an aerobic bacterial 
generator that costs, on average, $4,000 for a residential installation and demonstrated to achieve 60% 
nitrogen load reduction for residential applications (see Appendix D). An average septic system was 
assumed to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the nutrient 
control planning for the various communities. Other BMP combinations may be feasible; additionally, 
some BMPs considered here may not be appropriate for some communities, due to concerns about 
program implementation or otherwise. The menu of BMPs ultimately selected for nutrient control 
planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by structural and 
non-structural BMPs (in acres) combined annually, and with implementation periods ranging from 15-
25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 years 
implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs for 
implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, stormwater fees 
were based on an estimated number of community households, a standard equivalent residential unit 
(ERU) of 2,250SF of impervious cover, and the distribution of land cover as residential, commercial, 
industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 12,346                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 2,304.8                          12,345.8                        6,476,901$     637$                      
Structural Controls 2,023.9                                         960.5                              10,239.1                        5,392,634$     887$                      
Non-Structural Controls 1,571.9                                         1,571.9                          2,106.6                           1,084,267$     313$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.5 35.30791832 35.3 321.4 247,155$         769$                      
RESIDENTIAL R DRY WELL0.5 24.54 24.5 295.2 171,752$         582$                      
COMMERCIAL I GRAVEL WETLAND0.25 206.3787731 206.4 2478.6 1,217,635$     491$                      
COMMERCIAL D GRAVEL WETLAND0.25 21.46233683 21.5 60.9 126,628$         2,080$                   
COMMERCIAL R DRY WELL0.25 51.59469328 51.6 613.0 206,379$         337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 101.0814429 101.1 1198.5 596,381$         498$                      
INSTITUTIONAL D GRAVEL WETLAND0.25 15.12726201 0.9 2.6 5,337$             2,087$                   
INSTITUTIONAL R DRY WELL0.25 25.27036072 25.3 300.2 101,081$         337$                      
ROAD I GRAVEL WETLAND0.25 158.0038951 158.0 1249.1 932,223$         746$                      
INDUSTRIAL I GRAVEL WETLAND0.25 189.5360067 189.5 2276.3 1,118,262$     491$                      
INDUSTRIAL D GRAVEL WETLAND0.25 25.82666875 25.8 73.3 152,377$         2,080$                   
INDUSTRIAL R DRY WELL0.25 102.0578498 102.1 1212.6 408,231$         337$                      
OUTDOOR I GRAVEL WETLAND0.25 18.50724688 18.5 157.5 109,193$         693$                      
SEPTIC  SEPTIC SLUDGEHAMMER 227.55 227.6 1447.2 910,214$         629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 158.0038951 158.0 165.9 5,056$             30$                         
LEAF_LITTER_A  LEAF_LITTER_A 68.11 68.1 1.0 749$                 733$                      
LEAF_LITTER_B  LEAF_LITTER_B 3.28965 3.3 0.2 36$                   183$                      
LEAF_LITTER_C  LEAF_LITTER_C 72.98483281 73.0 8.8 803$                 92$                         
LEAF_LITTER_D  LEAF_LITTER_D 216.7960015 216.8 39.0 2,385$             61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 422.5981929 422.6 357.5 135,231$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 372.942604 372.9 80.6 27,598$           343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 27.99470226 28.0 6.0 2,072$             343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 1.665058872 1.7 0.4 123$                 343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $28,637 $121,002 $213,367 $305,732 $398,097 $981,629 $2,462,839 $4,134,925 $6,476,901 $21,943,616
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 55%

Load Reduction Achieved (Lbs TN/Yr) 274 549 823 1,097 1,372 3,018 6,036 9,328 12,346 15,089
Load Reduction Target (Lbs TN/Yr) 274 549 823 1,097 1,372 3,018 6,036 9,328 12,346 15,089

Treated Area (Acres) 456 479 502 525 549 1,478 1,730 1,977 2,305 3,225
 Implementation Period (yrs)

15 30.4 32.0 33.5 35.0 36.6 98.6 115.3 131.8 153.7 215.0
16 28.5 30.0 31.4 32.8 34.3 92.4 108.1 123.5 144.1 201.5
17 26.8 28.2 29.5 30.9 32.3 87.0 101.8 116.3 135.6 189.7
18 25.3 26.6 27.9 29.2 30.5 82.1 96.1 109.8 128.0 179.1
19 24.0 25.2 26.4 27.7 28.9 77.8 91.0 104.0 121.3 169.7
20 22.8 24.0 25.1 26.3 27.4 73.9 86.5 98.8 115.2 161.2
21 21.7 22.8 23.9 25.0 26.1 70.4 82.4 94.1 109.8 153.6
22 20.7 21.8 22.8 23.9 24.9 67.2 78.6 89.9 104.8 146.6
23 19.8 20.8 21.8 22.8 23.8 64.3 75.2 85.9 100.2 140.2
24 19.0 20.0 20.9 21.9 22.9 61.6 72.1 82.4 96.0 134.4
25 18.2 19.2 20.1 21.0 21.9 59.1 69.2 79.1 92.2 129.0

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $28,637 $121,002 $213,367 $305,732 $398,097 $981,629 $2,462,839 $4,134,925 $6,476,901 $21,943,616
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 55%

Load Reduction (Lbs TN/Yr) 274 549 823 1,097 1,372 3,018 6,036 9,328 12,346 15,089
Treated Area (Acres) 456 479 502 525 549 1,478 1,730 1,977 2,305 3,225

Implementation Period (yrs)
15 $1,909 $8,067 $14,224 $20,382 $26,540 $65,442 $164,189 $275,662 $431,793 $1,462,908
16 $1,790 $7,563 $13,335 $19,108 $24,881 $61,352 $153,927 $258,433 $404,806 $1,371,476
17 $1,685 $7,118 $12,551 $17,984 $23,417 $57,743 $144,873 $243,231 $380,994 $1,290,801
18 $1,591 $6,722 $11,854 $16,985 $22,116 $54,535 $136,824 $229,718 $359,828 $1,219,090
19 $1,507 $6,369 $11,230 $16,091 $20,952 $51,665 $129,623 $217,628 $340,890 $1,154,927
20 $1,432 $6,050 $10,668 $15,287 $19,905 $49,081 $123,142 $206,746 $323,845 $1,097,181
21 $1,364 $5,762 $10,160 $14,559 $18,957 $46,744 $117,278 $196,901 $308,424 $1,044,934
22 $1,302 $5,500 $9,698 $13,897 $18,095 $44,619 $111,947 $187,951 $294,405 $997,437
23 $1,245 $5,261 $9,277 $13,293 $17,309 $42,680 $107,080 $179,779 $281,604 $954,070
24 $1,193 $5,042 $8,890 $12,739 $16,587 $40,901 $102,618 $172,289 $269,871 $914,317
25 $1,145 $4,840 $8,535 $12,229 $15,924 $39,265 $98,514 $165,397 $259,076 $877,745

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $254 $21.20 $0.113 $4,924
16 $238 $19.87 $0.106 $4,617
17 $224 $18.70 $0.100 $4,345
18 $212 $17.66 $0.094 $4,104
19 $201 $16.73 $0.089 $3,888
20 $191 $15.90 $0.085 $3,693
21 $182 $15.14 $0.081 $3,517
22 $173 $14.45 $0.077 $3,358
23 $166 $13.82 $0.074 $3,212
24 $159 $13.25 $0.071 $3,078
25 $153 $12.72 $0.068 $2,955

Population Est 789                
Persons per household 3                    

# of Households  Est. 263                
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 11% 15%

%IC Comm/Ind/Inst 60% 85%
%IC Tranportation 22%

%IC Misc 7%
Total 100%
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B8. Newmarket, New Hampshire 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

 
  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 11,000                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 3,286.6                          11,000.3                        6,409,285$     418$                      
Structural Controls 2,443.2                                         558.4                              5,057.8                           3,006,075$     521$                      
Non-Structural Controls 3,508.1                                         3,508.1                          5,942.5                           3,403,210$     316$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 199.1 85.3 606.0 383,710$         633$                      
RESIDENTIAL I RAINGARDEN0.5 199.1 113.8 1036.2 796,748$         769$                      
RESIDENTIAL R DRY WELL0.25 138.4 138.4 1396.0 553,400$         396$                      
COMMERCIAL I GRAVEL WETLAND0.25 21.8 21.8 262.1 128,738$         491$                      
COMMERCIAL R DRY WELL0.25 5.5 5.5 64.8 21,800$           337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 13.0 13.0 154.6 76,936$           498$                      
INSTITUTIONAL R DRY WELL0.25 3.3 3.3 38.7 13,040$           337$                      
ROAD I GRAVEL WETLAND0.25 144.0 144.0 1138.4 849,659$         746$                      
INDUSTRIAL I GRAVEL WETLAND0.25 14.5 14.5 174.1 85,550$           491$                      
INDUSTRIAL R DRY WELL0.25 7.8 7.8 92.8 31,240$           337$                      
OUTDOOR I GRAVEL WETLAND0.25 11.1 11.1 94.1 65,254$           693$                      
SEPTIC  SEPTIC SLUDGEHAMMER 780.0 780.0 4960.6 3,119,880$     629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 144.0 144.0 151.2 4,608$             30$                         
LEAF_LITTER_A  LEAF_LITTER_A 228.1 228.1 3.4 2,509$             733$                      
LEAF_LITTER_B  LEAF_LITTER_B 764.8 764.8 45.9 8,413$             183$                      
LEAF_LITTER_C  LEAF_LITTER_C 158.7 158.7 19.0 1,745$             92$                         
LEAF_LITTER_D  LEAF_LITTER_D 342.9 342.9 61.7 3,772$             61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 738.4 738.4 624.7 236,285$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 300.6 300.6 64.9 22,244$           343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 41.5 41.5 9.0 3,073$             343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 6.5 6.5 1.4 483$                 343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 2.7 2.7 0.6 198$                 343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $12,414 $89,677 $179,961 $272,425 $365,752 $958,386 $2,585,466 $4,431,178 $6,409,285 $28,728,531
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 60%

Load Reduction Achieved (Lbs TN/Yr) 244 489 733 978 1,222 2,689 5,378 8,311 11,000 14,667
Load Reduction Target (Lbs TN/Yr) 244 489 733 978 1,222 2,689 5,378 8,311 11,000 14,667

Treated Area (Acres) 854 1,495 1,995 2,284 2,521 2,665 2,704 2,731 3,287 5,171
 Implementation Period (yrs)

15 56.9 99.7 133.0 152.3 168.1 177.7 180.3 182.1 219.1 344.8
16 53.3 93.5 124.7 142.7 157.6 166.6 169.0 170.7 205.4 323.2
17 50.2 88.0 117.3 134.3 148.3 156.8 159.1 160.6 193.3 304.2
18 47.4 83.1 110.8 126.9 140.1 148.0 150.2 151.7 182.6 287.3
19 44.9 78.7 105.0 120.2 132.7 140.3 142.3 143.7 173.0 272.2
20 42.7 74.8 99.7 114.2 126.1 133.2 135.2 136.5 164.3 258.6
21 40.6 71.2 95.0 108.8 120.1 126.9 128.8 130.0 156.5 246.3
22 38.8 68.0 90.7 103.8 114.6 121.1 122.9 124.1 149.4 235.1
23 37.1 65.0 86.7 99.3 109.6 115.9 117.6 118.7 142.9 224.8
24 35.6 62.3 83.1 95.2 105.1 111.0 112.7 113.8 136.9 215.5
25 34.1 59.8 79.8 91.4 100.9 106.6 108.2 109.2 131.5 206.9

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $12,414 $89,677 $179,961 $272,425 $365,752 $958,386 $2,585,466 $4,431,178 $6,409,285 $28,728,531
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 60%

Load Reduction (Lbs TN/Yr) 244 489 733 978 1,222 2,689 5,378 8,311 11,000 14,667
Treated Area (Acres) 854 1,495 1,995 2,284 2,521 2,665 2,704 2,731 3,287 5,171

Implementation Period (yrs)
15 $828 $5,978 $11,997 $18,162 $24,383 $63,892 $172,364 $295,412 $427,286 $1,915,235
16 $776 $5,605 $11,248 $17,027 $22,859 $59,899 $161,592 $276,949 $400,580 $1,795,533
17 $730 $5,275 $10,586 $16,025 $21,515 $56,376 $152,086 $260,658 $377,017 $1,689,914
18 $690 $4,982 $9,998 $15,135 $20,320 $53,244 $143,637 $246,177 $356,071 $1,596,030
19 $653 $4,720 $9,472 $14,338 $19,250 $50,441 $136,077 $233,220 $337,331 $1,512,028
20 $621 $4,484 $8,998 $13,621 $18,288 $47,919 $129,273 $221,559 $320,464 $1,436,427
21 $591 $4,270 $8,570 $12,973 $17,417 $45,637 $123,117 $211,008 $305,204 $1,368,025
22 $564 $4,076 $8,180 $12,383 $16,625 $43,563 $117,521 $201,417 $291,331 $1,305,842
23 $540 $3,899 $7,824 $11,845 $15,902 $41,669 $112,412 $192,660 $278,665 $1,249,067
24 $517 $3,737 $7,498 $11,351 $15,240 $39,933 $107,728 $184,632 $267,054 $1,197,022
25 $497 $3,587 $7,198 $10,897 $14,630 $38,335 $103,419 $177,247 $256,371 $1,149,141

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $119 $9.90 $0.053 $2,299
16 $111 $9.28 $0.049 $2,155
17 $105 $8.73 $0.047 $2,029
18 $99 $8.25 $0.044 $1,916
19 $94 $7.81 $0.042 $1,815
20 $89 $7.42 $0.040 $1,724
21 $85 $7.07 $0.038 $1,642
22 $81 $6.75 $0.036 $1,568
23 $77 $6.45 $0.034 $1,499
24 $74 $6.19 $0.033 $1,437
25 $71 $5.94 $0.032 $1,380

Population Est 9,073            
Persons per household 3                    

# of Households  Est. 3,024            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 58% 84%

%IC Comm/Ind/Inst 11% 16%
%IC Tranportation 25%

%IC Misc 6%
Total 100%



Pease  B9.1 

B9. Pease International Tradeport, New Hampshire 
In this study, Pease ITP was not examined individually because the EPA and DES calculations in 
the Great Bay Nitrogen Non-Point Source Study do not examine an individual NPS load for 
Pease ITP and instead combine it with Newington and Portsmouth. On January 1, 2019 Pease 
ITP agreed to apply for coverage of discharges subject to the NH Small MS4 Permit, either 
under the general permit or an individual permit.1 The agreement specifies specific removal or 
treatment of impervious surfaces in addition to the standard MS4 requirements. It is important 
to note that the costs for Newington and Portsmouth include Pease International Tradeport, as 
per the Great Bay Nitrogen Non-Point Source Study (GBNPSS) PLA allocation. A total of 46% and 
54% of Pease International Tradeport areas are allocated to Newington and Portsmouth 
respectively. Presumably those costs would be subtracted simply from Newington and 
Portsmouth based on the MS4 coverage boundaries. 
 
A pollutant load analysis was conducted to determine the nitrogen load Pease. A map of 
nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest loading 
concern for prioritization of structural BMPs. From this heat map, areas of greatest nitrogen 
loading can be clearly identified.  
 
Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  
 
 

 
1 Irwin, T, Z. Griefen, et al. (2019). Settlement Agreement between Conservation Law Foundation v. Pease 
Development Authority, US District Court for NH. Case No 1:16-cv-00493-SM. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 

 



Portsmouth  B10.1 

B10. Portsmouth, New Hampshire 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A map of 
nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest loading concern for 
prioritization of structural BMPs. From this heat map, areas of greatest nitrogen loading can be clearly 
identified.  It is important to note that the costs for Newington and Portsmouth include Pease 
International Tradeport, as per the Great Bay Nitrogen Non-Point Source Study (GBNPSS) PLA 
allocation. A total of 46% and 54% of Pease International Tradeport areas are allocated to Newington 
and Portsmouth respectively. Presumably those costs would be subtracted simply from Newington and 
Portsmouth based on the MS4 coverage boundaries.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking could be 
accomplished. BMP catchments (subwatersheds) are listed by area, total load, and weighted pollutant 
load export rates for ease of prioritization. BMPs can then be prioritized by drainage area, total load 
reduced, or most importantly by pollutant load export rate. This analyses would need to be extended 
to additional areas until the necessary load reduction was achieved.  

Analyses for each community include an assessment of land use, soils, and a range of structural 
and non-structural BMPs in order to achieve the lowest cost and greatest performance (unit cost). 
Table 1 is a menu of BMPs optimized by cost. A mix of structural and non-structural controls are used 
with a total and average unit cost for structural and non-structural controls. Limited small-sized 
structural BMPs are used, such as rain gardens, dry wells, and gravel wetlands. Non-structural controls 
are widely used and are the most cost-effective management solution and include catch basin 
cleaning, leaf litter collection, and fertilizer reduction. Septic system retrofits account for the single 
largest load reduction. For this study, septic system retrofits were based on an aerobic bacterial 
generator that costs, on average, $4,000 for a residential installation and demonstrated to achieve 60% 
nitrogen load reduction for residential applications (see Appendix D). An average septic system was 
assumed to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the nutrient 
control planning for the various communities. Other BMP combinations may be feasible; additionally, 
some BMPs considered here may not be appropriate for some communities, due to concerns about 
program implementation or otherwise. The menu of BMPs ultimately selected for nutrient control 
planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by structural and 
non-structural BMPs (in acres) combined annually, and with implementation periods ranging from 15-
25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 years 
implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs for 
implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, stormwater fees 
were based on an estimated number of community households, a standard equivalent residential unit 
(ERU) of 2,250SF of impervious cover, and the distribution of land cover as residential, commercial, 
industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

 
 
 
  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 21,616                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 7,261.6                          21,615.8                        9,266,590$     331$                      
Structural Controls 5,407.2                                         1,548.1                          18,029.4                        8,044,536$     412$                      
Non-Structural Controls 6,233.6                                         5,806.0                          3,586.3                           1,222,053$     274$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL R DRY WELL0.25 254.70 254.7 2570.0 1,018,792$     396$                      
COMMERCIAL I GRAVEL WETLAND0.25 494.6859509 494.7 5941.2 2,918,647$     491$                      
COMMERCIAL R DRY WELL0.25 123.6714877 123.7 1469.4 494,686$         337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 220.1032715 220.1 2609.8 1,298,609$     498$                      
INSTITUTIONAL R DRY WELL0.25 55.02581788 55.0 653.8 220,103$         337$                      
INDUSTRIAL I GRAVEL WETLAND0.25 259.962559 260.0 3122.2 1,533,779$     491$                      
INDUSTRIAL R DRY WELL0.25 139.9798395 140.0 1663.1 559,919$         337$                      
SEPTIC  SEPTIC SLUDGEHAMMER 482.55 92.6 588.8 370,328$         629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 621.2772183 621.3 652.3 19,881$           30$                         
LEAF_LITTER_B  LEAF_LITTER_B 297.0536709 297.1 17.8 3,268$             183$                      
LEAF_LITTER_C  LEAF_LITTER_C 939.3589773 939.4 112.7 10,333$           92$                         
LEAF_LITTER_D  LEAF_LITTER_D 135.5131178 135.5 24.4 1,491$             61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 2201.043901 2201.0 1862.1 704,334$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 1400.772227 1400.8 302.6 103,657$         343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 90.48564362 90.5 19.5 6,696$             343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 17.3235256 17.3 3.7 1,282$             343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 10.60146251 10.6 2.3 785$                 343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $14,639 $86,624 $248,342 $410,061 $571,779 $1,559,094 $3,741,570 $6,573,253 $9,266,590 $25,600,254
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 75%

Load Reduction Achieved (Lbs TN/Yr) 480 961 1,441 1,921 2,402 5,284 10,568 16,332 21,616 36,026
Load Reduction Target (Lbs TN/Yr) 480 961 1,441 1,921 2,402 5,284 10,568 16,332 21,616 36,026

Treated Area (Acres) 457 2,006 2,047 2,087 2,127 4,259 6,388 6,868 7,262 9,289
 Implementation Period (yrs)

15 30.5 133.7 136.4 139.1 141.8 283.9 425.9 457.9 484.1 619.3
16 28.6 125.4 127.9 130.4 133.0 266.2 399.2 429.2 453.8 580.6
17 26.9 118.0 120.4 122.8 125.1 250.5 375.8 404.0 427.2 546.4
18 25.4 111.5 113.7 115.9 118.2 236.6 354.9 381.5 403.4 516.1
19 24.1 105.6 107.7 109.8 112.0 224.2 336.2 361.5 382.2 488.9
20 22.9 100.3 102.3 104.3 106.4 213.0 319.4 343.4 363.1 464.5
21 21.8 95.5 97.5 99.4 101.3 202.8 304.2 327.0 345.8 442.3
22 20.8 91.2 93.0 94.9 96.7 193.6 290.4 312.2 330.1 422.2
23 19.9 87.2 89.0 90.7 92.5 185.2 277.7 298.6 315.7 403.9
24 19.1 83.6 85.3 87.0 88.6 177.5 266.2 286.2 302.6 387.0
25 18.3 80.2 81.9 83.5 85.1 170.4 255.5 274.7 290.5 371.6

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $14,639 $86,624 $248,342 $410,061 $571,779 $1,559,094 $3,741,570 $6,573,253 $9,266,590 $25,600,254
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 75%

Load Reduction (Lbs TN/Yr) 480 961 1,441 1,921 2,402 5,284 10,568 16,332 21,616 36,026
Treated Area (Acres) 457 2,006 2,047 2,087 2,127 4,259 6,388 6,868 7,262 9,289

Implementation Period (yrs)
15 $976 $5,775 $16,556 $27,337 $38,119 $103,940 $249,438 $438,217 $617,773 $1,706,684
16 $915 $5,414 $15,521 $25,629 $35,736 $97,443 $233,848 $410,828 $579,162 $1,600,016
17 $861 $5,096 $14,608 $24,121 $33,634 $91,711 $220,092 $386,662 $545,094 $1,505,897
18 $813 $4,812 $13,797 $22,781 $31,766 $86,616 $207,865 $365,181 $514,811 $1,422,236
19 $770 $4,559 $13,071 $21,582 $30,094 $82,058 $196,925 $345,961 $487,715 $1,347,382
20 $732 $4,331 $12,417 $20,503 $28,589 $77,955 $187,079 $328,663 $463,329 $1,280,013
21 $697 $4,125 $11,826 $19,527 $27,228 $74,243 $178,170 $313,012 $441,266 $1,219,060
22 $665 $3,937 $11,288 $18,639 $25,990 $70,868 $170,071 $298,784 $421,209 $1,163,648
23 $636 $3,766 $10,797 $17,829 $24,860 $67,787 $162,677 $285,794 $402,895 $1,113,055
24 $610 $3,609 $10,348 $17,086 $23,824 $64,962 $155,899 $273,886 $386,108 $1,066,677
25 $586 $3,465 $9,934 $16,402 $22,871 $62,364 $149,663 $262,930 $370,664 $1,024,010

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $35 $2.94 $0.016 $682
16 $33 $2.75 $0.015 $639
17 $31 $2.59 $0.014 $602
18 $29 $2.45 $0.013 $568
19 $28 $2.32 $0.012 $538
20 $26 $2.20 $0.012 $511
21 $25 $2.10 $0.011 $487
22 $24 $2.00 $0.011 $465
23 $23 $1.91 $0.010 $445
24 $22 $1.83 $0.010 $426
25 $21 $1.76 $0.009 $409

Population Est 21,796          
Persons per household 3                    

# of Households  Est. 7,265            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 29% 41%

%IC Comm/Ind/Inst 41% 59%
%IC Tranportation 27%

%IC Misc 3%
Total 100%



Rochester  B11.1 

B11. Rochester, New Hampshire 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
 
 



Rochester  B11.2 

 
Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

 
 
 
  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 42,151                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 8,946.0                          42,150.6                        22,309,237$   331$                      
Structural Controls 10,096.4                                       1,343.1                          15,193.2                        6,595,115$     412$                      
Non-Structural Controls 14,275.2                                       11,306.4                        26,957.4                        15,714,122$   274$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL R DRY WELL0.25 465.24 465.2 4694.5 1,860,960$     396$                      
COMMERCIAL I GRAVEL WETLAND0.25 292.3 292.3 3510.6 1,724,570$     491$                      
COMMERCIAL R DRY WELL0.25 73.07 73.1 868.2 292,280$         337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 96.04 96.0 1138.7 566,636$         498$                      
INSTITUTIONAL R DRY WELL0.25 24.01 24.0 285.3 96,040$           337$                      
INDUSTRIAL I GRAVEL WETLAND0.25 255.11 255.1 3063.9 1,505,149$     491$                      
INDUSTRIAL R DRY WELL0.25 137.37 137.4 1632.1 549,480$         337$                      
SEPTIC  SEPTIC SLUDGEHAMMER 4,343.66 3703.5 23554.5 14,814,158$   629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 681.21 681.2 715.3 21,799$           30$                         
LEAF_LITTER_B  LEAF_LITTER_B 520.45 520.5 31.2 5,725$             183$                      
LEAF_LITTER_C  LEAF_LITTER_C 433.07 433.1 52.0 4,764$             92$                         
LEAF_LITTER_D  LEAF_LITTER_D 1788.98 1789.0 322.0 19,679$           61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 2190 2190.0 1852.7 700,800$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 1837.58 1837.6 396.9 135,981$         343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 96.03 96.0 20.7 7,106$             343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 15.17 15.2 3.3 1,123$             343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 40.38 40.4 8.7 2,988$             343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $35,329 $305,436 $620,786 $936,136 $1,268,491 $3,469,033 $8,759,778 $15,829,061 $22,309,237 $92,356,293
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 75%

Load Reduction Achieved (Lbs TN/Yr) 937 1,873 2,810 3,747 4,683 10,303 20,607 31,847 42,151 70,251
Load Reduction Target (Lbs TN/Yr) 937 1,873 2,810 3,747 4,683 10,303 20,607 31,847 42,151 70,251

Treated Area (Acres) 1,911 3,487 3,566 3,645 6,058 8,245 8,946 8,946 8,946 16,522
 Implementation Period (yrs)

15 127.4 232.5 237.7 243.0 403.9 549.7 596.4 596.4 596.4 1101.4
16 119.5 217.9 222.9 227.8 378.6 515.3 559.1 559.1 559.1 1032.6
17 112.4 205.1 209.8 214.4 356.4 485.0 526.2 526.2 526.2 971.9
18 106.2 193.7 198.1 202.5 336.6 458.1 497.0 497.0 497.0 917.9
19 100.6 183.5 187.7 191.8 318.9 434.0 470.8 470.8 470.8 869.6
20 95.6 174.4 178.3 182.2 302.9 412.3 447.3 447.3 447.3 826.1
21 91.0 166.1 169.8 173.6 288.5 392.6 426.0 426.0 426.0 786.7
22 86.9 158.5 162.1 165.7 275.4 374.8 406.6 406.6 406.6 751.0
23 83.1 151.6 155.0 158.5 263.4 358.5 389.0 389.0 389.0 718.3
24 79.6 145.3 148.6 151.9 252.4 343.5 372.8 372.8 372.8 688.4
25 76.5 139.5 142.6 145.8 242.3 329.8 357.8 357.8 357.8 660.9

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $35,329 $305,436 $620,786 $936,136 $1,268,491 $3,469,033 $8,759,778 $15,829,061 $22,309,237 $92,356,293
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 75%

Load Reduction (Lbs TN/Yr) 937 1,873 2,810 3,747 4,683 10,303 20,607 31,847 42,151 70,251
Treated Area (Acres) 1,911 3,487 3,566 3,645 6,058 8,245 8,946 8,946 8,946 16,522

Implementation Period (yrs)
15 $2,355 $20,362 $41,386 $62,409 $84,566 $231,269 $583,985 $1,055,271 $1,487,282 $6,157,086
16 $2,208 $19,090 $38,799 $58,509 $79,281 $216,815 $547,486 $989,316 $1,394,327 $5,772,268
17 $2,078 $17,967 $36,517 $55,067 $74,617 $204,061 $515,281 $931,121 $1,312,308 $5,432,723
18 $1,963 $16,969 $34,488 $52,008 $70,472 $192,724 $486,654 $879,392 $1,239,402 $5,130,905
19 $1,859 $16,076 $32,673 $49,270 $66,763 $182,581 $461,041 $833,108 $1,174,170 $4,860,858
20 $1,766 $15,272 $31,039 $46,807 $63,425 $173,452 $437,989 $791,453 $1,115,462 $4,617,815
21 $1,682 $14,545 $29,561 $44,578 $60,404 $165,192 $417,132 $753,765 $1,062,345 $4,397,919
22 $1,606 $13,883 $28,218 $42,552 $57,659 $157,683 $398,172 $719,503 $1,014,056 $4,198,013
23 $1,536 $13,280 $26,991 $40,702 $55,152 $150,828 $380,860 $688,220 $969,967 $4,015,491
24 $1,472 $12,727 $25,866 $39,006 $52,854 $144,543 $364,991 $659,544 $929,552 $3,848,179
25 $1,413 $12,217 $24,831 $37,445 $50,740 $138,761 $350,391 $633,162 $892,369 $3,694,252

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $85 $7.10 $0.038 $1,650
16 $80 $6.66 $0.036 $1,547
17 $75 $6.27 $0.033 $1,456
18 $71 $5.92 $0.032 $1,375
19 $67 $5.61 $0.030 $1,303
20 $64 $5.33 $0.028 $1,237
21 $61 $5.07 $0.027 $1,179
22 $58 $4.84 $0.026 $1,125
23 $56 $4.63 $0.025 $1,076
24 $53 $4.44 $0.024 $1,031
25 $51 $4.26 $0.023 $990

Population Est 30,797          
Persons per household 3                    

# of Households  Est. 10,266          
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 40% 59%

%IC Comm/Ind/Inst 28% 41%
%IC Tranportation 25%

%IC Misc 7%
Total 100%
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B12. Rollinsford, New Hampshire 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 34% N-Load Reduction Target 

 
  

PERCENT REDUCTION TARGET 34%
TN LOAD REDUCTION TARGET (LBS/YR) 5,396                                             

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 1,270.6                          5,396.1                           3,108,501$   405$                      
Structural Controls 1,099.3                                         200.2                              1,812.9                           955,278$      496$                      
Non-Structural Controls 1,597.0                                         1,597.0                          3,583.3                           2,153,223$   313$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 76.94 76.9 546.8 346,230$      633$                      
RESIDENTIAL R DRY WELL0.25 53.46 53.5 539.4 213,840$      396$                      
COMMERCIAL I GRAVEL WETLAND0.25 24.04 24.0 288.7 141,836$      491$                      
COMMERCIAL R DRY WELL0.25 6.01 6.0 71.4 24,040$         337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 8.44 8.4 100.1 49,796$         498$                      
INSTITUTIONAL R DRY WELL0.25 2.11 2.1 25.1 8,440$           337$                      
ROAD I GRAVEL WETLAND0.25 75.97 22.7 179.2 133,764$      746$                      
INDUSTRIAL I GRAVEL WETLAND0.25 1.22 1.2 14.7 7,198$           491$                      
INDUSTRIAL R DRY WELL0.25 0.66 0.7 7.8 2,640$           337$                      
OUTDOOR I GRAVEL WETLAND0.25 4.66 4.7 39.6 27,494$         693$                      
SEPTIC  SEPTIC SLUDGEHAMMER 526.57 526.6 3349.0 2,106,280$   629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 75.97 76.0 79.8 2,431$           30$                         
LEAF_LITTER_A  LEAF_LITTER_A 342.17 342.2 5.1 3,764$           733$                      
LEAF_LITTER_B  LEAF_LITTER_B 74.25 74.3 4.5 817$               183$                      
LEAF_LITTER_C  LEAF_LITTER_C 62.59 62.6 7.5 688$               92$                         
LEAF_LITTER_D  LEAF_LITTER_D 185.58 185.6 33.4 2,041$           61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 52 52.0 44.0 16,640$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 262.74 262.7 56.8 19,443$         343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 12.27 12.3 2.7 908$               343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 2.85 2.9 0.6 211$               343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $17,280 $72,230 $134,854 $197,769 $260,683 $786,228 $1,884,222 $3,108,501 $8,385,860
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45%

Load Reduction Achieved (Lbs TN/Yr) 159 317 476 635 794 1,746 3,492 5,396 7,142
Load Reduction Target (Lbs TN/Yr) 159 317 476 635 794 1,746 3,492 5,396 7,142

Treated Area (Acres) 401 718 751 767 783 824 824 1,271 1,758
 Implementation Period (yrs)

15 26.7 47.9 50.1 51.1 52.2 54.9 54.9 84.7 117.2
16 25.1 44.9 46.9 47.9 48.9 51.5 51.5 79.4 109.8
17 23.6 42.2 44.2 45.1 46.0 48.5 48.5 74.7 103.4
18 22.3 39.9 41.7 42.6 43.5 45.8 45.8 70.6 97.6
19 21.1 37.8 39.5 40.4 41.2 43.4 43.4 66.9 92.5
20 20.1 35.9 37.6 38.3 39.1 41.2 41.2 63.5 87.9
21 19.1 34.2 35.8 36.5 37.3 39.2 39.2 60.5 83.7
22 18.2 32.6 34.1 34.9 35.6 37.5 37.5 57.8 79.9
23 17.4 31.2 32.7 33.3 34.0 35.8 35.8 55.2 76.4
24 16.7 29.9 31.3 32.0 32.6 34.3 34.3 52.9 73.2
25 16.0 28.7 30.0 30.7 31.3 33.0 33.0 50.8 70.3

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $17,280 $72,230 $134,854 $197,769 $260,683 $786,228 $1,884,222 $3,108,501 $8,385,860
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45%

Load Reduction (Lbs TN/Yr) 159 317 476 635 794 1,746 3,492 5,396 7,142
Treated Area (Acres) 401 718 751 767 783 824 824 1,271 1,758

Implementation Period (yrs)
15 $1,152 $4,815 $8,990 $13,185 $17,379 $52,415 $125,615 $207,233 $559,057
16 $1,080 $4,514 $8,428 $12,361 $16,293 $49,139 $117,764 $194,281 $524,116
17 $1,016 $4,249 $7,933 $11,633 $15,334 $46,249 $110,837 $182,853 $493,286
18 $960 $4,013 $7,492 $10,987 $14,482 $43,679 $104,679 $172,695 $465,881
19 $909 $3,802 $7,098 $10,409 $13,720 $41,380 $99,170 $163,605 $441,361
20 $864 $3,612 $6,743 $9,888 $13,034 $39,311 $94,211 $155,425 $419,293
21 $823 $3,440 $6,422 $9,418 $12,413 $37,439 $89,725 $148,024 $399,327
22 $785 $3,283 $6,130 $8,989 $11,849 $35,738 $85,646 $141,296 $381,175
23 $751 $3,140 $5,863 $8,599 $11,334 $34,184 $81,923 $135,152 $364,603
24 $720 $3,010 $5,619 $8,240 $10,862 $32,760 $78,509 $129,521 $349,411
25 $691 $2,889 $5,394 $7,911 $10,427 $31,449 $75,369 $124,340 $335,434

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $500 $41.71 $0.222 $9,690
16 $469 $39.10 $0.209 $9,084
17 $442 $36.80 $0.196 $8,550
18 $417 $34.76 $0.185 $8,075
19 $395 $32.93 $0.176 $7,650
20 $375 $31.28 $0.167 $7,267
21 $357 $29.79 $0.159 $6,921
22 $341 $28.44 $0.152 $6,607
23 $326 $27.20 $0.145 $6,319
24 $313 $26.07 $0.139 $6,056
25 $300 $25.02 $0.133 $5,814

Population Est 2,527            
Persons per household 3                    

# of Households  Est. 842                
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 46% 75%

%IC Comm/Ind/Inst 15% 25%
%IC Tranportation 27%

%IC Misc 12%
Total 100%
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B13. Somersworth, New Hampshire 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 10,721                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 2,616.4                          10,721.3                        5,252,508$     331$                      
Structural Controls 2,824.7                                         538.1                              6,136.6                           2,698,084$     412$                      
Non-Structural Controls 3,750.6                                         2,658.2                          4,584.6                           2,554,424$     274$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL R DRY WELL0.25 159.97 160.0 1614.2 639,880$         396$                      
COMMERCIAL I GRAVEL WETLAND0.25 172.08 172.1 2066.7 1,015,272$     491$                      
COMMERCIAL R DRY WELL0.25 43.02 43.0 511.1 172,080$         337$                      
INSTITUTIONAL I GRAVEL WETLAND0.25 48.51 48.5 575.2 286,209$         498$                      
INSTITUTIONAL R DRY WELL0.25 12.13 12.1 144.1 48,520$           337$                      
INDUSTRIAL I GRAVEL WETLAND0.25 66.57 66.6 799.5 392,763$         491$                      
INDUSTRIAL R DRY WELL0.25 35.84 35.8 425.8 143,360$         337$                      
SEPTIC  SEPTIC SLUDGEHAMMER 996.67 579.9 3688.0 2,319,512$     629$                      
STREET_SWEEPING_HWY  STREET_SWEEPING_HWY 192.55 192.6 202.2 6,162$             30$                         
LEAF_LITTER_B  LEAF_LITTER_B 66.23 66.2 4.0 729$                 183$                      
LEAF_LITTER_C  LEAF_LITTER_C 59.65 59.7 7.2 656$                 92$                         
LEAF_LITTER_D  LEAF_LITTER_D 433.99 434.0 78.1 4,774$             61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 506 506.0 428.1 161,920$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 649.94 649.9 140.4 48,096$           343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 149.8 149.8 32.4 11,085$           343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 7.91 7.9 1.7 585$                 343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 12.24 12.2 2.6 906$                 343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $8,366 $74,628 $154,839 $235,050 $315,262 $853,800 $2,049,155 $3,604,238 $5,252,508 $10,982,104
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 75%

Load Reduction Achieved (Lbs TN/Yr) 238 477 715 953 1,191 2,621 5,242 8,101 10,721 17,869
Load Reduction Target (Lbs TN/Yr) 238 477 715 953 1,191 2,621 5,242 8,101 10,721 17,869

Treated Area (Acres) 393 768 788 808 828 2,233 2,467 2,616 2,616 3,855
 Implementation Period (yrs)

15 26.2 51.2 52.5 53.9 55.2 148.9 164.4 174.4 174.4 257.0
16 24.6 48.0 49.3 50.5 51.8 139.6 154.2 163.5 163.5 240.9
17 23.1 45.2 46.4 47.5 48.7 131.4 145.1 153.9 153.9 226.8
18 21.8 42.7 43.8 44.9 46.0 124.1 137.0 145.4 145.4 214.2
19 20.7 40.4 41.5 42.5 43.6 117.5 129.8 137.7 137.7 202.9
20 19.6 38.4 39.4 40.4 41.4 111.7 123.3 130.8 130.8 192.8
21 18.7 36.6 37.5 38.5 39.4 106.3 117.5 124.6 124.6 183.6
22 17.9 34.9 35.8 36.7 37.6 101.5 112.1 118.9 118.9 175.2
23 17.1 33.4 34.3 35.1 36.0 97.1 107.2 113.8 113.8 167.6
24 16.4 32.0 32.8 33.7 34.5 93.0 102.8 109.0 109.0 160.6
25 15.7 30.7 31.5 32.3 33.1 89.3 98.7 104.7 104.7 154.2

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $8,366 $74,628 $154,839 $235,050 $315,262 $853,800 $2,049,155 $3,604,238 $5,252,508 $10,982,104
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 75%

Load Reduction (Lbs TN/Yr) 238 477 715 953 1,191 2,621 5,242 8,101 10,721 17,869
Treated Area (Acres) 393 768 788 808 828 2,233 2,467 2,616 2,616 3,855

Implementation Period (yrs)
15 $558 $4,975 $10,323 $15,670 $21,017 $56,920 $136,610 $240,283 $350,167 $732,140
16 $523 $4,664 $9,677 $14,691 $19,704 $53,362 $128,072 $225,265 $328,282 $686,381
17 $492 $4,390 $9,108 $13,826 $18,545 $50,224 $120,539 $212,014 $308,971 $646,006
18 $465 $4,146 $8,602 $13,058 $17,515 $47,433 $113,842 $200,235 $291,806 $610,117
19 $440 $3,928 $8,149 $12,371 $16,593 $44,937 $107,850 $189,697 $276,448 $578,005
20 $418 $3,731 $7,742 $11,753 $15,763 $42,690 $102,458 $180,212 $262,625 $549,105
21 $398 $3,554 $7,373 $11,193 $15,012 $40,657 $97,579 $171,630 $250,119 $522,957
22 $380 $3,392 $7,038 $10,684 $14,330 $38,809 $93,143 $163,829 $238,750 $499,187
23 $364 $3,245 $6,732 $10,220 $13,707 $37,122 $89,094 $156,706 $228,370 $477,483
24 $349 $3,110 $6,452 $9,794 $13,136 $35,575 $85,381 $150,177 $218,855 $457,588
25 $335 $2,985 $6,194 $9,402 $12,610 $34,152 $81,966 $144,170 $210,100 $439,284

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $45 $3.77 $0.020 $876
16 $42 $3.53 $0.019 $821
17 $40 $3.33 $0.018 $773
18 $38 $3.14 $0.017 $730
19 $36 $2.98 $0.016 $691
20 $34 $2.83 $0.015 $657
21 $32 $2.69 $0.014 $626
22 $31 $2.57 $0.014 $597
23 $30 $2.46 $0.013 $571
24 $28 $2.36 $0.013 $547
25 $27 $2.26 $0.012 $525

Population Est 11,766          
Persons per household 3                    

# of Households  Est. 3,922            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 38% 51%

%IC Comm/Ind/Inst 37% 49%
%IC Tranportation 19%

%IC Misc 6%
Total 100%
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B14. Berwick, Maine 
 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 34% N-Load Reduction Target 

  

PERCENT REDUCTION TARGET 34%
TN LOAD REDUCTION TARGET (LBS/YR) 17,757                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 2,547.6                          17,756.8                        13,412,688$ 614$                      
Structural Controls 2,344.7                                         1,090.3                          7,319.3                           7,136,596$    995$                      
Non-Structural Controls 3,009.5                                         3,009.5                          10,437.5                        6,276,092$    264$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.75 147.8 147.8 1534.0 1,477,600$    963$                      
RESIDENTIAL R DRY WELL0.5 102.7 102.7 1235.2 718,760$       582$                      
COMMERCIAL I GRAVEL WETLAND0.25 73.3 73.3 880.7 432,647$       491$                      
COMMERCIAL D GRAVEL WETLAND0.25 32.3 32.3 91.6 190,511$       2,080$                   
COMMERCIAL R DRY WELL0.25 18.3 16.4 194.9 65,627$          337$                      
COMMERCIAL R DRY WELL0.5 18.3 1.9 25.3 13,462$          532$                      
INDUSTRIAL I GRAVEL WETLAND0.25 24.2 24.2 291.0 142,957$       491$                      
INDUSTRIAL D GRAVEL WETLAND0.25 1.6 1.6 4.5 9,440$            2,080$                   
INDUSTRIAL R DRY WELL0.5 13.1 13.1 171.7 91,350$          532$                      
OUTDOOR I GRAVEL WETLAND0.25 180.3 180.3 1533.7 1,063,593$    693$                      
OUTDOOR D GRAVEL WETLAND0.25 496.7 496.7 1356.8 2,930,648$    2,160$                   
SEPTIC  SEPTIC SLUDGEHAMMER 1552.2 1552.2 9871.8 6,208,680$    629$                      
STREET_SWEEPING_RES  STREET_SWEEPING_RES 147.8 147.8 208.3 4,728$            23$                         
STREET_SWEEPING_COM  STREET_SWEEPING_COM 73.3 73.3 110.0 2,347$            21$                         
STREET_SWEEPING_IND  STREET_SWEEPING_IND 24.2 24.2 36.3 775$                21$                         
LEAF_LITTER_A  LEAF_LITTER_A 302.4 302.4 4.5 3,326$            733$                      
LEAF_LITTER_B  LEAF_LITTER_B 27.6 27.6 1.7 303$                183$                      
LEAF_LITTER_C  LEAF_LITTER_C 68.6 68.6 8.2 754$                92$                         
LEAF_LITTER_D  LEAF_LITTER_D 269.1 269.1 48.4 2,960$            61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 48.5 48.5 41.0 15,520$          378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 478.3 478.3 103.3 35,392$          343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 1.8 1.8 0.4 131$                343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 15.9 15.9 3.4 1,175$            343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $48,651 $233,424 $440,455 $658,769 $915,331 $2,813,089 $6,426,208 $13,412,688 $17,448,210
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 36%

Load Reduction Achieved (Lbs TN/Yr) 522 1,045 1,567 2,089 2,611 5,745 11,490 17,757 18,801
Load Reduction Target (Lbs TN/Yr) 522 1,045 1,567 2,089 2,611 5,745 11,490 17,757 18,801

Treated Area (Acres) 620 1,197 1,249 1,299 1,342 1,387 1,387 2,548 3,026
 Implementation Period (yrs)

15 41.3 79.8 83.3 86.6 89.5 92.4 92.4 169.8 201.8
16 38.7 74.8 78.1 81.2 83.9 86.7 86.7 159.2 189.2
17 36.5 70.4 73.5 76.4 79.0 81.6 81.6 149.9 178.0
18 34.4 66.5 69.4 72.2 74.6 77.0 77.0 141.5 168.1
19 32.6 63.0 65.7 68.4 70.7 73.0 73.0 134.1 159.3
20 31.0 59.9 62.5 64.9 67.1 69.3 69.3 127.4 151.3
21 29.5 57.0 59.5 61.9 63.9 66.0 66.0 121.3 144.1
22 28.2 54.4 56.8 59.0 61.0 63.0 63.0 115.8 137.6
23 26.9 52.1 54.3 56.5 58.4 60.3 60.3 110.8 131.6
24 25.8 49.9 52.0 54.1 55.9 57.8 57.8 106.2 126.1
25 24.8 47.9 50.0 52.0 53.7 55.5 55.5 101.9 121.1

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $48,651 $233,424 $440,455 $658,769 $915,331 $2,813,089 $6,426,208 $13,412,688 $17,448,210
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 36%

Load Reduction (Lbs TN/Yr) 522 1,045 1,567 2,089 2,611 5,745 11,490 17,757 18,801
Treated Area (Acres) 620 1,197 1,249 1,299 1,342 1,387 1,387 2,548 3,026

Implementation Period (yrs)
15 $3,243 $15,562 $29,364 $43,918 $61,022 $187,539 $428,414 $894,179 $1,163,214
16 $3,041 $14,589 $27,528 $41,173 $57,208 $175,818 $401,638 $838,293 $1,090,513
17 $2,862 $13,731 $25,909 $38,751 $53,843 $165,476 $378,012 $788,982 $1,026,365
18 $2,703 $12,968 $24,470 $36,598 $50,852 $156,283 $357,012 $745,149 $969,345
19 $2,561 $12,285 $23,182 $34,672 $48,175 $148,057 $338,221 $705,931 $918,327
20 $2,433 $11,671 $22,023 $32,938 $45,767 $140,654 $321,310 $670,634 $872,411
21 $2,317 $11,115 $20,974 $31,370 $43,587 $133,957 $306,010 $638,699 $830,867
22 $2,211 $10,610 $20,021 $29,944 $41,606 $127,868 $292,100 $609,668 $793,100
23 $2,115 $10,149 $19,150 $28,642 $39,797 $122,308 $279,400 $583,160 $758,618
24 $2,027 $9,726 $18,352 $27,449 $38,139 $117,212 $267,759 $558,862 $727,009
25 $1,946 $9,337 $17,618 $26,351 $36,613 $112,524 $257,048 $536,508 $697,928

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Funding Annual Fee – Equivalent Resident Units (ERU) for 15-25 Year Implementation Periods at 34% N-Load Reduction 

 
 

 
 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $132 $11.02 $0.059 $2,560
16 $124 $10.33 $0.055 $2,400
17 $117 $9.72 $0.052 $2,259
18 $110 $9.18 $0.049 $2,133
19 $104 $8.70 $0.046 $2,021
20 $99 $8.26 $0.044 $1,920
21 $94 $7.87 $0.042 $1,828
22 $90 $7.51 $0.040 $1,745
23 $86 $7.19 $0.038 $1,669
24 $83 $6.89 $0.037 $1,600
25 $79 $6.61 $0.035 $1,536

Population Est 7,246            
Persons per household 3                    

# of Households  Est. 2,415            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 15% 36%

%IC Comm/Ind/Inst 27% 64%
%IC Tranportation 20%

%IC Misc 38%
Total 100%
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B15. Kittery, Maine 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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Table 1 - BMP Menu for 45% N-Load Reduction Target 

 
 
 
  

PERCENT REDUCTION TARGET 45%
TN LOAD REDUCTION TARGET (LBS/YR) 16,361                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 3,117.1                          16,360.7                        8,374,193$     367$                      
Structural Controls 2,581.2                                         967.6                              10,247.6                        5,215,570$     518$                      
Non-Structural Controls 2,887.5                                         2,887.5                          6,113.0                           3,158,623$     257$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 176.68 69.7 495.1 313,522$         633$                      
RESIDENTIAL I RAINGARDEN0.5 176.68 107.0 974.1 749,059$         769$                      
RESIDENTIAL R DRY WELL0.25 122.78 122.8 1238.9 491,120$         396$                      
COMMERCIAL I GRAVEL WETLAND0.25 212.65 212.7 2553.9 1,254,635$     491$                      
COMMERCIAL R DRY WELL0.25 53.16 53.2 631.6 212,640$         337$                      
INDUSTRIAL I GRAVEL WETLAND0.25 175.05 175.1 2102.4 1,032,795$     491$                      
INDUSTRIAL R DRY WELL0.25 94.26 94.3 1119.9 377,040$         337$                      
OUTDOOR I GRAVEL WETLAND0.25 133.01 133.0 1131.6 784,759$         693$                      
SEPTIC  SEPTIC SLUDGEHAMMER 738.00 738.0 4693.7 2,952,000$     629$                      
STREET_SWEEPING_RES  STREET_SWEEPING_RES 176.68 176.7 249.1 5,654$             23$                         
STREET_SWEEPING_COM  STREET_SWEEPING_COM 212.65 212.7 319.0 6,805$             21$                         
STREET_SWEEPING_IND  STREET_SWEEPING_IND 175.05 175.1 262.6 5,602$             21$                         
LEAF_LITTER_A  LEAF_LITTER_A 32.33 32.3 0.5 356$                 733$                      
LEAF_LITTER_B  LEAF_LITTER_B 0.99 1.0 0.1 11$                   183$                      
LEAF_LITTER_C  LEAF_LITTER_C 121.03 121.0 14.5 1,331$             92$                         
LEAF_LITTER_D  LEAF_LITTER_D 456.04 456.0 82.1 5,016$             61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 446 446.0 377.3 142,720$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 523.32 523.3 113.0 38,726$           343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 5.45 5.5 1.2 403$                 343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $7,756 $15,711 $79,421 $201,823 $324,225 $1,124,528 $3,050,297 $5,647,310 $8,374,194 $32,194,697
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 60%

Load Reduction Achieved (Lbs TN/Yr) 364 727 1,091 1,454 1,818 3,999 7,999 12,361 16,361 21,814
Load Reduction Target (Lbs TN/Yr) 364 727 1,091 1,454 1,818 3,999 7,999 12,361 16,361 21,814

Treated Area (Acres) 242 491 1,156 1,187 1,217 2,347 2,686 2,775 3,117 4,652
 Implementation Period (yrs)

15 16.2 32.7 77.1 79.1 81.2 156.5 179.1 185.0 207.8 310.1
16 15.1 30.7 72.3 74.2 76.1 146.7 167.9 173.4 194.8 290.7
17 14.3 28.9 68.0 69.8 71.6 138.0 158.0 163.2 183.4 273.6
18 13.5 27.3 64.2 65.9 67.6 130.4 149.2 154.2 173.2 258.4
19 12.8 25.8 60.9 62.5 64.1 123.5 141.4 146.1 164.1 244.8
20 12.1 24.5 57.8 59.3 60.9 117.3 134.3 138.8 155.9 232.6
21 11.5 23.4 55.1 56.5 58.0 111.8 127.9 132.1 148.4 221.5
22 11.0 22.3 52.6 53.9 55.3 106.7 122.1 126.1 141.7 211.4
23 10.5 21.3 50.3 51.6 52.9 102.0 116.8 120.7 135.5 202.3
24 10.1 20.5 48.2 49.4 50.7 97.8 111.9 115.6 129.9 193.8
25 9.7 19.6 46.2 47.5 48.7 93.9 107.5 111.0 124.7 186.1

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $7,756 $15,711 $79,421 $201,823 $324,225 $1,124,528 $3,050,297 $5,647,310 $8,374,194 $32,194,697
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 45% 60%

Load Reduction (Lbs TN/Yr) 364 727 1,091 1,454 1,818 3,999 7,999 12,361 16,361 21,814
Treated Area (Acres) 242 491 1,156 1,187 1,217 2,347 2,686 2,775 3,117 4,652

Implementation Period (yrs)
15 $517 $1,047 $5,295 $13,455 $21,615 $74,969 $203,353 $376,487 $558,280 $2,146,313
16 $485 $982 $4,964 $12,614 $20,264 $70,283 $190,644 $352,957 $523,387 $2,012,169
17 $456 $924 $4,672 $11,872 $19,072 $66,149 $179,429 $332,195 $492,600 $1,893,806
18 $431 $873 $4,412 $11,212 $18,013 $62,474 $169,461 $313,739 $465,233 $1,788,594
19 $408 $827 $4,180 $10,622 $17,064 $59,186 $160,542 $297,227 $440,747 $1,694,458
20 $388 $786 $3,971 $10,091 $16,211 $56,226 $152,515 $282,365 $418,710 $1,609,735
21 $369 $748 $3,782 $9,611 $15,439 $53,549 $145,252 $268,920 $398,771 $1,533,081
22 $353 $714 $3,610 $9,174 $14,738 $51,115 $138,650 $256,696 $380,645 $1,463,395
23 $337 $683 $3,453 $8,775 $14,097 $48,893 $132,622 $245,535 $364,095 $1,399,769
24 $323 $655 $3,309 $8,409 $13,509 $46,855 $127,096 $235,305 $348,925 $1,341,446
25 $310 $628 $3,177 $8,073 $12,969 $44,981 $122,012 $225,892 $334,968 $1,287,788

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 45% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $70 $5.82 $0.031 $1,351
16 $65 $5.45 $0.029 $1,267
17 $62 $5.13 $0.027 $1,192
18 $58 $4.85 $0.026 $1,126
19 $55 $4.59 $0.024 $1,067
20 $52 $4.36 $0.023 $1,013
21 $50 $4.15 $0.022 $965
22 $48 $3.96 $0.021 $921
23 $46 $3.79 $0.020 $881
24 $44 $3.63 $0.019 $844
25 $42 $3.49 $0.019 $811

Population Est 9,722            
Persons per household 3                    

# of Households  Est. 3,241            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 32% 41%

%IC Comm/Ind/Inst 47% 59%
%IC Tranportation 1%

%IC Misc 20%
Total 100%
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B16. North Berwick, Maine 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
 
 



North Berwick  B16.2 

 
Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 

 



North Berwick  B16.4 

Table 1 - BMP Menu for 34% N-Load Reduction Target 

 
  

PERCENT REDUCTION TARGET 34%
TN LOAD REDUCTION TARGET (LBS/YR) 11,720                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 1,202.9                          11,720.5                        6,820,648$   322$                      
Structural Controls 1,690.3                                         395.2                              3,746.0                           2,026,556$   483$                      
Non-Structural Controls 2,178.8                                         1,986.4                          7,974.5                           4,794,092$   209$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 89.89 89.9 638.8 404,505$      633$                      
RESIDENTIAL R DRY WELL0.25 62.47 62.5 630.4 249,880$      396$                      
COMMERCIAL I GRAVEL WETLAND0.25 51.87 51.9 623.0 306,033$      491$                      
COMMERCIAL R DRY WELL0.25 12.97 13.0 154.1 51,880$         337$                      
INDUSTRIAL I GRAVEL WETLAND0.25 34.91 34.9 419.3 205,969$      491$                      
INDUSTRIAL R DRY WELL0.25 18.8 18.8 223.4 75,200$         337$                      
OUTDOOR I GRAVEL WETLAND0.25 181.17 124.3 1057.1 733,089$      693$                      
SEPTIC  SEPTIC SLUDGEHAMMER 1,178.59 1178.6 7495.8 4,714,360$   629$                      
STREET_SWEEPING_RES  STREET_SWEEPING_RES 89.89 89.9 126.7 2,876$           23$                         
STREET_SWEEPING_COM  STREET_SWEEPING_COM 51.87 51.9 77.8 1,660$           21$                         
STREET_SWEEPING_IND  STREET_SWEEPING_IND 34.91 34.9 52.4 1,117$           21$                         
LEAF_LITTER_B  LEAF_LITTER_B 47.43 47.4 2.8 522$               183$                      
LEAF_LITTER_C  LEAF_LITTER_C 27.16 27.2 3.3 299$               92$                         
LEAF_LITTER_D  LEAF_LITTER_D 106.13 106.1 19.1 1,167$           61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 157.57 157.6 133.3 50,422$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 268.38 268.4 58.0 19,860$         343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 24.43 24.4 5.3 1,808$           343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $28,716 $144,949 $277,382 $414,034 $573,173 $1,763,156 $4,148,011 $6,820,648 $24,491,572
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 43%

Load Reduction Achieved (Lbs TN/Yr) 345 689 1,034 1,379 1,724 3,792 7,584 11,720 14,823
Load Reduction Target (Lbs TN/Yr) 345 689 1,034 1,379 1,724 3,792 7,584 11,720 14,823

Treated Area (Acres) 363 527 857 891 922 989 989 1,203 2,691
 Implementation Period (yrs)

15 24.2 35.2 57.1 59.4 61.5 65.9 65.9 80.2 179.4
16 22.7 33.0 53.6 55.7 57.6 61.8 61.8 75.2 168.2
17 21.3 31.0 50.4 52.4 54.2 58.2 58.2 70.8 158.3
18 20.1 29.3 47.6 49.5 51.2 54.9 54.9 66.8 149.5
19 19.1 27.8 45.1 46.9 48.5 52.0 52.0 63.3 141.6
20 18.1 26.4 42.9 44.6 46.1 49.4 49.4 60.1 134.5
21 17.3 25.1 40.8 42.4 43.9 47.1 47.1 57.3 128.1
22 16.5 24.0 39.0 40.5 41.9 44.9 44.9 54.7 122.3
23 15.8 22.9 37.3 38.8 40.1 43.0 43.0 52.3 117.0
24 15.1 22.0 35.7 37.1 38.4 41.2 41.2 50.1 112.1
25 14.5 21.1 34.3 35.7 36.9 39.6 39.6 48.1 107.6

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $28,716 $144,949 $277,382 $414,034 $573,173 $1,763,156 $4,148,011 $6,820,648 $24,491,572
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 43%

Load Reduction (Lbs TN/Yr) 345 689 1,034 1,379 1,724 3,792 7,584 11,720 14,823
Treated Area (Acres) 363 527 857 891 922 989 989 1,203 2,691

Implementation Period (yrs)
15 $1,914 $9,663 $18,492 $27,602 $38,212 $117,544 $276,534 $454,710 $1,632,771
16 $1,795 $9,059 $17,336 $25,877 $35,823 $110,197 $259,251 $426,290 $1,530,723
17 $1,689 $8,526 $16,317 $24,355 $33,716 $103,715 $244,001 $401,215 $1,440,681
18 $1,595 $8,053 $15,410 $23,002 $31,843 $97,953 $230,445 $378,925 $1,360,643
19 $1,511 $7,629 $14,599 $21,791 $30,167 $92,798 $218,316 $358,981 $1,289,030
20 $1,436 $7,247 $13,869 $20,702 $28,659 $88,158 $207,401 $341,032 $1,224,579
21 $1,367 $6,902 $13,209 $19,716 $27,294 $83,960 $197,524 $324,793 $1,166,265
22 $1,305 $6,589 $12,608 $18,820 $26,053 $80,143 $188,546 $310,029 $1,113,253
23 $1,249 $6,302 $12,060 $18,001 $24,921 $76,659 $180,348 $296,550 $1,064,851
24 $1,196 $6,040 $11,558 $17,251 $23,882 $73,465 $172,834 $284,194 $1,020,482
25 $1,149 $5,798 $11,095 $16,561 $22,927 $70,526 $165,920 $272,826 $979,663

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 34% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $96 $7.98 $0.043 $1,855
16 $90 $7.49 $0.040 $1,739
17 $85 $7.05 $0.038 $1,637
18 $80 $6.65 $0.035 $1,546
19 $76 $6.30 $0.034 $1,465
20 $72 $5.99 $0.032 $1,391
21 $68 $5.70 $0.030 $1,325
22 $65 $5.44 $0.029 $1,265
23 $62 $5.21 $0.028 $1,210
24 $60 $4.99 $0.027 $1,159
25 $57 $4.79 $0.026 $1,113

Population Est 4,576            
Persons per household 3                    

# of Households  Est. 1,525            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 9% 32%

%IC Comm/Ind/Inst 19% 68%
%IC Tranportation 30%

%IC Misc 42%
Total 100%
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B17. South Berwick, Maine 
A pollutant load analysis was conducted to determine the nitrogen load for each community. A 
map of nitrogen load export rates is shown in Figure 1 that illustrates the areas of highest 
loading concern for prioritization of structural BMPs. From this heat map, areas of greatest 
nitrogen loading can be clearly identified.  

Figure 2 is a subwatershed delineation and potential BMP siting scheme for an LTCP and 
implementation plan development. This figure illustrates how BMP prioritization and ranking 
could be accomplished. BMP catchments (subwatersheds) are listed by area, total load, and 
weighted pollutant load export rates for ease of prioritization. BMPs can then be prioritized by 
drainage area, total load reduced, or most importantly by pollutant load export rate. This 
analyses would need to be extended to additional areas until the necessary load reduction was 
achieved.  

Analyses for each community include an assessment of land use, soils, and a range of 
structural and non-structural BMPs in order to achieve the lowest cost and greatest 
performance (unit cost). Table 1 is a menu of BMPs optimized by cost. A mix of structural and 
non-structural controls are used with a total and average unit cost for structural and non-
structural controls. Limited small-sized structural BMPs are used, such as rain gardens, dry 
wells, and gravel wetlands. Non-structural controls are widely used and are the most cost-
effective management solution and include catch basin cleaning, leaf litter collection, and 
fertilizer reduction. Septic system retrofits account for the single largest load reduction. For this 
study, septic system retrofits were based on an aerobic bacterial generator that costs, on 
average, $4,000 for a residential installation and demonstrated to achieve 60% nitrogen load 
reduction for residential applications (see Appendix D). An average septic system was assumed 
to serve three people. Estimates for the number of people in each town who are served by 
septic systems are based on GBNNPSS population estimates for septic systems. 

BMPs listed here represent strategies evaluated as part of the development of the 
nutrient control planning for the various communities. Other BMP combinations may be 
feasible; additionally, some BMPs considered here may not be appropriate for some 
communities, due to concerns about program implementation or otherwise. The menu of BMPs 
ultimately selected for nutrient control planning represent one low cost option of many.  

Table 2 provides summary information for the amount of area to be treated by 
structural and non-structural BMPs (in acres) combined annually, and with implementation 
periods ranging from 15-25 years.  

Table 3 presents the costs for varying degrees of pollutant load reduction over 15-25 
years implementation periods.  

Table 4 presents the estimated annual fee for a stormwater utility as measured in ERUs 
for implementation periods ranging from 15-25 years, or 3-5 permit cycles. For this study, 
stormwater fees were based on an estimated number of community households, a standard 
equivalent residential unit (ERU) of 2,250SF of impervious cover, and the distribution of land 
cover as residential, commercial, industrial, or institutional, all which are listed below. 
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Figure 1 - Annual Nitrogen Load Export 
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Figure 2 - Subwatershed Delineation and Potential BMP Siting Scheme 
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\Table 1 - BMP Menu for 34% N-Load Reduction Target 

 
  

PERCENT REDUCTION TARGET 34%
TN LOAD REDUCTION TARGET (LBS/YR) 12,268                                          

Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
Total 1,546.4                          12,268.2                        7,276,758$   365$                      
Structural Controls 1,791.6                                         453.2                              4,229.1                           2,443,448$   518$                      
Non-Structural Controls 2,287.7                                         2,287.7                          8,039.1                           4,833,310$   270$                      

Landuse & BMP Type and Depth Potential Area (acres) Treated Area (acres) Load Reduction (lbs) Cost ($) Unit Cost ($/lb)
RESIDENTIAL I RAINGARDEN0.25 121.85 66.7 474.4 300,369$      633$                      
RESIDENTIAL I RAINGARDEN0.5 121.85 55.1 501.6 385,710$      769$                      
RESIDENTIAL R DRY WELL0.25 84.68 84.7 854.5 338,720$      396$                      
COMMERCIAL I GRAVEL WETLAND0.25 57.84 57.8 694.7 341,256$      491$                      
COMMERCIAL R DRY WELL0.25 14.46 14.5 171.8 57,840$         337$                      
INDUSTRIAL I GRAVEL WETLAND0.25 9.13 9.1 109.7 53,867$         491$                      
INDUSTRIAL R DRY WELL0.25 4.92 4.9 58.5 19,680$         337$                      
OUTDOOR I GRAVEL WETLAND0.25 160.34 160.3 1364.1 946,006$      693$                      
SEPTIC  SEPTIC SLUDGEHAMMER 1,194.45 1194.5 7596.7 4,777,800$   629$                      
STREET_SWEEPING_RES  STREET_SWEEPING_RES 121.85 121.9 171.8 3,899$           23$                         
STREET_SWEEPING_COM  STREET_SWEEPING_COM 57.84 57.8 86.8 1,851$           21$                         
STREET_SWEEPING_IND  STREET_SWEEPING_IND 9.13 9.1 13.7 292$               21$                         
LEAF_LITTER_A  LEAF_LITTER_A 152.99 153.0 2.3 1,683$           733$                      
LEAF_LITTER_B  LEAF_LITTER_B 20.76 20.8 1.2 228$               183$                      
LEAF_LITTER_C  LEAF_LITTER_C 69.04 69.0 8.3 759$               92$                         
LEAF_LITTER_D  LEAF_LITTER_D 167.05 167.1 30.1 1,838$           61$                         
CATCH_BASIN_RES  CATCH_BASIN_RES 34 34.0 28.8 10,880$         378$                      
URBAN_FERTILIZER_RES  URBAN_FERTILIZER_RES 332.03 332.0 71.7 24,570$         343$                      
URBAN_FERTILIZER_GOLF  URBAN_FERTILIZER_GOLF 98.96 99.0 21.4 7,323$           343$                      
URBAN_FERTILIZER_SCHOOL  URBAN_FERTILIZER_SCHOOL 22.44 22.4 4.8 1,661$           343$                      
URBAN_FERTILIZER_PARK  URBAN_FERTILIZER_PARK 7.11 7.1 1.5 526$               343$                      
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Table 2 - Yearly Rate of Area Treated for Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 
 
Table 3 - Yearly Cost to Implement Varying N-Load Reduction Targets for 15-25 Year Implementation Periods 

 

Cost to Implement $25,353 $151,684 $294,722 $437,760 $607,289 $1,896,633 $4,392,941 $7,276,758 $28,164,686
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 43%

Load Reduction Achieved (Lbs TN/Yr) 361 722 1,082 1,443 1,804 3,969 7,938 12,268 15,516
Load Reduction Target (Lbs TN/Yr) 361 722 1,082 1,443 1,804 3,969 7,938 12,268 15,516

Treated Area (Acres) 450 965 1,000 1,036 1,068 1,111 1,111 1,546 2,885
 Implementation Period (yrs)

15 30.0 64.3 66.7 69.1 71.2 74.1 74.1 103.1 192.3
16 28.1 60.3 62.5 64.8 66.7 69.5 69.5 96.7 180.3
17 26.5 56.7 58.8 61.0 62.8 65.4 65.4 91.0 169.7
18 25.0 53.6 55.6 57.6 59.3 61.7 61.7 85.9 160.3
19 23.7 50.8 52.7 54.5 56.2 58.5 58.5 81.4 151.8
20 22.5 48.2 50.0 51.8 53.4 55.6 55.6 77.3 144.2
21 21.4 45.9 47.6 49.3 50.8 52.9 52.9 73.6 137.4
22 20.4 43.8 45.5 47.1 48.5 50.5 50.5 70.3 131.1
23 19.6 41.9 43.5 45.1 46.4 48.3 48.3 67.2 125.4
24 18.7 40.2 41.7 43.2 44.5 46.3 46.3 64.4 120.2
25 18.0 38.6 40.0 41.4 42.7 44.4 44.4 61.9 115.4

Yearly Rate of Area Treated-Total (AC/YR) 

Cost to Implement $25,353 $151,684 $294,722 $437,760 $607,289 $1,896,633 $4,392,941 $7,276,758 $28,164,686
Percent Reduction 1% 2% 3% 4% 5% 11% 22% 34% 43%

Load Reduction (Lbs TN/Yr) 361 722 1,082 1,443 1,804 3,969 7,938 12,268 15,516
Treated Area (Acres) 450 965 1,000 1,036 1,068 1,111 1,111 1,546 2,885

Implementation Period (yrs)
15 $1,690 $10,112 $19,648 $29,184 $40,486 $126,442 $292,863 $485,117 $1,877,646
16 $1,585 $9,480 $18,420 $27,360 $37,956 $118,540 $274,559 $454,797 $1,760,293
17 $1,491 $8,923 $17,337 $25,751 $35,723 $111,567 $258,408 $428,045 $1,656,746
18 $1,409 $8,427 $16,373 $24,320 $33,738 $105,368 $244,052 $404,264 $1,564,705
19 $1,334 $7,983 $15,512 $23,040 $31,963 $99,823 $231,207 $382,987 $1,482,352
20 $1,268 $7,584 $14,736 $21,888 $30,364 $94,832 $219,647 $363,838 $1,408,234
21 $1,207 $7,223 $14,034 $20,846 $28,919 $90,316 $209,188 $346,512 $1,341,176
22 $1,152 $6,895 $13,396 $19,898 $27,604 $86,211 $199,679 $330,762 $1,280,213
23 $1,102 $6,595 $12,814 $19,033 $26,404 $82,462 $190,997 $316,381 $1,224,552
24 $1,056 $6,320 $12,280 $18,240 $25,304 $79,026 $183,039 $303,198 $1,173,529
25 $1,014 $6,067 $11,789 $17,510 $24,292 $75,865 $175,718 $291,070 $1,126,587

Yearly Cost to Implement Total ($$/Yr)
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Table 4 - Stormwater Utility Proof of Concept Calculations to Support NCP Implementation at 34% N-Load Reduction 

 

 

Implementation Period 
(yrs)

Equivalent 
Residential 
Unit (ERU) 

$$/Yr

Equivalent 
Residential 
Unit (ERU) 
$$/Month

Equivalent 
Residential Unit 
(ERU) $$/IC SF 

per Yr
ERU $$ per Acre IC 

per Yr
15 $71 $5.88 $0.031 $1,367
16 $66 $5.52 $0.029 $1,281
17 $62 $5.19 $0.028 $1,206
18 $59 $4.90 $0.026 $1,139
19 $56 $4.64 $0.025 $1,079
20 $53 $4.41 $0.024 $1,025
21 $50 $4.20 $0.022 $976
22 $48 $4.01 $0.021 $932
23 $46 $3.84 $0.020 $891
24 $44 $3.68 $0.020 $854
25 $42 $3.53 $0.019 $820

Population Est 7,464            
Persons per household 3                    

# of Households  Est. 2,488            
Typical household IC 

(SF) 2250 IC Normalized
% IC Residential 21% 36%

%IC Comm/Ind/Inst 37% 64%
%IC Tranportation 10%

%IC Misc 32%
Total 100%



APPENDIX C: CREDIT TRADING 
FACTSHEETS 

• Innovations In Water Quality Trading: Significant Tools, Significant Progress 
Fact Sheet by the Willamette Partnership, USDA Natural Resources 
Conservation Service, 2017

• EPA Watershed-Based Permitting Case Study: Tualatin River Watershed, 
Oregon

• Building a Water Quality Trading Program: Options and Considerations by 
the National Network on Water Quality Trading, 2015.



PROJECT SUMMARY: In 2013, Willamette 
Partnership and its partners from The Freshwater 
Trust, the States of Idaho, Oregon, and Washington, 
and US EPA Region 10 received an Natural Resources 
Conservation Service (NRCS) Conservation Innovation 
Grant to make it faster and easier for states to support 
water quality trading (WQT)—a flexible approach for 
permitted entities (e.g., stormwater and wastewater 
utilities, transportation infrastructure) to save money, 
meet clean water goals, and support a vibrant local 
economy. 

We’ve done that—locally, and nationally. Clear, 
practical, and defensible policy at the state level gives 
regulatory agencies what they need to write permits 
that allow trading to occur, and gives permittees the 
confidence that they need to invest rate payer dollars 
in a green infrastructure option. The project team built 
policy and technical approaches that have been shared 
across the state agencies in the Pacific Northwest and 
across the country. In the last four years: 

t�'PVS�TUBUFT�IBWF�VTFE�QSPEVDUT�GSPN�UIJT�QSPKFDU�
to build state trading policies; 
t�5IF�/BUJPOBM�/FUXPSL�PO�8BUFS�2VBMJUZ�5SBEJOH�
formed and published a comprehensive guidebook 
on trading program design; and

Figure 2. Map of the project’s products and impacts of the policy and process innovations.

Informed watershed 
frameworks in the Lower 
Boise, Laguna de Santa 
Rosa, and Fox River

Joint Regional 
Recommendations for 
Idaho, Oregon, and 

Washington.

Documents 
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Network 
Options and 
Considerations 
Guide

t�Association of 
Clean Water 
Administrators 
WQT State 
Toolkit

State-level guidance in Oregon, Idaho, 
Arkansas (draft), and Missouri

INNOVATIONS IN WATER QUALITY TRADING:
SIGNIFICANT TOOLS, SIGNIFICANT PROGRESS

t�5IF�"TTPDJBUJPO�PG�$MFBO�8BUFS�"ENJOJTUSBUPST�
(ACWA) with Willamette Partnership released a 
toolkit of WQT policy templates for states. 

These policy innovations have made it easier for 
regulators, permittees, and landowners to build 
programs that invest compliance dollars in conservation 
that gets results, saves money for rate payers, supports 
local economies, and provides multiple additional 
benefits to soil, air, and wildlife.

Transactions drive investment in 
conservation on private lands

Figure 1. Logic model for project impact

Buyers and sellers confidenctly 
engage in market

Defensible, clear state water 
quality trading policy
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NRCS Conservation Innovations Grant Program

This project was funded through NRCS Conservation 
Innovation Grants (CIG). CIG is a competitive grant 
program that stimulates the development and 
adoption of innovative approaches and technologies 
for conservation on agricultural lands. Through CIG, NRCS partners with public and private entities to 
accelerate technology transfer and adopt promising technologies.

What is Water Quality Trading?

Water quality trading is a mechanism to help achieve local 
water quality improvements. Trading allows sources with 
very high costs of reducing pollution to negotiate equal or 
greater pollution reductions from sources with lower cost. 
For example, in a water quality trading program, a city’s 
waste water facility can work with farmers and landowners to 
reduce sediment by implementing conservation practices 
such as installing livestock exclusion fencing along stream 
banks. Facilities then pay for the water quality benefits 
resulting from these practices as a way to meet their own 
clean water requirements.  

This is the most basic value proposition for water quality 
trading, economic efficiency – cleaner water at a lower 
cost. 

One Tool, Multiple Benefits

Water quality trading programs provide multiple benefits. 
For permittees, trading provide flexibility in how they 
achieve pollution reduction targets and cost savings to 
their rate payers. For landowners, trading provides an 
opportunity to fund conservation measures that go above 
and beyond what is required, supporting the rural economy and stewardship of the land. Trading also provides 
“co-benefits” to the environment, like habitat for fish and bird species and reduced streambank erosion.

Water Quality Trading

Who is Willamette Partnership?
Willamette Partnership is a conservation nonprofit dedicated to solving complex 
environmental problems in ways that work for people. We are known for helping 
state and federal natural resource agencies, businesses, and conservation interests 
take advantage of opportunities to achieve conservation and economic outcomes. 
We work throughout the western U.S. with a focus on the Pacific Northwest.

Figure 3. Basics of water quality trading.
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“
Project kickoff and convening state 
agency partners

Convene Northwest and National 
partners to develop shared WQT tools 
and policy recommendations

Joint Regional Recommendations 
released:
t� Oregon and Idaho begin updating 

state policy.

t� Idaho begins revising the Lower 
Boise River WQT Framework.

National Network releases Options and 
Considerations Guide. Stakeholders 
apply the guide in program 
development in CA, MO, ID, WI.

Oregon finalizes WQT rule.

ACWA and Willamette Partnership 
release state WQT toolkit. CA and AK 
apply toolkit. 

Idaho finalizes state guidance. 

Build common language, sources of 
information, and understanding of WQT 
between states and EPA.

States are supported for faster, 
defensible updates to WQT policy.

Strengthen Oregon’s regulatory 
framework, give certainty to buyers and 
landowners.

Faster and easier to develop defensible 
state policy supporting trades. 

Strengthen Idaho regulatory framework, 
give certainty to buyers and landowners. 

Common playbook, vetted with diverse 
stakeholders, for states to build trading 
programs.

20
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“
We believe the regional recommendations 

could result in the states developing regionally 
consistent and robust guidance to help ensure 

water quality trading programs have the quality, 
credibility, and trasparency necessary to ensure 

water quality improvements are achieved.
--Dan Opalski, Director of Office of Water and 

Watersheds, EPA Region 10

Action
Timeline

The 
Process
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The 
Products

I can’t tell you how appreciative I am of the 
work you have done (and continue to do) with 
the National Network and ACWA. I feel I may 
be the epitome of your target audience. The 
Toolkit and the Options and Considerations 
documents are such excellent resources. The 
fact that I am relying on them to develop the 
next generation of our Laguna framework is 
a source of comfort for my managment team 

and board members. 

-- David Kuszmar, North Coast Regional 
Water Quality Control Board, Watershed 

Protection Division, TMDL Unit

RESULTS:
State Policies based 
on Recommendations, 
Guide, and Toolkit

There are now several 
examples of states using 
these policy innovations 
to advance trading in OR, 
ID, CA, WI, and MO. Other 
states are actively using the 
tools to form their policies 
and trading programs. 

Joint Regional Recommendations
Recommendations on the 
development of water quality trading 
in the Pacific Northwest. These 
recommendations were piloted in ID 
and OR and became a starting point 
for the National Network guide.  

National Network Guide
A dialogue of producers, environmental groups, 
regulatory agencies, utilities, and practioners built a 
comprehensive reference guidebook for each of the 
elements important to trading. The National Network 
Guide includes thorough references and represents 
exhaustive conversations on the details of each 
element from different viewpoints. 

The Association of Clean Water Administrators and Willamette 
Partnership built a toolkit that lets states easily translate the 
National Network Guide into state policy documents, including:
t� State rules and guidance,
t� Permits and trading plans,
t� Watershed trading frameworks.

“
“

ACWA & Willamette Partnership State WQT Toolkit
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Recommendations 

States need to be leaders

Opportunities for trading will be built at the 
state level. State agencies need support from 
their utilities and agencies, like USDA, to make 
time within hectic jobs and limited budgets to 
advance trading.

Quantification is next choke point

States have policy and process templates. 
Applicable, defensible, and usable quantification 
tools are the next place to reduce start-up costs 
and increase consistency.

Whole watershed solutions are cool

Talking about significant progress to water 
quality goals brings stakeholders together more 
effectively than talking about cheaper regulatory 
compliance alone. If we can link trading with 
watershed-scale water quality goals, regulatory 
certainty for landowners, and conservation 
finance, we may get much more energized 
stakeholders. Similarly, targeting BMPs that 
create multiple environmental, economic, and 
social benefits may help rise above some of 
the legal quarrels related to trading under the 
Clean Water Act. 

Remaining Challenges

Is the juice worth the squeeze?

This project did a lot to clarify the steps, language, 
and elements of trading, but there are a lot of local 
decisions that need to be made and skepticism 
about trading to overcome. 

Oregon’s rulemaking process was met with 
skepticism from environmental groups seeking 
strict nonpoint source baselines, utilities who 
worried about complex reporting, and producers 
wanting to ensure trading didn’t impose new 
regulatory expectations. 

Trading programs need and want to be responsive 
to local environmental, economic, and social 
conditions, which means that it is still hard to launch 
and sustain programs. The tools and resources 
developed here have made it faster and easier 
to develop a trading program, but it will still take 
time and effort by local stakeholders. That effort 
may be difficult to justify for the sake of lower cost 
regulatory compliance without additional water 
quality improvements and economic benefits.

Making trading normal

There are continued barriers to making trading a 
normal part of a permittee’s compliance options. 
We were not able to establish a go-to regional 
quantification tool for nutrients or temperature, and 
the use of trading for Clean Water Act compliance 
has not been affirmed in the courts.

Learn more at Willamette Partnership:

www.willamettepartnership.org 
info@willamettepartnership.org

Looking 
Ahead
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Watershed-Based Permitting Case Study

Permitting Authority Contact: 
Lyle Christensen
Oregon Department of Environmental Quality (OR DEQ)
Northwest Region – Portland Office
2020 SW 4th Ave., Suite 400
Portland, OR 97201
(503) 229-5263 
Christensen.Lyle@deq.state.or.us

Permittee Point of Contact: 
Charles Logue, PE 
Regulatory Affairs Department Director
Clean Water Services
(503) 681-3604
loguec@cleanwaterservices.org
www.cleanwaterservices.org

Pollutants of Concern in Watershed: 
Temperature, bacteria, low dissolved oxygen (DO), chlorophyll a, toxics 
(arsenic, iron, and manganese), biological criteria, and low pH

Pollutants Addressed in Permit: 
Temperature, bacteria, DO, ammonia, and phosphorus

Permit Issued: February 26, 2004
Modified: July 27. 2005

Permit Type:
Integrated municipal permit (integration of NPDES permits for four 
advanced wastewater treatment facilities, two industrial storm water 
permits, and permit for Municipal Separate Storm Sewer System)

Permit Information:
www.deq.state.or.us/wq/wqpermit/cwspermit.htm

Overview 
Clean Water Services (CWS) is a public utility (special 
services district) that operates four municipal wastewater 
treatment facilities, each with its own permit under the 
National Pollutant Discharge Elimination System (NP-
DES). CWS also has two industrial stormwater permits 
and is a co-permittee on a Municipal Separate Storm 
Sewer System (MS4) permit. The Tualatin River is the 
receiving stream for each of these permitted discharges. 
Oregon’s Department of Environmental Quality (OR 
DEQ) issued total maximum daily loads (TMDLs) for the 
Tualatin River for ammonia, phosphorus, temperature, 
bacteria, and tributary dissolved oxygen (DO). In February 
2004, OR DEQ issued a single watershed-based, inte-
grated municipal permit to CWS. This permit incorporates 
the NPDES requirements for all four of CWS’s advanced 
wastewater treatment facilities, its two industrial storm 
water permits, and its MS4 permit. A significant feature 
of the integrated permit is its inclusion of provisions for 
water quality credit trading involving temperature (thermal 
load), biochemical oxygen demand (BOD), and ammonia.

The watershed-based permit has resulted in various ben-
efits to CWS, the permitting authority (OR DEQ), and the 
environment. For both CWS and OR DEQ, one permit is 
easier to administer and implement. The integrated permit 
provides economies of scale for both CWS and OR DEQ 

Watershed: Tualatin River, Oregon
Key Water Quality Concerns: Temperature, 
bacteria, low DO, chlorophyll a, arsenic, 
iron, manganese, low pH, and biological 
criteria

Stakeholder Involvement Techniques:
• Permittee and permitting authority motivated 

by opportunities to protect the river while 
streamlining requirements through integrated 
permitting

• Public notice and public meetings
• General public outreach on water quality trading
• Outreach to stakeholders regarding 

participation in water quality trading

Case Study Issues of Interest
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Industrial Process/Nonprocess Wastewater Discharges
Concentrated Animal Feeding Operations
Municipal Separate Storm Sewer System Discharges �
Construction Site Stormwater Discharges
Industrial Facility Stormwater Discharges �
Combined Sewer Overflows
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) Statewide Watershed Approach
Implementation of Water Quality Standards �
Implementation of Total Maximum Daily Loads or Other 
Watershed Pollutant Reduction Goals �
Permit Coordination/Synchronization �
Integrated Municipal Requirements �
Point Source – Point Source Water Quality Trading �
Point Source – Nonpoint Source Water Quality Trading �
Discharger Association
Coordinated Watershed Monitoring

Tualatin River Watershed, 
Oregon
Clean Water Services Integrated Municipal Permit

mailto:Christensen.Lyle@deq.state.or.us
mailto:loguec@cleanwaterservices.org
www.cleanwaterservices.org
www.deq.state.or.us/wq/wqpermit/cwspermit.htm
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in terms of resource use. Both organizations are now better 
able to focus their resources on the most critical resource 
problems, and the integrated permit provides greater protec-
tions for the environment than what might have been real-
ized under the previous array of permits. Since the integrated 
watershed based permit was issued, CWS has planted 
nearly 10 miles of riparian shading, preventing 101 million 
kilocalories (Kcal) per day of thermal energy from impacting 
the Tualatin River. 

This case study focuses on the components of the water-
shed-based permit issued to CWS. It also summarizes key 
components of CWS’s thermal load trading program.

Permitting Background 
CWS operates four municipal wastewater treatment facilities 
that provide advanced wastewater treatment for the cities of 
Banks, Beaverton, Cornelius, Forest Grove, Gaston, Hills-
boro, North Plains, Tigard, Sherwood and Tualatin, the com-
munities of Durham and King City, and some unincorporated 
areas of Clackamas, Multnomah, and Washington Counties. 
Prior to issuance of the integrated watershed-based permit, 
CWS had four individual NPDES permits for these facilities. 
It also had two general industrial NPDES stormwater permits 
for its Durham and Rock Creek advanced wastewater treat-
ment facilities (AWTF) and was a co-permittee on an NPDES 
permit for a MS4 with Washington County Department of 
Land Use and Transportation (DLUT) and the Oregon De-
partment of Transportation (ODOT) covering the urbanized 
area of Washington County. 

The Tualatin River subbasin has stream segments listed on 
Oregon’s 1998 Clean Water Act section 303(d) list for tem-
perature, bacteria, dissolved oxygen, chlorophyll a, arsenic, 
iron, manganese, biological criteria, and low pH. The state 
established TMDLs in 1988 for ammonia and phosphorus to 
address low dissolved oxygen and elevated pH and chloro-
phyll a in the mainstem. OR DEQ later revised the TMDLs 
for ammonia and phosphorus and established new TMDLs 
for temperature, bacteria and tributary dissolved oxygen. 
EPA approved the state’s TMDL Water Quality Management 
Plan for the Tualatin River in August 2001. 

Permit Strategy 
For years, CWS had been very interested in implementing a 
watershed-based approach to managing the water resources 
within the Tualatin River basin. Beginning in 2000, several 
events occurred that allowed CWS to pursue development of 
a single integrated municipal NPDES permit. The individual 
NPDES permits for its four wastewater facilities expired in 
1995 and were administratively extended pending the devel-
opment of the revised Tualatin TMDL, the original of which 
was issued in 1988. CWS’s MS4 permit, under which it was 
a co-permittee, expired in early 2001. These circumstances, 
along with the release of guidance documents and encour-

agement from EPA regarding the watershed-based permitting 
approach, allowed CWS to propose the development of an 
integrated municipal permit to OR DEQ. At the time, OR 
DEQ had a large permit reissuance backlog. Therefore, the 
state was open to the approach of consolidating permits for 
CWS’s five discharges (four wastewater treatment plants, 
including its stormwater discharges, and the MS4) into a 
single permit.

CWS was in a position to benefit from an integrated wa-
ter resources management approach. It is the only major 
discharger in the Tualatin River watershed; it owns one 
quarter of the stored water in the basin, which is released 
for instream flow management; it has a significant amount of 
facility and ambient data; and it has long been responsible 
for managing surface water and stormwater in the basin. 

CWS was issued a Clean Water Act section 104(b)(3) grant 
to begin developing the framework for an integrated munici-
pal NPDES permit and a stakeholder outreach and education 
program. The intent of the outreach program was to build 
stakeholder support and understanding of CWS’s integrated 
water resources management approach. CWS viewed the 
outreach as critical, especially because the Tualatin basin is 
home to a number of organisms that are listed as species of 
concern under the Endangered Species Act (ESA).

OR DEQ revised and expanded the TMDL for the Tualatin 
River to include temperature and bacteria in August 2001. 
In February 2004, OR DEQ issued a single watershed-
based, integrated municipal permit to CWS covering all four 
advanced wastewater treatment facilities, the two industrial 
storm water permits for the Rock Creek and Durham AWTFs, 
and the MS4 for the urbanized areas of Washington County. 
OR DEQ included a unique feature in the permit. It included 
provisions for CWS to engage in water quality credit trading 
involving temperature (thermal load), biochemical oxygen 
demand (BOD), and ammonia. 

OR DEQ noted in the permit fact sheet that the single 
watershed-based, integrated municipal permit does not 
reduce any of the requirements that had previously been 
contained in the separate permits. Instead, it provides a 
number of advantages and efficiencies for both the OR DEQ 
and CWS, including:

6 Enhanced opportunities for environmental results

6 Targeted and maximized use of resources to achieve 
greatest environmental results

6 Administrative efficiencies

6 Opportunities for more effective watershed-wide 
monitoring programs

6 Opportunities for water quality trading programs
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6 Achieving water quality goals in a more cost-effective 
and efficient manner.

In addition, an Intergovernmental Cooperative Agreement 
was drafted between CWS and the OR DEQ in order to 
“provide for the continuation of the development and imple-
mentation of a watershed based regulatory framework in the 
Tualatin River watershed.” The agreement outlines pending 
issues and commits the parties to continue to work on them.

Permit Highlights 
The TMDL temperature standard states that no measurable 
increase in water temperature is allowed from dischargers. 
(See highlight box below for further details.) Using methods 
outlined in the TMDL, the permit (Provision 10 of Schedule 
D) includes the thermal load each of CWS’s two AWTFs 
must offset. The loads specified are as follows: 2.0 x 108 
kcal/day (Durham AWTF) and 7.2 x 108 kcal/day (Rock 
Creek AWTF). The permit authorizes CWS to implement 
mitigation measures from its Temperature Management Plan 
(TMP) and engage in riparian shade trading (i.e., planting 
vegetation to shade stream) to meet these offsets. The offset 
period is May 1–October 31 each year; however, the critical 
period for the offsets is July–August. The flow CWS releases 
during this latter time period defines the shade goals CWS 
must meet during the offset season (May 1–October 31). 
The permit states that if CWS achieves the thermal load 
offset goals for July–August (the critical period), OR DEQ 
will deem CWS to be in compliance with its thermal load 
requirements for the entire season (May 1–October 31). 

Temperature Management Plan (TMP)
CWS submitted a revised Temperature Management Plan to 
OR DEQ on February 25, 2005. In the plan, CWS proposes 
three methods for reducing stream temperatures. These in-
clude wastewater reuse, flow augmentation, and the creation 
of stream shade. CWS is currently developing a Reclaimed 
Water Master Plan, which will address future reuse needs 
and opportunities for expansion. 

Augmenting flow and increasing stream shading will allow 
CWS to obtain tradable thermal load credits. CWS notes in 
its TMP that augmenting flow and providing stream shading 
will eliminate the need for the organization to employ more 
burdensome alternatives, such as the installation of refrig-
eration equipment at its wastewater treatment facilities or 
piping treatment facility effluent to another river basin. CWS 
estimated that it would cost the organization $60–$150 
million to install the necessary refrigeration equipment at 
both AWTFs , and the electricity necessary would increase 
air pollution and contribute to global warming. CWS further 
estimated that its yearly costs to operate the refrigeration 
equipment or pipe treated effluent to another river basin 
would be between $2.5 and $6 million.

Riparian Shading Trading
According to the TMP, solar radiation (sunlight) accounts 
for about 40 percent of the thermal energy input to the 
Tualatin River during the summer months. Since sunlight is 
easily blocked by vegetation, CWS argued in its TMP that if 
the watershed’s streams were better shaded, total thermal 
energy inputs would be smaller and the streams would be 
cooler. 

The number of thermal credits that CWS is required to 
achieve via stream shading is based on the amount of ther-
mal reductions CWS could achieve via other means (e.g., 
with refrigeration equipment). OR DEQ has limited the dura-
tion of each credit to 20 years, which is approximately equal 
to the useful life of mechanical refrigeration equipment. 
The magnitude of each credit will depend on the amount 
of shaded stream surface that CWS is able to achieve. The 
amount of energy that is blocked by shade along a particu-
lar stream is a function of stream width, tree height, and 
vegetation density. 

CWS took all of these factors for determining shade credit 
into consideration when developing its TMP. To account for 
the fact that shade can take a significant amount of time 
to establish, CWS proposed that a trading ratio of 0.5 be 
applied when determining the shade credit associated with 
a particular project. Using this trading ratio means that, in 

Tualatin TMDL Temperature Standard (2001)
The applicable temperature standard for the Tualatin River 
and tributaries, set to protect salmonid fish rearing, is “no 
measurable surface water temperature increase resulting 
from anthropogenic activities.” The treatment facilities was-
teload allocations are based on achieving “no measurable 
increase” in stream temperature at the edge of the mixing 
zones. OR DEQ defines a measurable increase as greater 
than a 0.25 degrees Fahrenheit (°F) increase at the edge of 
the mixing zone using the applicable stream temperature 
standard. Additionally, the discharges may not cause the 
receiving water within the mixing zone to exceed 77 °F at 
any time. Temperatures above 77 °F are considered acutely 
harmful to salmonids. Based on this standard, the CWS 
wastewater treatment plants were given wasteload alloca-
tions that are less than 10% of their current heat load. The 
magnitude of the difference between their current heat load 
and the waste load allocation in the TMDL report provides 
significant impetus for trading. This allocation, modified 
as allowed by the TMDL document has been included in 
the watershed-based permit as a thermal load to be offset 
(www.deq.state.or.us/WQ/tmdls/docs/willamettebasin/
tualatin/tmdlwqmp.pdf). The integrated permit also 
requires CWS to develop a Temperature Management Plan. 
The plan is to indicate how CWS will address temperature 
concerns at its wastewater treatment facilities.

www.deq.state.or.us/WQ/tmdls/docs/willamettebasin/tualatin/tmdlwqmp.pdf
www.deq.state.or.us/WQ/tmdls/docs/willamettebasin/tualatin/tmdlwqmp.pdf
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20 years, CWS will have offset twice as much heat through 
shading as the excess thermal load its treatment plants add 
to the Tualatin. This reduction is significantly larger than 
what would be accomplished using other methods, such as 
refrigeration equipment. In other words, OR DEQ is allow-
ing CWS to not entirely offset its excess heat load within 
5 years, in exchange for the fact that over 20 years it will 
offset twice its excess heat load.

Vegetation planted during a single permit term (5 years) will 
not by itself be of a sufficient height or maturity to offset 
CWS’s excess thermal load. The integrated watershed-based 
permit allows CWS to undertake other activities to offset its 
thermal load. In order to determine CWS’s energy inputs and 
credits from thermal load offset activities, the TMP includes 
a process for developing a thermal energy budget. The 
procedures to create the thermal energy budget, which ac-
counts for all thermal inputs to the river from CWS activities, 
and how to determine the thermal credits generated via flow 
augmentation and riparian restoration/protection projects are 
detailed in Appendix B of the TMP. 

The thermal energy budget submitted in Appendix B esti-
mates that CWS’s annual thermal load after flow augmenta-
tion is about 330 million kcal/day. To offset this load, about 
35 miles of riparian restoration/protection is required over 
the five-year permit period This is the Shade Credit Goal. 

The integrated permit requires CWS to annually calculate 
and report a thermal energy budget (using flow augmenta-
tion, shade credits, and other OR DEQ projects) to the state. 
The permit also requires CWS to annually report on its 
progress toward achieving the thermal offset requirements. 
OR DEQ will use the thermal load budget calculated in the 
fifth year of the permit term to determine CWS’s compliance 
with the permit’s temperature requirements. If flow augmen-
tation, the cumulative total of shade created, and all other 
DEQ-approved temperature management measures combine 
to offset the excess thermal load, CWS will have met its per-
mitted temperature requirements. Prior to the five-year mark, 
OR DEQ will determine CWS compliance on the basis of the 
milestones CWS achieves in its approved TMP.

To remain consistent with the basic principles of trading, 
credits for creating shade will be generated only for those 
activities that go beyond regulatory requirements, such as 
the Forest Practices Act, local water quality management 
rules developed by the Oregon Department of Agriculture 
(also known as SB 1010), and CWS’s own Design and 
Construction Standards. Therefore, re-vegetation projects 
implemented for creating shade credits will need to exceed 
the minimum requirements established in these regulations.

CWS will develop and implement “shade programs” aimed 
at increasing riparian shade. Programs intended primarily for 
use on private lands will be incentive based. Most projects 
on public lands will be conducted under CWS’s Urban 

Stream Enhancement Program. CWS will rely on various 
stream restoration partners—the U.S. Department of Agricul-
ture (USDA), Oregon Department of Forestry (ODF), and Soil 
and Water Conservation Districts (SWCDs)—in order to meet 
the temperature requirements in its permit. CWS will set 
up the planting programs, help with the funding, and make 
sure that its partners perform in accordance with individual 
project contract requirements. The TMP includes a detailed 
“shade implementation plan,” which describes how planting, 
maintenance, and monitoring will be accomplished for each 
project undertaken. 

CWS will calculate shade credit for each project using a 
computer model developed by OR DEQ. To run the model, 
site-specific data must first be collected, including the size 
of the site, width of the stream, orientation of the site to the 
sun, and the estimated canopy height and density 20 years 
after planting. The model uses these data to determine the 
effective shade produced by the project. “Effective shade” is 
a measure of the amount of sunlight blocked by shade. The 
blocked sunlight is then converted to kilocalories per square 
foot of stream surface.

Permit Components 
Effluent Limits
Schedule A of the CWS watershed-based permit contains 
all effluent limitations for the facilities covered under the 
permit for the following parameters: carbonaceous biochemi-
cal oxygen demand (CBOD), pH, total suspended solids 
(TSS), bacteria, residual chlorine, temperature, ammonia, 
and phosphorus. The outfall-specific limits are based on 
the approved TMDLs for the Tualatin River basin, technol-
ogy-based effluent limitations (TBELs), the maximum extent 
practicable (MEP) standard for the MS4 covered, and 
pollutant benchmarks for industrial storm water discharged 
under the permit. Schedule A also contains a methodology 
for CWS to use for trading oxygen- demanding parameters 
(CBOD and ammonia) between the Durham and Rock Creek 
advanced wastewater treatment facilities. OR DEQ based the 
methodology on a combined Rock Creek and Durham oxygen 
demand load limitation expressed at Oswego Dam. 

The effluent temperature limitations, the temperature moni-
toring requirements (in Schedule B), CWS’s Temperature 
Management Plan (TMP), including a Thermal Load Credit 
Trading Plan (TLCTP), (in Schedule C), and the thermal load 
to offset and water quality trading provisions (in Schedule 
D) constitute the primary elements of the approved surface 

More information on the Clean Water Services and water 
quality trading in Oregon may be found at:

www.deq.state.or.us/WQ/trading/faqs.htm

www.deq.state.or.us/WQ/trading/faqs.htm
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water TMP. The permittee is deemed to be in compliance 
with in-stream water quality standards and is not deemed to 
be causing or contributing to a violation of the Tualatin Basin 
temperature TMDL or water quality standards for tempera-
ture if the permittee is in compliance with this approved 
surface water temperature management plan.

Monitoring and Reporting Requirements
Schedule B of the permit includes a requirement for CWS 
to develop a watershed monitoring plan. The plan is to be 
designed as “a comprehensive and integrated approach to 
watershed assessment, to address CWS’s long-term progress 
towards achieving the goals of the Clean Water Act and, 
where appropriate, the Endangered Species Act.” CWS is 
responsible for all end-of-pipe monitoring activities covering 
the wastewater treatment facilities, the MS4, and industrial 
storm water facilities. CWS is also responsible for evaluat-
ing and assessing the MS4 stormwater management plan 
(SWMP). Schedule B also includes a schedule and descrip-
tion of the various reports and deadlines for all facilities 
covered under the watershed-based permit. 

Special Conditions
The permit contains special conditions under Schedules 
C and D. Schedule C contains compliance conditions and 
schedules, while Schedule D contains trading and other 
special conditions. 

Compliance Conditions and Schedules
This section includes the requirements for the MS4 SWMP, 
facility-specific stormwater pollution control plans (SWP-
CPs), and the required components of the TMP and the 
Thermal Load Credit Trading Plan. 

Schedule C.1 outlines the elements required in the TMP. The 
TMP is to describe and explain how CWS will manage and 
implement measures to offset the thermal load from its vari-
ous wastewater treatment facilities to the Tualatin River. The 
required elements of the TMP include the following: 

(1) A description of the cooling benefits of flow 
augmentation.

(2) A description of CWS’s long range plans for increasing 
in-stream water supply within the watershed.

(3) An explanation of how an increase in stream shade 
that will result from riparian revegetation will offset 
thermal load discharges from CWS’s facilities.

(4) A description of how CWS will protect and use stream 
shade in existing high quality riparian areas to offset 
thermal load discharges from its facilities.

(5) An explanation of how and when CWS will accomplish 
stream surface area shading via riparian revegetation. 
OR DEQ will use this information to form the basis for 

compliance with the permit during the time it takes for 
shade to become established.

(6) A methodology for prioritizing areas throughout the 
Tualatin Basin where riparian revegetation/protection 
could take place in order to maximize the benefits of 
the proposed projects for the protection of the most 
sensitive beneficial uses. OR DEQ notes that the 
receipt of credit for riparian re-vegetation/protection 
will not be affected by whether these actions occur in 
priority areas.

(7) CWS’s criteria for plant selection and a copy of the 
plant list. The plants on the list must be appropriate 
given the native plant communities found in the Tuala-
tin Basin.

(8) CWS’s approach for working with potential growers 
and contractors involved in riparian restoration so 
that adequate plant materials will be available and 
that contractors will have adequate time to mobilize 
resources.

(9) A description of the kinds of approaches CWS will use 
to reach the target increase in stream shade.

(10) A copy of CWS’s planting plan. The plan should 
include expected plant survival rates and justifica-
tion for planting densities, and should reflect natural 
succession.

(11) A monitoring plan to assess plant survival.

(12) A monitoring plan to assess the amount of shade that 
is created. 

(13) A maintenance plan that will promote plant survival 
and reduce the impact of invasive species.

Schedule C.2. of the permit outlines the requirements of the 
TLCTP, which are to be included in the TMP. The TLCTP is to 
describe the mechanisms through which CWS will use water 
quality trading to offset the thermal loads from the treatment 
facilities. In particular, this plan is to include details of how 
CWS will create thermal credits through river flow augmenta-
tion and stream surface shading and include the methodolo-
gies CWS will use for calculating these credits. The elements 
to be included in the TLCTP include the following:

(1) A description of the thermal load to be offset based on 
Schedule D.10 of the permit. Any reuse of reclaimed 
water will directly reduce the thermal load discharged 
by the facilities. The TLCTP will specify a baseline for 
thermal credit trading.

(2) A discussion of how CWS will create, purchase, or 
otherwise arrange for thermal credits generated by the 
following types of actions, activities, and projects:
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(a) Thermal loadings relative to applicable baselines

(b) Flow augmentation resulting from CWS’s volun-
tary purchase and release of stored water to the 
Tualatin Basin

(c) Stream surface area shading.

(3) The methodology for calculating the amount of ther-
mal credits generated by flow augmentation that can 
be applied to offset the thermal load.

(4) The methodology for calculating the amount of ther-
mal credit that will be generated by stream surface 
water shading through riparian re-vegetation and high 
quality area protection that can be applied to offset 
the thermal load.

(5) Other thermal credit trading options proposed by CWS 
for consideration by OR DEQ, along with a technical 
justification for how much thermal credit should be 
granted for such actions.

(6) Reporting requirements for thermal load trading 
credits.

Trading and other special conditions
Schedule D outlines all of the additional special conditions 
included in the watershed-based permit. Provision 7 de-
scribes the fundamental requirements of any water qual-
ity trading plans implemented under the watershed-based 
permit, such as: 

6 General authority.

6 Authorized parameters for trading (oxygen demanding 
parameters such as CBOD5 and ammonia-nitrogen, 
temperature, and other parameters approved by OR 
DEQ)

6 Trading baselines for both authorized parameters 
(temperature and oxygen-demanding materials)

6 Definition of a water quality credit and how to apply 
credits for compliance purposes

6 Requirements for Thermal Credit Trading Agreements 
between CWS and a conservation entity (defined as a 
“reputable land or water conservation organization or 
governmental entity”) charged with implementing a 
component of the TMP to include:

g A commitment by the Conservation Entity to fully 
implement the Trading Agreement in accordance 
with its terms, including terms for initial plant-
ing and long-term maintenance, monitoring, and 
reporting

g A provision that the Credit Trading Agreement is 
enforceable by CWS and the OR DEQ and any 
successor agency. A breach of the Credit Trad-
ing Agreement by the Conservation Entity is not 
deemed a violation of the permit by CWS. In the 
event of a breach, CWS will be required to update 
its Clean Water Services Temperature Manage-
ment Plan to demonstrate it still will be able to 
offset the thermal load.

6 Conditions of compliance and enforcement provisions.

6 Reporting and evaluation requirements.

Permit Effectiveness 
Environmental Benefits
The TMP establishes benchmarks against which CWS will 
demonstrate its progress toward meeting the Shade Credit 
Goal. Each benchmark will apply to the collective group of 
shade programs, rather than individually. This approach will 
allow CWS to meet the benchmark using whatever combi-
nation of shade programs is optimal. The TMP describes a 
benchmark as the annual increase in the percentage of the 
average excess thermal load that is offset by shade after 
accounting for flow augmentation and any other OR DEQ-
approved temperature management measure. OR DEQ will 
evaluate CWS’s progress toward achieving the benchmarks 
annually. Benchmarks are a means of measuring progress 
but are not requirements.

In the event the shade credit created in any year is less 
than 50 percent of the benchmark for that year, CWS must 
prepare and submit to OR DEQ a written memorandum that 
contains a list of measures that will be undertaken to meet 
benchmarks in subsequent years. 

As of March 2006, CWS has met Year Two’s goals by having 
planted more than 9.5 miles of streams. CWS has a contract 
in place with the Natural Resource Conservation Service 
(NRCS) to register landowners for incentive programs devel-
oped by CWS. According to project contact, Charles Logue, 
the permit, with its provision for water quality trading, has 
significantly increased the pace and quantity of riparian area 
restoration in the Tualatin Basin. The additional miles of 
stream planted will result in the prevention of 101 million/
Kcal/day from reaching the Tualatin River tributaries that 
would otherwise result in additional increases in water tem-
perature. Also, CWS has adjusted the release of stored water 
to develop temperature credits in the July-August time frame 
while continuing to release stored water in the fall to ensure 
assimilative capacity for oxygen demand in that time period.

Mr. Logue believes that the integration of the stormwater 
permits into the watershed-based wastewater discharge 
permit, has increased the public’s awareness of stormwater 
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related impacts and activities on the overall water quality in 
the basin. 

No trades of oxygen-demanding parameters have occurred 
to date. CWS’s Operations staff is continuing to evaluate op-
erating scenarios that would take advantage of this element 
of the permit. CWS currently is updating its Facilities Plan. 
A key element of this update is to make use of a “systems” 
approach to future operations of the CWS facilities to take 
full advantage of the water quality trading elements for 
biochemical oxygen demand and ammonia to optimize the 
wastewater treatment facilities. 

Benefits to the Permittee
CWS’ Mr. Logue believes that one of the primary benefits of 
the watershed-based permit is that is has allowed CWS to 
spend resources where the greatest environmental benefit 
is realized. CWS has restored riparian areas and improved 
channel morphology, through utilizing “sanitary user fees” 
in areas outside the service boundaries, through the nexus 
created in an integrated watershed-based permit. The new 
watershed-based permit extends the purview of CWS to 
stormwater discharges that occur outside of the service area 
but that are within the urban growth boundary of Washing-
ton County. Also, the integrated permit has enabled CWS 
to redirect capital funds from traditional concrete and steel 
engineered solutions to more natural solutions (stream plant-
ings), which provide significantly greater environmental ben-
efit without increasing the sewer or stormwater user fee rate 
structure. By applying the capital savings from averting a 
construction-based solution to thermal load reduction, CWS 
has directed its capital funding towards stream restoration 
projects, which results in far greater benefits to the basic 
ecosystem services of the basin.

Since issuance of the integrated permit, CWS has reorga-
nized to centralize its various regulatory affairs related activi-
ties into one department. According to the CWS contact, 
Mr. Logue, this action was a direct result of the integrated, 
watershed-based approach and heightened awareness of 
watershed issues within the District. The single watershed-
based permit has also streamlined CWS’s annual reporting 
requirements, thereby saving staff time and resources.

The success of the CWS water quality trading program has 
led to the formation of other watershed based approaches in 
Oregon. For example, the Willamette Partnership, a coalition 
of conservation, city, county, business, farm, and scientific 
leaders formed to protect the Willamette Basin. The goal of 
the Willamette Partnership is to accelerate and expand res-
toration of the Willamette River Basin through water quality 
and conservation trading. EPA is helping fund this effort with 
a matching grant of nearly $800,000. By using conservation 
credits as a form of environmental currency, the Willamette 
Partnership intends to create an Ecosystem Marketplace that 
will focus public and private ecological investments across 

the entire Willamette River Basin to improve water quality, 
restore fish and wildlife habitat, and protect endangered spe-
cies (www.willamettepartnership.org).

Benefits to the Permitting Authority
Sonja Biorn-Hansen, OR DEQ Environmental Engineer, 
stated that this permitting effort “was truly about achieving 
environmental gain instead of just dotting I’s and crossing 
T’s.” Issuing the watershed-based permit to CWS was very 
time and resource intensive for the permitting authority, 
however. The permit writer, Lyle Christensen, believes that 

future iterations will be much easier to issue in a timely 
manner and that working with one permit, rather than mul-
tiple permits, will save time and resources as well. 

Lessons Learned 
The project contact, Mr. Charles Logue, was asked a number 
of questions to ascertain “lessons learned” from the CWS’s 
watershed-based permitting project. The questions asked 
and Mr. Logue’s responses to them are reported below.

6 What has been the most challenging part of the 
project?

 The most challenging part of the project has been 
the lack of other similar work to build upon. At the 
same time, this has been the greatest asset of the 
project in that the development was not impeded or 
restricted by work precedents done elsewhere. CWS 
continues to advocate this approach across the coun-
try so as to gain from others’ experience. An issue 
that continues is the development of the permitting 
accounting and tracking systems which were not de-
signed to accommodate integrated NPDES permits. 
While issued as a “single” permit, the permit num-
bers are still administratively being tracked individu-
ally in the OR DEQ system. An additional problematic 
issue is the traditional enforcement response matrix 
accounting mechanism for permit violations. Many 
potential candidates for an integrated permit are 
concerned with the potential for accelerated move-
ment through a regulatory agency enforcement re-
sponse matrix with multiple facilities/outfalls covered 
under a single permit. In the CWS case, the individ-
ual facilities are still treated as individual discharges 
from an enforcement response perspective.

After the permit with Clean Water Services was negotiated, 
Oregon DEQ used the experience gained to develop an In-
ternal Management Directive to guide future trading efforts 
in the state. This document may be found at: www.deq.
state.or.us/wq/pubs/imds/wqtrading.pdf

www.willamettepartnership.org
www.deq.state.or.us/wq/pubs/imds/wqtrading.pdf
www.deq.state.or.us/wq/pubs/imds/wqtrading.pdf
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 Another challenge is combining the different indi-
vidual permit approaches, language, requirements, 
reporting elements and schedules into a more com-
prehensive single format. In the CWS permit, there 
was not time to fully develop true “integrated” permit 
language and schedules. This is the major work to be 
accomplished in the renewal process.

6 What could have been done differently to resolve the 
challenges more easily?

 I am not sure that the process could have moved 
any faster. For an innovative permitting action, the 
process went very fast. Both the state and federal 
agencies were highly supportive and willing to make 
this happen.

6 Would this approach be applicable to other water-
sheds? What characteristics would define other candi-
date watersheds?

 Absolutely, this approach is applicable to other wa-
tersheds. There are numerous other instances where 
one jurisdiction or utility with multiple facilities are 
the major dischargers to a stream or river segment. 
These are the obvious candidates for an integrated 
permit.

6 If the approach were to be applied in another area, 
what changes should be made?

 I am not sure that there need to be any changes, if 
the same situation occurs elsewhere. If you have the 
same level of system understanding, same degree of 
data available, same willingness by the parties, the 
approach should work anywhere.

Resources 
Clean Water Services. 2005. Revised Temperature Management Plan. February 18, 2005. 
www.deq.state.or.us/wq/wqpermit/cwspermit.htm

Oregon Department of Environmental Quality. Clean Water Services NPDES Watershed-based Discharge Permit (ORS108014) 
Evaluation Report and Fact Sheet. Modified on July 27, 2005. 
www.deq.state.or.us/wq/wqpermit/cwspermit.htm

Oregon Department of Environmental Quality. 2005. Water Quality Trading Internal Management Directive. January 13, 
2005.  
www.deq.state.or.us/wq/pubs/imds/wqtrading.pdf

Oregon Department of Environmental Quality. “Water Quality Credit Trading in Oregon: A Case Study Report”. Report submit-
ted to USEPA Region 10 documenting results of the OPEI grant project entitled: Effluent Trading in Oregon - #CP-970211-01. 
www.deq.state.or.us/wq/trading/docs/wqtradingcasestudy.pdf

Note: All Web references current as of July 6, 2007.

www.deq.state.or.us/wq/wqpermit/cwspermit.htm
www.deq.state.or.us/wq/wqpermit/cwspermit.htm
www.deq.state.or.us/wq/pubs/imds/wqtrading.pdf
www.deq.state.or.us/wq/trading/docs/wqtradingcasestudy.pdf
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Florida Department of Environmental Protection 
Division of Water Restoration Assistance 
SEPTIC UPGRADE INCENTIVE PROGRAM 

PROGRAM OVERVIEW 

see 

The  Department  of  Environmental  Protection   (Department)   created   this   Septic   Upgrade   Incentive   Program 
(Program) to encourage homeowners to voluntarily remediate existing  conventional  Onsite  Sewage  Treatment  and 
Disposal Systems (OSTDS) to include nitrogen reducing enhancements. 

The  Program offers  subsidies,  only  in  designated  areas within  a  county  –  identified  and delineated  by  the  
Department as Priority Focus Areas (PFAs),  in amounts up to $10,000 per system.   The subsidies are available for 
payment directly to septic system installers and licensed plumbers retained by homeowners to update existing 
coŶveŶtioŶal systems, and must be pre‐approved by the Department prior to the commencement of work. 

Septic  system  installers  and  licensed plumbers  may  apply  to  participate  in  and  receive  reimbursement  for 
eligible  upgrades  under  the  Program  by  completing  and  submitting  this  Application  (including  all  required  
attachments),  registering  as  a  vendor  with  the  state  at  https://vendor.myfloridamarketplace.com/,  and  
completing a Florida Substitute W‐9 at https://flvendor.myfloridacfo.com/. 

An application must be submitted to the Department, either electronically to SepticProgram@FloridaDEP.gov 
or  by  mail  to  the  Department  of  Environmental  Protection,  Division  of  Water  Restoration  Assistance, 
Water and  Springs  Restoration  Program,  3900  Commonwealth  Boulevard,  MS  3602,  Tallahassee,  Florida  
32399. 
Vendors may also contact program staff regarding this Program at  1‐866‐601‐6910. Please  see 
FloridaDEP.gov/SepticUpgrade for more information. 

The Program is contingent upon appropriation by the Legislature and, if required, an authorized release of the 
funds by the Legislative Budget Commission. In the event of a state revenue shortfall, funding for the Program 
may  be  reduced.  The  Department,  in  accordance  with  direction  from  the  Governor  and/or  Legislature,  shall 
make the final determination of the availability of funds to continue subsidies under the Program. 

PROGRAM QUESTIONS & ANSWERS 

Who is eligible for this Program? 
Contractors who are licensed or registered to install OSTDS. 

Are there specific areas of the state that are covered by the Program? 
Yes.  Work must be done within the Priority Focus Area https://floridadep.gov/PFAmap in any of the following 
counties: Citrus, Hernando, Leon, Marion, Orange, Pasco, Seminole, Volusia and Wakulla. 

What OSTDS is eligible under this Program? 
Funds are only available for installations of nitrogen reducing OSTDS enhancements in an eligible single or 
multi‐family residence with an existing conventional (non‐nitrogen‐reducing) system (Work). A list of the 
eligible features achieving enhanced treatment of nitrogen is available on the Department of Health (DOH) 
website http://www.floridahealth.gov/environmental‐health/onsite‐sewage/index.html. 

Work must be permitted by, and receive final installation approval from, the DOH. 

No  work  performed  prior  to  issuance  of  a  purchase  order  (PO)  (see  How  does  a  contractor  apply  for  this 
Program, below) will be eligible for reimbursement. 

https://vendor.myfloridamarketplace.com/
https://flvendor.myfloridacfo.com/
mailto:SepticProgram@FloridaDEP.gov
https://fdep.maps.arcgis.com/apps/View/index.html?appid=ef7e081d50c34fc3b20a0bf92d637cd0
http://www.floridahealth.gov/environmental-health/onsite-sewage/index.html


x Complete an Application and provide required attachments, including a signed copy of the
Disclaimers and Waiver for Homeowner Form and required registrations.
x Applications that are not approved within 30 days shall be deemed rejected.
x Approved Applicants will receive a purchase order for Work issued through MyFlorida Marketplace
within 30 days of submitting a complete Application.
x No Work prior to issuance of a PO will be eligible for reimbursement.

Is there a timeframe by which work must be completed? 
Yes.   Work  shall  be  completed within  30  days  of  the  Application’s  estimated  date  of  installation,  unless 
delayed by weather, logistical or material shortage.  

How does a contractor get reimbursed through this Program? 
Within 30 days of completing the installation, the contractor must submit a reimbursement request. 
Work expenditures must be supported by accurate, legible and verifiable documentation. 

Payment requests must include the following: 

x A copy of the invoice to the homeowner showing the address of the residence, identifying the
equipment,  materials  and  labor  performed,  and  the  homeowner’s  share  of  the  cost  (reflecting  the 
reduction of the incentive amount requested); 

x A  photograph  representative  of  the  installation  prior  to  the  inspection  by  the  county  health
department; 

x A  copy  of  the  inspection  report  issued  by  the  county  health  department  showing  satisfactory
completion of the Work; 

x A reference to the PO number;
x Explanation for delay in installation, if any; and
x Any other documentation requested by Department to substantiate performance. 

The Department will not process the invoice until all documentation required above is received and approved. 

How much funding is available? 
Subject to acceptance in the Program, funds are available on a first come, first served basis, until funds are 
exhausted.  Reimbursement is limited to $10,000 per  residence. 

How does a contractor apply for this Program? 
� coŶtractor mƵƐt: 
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The latest
advance in

wastewater
treatment

SludgeHammer®

nature called.   we answered.

Our biotechnology revolutionized the industry,
providing a highly effective, all natural, non-toxic
wastewater solution.

Now the second generation aerobic bacterial generator
is here, the SludgeHammer®. Tried, tested, and reengineered
for commercial and industrial applications.
(More power for residential use, too)

Model S-400/600
 Tested to

NSF/ANSI Standard #40

231.348.5866
SludgeHammer.net

military
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The SludgeHammer® represents the first significant advance in Aerobic Bacterial Generator 
biotechnology since we presented our original technology over five years ago. During that period, 
this technology has been installed in thousands of units. Drawing on this extensive experience coupled 
with an active R&D program directed by the originator of the ABG concept, Dr. Daniel Wickham, 
we have dramatically improved on the original with the SludgeHammer®.

SludgeHammer® Group Ltd.

336 S. Division Rd.

Petoskey, MI 49770

Ph: 1.231.348.5866
Fax: 1.720.834.3102
www.SludgeHammer.net

The SludgeHammer® 
continues to meet UPC 
code and the IAPMO 
IGC 180-2003 standard 
for Aerobic Bacterial 
Generators.

SludgeHammer® Group Ltd. 
provides design consultation 
and engineering for 
industrial applications and 
community scale systems.

Visit www.SludgeHammer.net 
for information on availability 
in your area as well as for 
dealership opportunities.

the results are clear

SludgeHammer
nature called.   we answered.

®

dealer info

 Dimensions:
Column diameter at top:

Column diameter at base:
Total height:

Electrical Service*:
Power draw:

Air delivery rate:
Liquid mixing rate:

Fixed film utilization factor:
Organic digestion rate:

Minimum depth of tank:
Maximum depth of tank:

Single chamber tanks:

Multi-family or
commercial installations:

Domestic
headworks strength:

High strength loads:

S-86 unit
Recommended
for larger residences
and commercial
applications

S-46 unit
Recommended
for single-family
residences up to 
4 bedrooms.

12"
15"
36"

110 V, 60 hz. - 15 amp.
60 watts ~ 1 amp
3.5 CFM @ 2.0 psi
30,000 gpd @ 4 foot depth
350 gal./ft2/day
3-6 lb/BOD/day

40 inches
60 inches
Minimum 800 gal.
Maximum 2,500 gal.

S-86 Sludgehammers® can be
installed in multiples with
supplemental air diffusers.

5-10 lb/BOD/day for single
S-86 with supplemental air.

Contact your local dealer
for design details.

12"
15"
36"

110 V, 60 hz. - 15 amp.
60 watts ~ 1 amp
3.5 CFM @ 2.0 psi
22,600 gpd @ 4 foot depth
240 gal/ft2/day
1.5-3.0 lb/BOD/day

40 inches
60 inches
Minimum 500 gal.
Maximum 1,500 gal.

SludgeHammer® Specifications

w/60 watt pump> w/60 watt pump>

Model S-400/600
Tested to

NSF/ANSI Standard #40

IAPMO STANDARD
IGC 180-2003

IMO - MARPOL
MEPC-159 (55)
International

*These are U.S. Standards. 
  SludgeHammer Group, Ltd. 
  can adapt to the electrical 
  requirements/standards of 
  any country in the world.

30-13117



Regional Representative: SludgeHammer Group, Ltd., 1-231-348-5866   

The two components of the system include the  
SludgeHammer Blend bacterial culture and the  
SludgeHammer device. 
 
Experience with the use of these bacterial agents in 
wastewater treatment goes back over 15 years and 
includes extensive application in bioremediation of  
contaminated soil, manure ponds, and municipal  
treatment plants. 
 
The SludgeHammer has been used in homes, and in  
commercial and industrial applications with a broad 
array of septic-based treatment systems, situated 
in a wide variety of site configurations and soil types  
across the country. 

THE SLUDGEHAMMER PUTS NATURE 
TO WORK 
After installing the SludgeHammer into any single vol-
ume tank, or either chamber of a two compartment  
septic tank, the SludgeHammer Blend of powerful bio-
logical agents immediately begins processing wastes 
(including nitrates) within the tank and continues its 
work throughout the leach field system. 
 
The SludgeHammer aerates, circulates and inoculates 
the entire contents of a septic chamber at the rate of 
over 25,000 gallons a day. 
 
Within the SludgeHammer, circulating septic tank liq-
uids pass over 150 ft2 of surface in which a dense 
colony of SludgeHammer Blend bacteria attach and 
thrive. 
 
As the septic liquid passes over the bacteria, 
organic wastes are rapidly digested.  In single 
volume tanks, cesspools and inlet chambers of 
septic tanks, this digestion is so complete that 
regular pumping is significantly reduced. 

GO FROM SLUDGE TO CLEAR WATER 
WITH THE SLUDGEHAMMER! 

TIME PROVEN TECHNOLOGY 

THE NATURAL WAY TO CLEAN UP 
Bacteria in the SludgeHammer Blend are so aggres-
sive (“the SludgeHammer Effect”) they starve out 
the resident slime-producing, anaerobic bacteria 
that produce “biomat” clogging.  Leach fields are 
quickly opened up, further increasing the efficiency 
of the entire system. 
 
The EPA estimates that 95% of septic system 
failures (over 1 million per year) are caused by 
“biomat” clogging, which simply cannot reoccur 
where the SludgeHammer is in operation. 
 
The nitrification phase of treated effluent is virtually 
eliminated, resulting in direct denitrification! 

Local Authorized Dealers: 
 

                                         
                     
                  
 

    

The SludgeHammer Breathes New 
Life Into Septic Systems Technology 

SludgeHammer Keeps All Systems Clean Naturally 
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nitrate all are typically less than 1 mg/L after passage through just 6-12" of the 
SludgeHammer biomat in the soil.   
 
Pathogen removal is amplified by virtue of a two-stage biomat in a 
SludgeHammer system.  The first is the dense 150 sq.ft. biomat existing as a 
fixed film within the SludgeHammer device itself.  The contents of a septic tank 
are passed through this highly aerobic biomat as many as 20-30 times a day 
before the effluent leaves the tank.  Experiments have shown a 2-log reduction in 
fecal coliform levels in the septic tank, even where no trash tank exists in front of 
the SludgeHammer to settle pathogens, as is the case with NSF-40 approved 
ATU's. 
 
The second biomat is the facultative bacterial community that settles the soil of 
the leach system.  Testing at the Buzzard's Bay ETV test site in Massachusetts 
has shown a SludgeHammer system has the same level of pathogen removal in 
the soil that a standard septic control tank with a typical clogging anaerobic 
biomat even when operated with 4 times the loading to the trenches.  This 
despite the fact that the SludgeHammer Blend™ had restored soil porosity to the 
point where no ponding occurred in the trenches, as was the case with the 
control tank.  The widespread notion that the clogging biomat in a standard leach 
trench is essential for pathogen removal is no longer valid. 
 
3. What is the chemistry or methodology  of the reactions that occur in 
 a standard septic tank,  ATU, and a  SludgeHammer?  
 
The chemicals of most concern inherent in septic effluent are three compounds: 
ammonia, nitrate and phosphate.  Ammonia and nitrate, relating to the 
SludgeHammer system, are discussed in section (2) above.  With conventional 
ATUs, bio-filters, mounds or sand filters ammonia will be converted almost 
completely to nitrate.  The removal of the nitrate then becomes a serious and 
problematic issue. 
` 
The phosphates become incorporated into the bodies of the SludgeHammer 
Blend™ bacteria.  A portion of the SludgeHammer Blend™ bacteria become 
entrained in the effluent to the disposal area.  When they die in the disposal area, 
the phosphates are released and bound up in the soil.  This process removes a 
portion of the phosphate load in the tank.  Phosphate is a mineral so it cannot be 
digested to a gas like nitrate can.  However, phosphate is easily bound to the soil 
and is not an issue with on-site systems, except where failed leach lines allow 
effluent to reach the surface where phosphate can then wash into streams and 
lakes.  The restoration of soil percolation is how the SludgeHammer prevents 
phosphate pollution.    
 
Nitrogen dynamics are where the SludgeHammer differs most importantly from 
conventional septic treatment, or conventional aerobic treatment in ATU’s, sand-
filters, fiber filters, etc.  A comparison of the systems is necessary to understand 
the SludgeHammer process: 
 

a.  Anaerobic (without air) Septic System (standard septic tank and leach 
field); 
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Tank -  Nitrogen stays in ammonia form; 
 
Soil -  Ammonia oxidized to nitrite (NO2) by Nitrosomonas species,  
Nitrite oxidized to nitrate (NO3) by Nitrobacter species; 
 

Denitrification -  Some denitrification will occur in the mixed aerobic-
anaerobic biomat as the effluent passes through, however, typically no 
more than 10-30% is converted to nitrogen gas through denitrification. 
 

b.  Aerobic (with air) Treatment Unit (ATU, Sand Filter, etc.); 
 
Tank -  Over time spores of aerobic bacteria will enter the liquid with the 
air pumped into the tank.  Ammonia in tank will kill most species except 
Nitrosomonas which use ammonia for energy.  Nitrosomonas will grow 
and begin to oxidize ammonia to nitrite.  Nitrobacter will then be able to 
survive and start converting nitrite to nitrate.  When these combined 
bacteria have converted all ammonia to nitrate, other carbon consuming 
bacteria can begin to grow in the tank.  It takes about 3-6 months to 
develop this type of colony in an ATU.    

 
 Soil -  There is too little carbon left in the effluent for any denitrification to 
 occur so virtually all nitrate is released.  Nitrate migrates over long 
 distances and causes health and environmental problems in ground water 
 and receiving waters. 

 
 Denitrification -  The only way any denitrification can occur in ATU’s is by 
 recirculating a portion of the treated effluent back to the anaerobic trash 
 tank in front of the aeration chamber.  This is very inefficient because you 
 are completely treating the effluent all over again, several times where 2-3 
 recycles are necessary to get below the Federal 10 mg/L drinking water 
 standard. 

 
c. SludgeHammer 

 
Tank -  Bacillus species introduced in the SludgeHammer Blend™ culture 
prevent ammonia oxidizers or nitritifiers from surviving.  Proteins and urea 
are converted only to ammonia, even though the system has high DO and 
aggressive aeration. 
 
Soil -  When SludgeHammers are installed in failed existing systems there 
will already be an established colony of Nitrosomonas and Nitrobacter in 
the soil.  SludgeHammer effluent sends out the ammonia along with a 
dense colony of Bacillus. The Nitrosomonas do not compete with Bacillus 
so they will convert ammonia to nitrite.   Bacillus does compete with 
Nitrobacter,  because they want the oxygen that is now on the nitrite 
molecule.  Our effluent contains so many more Bacillus that they 
overwhelm the Nitrobacter and that species dies out.  In the process the 
Bacillus strips the oxygen from nitrite producing nitrogen gas that escapes 
harmlessly to the atmosphere. 
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Denitrification -  The denitrification with the SludgeHammer typically 
occurs in the soil, without and almost total conversion to nitrogen gas 
within the first 3-6 inches of percolation through the new SludgeHammer 
enhanced biomat.  Where desired, the denitrification can take place in the 
SludgeHammer tank itself.  This is done by modifying the sequence of 
introduction of bacteria into the tank when the system is started.  To date, 
the SludgeHammer is the only system in the world demonstrated to 
reduce nitrogen in a septic tank by over 95%.  

 
4. What is the difference between the clogging biomat and the biomat 
 that our bacillus leaves? 

The clogging biomat, typical of conventional septic systems, is an anaerobic 
biomat composed primarily of a mucus slime.  The intestinal bacteria that 
dominate the load to a septic tank need to produce this mucus to protect 
themselves in the intestinal tract.   This mucus eventually fills the pore spaces 
between the soil particles, retarding the absorption of liquid into the soil.  At some 
point the soil becomes so restricted that the system fails.  The SludgeHammer 
Blend bacteria are facultative soil species capable of surviving anaerobically as 
they pass through the leach trench.  When they colonize the aerobic zone of the 
soil they are "back home".  These bacteria will actually consume the excess 
mucus removing the barrier that retards absorption of liquid into the soil.     
 
5.  Is the bacillus biomat self-regulating or will it eventually clog the           
           field or trench also?    
 
Within the SludgeHammer unit, the SludgeHammer Blend™ bacteria consume 
the basic organic load of the septic system.  There is little organic material (food) 
in the effluent leaving the septic tank for the disposal area to maintain a clogging 
anaerobic biomat.  The SludgeHammer Blend™ bacteria will also digest the 
mucus in the anaerobic biomat.  If the amount of organic material (food) 
increases and decreases in the effluent to the disposal area, the aerobic biomat 
will increase and decrease in thickness with these changes in available food.  
Even with this change, the aerobic biomat will not clog the soil.    
 
6.  How long do our microbes live anaerobically? 
 
The SludgeHammer Blend™ bacteria are able to survive periods up to 4 days in 
the absence of air.  They can multiply under anaerobic conditions but are more 
vigorous with air.  In anaerobic conditions where there is a significant amount of 
nitrate (or other oxygenated molecules) present, the SludgeHammer Blend™  
bacteria will strip the nitrate of the ionized oxygen and use it aerobically.  The 
reproductive capacity of the SludgeHammer Blend bacteria in this environment is 
very near that of fully aerobic conditions. 
  
7. What is the shelf life of our inoculants when in the envelopes? 
 
When properly stored as per the supplier’s instruction, the SludgeHammer 
Blend™ bacteria stick should have a reasonable shelf life of up to 24 months.  
The SludgeHammer Blend™ bacteria sticks should be stored in a dark, cool, dry 
environment. 
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8.  What is the tank life of our inoculants if food is present? 
 
The first SludgeHammer units were installed in the latter part of 2000.  These 
systems were part of our R&D program.  To date, unless we had toxic materials 
 ( chemotherapy by- products , prolonged periods on strong antibiotics) 
introduced into the septic tanks, we have not had to re-inoculate these early 
systems.  The SludgeHammer Blend™ bacteria should maintain a viable colony 
within the SludgeHammer unit indefinitely.  We do, however, recommend 
replacing the SludgeHammer Blend™ bacteria stick on an annual basis to insure 
that the bacterial community stays healthy, and to encourage routine site 
inspection by a qualified installer. 
  This conservative approach is not costly and guarantees a vigorous 
SludgeHammer Blend bacteria community. 
  
9.   What do the enzymes that pumpers put into the tanks for clogged 
 fields  do? Positives and Negatives.  How are we different? 
 
Enzymes are proteins produced by living cells that catalyze biochemical 
reactions.  The enzymes that pumpers use are artificially produced and 
introduced in concentrations that will break down and dissolve (make soluble) the 
organic material in waste.  The organic load is changed in form but not removed 
from the system by digestion.  This includes the solids that are referred to as 
“scum” in septic tanks. 
 
This may clean a tank of some organic material but the problem is passed down 
stream to the disposal area where it will hasten the failure of the disposal area.  
Standard septic tanks are designed to store organic material for future removal 
by pumping.  Enzymes defeat this purpose.  In commercial grease traps tied to 
municipal waste plants enzymes may help reduce the fat, oil and grease (FOG) 
load in grease traps, requiring less frequent and costly pumping, but the now 
soluble FOG will pass out of the grease trap and clog the sewer lines.  If the 
grease trap is part of an onsite waste disposal system enzymes are guaranteed 
to dramatically shorten the life of the disposal area.  The SludgeHammer is 
different because enzymes are being produced by living bacteria.  Any food that 
is hydrolyzed by these enzymes is immediately consumed by the bacteria.  In 
fact, these living bacteria pass with the effluent downstream to digest residual 
organic material that may have built up in the past.   
  
10. At what temperature do the bacillus stop ramping up or become inert 
 in the tanks? 
 
Temperatures of 40 degrees F and below will significantly reduce the biological 
activity of all bacteria.  A properly functioning septic tank maintains an inside 
temperature ranging from 48 to 52 degrees in northern climates during the 
winter.  Although the bacterial activity deceases in the winter it does not stop.  
The temperature of the input effluent and the activity of the bacteria in the tank  
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maintain functional temperatures. 
  
11.  How do we know when the microbes have 'taken' in the tank? 
 
Within 24 hours of installing the SludgeHammer unit, with the SludgeHammer 
Blend bacteria stick properly placed within the SludgeHammer, there will be a 
dramatic reduction in odors commonly associated with septic tanks.  The 
common odor that replaces the septic tank odor is one usually associated with 
wastewater plants.  This odor is comprised of the various “musks” found in the 
many perfumed products we use in our modern daily lives. (soaps, deodorant, 
perfume and cologne, shampoo etc.) This “new” odor is very light and is normally 
not unpleasant.  Very few residents notice this odor unless they open the septic 
tank.  Within this time frame, there should be a measurable decrease in any 
scum layer if the SludgeHammer unit is placed in the inlet chamber of a septic 
tank.  Should the SludgeHammer unit be placed in the outlet chamber of a septic 
tank, the effluent quality will be noticeably higher and the clarity of the effluent will 
be markedly improved.  Additionally, there should be some evidence of bacteria 
colonization on parts of the piping and other accoutrements of the 
SludgeHammer unit.   
  
12. Drugs:  which kind and how much will affect the function of the 
 SludgeHammer?  How long do we wait before we replace the 
 inoculants? 
Any ongoing pharmaceutical drug treatment (10 days or more) by any occupant 
of a residence being served by the SludgeHammer System should be brought to 
the attention of the local SludgeHammer representative.  This includes 
houseguests.  Pharmaceuticals create toxic compounds after being utilized in the 
human body.  They are typically excreted in the urine.  When allowed to remain 
in sufficient concentrations within a septic tank, these compounds can kill the 
entire bacteria community.  These compounds will seriously diminish the capacity 
of any bacteria community within the septic tank.  We have found 
chemotherapeutic drugs, antibiotics and immune suppression drugs to be the 
most toxic.  Combinations of many different pharmaceuticals can also be toxic.  
When confronted with this situation, the installer should discuss the problem with 
the occupants of the residence immediately.  The names and purpose of the 
pharmaceuticals should be obtained.  With this information we can develop a 
program to overcome the toxicity of the drugs. Some experimentation may be 
necessary  but we have never failed to find a solution.  The most important thing 
to remember, the longer the problem exists without correction, the time and costs 
to correct the problem typically increases.   A point should be made at this time 
that the toxicity of these drugs affect every system. SludgeHammer enables early 
detection and correction. 



 
 
 
December 22, 2002 
 

Report on Fecal Coliform Reductions in  
SludgeHammer Test Installations 

 
 
SludgeHammer devices have been installed in septic tanks at two municipal 
waste water treatment plants (WWTP), one in Buzzard's Bay, Mass. and the 
other at the Comax-Squamish WWTP in British Columbia.   
 
In both instances the septic tanks are loaded using the NSF protocol for testing.  
Raw influent into the WWTP is fed to the septics at a rate of 330 gpd and timed 
to mimic a standard household load schedule. 
 
At Buzzard's Bay two separate systems were studied.  In one a single septic tank 
with a SludgeHammer installed was used to load 14-foot long leach trenches 
using tire chips in place of aggregate.  This system is designated as TC in the 
spread sheet.  The other system consists of three septic tanks, F1, F2, and F3.  
A SludgeHammer is installed in F2 while the others act as septic controls.  Each 
tank discharges to a 14-foot standard aggregate filled leach trench with a washed 
sand bottom.  Beneath the sand layer of each trench at 2 feet below the bottom 
of the trench is a pan that captures percolate from the trench, and at 4-foot depth 
below the entire system is an impermeable membrane leading to a sump where 
effluent from the three trenches is collected.  Percolate from the TC system is 
collected from a pan 12" beneath the washed sand bottom of the trenches. 
 
The septic tanks are 1,000-gallon single chambers without a baffle.  They flow to 
a D-box that can split loads so the load to the trenches can be varied.  At the 
onset of the experiment all trenches received ¼ the daily load or 82.5 gpd.  The 
control trenches were maintained at that load throughout the trial.  The 
SludgeHammer tank (F2) received incremental flow increases until it was finally 
loaded with the entire daily load of 330 gpd to just a 14 foot leach trench. 
 
Fecal coliform was measured as MPN/100 ml and is presented in the following 
tables.  Sample points include the raw influent, readings at the D-box, readings 
from the 2-foot pan beneath the leach trenches, and the 4-foot sump, and in the 
TC system from pans 12" below the leach trench bottom.  Daily effluent loads to 
the leach trenches are included in the table for comparison. 
 
 
 



 
 

 
Massachusetts Alternative Septic Systems Test Center 

 
 
 
Two SludgeHammer biological incubators were inserted into existing mature 
septic tanks at the Massachusetts Alternative Septic Systems Test Center 
(MASSTC) in May 2002.  Ponded septic trenches received the effluent. Daily 
loading of 330 gallons a day follow an ETV protocol with all operations and 
sampling managed by full time test facility staff.  Laboratory analysis by a 
certified lab followed NSF/EPA QA/QC requirements.  
 
Hydraulic acceptance rates increased dramatically as ponding dropped, 
eventually leading to flux rates (Q/wetted area) of three to almost eight gallons 
per day per square foot.  In the winter of 2003 these levels dropped slightly.  
Pathogen reduction was significant as the biological mat created by the new 
ecology maintained unsaturated flow. 
 
Weekly, then biweekly samples revealed a progressive reduction in nitrogen.  
This was the result of the conversion of residual solids in the tank and the sand 
fill to a new ecology by facultative aerobes.  Theses aerobes were generated in 
the tank and discharged into the sand soil by the SludgeHammer technology.  
One system showed an average total nitrogen reduction of 60 percent with 
average concentration of 14.7 mg/l after the tank was pumped.  A second former 
Title 5 system exhibited a low of 2.1-mg/l total nitrogen, with concentrations in a 
two-foot pan dropping to less than 20 mg/l in the fall.  A mass balance analysis of 
the sump concentrations strongly suggests that the SludgeHammer system 
enables the soil to reduce nitrogen levels to less than 10 mg/l.  Cold 
temperatures do not appear to affect the reaction rates or loss of nitrogen even 
with the higher than normal loading rates. 
 
Field-testing at a 25-year-old residence confirmed hydraulic efficiency following 
the upgrade to the septic tank after 60 days of operation.  COD measurement 
from this site showed a drop from over 200 to less than 30 ppm 
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