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Section 1: Theory 

THE LINK BETWEEN STAKEHOLDER 

POWER AND VALUE CREATION IN 

CONSTRUCTION PROJECTS 

Amin Haddadi1, Olav Torp2, Jardar Lohne3, and Ola Lædre4  

ABSTRACT  
This paper presents a study on what effect stakeholder power has on value creation in 

construction projects. Fourteen main sources of power in organizations, described by 

Morgan, form the analytic framework. The ambition is to identify 1) how the distribution 

of power between the main stakeholders is, 2) which sources of power are most common 

in a construction project organization, 3) which effect the sources of power have on value 

creation in projects.  

The data is collected through semi-structured interviews. Experienced representatives 

from four main stakeholders in early phase of construction projects (owner, architect, 

design manager and project manager) were interviewed. The collected data through the 

interviews was coded, analyzed and linked to the literature study. The results reveals that 

10 of 14 sources of power are identified as common sources of power in construction 

project organizations. Out of the ten, control of knowledge & information and formal 

authority are rated as the most influential sources of power. Apparently, all main 

stakeholders can possess these two sources. Rhetorical skills – which is not among the 

fourteen main sources described by Morgan – turn out to be an underrated and complex 

source of power.  
 The LCI triangle model suggests that all project delivery systems have three basic 

domains whining which they operate i) organization, ii) the project´s “Operating system” 

and iii) the commercial terms binding the participants. These are equally important and 

should be aligned for the system to be coherent. Power is one of the main elements in 

organizational affairs that effect transparency and decision processes. There is a 

knowledge gap in how the power can affect the processes in project organization and 

which effects it can have on the projects´ overall value creation.   

KEY WORDS 
Power, Organization, Value creation, Early phase, Rhetoric  

                                                           
1 PhD Candidate, NTNU - Norwegian University of Science and Technology, Trondheim, Norway, 

+47 977 98 227, Amin.haddadi@ntnu.no 
2 Associate Professor, NTNU, Trondheim, Norway, +47 934 22 673, Olav.torp@ntnu.no 
3 Research Scientist, NTNU, Trondheim, Norway,  +47 934 44 930, Jardar.lohne@ntnu.no 
4 Associate Professor, NTNU, Trondheim, Norway, +47 911 89 938, Ola.ladre@ntnu.no   

mailto:alanmossman@mac.com
mailto:Olav.torp@ntnu.no
mailto:Jardar.lohne@ntnu.no
mailto:Ola.ladre@ntnu.no


Amin Haddadi , Olav Torp , Jardar Lohne , and Ola Lædre   

164          Proceedings IGLC-24, July 2016 | Boston, USA 

INTRODUCTION 
This paper presents results from research on the link between power in organizations of 

construction projects and value creation. Although the concept of power has been subject 

to many definitions, a common notion is that power make things happen by influencing 

the behavior of another social unit (Loosemore, 1999). This influence can result in 

desired and undesired outcomes, both for the stakeholder exercising power and the one 

subdued to it. Consequently, the exercise of power can be both a challenge and an 

opportunity for stakeholders in construction projects. Eikeland (2001) stresses that 

improvements, either at the final product or in successful process, can result in value. 

Hence, the link between power in project organizations and value creation in the project 

needs to be understood.  

Power in organizations has been a hot topic for researchers, especially within fields of 

management, over the last decades (Astley and Sachdeva, 1984; Daft, 2012; Engelstad, 

2005; Ivancevich et al., 2011; Mechanic, 1962; Morgan, 2006; Pammer and Killian, 

2003). Numerous researchers have conceptualized, defined and evaluated the effect of 

power in the organizations. Understanding the effect of power on value creation demands 

an understanding of value creation through project delivery systems. The LCI (Lean 

Construction Institute) triangle suggests that all project delivery systems have three basic 

domains within which they operate; i) the project organization, ii) the project’s 

“operating system,” and iii) the commercial terms binding the project participants 

(Thomsen et al., 2009) . Integrated organization as a tool in lean construction requires 

transparency and reduces the significance of formal bindings between the participants. 

This might trigger the desire of certain stakeholders to use power to impose a desired 

outcome. It is therefore important to investigate how stakeholders use power to influence 

decisions. Equally, the sources of power to influence decisions needs clarification in 

order to address what is at stake. Such clarifications are crucial to increase transparency 

and, correspondingly, prevent the abuse of power. According to the literature study 

leading up to the research presented here, there seems to be a certain knowledge gap in 

the lean construction literature concerning the relationship between sources of power in 

integrated organizations and their significance for processes and value creation. This 

leads us to following research questions: 

 How is the distribution of power between the main stakeholders in a project? 

 Which sources of power are most common in a construction project organization? 

 Which effects do the sources of power have on value creation in a project? 

RESEARCH METHODOLOGY 
Value, value creation and power are the major concepts addressed in this study. A 

literature review was conducted according to procedures described by (Blumberg et al., 

2014) by reviewing other studies that are closely related to the topics power, value and 

value creation in order to acquire a good understanding of the theory concerning these 

concepts. The literature review investigated existing descriptions and definitions of value, 

value creation, power and sources of power in organizations in order to attain an 

overview of what has been discovered before within aforementioned concepts.  
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This paper is a result of linking the literature study and interviews with representatives 

for four major stakeholders in a construction project (architect, design manager, project 

manager and project owner). According to Samset (2010), these are the stakeholders that 

directly impel the project. The user is a stakeholder with significant importance in the 

projects. However, user groups are usually formed as one-time organizations, which 

makes it difficult to find representatives with experience from several projects. Hence, 

the user as a stakeholder has not been a part of this study but the significance of their 

power in is undeniable.  

Data was collected through four semi-structured interviews. The interviews were 

audio recorded, transcribed and then coded by marks, notes and memos of topics 

according to the procedures outlined by Yin (2014). Each interview lasted approximately 

1.5 hours. 

THEORETICAL BACKGROUND 
The discussions and pursuit towards defining value has been ongoing since the antiquity. 

According to Fleetwood (1997), Aristotle (4th century BC) was the first philosopher 

documented to have differentiated between two meanings; “use-value” and “exchange 

value”. The term “use value”, denotes how customers according to their needs perceive 

specific qualities in a product. Judgments concerning use value are therefore subjective of 

nature. Exchange value, on the other hand, refers to the price, that is, the monetary 

amount realized at a certain point of time when the exchange of the good takes place 

(Bowman and Ambrosini, 2000). Value and value creation have particularly been 

discussed in management and marketing literature during the last decades, especially 

since the 1980s (Zeithaml, 1988; Dodds et al., 1991; Holbrook, 1994&1999; Babin et al., 

1994; Woodruff, 1997; Parasuraman, 1997; Kaufman, 1998; Kelly et al. 2015, etc.).  

Although different theories and research streams have been applied in different contexts 

to conceptualize “value”, one general insight is that the term coins the focus on the 

customers and users and their perception of value in relation to satisfying their needs 

(Haddadi et al., 2015).  

Value creation in a project depends on the relative amount of value that is 

subjectively realized by a target user who is the focus of value creation – whether this 

concerns an individual, an organization, or society as a whole (Lepak et al., 2007). 

Various stakeholders in a project have different views on what is valuable. The difference 

stems from particular knowledge, goals, context and conditions that influence how the 

novelty of the value is conceived and evaluated by the respective actors. They may also 

have competing interests and viewpoints of what is valuable (Lepak et al., 2007). This 

difference can result in a divergence in what stakeholders define as valuable outcome and 

hence attempts to impose their own favorable outcome (exert power) to other 

stakeholders or party. The overall value creation in a project will hence depend on which 

stakeholder’s value has been in focus and in which degree it has been realized.   

Power has typically been investigated as an independent variable in research design. 

It has been used to explain decision making in small groups, and for explaining moral and 

alienation in studies of work organizations (Hickson et al., 1971).  Pammer and Killian 

(2003) describe power as “one party’s attempt to impose an outcome on the other party”. 
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To impose an outcome can be envisaged in multiple forms, such as by brute force, 

legislative measures or – most significantly within the context of this paper – by 

rhetorical means. Aristotle – the foremost theoretician of ancient rhetoric – defines 

rhetoric as the faculty of discovering or observing the possible and available means of 

persuasion. According to him, modes of persuasion which strictly belong to what he 

mentions as “the art of rhetoric” has three divisions; i) power of evincing a personal 

character which will make the speech credible (ethos) ii) power of stirring the emotions 

of the counterparty or hearer (pathos), iii) power of proving a truth by arguments (logos) 

(Aristotle et al., 2014). Koskela (2015) argues that rhetoric is one of the fundamental 

aspects in management (in particular related to lean) by addressing elements like 

fundamental arguments in production management, compliance to plans, reinforcing 

common values, deliberating courses of action and inventing requirements and ideas.  

“Sources of power” is extensively discussed and investigated in literature. There are 

numerous classifications, categorizations and definitions of sources of power. Despite the 

similarities, they address the issue in different ways. Some try to simplify the concept 

while others have more comprehensive categorization of sources of power (Astley and 

Sachdeva, 1984; Daft, 2012; Engelstad, 2005; Ivancevich et al., 2011; Mechanic, 1962; 

Morgan, 2006) 

Morgan (2006) defines power as “…the medium through which conflicts of interest 

are ultimately resolved. Power influences who gets what, when and how”. He introduces 

14 sources of power in organizations. Morgan’s categorization offers a comprehensive 

and explicit definition of the sources of power, which is highly applicable in construction 

project organizations. The categorization seem to cover a wide range of possible reasons 

for why a stakeholder should possess the ability or willingness to impose an outcome. 

Hence, the authors have evaluated this the most relevant reference to base this research 

on. The 14 sources of power according to Morgan (2006) are presented in Table 1. 

Table 1: Morgan´s 14 sources of power (Morgan, 2006) 

No. Source No. Source 

1 Formal Authority 8 Control of technology 

2 Control of scarce resources 9 Interpersonal alliances, networks, and control of 
“informal organization” 

3 Use of organizational structure, rules, 
and procedures: 

10 Control of counter-organizations 

4 Control of decision processes: 11 Symbolism and the management of meaning 

5 Control of knowledge and information 12 Gender and gender relations 

6 Control of boundaries 13 Structural factors that define stage of action 

7 Ability to cope with uncertainty 14 The power one already has 

FINDINGS AND DISCUSSION 
The results are mainly the interviewees’ answers to the inquired research questions. 
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DISTRIBUTION OF POWER IN A PROJECT ORGANIZATION  
The interview objects were asked to describe how they see the distribution of power 

between the main stakeholders in Norwegian construction projects. As expected, there 

are some differences in how the distribution of power is perceived among the 

stakeholders.  

Owner: All the interviewees mentioned that the owner is the stakeholder with the 

highest power although differences in exertion of the power by the owners occur. Some 

owners transfer the power to the project manager and the management team; some have a 

more “hands on” approach on their projects. The owner’s competences and knowledge is 

a decisive factor on how much power it actually has despite the formal authority. The 

owner representative mentioned that the owner has less power than presumed, especially 

in the public sector. Users’ needs are ought to be satisfied. This means that owner has less 

power in choosing solutions than users and architects. The owner’s real power (especially 

in the public sector) is in managing the project in terms of economy, schedule and 

quality. In private sector, the owner has more power for choosing desired solution.  

Architects: There is an agreement that architects have far less power nowadays than 

they used to have some decades ago. Different execution models, more complicated 

technical facilities, higher degree of technical requirements, environmental issues and 

new regulations was mentioned as possible reasons. The fact that the project management 

has been professionalized during the last decades was also mentioned among reasons why 

architects have less power in projects nowadays. Despite reduced power, the architects 

are still one of the most powerful stakeholders in the projects because of their significant 

role in transforming owner’s requirements into functional description. Architects also feel 

a higher degree of ownership to the project due to the nature of their task, which is 

creation. This makes them more engaged in the projects and increases their willing to 

influence the project. They are consequently more willing to use the power sources that 

they are given in order to have an impact on the project they feel ownership towards. 

 

 

Design team: Technical consultants have significant influence on value creation due 

to increasing complexity of technical facilities and more standardization and regulations. 

The recent focus on environmental issues has also increased the demand after technical 

personal in project organizations. The design team is a complex and vital organization 

within the project organization. Therefore, different roles and disciplines within the 

design team can exert power within the team as well as on the project in general.  

Project management (PM): Project management here is defined as the professionals 

and consultants that are hired or engaged to lead the projects and are not employees of the 

owner organization. Interviews show that different stakeholder look differently into this 

stakeholder. PM role as an integrated part of the owner’s organization can be conceived 

as the owner’s operational level and thereby synonym with the owner. It means the PM 

takes decisions on behalf of the owner and therefore has almost the same power. On the 

other hand, this stakeholder can be perceived as a layer in the communication between 

the design team, architects and the project owner where there is a clear line between the 
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owner and PM team. Being the owner’s operational hand and a communication layer 

between the design team, architects and owner gives this stakeholder a massive power.  

COMMON SOURCES OF POWER AND THEIR EFFECTS 
Morgan’s (2006) 14 sources of power is a comprehensive classification of the sources of 

power and used as baseline for this research. The research shows that not all 14 sources 

can be recognized as significant sources of power in Norwegian construction projects. 

The ones that seemed familiar to the interview objects were following: 

Formal authority: Is a form for legitimized power that can consist of charismatic 

authority, traditional authority, and rational-legal authority and one of the most discussed 

sources of power during the interviews. Formal authority is given through deals, 

contracts, laws and regulations. Although the project owner is at the top of the 

organization map and has the highest formal power, the owner distributes the 

responsibility and risk down to mainly two stakeholders, the architect and the design 

team. The PM receives mainly formal authority with almost no risk and no legal 

responsibility. PM has however a moral responsibility and integrity to deliver the project 

within the criteria which are agreed upon. The architect is normally the one with the 

overall legal responsibility for securing the fulfilment of the regulations, laws and 

required documentations to the building authorities. The design team is responsible for 

delivering the functional solutions according to descriptions, laws and regulations. 

Although contracts are signed and knowing the content of the contracts, as the PM 

representative mentioned, is considered as a necessity, the stakeholders seem to be 

cautious with implication of power because of formal authority. It is difficult to manage 

the projects through contracts according to the owner representative. In most of the 

projects, there are minor breaches of the contract from both parts. Goodwill in solving the 

conflicts is a necessity. Changes happen throughout projects and sanctions are not used 

unless they are necessary since the consequences can be huge for the projects.  

Control of scarce resources: Is defined as control over resources such as money, 

materials, technology, personal and suppliers that the organization depend upon. 

Geotechnical engineers has been mentioned as an example of a scarce resource in 

Norwegian construction projects nowadays. Scarcity of resources is considered as a 

challenge for value creation and not a common source of power used in the projects. 

Control of decision processes: Ability to influence decision premises, processes, and 

decision issues and objectives. Normally controlled by the owner. According to the 

owner’s representative, it is positive for value creation that the owner can control these 

processes. The mandate for decisions is usually based on how much the decision is going 

to cost the project. However, the following consequences, which are not the direct cost 

for the decision, can be underrated or even forgotten. This can affect the value creation 

negatively. Hence, a stakeholder with overall view on the project should possess this 

source.  

Control of knowledge and information: Involves systematically influencing the 

definition of organizational situation and creating patterns of dependency by controlling 

knowledge and information. All interviewees stressed the importance of knowledge and 

information as a source of power in projects. People who have been in the project for a 
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long time, PM who has the overall view, consultants with special competences and 

experienced architects are all mentioned as examples of the powerful participants in a 

project where the power is provided by knowledge and information. Easy access to 

internet and information online has reduced the power provided by general information. 

At the same time, it has contributed to higher power to specialists, consultants and 

experts.  

Control of boundaries: Represents monitoring and controlling transactions across 

boundaries by performing a buffering function that allows certain transactions while 

blocking others. This source of power is close to the previous one. Control of boundaries 

becomes a source of power by controlling the information flow between the groups. This 

is not considered as a big issue in Norwegian projects but using this source of power 

means limiting the information flow between groups and reducing transparency, which 

generally has a negative effect on value creation.  

Ability to cope with uncertainty: Is defined as the ability to cope with the external 

influences that affect the project such as market situation, finance, raw materials etc. 

and/or the internal influences such as machinery break down, use of new methods, 

technology etc. Ability to cope with uncertainty is a source of power especially if it 

results in higher decisiveness. How uncertainty is managed and how the risk is distributed 

in projects varies. Hence, this source of power is ambiguous for the interviewees. 

However, better decisions will contribute to higher value creation and risk and 

uncertainty should be placed where it ca be handled best. 

Control of technology: The technology employed in a project provides the ability to 

achieve better results in productive activities, and it also provides an ability to manipulate 

this productive power as a source of power. This has mainly been related to two types of 

technology, BIM (Building Information Modelling), and technical instruments and 

facilities. Possessing the ability to use BIM is considered as a skill but this has not been 

experienced as a source of power in projects. Using BIM contributes, among others, to 

better transferring of information and has a positive contribution to value creation. 

Control over complicated facilities is considered as a power source that can have a 

negative impact on value creation. If one or a few suppliers has the technology to deliver 

a certain tool or facility, they have the power to price or affect other relevant facilities. 

This can reduce the options for the solutions and derby effect the value creation 

negatively. The same is valid for people who have good skills of programming or using 

technological devices.   

Interpersonal alliances: Throughout different networks, individuals can develop 

interpersonal relations and exert various forms of interpersonal influence to shape the 

decisions in a project based on their interests. Although some practitioners stress the 

importance of project staff knowing each other for better communication, there has been 

unfortunate examples of using interpersonal alliances as a source of power in Norwegian 

construction projects. The Norwegian construction industry is relatively small, meaning 

people happen to meet each other or work together and establish a personal or/and 

professional relationship. Although people seem to be aware of this fact and act 

deliberately, it can, at its worst, cause corruption and difficult situations for the project.  
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Control of counter organizations: Involves a group of people that manages to build a 

concentration of power in a relatively few hands and coordinate their action to create a 

rival power. Control of counter organization is also a source of power that can affect the 

value creation. However, its effect can be both positive and negative depending of what 

the counter organization’s intentions are. Organizations with the right to get involved, 

like unions that are taking care of the people’s rights, can contribute to value creation by 

influencing the project to satisfy the needs for a larger group of people. Interest 

organizations, which are protecting interests and not rights, can have a negative effect on 

value creation in a project, especially if they represent minor concerns. 

Gender and management of gender relations: Is defined as gender-related issues 

that bias organizational life in favor of one sex over another. This source is culture-

related. Although none of the interview objects considered this as a problem in 

Norwegian projects, the authors believe that this is a tabooed topic. That might be the 

reason why no one considered gender related power as a problem. 

CONCLUSIONS 
Regarding the first research question, the distribution of power can vary between projects 

due to factors like the circumstances, complexity, owner and user involvements, 

management methods etc. However, there is a consensus in how the distribution of power 

is conceived by interviewees.  

With reference to the second research question about common sources of power, the 

research has revealed that out of Morgan’s 14 sources of power, only 10 are recognized 

as common sources of power in Norwegian construction projects. Sources that are not 

mentioned are either not acknowledged by the interviewees as a source of power in 

Norwegian projects, or are considered as a following consequence of another source of 

power. For example, “Use of organizational structure rules, regulations and procedures” 

can be a result of other sources of power like “Formal authority”, “Control of the decision 

processes” or “Control of boundaries”. “The power one already has” as a source of power 

to get more power is dependent on individuals and cannot be considered as a general 

challenge for construction projects. The same argument applies to “symbolism and 

management of meaning”. This brings us further to the discussion on rhetorical skills as a 

missing source of power on Morgan’s list.  

Regarding the third research question about the effect of the sources of power on value 

creation, all interviewees stressed the importance of “control of knowledge and 

information”. Control of knowledge and information is considered the category with 

highest effect on value creation in projects. The research reveals that “Formal authority” 

is also a critical category. The effect of the “Formal authority” as a source of power 

equally indicates the importance of another domain of the LCI triangle (Commercial), 

which is the agreements and commercial terms between the participants. With a more 

open agreement form where everyone is responsible for project success, the effect of 

formal authority as a source of power is less than non-integrated organizations. This will 

also reduce formal power relation’s ability to limit the possibilities of underdog parties to 

present their knowledge. All sources of power can be abused and have a negative effect 
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on the project and value creation. Table 2 summarizes the effects of the sources of power 

on value creation assuming that the source of power is not intentionally abused. 

Table 2: Distribution of the common sources of power, and the effect on value creation 
Source of 
power 

Importance The effects on value creation Stakeholders who 
possess the 
source of power 

Control of 
knowledge and 
information 

High Knowledge is appreciated and those with knowledge 
have the opportunity to influence. Positive for value 
creation 

Owner, PM, 
Architect, Design 

Formal Authority High Positive when it clarifies the roles and mandates in a 
project. Negative if the power and responsibility is not 
aligned. 

Owner, PM, 
Architect, Design 

Control of 
decision 
processes 

Medium Good control of decision processes will shorten the 
decision time and have a positive contribution on 
value creation. 

Owner, PM 

Control of 
boundaries 

Medium Using this to organize the project with proper 
information flow and good cooperation will have a 
positive effect on value creation. 

Owner, PM, Architect 

Interpersonal 
alliances 

Medium Reduces transparency and gives the power to 
minority. Negative effect on value creation. 

Owner, PM, 
Architect, Design 

Control of  
technology 

Medium Stimulates innovation and new thinking. In that case 
positive. Negative for value creation if it ends up in a 
monopoly situation. 

Architect, Design 

Control of 
counter 
organizations 

Medium Positive if they protect rights. Negative if they 
represent minor interests. 

External 

Coping with 
uncertainty 

Medium Can lead to better decisions. Positive for value 
creation 

Owner, PM, 
Architect, Design 

Control of 
scarce 
resources 

Low This is rather a challenge for value creation than a 
positive or negative contribution 

Architect, Design 

Gender and 
gender relations 

Low Culture-related. In Norwegian projects, this is not 
considered as a factor related to value creation. 

Owner, PM, 
Architect, Design 

Results reveal that more democratic organizational models that promote transparency, 

like IPD, can improve value creation in a project. This can be related to both the 

Organizational and Commercial sides of the LCI triangle. By more democratic 

organization models, formal authority will not interfere with the flow of information and 

knowledge. As a result, the control of boundaries and decision processes will have 

reduced effect as sources of power. 

It is of interest that Morgan’s classification does not include rhetoric as a separate 

source of power. This might be because the engineering disciplines are still strongly 

positivistic in their approach to human behavior. Within the context of rhetoric, this 

typically comes out as a firm belief in the impartial power of pure argumentation. 

Contemporary philosophical analyses, in particular the postmodern (Derrida, Deleuze, 

Foucault, etc.), typically express a deep skepticism to such idealized representation of 

argument as corresponding to inherent qualities of the life-world. Rather, in such 

thinkers, rhetoric is revitalized as expressing a necessary part of understanding how the 

world actually functions. Little research has been carried out to determine whether the 

influence of rhetoric is powerful enough to be established as a 15th source of power in 

classifications such as that of Morgan’s. Further research is necessary to understand 
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power dynamics and the influence of it on value creation in particular within Lean 

Construction.  
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