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ABSTRACT 

The writers formulated a case study of the Kuala Selangor Cable Stayed Bridge to examine 

the application of the constructability concepts particularly during the conceptual planning 

and the design phases of the project. This paper presents the advantages of implementing the 

constructability concepts and the barriers that were encountered when applying these 

concepts during the planning and design phases of the cable stayed bridge project of Kuala 

Selangor in Malaysia. The writers concluded that barriers to constructability implementation 

that are related to the owner were the major impediments in the application of constructability 

concepts during the early conceptual planning phase. The opinion of the engineer was another 

factor behind nonapplication of some other concepts. At the same time, many others were 

implemented due to the awareness and opinion of the engineer and his ability to control their 

application.  
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