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CONTEXT 

This report reviews the first nine months of the National Schools Project 
(NSP) at Belmont Senior High - that is, from October 1991 to June 1992. It 
does not attempt to evaluate the project in terms of outcomes; instead, it 
examines some of the factors and issues related to the way the project was 
established and has developed. As such it helps illuminate the type of 
progress that has been made and the direction the NSP seems to be taking 
at Belmont. 

Material for the review was collected from documents provided by the 
school and from interviews with thirteen staff, nine of whom were 
members of the project committee. This report was then written and 
circulated for comment to the people interviewed. Most replied by saying 
that "no changes are required" and "you have got it right." A few said the 
report is a bit "pessimistic" and questioned some of the statements made; 
these responses are quoted verbatim throughout the review in the form of 
italicized footnotes. 

Of the seven Western Australian schools in the National Schools Project, 
Belmont Senior High is the only one that participated in the Managing 
Change in Schools (MCIS) project conducted in this state between 1988 and 
1989. The MCIS project also involved seven schools and was a forerunner 
of the NSP. At Belmont, the NSP is simply known as the National Project 
or the project. 

To some extent, the NSP at Belmont has been shaped, constrained and 
perhaps even compromised by the culture of the school. Not that the 
influence is one way because the project, in turn, has helped to reshape the 
school's culture. As in other organisations, the culture of the school does 
not stand still; it is continually evolving. The same applies to individuals. 
In the words of one teacher: 

The biggest thing we have to face is the changing of attitudes and 
old ways, and I include myself in that be'cause I am a 
traditionalist and I have to come to terms with that, but I hope in 
my own mind I am open minded enough to give innovation a 
chance. We can not tread in yesterday's water again, we've got to 
go with the flow. But we've got to manage that flow. I do not 
want to see my teachers swamped again. 

To make sense of what is happening, then, it is necessary to briefly outline 
some of the traditions that are part of the culture within which the NSP 
operates at Belmont. 
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A CHANGE OF ETHOS 

Belmont Senior High School opened in 1957, 35 years ago. Set in a working 
class area it gained a reputation for being a 'tough' school. Over the years, 
that image has changed, largely because of two factors: the physical 
rebuilding of the school between 1980-89 and a series of educational 
innovations. According to one long serving staff member: 

Belmont did not always have a good reputation. In fact it had a 
fairly difficult background in cj.iscipline. Long before I started, 
two deputy principals were appointed to control discipline in the 
school. I can look back and see a whole change in the ethos of 
the school. That came with the rebuilding of the school, with 
getting some very nice buildings for the kids to be in. We would 
have up to 26 out of 65 staff transferring out. That's greatly 
reduced now. Only one teacher applied for a transfer last year. 
That says something about the ethos of the school. People said, 
"If things are going to get better it will only come from us" ....... 
Belmont is now a good place to try these (NSP) things. 

The school today has approximately 940 students, 70 teaching staff, and 14 
ancillary and support staff. 

INNOVATION 

During the past decade, Belmont has come to regard itself as being fairly 
innovative - and for good reason. In recent years it has established and 
participated in a wide range of programs and projects concerned with: 

• academic extension 
• alternative upper school 
• student/industry links 
• teacher/industry links 
• goal setting 
• managing student behaviour 
• managing change in schools 
• student centred learning 
• active learning 
• the quality of teaching and learning 

While on the surface this list of innovations looks quite substantial the 
reality behind the image may be less certain. Some staff tempered their 
enthusiasm for an unqualified acceptance of the "progressive profile" with 
comments such as: 

We were running around like headless chooks .. .. .. ...... One 
criticism was that we were taking on far too much too quickly. 
Change was coming too rapidly for absorption into the system. 



3 

The osmosis process wasn't working. We were being inundated. 
Principals were seen as thinking that unless the school was seen 
to be up and doing things then we'd get the reputation we were 
falling behind. 

Belmont is innovative but not as dramatically as people say. The 
school was dropped into lots of things by previous principals. 
We seemed to continually take on new things, not because the 
staff want to take them on. One principal was known as Biggles 
because he was prepared to pilot anything ...... A lot was the 
result of the new buildings, of change in a physical sense. Most 
of what we do is what we've done for years and years but we're 
just doing it in new buildings and not even in a different way, 
but it's seen elsewhere as innovation ..... For the past few years, 
the staff went along with innovations because they felt it's a fait 
accompli, it's happening. They went along because they felt they 
had no option. Over the last year, however, the staff have started 
to say, "Hang on, perhaps I do have an option and can voice an 
opinion and say we shouldn't be doing this." 

While these comments convey a fairly strong feeling among staff, not 
everyone shared the view that the administration operated on the basis of 
managerial prerogative. For example: 

In my time at Belmont, one deputy principal in particular went 
to great lengths to ensure that decision making processes were 
fair and democratic. 

UNIONISM 

Belmont has developed a tradition of strong unionism among its teachers 
which becomes activated when industrial working conditions are 
considered to be under attack. According to one observer: . 

Most staff at Belmont are members of the Teachers Union. Only 
a handful are not. The Union membership at Belmont has a 
core of very strong and dedicated people. When the big hot 
issues have come up the Union has been fairly unanimous in 
how it has moved. The members come out of the woodwork 
and they speak with one voice. 

Most struggles have focussed on industrial matters, not educational issues. 
As one member said, "The Union doesn't see itself as having an 
educational watchdog role." Over the past decade, the Union membership 
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at Belmont has battled against the school administrationO and the Ministry 
in order to: 

• shift to Canning College during dusty; demolition times 
while the school was being rebuilt 

• avoid using the old building on the Abernathy Rd site 
because of the asbestos problem 

• protect teachers' DOTT time 

• keep the lid on class sizes 

• not attend staff meetings outside of school hours 

• ensure proper use of the withdrawal room 

• pay teachers for taking relief classes 

• stop unacceptable changes to the length of lunch hours 
and teaching periods 

• prevent a MCIS proposal to install four level one managers 
who would replace the then current structure of two deputy 
principals and a senior staff member working on the 
timetable almost full time. 

Success on the industrial battlefront came at a price. One causalty was the 
maintenance of democratic decision making, a policy for which the State 
School Teachers Union campaigned during the 1970's and 80's. Comments 
from a range of people suggest that the struggles between the Union and 
Administration in some quarters of the school sapped energy, exhausted 
goodwill and eroded trust. 

Staff at Belmont are- not more unionist. There's just more cause 
because more times our conditions have been threatened. 

In the past, a lot of decisions made in the school have been top 
down, which produced a lot of fighting. The Union went into 
opposition but didn't have it easy. It didn't have 100% support. 
Therefore the unionists become exhausted. 

0, I recoil a little when reading that the staff had to battle against the Ministry and Admin. 
on some issues. Admin actively supported the school being rebuilt with a former principal 
having the new library named in his honour because of his efforts. A member of the senior 
staff had also been acting deputy on two separate occasions and had actively worked to 
have the school rebuilt. 
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The administration (in the past) claimed it was trying to do the 
best for every one. But as far as we could see it was just trying to 
screw us to get the most out of us. In the finish we said, "That's 
it, we're going to work to rule ....... because every time we agree 
on anything we seem to come off second best."l 

ENTERING THE PROJECT 

Belmont entered the National Project as a result of the following sequence 
of events: the State Steering Committee shortlisted Belmont for 
consideration as a project school; the Central Project Team consulted the 
union represent~tive and the administration at Belmont and both parties 
agreed that the whole staff be asked whether they wanted the school to 
become involved; a short staff meeting was held at which the school 
accepted an invitation to join the project; a second and longer staff meeting 
was held at which representatives from the Union and Ministry provided 
further details on what the project involved. 

Even though the staff voted to join the project at a meeting for which 
advance notice was given, they did so under circumstances that left some of 
them feeling uneasy. From their memory of the matter, the decision was 
made in about five minutes at the end of the da:y.2 Apparently a decision 
had to be made that day. 

So when the decision went to staff, the staff were not totally 
conversant or informed about what was involved. Some staff 
still have only a vague idea of what the National Project 
involves. 

The school became involved in the National Project with very 
little consultation with the staff. It was a decision that had to be 
made very very quickly and it was a decision that was made by 
people before it got to the staff and then it was more like a token 
thing mentioned to the staff, like, "There's this project. We've 
got to decide whether we're in it." It became very rushed. And 
then we simply found we are involved. It ended up just like 
another scheme being introduced without staff really having any 
say about whether they wanted to be in it or not. 

1 This to me overstates their perspective and down plays the positive role of the 
administration. 

2 This, as I recall, formed only part of the agenda at the Staff Assembly. There was no rush 
for THIS decision to be made. There was a rush decision made on the committee 
membership. 
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What counts as "little consultation" can vary from one person to the next. 
Thus, another perspective on this matter was that: 

A lot of consultation took place. This involved people such as 
Larry Hamilton, Kevin O'Keefe, Peter Hamilton and Ed Harken 
speaking to the general staff and the senior staff council. 

I know that the decision was not made before staff were 
consulted about whether they wanted to be involved or not. 

Some staff also had the uneasy feeling that they were being presented with 
a fait accompli, that they were being asked to rubber stamp a decision 
already taken by the administration and industrial leadership of the school. 

The feeling we had was that a small number of staff had decided 
we were going to be involved and then it became a matter of 
trying to convince the rest of the staff, but in a very quick way, 
that we are involved.3 

Abiding memories of the Managing Change in School project provided a 
third source of uneasiness. Staff had poured a lot of effort into this project 
and then it ran into barriers. That experience left them wondering about 
how much energy to invest in the National Project, what the return would 
be, and whether they would receive support further down the track. 

There was fear at the beginning that the National Project would 
be like Managing Change in Schools and other Ministry 
initiatives. There was some apathy because of no additional 
resources. 

Given these reservation, why did Belmont staff vote to join the project? 
Two major factors were largely responsible: the Teachers Union had 
backed the project; and top ranking Union and Ministry officers had agreed 
to set up a joint Steering Committee to guarantee industrial and 
bureaucratic support. Some staff received further reassurance from 
knowing that their union representative would be on the committee and 
in a position to keep an eye on the project. 

Once we saw the Union and Ministry at top management level 
coming into the school and sitting down and saying, "We're 
partners is this project," that was very reassuring and an 
important step. 

My role (as union rep) on the Committee was to see that nothing 
was done to erode the conditions that we've got. That's the way 
the Union see it as well, not just me. That's the way they put it 

3 The vocal Union group does this very well. 
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to me: "We want you there to look after our interests." That's 
still the same. 

To a lesser extent, the Belmont staff voted to join the project because it 
fitted their image of themselves and the school as being innovative: 

The staff are aware that Belmont is a progressive school. 
Therefore the National Project is not out of place. Not that with 
the National Project we're doing anything really new and 
wonderful because we're often progressive, therefore it fits in. 
It's not the sudden light at the end of the tunnel sort of thing 
because Belmont is a progressive school and is doing good work 
anyway. 

THE NATIONAL PROJECT COMMITTEE 

Having decided to join the project in October, Belmont was asked in 
November. by the Central Project Team, to choose a school project 
committee to attend a three day seminar. The request came at short notice. 
Nominations had to be called for and names submitted within 24 hours. 
Six nominations were received. Of these four were selected, not by the staff 
as a whole, but by the school administration and senior staff - an event 
which led one teacher to comment, "That was the way things were done 
anyway." 

The seven person project committee consisted of the outgoing principal's 
nominee (the principal had been appointed to another school, starting in 
1992), the incoming principal, the union representative at the school, and 
four other staff. In terms of sex, subject and status, the committee was 
unrepresentative. Only two of the seven members were male - the new 
principal and union representative. Some subject departments had no 
senior staff and consequently were disenfranchised during the selection 
process. And all of the six nominations submitted for selection came from 
the ranks of the junior staff. Two ex officio members, the new principal 
and the outgoing principal's nominee (an acting deputy principal at the 
time), represented the administration but the committee contained no 
representation from middle management. To some extent, the imbalance 
was corrected during first term by the appointment of a male senior staff 
member to the committee. And, though a school development 
coordinator .6 time, the project coordinator holds a substantive head of 
department position and thus may be regarded as also representing middle 
management. However, the fact remains that the males on the committee 
occupied 'required positions' (principal, union representative, and senior 
staff representative) while all the 'contested' positions were filled by 
females because only females nominated. The only female to fill a required 
position was the coordinator. As a result of these imbalances, according to 
one observer in the school, 
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The committee doesn't have the status it really deserves. The 
senior staff form an important communication link in the 
school. They understand school organisation, accept people's 
ideas and have the mechanism to implement them. 
Implementation is going to be more difficult certainly because of 
this and so is the process of gathering data.4 

Throughout first term (1992), tension mounted within and outside the 
committee. The committee had been hastily selected by the school 
administration and senior staff rather than democratically elected by all the 
staff. This undermined its legitimacy and status. In 1991, the outgoing 
principal appointed his nominee to the position of committee coordinator, 
a position which entailed a trip to the Eastern states. The trip, and the 
process of appointing rather than electing the coordinator, created further 
resentment. To make matters worse, when the committee was inducted 
into the project and proceeded to develop proposals, it was urged by project 
leaders and advisers to favourably consider a form of work organisation for 
the school based on team work, collegial decision making and collective 
responsibility. The inconsistency between this ideology and the way in 
which the committee was seen to be set up dismayed some members and 
hampered the development of a harmonious and productive committee. 
For example: 

It was a most difficult committee to work with because 
everything had to be negotiated - the times, the secretary, the 
agenda. All the time seemed to be spent on procedural things so 
we had no real time for the philosophical things. 

There were a lot of conflicts in the group. The members didn't 
converse pleasantly with one another. There were 
confrontationist type discussions about everything. It was an 
uncomfortable committee. There was tension because of 
different views over the way things should be done, such as -
should the coordinator's role be alternated. People were 
aggressive, they monopolised discussion, didn't listen, butted in, 
talked over the top of one another. 

(Some members) came out of the National Project meetings 
earlier this year shaking their heads because of the dilemma of 
trying to get people on the committee working together. 

Interestingly, the union representative, like the coordinator, was not voted 
onto the committee by the whole staff, but this appointment seemed to 

4 Maybe heads of department, with devolution, have already got too much to do. 
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cause no controversy5 - nor did the fact that the union representative 
received some extra inservicing because of the industrial role involved.6 
Furthermore, other committees in the school had been formed without a 
general election and without overt dissent. It may also be noted that the 
coordinator had been appointed as the principal's nominee months before 
the school became officially involved in the project. During that time, and 
before becoming the project coordinator, she liaised with the Ministry as a 
member of the school's adminstration. The position of coordinator 
evolved as a result of tl)e principal being appointed to another school and 
not having time to commit himself to the project. 

THE APRIL 10th BLOW UP 

One of the criticisms the staff levelled at the committee was that it seemed 
to be doing nothing. So the committee decided to make a major 
presentation of its work to the staff assembly on the last day of first term 
(April 10). Far from allaying staff dissatisfaction, notice of the meeting 
intensified hostility towards the project. At the meeting this hostility 
erupted into a major blow up which occupied most of the session. The 
strength of feeling caught many by surprise. In the words of several 
committee members: 

I wasn't aware of the depth of negativity. 

I didn't realise how much heat there was. 

I knew it was there- discontent- but I didn't think it was going to 
be so big. It took me the whole school holidays to get over it. It 
was quite traumatic. 

At the meeting it became clear that the staff were dissatisfied not with the 
committee itself, but with the way it was formulated and with the decision 
making structure that had been established over a number of years. For 
example: 

The staff weren't upset with the people on the committee. They 
were upset with the process they went through. to get there. The 
coordinator was doing a good job but people saw she had been 

5 The staff accepted the fact that I was the Union representative at the time and that a 
Union rep. was required on the committee. I was the person expected to take that role. Most 
people also knew that I had had meetings with Union people regarding the NPQTL. 

6 I'm not sure what you mean here by "extra inservicing". I spent one day with the Union 
reps from the other schools at Union head office discussing the project with the Union 
district organisers 
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manoeuvred into this position. That's really what people were 
upset about. 

What made us angry was that the committee weren't 
representing the staff. They were representing a small group of 
people who decided they wanted to get into the scheme? 

The whole thing just blew up. It was really fiery, really a 
backlash against things that had happened for five years before. 

Staff didn't feel they were part of the project. A lot were still 
living in the past because the past meant for them a former 
administration making decisions they weren't involved in. 

Voicing these feeling cleared the air. It also created a need to ask whether 
the school stillwanted to remain in the project. In the event the staff did 
reconfirm its commitment, though as one participant observed, "No one 
said no but this doesn't mean there would not have been some 
abstentions," The meeting then decided to disband the committee and elect 
a new one, consisting of ten members. After lengthy discussion on 
appropriate voting procedures, a new· committee was elected with all but 
one of the first committee members being returned to office. None of the 
three additional members are male or from the ranks of the senior staff. 8 

Despite the trauma for some, the staff from all quarters said the 'blow up' 
was very beneficial, for the project and the committee.9 

Now the committee does have the support of the staff because 
the staff did elect it. 

Since April we (the committee) have had the backing of the 
whole school, though some are still waiting to see what the 
National Project will do. 

We re-affirmed our commitment to the project. The staff 
endorsed it. 

The big upset raised the profile of the National Project 
committee. Other staff are now aware of the National Project. 
They feel more a part of the National Project. There is no 
sniping now. 

7 This comment is interesting in light of the fact that only two junior female staff had 
also nominated to be on the committee. Even if they had been included, would staff 
still be levelling this criticism? 

8 Or from the core of vocal critics. 

9 It produced a better working group: more energy, more ideas. 
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April the 10th- we needed it. 

Of the ten staff on the new committee, two are from Social Studies, two 
from English, two Art, one Manual Arts, one Ed. Support, one Home 
Economics/ Admin, and one Admin. The April 10 meeting agreed that the 
project coordinator at the school be elected by the new committee, not the 
whole staff. The new committee has done that. It re-appointed the 
coordinator from the first committee. According to one member of the 
new committee, "Now we've learned, we've developed skills. Now we are 
able as a group to be more equal, calm, less confrontationist." 

The 'blow up' exposed the need for a more acceptable form of consultation. 
That need has been responded to. Before the end of the semester, two 
drafts of a participative decision making policy had been produced and 
circulated to staff and a third was on the way. The general consensus 
among staff is that this policy is: 

A better way of going about things. 

A good thing 

There's a fair bit of apathy but this document should help people 
see there are different types of decisions, that there are some 
decisions that only the admin can make.lO 

THE WORK OF THE COMMITTEE 

In the nine month period from October 1991 to June 1992, the committee: 

• participated in three 3 day seminars (two before Christmas 
and one in March) 

• conducted two 1 day retreats (in April and June) 

• held fortnightly meetings, each one spread over a double 
teaching period 

• addressed formal staff assemblies every month 

• published regular project bulletins for the staff 

• read relevant literature. 

10 It is probably 80% or more, the same as the structure that already existed. 
Some people are not tuned into school policy. 
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The type of work done during these activities can be discussed under the 
headings of self education, conceptual framework, project proposals, and 
involving staff and others. 

SELF EDUCATION 

At the beginning, the committee members faced the task of gaining a clear 
understanding of the philosophy, objectives, dimensions, opportunities, 
and limits of the project. The three 3 day seminars provided them with 
much of the necessary information. At these seminars they met with 
representatives from the other six project schools in Western Australia, 
listened to guest speakers from the unions, industry and the Ministry, took 
part in interschool workshops, and discussed the implications of the NSP 
for their own school. 

Apart from the seminars, the committee have been left pretty much to 
their own devices. There has been very little contact with the other six 
project schools and no real comparing of notes with them. For example: 

The evaluation process meant to include three staff from one 
school visiting another school to spend three days there to ask 
questions, and to have a fresh set of eyes. But we baulked at that, 
perhaps because it was an evaluation and perhaps because our 
understanding of evaluation was different and because we 
haven't got anything to evaluate because we have no proposals 
underway- that has been our problem. 

Similarly, the "Teachers Union has shown no interest and has not got 
involved at all." And the Central Project Team has kept largely out of the 
way- which led one member of the committee to comment: 

I'm surprised at the lack of contact. I suppose they're waiting for 
us to ask them and perhaps they see us as a busy school and don't 
want to interfere ..... I'm a bit perplexed. I thought they'd be like 
the old School Development Officer - come out,, go for a walk 
around the school, how's it going, have you considered these 
alternatives, provide thought provoking questions and try to get 
us out of our rut. 

According to another view considered the relative isolation of the 
committee from the Central Project Team was largely self imposed. 

(The Central Project Team said) they'll come and talk us but we 
haven't used them much because we're trying to sort out our ( 
own thinking. We invite them to come along and they can 
listen to what we're saying but that's as far as it's got. 
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CONCEPTUAL FRAMEWORK 

Early in the project, the committee decided to take the long term view that 
the 

1
first year be devoted to the generation of ideas, the second year to 

developing strategic plans for implementation, and years 3-5 to 
institutionalisation. One member explained that: 

We've been trying to get our thinking right first; to get a sound 
basis for our proposals. The Managing Change in School project 
was a bit spotty in its approach. We want to avoid that and come 
from a strong, shared philosophical base.11 

To develop this strong, shared philosophical base, the committee worked 
within the framework of a six step process provided by the Central Project 
Team. The framework entails: 

1. developing a vision of where the school community would 
like the school to be in five or six years time 

2. constructing a profile of where the school is at present 

3. examining the gap between vision and profile in order to 
help identify problem(s) 

4. determining "how will we know when the problem is 
being resolved" 

5. generating and implementing strategies to solve the 
problems 

6. evaluating and judging outcomes. 

Steps 1-4, and generating strategies (step 5), belong to the first year of the 
project. Implementing strategies (step 5) is scheduled for year two, while 
evaluating the outcomes probably belongs to years two and three. As the 
following account indicates, the committee has made some progress on 
steps 1-5 of the framework. The philosophical base is more than just the 
results of each step; it also includes the rationale underlying them. The 
main basis for the rationale seems to be the fundamental and genuine 
beliefs that the staff hold about student learning. 

Vision 

11 This is potentially misleading because in the first four months of the year, 
11 projects 11 or 11 ideas 11 were often referred to as National Project ideas, clearly well 
ahead of the conceptual stages. 
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So far the committee has formulated a v1s10n statement and a project 
motto. It has also embraced a loose collection of general concepts that 
together, with the statement and the motto, constitute the ingredients of a 
philosophical base. 

Vision statement: "Belmont is a place of creative learning, 
characterised by diversity and cooperative partnerships which 
promote growth and empower people." 

Project motto: "SYNERGY: the power of people working 
together." 

Other concepts: 

• education for the 21st Century 
• schools for a changing world 
• active learning 
• student centered learning 
• concepts in the Finn, Mayer and Carmichael reports 

There are different strands within this list. One strand consists of the 
humanistic philosophy underlying student centred learning; the emphasis 
here is upon changing the school to fit the student. The other strand 
consists of a behaviourist philosophy underpinned by the imperatives of 
economically driven educational reform; the emphasis here is upon 
changing the student to fit society. It is not clear how these strands are to be 
combined to form a unified conceptual framework, or whether staff who 
support one strand of philsophy are ~qually committed to the other strand. 

Some parts of the philosophical base are documented in highly general 
terms. For example, education for the 21st Century means education for 
the changing world, which means changes in the spheres of work, family 
and community attitudes. It's been left almost as broadly as that. Other 
parts have been specified in more detail, as the following statement 
indicates. 

Student centred learning is a structured system for creating a 
positive learning environment, in which students are 
encouraged to take increased and ever increasing responsibility 
for the planning, organizing, and evaluation of their own work. 
This leads to students taking a much more active part in all 
aspects of school life. 

The heart of student centred learning is the enhancement of self 
esteem through self discipline, ownership of the curriculum, and 
experience of SYNERGY (the power of people working together) 
in the classroom. 

In order to make this 'happen' system viable in the school, 
extensive re-training of teachers is required since most teachers 
themselves were taught and trained in a traditional manner. 
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Teachers need to develop group work skills, assertiveness, high 
self esteem, and the ability to transmit these assets to the 
students. 

(Statement by Donna Brandis, Student Centred 
Learning consultant to the school) 

The following comments from committee members provide a further 
indication of the origin, nature and acceptance of the philosophical base of 
the NSP at Belmont. 

The staff are not tuned in to the Finn and Mayer reports. They 
have little access to those reports. The staff are aware of 
"Education for the 21st Century." 

During workshops we were exposed thoroughly to systems work 
units and preparing students for the 21st Century as a central 
theme. 

We had a lot of talks from industry, saying group processing is 
important and skills like cooperative partnerships are necessary. 
They stressed the need for relevance rather than 
compartmentalised knowledge - that is, knowledge being 
brought to bear to solve a particular problem - creativity, 
adaptability, problem solving, initiative. Industry wants these 
sets of characteristics which in the past have been optional but 
now they're imperative because of the different work 
organisation. 

The staff as a whole have not really been exposed to Finn and 
Mayer and therefore may not know what they are letting 
themselves in for. The INSTEP (innovative skills training and 
education program) students go one day per week to the 
workforce and identify key competencies. The English and 
Maths teachers are trying to supervise this and although they 
haven't been told it's Finn and Mayer they are experiencing it.l2 
So there is no strong ideological resistance to Finn and Mayer. 
Teachers are concerned about employment and the economy -
though some teachers might make an aside about the balance. 
We haven't had much opportunity to talk about it as a staff. 
We've only got one copy of the Mayer Report and that's been 
sitting around for awhile. 

12 How are they "supervising"? 



16 

Profile 

Having formulated its vision for the future, the committee constructed a 
profile of the school "by focussing on the current learning and working 
environment." The end result was a list of 25 weaknesses and 18 strengths. 

Problems 

The gap between the school's vision and its profile helped the committee 
identify the following problems concerned with work organisation. 

Time: the rigid timetable structure limits the range of options 
available for students and prevents a more productive use of the 
school's resources; the problem here, then, is how to extend the 
use of time in the day, week, and year and make it more flexible. 

Pedagogy: the traditional teacher-centered approaches to 
instruction, combined with the Unit Curriculum, do not 
encourage the students to learn how to learn or take greater 
responsibility for their own learning. 

Staffing: current practice does not allow staff to be selected and 
deployed on the basis of the school's expectations. 

Staff/student contact: insufficient and fragmented contact 
between staff and students makes a proper system of 
accountability impossible; the problem here, is how to create 
groups of teachers and students who feel responsible to one 
another for learning outcomes. 

Communication and decision making: how to involve the 
whole staff in decisions; full staff meetings have proved less 
than effective because there is limited opportunity for 
individuals to participate and the silent majority becomes 
disempowered. 

The committee, however, identified a problem more fundamental than the 
five work organisation problems. They labelled it, "student passivity", 
which means low levels of responsibility, ownership, motivation and 
aspiration among students with respect to their own learning. The work 
organisation problems were seen to contribute to student passivity, but the 
committee located the root cause of it in the lack of a learner focussed 
philosophy. In the final analysis the problem at Belmont, according to the 
committee, is not structural, but cultural. As one member commented: 

At the last meeting of the committee we asked, "What is the 
problem?" We identified the key problem as -we have not got a 
learner focussed philosophy at the school, the students lack 
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commitment to learning, there is a lack of relevance and the 
students show a tendency to be disaffected with their learning.13 

Interestingly, _the committee chose not to conceptualise the problem in 
terms of student learning outcomes. 

Problem Resolution Indicators 

So far the committee appears not to have tackled the question, "How will 
we know when the problem is being resolved?" (See footnote 13) 

Generating Strategies 

The committee is aware that two principles should underlie the strategies 
generated to solve the problems identified by the committee: (a) the school, 
rather than the system or the teacher, is the key unit for change, and (b) 
within the school the key sub-unit for change is the systems work unit, 
rather than the teacher. Several comments from a document written by 
the principal clothe these principles in more detail. 

The top down approach doesn't enable schools to respond to the 
rapidly changing demands. On the other hand the emphasis on 
the individual teacher can lead to valuable personal 
development. But unless the change is embedded in the 
institutional structure it can tend to be a series of 'fads' which are 
fragmented and generally not sustained. 

However, the model which the entire project is guided by is the 
'systems work unit', which is defined as, "A collaborative, 
outcomes focussed, responsible, self evaluating, creative and 
problem solving form of work organisation." 

13 Since that meeting we met with Steve Simpson (ECU) to evaluate our progress and 
to establish, "What is the problem?" The resolution was that, "Students are not 
enthusiastic, not motivated for their own learning." 

We then listed factors which indicate that it is a problem. This was followed 
by a list of statements in answer to the question, "When will we know if the problem 
has gone away?" The list included: fewer behavioural problems, in proved 
attendance, improved scores, perceived interest in learning, and the perception that 
students are taking greater responsibility for their work. 

Note: this is about the fourth time we have re-affirmed that "student 
disaffection with their learning" is the problem. It is also top priority in the School 
Development Plan this year, so it is an issue which was identified by staff last year. 
The NPQTL and SDP are in accord on this matter. 
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The committee seem prepared to accept these two principles, at least insofar 
as they are consistent with student centred learning and a learner focussed 
philosophy. 

Max Angus and Laurie Carmichael are really saying a school 
really should be comprised of systems work units which are self 
initiating, self directing, and self monitoring - and thus release 
the energy of people who traditionally depend on the hierarchy 
to be told what to do - that is, they now can go ahead and do it 
when they see the need.14 

Ultimately we want students to be involved in the organisation 
and evaluation of their work, that is to be self initiating and self 
monitoring. 

The systems work unit terminology has bothered staff but the 
more we talk about it the more the staff like it. 

We want to create collegial groups of teachers looking after small 
groups of children and becoming more responsible for them. 

Despite these comments, as we shall see later in the Issues section, there 
remains some ambivalence at Belmont about what constitutes the key unit 
of change. 

PROJECT PROPOSALS 

In devising strategies to resolve problems, the committee focussed more on 
initiatives than proposals. To solve the problem of student passivity and 
the lack of a learner focussed philosophy, the committee opted for existing 
initiatives - Active Learning (a School Development Plan priority) and 
Student Centred Learning.lS On the one hand, it might be argued, these 
initiatives are based on the principle that the teacher and individual 
classroom are the key units of change. On the other hand, as one 
committee member pointed out, 

It is recognised that Student Centred Learning requires a 
fundamental shift in people's thinking at all levels. To be 
effective, the organisation as a whole needs to reflect the 
philosophy and support teachers and students at the classroom 
level. Student Centred Learning is not merely a strategy but an 
organisational and cultural change. 

14 As a senior science teacher I operated within the "system framework" in this way ! 

15 Both of these arose from the School Development Planning process and should be clearly 
stated as such. 
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To resolve the work organisation problems the committee set up five 
subcommittees (one for each of the problem areas), and prior to that 
developed an Alternative Year 8 initiative, a temporary teacher proposal, 
and a participative decision making initiative. 

The committee used three methods to generate proposals. One involved 
placing a suggestion box in the staffroom and inviting staff to submit ideas. 
Some thirty proposals were collected through that avenue. None of them 
have been acted on yet because the committee wanted to develop a 
conceptual framework first and use it as a basis for determining the 
suitability and significance of each of the thirty proposals, rather than make 
decisions on proposals in isolation from each other and in isolation from 
some overarching rationale. 

The second method used by the committee to generate proposals was to 
develop them during meetings of the committee. Only two proposals 
emerged from that source. One was formulated at a three day seminar 
before Christmas. It recommended retaining the services of temporary 
teachers at Belmont even to the exclusion of teachers who had been 
transferred to Belmont for 1992. As such it involved breaking the rules and 
fitted one aspect of the rationale underlying the NSP. The second proposal 
was developed during the fortnightly meetings of the committee. It 
involved establishing an Alternative Year 8 program based on the 
principles of the systems work unit. In addition to generating proposals, 
committee meetings were used for discussing matters related to them. For 
example: 

At the one day retreats we blackboard problems~ look at learning 
outcomes, test them out by approaching them from different 
directions, look at teachers submissions, and ask, "Have we got it 
right?" 

A third method involved soliciting ideas and submissions at school 
development days. 

INVOLVING STAFF AND OTHERS 

During most of the first six months, the committee made considerable 
efforts to inform the staff about the project. This entailed placing regular 
written bulletins in staff mail boxes and presenting progress reports at staff 
assemblies and subject department meetings. Some committee members 
held reservations about the success of these processes. 

I don't think everyone has been kept fully informed, partly 
because it's very hard to do. 
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Part of the problem has been the lack of involvement of senior 
staff. It hasn't been a natural movement. Now it (NSP) has to be 
forced into the agenda of our senior staff meetings. The senior 
staff are not antagonistic, just too busy. 

Senior staff can't keep up with informing staff in subject 
department meetings of things like the systems work unit, active 
learning, student centred learning etc because they have enough 
of their own subject matter business to attend to. That is why the 
National Project will take a long time, because of the backlog of 
agenda items for senior staff and departments to get through. 

The National Project is not discussed much at subject 
department meetings because senior teachers have crowded 
agendas to address in imparting critical knowledge that requires 
departmental input. There are more pressing issues requiring 
input - for example, participative decision making. 

We've informed staff in the orthodox ways - through the 
suggestion box, brochures, staff meetings, etc. The big problem is 
how to make this different, innovative. So far we've done the 
traditional thing. We need to communicate more effectively. 
We documented fifteen strategies the other day on how we 
communicate. Telling people on a theoretical level is fairly dry. 
Once they've got the basic gist of it, that's all they want to know. 

The committee gets things in place and then members have a 
reticence to be forward in presenting these ideas because of the 
nature of the group. They generally aren't in senior positions 
and therefore don't see themselves in a position to have a high 
profile. 

When the committee present material at staff assemblies, they do 
it in a nice way, not a leadership way. Instead of saying, "This is 
where we're going, it's exciting, it's important, follow us," it's 
more like, "This is what we've done so far and we hope you like 
it." 

Towards the end of second term, the committee decided to go 
beyond involving staff at the level of providing information. It 
set up five sub committees and invited staff to participate in 
them. But it is an horrendous two weeks- marking exam papers, 
end of term etc - so the sub committees have not made an 
impact. 

The committee kept parents informed of project activities through reports 
at P and C meetings and school newsletters. Two parents attended the 
committee's second one day retreat. 
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So far the Student Council has been told about the NSP by the principal, 
and so have the students in the Alternative Year 8 program when it was set 
up. Overall, though, the students are not really aware of the National 
Project. The committee envisages that in the long term, they will become 
increasingly involved in the work of the project. 

ISSUES 

Numerous tensions, conceptual and otherwise, emerged at Belmont 
during the first nine months of the project. These tensions vary in 
intensity and type. Some resulted from conflicts within the school, while 
others involved conflicts between the school and elements from outside. 
Eleven of them are outlined below. They are grouped under three broad 
questions. What counts as being in the NSP? What is the key unit of 
change? What other issues have beset the project? 

WHAT COUNTS AS THE NSP 

1. Initiatives versus Proposals 

Arguably the NSP hinges on schools developing proposals rather than 
initiatives. Proposals outline changes that 'break the rules', that require 
permission from the State Steering Committee to implement, and that are 
quarantined within the school submitting them. Initiatives are changes 
that can be introduced within the existing regulatory framework, that 
schools can implement without the permission of external authorities, and 
that are not quarantined. According to this line of reasoning, if schools fail 
to produce proposals then the project loses its 'reason d'etre', the ground is 
cut from under its feet because a key assumption underlying the project is 
that schools know what-changes are necessary to improve the quality of 
teaching and learning but are blocked from making them by externally 
imposed prohibitions. 

Very early in the project, Belmont submitted one 'proposal' to the State 
Steering Committee. The school asked for permission to retain its 
temporary teachers in preference to having teachers transferred in from 
other schools. The 'proposal' was rejected because, 

This was a contentious issue. The staff voted to go ahead and 
send a proposal to the State Steering Committee but this was 
rejected as it was a blanket request; it didn't present a valid case 
for the individual teachers concerned. 
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According to some committee members the proposal was rushed through 
and, according to a unionist not on the committee, it was non-negotiable at 
the time. 

We value our temporary teachers and thought we should be able 
to hold them. But the proposal fell flat on its face because it 
raised expectations which weren't fulfilled. 

A lot of staff felt unhappy. They realised there was division on 
the committee about it. We did it because we felt we had to get a 
proposal on the way. So we rushed it. People felt bulldozed. We 
sent it off to the Steering Committee and it was rejected. It 
looked bad because the two union reps on the committee weren't 
there16 (at the staff meeting when the proposal was presented 
for approval). It looked like the union wasn't agreeing with it. 
This experience made us realise the need to go slowly. 

Unionists on the staff were irate that it could even be 
contemplated that people at the eleventh hour could be told 
suddenly, "This is a quarantine school for staff transfers." That 
was anathema to us. We'd already had phone calls from teachers 
on transfer to Belmont. For me and my colleagues who had put 
up with privation out in the country with no GEHA housing 
and who knew what it meant to be told you can go to Belmont 
and get back to your home in the city - and then to be suddenly 
told no - it was just unfair. The principle was wrong and the 
matter was non negotiable. 

Since then, virtually all of the 'proposals' developed by the Belmont staff 
have really been 'initiatives' - they can be accommodated within the 
existing system. The committee is somewhat apologetic about this. It 
knows that the State and National architects of the project expect proposals. 
But, as different committee members commented: 

We're finding it very hard to challenge the rules. We haven't 
come up with any major proposals which require assistance 
from the Ministry or the Union because our initiatives are 
radical enough in our own setting to cause a major change. 

When people were told, "You can break the rules, you can do 
what you like," they said, "Oh well, I'd like to do something 
about this." But there was nothing stopping them before; most 
of the suggestions were things they could have done in the 
school anyway. People tend to be blinkered and they just carry 
on. They might say, "This is no good, it could be better" but they 
don't do anything about it. 

16 At that time both were out of the school on other pre-arranged business. 
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On the other hand, the project stimulated the development of initiatives. It 
helped change the prevailing culture by making staff believe they had 
'freedom' to advocate initiatives and that they would be supported by the 
system if they did so. It also provided staff with time release from teaching 
to undertake strategic planning. According to several staff: 

The license to form proposals makes people start thinking about 
how to make school a better place to be in. 

The NSP has freed people up in their thinking to consider more 
initiatives. It's been a very healthy process. 

When we ask for proposals we get initiatives, but if we just asked 
for initiatives we wouldn't get any. 

The Belmont experience raises several questions. If the project can succeed 
in stimulating desirable 'initiatives' in situations where they otherwise 
would not be forthcoming, then should its success be judged 
predominantly in terms of the development of 'proposals' ? And if, when 
given the opportunity and incentive to 'break the rules', 70 staff can not 
produce 'proposals', does this suggest that they do not feel as constrained by 
the regulatory framework as the project rationale assumes? 

2. Broad versus narrow view of the NSP 

The NSP could be narrowed down further by arguing that not only must it 
be confined to 'proposals' (rather than initiatives) but that it must also be 
limited to proposals concerned with changes to the work organisation of 
schools. According to this view, there is a difference between the broad 
charter of the NQPTL and the more specific objectives of the NSP. The 
NQPTL takes under its umbrella all sorts of reforms that improve student 
outcomes whereas the particular brief of the NSP restricts. the project to 
discovering more effective forms of work organisation. This distinction, of 
course, raises a thorny question: what exactly counts as a change in work 
organisation? For example, can changes to curriculum, or improvements 
in professional development programs, count as work organisation 
reforms, and if so under what conditions? 

The project committee at Belmont have struggled with this issue and 
generally come out in favour of a broader view of the NSP. For example: 

(Does the NSP apply only to changes to work organisation?) 
We're having trouble sorting this out. The National Project 
includes pedagogy as well, teaching and learning. We've got a 
huge expanse of issues we could be addressing as part of the 
National Project. We're finding it hard to define where our 
limits are. 
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I see everything we do in the school as part of the National 
Project. 

The National Project covers whatever strategies allow the 
learner focussed philosophy to be achieved. 

The National Project will endorse a number of things that are 
already running- for example, Student Centred Learning which 
was formed last year before the National Project. 

To some extent this broad view of the NSP is a consequence of identifying 
the problem to be addressed by the project as - "student passivity" and the 
lack of a "learner focussed philosophy." Defining the problem in that way 
allows for a range of programs to be included in the project that were 
mounted independently of the NSP - for example, Student Centred 
Learning, Active Learning, and School/Industry Links. It also raises the 
issue of how convinced the staff are about the rationale underlying the 
NSP. 

There is a definite connection between the National Project and 
Student Centred Learning because one strategy to improve 
student outcomes is Student Centred Learning ...... Active 
Learning is linked with Performance Indicator One in the School 
Development Plan and some staff think Student Centred 
Learning is the only way to Active Learning. 

Student Centred Learning is helping initiate, develop and 
implement some of the principles being talked about at the 
national Project level. There is an overlap of objectives and 
principles. 

They (project advocates at the national level) argue that low 
student outcomes come from poor work organisation. They 
aren't hammering a· student learning focussed philosophy ...... I 
don't share the view that removing the regulatory framework 
will solve the problems. A lot of work organisation we've got at 
the moment has survived for a long time and we move from it 
and we come back to it. Why do we slot back? (They) say it is 
because we've always done it and it's our comfort one. But the 
only way to break the comfort zone is to be philosophically 
certain that what we're doing is right and is going to be helping 
kids; that is, we need something more than removing the 
regulatory framework, we need something else to drive it. 

If the NSP is defined too broadly, it could become a collection of unrelated 
school improvement initiatives, or used as a cover to usher in changes that 
otherwise would not get a past the gates. Not that either has happened at 
Belmont. In fact, a temporary safeguard was established early on when, 
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Some staff wanted a distinction made between what is National 
Project and what isn't because they took literally the statement 
that nothing was going to be implemented during the first year 
and they wanted to keep the committee honest to that. 

3. National versus State versus School Project 

The issue of "what is the National Project and what is not" involves 
another tension, namely, the competing imperatives of central direction 
and local autonomy. One way to indicate the nature of this tension is 
through a series of questions. For example, having agreed to participate in 
the project, what obligations does Belmont have to comply with the 
expectations of the National and State bodies sponsoring it? How far can a 
school go its own way before discounting itself as being in the project? To 
what extent should Belmont develop a sense of belonging to a project 
wider than the school itself? 

The National and State bodies have provided Belmont with some 
resources, such as: time release for three 3 day seminars, two one day 
retreats, and fortnightly planning sessions; the services of two state project 
coordinators; an interstate trip for the school project coordinator; and two 
issues of Quality Time, one state project newsletter, and various other 
documents. 

Accompanying these resources have been a number of expectations, such 
as: the school will develop proposals, not simply initiatives; the school 
will make recognisable progress by the time project evaluations are 
required; the school will focus on changes to work organisation rather 
than curriculum or staff development; the school will carry out its own 
evaluation and participate in evaluations conducted at state and national 
.levels. In addition to these bureaucratic expectations, there are also 
industrial non-negotiables. For example: 

The Ministry said, "Our bottom line is, no funds for it (the 
project)." The Union said, "Our bottom line is you don't 
interfere with class sizes and DOTT time."17 

17 I would argue strongly with what is presented here. Many times, the committee 
requested clarification on this issue. The answers were always shrouded in terms of, 
whatever changes we wanted to make to work organisation in order to improve 
student outcomes we could develop and these would be presented to the State Steering 
Committee for the Ministry and the Union to work out ways of dealing with the 
issues, including if they concerned DOTT time and class sizes. 

We were told to look at work organisation. How could we if we were going to be 
hamstrung from the word go about what areas of work organisation we could and could 
not touch? We also asked the Union this question and I am satisfied that we were not 
told to treat these areas as sacred. I believe that as Union members we are all 
concerned about our working conditions, but there are some members that perceive 
there may be a hidden agenda. Perhaps the Union is sending out mixed messages. Our 
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During the first nine months the school did not feel part of a 'national' 
project to any significant extent. Apart from having very little contact with 
anyone or anything 'national', the staff see education as a state 
responsibility, not a national enterprise. Also, the national reform agenda 
being led by the Finn, Mayer and Carmichael reports has made little impact 
so far, though the school is aware that the thrust of these reports is 
something they will eventually have to grapple with. Overall, the 
'national' aspect of the project has provided Belmont with little kudos, 
status, or identity. To some extent this has been because Belmont has kept 
the project sponsors at arms' distance. 

Being 'National' doesn't make people feel excited or important 
because most staff view education as a state responsibility. We've 
had a newsletter outlining what the other six schools are doing 
so the staff at Belmont are aware that we are part of a bigger 
enterprise.: 

The National Project seems quite removed from the national 
front. When we went to Jarrahdale recently. Denmark was there 
and that made me aware we are part of a wider enterprise. Most 
of the time the National Project for us is a school enterprise. 

To some extent it's (the project) a fad. That's why we're not 
taking it on board hook, line and sinker. We're setting our own 
timelines and doing our own thinking on it. That probably 
upsets some people (at state and national level) who wanted far 
more radical change faster. They're looking at the political 
agenda all the time and the political agenda is always short term. 
They want the change because unless they can prove 
something's happening they won't get more funding from the 
Commonwealth for the following year. With an election 
coming up the Liberals might axe the project. The same with the 
Teachers Union. A change of leadership will knock the project 
on the head. 

4. NSP versus SDP (School Development Plan) 

Another way to identify "what is the National Project and what isn't" is to 
compare the work of the NSP committee with the School Development 
Plan (SDP). In 1988-9, the MCIS project (an earlier version of the NSP) laid 
the foundations for a School Development Plan. This plan was completed 
during 1990-91 and it consists of: a school purpose, five performance 
indicators, a management information system, a list of further directions, 
and an outline of resourcing for maintenance and priority areas. Oversight 

goal is not to compromise teachers' working conditions at all but to improve learning 
outcomes for students through a better work organisation; the staff would not want to 
do this if it meant their working conditions were to deteriorate. 
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of the SDP is currently the responsibility of the School Decision Making 
Group (SDMG). 

Much of the SDP overlaps with the committee's work on the philosophical 
base or conceptual framework for the NSP. For example, the SDP embraces 
Student Centred Learning, Active Learning and the School/Industry Link 
Program, all of which some staff claim to be part of the NSP. 

The overlap between the SDP and the framework developed by the NSP 
committee invites a number of questions: 

• Should the NSP work within the framework of the SDP 
or vice versa? That is, which framework takes precedence? 

• Despite the overlap, do the NSP and SDP work 
independently of each other? 

• Does the overlap create any confusion? 

• Do the NSP proposals have to be ratified by the School 
Decision Making Group? What connection is there between 
the NSP committee and the SDMG? 

• Should the NSP vision statement replace the SDP school 
purpose statement? 

The two statements referred to in the last question are are follows: 

VISION: "Belmont is a place of creative learning, characterised by 
diversity and cooperative partnerships which promote growth 
and empower people." 

PURPOSE: "To develop the cognitive and social skills of students 
so that they may maximise employment opportunities, enjoy a 
full range of social and cultural activities, and participate as 
responsible members of society." 

A number of staff made comments related to these questions. Some 
suggested that the NSP will overtake the SDP. This could occur if the NSP 
encompasses more than changes to work organisation, but not if the NSP 
focusses exclusively on changes to work organisation. 

The National Project could become a conceptual framework 
encompassing everything else and enable staff to make the links 
between all the things going on.18 

18 This appears to be the case at present. 
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The SDP has a purpose statement. The National Project vision 
statement is broader than the purpose statement. It expresses 
how we see the school five years from now. 

At one stage I saw the National Project almost superceding 
school develoment planning, but now we've got it separate 
because school development planning is looking largely at the 
management information system for the five performance 
indicators and that's quite different from the National Project, 
though related to it. By the end of this year, when we rewrite our 
SDP, the two (NSP and SDP) will coincide. That's another way 
the National Project gets a guernsey. That is, instead of leading, 
the National Project is coming in behind and reinforcing and 
putting its own imprint on it. 

It's difficult to make a distinction between that which is 
specifically National Project and general school development 
and SDP. 

WHAT IS THE KEY UNIT OF CHANGE 

5. School versus System 

The Better Schools Report announced plans to decentralise the Western 
Australian education system by devolving power and responsibility from 
Central Office to local schools. It proposed making the school, rather than 
the system, the key unit of change: 

Whereas once it was believed that a good system creates good 
schools, it is now recognised that good schools make a good 
system (1987:1).19 

Instead of taking up the challenge, however, many schools carried on in 
the traditional mould. In an attempt to shake schools out of their 
conventional mind set, leaders of the new educational order established 
the MCIS project. 

The NSP was introduced to carry on where MCIS left off - empowering 
schools to become the key unit of change. Some staff at Belmont see the 
NSP in those terms: 

19 Each helps each other! Why does a quote like this go unchallenged? 
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The project provides an opportunity to apply the principles of 
devolution more fully. I found the sense of freedom really 
stimulating. 

The National Project is not just for some schools. It's 
encouraging all schools to accept devolved responsibility and be 
more innovative. There are seven schools this year but next year 
other schools can volunteer to become involved. Belmont is not 
a pilot school for the rest of the system. We've been given an 
opportunity to start first but we won't be held up and other 
schools told, "Just follow Belmont." 

However, other staff expresssed concern that the NSP could be used by the 
Ministry as a way to introduce enterprise bargaining and downgrade 
teachers' hard won conditions of work. For them, from an industrial 
perspective, the system has to remain the key unit of decision making. A 
similar line was taken by staff who are sceptical of the NSP's capacity to 
spearhead a significant breakthrough in educational reform. In their view, 
the traditional top down approach still remains the most viable strategy. 

If the Ministry wants to do this, it can't do it without spending 
money. The only way to get change is for the central body to 
initiate the change and radiate it out to schools, not vice versa. 
The MCIS project was a terrible waste.20 

In my view, something has to change but the National Project 
won't be it. It will be like other things that have come and gone. 
A lot of energies of people have gone into it for very little 
outcome at the end, particularly where the Ministry isn't 
spending any money. It's being done on the cheap. Some good 
ideas may come out of the National Project, but will they come to 
anything? If its only done in 5-7 schools and if all schools go in 
different directions, then eventually the Ministry will have to 
rein it in. The way the National Project is being run - with the 
quarantining etc- it won't have much effect, it won't be applied 
system wide, it will just fizzle out at the end. There has to be a 
crunch time when the Ministry calls off the quarantine and says, 
"You could break the rules then, but now you can't." The 
National Project may free up the schools while they are in the 
project but I don't see the Ministry relaxing. 

The NSP, on the other hand, is based on the view that top down system 
level reforms have been tried and found wanting - over and over again. In 

20 MCIS was only a waste because the Union and Ministry were not prepared to accept 
the reality that devolution into ·schools means that structures/roles need to change 
within schools and staffing allocations need to be modified. Look at the quantity of 
devolution, increased retention rates, reduced staffing levels - and we still are 
expected to do it better ! ! 
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the final analysis, according to the philosophy of the NSP, educational 
improvements occur not through state level reforms but by stimulating 
schools to change and providing them with support: that is, reform comes 
one school at a time.21 

6. School versus Teacher versus Systems Work Unit 

Advocates of the system being the key unit of change often argue that the 
teacher makes more difference than the school. For them, 'good teachers 
make good schools' rather than 'good schools make good teachers'. And, 
they argue, the system can do more than the school to support teachers -
industrially and professionally. Improvements in the quality of learning, 
they say, are best promoted by improvements in the working conditions of 
teachers and the professionalisation of teaching at the system level. 

Some staff at Belmont have thought through this issue and have come 
down on the side of the teacher, rather than the school, as being the key 
unit of change. They see reform from the viewpoint of an individual 
teacher and classroom approach and are critical of attempts to produce 
improvements by restructuring the school. 

In the finish I feel the first thing we have to do is survive in the 
schools; we can do all these other things later. If we're 
surviving pretty well in the school, well we can do those things 
but if we've got all these others things (like the NSP) coming in 
at you, then it's no use if you're not having a reasonable time in 
the classroom. 

One teacher is in a (particular outside enterprise). He wants to 
come to school, do his job and go. I would say a good 50% are 
like that. 

I don't feel constrained by 'rules'. I'm the old work type. I feel 
my job is in the classroom and anything outside of that impinges 
on what I'm supposed to be doing. What happens in the 
classroom is most important to me; other things are secondary 
to that. The National Project is secondary. I don't feel 
constrained. The National Project doesn't affect what I do in the 
classroom. Teachers are held up by a lack of resources and over 
sized classes. The structure is less important than the teachers 
themselves. What I find annoying is teachers breaking their 
necks to get out of the classroom. It disadvantages the kids. Most 
of the things in education should be done by teachers in the 
classrooms. What's hapening is that external things are having 
an effect which they shouldn't be. It's the quality of teachers 

21 However, Ministry and industrial chains exist. 
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rather than the external forces. We need good teachers in the 
classrooms. 

One of the problems with Managing Change in Schools was that 
it started to restructure. It brought out this thing with five 
managers - a model they put up.22 Everyone said, "You've got 
these people up there and all these people down here and we're 
copping the lot - like a funnel, it's all coming down to us. It 
should be the other way around, there should be less people up 
there." They said, "We're going to have five deputies doing the 
job that two used to do."23 

The belief that individual teachers and classrooms, supported by system 
wide structures, are the key units of change is implicit in the curriculum 
perspective on educational reform. 

The fundamental issue in education is managing children in the 
class and literacy and numeracy skills. Belmont has a lot of kids 
who lack literary and numeracy skills. In the end if we don't 
have a better literacy program in the school and strengthen 
teachers' abilities to cope with the range of student behaviours, I 
dori't think it matters what you do, you won't improve 
education.24 I'm not sure yet whether the National Project will 
focus back on the very fundamental issues - but they must be 
addressed. Interestingly, this school has said no to a follow up to 
First Steps. It was proposed that we pick it up next year. We said 
no to that and I have some regrets about that because it might be 
better for our clientele than the National Project. 

22 The five managers were - financial registrar (non teacher), timetable coordinator, 
student services, staff services - was there a fifth? The concept also took some work 
away from heads of departments to enable them to do justice to their role. 

23 Whilst we were a member of the MCIS project a sub-committee was formed to 
explore ways in which we could better match the structure (work organisation) of the 
school with its changing function. The committee consisted of: guidance officer (1), 
heads of department (5), deputy principal (1), and teachers (4). A model was 
developed by analysing the needs of students and focusing on the desired outcomes. At 
all stages of deliberation, the committee had presented ideas to the heads of 
department for discussion. Two years of discussion and exploring had taken place. A 
proposal was put to the staff. At no time was there a curtailing of the decision 
making process. The model proposed installing four level one managers who would 
replace the then current structure of two deputy principals and a senior staff member 
working on the timetable almost full time. Work on this stalled: union officers were 
b_rought on site to address the staff at a staff assembly. We were not proposing to 
break any rules, only reorganise ourselves internally to suit our students' needs better. 

24 In 1991 the senior staff council rejected the concept of a "homework club" as a PSP 
submission. 1992 may see a different view. 



32 

For some staff, the dividing line between teacher versus school was less 
clear cut: 

Now when we talk about the quality of teaching - that's an 
important thing, that's why I like the title, the quality of teaching 
and learning, but from my very highly qualified teachers' 
viewpoint - for them to get room to breathe, to think, to create -
there is no bloody time. I really wish we could ease the burden of 
marking on our teachers, give them the quality time to prepare 
exciting material, then learning would be improved 100%. 

To effect change for education for the 21st Century we need to 
change the relationship between teachers and students. But 
when we probed ...... (a leading advocate of the NSP) on this 
point in terms of pedagogy he said the project is not about 
pedagogy, it's about work organisation. His argument was that 
you can change pedagogy all you like and change teachers' 
professional development and have wonderful new programs 
going but they only last as long as teachers' interest in them. 
Whereas what he wants is change embedded in the organisation. 
I think they have to go hand in hand. I can't see that just a 
change in structure is going to have a significant influence on 
student learning outcomes unless you have an associated 
complementary change in the process. This is why I'm becoming 
more convinced that the only way to go is to adopt the 
philosophy of Student Centred Learning because if we do 
everything in terms of that then we will achieve both. 

The tensions between these two perspectives on the ].<ey unit of change are 
reflected in the diversity of initiatives that comprise the NSP at Belmont. 
The teacher as the key unit is represented by the emphasis on Active 
Learning, Student Centred Learning, the learner focussed philosophy, and 
the temporary teacher proposal. The school as the key unit is represented 
in the project motto (SYNERGY - the power of people working together) 
and the Alternative Year 8 program based partly on a systems work unit 
modet25 

Arguably, the systems work unit forms the basis for a third perspective. In 
a small school, the systems work unit may be the school itself. In a large 
school like Belmont, multiple systems work units might be envisaged, in 
which case the systems work unit rather than the school could become 
regarded as the key unit for improving the quality of teaching and learning. 
Some staff at Belmont have already considered that possibiity. For 
example: 

25 And this has created some problems. 
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In Manual Arts we work as a unit and we organise it fine. We do 
things to suit ourselves and use the blokes who can do the job 
best. It's when you get into the bigger group in the school that 
you have problems.26 

To function effectively as the key unit of change, systems work units, as sub 
gro-ups within the school, would need considerable autonomy.2 7 
Ultimately, they may need their own funds and cost centre and the 
freedom to decide whether to spend their funds on, say, eight teaching staff, 
or six teaching staff and a laptop computer for each student in the unit, or 
six teaching staff and four teaching aides.28 

7. Whole school versus Optional Staff Participation 

Part of the rational underlying the NSP is that proposals for change should 
be connected to the overall operation of the school. Ideally, this means that 
the NSP must be a whole school venture- a matter of all in, or no project. 
In practice, it didn't work out that way at Belmont. A fair amount of staff 
indifference and opposition towards the project existed at the time when 
the school was invited to join up. To insist on total agreement would have 
seen the project rejected. Consequently, the decision to become a project 
school was made on the tacit understanding among staff as a whole that 
"those who didn't want to get involved didn't have to." It then became the 
ongoing task of the committee to win over the disbelievers and secure total 
staff commitment after the event. This was not a straightforward matter 
because, 

Opposition to joining the project was not openly expressed. 
Concerns were not expressed openly until six months after we 
had been on the project. This is probably due to the culture being 
developed with the new principal; some staff had difficulty 
working on industrial issues with the former principal. 

As previously intimated, total staff endorsement of the project has yet to be 
reached due to a range of factors - ideological opposition, vested interests, 
and the limited capacity of the project committee, by virtue of its 

26 These units focus on subjects. The subject faculties have been the hub of our schools. 
Can units focus on an individual student? This is the issue. 

27 Maintaining staff knowledge and skills within a unit may be difficult. 

28 In 1993 we plan to establish some 'systems work units'. In Year 8 it is proposed to have 
two groups: (a) one of two teachers each teaching two subjects (for example, English and 
Social Studies) to two classes; (b) four teachers teaching their own specialist subject to four 
common classes. These people will make up systems work units with the opportunity to 
develop close relationships and have responsibility for the total development of the 
students in their care. It could include - pastoral care, parent liaison, discipline, counselling. 
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composition, to exercise a leadership role. Some of the committee consider 
this situation either undesirable or in the long run untenable. 

There was some opposition to joining the project but we accepted 
the invitation on the proviso that those interested could run 
with it and those not interested didn't have to be involved. But 
a whole school commitment really is necessary. When it comes 
to particular changes in work organisation, negotiation has to be 
at whole staff level. 

The problem will be that staff either go with the NP or there will 
be no place for you at the school. That is what the core 
opposition group are afraid of. Up till now they can opt out, as 
with Student Centred Learning, but not further down the track. 

WHAT OTHER ISSUES HAVE BESET THE PROJECf 

8. Reflection versus Action 

From the outset, many staff wanted the project to be carefully planned and 
soundly based. They warned against a quick fix, knee jerk approach and 
certainly did not want to be bulldozed into change that smacked of 
manipulation. In response to these concerns the committee decided to 
spend the first year establishing a strong, shared philsophical base and 
postpone the implementation phase until the second year. The staff as a 
whole endorsed that timeline when presented with it at the beginning of 
the 1992. 

However, before first term had run its course, the committee was 
confronted with a widespread demand for results. Staff complained that 
the committee did not seem to be doing anything, that there was too much 
reflection and not enough action, and that it was about time proposals were 
implemented. As the following comments indicate, this conflict of views 
existed not only between different members of staff but also within 
individual staff- on and off the committee. 

I feel continual frustration that things are so slow, but I realise 
things must be ironed out and that we can't afford blunders. 

Some people on the staff still think, "What have you been doing 
all this time." I sit and think, "We've had a lot of meetings, 
we've talked all this stuff, but what are we doing?" ....... I'd be 
there (at a project seminar in Fremantle) for three days and when 
we came back I'd think, "What the hell did we do there?" It 
seemed all relevant while I was there. When you get back there's 
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20-30 kids waiting to be dealt with and all that (three days at 
Fremantle) falls into insignificance. 

Now we've come full circle; people are asking, "Why aren't you 
implementing it?" They forget the first day back this year when 
they endorsed the go slow approach. 

Staff understand that the first year is for theoretical preparation, 
but there is still frustration. (Why?) Because how much time is 
warranted on a theoretical framework, particularly given the 
money involved- for example, 10 teachers out means $1000's. 

We have the teachers' proposals but we haven't released a public 
list. Therefore the staff are critical because they are not getting 
decent feedback and their proposals haven't been marshalled 
properly so there's been a decrease in submissions. The staff 
think their proposals have fallen into a deep dark hole. But only 
action will convince them. They will believe it when they see it. 

Three committee members explained the reasons for the "go slow" 
approach in these terms: 

The staff want to see results because they put in their 
submissions and think nothing's happening. We say, we are 
getting the big picture together so we can allocate resources 
carefully and can make decisions on the basis of good 
information having considered all factors. 

As a committee we have got to be careful we don't get locked in 
with a few proposals, but remember to keep the big picture. We 
have an opportunity to break the mould and have a completely 
different school in the Year 2000 and that's a major approach. It's 
going to take time. We have to avoid getting sidetracked by little 
issues. The committee is still working on becoming aware of 
that let alone the rest of the school. 

It's one thing for the committee to come up with vision, it's 
another to share it with the staff and develop a strategic plan to 
implement it. We're finding it's already too late to implement a 
number of our areas of thought in next year's timetable because 
the timetable has to be finalised by the end of this term- so we're 
only making minor work organisation changes for 1993. So ideas 
will be developed this year, the strategic plan developed in 1993, 
and implementation in 1994. It's a longer process than we 
thought. 

There is no real resistance to the ingredients. Most agree with 
the philosophical base. But unless we look at the whole picture 
it's going to disadvantage some and advantage others and that 
would produce resistance. The only way to avoid that is to have 



36 

the big picture established and have such a significant change 
that ideally everyone benefits - that is, not bit by bit, not reform 
on the run. 

I'm trying to deliberately hold back until the big picture is in 
place because once we make decisions on these and they're on 
the way they eat into resources and commit us to long term 
programs that might be in conflict with other things we might 
want to do anyway. With limited resources we need to be very 
sure where we focus these. 

For example, we were offerred a program - Stepping Out -to 
improve literacy. I'd like to do it. It's a wonderful idea and 
consistent with language across the curriculum. But it would 
involve 30 teachers for 30 hours. That's a week's work for half 
the staff- 350 days plus attending 5-6 sessions (3 hours) outside of 
school time. If we did that, and that would be top priority for the 
year, and it's not in the National Project it would burn people 
out. 

That is, if we rush we find ourselves going down a path which 
we like at the time but in perspective we might prefer to take a 
different course. 

The only things running currently at the moment are the 
Student Centred Learning, participative decision making, and 
staff development29 - for AST's etc. We attend to things we . 
have to do but we're holding back from new initiatives. 

(When will you know you have got your thinking straight?) 
We're now using a data-based approach to decision making so 
when we come up with a proposal and when we get full 
agreement from the staff and have addressed all their concerns 
and know we've got the resources available -measured out the 
time and money - then we'll proceed. 

Our grand plan is not a series of ongoing spotty processes. I 
don't know when we'll be certain, but the grand plan is shaping 
up and within the grand plan we are making tentative moves to 
go forward just by discussion. I have a hunch that once we have 
all the committees established, then it'll become clear what our 
priorities are going to be. 

Despite this rationale for the "go slow" the committee felt under pressure 
to make concessions to satisfy the demand for results. In fact compromise 
appeared to apply on both sides. For example, one member of the "do 
something" lobby said: 

29 Also the SDP and PSP. 
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There are small initiatives they can take now that would appease 
us. To be solely devoted to the theoretical framework for a 
whole year is frustrating.30 

9. NSP versus Other Projects 

At Belmont, the NSP is just one of a range of projects competing for a place 
on staff agendas. To change the metaphor and be more specific, if a league 
ladder were to be drawn up at Belmont at the end of second term, the NSP 
may not have featured in the semi-finals. At the end of first term, if 
sessional activities were permitted entry, then the NSP might have been 
relegated to the second division. According to some staff, the league ladder 
about half way through second term would be something like as follows: 

1. Student Centred Learning and Active Learning 

2. Participative Decision Making 

3. Monitoring Standards (Belmont's version) 

4. Goal Setting 

5. School/Industry Links 

6. School ball, school production (musical) 

30 The National Project has provided a stimulus for change. The opportunity to 
examine our work practices in every aspect is exciting and empowering. Therefore I 
feel that despite the apparent slow progress in terms of generating proposals, the 
culture is changing and it will enable all staff to think creatively about their work 
organisation. 

Increasingly we hear comments like, "Well we could do that under the 
National Project." For example, the end of year closure is being discussed and two 
proposals involve breaking the rules by early dismissal. 

Also the Alternative Upper School staff are currently reviewing their 
organisation. A very free discussion has resulted in some significant suggestions for 
change in 1993, such as: 

(a) the introduction of a Year 12 course involving a one day per week work 
experience component and one day per week in a school enterprise; 

(b) competency based assessment and the introduction of student portfolios; 
(c) an extended Year 11 CSE program -for example, take six subjects over two 

years, blocks of work experience and extend time on English and Maths; 
(d) a three year program for Years 11/12 CSE - that is, six subjects each year 

with the remaining twelve periods of time spent in industry focussing on objectives 
which are assessable as part of their CSE vocational subjects; for example, Early 
Childhood Studies could be studied for six periods at school and twelve periods in 
child care centres; this would enable more students to achieve success because it is in a 
practical context. 

The National Project has given impetus to the 'devolution' process and people 
are believing that they can really make changes and can make a difference. 
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7. Exam results, reports 

8. P.D. programs, counselling courses, inservice courses 

9. NSP 

The following comments help explain to the relatively low position of the 
NSP on the league ladder as perceived by some staff: 

Something that is happening takes precedence over the National 
Project because it is only in the background. If the conceptual 
framework is on back burner, it will need a kick start to rekindle 
enthusiasm. At the moment, for many people, the National 
Project is the last thing on their mind. They only think of it 
when it comes up at a staff meeting or if they've put in a 
proposal. 

Belmont is not relying on the National Project to raise its ethos 
and profile. The National Project could fold up and the ethos of 
the school would remain intact. The National Project is seen as 
just a matter of some people doing some work over there. It's as 
simple as that. 

The National Project as a distinct entity isn't getting a high 
profile because people's professional timetables are blocked out. 

However, while the NSP may not score highly it has assisted some of the 
other programs gain prominence and in so doing advanced its claim to 
come off the reserve bench. 

The National Project has been able to interact with some of these 
(programs) and give them a higher profile. For example, 
School/Industry Links - I doubt whether I'd have agreed to 
allocate two days of PD time for teachers to go to industry if it 
were not for the National Project. Likewise with Student 
Centred Learning; I've given it a high profile - I attend all 
workshops and I helped to organise the weekend seminar at 
J arrahdale and got sponsorship in. 

When the National Project slots into one of these busy activities 
and helps further the aims of the activity, then it gets a higher 
profile. But on work organisation alone, independent of all 
these things, it's just not happening. 

Other staff suggested that while the NSP might seem to be languishing in 
the wings waiting for a turn on centre stage, that situation is more the 
outcome of a crowded program than the new entrant lacking credentials. 



39 

The National Project would be given sufficient priority in the 
overall scheme of things to get enough airing for people to hear. 
But we're still at the late forming stage. They've done the 
storming stage. Probably from now on we're looking at the idea 
of having a better method of presenting issues. 

Most people can see its (NSP) importance. The energies of staff 
get spread thinly. Now we are more careful about taking new 
things on board. We're taking on more with less resources. The 
National Project has a high enough profile to ride this out. 

10. Working Smarter versus Working Ha-rder 

A tension exists between the NSP view that educational gains can be made 
by working smarter rather than harder, and the traditional view that 
meaningful reform is not possible without additional resources. Most of 
the committee agreed to accept the 'working smarter rather than harder' 
principle as part of the project's philosophical base. They consider it 
legitimate to expect that improved student outcomes can be produced by 
reorganising teachers' work in ways that do not require extra funds. 
However, the committee found it difficult to accept that setting up the 
project, generating proposals, and overseeing their implementation can be 
done within existing resources. They pointed out that in fact the NSP has 
used up more of the school's resources than meets the eye. 

Materially, the NSP has imposed a cost upon the school through the use of 
photocopiers, fax machines, telephones, computers, al}d stationary. 

At a human resource level, the activities of the committee have required 
someone to: 

• organise relief teachers for the seminars, retreats and 
fortnightly meetings of the committee 

• cover for the principal and project coordinator while they 
undertake project work 

• record proceedings and type up minutes 

• convene and chair the five sub committees 

• provide, collect and send information required by the 
National and State bodies sponsoring the project 

On a broader scale, the NSP has placed demands on the human reources of 
the school by taking up staff time: 
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• at staff assemblies and school development days 

• in the five sub committees 

• in the evaluation of the project (for example, attending 
interviews and responding to draft reports). 

So far the staff have met these demands by working harder - by going 
beyond the call of duty, by drawing upon reserves of goodwill and a sense 
of professionalism. Meeting the demands by working smarter would mean 
acting upon suggestions such as: replacing one deputy with three clerical 
staff; combining the five SDP sub committees with the five NSP sub 
committees; reducing the size of the National Project committee; and 
using teacher relief money to conduct meetings after schools hours. So far 
none of this has happened. But the ideas are there. On the other hand, 
there is considerable resistance to the expectation that staff should work 
smarter. And there is some regret about the professional cost that the NSP 
imposes upon the staff. 

"Work smarter not harder" I find hard to believe. People are 
working smarter, but they're also working a damn sight harder. 

It's nice to be a member of the National Project team but that 
person has to prepare lessons prior to a day, half day or even two 
period session and colleagues very often are sharing that burden 
- that's one of the cost factors. 

I'm concerned about being away from my classes by going to the 
National Project meetings because it's contradictory to say we are 
concerned in the National Project with student outcomes and 
then leave our classes. It doesn't sit well with me that I lose 
contact with my classes. 

We've put a proposal into the Steering Committee for time 
release. We need ten people on the committee because of the 
subcommittees and because we're a large school. The sub 
committees get no time release and therefore will probably meet 
at lunch times. 

It's a lot of money- eight people out of the school for three day 
seminars. 

No one said to me they resented going off for three day seminars, 
but apparently that was said around the place: "There's ten 
people out of the school again." Fifteen relief teachers causes a 
lot of problems with the kids we've got. It's disruptive for them. 
People see that as a problem.31 

31 This comes on top of normal changes due to excursions, inservice and staff sickness. 
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I prefer to do it in school hours because I've got other things I'd 
prefer to do outside of school hours. But I lose the same class on 
Monday and Friday and I start thinking, I don't want to be 
involved because it's causing me too many problems 

English teachers do a lot of marking at home, so even if they got 
paid for having after school meeting, they've still got that work 
to do. Also, some teachers are doing university courses and have 
to go at 4 o'clock for university classes. There's marking, family 
commitments, other interests, night school. That's why the 
project can't be done quickly. 

Look at the time ..... (the coordinator) spent planning meetings 
and the time ..... (the principal) spent. It's probably a day a week 
and there's no time relief for them. 

One of the things that's been suggested is that our set of 
committees for SDP may become part of the National Project 
committee. That is, the SDP committee will amalgamate with 
the National Project committee. So we have one group, not two 
groups, and therefore lower workloads. The SDP has five sub 
committees. Each performance indicator has a sub committee of 
about eight people who meet an hour a week. That equals one 
day a week per committee or five days a week committed to 
school development planning. That represents one person for a 
whole year totally devoted to school development plannning. 
Therefore in some respects I would prefer to have half a teacher 
and two extra clerical staff in the school to offload the work to 
allow the principal and deputies to do some of the tasks better. 

Some teachers are on two or three committees. Some of the 
administration are one three or four committees. So it can get to 
a ridiculous stage. 

The Registrar is conscious that every time we have a program in 
the school it costs - typing time, photocopying etc., all these costs 
which are not up front - meetings, agendas, minutes, 
photocoping etc. When the National Project committee has a 
day retreat we need eight relief teachers. That takes up to three 
hours of work time for me by the time I plan it, book people, fill 
out the forms, pay people, maintain records of who's been in and 
out of the school etc. And the clerical team pick up extra work, 
all of which we are not resourced to cover. 
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I'm not interested in pay for meetings after school. I like to go 
home and do my things at home. I'm not interested in getting 
extra money. 

Our propsal is to reduce teachers workloads by .1, that is three 
periods off during the week and therefore we could have 
weekend or evening meetings. This will be a test of the extent of 
the resourcing. The Union (state level) said it deliberately did 
not want extra resources because it wanted the project to be an 
example of how schools can effect change without additional 
resources. On the one hand they've asked us to introduce radical 
ideas for changes in work organisation which have an effect at 
the national level which really implies massive resources. On 
the other hand, they're asking us to be a model for the way 
normal schools could operate and effect change without 
resources. So they're trying to have it both ways, but it's not 
possible. 

11. Managing Change in Schools Project versus the NSP 

As a strategy for change, the NSP is based on assumptions and conditions 
similar to those that applied to the MCIS project: for example - challenge 
the rules, consider changes only within existing resources, regard the 
school as the key unit of change, and quarantine proposals within the 
schools that develop them. However, the staff at Belmont pointed to 
significant differences in the overall structure of the two projects and the 
way they operated within the school. In themselves, these differences do 
not constitute an issue but they do add to the background against which to 
make sense of the NSP at Belmont.32 

(a) The NSP has a State Steering Committee, consisting of high ranking 
Union and Ministry officers, to decide whether proposals can proceed and 
"to see how they can be implemented to make them work." With MCIS 
"we had to negotiate with the Ministry; there was less flexibility and less 
Union support." 

(b) MCIS was a Ministry initiative. In the case of the NSP the "Union 
motivated the whole thing in the first place and got it going. The Union 
has a vested interest in it - to get better conditions out of it, to sort out a 
better award. At present we've got an agreement that the Minister can 
change." Unlike MCIS, the NSP is sanctioned by a Memorandum of 
Agreement between the Union and the Ministry 

32 Funding - MCIS paid for meetings out of school time. MCIS greatly asisted in developng 
the school development plan - especially the resourcing aspect and the influence of 
'catalyst' people from inside and outside the school. MCIS paralleled devolution changes -
many devolved tasks are now 'in the school'. 
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(e) MCIS took place when there were, "less things happening in the school 
at the time. Now we've so many things happening it's a matter of- have 
we got room for the National Project, can we afford the National Project?. 
Therefore the National Project has a lower profile." 

EMERGING POSITIVE DEVELOPMENTS 

This report has reviewed the NSP at Belmont from the time it began in 
October 1991 to the end of June 1992. During that nine month period the 
project combatted the recurring themes of dissent, frustration and struggle. 
Much of its work involved preparing the ground and clearing the air - for 
seemingly little result. However, when the school resumed after its mid 
year break, there were signs that all the work invested in the project was 
beginning to bear fruit. The following list documents a range of emerging 
positive developments for which the project can claim varying degrees of 
credit. 

1. A 'core group' of teachers continue to meet and decribe 
some innovative approaches to their teaching based on the 
philosophy of Student Centred Learning. They have decided to 
create a register of Student Centred Learning teachers and 
provide opportunities to visit one another's class in order to 
observe, coach and share ideas. 

2. The Participative Decision Making policy has been generally 
well accepted. A process is now in place that enables all staff to be 
involved in a decision within a three day I stage process. This 
process empowers the silent positive majority, allows issues to be 
raised, and offers a structure conducive to the type of critical 
analysis that improves the quality of decisions. The policy 
has been extended to students, all of whom will be consulted on 
the school motto and the development of school goals. 

3. The School/Industry Links initiatives have resulted in a 
greater awareness and co-operation with industry and the 
community: 

• many teachers now have a great affinity with 
the workplace and have established valuable 
contacts with industry following the two day 
teacher I industry exchange 

• industry has sponsored a seminar on Total 
Quality Management, a process which is being 
used more extensively in the school operation 
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• many teachers now have a great affinity with 
the workplace and have established valuable 
contacts with industry following the two day 
teacher /industry exchange 

• industry has sponsored a seminar on Total 
Quality Management, a process which is being 
used more extensively in the school operation 

• senior staff have attended a workshop on Total Quality 
Management33 

• the three members of the Alternative Upper 
School team will be attending a six week Total Quality 
Management course next week (August 17). 

4. The school is conducting a review of its post compulsory 
program, focussing on the 70% of students who do not aspire to 
tertiary education. 

5. The timetable for 1993 at Year 8 level is being considered 
with a view to accommodating teams of teachers operating 
within systems work units. 

6. The school has accepted an invitation to consider becoming 
a "Carmichael School" - to consider incorporating the features of 
the Carmichael report. 

7. Competency Based Assessment is now an increasing focus 
within the school. A computer program has been installed to 
faciliate this innovation, and the Alternative Upper School and 
an Alternative Lower School class will experiment with its 
implementation. It is currently being used in the INSTEP 
program with reasonable success. 

The project is not a flourishing enterprise yet. Some intellectual 
arguments still have to be won, industrial issues negotiated, and 
professional interests accommodated. The emerging positive 
developments listed above, however, suggest that at Belmont the seeds of 
the NSP have not fallen on stony ground.34 

~ 
371 

33 Only some. 1=11=151984088 

34 These elements (1-7) are of course all part of the context of the whole school. It is 
difficult to designate areas which are specifically NSP and those emerging from other 
sources. However, the NSP has impacted on each through freeing them up and providing 
further stimulus. For example, teacher work placements proceeded partly because of the 
opportunity to experience other work organisations and to provide a 'mirror' on our own work 
organisation. 
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