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Abstract 
The Defense Information Systems Agency (DISA) Telecommunications Advanced Research and 
Dynamic Spectrum Sharing Systems (TARDyS3) program demanded new ideas and novel 
approaches for sharing electromagnetic spectrum between the Department of Defense and 
commercial industry. To solve this problem, DISA created an acquisition structure that focused on 
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building transparency, collaborating, and actively communicating with industry across the entire 
acquisition. This focus on dynamically engaging vendors and encouraging innovation allowed 
DISA to rapidly deploy high-quality and user-approved capabilities. Dynamic engagement 
involves a two-way exchange of ideas, listening to industry by seeking input, and conveying the 
government’s ideas and motivations to potential vendors, while innovation centricity consists of 
encouraging vendors to solve problems with unique solutions, providing a framework for future 
acquisitions. Dynamic engagement, coupled with innovation centricity, powerfully engages the 
vendor community to solve hard problems. Combining innovation with communication creates a 
vendor community that is motivated to meet the government’s needs, and it accelerates risk 
mitigation. Furthermore, it can improve product quality and shortens delivery time lines at a 
reasonable price. For these reasons, future programs should consider incorporating dynamic 
engagement and innovation-centric approaches at the core of their acquisition strategies.  

Introduction 
Government acquisition can be slow, arduous, and illogical at times. While information 

expands and technology evolves exponentially, U.S. acquisition processes generally cannot 
keep pace with advances in technology. This is the classic problem. When government 
agencies follow the standard acquisition processes, often by the time they field a solution, the 
capability has already become outmoded. The enemy has adapted to the capability involved, 
the threat has changed, and/or the technology has advanced past this late-to-the-field 
capability. As Vice Admiral Jeffrey Trussler has stated,  

I don't think we keep up with the industry opportunities. We write requirements and we 
send them out, let industry compete. But boy, that’s an unsatisfying process sometimes 
when we have trouble taking advantage of and seeing opportunity because we didn't 
identify it as a requirement. (Tadjedeh, 2021) 

Challenge-Based Acquisition (ChBA), as guided by the ChBA handbook, offers a better way to 
meet government and end user needs (Roe et al., 2020). 

From an innovation perspective, government acquisition processes generally lack 
dynamic engagement; that is, other than the occasional question-and-answer session, they 
often involve little meaningful exchange of ideas between the government and industry. 
Moreover, acquisitions can fail to motivate vendors to bring their best innovations to bear on the 
government’s problems. Steve Blank (2019) stated, “These processes reduce risk to an overall 
organization, but each layer of process reduces the ability to be agile and lean and—most 
importantly—responsive to new opportunities and threats.” He is right on this point.  

In many acquisitions, vendors read the government-authored solicitation that often 
stipulates all aspects of the solution to be built through a tightly confined performance work 
statement (PWS) or statement of work (SOW). The government selects the best builder on 
paper, not the vendor with the best, most innovative, highest impact solution; often, vendors 
simply regurgitate the government-authored SOW in their proposals to increase their likelihood 
of award. This standard acquisition process often represents an exercise that reflects who can 
best follow directions, offer a predictable method of building the pre-articulated solution, and 
show success in past projects. This is not how we acquire goods and services in our private 
lives; it should not be how the government acquires solutions for complex defense problems, 
either. Consider how most people purchase a vehicle. They want to understand the options 
available and get the opinions of others who own similar cars—that is, conduct market research. 
They would take a test drive—that is, try out the vehicle in an operational environment—and 
evaluate how well it meets their needs.  

The same applies to defense acquisitions. The Department of Defense (DoD) needs an 
acquisition model that focuses on dynamic engagement and innovation, allowing the 
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government not only to balance risk but also see the full span of solution sets. The DoD needs 
to be able to test drive solutions. The Telecommunication Advanced Research and Dynamic 
Spectrum Sharing Systems (TARDyS3) program, leveraging ChBA and dynamic engagement, 
offers an example of how to do this.  

This paper describes the TARDyS3 project, its innovations, and its unique acquisition 
approach in a way that enables other programs to emulate TARDyS3. After describing the 
basics of the TARDyS3 project, the authors discuss acquisition strategy enablers that set the 
baseline for success. The paper then provides nine detailed methodologies that supported 
TARDyS3 dynamic engagement and innovation outcomes. In addition to providing a model for 
the future, this paper also provides discrete actions that can be taken by any program to 
enhance its dynamic engagement and innovation-centric approach.  

Sharing Spectrum: DISA’s Unique Need 
In TARDyS3, the Defense Information Systems Agency (DISA) needed to devise a way 

for the DoD to actively share electromagnetic spectrum with commercial fixed and mobile 
broadband network operators in the 3550–3650 megahertz (MHz) band without modifying the 
DoD systems already operating in that band. Moreover, the DoD solution needed to integrate 
with the efforts of the commercially driven Citizen Broadband Radio Service (CBRS), which 
incorporated other external systems for managing commercial spectrum operations. 
Specifically, TARDyS3 needed to provide the tools that permit complex sharing arrangements, 
thereby enabling DoD to schedule operations and conduct interference analysis and resolution 
activities. This work was unprecedented within DoD. Given the complex spectrum sharing 
ecosystem, DISA needed a radically new set of tools to deconflict, manage, and predict 
spectrum interference. Thus, before acquiring a solution, DISA needed to better understand 
both the problem space and potential solution sets. Industry-driven innovation was critical to 
overall acquisition success. Dynamic communication made it happen. 

TARDyS3: An Innovation Theory 
DISA’s unique spectrum sharing needs consciously drove an engagement-focused and 

innovation-centric acquisition approach. Before initiating any acquisition activity, DISA 
hypothesized and envisioned an acquisition that dynamically engaged industry partners and 
encouraged innovation by being transparent with and by actively collaborating with industry. To 
test this hypothesis, DISA drove these themes of dynamic engagement, which involves both 
listening to industry by seeking input and communicating with industry to express DISA’s views, 
and innovation centricity, which involves encouraging vendors to solve problems by applying 
unique solutions into every facet of the acquisition.  

The TARDyS3 acquisition team started by defining what the team wanted to avoid. 
Often, the acquisition process leaves industry guessing when solicitations will be released, the 
type of contract vehicle the government will use, the final requirements, and how the 
government will evaluate bids. Industry scrambles to solve the problem when the government 
releases the solicitation. TARDyS3 sought to break this cycle with industry and be as open as 
possible regarding the requirements, the program goals and intentions, the chosen acquisition 
process, and the chosen solution. The goals included (1) ensuring that industry would be well 
informed so it could deliver the best possible solution and (2) giving industry the maximum 
freedom to innovate.  

From Theory to Reality 
With TARDyS3, DISA took informed risks to try a new approach and test its hypothesis 

regarding dynamic engagement and innovation centricity. The TARDyS3 team resolved to 
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remain entirely open throughout the acquisition and clearly communicate changes, challenges, 
and expectations. The team wanted vendors to clearly understand the government’s priorities 
and to help vendors understand how they could compete to win. This led the team to make 
three initial proposals. First, DISA would conduct an extensive pre-solicitation market 
engagement campaign that sought industry’s technical ideas, informed industry of DISA’s plans, 
and sought industry feedback on DISA’s proposed approaches. Second, DISA would solicit for a 
prototype other transaction (OT) to seek innovative solutions and “fail fast” if the outcomes were 
disappointing. Third, DISA would use a ChBA to focus the vendor selection process on risk-
balanced innovation. In other words, DISA’s strategy focused on using transparency and 
innovation to build trust and understanding. These three proposals became the enablers of 
success.  

The TARDyS3 team implemented a multi-phased ChBA strategy that encouraged 
innovative solutions through openness and incentivized reasonable pricing through competition. 
The multi-phased approach emphasized continuous competition that kept offerors focused on 
improving and maturing their proposed solutions right up until the final award.  
Phase 0: Comprehensive Market Engagement  

Market research informed the government’s decision to use a multi-phased ChBA OT 
and helped refine the TARDyS3 requirements. Phase 0 began with an abbreviated request for 
information (RFI) that published the government’s proposed TARDyS3 plans and requirements; 
it requested answers to specific programmatic questions in a white paper format (see Figure 1). 
The RFI responses established a broad TARDyS3 vendor community, highlighted key risks, 
challenged the government’s assumptions, and highlighted technical uncertainties. Continuously 
focused on dynamic engagement, the government invited selected vendors whose RFI 
responses included innovative or interesting ideas to discuss those concepts in virtual one-on-
one meetings.  

 

Figure 1. TARDyS3 Competition Process 

Also, in the spirit of openness, the government team invited vendors to an “Ask Me 
Anything” event at which the government program manager fielded vendor questions about the 
technical and acquisition specifics. At this stage, the government recognized the broad set of 
skills needed to successfully complete TARDyS3 and used the “Ask Me Anything” session to 
encourage vendors to begin exchanging contact information. Throughout the market 
engagement process, the government updated the RFI with additional information, changes, 
and ideas to assist the vendor community. Twenty-six vendors participated in market 
engagement. 
Phase I: Request for White Papers   

The request for white papers (RWP) formally initiated the TARDyS3 solicitation. The 
RWP included a Statement of Need as the base requirements document to articulate the 
government’s vision of the TARDyS3 end state. (The PWS would be collaboratively built later.) 
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The RWP deliberately failed to specify an anticipated solution set. Additionally, the RWP 
included a thorough description of the complete acquisition process, expectations, evaluation 
criteria, and draft Phase II demonstration scenarios. Thirteen vendors submitted white papers, 
and as a result of a rapid evaluation, the government invited the most highly rated six vendors to 
participate in the subsequent phase: challenge demonstrations.  
Phase II: Challenge Demonstrations  

The selected vendors provided capability demonstrations for six ChBA scenarios. This 
phase focused on mitigating risk, understanding vendor-driven innovations, and ensuring 
vendors could deliver workable solutions. The demonstrations asked vendors to address risks 
that the government identified in white paper responses, articulate a product roadmap, 
demonstrate software development capabilities, showcase spectrum expertise through a 
tabletop exercise, demonstrate affordability, and convey other transaction authority (OTA) 
compliance. Prior to the demonstration days, the government hosted a planning session with 
industry that allowed the government to describe the ChBA process in detail, enabled vendors 
to check their technical systems, and invited vendors to ask questions of the government 
representatives. Following demonstrations, the government invited two vendors to participate in 
the subsequent project proposal phase. 
Phase III: Request for Project Proposals   

The final phase invited two vendors to submit project proposals and draft PWSs for 
evaluation and review. This phase focused on value—ensuring the government could procure 
the right technical solution at the right price. The government invited vendors to one-on-one 
collaborative meetings, where they could refine their PWSs and proposal elements. This 
enabled the two vendors to better understand government concerns and expectations. 
Evaluations resulted in selection of a single vendor and award of a prototype OT following final 
negotiations. The government awarded the OT agreement with the expectation that a multiyear 
production effort could be negotiated with and awarded to the successful vendor upon 
successful prototype completion.  

Enabling Success  
Dynamic engagement and industry-driven innovation permeated each acquisition phase, 

as the government remained open about changes, expectations, and perceived risks. Moreover, 
dynamic engagement kept the government receptive to industry ideas and technical 
innovations. The team leveraged three enablers that formed the framework of success and 
garnered the best possible outcome for TARDyS3: innovative market research, a multi-phased 
ChBA approach, and OTA agreements.  

Innovative Market Engagement Enabler 
Market research is essential to acquisition, but it typically involves a “check the box” 

paper drill with few actionable results. The TARDyS3 dynamic engagement hypothesis drove a 
completely different market research approach: one focused on transparency, collaboration, and 
open communication with industry. This involved using RFIs, one-on-one engagements, and 
multi-vendor meetings to identify acquisition and technical risks, understand the realm of the 
possible, and seek vendor input on DISA’s plans. Moreover, dynamic engagement required 
DISA to share incomplete plans and discuss ideas even while they were not fully formed. This 
opened the lines of communication and helped DISA build a rapport with industry that would 
permeate the process all the way through to award. Information gathered during dynamic 
engagement helped DISA formulate its acquisition documentation and helped potential vendors 
better plan their responses to the government’s requirement. 
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Guidance for the Future 
• Create a vendor community through market research by actively communicating and 

developing a common purpose among the large number of interested companies 
• Move beyond paper-based market research and talk to vendors; ask questions and let 

vendors ask the government representatives questions as well  
• Focus on program risks, dependencies, and opportunities; let vendor expertise and 

inputs help the government shape its acquisition  
• Share the government’s acquisition plans and requirements, even if they are 

incomplete, and let vendors identify unforeseen risks and incorporate government 
plans into their response strategies 

Multi-Phased ChBA Enabler 
The multi-phase down-select process continued to build trust with industry after market 

research by remaining clear about expectations and making it as easy as possible for vendors 
to participate. Describing exactly what the government was expecting freed vendors to focus on 
their technical innovations. The multi-phased approach had the unique advantage of enabling 
each phase to inform the subsequent phase. Thus, risks identified in one phase could be 
addressed in the next phase; each down-select gave vendors an opportunity to improve their 
technical solutions. Instead of leaving vendors to guess what the government really wanted, 
DISA used this multi-phased approach to communicate clear expectations, objectives, and 
requirements to vendors. Moreover, the multi-phased down-select maintained a focus on 
competition, incentivizing vendors to propose their best technical solutions at the most 
reasonable price.  

Guidance for the Future 
• Emphasize competition among vendors throughout the acquisition process and 

provide a constant incentive for vendors to deliver their best technical approaches at 
reasonable prices 

• Communicate expectations of what constitutes a good proposal and how vendors can 
use their technical insights and innovations to gain a competitive advantage 

Other Transaction Agreement Enabler 
The TARDyS3 project outcomes were unprecedented within the DoD, and innovative 

solutions that leveraged new ideas, concepts, tools, and processes were needed. 
Consequently, the ChBA multi-phased approach resulted in awarding a prototype OT 
agreement for the TARDyS3. The OT construct required participation from nontraditional 
defense contractors, which naturally brought innovative thinking into every proposed solution. 
OTs also had the benefit of adding flexibility and speed to the acquisition process, freeing the 
DISA team to focus on risk. While maintaining fairness amongst the vendor pool was one of 
DISA’s paramount concerns, the OT framework relieved the government team of the burdens 
inherent in a standard procurement and enabled rapid vendor down-selects. Finally, the short 
horizon (in the case of TARDyS3, 1 year) of a prototype OT enabled the government to quickly 
evaluate success after vendor performance began. As an off-ramp, if needed, DISA could 
quickly identify a prototype failure and conduct a separate capability acquisition with minimal 
loss of schedule and resources. 

Guidance for the Future 
• Use prototype OTs, when appropriate, to inspire vendor innovation, focus government 

evaluations on risk, and accelerate the acquisition process 



Acquisition Research Program 
Department of Defense Management - 295 - 
Naval Postgraduate School 

The results of the TARDyS3 prototype have direct relevance to enhancing the mission 
effectiveness of warfighter systems. Without TARDyS3, interference between CBRS and DoD 
warfighters cannot be predicted, prevented, or mitigated, and mission-critical DoD systems will 
fail to function, resulting in both training and operational mission degradation. A successful 
TARDyS3 tool suite prevents mission failures due to spectrum use conflicts and minimizes the 
impact of spectrum sharing on DoD systems within the affected spectrum band. DISA 
implemented the acquisition approaches described in the following sections to make it a reality. 

Applying Dynamic Engagement and Innovation Centricity 
Ultimately, TARDyS3 focused on continuous competition and continuous 

government/industry engagement. By the time of award, the selected vendor had developed a 
deep understanding of the TARDyS3 problem space, had matured an innovative solution to the 
TARDyS3 problem, and had demonstrated a proven capability to deliver products that met the 
TARDyS3 requirement. Additionally, the government had the confidence that the vendor 
understood and addressed TARDyS3 risks. DISA applied the following discrete methodologies 
to TARDyS3, which have broad applicability to future acquisitions. 
Building the Right Acquisition Team 

Often, acquisitions do not have the luxury of picking the personalities, leadership, and 
skill sets that make up the team. TARDyS3 did not have this luxury either; however, the team 
consciously fostered a group of government and Federally Funded Research and Development 
Center (FFRDC) subject matter experts that functioned as a true partnership. The team 
consisted of experts with a broad array of skill sets that included innovation, contracting, 
acquisition, program management, spectrum engineering, software development, cybersecurity, 
and systems engineering; collectively, this team possessed in-depth knowledge of the 
government’s needs relative to TARDyS3. Moreover, this broadly skilled team could assess a 
wide scope of industry innovations, which increased the team’s willingness to seek and evaluate 
new technical and process ideas. Team members exchanged constant internal communications 
through emails, phone calls, and recurring stand-ups. Effective leadership and internal 
communication ensured members shared a common view of the acquisition’s status, 
understanding of its ultimate goals, knowledge of next steps, and a clear understanding of 
responsibilities. Furthermore, the team used risk-driven agendas to drive core considerations at 
each meeting and leveraged peer reviews from external personnel to improve decisions and 
final documentation as it pushed forward. An evolving risk map drove the team’s prioritized 
workflow. Stated generally, the team had the right people, leadership, and culture. The 
members thrived on working together, figuring out problems together, and working with one 
another. This brought success. 

Guidance for the Future 
• Build a broad technical and functional team that can understand and assess the risks 

and opportunities driven by industry innovations 
• Lead regular synchronization meetings with the acquisition that use risk-based 

agendas; avoid internal confusion that will often translate into stakeholder and industry 
confusion 

Reducing Risk Across the Program 
Throughout the entire acquisition process, to include the market research, the TARDyS3 

acquisition team focused on identifying, characterizing, and mitigating programmatic risk. 
Specifically, in the early market research phases, the team issued an RFI seeking primarily to 
identify vendors with software development expertise in specific areas relevant to the TARDyS3 
requirement. Once it had identified those vendors, the team performed individual one-on-one 
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engagements to discover the key risks that would likely impact the TARDyS3 prototype 
development. Over the course of the market research phase, the team communicated openly 
with industry to ensure the TARDyS3 requirement was well understood before DISA issued a 
formal solicitation.  

Following the market research phase, the ChBA process for TARDyS3 offered a 
dynamic method for the government to evaluate each proposed solution more thoroughly by 
presenting potential vendors with carefully constructed challenges, asking questions, and 
engaging in a real-time dialogue to gain a more complete understanding of the proposal and the 
offeror’s ability to meet the technical requirements. It also gave the government an opportunity 
to see the vendors in action and how each of the vendor teams functioned in both 
demonstrating against the scenario and answering questions in real time. This identified some 
vendor teams as very knowledgeable with a deep understanding of the problem space, while 
showing that others lacked demonstrable understanding beyond what they could capture in a 
white paper response. This risk-focused approach elevated more-capable vendors. 

Additionally, the entire acquisition process provided greater transparency and 
opportunities for meaningful collaboration between the government and vendors. In particular, 
during challenges the government was equipped to ask pertinent questions about vendors’ 
solutions, observe how vendors would perform during different scenarios, and provide feedback 
on the proposed aspects of the solution. Ultimately, the vendors determined to propose the best 
solutions at the conclusion of challenge events could draw on the government feedback to 
enhance the final prototype solution, thereby further reducing programmatic risk.  

Guidance for the Future 
• Collaborate with industry to identify, characterize, and mitigate risk throughout the 

acquisition  
• Structure the acquisition strategy to assess and mitigate identified programmatic risks 
• Leverage open discussions in market research to broadly identify and characterize 

risk 

Continuous Acquisition Improvement  
Many acquisitions force the procuring agency to specify the complete solution when 

releasing the initial solicitation. While TARDyS3 defined the high-level outcomes and 
expectations in its initial RWP, the multi-phase ChBA processes, coupled with dynamic 
engagement, provided meaningful latitude to improve the acquisition process as it proceeded. 
DISA learned from one phase to the next, clarified requirements and expectations, and 
dynamically assessed risks.  

The Statement of Need was a living document that DISA continually updated throughout 
the acquisition process. In particular, DISA learned a great deal about the “art of the possible” 
after reviewing the innovation-driven white paper submissions. Informed by risk assessments of 
innovative solutions, active communication with vendors, and consultations with subject matter 
experts, the TARDyS3 team updated the Statement of Need with important information at the 
conclusion of challenge demonstrations, vendor collaborations, and the final down-select. These 
updates significantly increased the likelihood of producing a successful prototype, and they took 
TARDyS3 to the next level with respect to meeting warfighter needs in this space. 

DISA used the Statement of Need to develop evaluation criteria for each phase of the 
OTA process. Understanding that vendors had considerable leeway to propose unique solutions 
that would widely vary from vendor to vendor, the Statement of Need and evaluation criteria 
used in each phase of evaluations allowed the government team to evaluate proposed solutions 
fairly and equitably. Like the Statement of Need, the evaluation criteria were informed by 
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previous acquisition stages and by the dynamic engagements in those stages. DISA evaluated 
risks that became apparent in white papers in subsequent phases to drive down its risk 
exposure. Additionally, the government highlighted the specific areas of evaluation in its 
communications to the vendors to incentivize risk mitigation throughout the acquisition. By the 
time the government received final proposals, most of the meaningful technical and business 
risks had already been addressed and mitigated.  

DISA communicated the challenge scenarios early, as drafts in the RWP phase, for 
offerors to review and get a sense of the acquisition process flow, downstream requirements, 
and what the government would ask of them. DISA marked these scenarios as drafts, with the 
intention of modifying them over the course of the acquisition. DISA clearly communicated this 
to the vendors up front and then used the risks identified in white papers to craft modified 
challenges. While some scenarios evolved from draft to final, DISA added other scenarios that 
addressed newly identified risks. To solidify the challenge approach, the team led a transparent 
back-and-forth question-and-answer (Q&A) session with the vendors in order to answer 
questions, receive feedback, and modify and/or inject additional information into the scenarios. 
This enabled the vendors to provide input to the challenge process and enhance their buy-in.  

While the government improved its Statement of Need, evaluation criteria, and scenarios 
as the acquisition proceeded, DISA also gave vendors the opportunity to enhance and refine 
their solutions through each phase. The flexibility of both the ChBA process and the OTA 
procurement approach made this possible. The open collaboration between the government 
and industry, including the clear articulation of risks and opportunities that the government 
identified in proposed solutions, injected key feedback that enabled vendors to improve their 
submissions. This directly mitigated risk at each acquisition phase and helped enhance product 
quality.  

In the final stage of the acquisition process, the government held collaboration days with 
the vendors selected to move forward from the challenge demonstration. The primary goals for 
these collaboration day events were to refine the work statement that would be used to guide 
the prototype OT and to ensure that the contractual requirements would enhance, rather than 
constrain, the vendors’ technical approach. During these events, the vendors and the 
government discussed how each vendor would envision execution of the OTA, and the 
government worked with the vendors to identify methods of meeting the government’s statutory 
requirements for oversight without constraining the vendors’ approach. The vendors and the 
government continued to discuss and work through programmatic risks during this final stage of 
the acquisition process. To maintain fairness, DISA gave both vendors an equal opportunity at 
these collaboration day events to guide the conversation and ask the government as many 
questions as time would allow. DISA tailored these collaboration days to each vendor, and 
these events proved critical to ensuring that the contractual requirements written into the 
prototype OTA enabled program success. 

Guidance for the Future 
• Use statements of need to encourage outcome-driven innovation 
• In multi-phased acquisitions, use the knowledge gained during one phase to inform the 

subsequent phases; give vendors an opportunity to improve their solutions while the 
government improves acquisition documents and expectations 

• Recognize that transparent and timely communication (e.g., draft documents, expectations of 
the government are critical to building trust and accelerating the acquisition) 

• Communicate risks and opportunities to vendors as often as practicable; give vendors the 
opportunity to address risks without detracting from the positive elements of their solutions 

• Conduct two-way verbal communication and collaboration sessions with industry to reduce risk 
and improve the acquisition 
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Requirements Clarification 
Clear requirements played a critical role in the overall success of the TARDyS3 multi-

phased down-select process and in the prototype development effort to date. DISA 
communicated clearly and openly with the vendors throughout the entire process so that they 
could create the best solution possible that met or exceeded the government’s needs. The 
TARDyS3 acquisition demonstrated the importance of effectively communicating the 
government’s selection process and expectations as well as the overall goals of the acquisition. 
In communicating with vendors, the TARDyS3 team focused on the problem the vendors were 
trying to solve and the high-level objectives they were seeking to meet with any of the solutions 
offered. 

To provide requirements clarity, the government must have a coherent approach to the 
acquisition. The TARDyS3 team had to have a full understanding of its goals and the processes 
ahead. Unless the government fully understood its goals and its method for achieving them, it 
could not clearly identify the innovative acquisition process flow and the requirements for 
TARDyS3. This process began with the government writing the OTA authorization form for 
TARDyS3. While this is a typical part of the process when a government agency considers 
using an OTA, it represents an outstanding forcing function to assemble the necessary 
expertise, staff, resources, and so forth, and to clearly articulate the government’s objectives.  

When beginning communications with industry, DISA answered industry’s questions 
promptly and held logistics days to clearly stipulate expectations as well as one-on-one 
collaborative sharing sessions. Unlike the typical arms-length relationship, the government and 
the vendors exchanged free-form questions, sharing their goals, objectives, preferences, and 
views. The government clearly described the acquisition process and all three phases to the 
competing vendors from the start so that the vendors knew the detailed process from Phase I 
through Phase III and the expectations throughout. This type of collaboration and transparency, 
again, was critical to a successful TARDyS3. DISA set this tone from the very beginning. 

Guidance for the Future 
• Communicate simply, clearly, and often across the government team and with industry 

to set expectations and align the effort to the government’s objectives 
• Engage with industry to allow loosely structured back-and-forth Q&A that builds trust 

and collective knowledge, since more information and trust improve proposed and 
delivered solutions 

Maintaining Clear Expectations/Early and Consistent End User Engagement 
The logistics approach taken for the TARDyS3 OTA effort, from pre-award through post-

award was unique in a variety of ways. Generally speaking, industry has longed for much more 
clarity from the government in the solicitation process, particularly in the area of RFIs and other 
market sourcing initiatives. In contrast, a highlight of this acquisition was the lucidity in the 
communications and logistics process. The subsequent paragraphs will note how this approach 
and methodology maximized the efficiency of the government’s use of time and resources with 
respect to employment, technique, and benefits.  

In recent years, stakeholders and shareholders have expressed an ever-increasing 
frustration with lack of communication about planning, knowledge, areas of responsibility, and 
expectations during the federal acquisition cycle. The TARDyS3 OTA project employed a 
methodology that leveraged real-time interaction between the government technical evaluation 
team and the vendors, rather than the limited communications normally associated with 
traditional practices. This manifested itself in the multiple forums that the government held with 
industry throughout the acquisition process. These logistics days allowed the government team 
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to set expectations with industry, communicate changes (such as schedule modifications), and 
answer questions from industry about the acquisition process. 

During the market intelligence gathering process of the OTA procurement, DISA handled 
meetings with potential vendors in a very open-ended fashion, frequently using events to 
engage private industry such as “Ask Me Anything” and one-on-one sessions and other 
activities to promote communications, transparency, and clarity.  

The opportunities that vendors gained in pursuing partnerships present perhaps the 
clearest example of end user engagement during the TARDyS3 OTA procurement process. 
Even as the team approached Phase II challenges, which were considered the later part of the 
competition, vendors still had a chance to partner with new nontraditional defense contractors 
and produce a capability that could potentially serve the best interests of the government. This 
approach resulted in healthy interaction between parties and increased competition, resulting in 
a more quality end product.  

The ChBA process provided for an efficient use of time and prioritization for both 
aspiring vendors and the government. From the vendor’s perspective, the open communication 
between the vendors and the government team allowed industry to convey just enough 
information about the intended proposed solution, while not compromising the proprietary rights 
needed to maintain business continuity and competition. At the same time, this approach 
afforded the government the unique flexibility to configure draft problem sets that it could 
release to vendors in an open fashion at relatively low operational and informational risk. As a 
result, the technical evaluation team could tier its assessments appropriately, while vendors 
could offer their best solutions. 

Guidance for the Future 
• Notify industry early about the acquisition direction and objectives  
• Inspire innovation by configuring the requirement in terms of solving a problem or 

achieving an outcome. This incentivizes technological advancement and enables agile 
and adaptable contracting procedures 

• Focus on establishing a common understanding with industry on knowledge and best 
practices. Avoid a high-minded perch that the government holds exclusive expertise. 
Always look to open pathways for fruitful and worthwhile engagement in both 
directions 

Stimulating Innovation Through Vendor Partnerships 
From the beginning, the TARDyS3 team wanted to ensure that the most innovative ideas 

and approaches were applied to the TARDyS3 requirements. Furthermore, the team wanted to 
make sure that companies enhanced their solutions with well-rounded partnerships. Specifically, 
during market research it became clear that many spectrum vendors lacked experience in 
DevSecOps software development, whereas the software vendors knew little about spectrum 
management.  

The TARDyS3 team created a secure “Match Making” website to help niche and 
nontraditional vendors present their capabilities to the entire TARDyS3 vendor community. The 
site allowed companies to register, submit information about their organization, and then review 
potential partners. Industry was encouraged to use the site to learn about companies that could 
be potential partners for success in response to the white paper phase of the ChBA multi-
phased process. In essence, it allowed those niche and nontraditional companies to publicize 
their capabilities to other vendors and to identify the teaming arrangements or partnerships to 
improve their bids. The TARDyS3 team wanted to ingrain in all participating vendors that the 
government would help to foster collaboration within industry and to provide a bridge in 
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communications. This was one of the first steps taken in making sure the OTA awardee 
represented a well-rounded team with multiple skill sets.  
Guidance for the Future 

• Encourage vendors to speak to one another early in the market research process; provide 
a forum that consciously encourages partnerships among the vendor community 

Acquiring Vendors With Multiple Skill Sets 
The TARDyS3 acquisition approach focused on and incentivized performance in two 

areas of expertise. First, vendors would have to apply complex spectrum management skills 
and a detailed understanding of the operating environment and regulatory framework. Second, 
vendors would have to apply modern software development approaches that enabled test-
driven development, user-centric design, and DevSecOps product delivery.  

The team plainly stated these desired outcomes to the vendor community. During 
market research, the government specifically told vendors that DISA needed both spectrum and 
software expertise and would evaluate bidders on that basis. To further support these 
objectives, the government established the website described in the previous section, which 
focused on enabling vendors to learn each other’s capabilities and team with one another.  

After DISA received white papers in Phase I of the acquisition, it took two specific steps 
to ensure that the selected vendor could successfully deliver the requisite skills in spectrum and 
software. First, the team applied evaluation criteria that focused on the vendors’ ability to 
demonstrate why they would succeed in the next phase: challenge demonstrations. This 
allowed the team to eliminate vendors that did not show a viable path to applying both spectrum 
and software knowledge. Second, the government provided specific feedback to vendors that 
advanced to challenge demonstrations. The team specifically told them about the opportunities 
and risks that the government had identified and asked them to mitigate those risks in the 
challenge demonstration phase. This approach allowed vendors with a viable path to applying 
spectrum and software expertise to refine their approaches and overcome any shortfalls in their 
applied expertise (through additional partners, changes in their team, etc.).  

DISA constructed ChBA scenarios for which demonstrations centered on separate 
spectrum management and software development challenges. This approach incentivized 
vendors to build well-rounded teams and innovate in their technical solutions, knowing that 
successful award would depend on an ability to successfully demonstrate expertise in both 
areas. In the challenge demonstration phase, vendors exercised those skill sets through their 
demonstrations and answered questions from the government team that tested their in-depth 
knowledge of spectrum management and software development. Successful vendor 
demonstration teams were able to respond to the demands of both scenarios. 

Vendors that formed well-rounded teams successfully demonstrated their capabilities. 
The successful vendors entered into partnership agreements and teaming arrangements that 
emphasized the strengths of each partner. In effect, this approach allowed the TARDyS3 ChBA 
to identify and mitigate risks that would result from an inability to apply both spectrum and 
software expertise. This early focus on risk poised TARDyS3 for development of a successful 
prototype.  
Guidance for the Future 

• Identify the key skill sets and expertise necessary to succeed; incentivize performance 
and mitigate risk early by evaluating identified skill sets separately 

• Communicate early and often with industry what the key skill sets might be; ensure 
vendors know that they must address them during the evaluation phases of the acquisition 
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Controlling Costs 
TARDyS3 applied a robust price analysis structure that evaluated just enough price 

information at each stage to inform risk without delaying the selection process. It did so by 
communicating the intent of price evaluations at each phase, and delving into core details of 
vendor price proposals, instead of assessing affordability as a pass/fail. In the end, this ensured 
that the government understood vendor solutions, the vendor understood the government’s core 
considerations, and that the chosen solution was affordable across the entire acquisition life 
cycle.  

In the market research phase, DISA asked the vendors to provide rough order of 
magnitude estimates, highlighting cost drivers and uncertainties for the government. This price 
focus enabled the TARDyS3 team to better understand risks, dependencies, and unknown 
elements from a vendor perspective. The team used this information to clarify and refine 
requirements for the RWP. Following this phase, the solicitation initially asked for a price 
estimate, with the expectation that the vendors would provide additional justification later in the 
acquisition process. This approach helped ensure that prices proposed in Phase I were 
reasonable, without incurring a high proposal development or evaluation burden. The high-level 
evaluations at this stage cast light on the most viable competitors by highlighting gaps in vendor 
solutions, solutions with insufficient levels of effort, unaffordable solutions, vendor uncertainties, 
and additional risks to be mitigated in Phases II and III. DISA clearly communicated its findings 
to the vendors.  

Following Phase I, during the invitation to the Phase II challenge demonstrations, the 
government revealed its cost estimate to the vendor community. Once proposed solutions were 
understood during the white paper phase (Phase I), the TARDyS3 team provided vendors with 
feedback, including a list of risks and a list of positively evaluated features and attributes. This 
communication helped vendors refine their technical solutions while still staying within the 
government’s price targets. The challenge demonstrations required vendors to provide oral 
presentations on how their proposed solution enhanced project affordability, increasing clarity 
about the vendor decision-making process.  

DISA asked each of the two vendors that were promoted to Phase III, project proposals, 
to provide detailed cost estimates of its work, including the buildup of fully burdened labor rates. 
An in-depth understanding of proposed labor rates and milestone prices highlighted vendor 
uncertainties and price reasonableness. The vendor with higher labor rates had to justify those 
rates; similarly, the vendor with higher labor hours had to justify the risks and the tasks that 
drove those hours.  

OTAs are widely known for their flexibility and speed. Robust price analysis may seem 
inconsistent with these characteristics; however, price analysis can provide the government with 
exceptional insight into technical solutions without creating additional hurdles in execution. With 
an OTA, a program can progress rapidly while being thorough. In a ChBA, the government 
rarely compares the same technical solutions. Thus, a focused price analysis becomes critical 
to creating an equitable understanding of disparate solutions. The price analysis creates a 
framework for understanding proposed solutions in terms of risk and gives the government the 
tools to ensure technical suitability.  

Guidance for the Future 
• Inform vendors that the government intends to use high-level price analyses to 

highlight technical risks, dependencies, and uncertainties 
• Use multi-staged acquisitions to focus on lowering costs through iteration  
• Consider releasing the government cost estimate to better scope vendor solutions 
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Cultivating Innovation 
The nature of ChBA supports vendors in applying innovative problem solving, 

developing innovative solutions, and identifying the full solution space for meeting the 
government’s needs. Demonstrations of the vendors’ proposed solutions took place in an 
operational-like environment and allowed the vendors to build solutions tailored to the 
government’s problem. Again, the government did not prescribe a solution but instead stated its 
problem more broadly and asked for help in solving the problem. This fostered innovation. 

Per the ChBA handbook, “ChBA is based on the concept that Government agencies can 
best perform acquisitions if they present the solution to be acquired as a need (the challenge) 
and potential providers are free to propose innovative solutions that fill the need” (Roe et al., 
2020). Following the guidelines provided in this document, a well-crafted challenge, 
accompanied by clear, transparent, and effective assessment methodologies and appropriate 
contracting vehicles, leads to successful acquisitions.  

Furthermore, the ChBA handbook describes requirements flexibility:  
In traditional acquisition, the government communicates its needs in a specification 
(such as a statement of work). … The fundamental flaw in this process is the failure to 
recognize that the government-dictated specification drives design constraints and 
possibly limits the government’s ability to obtain the best solution to address its need. To 
avoid these problems and implement ChBA successfully, the government must allow 
industry to innovate within a well-defined performance-based framework. (Roe et al., 
2020) 

TARDyS3 used all of the above principles to guide ChBA and OTA, particularly in the 
demonstration instructions and evaluations that asked for innovative solutions. Innovation was a 
priority. While the products and processes differed between vendors, as DISA expected, they 
were graded according to the same criteria that focused on innovation. In other words, through 
its non-limiting statement of need and innovation-focused evaluation criteria, the TARDyS3 
acquisition sought and incentivized innovation and unique concepts to solve the problem. 

Guidance for the Future 
• Use dynamic engagement via a set of open objectives (rather than a prescribed 

solution) and transparency in executing vendor demonstrations in operational-like 
environments; this strongly encourages innovation in the solution space 

Outcome of the TARDyS3 Investigation 
The TARDyS3 acquisition’s focus on dynamic engagement and innovation represented 

a conscious departure from the typical acquisition processes used to solve spectrum sharing 
problems. It became very clear early in the process that communication and innovation 
benefited the government through enhanced vendor engagement and better technical solutions. 
At the time of award, both the chosen vendor and government had a deep understanding of the 
requirements and the proposed solution. Moreover, the government and vendor had built trust 
and a working relationship before award through open communication, and they could 
effectively transition from pre-award discussions into productive collaboration on prototype 
development. The TARDyS3 focus on innovation ensured that the delivered solution 
represented the best possible technology that the government and industry team could 
collaboratively develop.  

As an example of how effectively the TARDyS3 process functioned, the vendor deployed 
its minimum viable products 4 months after beginning the OT. Moreover, combining the 
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thematic elements of collaboration, communication, and transparency accelerated the entire 
acquisition process and enhanced the quality and effectiveness of the prototype. TARDyS3 
reflected spectrum scheduling capabilities that gained the praise of users less than 11 months 
after DISA released its initial solicitation.  

The result of the successfully completed prototype will be a minimum viable capability 
release (MVCR) enabling spectrum scheduling, interference assessment, and interference 
resolution in the 3550–3650 MHz band. At the time this paper was published, the prototype 
developed under this effort was being tested, evaluated, and refined in preparation for a 
potential future production effort; all indications continue to show that the government’s focus on 
dynamic engagement in the acquisition enabled the fielding of a highly successful TARDyS3 
prototype. 

A Framework for Future Implementation 
As demonstrated by the TARDyS3 example, dynamic engagement and innovation 

centricity can generate powerful acquisition outcomes. While no two acquisitions are identical, 
the underlying themes, enablers, and core activities apply broadly to a wide range of future 
acquisitions.  

From an acquisition strategy standpoint, success in TARDyS3 depended upon applying 
innovative market engagement, a three-phased ChBA down-select process, and use of a 
prototype OT. Each of these core strategy elements focused on communicating actively and 
inspiring vendors to apply new, interesting solutions to the government’s requirement. Generally 
speaking, any future acquisition program should interweave dynamic engagement into the 
chosen strategy and discover what vendors have to offer. Acquisition teams should not blindly 
accept all vendor recommendations, given that vendors have different motivations from the 
government team; however, teams should carefully consider vendor inputs. Vendors often have 
staff with powerful ideas that the government can leverage to its benefit. 

Market engagement should focus on building trust with the vendor community. The 
government should be willing to share information and be open about its unknowns and its 
plans. Acquisition programs should move beyond paper-based approaches and emphasize 
verbal communication that focuses on risks, uncertainties, and new ideas. They should maintain 
this philosophy throughout the solicitation process and, while maintaining fairness between 
competitors, communicate openly and in a timely manner.  

The government should build an acquisition strategy that keeps competitive pressures 
on vendors and gives vendors an incentive to deliver their best approaches at reasonable 
prices. In an outcome-oriented way, acquisition teams should communicate what innovations 
and ideas the government seeks and inform vendors how the government expects them to build 
on their competitive advantages. The government should also clearly articulate how the 
evaluation team will determine value. 

Acquisition programs should consider using statements of need to communicate 
outcome-based needs, provide guide rails to assist vendors in solving a problem, and let 
proposers innovate inside that space. Programs can use multi-phased acquisitions to iteratively 
assess and address risks generated by this innovation-focused approach. Moreover, multi-
phased acquisitions give vendors an opportunity to iteratively enhance their approaches and 
refine their price.  

ChBA can represent a formidable tool to minimize risk and to inspire innovative 
solutions. It is particularly useful for developing new technologies, solving difficult problems, and 
mitigating risks early in the acquisition process. For TARDyS3, ChBA naturally fit the need, and 
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the multi-phased down-select process enabled the government to iteratively understand and 
mitigate risks. The chosen vendor gained the government’s confidence through demonstrations. 

Prior to any key acquisition event such as a white paper due date, a challenge 
demonstration, a proposal due date, or a negotiation session, the acquisition team should 
consider having a conversation with the vendor community. The team should use open dialogue 
to allay industry concerns and learn new perspectives—seek knowledge from potential vendor 
partners and incorporate it into the acquisition approach. In the end, vendors and the 
government team will have tightly aligned incentives to deliver capability and value to the 
warfighter; dynamic engagement and innovation centricity can maximize this value.  

Conclusion 
The TARDyS3 program team built transparency, openly communicated, and incentivized 

innovation throughout the acquisition. Injecting those core concepts improved the outcomes:  

• At time of award, the vendor already deeply understood the TARDyS3 problem and had 
a technical team engaged in solving that problem. Additionally, the government 
possessed a detailed understanding of every aspect of the vendor’s solution. That 
understanding enabled a rapid transition to prototype development and fielding. 

• The trust built during early acquisition stages carried over to the execution phase, 
enabling a rapid progression to productive, trust-based performance.  

• The government’s risk-based acquisition approach mitigated many uncertainties and 
threats to performance prior to award. 

• DISA’s approach spurred industry innovation while ensuring the chosen vendor 
demonstrated a capability to deliver the needed product. 

Each of these attributes helped ensure the TARDyS3 program quickly developed and deployed 
high-quality products. These principles are broadly applicable to future acquisitions, whether or 
not they follow the TARDyS3 acquisition model. As demonstrated by the TARDyS3 prototype 
experience, dynamic engagement and a focus on innovation enhance acquisition outcomes. 
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