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Abstract 
This article provides an overview of Japanese project management methodologies and their importance in the global 

business world. It discusses the origins of kaizen, lean management, Gemba, Just-In-Time, kanban, and 5S and their 
effectiveness in improving productivity and competitiveness. The article also explores the differences between Western 
and Japanese project management philosophies, highlighting the emphasis on flexibility and process orientation in Jap-
anese methods. The article suggests that cross-cultural learning and collaboration can lead to improvements in project 
management practices and identifies the strengths of Japanese project management as continuous improvement, cus-
tomer focus, attention to detail, and teamwork. The paper also recognizes the weaknesses as funding, slow decision-mak-
ing, lack of self-confidence and cultural barrier. The impact of Japanese culture on work practices is also discussed, in-
cluding its emphasis on adaptability, collaboration, long-term partnerships and trust, and workplace atmosphere. Over-
all, the article provides insight into the world of Japanese project management and its potential to influence global busi-
ness practices. 

 
 

Introduction 
Brief overview of Japanese project management and its 

importance 

Japan is one of the pioneers of project management tools 
and methods. While the process of developing, naming and 
implementing them took many years, we can point to an im-
portant moment at the end of the previous century. In the 
1990s, when Japan was undergoing a deflationary depres-
sion (now known as ‘lost ten years’), companies were search-
ing for solutions for their problems and found the answer in 
the ‘kaikau’. Kaikau stands for reforms, which included 
many aspects, such as business management, organization 
and technology- all in an effort of regaining their global eco-
nomic position (Bredillet, 2007, p.2). Many companies real-
ized the significance of the issue and promoted new ways of 
running a business. Companies which were observed to be 
the most successful are those that focused on intellectual 
property rather than companies whose main focus was their 
technological abilities. The former was specifically utilizing 
a holistic approach to the company’s problems and focusing 
on changing the planning and execution of their strategies 
and even the whole framework of creating value. Their focus 
was long-term and meant to grow over many generations 
(Bredillet, 2007, p.2).  All the implemented changes were 
studied and, under the name of Kaikau Project Management 
(KPM), a new way of managing projects was born. KPM fo-
cuses on our innate perspective ability. It draws its strength 
from a desire to become better in the future. Creativity and 
experience-based wisdom are the key elements of a project’s 
success. KPM was created in order to concentrate on making 
a working culture full of new discoveries and focus on long-
term strategy (Bredillet, 2007, p.5). 

KPM together with JPM (Japanese Project Management) 
and P2M (Program Management) are the base of the 
knowledge that we can gain from Japan (however, P2M has 
a wider origin-it is also based in the USA’s project manage-
ment). Project management can be described as a vital set of 

skills and techniques that determine the outcome of the pro-
ject. The effectiveness of JPM, KPM and P2M is well docu-
mented and still vital today (Siang et al., 2013). All of the 
aforementioned concepts focus on flexibility, communica-
tion and expendability as a response to the ever-changing 
business environment. They are mission-oriented and re-
volve around the idea of 3K (kaihatsu, kaizen, kakusin) as 
well as 3S (scheme, system, service project models) (Siang 
et al., 2013). 

Impact of Japanese culture on work practices 

Japanese culture is widely known for its differences from 
the West and even from other Asian countries. Its character-
istics also impact work life and culture. Japanese-based cor-
porations are built on flexibility to adapt to different changes 
in the environment and their framework is based on that 
concept (Low & Chong, 2015). In Japanese culture, role and 
responsibility play as important part as adaptability. The 
other important part of the mix is collaboration ability. Jap-
anese corporations also put heavy emphasis on long part-
nerships and trust (Ohara & Asada, 2009). Workplace at-
mosphere is also very important. Many Japanese employees 
are anxious about the atmosphere in their workplaces- even 
after going home. Another studied disadvantage is overfo-
cusing on collectivism and hierarchical relationships. For 
these reasons, they may feel unwilling to leave work without 
extra hours, especially when their manager is still working 
(Ono, 2018). From the sociological side, Japanese people are 
focused on collectivism and humanism; often maintaining 
established relations is a priority (Siang et al., 2013).  How-
ever, some people theorize that the most important part of 
Japanese culture (at least from a project management stand-
point) is the willingness to view productivity as a common 
good (Drucker, 1971). 

Article objectives 

This article seeks to answer the question of what are the 
main strengths and weaknesses of Japanese project man-
agement methods. In order to do so, the article will compare 
Eastern philosophy and methods to Western approaches to 
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identify the differences. In the aftermath of the global pan-
demic, many companies are searching for a new, more flex-
ible approach and re-introduction to JPM may be the an-
swer. This article aims to present the origin and since-accu-
mulated knowledge of Japanese project management meth-
ods, as well as confronting them with today’s environment 
and Western philosophy in order to analyze their strengths 
and weaknesses. The article will first focus on the main ob-
jectives of Japanese project management methods and tech-
niques and later examine their viability in the current busi-
ness world. 

Methodology 
This article is meant to be an accumulated source of in-

formation and a critical review of previous studies on Japa-
nese project management. The article has a character of a 
literature review. The purpose of a literature review is to col-
lect relevant, timely research on the chosen topic, and syn-
thesize it into a cohesive summary of existing knowledge in 
the field. The collected data is a way to build arguments and 
answer the research question. Literature reviews provide an 
opportunity to see and even evaluate successful and unsuc-
cessful assessments and research, which can be used to gain 
knowledge and extend a topic. 

The first part of preparing a literature review is conduct-
ing a survey through databases in order to find papers rele-
vant to the research question. The process of finding the 
sources progressed as in Figure 1.  

 
Figure 1. Process of finding sources 
Source: own elaboration 

The databases searched were: IBUK Libra, EBSCOhost 
and Google Scholar. The used keywords while searching 
were at first: Japanese project management, Japanese work 
culture and Western project management. After reviewing 
papers, six Japanese methods were chosen, from the stand-
point of today’s relevance and popularity: kaizen, lean man-
agement, Gemba, JIT, kanban and 5S. Later searches were 
concluded by using their names as keywords. The initial fil-
tering of the results was based on the year of the publishing, 
with the goal of finding the newest possible sources. The pa-
pers related to the methods were often older than ten years, 
but since the methods were created in the twentieth century, 
they were accepted for this paper. The initial searches gave 
over a hundred articles, from which about seventy percent 
were available for viewing in their entirety. After filtering 
them through their respective abstracts approximately 
forty-five articles were left. After the second round of filter-
ing based on full texts, there were twenty-four papers left, of 

which all were used in this article. The criteria used for 
choosing the final sources were as below: 
▪ relevance for the research question and article goals, 
▪ credibility (only peer-reviewed articles), 
▪ reliability of the information, 
▪ only papers in English or Polish language (language bar-
rier), 
▪ objectivity (possible bias). 

Most papers were discarded based on the relevance for 
the research question and article goals, and the reliability of 
information (some articles were outdated). Apart from that, 
five articles were rejected because of the language barrier. 

After the selection of the articles for this paper, the pro-
cedure of surveying started, The process of analyzing the 
chosen articles was as follows: 
▪ analyzing abstracts and conclusions of respective papers, 
▪ summarizing the main point of the articles, 
▪ analyzing the evidence provided to back up the conclu-
sions of the papers, 
▪ searching for possible flaws, 
▪ reflecting on the relevance of the article, especially in the 
context of the research question (what are the main 
strengths and weaknesses of Japanese project management 
methods). 

The data relevant to this article were all shown in chap-
ters three and four. The discussion and conclusions were 
built on the previously extracted. All of the used sources are 
listed at the end of the article. 

Key Principles of Japanese Project Management  
Kaizen 

Kaizen is a Japanese philosophy that has found its way 
into becoming one of the most prominent project manage-
ment methods.   In the 50s, when the Japanese government 
and corporations were facing many issues with outdated 
management systems and a shortage of labor, they were 
searching for a resolution in cooperation with the workers- 
this resulted in the creation of kaizen. Kaizen was propelled 
by many major Japanese companies, like Toyota, a well-
known car-producing corporation. Toyota sought to im-
prove efficiency, productivity and competitiveness (Singh & 
Singh, 2009). Since then, a lot more companies, not only 
from Japan, but from around the world have experienced 
first-hand success in manufacturing that can be credited to 
the kaizen method.  Kaizen is a philosophy focused on con-
tinuous improvement and creating value. It can be applied 
to various processes and can result in the elimination of 
waste and other issues, improvement of overall quality, an 
uptick in performance and advance in business operations, 
management systems and organization’s flexibility (Siang et 
al., 2013).  Kaizen can be described as an umbrella term for 
many other Japanese methods and techniques, such as JIT, 
Poka-Yoke, Six Sigma, etc. The letters K-A-I-Z-E-N later all 
got a meaning assigned to them – kanban, approach, im-
provement, zero-defects, effectiveness and networking 
(Singh & Singh, 2009). This was done for an easier under-
standing of the philosophy.  All of them together provide a 
path that the management should follow in order to improve 
the company’s results. There are many examples of the 
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kaizen method working in practice, for example, a company 
under the name of Allied Signal Inc. operating in the jet 
manufacturing industry has seen their results improve by 
89% and their productivity increase by 88.5% after imple-
menting the kaizen philosophy to their organization (Singh 
& Singh, 2009). Although kaizen was first used in manufac-
turing companies, the approach of continuous improve-
ment, waste elimination, using frameworks and standard-
ized procedures can have a great impact on a project man-
agement team, by igniting the creativity for problem-solving 
and implementing changes. The strive for perfection is a way 
to deliver the best quality products for the project clients. 
For those reasons, kaizen is still widely used today. 

Lean management 
Lean management, similarly to kaizen is a wide concept 

that could also be described as a parent method to tech-
niques like Gemba, kanban, or JIT.  The method originated 
on the island of Nagoya, Japan. The company that started it 
all was Toyota Corporation. The new method, which would 
later be called lean production, was supposed to be contrary 
to Ford’s production methods since they were not compati-
ble with Japanese culture (Molla et al., 2021). “Lean produc-
tion is the philosophy and practical ways to eliminate all 
waste in all production processes continuously. By applying 
the principles of lean, we practically can successfully im-
prove the production processes continuously (Ikatrinasari & 
Haryanto, 2014).”  The name ‘lean’ is meant to symbolize the 
desirable ‘slim shape’ of a company This non-literal weight 
loss of a company means the loss of all unused or wrongly 
used resources both in production and in services (Parkes, 
2015).  The main focus of lean is added value. The lean phi-
losophy can also be used in an office environment, where it 
can improve workflow, employee productivity, communica-
tion and customer satisfaction, while at the same time re-
ducing stress, costs and lead times (Ikatrinasari & Haryanto, 
2014).  Research shows that in order to successfully apply 
lean concepts, project management needs to emerge. There 
are important steps in the process, such as strategic plan-
ning and thorough analysis of the company’s inner work-
ings. This is vital for achieving significant improvements 
and delivering expected goals and products (Ikatrinasari & 
Haryanto, 2014).  Under lean management, projects can fo-
cus on customer desires and provide them with a defect-free, 
timely product. 

Gemba 
Gemba is a management concept that’s connected to kai-

zen and lean methodologies.     It arises from the Japanese 
culture and in a literal sense means ‘the real place’, which in 
lean philosophy can be explained as a workplace where value 
is created (Santos et al., 2021). Gemba is used as a way to 
best utilize office space, and reduce waste in the workplace 
– that stands with a clear connection to our previous subsec-
tions. Also similarly to kaizen and lean management the pro-
cess is meant to be one of continuous improvement and 
should be chasing perfection (Omotayo & Kulatunga, 2017).  
Gemba method can be used in project management to en-
hance in-office processes and build a location when value 
(especially customer value) is created (BG et al., 2015).  

Gemba is based on standardization and discipline within the 
workplace. Gemba kaizen is meant to utilize the achieve-
ments of an entire company, by means of contribution re-
wards, even for the smallest improvements added to the pro-
cesses, as finally, they will sum up to a significant change 
over time. This ways the continuous improvement starts at 
the work floor (BG et al., 2015).  The method is often adopted 
by manufacturing and construction companies, where keep-
ing a utilized working space is crucial for the company to 
prosper. Now Gemba (or Gemba Walks) are often used in 
project management as a way for management to be in touch 
with the process from the ground level and discover possible 
waste as soon as possible. 

Just-In-Time (JIT) 
JIT, like many other Japanese management methods, 

has been introduced by Toyota Corporation, to be specific as 
a subsystem of TPS (Toyota Production System). The basis 
of the Just-in-Time notion is making an improvement in 
processes through efficient handling of used materials. This 
can be done by using just the right quantity at just the right 
time. The philosophy of this method can be expressed as a 
focus on waste elimination, uninterrupted workflow, sup-
plier/client relationships, management commitment and 
the use of kanban (Pheng & Shang, 2011). The last will be 
discussed later in this article. The JIT system went from pro-
duction to construction, and then to other branches of busi-
ness. Some researchers say that Just-in-Time is the most 
widely used Japan-originated concept of project manage-
ment (Krasiński, 2014).  The whole concept of JIT is based 
on the want to have a minimal possible quantity of materials 
and processes that are necessary. This way, a company can 
produce the exactly right amount of products and minimize 
waste. This results in advantages in utilization, automation, 
keeping schedules and overall quality (Akturk & Erhun, 
1999).  All of those things remain in line with kaizen and lean 
management philosophy. The disadvantage is the fact that it 
needs a significant initial investment connected to more so-
phisticated equipment and intensive training (Pheng & 
Shang, 2011). The same concepts can be used for project 
management. For starters, it’s unwise to start a project that 
cannot be finished. This way, we can minimize the waste in 
the company project’s budget. As for the project that got a 
green light, it’s important to always think of a way to deliver 
the best quality products for the customers, while keeping 
the budget as tight as possible. 

Kanban  
Kanban is another method that can be traced back to 

Toyota Corporation, where it was introduced as a technique 
supporting the JIT system. The word kanban means visual 
evidence or card in Japanese (Akturk & Erhun, 1999). Kan-
ban was created as a subsystem of TPS and was originally 
used as a way to administer inventory levels, supplies and 
production processes overall. Kanban is often described as a 
Material Flow Control mechanism and it ensures the pro-
duction of products that are necessary in exact quantity and 
time (Junior & Godinho Filho, 2010). The kanban method 
has now transcended TPS and is widely used, not only in 
production, but in work in general work processes. In 
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project management, it works by visualizing tasks and help-
ing to discover uncoordinated operations. That means that 
kanban is a system that allows its users to harmonize their 
work and reduce waste in production, time, materials and 
other factors (Akturk & Erhun, 1999). This is especially vital 
for a project manager, who can have a clear view of all the 
processes, making it easy to identify potential delays and 
other issues.  An important feature of the kanban method is 
that it’s useful and can have great results even in standard-
izing a small part of company processes, which is interest-
ing, considering that it’s a JIT subsystem, which is generally 
recommended to use as a comprehensive and holistic com-
pany tool (Krasiński, 2014).  

5S  
5S is all about creating order at any time and place. The 

history of that method dates back to 1973 to a Japanese 
owner of American supermarkets. The method was later im-
plemented by Toyota and the popularity of 5S has only 
grown since (Krasiński, 2014).  The name of the 5S was 
coined as an acronym from five Japanese words: sort (seiri), 
straighten (seiton), shine (seiso), standardize (seiketsu) and 
sustain (shitsuke). They all represent different steps in the 
5S process (Imai, 2007). Sorting is a process of classifying 
any materials or tools that are used during a process and re-
ducing them to only those which are necessary (Kaushik et 
al., 2015). Straightening is the second step, which requires 
visualizing the spaces and tagging everything properly 
(Kaushik et al., 2015). Shining is the first step after the 
proper implementation and the third overall- it begins the 
subsystem of 5S called 3S. It requires keeping the workplace 
neat and clean. The fourth step is standardize which means 
that management should keep the processes in previously 
implemented order. The final step in both 5S and 3S is to 
sustain, which means that the whole process should be up-
keeped indefinitely (Kaushik et al., 2015). This method is of 
great use for project managers, as it helps in creating and 
later nurturing an organized workplace, focused on effec-
tiveness and creating great quality results. The 5S also helps 
in the reduction of waste, unnecessary breaks, risks and 
overall workflow issues (Michalska & Szewieczek, 2007). An 
important part of the 5S methodology is the implementa-
tion- it’s vital to begin with training and emphasizing the 
pros of the method. It’s compulsory for the method to work 
that the employees are adaptable to the change (Kaushik et 
al., 2015, p.23). 

Discussion  

Differences in approaches and philosophies 
Eastern management philosophy is grounded in tradi-

tions, humanistic orientation and the pursuit of harmony. 
The hierarchy and thought of every person having their 
place are vital to this approach (Li, 2018). Another im-
portant facet is morality, especially considering the manage-
ment. Their actions should be virtuous and inspire other em-
ployees (Li, 2018, p.1310). Japanese philosophy also results 
in working long workdays, which is a symbol of employee 
dedication to the company. The dedication is then awarded 
by a seniority-based pay system, which is traditional in 

Japan (Ono, 2018). Project management seen through the 
lens of Western culture (like PMBOK) is focusing mainly on 
time, cost and quality.  It’s more strict, with objectives being 
grouped into 5 main areas: initiating, planning, executing, 
monitoring and controlling, while Japanese methods are 
more flexible and open to changes caused by the project en-
vironment, while simultaneously being really detailed-ori-
ented and thoughtful. It stands to reason then, that Western 
methods are more result-oriented, while Japanese methods 
are more process-oriented and based on loyalty and trust 
(Low & Chong, 2015).  According to research, the origin of 
these differences can be traced back to the psychology and 
sociology of the East and the West. The research by 
Trompenaars and Hampden-Turner can bring forward a 
conclusion that the differences between Poland and Japa-
nese management can be traced back to traditional collec-
tivism or individualism. Japanese people are drawn to col-
lectivism (focus on teamwork), while in Poland individual-
ism is valued more. The other aspect of this contrast is the 
focus on fragmentation in Poland (here representing the 
general Western approach) and holisticity, which is easily 
found in Japanese methods like kaizen and lean, where the 
improvements have to be made in the entirety of the organ-
ization (Krasiński, 2014).  The matter of individualism and 
collectivism also plays a role in the aspect of guilt and self-
confidence. Research shows that Japanese people are more 
likely to be self-deprecating, while people from the West 
tend to have much higher opinions of themselves. This leads 
to different reactions to criticism by a project manager (Bris-
lin et al., 2005, p.92). There’s one more interesting fact, that 
relates to differences in approaches and philosophies.  Re-
lated research also shows that the Japanese workforce is 
more likely to blossom their motivation while faced with a 
shortcoming than their American counterparts. The former 
is more eager to perform follow-up tasks after failure, while 
the latter feels more motivated after initial success (Brislin 
et al., 2005).  This could relate to the West’s approach being 
more goal-oriented (wanting to get it right on a first try), 
while the Japanese being more process-oriented (spending 
time on learning from mistakes and trying again). 

Opportunities for cross-cultural learning and 
collaboration 

Both Eastern and Western management philosophies 
have their own advantages and disadvantages, which are 
closely related to their historical and sociological back-
grounds. Despite the main differences in characteristics, 
caused by different approaches, the management styles are 
still consistent which leaves space for cultural and scientific 
integration (Li, 2018). A great example of this is the ‘moth-
ership’ of many Japanese project management methods and 
techniques: Toyota Corporation. Their organizational cul-
ture draws inspiration not only from Eastern tradition, like 
collectivism and the search for harmony, but is additionally 
influenced by American techniques, as well as Aichi prefec-
ture. All of them together helped to create a global super-
power corporation (Parkes, 2015). Connecting East and 
West ideas on project management doesn’t have to mean 
changing everything from the fundamentals, but rather 
looking for the details that can be borrowed. Those details 
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could improve the already well-functioning management 
approaches. However, there are also those that suggest that 
some fundamental assumptions may have to be rethought, 
such as the agency framework (Filatotchev et al., 2020). 
There are also voices saying that although Japanese project 
management methods can work perfectly in the Land of the 
Rising Sun, they may not be so well received elsewhere. This 
may be caused by many cultural barriers, which stand in the 
way of their ideal application to Western companies. This 
doesn’t change the fact that many Western companies still 
seek to find a way to implement them, wanting the same 
benefits that the methods bring to the Japanese enterprises- 
high quality, lower number of complaints, great teamwork 
and a reduction in costs and waste (Podobiński, 2014). 
Though not every Japanese method can work great in the 
West and vice versa, there is still a lot of space for making 
small (or even big) improvements based on collaboration. 
There is no perfect management theory, but in the spirit of 
kaizen, we can still search for a direction for further im-
provement (Li, 2018).  

Strengths and weaknesses of Japanese project 
management 

Taking into consideration all of the methods and ap-
proaches presented in this article, one can make a statement 
that the four pillars (strengths) of Japanese project manage-
ment are: 
▪ continuous improvement, 
▪ attention to detail, 
▪ customer focus, 
▪ teamwork. 

Continuous improvement is the main thought behind 
kaizen and lean management. Since they can both be de-
scribed as umbrella terms and origin places for all the other 
methods and techniques, it’s fair to assume that this is one 
of the most important parts of Japanese project manage-
ment. The other main facet is attention to detail, which is 
strictly connected with continuous improvement. The pro-
cess is meant to be ever-changing and ever-refining, so all 
the tiniest details sooner or later will have to be taken into 
consideration on how they could be improved. The third 
mentioned aspect is customer focus. Lean management, 
Gemba method, JIT are all concentrated on delivering the 
highest quality to customers and their satisfaction is at the 
forefront of the process. The last ingredient is teamwork- as 
mentioned earlier, collectivism is a big part of Japanese cul-
ture, so the Japanese project management methods thrive 
on collaboration and sharing knowledge and ideas. 

Also, based on this article, one can deduct that the weak-
nesses of Japanese project management are as follow: 
▪ funding, 
▪ slow decision-making, 
▪ lack of self-confidence, 
▪ cultural barrier. 

Funding is listed as the first one, because all of the earlier 
discussed methods, techniques and approaches can be costly 
to implement and maintain (since they are based on contin-
uous improvement they are meant to be ever-lasting). The 
second is slow decision-making. This can be described as a 
con of the collectivist approach, because there’s a lack of 

one-man decisions. All resolutions are meant to serve every-
one and because of that, they can be over-consulted. The 
third problem is the lack of self-confidence, also caused by 
collectivism. The final weakness is the cultural barrier. The 
Japanese approach is so different from the West, that there 
may be many conflicts based on cultural contrasts while 
working with companies from Europe or North America. 

Conclusions 

Reflection on the significance of Japanese pro-
ject management in today’s global economy 

Japanese project management techniques have had a sig-
nificant impact on the global economy. Japan’s success in 
post-World War II economic development and the rise of the 
Japanese manufacturing industry in the 1980s and 1990s 
were largely attributed to its innovative project management 
methodologies, such as kaizen and lean management. These 
techniques focused on improving efficiency, reducing waste, 
and continuously improving processes, resulting in higher 
productivity and better quality products. One of the most 
significant contributions of Japanese project management 
to the global economy is the development of the Toyota Pro-
duction System (TPS). This system revolutionized the man-
ufacturing industry, leading to the creation of JIT, Gemba or 
kanban. Japanese project management techniques have 
been widely adopted and adapted by businesses around the 
world. Today, many companies have incorporated lean prin-
ciples into their project management approaches. The sig-
nificance of Japanese project management lies in its ability 
to improve efficiency and productivity, reduce costs, and en-
hance the quality of products and services. In today’s global 
economy, where businesses operate in an increasingly inter-
connected and competitive environment, the Japanese ap-
proach to project management has much to offer. By focus-
ing on continuous improvement, teamwork, and attention to 
detail, companies can become more efficient, innovative, 
and successful. In conclusion, Japanese project manage-
ment techniques have had a significant impact on the global 
economy and continue to be relevant today. By adopting 
these techniques, organizations can improve their competi-
tiveness and enhance their ability to succeed in an increas-
ingly competitive and rapidly changing business environ-
ment. 

Summary of key points 
As this article is a literature review and not conducting 

research, it is bound by some limitations. The main limita-
tions are related to the language barrier, availability and ac-
cessibility of literature and subjective bias in selecting 
sources.  Those limitations must be considered while review-
ing the conclusions of this article, which are presented be-
low.  

Japan is a pioneer of project management tools and 
methods, with the Kaikaku Project Management (KPM) as a 
new way of managing projects that focuses on creativity, ex-
perience-based wisdom, and long-term strategy. Japanese 
culture influences work practices, including adaptability, 
collaboration, long-term partnerships and trust, and work-
place atmosphere. The willingness to view productivity as a 
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common good is an essential aspect of Japanese culture in 
project management. Japanese management methodolo-
gies, such as Kaizen, Lean management, Gemba, and Just-
In-Time (JIT), have gained global recognition and are 
widely used in project management. They have been suc-
cessful in improving the efficiency, productivity, and com-
petitiveness of companies around the world. Western pro-
ject management methods, such as PMBOK, are more re-
sult-oriented, while Japanese methods are more flexible, 

process-oriented, and emphasize teamwork and attention to 
detail. Integrating Eastern and Western management ideas 
can lead to improvements in project management practices. 
The strengths of Japanese project management are continu-
ous improvement, attention to detail, customer focus, and 
teamwork. The weaknesses of Japanese project manage-
ment are funding, slow decision-making, lack of self-confi-
dence and cultural barrier. 
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