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ABSTRAK 

 

Rencana PT. Pribumi Resource membuka lokasi penambangan baru untuk 

memenuhi target produksi pada tahun-tahun berikutnya dengan rancangan pit 1 

dan pit 2 memiliki stripping ratio 1 : 3 didapatkan batas penambangan pada pit 1 

yaitu 83 mdpl memiliki cadangan batubara 1.243.682,61 ton dan volume 

overburden 4.065.484,85 BCM, batas penambangan pada pit 2 yaitu 102 mdpl 

memiliki cadangan batubara 1.192.565,29 ton dan volume overburden 

3.259.338,33 BCM.  

Perhitungan umur tambang selama 6 tahun dengan rincian pada tahun ke-1 

overburden yang dibongkar 941.473 BCM dengan batubara 427.248 ton, pada 

tahun ke-2 overburden yang dibongkar 1.534.408 BCM dengan batubara 472.642 

ton, pada tahun ke-3 overburden yang dibongkar 1.449.964 BCM dengan 

batubara 251.301 ton, pada tahun ke-4 overburden yang dibongkar 1.180.409 

BCM dengan batubara 431.919 ton, pada tahun ke-5 overburden yang dibongkar 

883.256 BCM dengan batubara 270.842 ton dan pada tahun ke-6 overburden yang 

dibongkar 1.170.376 BCM dengan batubara 472.850 ton. Rancangan Disposal ada 

dua rancangan dengan kapasitas 2.692.729 BCM dan 2.690.459 BCM. Rancagan 

jalan tambang yang menghubungkan area pit dan area disposal dengan kemiringan 

8% hingga 12% dengan maksimal panjang jalan 1,2 km. Kebutuhan jumlah alat 

untuk produksi batubarara sebanyak 2 unit excavator Komatsu PC 200-7 dan 4 

unit dump truck Hino FM 350 PL (Mining) dengan match factor 0,6. Sedangkan 

kebutuhan jumlah alat untuk produksi overburden sebanyak 4 unit excavator 

Komatsu PC 200-7 dan 12 unit dump truck Hino FM 350 PL (Mining) dengan 

match factor 0,78. 

 

Kata Kunci: Survey, Stripping Ratio, Cadangan, Rancangan Pit, Disposal, Jalan 

Tambang, Kebutuhan Alat 
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ABSTRACT 

 

 Plan of PT. Pribumi Resource opened a new mining site to meet production 

targets in the following years with the design of pit 1 and pit 2 has stripping ratio 

1:3 obtained mining limit in pit 1 which is 83 masl has coal reserves of 

1,243,682.61 tons and overburden volume of 4,065,484.85 BCM, mining limit in 

pit 2 which is 102 masl has coal reserves of 1,192,565.29 tons and overburden 

volume of 3,259,338.33 BCM. Calculation of mine life for 6 years with details in 

the 1st year unloaded overburden 941,473 BCM with coal 427,248 tons, in the 

2nd year unloaded overburden 1,534,408 BCM with coal 472,642 tons, in the 3rd 

year unloaded overburden 1,449,964 BCM with coal 251,301 tons, in the 4th year 

unloaded overburden 1,180,409 BCM with coal 431,919 tons, in the 5th year the 

unloaded overburden was 883,256 BCM with 270,842 tons of coal and in the 6th 

year the unloaded overburden was 1,170,376 BCM with 472,850 tons of coal.  

 There are two designs with a capacity of 2,692,729 BCM and 2,690,459 

BCM. The mine road plan connects the pit area and disposal area with a slope of 

8% to 12% with a maximum road length of 1.2 km. The need for the number of 

equipment for coal production is 2 units of Komatsu PC 200-7 excavators and 4 

units of Hino FM 350 PL (Mining) dump trucks with a match factor of 0.6. While 

the number of equipment requirements for overburden production is 4 units of 

Komatsu PC 200-7 excavators and 12 units of Hino FM 350 PL (Mining) dump 

trucks with a match factor of 0.78. 

 

Keywords: Stripping Ratio, Reserve, Pit Design, Disposal, Mine Road, Tool 

Requirement 
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