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1. Acronyms

AERCam ‐ Autonomous Extravehicular 
Robotic Camera

ATLAS ‐ Atmospheric Laboratory for 
Applications and Science

ATV – Automated Transfer Vehicle

BET – Best Estimate of Trajectory

BFS – Back‐up Flight System

BIT – Built In Test

BITE – Built In Test Equipment

CANDOS ‐ Communications And Navigation 
Demonstration On Shuttle

CHAMP ‐ CHAllenging Minisatellite Payload

COAS – Crew Optical Alignment Sight

COTS – Commercial Off The Shelf

CRISTA‐SPAS – CRyogenic Infrared 
Spectrometers and Telescopes for 
Atmospheric – Shuttle PAllet Satellite

CRV – Crew Return Vehicle

DART – Demonstration of Autonomous 
Rendezvous Technology

DPS – Descent Propulsion System

DTO – Detailed Test Objective

EGI – Embedded GPS/INS

EGNOS ‐ European Geostationary Navigation 
Overlay Service

FDIR – Fault Detection Identification and 
Reconfiguration

FOM – Figure Of Merit

GANE – GPS Attitude and Navigation 
Experiment

GDOP – Geometric Dilution of Precision

GEM – GPS Embedded Module

GFE – Government Furnished Equipment

GLONASS ‐ Global Navigation Satellite 
System

GNC – Guidance, Navigation and Control

GNSS – Global Navigation Satellite Systems

GPC – General Purpose Computer

GPS – Global Positioning System

GRACE ‐ Gravity Recovery And Climate 
Experiment

HAINS – High Accuracy Inertial Navigation 
System

HHL – Hand Held Laser

HTV ‐ H‐II Transfer Vehicle

HUD – Heads Up Display

ICD – Interface Control Document
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IMU – Inertial Measurement Unit

INS – Inertial Navigation System

ISS – International Space Station

IV&V – Independent Verification and 
Validation

JSC – Johnson Space Center

JPALS ‐ Joint Precision Approach and Landing 
System

KSC – Kennedy Space Center

LAAS – Local Area Augmentation System

LPT – Low Power Transceiver

MAGR/S – Miniaturized Airborne GPS 
Receiver/Shuttle

MCS – Master Control Station

MLS – Microwave Landing System

MOD – Mission Operations Directorate

MOTS – Modified Off The Shelf

MSBLS – Microwave Scanning Beam Landing 
System

OAST – Office of Aeronautics and Space 
Technology

OMS‐2 – Orbital Maneuvering System 2

ORFEUS‐SPAS – Orbiting and Retrievable Far 
and Extreme Ultraviolet Spectrometer
– Shuttle PAllet Satellite

PASS – Primary Avionics Software Subsystem

PRN ‐ Pseudorandom Noise Code

QA – Quality Assurance

RAIM – Receiver Autonomous Integrity 
Monitoring

RLG – Ring Laser Gyro

RM – Redundancy Management 

SA, S/A – Selective Availability

SEM‐E ‐ Standard Electronic Module, Format 
“E”

SIGI – Space Integrated GPS/INS

SOAR ‐ SIGI Orbital Attitude Readiness

SPARTAN – Shuttle Pointed Autonomous 
Tool for Astronomy

SPOT – Spacecraft Position Optimal Tracking

SRTM – Shuttle Radar Topography Mission

STS – Space Transportation System

TACAN – Tactical Air Control And 
Navigation

TAL – Trans Atlantic Landing

TANS – Trimble Advanced Navigation System

TCS – Trajectory Control Sensor

TDRSS – Tracking and Data Relay Satellite 
System
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TSO ‐ Technical Standard Order

UAV ‐ Unmanned Aerial Vehicles

UHF – Ultra High Frequency

VHF – Very High Frequency

WAAS – Wide Area Augmentation System

WSF – Wake Shield Facility

X‐SAFT – X‐38 SIGI Atmospheric Flight Test

XSS – Experimental Spacecraft System
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2. Preface

This document is a collection of writings concerning the application of Global Positioning System (GPS) 
technology to the International Space Station (ISS), Space Shuttle, and X‐38 vehicles.  An overview of how 
GPS  technology  was  applied  is  given  for  each  vehicle,  including  rationale  behind  the  integration 
architecture, and rationale governing the use (or non‐use) of GPS data during flight.  For the convenience 
of the reader, who may not be interested in specific details of the ISS, Shuttle and X‐38 applications, the 
lessons  learned chapter  is at  the beginning of  the document.   Most of  this material can be understood 
without reading the sections specific to the ISS, Shuttle and X‐38.

These  lessons  were  written  mainly  from  the  perspective  of  NASA  and  contractor  personnel  (both 
technical and management) supporting the Mission Operations Directorate at the Johnson Space Center 
(JSC).   Additional perspective on GPS  integration experiences and  lessons  learned  can be obtained by 
contacting the JSC Aeroscience and Flight Mechanics Division, Code EG (Engineering Directorate).  

GPS has also been applied  to space applications by other NASA centers  (Goddard,  Jet Propulsion Lab, 
Marshall).    Personnel  supporting  GPS  applications  at  these  centers  can  also  provide  insight  into 
challenges associated with GPS integration.
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3. Introduction

In the early 1990s, use of Commercial or Modified Off The Shelf (COTS or MOTS) hardware and software 
became a prominent  theme  in government and  industry  in order  to  reduce procurement, development 
and  integration costs.   At  the  same  time,  in an attempt  to  revitalize  the U.S.  space program, a “faster‐
better‐cheaper” approach  to  spacecraft development  and mission  execution was being  stressed within 
NASA.  

By the early 1990s, after over 20 years of development of the Global Positioning System, the GPS satellite 
network and associated ground support infrastructure was nearing operational status.  GPS receivers for 
scientific,  commercial,  consumer  and military  applications were  entering  the marketplace.    GPS was 
anticipated to provide the revolutionary capability of precision navigation at low cost and at a minimum 
amount  of  effort  on  the part  of  the user.   GPS  receivers  have  the potential  to provide  cheaper, more 
accurate and  timelier state vectors  than  traditional ground  tracking.   GPS  is an enabling  technology  for 
small  satellites  operated  by  organizations  that  cannot  support  an  operations  infrastructure.   To  lower 
spacecraft operating costs, there is a desire to build spacecraft that operate in a more autonomous fashion 
and require fewer or no ground support personnel.

At  this  time,  the NASA  Johnson Space Center  initiated a number of projects designed  to  leverage GPS 
technology to meet the needs of current and future manned spacecraft.  Use of off‐the‐shelf GPS receivers 
was believed to be the key to introducing low cost, precision navigation into human space flight, and to 
reduce integration, certification, and maintenance costs.  These spacecraft included the Space Shuttle [1], 
the  ISS  [2] and  the X‐38  [2, 3], a prototype of  a Crew Return Vehicle  (CRV)  for  the  ISS.   The  receiver 
integrated  into  the Space Shuttle avionics  system was  the Miniaturized Airborne GPS Receiver/Shuttle 
(MAGR/S), while the ISS and X‐38 used the Space Integrated GPS/Inertial Navigation System (SIGI).   In 
addition, a mission  control  software  tool  called  the Spacecraft Position Optimal Tracking  (SPOT)  filter 
was developed to process Shuttle and ISS GPS receiver data to provide more accurate orbit determination 
for mission planning.     The use of GPS by  the Shuttle,  ISS and X‐38  is not as extensive as some might 
expect, given the widespread use and success of GPS technology, and the availability of ~$100 receivers to 
the general public.  The rationale behind the current planned use of GPS by the Shuttle and ISS Programs 
is discussed along with some project history.

While the Shuttle and ISS integrations were successful (the X‐38 was canceled), more technical and project 
management challenges were encountered  than anticipated.   More GPS receiver software changes, host 
vehicle flight software changes, and flight and ground  testing were required  than anticipated, which  in 
turn caused schedules to slip.

Two incidents involving GPS, one on the ISS and another on the Space Shuttle, had a profound effect on 
the direction and execution of the GPS integrations.  During the STS‐91 (June 1998) flight of Discovery, a 
GPS  receiver  software  problem  interacted  in  an  unanticipated  manner  with  existing  Shuttle  flight 
computer  software  requirements which were  deficient  and  resulted in  a  loss  of  communication with 
Discovery for over an hour.
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On the ISS in September of 2002, a GPS receiver software error not recognized in ground testing caused 
an  ISS computer  system  to go  into a diagnostic mode.   The  incident  impacted  the  ISS  in  the  following 
ways:   transfer of attitude control from the U.S. segment control moment gyros  to  the Russian segment 
thruster system; contingency attitude control using valuable and carefully managed propellant supplies; 
labor  intensive manual S band antenna pointing by Mission Control  in Houston  to maintain data and 
voice communications;  loss of Ku band data  transmission capability;  loss of micro‐gravity environment 
due to attitude control thruster firings; and loss of a crew day of science operations.

Shuttle GPS  receiver,  Shuttle  computer  and  ISS GPS  receiver  software  changes were  later made.  Lab 
testing and flight experience proved that the changes resolved the software problems.

GPS receiver procurement, pre‐flight testing, integration, numerous test  flights  in space and on aircraft, 
data  analysis,  issue  resolution,  interaction  with  the  GPS  community  (vendors,  users  and  satellite 
operations personnel), and participation in navigation industry conferences has provided Johnson Space 
Center  personnel with  insight  into  the  advantages  and  difficulties  posed  by GPS  technology.   Many 
observations  and  lessons  learned  from  these  projects may  be  useful  for  reducing  risk  in  other  GPS 
implementations, and any project that concerns the infusion of software intensive technology.  

Future applications such as formation flying, elimination of ground tracking, autonomous operation and 
automated  orbital  replenishment  (rendezvous,  proximity  operations  and  docking) will  place  stringent 
demands  on  GPS  receivers.    Software  quality,  hardware  reliability  and  orbit  determination  accuracy 
requirements  to  support  these  applications will  be more  demanding  than  the  capabilities  of  current, 
Commercial‐Off‐The‐Shelf (COTS) based GPS units.  Lessons learned from experiences in the Shuttle, ISS 
and X‐38 programs  should be  studied  to mitigate  risk  in  future programs  that  require highly accurate, 
robust  GPS  navigation  and  GPS  attitude  determination  to  support  automation  and  autonomy 
requirements.
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4. The Software Nature of Satellite Navigation

Threats to Integrity

Risks  to  GPS  (or  GNSS,  Global  Navigation  Satellite  Systems)  integrity  include  radio‐frequency 
interference (intentional or unintentional), spoofing, ionospheric and solar effects, user errors, multipath, 
signal  obscuration,  antenna  failure,  failures  in  computers  that  interact  with  GNSS  receivers,  and 
malfunctioning  GNSS  satellites  or  ground  support  systems  [4].    The  effects  of  on‐board  satellite 
equipment  failures, or ground  control  segment  induced anomalies, may affect users over a wide  area.  
Spectrum  sharing  and  the  effects  of  new  radio‐frequency  technologies,  such  as Ultra Wide  Band,  are 
important issues that must be resolved at the engineering, government policy and regulatory levels.  The 
navigation  industry and government  agencies  are  actively  researching  the potential  of GNSS  integrity 
threats and building  systems  (such  as WAAS, LAAS, EGNOS)  and procedures  to detect,  identify  and 
mitigate  them  [5].    Much  research  has  been  performed  on  receiver algorithms  (such  as  Receiver 
Autonomous Integrity Monitoring, or RAIM) to detect signal‐in‐space issues [6].  

These are not hypothetical threats.  On July 28, 2001, the failure of a rubidium clock on GPS satellite PRN 
22 was detected by the WAAS, the U.S. Coast Guard and GPS receivers that were equipped with RAIM 
algorithms  [7].   A well‐publicized example of unintentional  interference was noticed  in Moss Landing 
Harbor, California, in April of 2001.  Several months of investigation resulted in the identification of three 
boat mounted,  active  UHF/VHF  television  antennas with  preamplifiers,  that  were  the  source  of  the 
interference [8]. 

Software Quality and GNSS Integrity

Over the last 40 years, integration of off‐the‐shelf systems had changed  from being primarily hardware 
integration  to  software  integration.    This  presents  new  challenges  for  users  of  off‐the‐shelf  systems.  
Developers  of  such  systems must  compete  in  a market  that  demands short  time‐to‐market  and  low 
overhead.   This results  in short development and  test cycles,  less rigorous requirements definition and 
documentation, and a small group of programmers; and  it can  lead to a higher probability of software 
errors.   Some products contain legacy code that may be decades old, and proper coding standards may 
not have been  adhered  to.   Vendors often maintain  a  library  of  common  software modules used  in  a 
variety  of products.   Cost  and  schedule  concerns may  lead  the vendor,  integrator,  or user  to  judge  a 
software issue to be no impact and not fix it.  However, this can lead to propagation of software problems 
throughout  a product  line,  and  it  could negatively  impact users whose  applications  of  the product  in 
question are different from the original user.

Historically, navigation unit problems and failures in the legacy Shuttle navigation system tended to be of 
a hardware nature.  However, most problems observed by JSC with GPS have concerned software.  GPS 
receivers contain tens or hundreds of thousands of lines of code.  Code errors may not always manifest in 
a  predictable  or  easily  observable  manner  and  may  lie  dormant  for  years  until  the  proper  set  of 
__________
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conditions permits them to become visible.  Software errors that do not manifest in an aircraft application 
of a GPS receiver may be an impact in orbit, where vehicle dynamics, satellite visibility, and flight times 
are very different.

Software  is at  the heart of  the GNSS  revolution.   Receivers, ground monitoring  stations, augmentation 
systems, GNSS satellites and associated constellation ground support equipment are software intensive.  
The  computational  capacity  and  amount  of  code possessed  by GNSS  receivers  is  approaching  that  of 
aircraft flight management systems and flight control computers. Some current and many future GNSS 
receivers will  interface with multiple  systems:  GPS,  Galileo,  GLONASS, WAAS,  LAAS,  EGNOS  and 
various differential systems.  Multiple system interfaces will further increase the software complexity of 
GNSS  receivers.    With  this  revolutionary  navigation  capability  has  come  increased  potential  for 
performance anomalies due to software issues. 

Receiver software problems can result in degraded navigation accuracy, or loss of navigation data for a 
variable  amount  of  time.    Most  of  the  threats  under  examination  by  the  navigation  industry  and 
government agencies are external  to GNSS  receivers.   External monitoring, augmentation  systems  and 
receiver based RAIM will protect  against  software  failures  external  to  the GNSS  receiver, but will not 
protect a user from a GNSS receiver software problem.  

Receiver failures are not always well documented and may not be noticed if a device is not continuously 
monitored and data is not recorded and analyzed.   If a problem  is noticed,  the reports often  tend  to be 
anecdotal in nature.  It is difficult to pin down the cause of many GNSS receiver issues (i.e., intentional or 
unintentional  radio‐frequency  interference, multipath,  signal  obscuration,  antenna  failure,  hardware 
failure, receiver software failure, host computer hardware or software issues, operator error).   Users are 
sometimes too quick to blame a receiver problem on a “bad” satellite or receiver software “bug,” when 
the root cause is more likely a user error stemming from inadequate knowledge of receiver operation.

Engineers often underestimate  the complexity of software, and overestimate  the effectiveness of  testing 
[9].   Tasks in GNSS receivers are started and stopped based on priorities, and  the ability  to  track GNSS 
satellites.    Logic  path  execution  in  a  receiver  is  dependant  on  the  radio‐frequency  environment, 
introducing  an  element  of  randomness  into what  code  is  executed, and when.   A  number  of  Shuttle 
receiver  problems  identified  during  a GPS  receiver  code  audit were  deemed  non‐credible  due  to  the 
number of conditions  that had  to occur within a  tight  timeframe. However, many of  these  issues  later 
manifested  in Shuttle  flights,  sometimes more  than once.   Receiver  software modifications were made, 
proven  in  lab  testing  and  during  Shuttle  missions,  and  the  Shuttle  GPS  system  was  certified  for 
operational use in August of 2002.  GNSS satellite signal generators used in lab testing cannot duplicate 
the exact  radio‐frequency environment  encountered outside  the  lab.   Receiver  software  anomalies  that 
manifest in flight may not manifest in ground testing.  The Shuttle and ISS experience also indicates that 
changes to receiver software can result in subtle, unintended changes in receiver performance.  

Changes in operating environment that come with a new application may invalidate assumptions made 
during  initial  requirements  definition,  and  result  in  software  issues  during  testing  and  operation.  
Software development  schedules driven  by  time  to market  pressures  and  a desire  to  lower  overhead 
__x__
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costs  (a small group of requirements developers and programmers, short development and  test cycles) 
negatively  effect  software  quality.  A  recent  study  of  stand‐alone  TSO  C‐129  certified  GPS  receivers 
performed in the United Kingdom found that the probability of a receiver outage (loss of service) due to a 
software problem was higher than a signal‐in‐space problem that RAIM is designed to detect and isolate 
[10].   Data  analyzed was  collected  during  a  total  of  78,384.1  hours  of  receiver  operation.    The  study 
concluded  that more attention  should be paid  to  characterizing GNSS  receiver outage probability  and 
outage modes.  NASA’s experience with the Shuttle, ISS, and CRV GPS receivers supports these findings.

Computer Integration Versus Plug and Play

Many applications of GNSS receivers involve interfacing with other computer systems.   The concept of 
“plug and play” assumes that no software or hardware changes are required during integration.  This is 
not a safe assumption for many applications.  Different users may have different data and commanding 
requirements, and may not be able to economically change the rest of the system to conform to available 
receiver input and output.  Hardware changes for items such as mounting or electrical power may also 
be required.  Interactions of receiver software and software in other parts of a system cannot be assessed 
without  testing  and  design  insight,  no  matter  how  many  applications  already  use  the  receiver  in 
question.  A “plug and play” integration assumption, which drives initial budget and schedule planning, 
can  easily  result  in  schedule  slips  and  cost  increases  due  to  unanticipated  technical  problems  at  the 
component and system levels.  

Successful  integration of computers  requires knowledge, not  just of  the  interfaces, but also of how  the 
data behind  the  interfaces  are  computed  and behave under nominal and  off‐nominal  conditions.   An 
integrator may have to negotiate legal agreements concerning access to proprietary documentation with a 
vendor,  so  that  information  needed  for  integration  is  available. Integrator  verification  of  interface 
documentation  in  a  laboratory  environment  is  prudent.    System  problems  may  result  from  the 
inappropriate interaction between parts of a system, such as computers, rather than individual units.  The 
root causes, manifestations and impacts of system components that behave in a dysfunctional manner are 
difficult and sometimes impossible to predict.  
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5. GPS Lessons Learned

Since 1993 numerous flights of GPS receivers have been made on the Space Shuttle (Table 1) in support of 
Shuttle navigation upgrades,  testing  for  the  International Space Station, X‐38, X‐33 and X‐34 programs, 
relative GPS  technology development, and various other payloads and projects.    In addition, GPS has 
been  in  operational use  on  the  ISS  since April  of  2002.   GPS units  are  flying  on  the  Shuttle Training 
Aircraft,  and  flew  on  X‐38  landing  demonstration  vehicles when  dropped  from  the NASA  B‐52B  at 
Edwards Air Force Base.   X‐38 GPS  tests were also conducted on a NASA Beechcraft Beech 200 Super 
King Air based at the NASA Dryden Research Center.  This experience base can be leveraged to mitigate 
risk in new applications of GPS technology to space flight.

The Shuttle, ISS and X‐38 GPS projects encountered technical, schedule and budget problems that were 
not anticipated.  GPS technology proved to be more difficult to apply than was anticipated in the early 
1990s.    In spite of  the challenges,  the Shuttle and  ISS GPS projects eventually  resulted  in certified GPS 
receivers for operational use.

Unit Flown a

3M
MAGR

SIGI (GEM III)

TANS Vector
SIGI (Force 19)

SIGI (Force 19)

LN-100G (GEM III)
H-764G (GEM III)

TurboRogue
3M

Laben Tensor
TANS Quadrex

Actel
Blackjack
Low Power 
Transceiver
TANS Quadrex
TANS Vector

Flights b

61, 59, 68, 67, 69, 72, 77
79, 81, 82, 84, 85, 89, 91, 95, 88, 96, 103, 99, 101, 106, 92,  
97, 98, 102, 100, 104, 105, 108, 109, 110, 111, 112, 113, 107, 114
86, 89, 91, 95, 88, 96, 103

77 (GANE)
101 (SOAR), 106 (SOAR) 

100, 108

81, 86
84

69 (WSF-02)
69

80 (ORFEUS-SPAS 2), 84c, 86c

80

51 & 80 (ORFEUS-SPAS 1 & 2)
99 (SRTM)

107 (CANDOS)
51, 56, 66 (ATLAS 3)
66 & 85 (CRISTA-SPAS 1 & 2), 72 (SPARTAN-206 OAST-Flyer)

Purpose

Space Shuttle
Navigation 
Upgrades

ISS Testing

X-38 Testing

X-33 & X-34
Support

Relative GPS
Test

ATV Relative
GPS Test

Other Payload 
Support or 
Technology
Demonstration

Table 1 - GPS Flights on the Shuttle and Shuttle Payloads (1993 to 2005)

a For Embedded GPS/INS units, the GPS receiver is in parenthesis.
b Payload names are in parenthesis.  ATLAS 3, GANE, SOAR, SRTM and CANDOS remained on the orbiter, the 

others were deployed and retrieved.  There may have been other GPS equipped payloads that are not listed.
c A Motorola Viceroy receiver was on the Mir space station.
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A number of lessons were learned during the requirements definition,  integration,  testing, certification, 
and operational phases of these projects.  Consideration should be given to these lessons learned in any 
future application of GPS to space vehicles.  

Perhaps the most important lesson concerned people’s perception of the maturity of GPS technology for 
space applications.  The widespread success of GPS in myriad applications during the 1990s exceeded the 
expectations of  those  in  the military navigation  arena  that designed  and developed  the  system  in  the 
1970s and 1980s.   The success  seen  in  terrestrial applications of GPS was anticipated  to occur  in  space 
applications,  but  more  difficulty  in  the  space  applications  was  encountered  than  many  expected.  
Optimism about the ease of application of GPS to space flight influenced budget, scheduling and project 
planning, which  led  to problems  at  both  the  technical  and project management  levels  as  the projects 
progressed.

A paper presented at a 1998  Institute of Navigation conference covered  the status and  future plans  for 
GPS on spacecraft. Part of the paper discussed reasons for difficulty encountered in development and use 
of GPS receivers for space flight: 

“While  this  technology holds great promise,  its  incorporation on  spacecraft has been delayed  for  several  reasons. 
……… The tremendous success of the very lucrative terrestrial GPS market has, in fact, stifled the development of
spaceborne GPS receivers.  Companies with GPS expertise are more interested in the lucrative terrestrial‐based GPS 
market. They are not interested in diverting their GPS talent on the relatively small space‐based market. This has 
restricted the development of spaceborne receivers to meet the demands of future spacecraft requirements.” [11]

The paper went on to list the reasons why spaceborne GPS receivers have not matured as fast as receivers 
for  terrestrial applications:  the perception  that GPS  technology is mature and requires no research and 
development  to  fly  in  space;  more  lucrative  GPS  receiver  market  for  terrestrial‐based  applications; 
differences between  space‐based and ground‐based GPS  reception; and  the  requirement  for numerous 
flight experiments to climb the technological stair steps [11]. 

Mission Impacts Of GPS Problems

Government and the navigation  industry have devoted a considerable amount of effort to ensuring the 
integrity and availability of satellite navigation to the user community to ensure safety [5].  However, the 
negative  impact of GPS  receiver malfunctions  is not  limited  to  safety‐of‐flight applications  such as  the 
Space Shuttle or commercial airliners.  GPS on the ISS is not safety critical, but frequent Mission Control 
and crew  intervention to resolve GPS receiver anomalies created additional work  for crew and ground 
personnel.   The September 2002  incident on  the  ISS also  impacted science operations, and  could have 
posed a risk to crew and vehicle safety due to the communications problems that occurred.  In addition 
to the operations costs incurred from handling GPS receiver anomalies, a significant amount of effort was 
required  to eventually  resolve  those anomalies.   The  interaction of  requirements deficiencies  in a GPS 
receiver and Shuttle computer software caused a one‐hour loss of communications with Discovery during 
STS‐91, and drove the Shuttle Program to make significant changes to the Shuttle GPS project.
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Receiver  issues  and  a  lack  of  design  insight  negatively  impacted several  relative  GPS  technology 
demonstrations on the Shuttle [12‐15].  The GEOSAT Follow‐On (GFO) Altimetry Mission satellite (not a 
part  of  the  Shuttle  Program) was  to  use  a  combination  of  on‐board GPS  receivers  and  ground  laser 
tracking  (using  an  on‐board  corner  cube  reflector)  to  perform  centimeter  level  orbit  determination.  
However, GPS receiver issues forced the use of ground‐based lasers alone [16].

The  criticality  of  GPS  to  the  success  of  the  Shuttle  Radar  Topography Mission  (SRTM)  on  STS‐99 
(February 2000)  led  to  the  inclusion of  two Blackjack receivers  in  the Shuttle payload  [17].   The Shuttle 
MAGR/S was designated as a backup, and a second MAGR/S was carried to provide additional backup 
capability.    Shuttle  IMU  and  Mission  Control  processed  Tracking  and  Data  Relay  Satellite  System 
(TDRSS)  tracking data were  also  identified  as backups.   While  the Blackjack met  a  60  cm positioning 
requirement, the effort spent on backup orbit determination methods underscores the importance of GPS 
to  the  success  of  a  non‐safety  critical  science  application.   GPS was  also  a  critical  part  of  the NASA 
sponsored Demonstration of Autonomous Rendezvous Technology (DART) mission.  The DART vehicle 
carried two different GPS receivers (each from a different vendor) to ensure state vector availability [18].*

Define Realistic Schedule, Budget, and Requirements

The phenomenal success of mass produced, low cost GPS technology in the 1990s is evidence that it can 
be  leveraged  to  provide  more  robust,  economical  and  autonomous  navigation  for  many  different 
applications.    This  has  led  some  to  believe  that  applying  GPS  to spacecraft  should  be  relatively 
straightforward,  and  require  little  expenditure  on  development, modification  and  integration.   Many 
potential users of GPS technology fail to realize the complexity of GPS receivers, since some units can fit 
into a pocket and cost around $100.   Experience has proven that GPS integration on spacecraft is not so 
straightforward. 

Overly optimistic expectations of the budget and schedule required for integration are often not fulfilled.  
More  technical  issues were encountered  than were anticipated, driving up  costs and  slipping delivery 
schedules. Particular attention should be paid to how realistic the schedule is considering the complexity 
and technical risk involved.  A study by the Aerospace Corporation of NASA projects that used a faster‐
better‐cheaper approach  indicated  that mission  failures resulted  from highly complex projects on short 
development timelines [19‐21].  

Analysis at the start of a project should be conducted to determine risk to cost and schedule based on the 
technology level, the maturity of the technology and the difference between the planned application and 
the  application  for which  the  receiver was  originally  designed.  Software  complexity  should  also  be 
examined. Technical risk must be taken into account when defining budget and schedule. Failure to do so 
can  lead  to  cost  and  schedule  problems  [22].    Traditionally,  navigation  unit  integration  has  revolved 
around hardware integration and testing (such as shock, vibration,  thermal, radiation).   However, with 
the  increasing  use  of  embedded  computers  software  development, maintenance,  and  testing must  be 
budgeted for as well.

* When this document was submitted for publication, the report of the DART Mishap Investigation Board had not 
been  publicly  released.    See  “NASA  Announces  DART Mishap  Investigation  Board Members,” NASA  Press 
Release 05‐105, April 22, 2005.
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If extensive modifications and operation in a different environment are required, more testing will have 
to be performed.  Provision for interim software versions should be provided in the budget.  The vendor 
will have to be more involved than on “plug and play” integrations.  Understanding the design rationale 
and original user requirements is important, and provision for discussing this with the vendor should be 
included.  

Lessons  learned  from users  of  the  same  or  similar  products  should  be  considered,  particularly when 
defining  requirements  for  the COTS  item.    “Loose” requirements may  be  easily met with  little  or  no 
budget impact.  However, they could permit problems to go unnoticed and unresolved and could impact 
future use of the device.  Such requirements result in a “let’s see what we can get by with” attitude rather 
than a “let’s do what is right for the application” approach.

Some GPS  receivers used on NASA  spacecraft have  a  specified  rate of  receiver  resets  to  recover  from 
software anomalies of less than one per day [17].  Such a requirement, along with a maximum allowable 
solution outage time, will help motivate a vendor to pursue software issues.

Off-The-Shelf Versus Development

Everything Is Not Plug and Play 

The fact that a unit is in mass production and is a proven product does not mean that its integration into 
a different vehicle will be a  simple, problem  free “plug and play” project.   A difference  in application 
(such as aviation versus space flight) will result in the manifestation of software issues that may not have 
appeared in the original application.  A unit is not likely to meet all requirements as is, and both software 
and hardware modifications may be needed to meet mission unique requirements and interface with host 
vehicle avionics, telemetry and power systems.  Even a receiver originally designed for space applications 
may require changes to meet new requirements and resolve technical issues. 

Changes Will Be Needed

Navigation  and  avionics units are becoming more  software  intensive, and  the  technical  risk posed by 
software  is  difficult  to  assess. While GPS  receivers  have  the  potential  to  provide  spacecraft with  an 
autonomous  precision  orbit  determination  capability,  most  receivers  do  not  contain  navigation 
algorithms  needed  for  this  [23].    In  addition  to  software  concerns,  “terrestrial” and  “atmospheric”
navigation  units may  have  difficulty meeting  hardware  requirements  for  space  flight  in  the  areas  of 
loads, thermal, data interfaces, electrical power, weight and volume. The ever‐smaller size of electronics 
makes  them more  vulnerable  to  space  radiation;  hence  radiation  hardening, which  is  expensive, may 
have to be considered.  The Shuttle MAGR/S unit, which represented an early 1990s technology level, met 
NASA  space  radiation  requirements as built.   However, SIGI units required expensive modification  to 
meet radiation requirements.    The GPS receivers on the NASA Gravity Probe B spacecraft are another 
example of modification of a receiver to meet unique mission requirements [24].
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A Fixed Price Contract May Not Be Appropriate 

A fixed price contract may be appropriate  if  the  intended application of  the device  is  the same or very 
similar to the application for which it was originally designed. In this case, little or no development work 
is  required.   However,  if  a unit  is  to  be used  in  a  flight  environment  that will  necessitate  significant 
changes  to  the  device,  the  program  budget  and  schedule  should  be allocated  as  for  a  development 
project.  Fixed price contracts can result in inflated vendor estimates for initial cost and can remove the 
incentive to aggressively resolve technical issues.   Resolution of  these  issues may not be covered  in  the 
budget defined at project  start.   Modifying an existing GPS  receiver,  even one originally designed  for 
space,  for  use  on  an  unmanned  or  manned  spacecraft  should  be  budgeted  and  scheduled  as  a 
development project. 

Building Your Own Receiver May Be An Option

For  some  scientific  applications,  commercially  available  receivers may not meet mission  requirements 
(accuracy, fully autonomous operations, special types of measurements, radiation exposure, size, power, 
etc.).   Furthermore,  such missions may have unique  requirements  that  are difficult  to meet with GPS 
receivers whose software is proprietary. One such vehicle is the NASA Johnson Space Center Miniature 
Autonomous  Extravehicular  Robotic Camera  (Mini AERCam),  a  7.5‐inch  diameter  robotic  inspection
nanosatellite  [25].  GPS  vendors  may  be  reluctant  to  support  customization  (i.e.  a  research  and 
development activity) of a small number of receivers, for which a market does not exist.  An example of 
an  in‐house  scientific  receiver  is  the  Jet Propulsion Laboratory Blackjack, which  has  flown  on ICESat
(2003), FedSat (2002), GRACE (2002), JASON‐1 (2001), SAC‐C (2000), CHAMP (2000), and SRTM/STS‐99 
(2000) [26].  

Commercially available GPS receiver kits supply GPS chip sets and  traditional GPS software  functions 
(signal  processing,  channel  and  data management,  etc.)  while  allowing  the  user  to  add  application 
unique software.  Another advantage to kits is that the user has access to all software source code. 

However, building and flight qualifying an in‐house receiver for space flight requires a high level of in‐
house GPS  hardware  and  software  expertise.    Required  skills  that are  not  in‐house may  have  to  be 
obtained via  contractors.   Many projects may  not  have  the  schedule,  budget,  and  technical  resources 
needed  to  custom build a GPS  receiver.   Even  if an off‐the‐shelf unit  requires  extensive modification, 
such  a  path may  be  less  expensive  than  a  custom  built  receiver  or  adaptation  of  a  commercial GPS 
receiver kit.   For safety‐critical applications, such as the Space Shuttle, use of off‐the‐shelf units may be 
more appropriate.  GPS vendors can leverage experience from a variety of safety critical government and 
commercial programs.  Furthermore, some capabilities (such as ground or satellite based augmentation, 
authorized operation, mitigating radio‐frequency interference, etc.) needed for receivers in safety critical 
integrations may  require  expertise  that may  not  exist  outside  of the  vendors.   Vendor  expertise  and 
experience  is  crucial  to  successful  requirements  definition,  receiver modification,  integration,  testing, 
anomaly resolution and certification of a safety critical receiver.
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Working With Off-The-Shelf Items 

Recent  analyses  indicate  that  a  lack of guidance on  the  application  of COTS  and  faster‐better‐cheaper 
principles  leads  to projects  that  exceed  cost  and  schedule  estimates,  and  in  some  cases  causes project 
failure  [9, 10].   Some projects have  failed  or  encountered  significant problems  since management  and 
technical personnel were  told  to use COTS, but were not given  (or did not  seek) guidance on how  to 
work with COTS, or determine  if a COTS approach was even  feasible.   While much material has been 
published  on  the  subject  of  COTS, much  of  it  is  highly  theoretical.   Many managers  and  engineers 
concerned with using COTS do not necessarily have  the  theoretical background  to understand esoteric 
treatments  of COTS  theory.   A  key  lesson  from  accident  reports  and  experience  papers  reviewed  by 
Shuttle operations personnel  is that one must understand how  to properly define,  select and  integrate 
COTS/MOTS  components.    Policies  governing  COTS  and  faster‐better‐cheaper  approaches  must  be 
defined to permit clear and consistent application and to mitigate risk to budget and schedule [27‐35].  

Trade  studies  of  COTS  products  involving  “must  meet,” “highly  desirable,” and  “nice  to  have”
requirements will  help  determine what  product  to  choose, what  requirements  it must meet,  and  if  a 
custom  approach  should  be  taken  instead.    Any  addition  to  or  relaxation  of  requirements must  be 
identified.  A need for new requirements may not become visible until testing and implementation of the 
product  is  underway.    The  impact  of COTS  driven  hardware  and  software  changes  to  an  integrated 
system must be assessed.   

COTS/MOTS Policy

A policy is needed to help prevent cost, schedule and technical difficulties from imperiling projects that 
use off‐the‐shelf items [27‐37].  Criteria for determining whether a COTS approach can be taken must be 
determined.  Of prime importance is defining the level of insight needed into vendor software, software 
maintenance and  certification processes.   Problems  in COTS projects  can  arise when  requirements  are 
levied on the product  that  the vendor did not originally  intend  for  the unit  to meet.   Using COTS may 
mean either compromising requirements on the COTS unit or on the integrated system.  Whether or not 
new requirements have to be applied to the unit is a critical decision. Unfortunately, new requirements 
may  not  be  recognized  until  the COTS  product  experiences  difficulties  in  the  testing  and  integration 
phases of the project.

The Shuttle Program created COTS/MOTS software guidelines for varying levels of application criticality. 
This  recommended  policy  defines what  considerations  should  be made  before  deciding  to  procure  a 
COTS/MOTS product.   The  following should be examined based on  the criticality  (impact of  failure on 
safety of flight or mission success) of the application and product in question [38].

Certification Plan — How much  of  the vendors  in‐house  certification  can  be  relied upon?    For  critical 
applications,  additional  testing will  be  needed  if  access  to  test  results,  source  code  and  requirements 
documents  is not allowed.   Can  the unit be certified  to a  level commensurate with  the criticality of  the 
application?
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Vendor  Support — This  should  cover  the  certification process  and  the  system  life cycle.   The  level  of 
support should be defined based on  the criticality of  the system.   Vendor support required  for  testing, 
integration,  and maintenance over  the  life  cycle of  the product must be defined.    If white box  testing 
(rather than black box testing) must be performed, design insight from the vendor will be required and 
proprietary agreements must be negotiated.   The vendor may possess  information  on problems  other 
users have encountered, which will be useful during  integration and over  the  life cycle of  the product.  
An  additional  risk  in  using  “off‐the‐shelf” units  concerns  the  availability  of  the  vendor.   Can  a  user 
continue  to  use  and maintain  a  product  if  the  vendor  goes  out  of business  or  stops  producing  and 
supporting the product?

Product Reliability — Vendor development  and  certification processes  for both hardware  and  software 
should be examined.

Trade Studies— Trade studies and risk identification must be performed before committing to the use of a 
particular unit and integration architecture.  Define “must meet,” “highly desirable” and “nice to have”
requirements.  Ability of the unit to meet those requirements, and at what cost, will be a major deciding 
factor  in  the COTS decision.    Identify  loss of operational and upgrade  flexibility as well  technical risks 
and  cost  associated with  the  product.    Examine  the  impact  of  the product  on  the  integrated  system, 
including hardware and software interface changes.  Compare the proposed COTS products to a custom 
developed product.  Assess life expectancy of the product and it’s track record in the market place. 

Risk Mitigation — Identify  areas  that  increase  risk,  such  as  lack  of  support  if  the  vendor  goes  out  of 
business or the product is no longer produced.  Ensuring vendor support over the product life cycle can 
mitigate risk, along with gaining access to source code, design requirements, verification plans and  test 
results.  Off‐line simulations of the product should also be considered.  Can access be obtained to vendor 
information on product issues discovered by other users?

Impact Of COTS Disappointments

The  success of  inexpensive and easily available GPS  technology has  led  some  to believe  that applying 
GPS  technology  is  relatively  straightforward,  with  low  risk  and  low  cost.    Not  understanding  the 
complexity  of  GPS  technology  will  lead  to  unrealistic  budget,  schedule,  and  technical  success 
expectations.    Assuming  that  “cheap  and  easy” terrestrial  GPS means  applying  such  technology  to 
spacecraft will be “cheap and easy” has prevented the maturation of GPS units for use on spacecraft [11].

New  technology projects may encounter  significant  technical problems, budget overruns and  schedule 
slips due  to unrealistic expectations  that defined project budget and  schedule.   These experiences may 
cause both engineers and managers to become suspicious of the technology in question.  The political and 
budgetary climate may demand a COTS  solution, but problems using a certain  technology can  lead  to 
reluctance to work with that technology in the future, particularly in a COTS project.  The problem is not 
with the technology but with the unrealistic expectations  that were attached  to  the new or off‐the‐shelf 
technology.  These unrealistic expectations arise from a failure to appropriately investigate and plan for 
the use of a COTS product when defining schedule, budget, and requirements.   These expectations are 
___
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based on a  lack of understanding about  the original design and application of  the product  in question.  
COTS products are “proven” devices only when used in the applications for which they were originally 
designed.   The vendors met  the  contractual obligations of  the original  customer.   The  issue  is not  the 
technology, or the use of a COTS product, but rather how that technology was applied to meet the needs 
of the original customer.

Take Advantage Of Lessons Learned

When  performing  trade  studies  and  risk  assessments,  previous  users  of  the  technology  should  be 
consulted.  Independent consultants who have worked with a variety of units in different programs and 
who do not have a stake in the choice of a particular unit are a good source of information.   Users and 
consultants may possess valuable knowledge based on hands‐on experience  that may not be available 
from  a vendor.   Consultants  and  other users  can  also provide valuable  insight  into  the  rationale  and 
requirements  that  governed  the  original  design  of  the  unit.    Taking  advantage  of  such  information 
enhances  identification  of  cost,  schedule  and  technical  risks,  and  can  help  an  integrator  and  user 
formulate more robust requirements.

Starting  in  the mid 1990s, Shuttle operations personnel working on GPS began reviewing reports  from 
accident  investigations and spacecraft  failures.   A number of reports have been published highlighting 
the challenges of software development and analyzing failures of unmanned spacecraft, some of which 
used  COTS  and  a  “faster‐better‐cheaper” approach  [27,  37,  39‐50].    Some  issues  identified  by  those 
reports are listed in Table 2.  

Do Not Take Shortcuts With Process

Process entails requirements definition, development of software, manufacture of hardware, verification, 
validation, integration, testing (at both the component and system level), data analysis, issue resolution, 
and  certification  by  regulatory  agencies.    Problems  in  process  can manifest  as  technical  issues  at  the 
component or system level, user issues due to lack of understanding proper receiver or integrated system 
operation,  schedule  slips  and  cost  overruns.   Was  the  spurious  active  television  antenna  output  that 
caused the recent GPS interference incident in California [8] the result of a process problem with design 
or manufacture?   Process problems can delay  the  fielding of augmentation and  improved constellation 
ground support systems that are needed to enhance navigation capabilities, and ensure integrity [51].  

It is difficult to assess the quality of software requirements and code development processes when they 
are of a proprietary nature.   Most software  is not written  from scratch, but  is reused and modified  for 
new applications.  Development of legacy code may not have adhered to coding standards as it evolved, 
or been subjected to a robust process (requirements definition, code reviews, configuration management 
of  code and  supporting documentation, unit  testing,  lab  testing of  the  receiver and  integrated  system, 
testing in the operational environment).  Processes should be designed to focus resources on areas where 
the root cause of problems are frequently found.  For example, many root causes of software issues occur 
during requirements definition and at hardware/software interfaces [52]. 
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Table 2 - Lessons From Other Programs 

• Technical risks not identified and managed.

• Software development process not well  
defined, documented or understood.

• Contract consolidation led to corporate 
knowledge loss concerning critical systems.

• Lack of independent verification and 
validation.

• Inadequate communication between project 
participants.

• Lack of management involvement and 
oversight.

• Inadequate spacecraft monitoring and 
procedural errors by operators.

• Navigation equipment not well understood.

• Spacecraft operators not familiar with 
system design, operation and failure modes.

• Lack of a formal, disciplined process for 
documenting, advertising and resolving 
issues.

• Inadequate staffing and training.

• Legitimate issues ignored and attributed to 
resistance to a “new way” of doing business. 

• Frequent turnover of management and 
technical personnel.

• Issues ignored due to cost and schedule 
pressure.

• Roles and responsibilities not defined.

The  requirements definition, verification  and validation processes  require  special attention  [53].   Most 
software problems can be  traced back  to  flaws  in  specifying  requirements, not  to  coding errors  [9, 54].  
Flaws  in  requirements  specification  result  from  incorrect  assumptions  about  system  operation  or 
unanticipated aspects of the operating environment.  Requirements should also specify how a component 
or system should act under off‐nominal conditions. 

Proper documentation of requirements, and requirements rationale, is important.  Much software in use 
today  is  maintained  by  personnel  who  did  not  participate  in  the  original  development  of  the 
requirements and code  [52].   Lack of documentation and corporate knowledge  loss can pose  technical, 
cost and schedule risk to projects that reuse existing software [55].*

A  review  [9] of  seven  recent aerospace accidents  identified  sixteen  common  factors:  1) overconfidence 
and  over  reliance  in  digital  automation;  2)  not  understanding  the  risks  associated with  software;  3) 
confusing reliability and safety; 4) over relying on redundancy; 5) assuming that risk decreases over time; 
6)  ignoring  early warning  signs;  7)  inadequate  cognitive  engineering;  8)  inadequate  specifications;  9) 
flawed  review  process;  10)  inadequate  safety  engineering;  11)  violation  of  basic  safety  engineering 
practices  in  the digital parts of  the  system; 12)  software  reuse without  appropriate  safety  analysis;  13) 
unnecessary  complexity  and  software  functions;  14)  operational  personnel  not  understanding 
automation; 15)  test and simulation environments  that do not match  the original environment; and 16) 
deficiencies in safety‐related information collection and use.   Many of these factors may be classified as 
problems  with  the  processes  used  to  develop,  integrate  and  use  devices  and  systems  that  contain 
software, which includes GNSS receivers and associated support systems.

*  John  L.  Goodman,  Knowledge  Capture  and  Management  for  Space  Flight  Systems,  NASA  Contractor  Report 
CR‐2005‐213692, October 2005.  Available at http://ntrs.nasa.gov/
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However, robust processes can be expensive [52].  A rigorous and successful process, such as that used 
for the Space Shuttle flight software, may not be economically viable for a vendor.  Controversy over cost 
has  surrounded  the  Federal  Aviation  Administration’s  DO‐178B  standards  for  avionics  certification.  
Hiring and retaining skilled personnel to support these processes is challenging.

Use of new or off‐the‐shelf technology has the potential to lower development, integration, and life cycle 
costs.   However, successful use of a  technology  in other applications and environments does not mean 
that applying the technology in a new application or environment will be straightforward and low cost.  
Trade shows, conferences and industry magazines often do not highlight the technical and management 
challenges encountered when applying a new technology.  The temptation to cut costs by cutting corners 
during requirements formulation [56], product or technology selection, development, integration, testing 
and certification should be avoided.   False and simplistic perceptions of  the maturity or  flexibility of a 
technology  can  result  in  flawed  processes  that will  increase  technical,  cost  and  schedule  risk.   Well‐
defined processes, clear  lines of  technical and management authority, accountability, and specific goals 
are  required.   Technical  and management  issues must  be meticulously documented  in  a manner  that 
provides visibility  throughout  the project.   Clear  lines of communication are essential  to enable project 
members at both the organizational and individual levels to facilitate issue resolution.

Technical issues must be addressed early in a project, even in the presence of cost and schedule concerns.  
These issues can easily become show‐stoppers later in the integration.  Not addressing issues until late in 
a project will drive up cost and shift schedules to the right.  Problems arising from cost and schedule slips 
and  failure  to  address  issues  can  create adversarial  relationships between project participants  and  the 
vendor.

The data path from the receiver to the user needs to be completely and clearly defined.  This includes on‐
board  and  ground  hardware  and  software,  and  associated  requirements  documents.    System 
requirements owners should also be clearly identified.  New users of GPS data may experience difficulty 
in elevating concerns through unfamiliar and complicated software and hardware configuration control 
processes than encompass multiple spacecraft and ground systems.

Lab And Flight Testing

A number of spacecraft failures have resulted from a lack of comprehensive, end‐to‐end testing [9, 57].  A 
limited amount of flight and ground testing to ensure that the unit meets specifications may not exercise 
enough of the software to uncover software issues.  If the new application is different from that for which 
the product was designed, and modifications have been made, the amount and scope of testing will have 
to  go  beyond  that  needed  to  verify  that  the  unit  meets  contract  specifications.    Both  off‐line  and 
integrated testing of interface software in units that interact with the COTS product are required.

The ISS, X‐38, and Shuttle GPS projects illustrated the need for thorough ground and flight‐testing.  The 
level of  testing required varies with  the criticality of  the application.   Sufficient resources and schedule 
should be provided to permit the appropriate level of testing to be conducted early enough in a program 
__
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to  catch performance  issues  so  that  they may  be  resolved  in  a  timely manner.    If  it  can  be  afforded, 
extensive testing of the complete system and provision for interim software versions is highly desirable.

Shuttle GPS – A Safety-Critical Application

The Shuttle GPS receivers are required for hypersonic, supersonic and subsonic flight and landing of an 
~100 ton glider.  As such, receiver and overall avionics performance are safety critical and must be highly 
reliable.   The Shuttle  test program permitted extensive ground  testing of  the MAGR/S  in a stand‐alone 
configuration with  a  signal generator,  and  integrated with  a ground duplicate  of  the  Shuttle  avionics 
system.  Multiple  fly/fix/fly  cycles  of  interim  GPS  receiver  software  versions  were  performed.  
Modifications of Shuttle flight computer software  interfacing with the receiver were also identified and 
proven in ground testing and Shuttle flights (Table 1, page 21) before MAGR/S certification.  

The Shuttle/GPS  integration architecture allowed a  single GPS  receiver  to be  flown  for data  collection 
while the baseline, certified legacy Shuttle navigation system operated.  Shuttle software that interfaced 
with and processed MAGR/S data was exercised in flight.  This integration architecture permitted flight 
evaluation of all hardware and software components of the GPS integration without requiring the use of 
GPS for Shuttle navigation.

ISS GPS – A Non-Safety Critical Application

A non‐safety critical application may not warrant the same level of testing as a safety‐critical application.  
The  ISS GPS  receivers, whose  data  support  antenna  pointing,  time determination  and  provide  state 
vectors to various users on the ISS, are not safety‐critical.  There are other methods of state determination 
available, such as GPS/GLONASS receivers on the Russian segment of the ISS, Russian ground tracking, 
and U.S. ground tracking.  However, significant mission impacts can occur due to malfunctions of GPS 
receivers.   While  these  impacts may not always  threaten  safety of  flight,  they may  increase operations 
costs, drive extensive anomaly investigation and software changes, and prevent  the accomplishment of 
science and mission objectives.   However, dysfunctional  interaction between  a non‐safety  critical GPS 
receiver and safety–critical elements of an avionics system could pose a safety risk.  Even for non‐safety 
applications, an appropriate level of GPS and overall system testing must be determined to avoid threats 
to cost, schedule, and the achievement of mission objectives.

The Difficulty of GPS Testing

GPS receivers  track and download data  from multiple satellites.  Signal  strength, antenna obscuration, 
radio‐frequency interference, and multipath can all effect the ability of a receiver to successfully perform 
acquisition, tracking, measurement processing, and data collection tasks.  Software paths executed within 
GPS  receivers  are  highly  influenced  by  the  radio‐frequency  environment.    Test  flights  in  the  flight 
environment, as was accomplished with MAGR/S flights on Shuttle missions (Table 1, page 21), are the 
best way  to  test  a  receiver.   Due  to  the  integration  architecture,  these  flights  also  exercised  the  same 
Shuttle computer software  (GPS quality checks,  telemetry, commanding, receiver aiding data, etc.)  that 
would be  supporting actual use of GPS after  certification and TACAN  replacement.   However,  this  is 
expensive and may not be feasible in many applications. 
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Tests of the ISS and CRV SIGI units on the Shuttle (Table 1, page 21) were valuable, but they could not 
subject the SIGI units to the exact radio‐frequency environment later encountered on the ISS.  Nor were 
Shuttle flight tests of ISS SIGI able to exercise the complete GPS data path from the SIGI, through the ISS 
avionics and telemetry system, to the users in Mission Control.  The first time ISS SPOT developers noted 
telemetry  issues with  SIGI data was  after  the SIGIs were  operational  on  the  ISS.   GPS  receivers may 
manifest performance problems after extended, continuous use (weeks or months) that may not manifest 
on  shorter  test  flights.   Some of  the  issues with  the  ISS  SIGI unit  could not have been  caught during 
laboratory or Shuttle flight tests.  While a non‐safety critical application such as ISS GPS may not warrant 
the extensive test program that the safety‐critical Shuttle MAGR/S was subjected to,  there  is risk of  late 
discovery of performance issues that pose a risk to cost and schedule.

Lab Testing

Lab testing of GPS receivers is important for verifying data interfaces, commanding, basic functionality, 
receiver performance under dispersed trajectory conditions, and the ability of the receiver to operate in 
an  integrated system.   While GPS signal generators are useful  for subjecting receiver software  to  flight 
dynamics,  they cannot  replicate  the  radio‐frequency environment encountered  in  flight.   Testing using 
roof‐top  antennas  can  also  be  useful,  but  cannot  duplicate  the  flight dynamic  or  radio‐frequency 
environments.  Testing must not be limited to basic tests to ensure that the unit meets published accuracy 
and availability  specifications.    Extensive  testing  of  both  the  receiver  and  interfacing  host  vehicle 
software  using  both  nominal  and  off‐nominal  inputs  should  be  conducted.    Receiver  anomalies will 
appear  in  flight  tests  that may not manifest during  lab  testing  [17,  58].   Conversely,  some  anomalies 
found during lab testing may not occur in flight.

Command and data collection  interfaces should be exhaustively examined  in  lab  testing prior  to more 
expensive  test  flights. This will  help  ensure  that  interface  and data  collection  problems  do  not  occur 
which could make  it  impossible  to verify receiver performance during a  flight. Software  issues  that do 
not manifest in aviation applications due to a flight time of minutes or hours can manifest during a much 
longer space flight.  For space applications, lab tests lasting many days or weeks should be conducted.  

Many  software  issues  could have been  found  earlier  in  the Shuttle GPS project had  a more  thorough 
ground  test program been conducted.   A  limited number of  lab and flight  tests  to ensure  that  the box 
“meets spec” will not exercise enough of  the software  to  find  issues.   This  is particularly  important  for 
safety of  flight applications.   Vendors  tend  to perform  the minimum  amount of  lab  testing needed  to 
ensure that the unit meets contract specifications.  Vendors may not consider flight testing to be valid if 
they do not trust the source of truth vectors.

Testing should also involve any hardware and software that interfaces with the unit.  Thorough off‐line 
testing  of  the  unit  and  proposed  algorithms  that  will  interface  with  it  should  be  performed  before 
committing  to  specific  integration  architecture.   Once  the  integration  has  been  performed,  thorough 
testing of navigation unit interaction with the rest of the avionics system is needed.
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Early  testing  of  the X‐38  SIGI  and  knowledge  of CRV  trajectory  requirements  enabled  the cold  start 
attitude  determination  issue  to  be  caught  early,  providing  time  to  analyze  the  issue  and  develop  an 
alternate procedure using digital video cameras (see Chapter 10, page 93).

Allocate Sufficient Resources And Schedule For Testing

Software issues tend to be discovered sequentially.  Units containing complex software may not manifest 
anomalies in the initial round of ground and flight tests.  This can lead to a false sense of security about 
the maturity  of  a  software  version.    Enough  rigorous  ground  and  flight  testing must  be  planned  to 
thoroughly  exercise  the  software.    Schedule  and  budget  should  include  interim  software  versions  to 
allow  issues  to  be  discovered  and  resolved  before  a  production  software  load  is  scheduled  for 
certification.  A lack of comprehensive, end‐to‐end testing has resulted in a number of spacecraft failures 
[9, 57].  

Adequate  time and personnel must be  set aside  to analyze  flight and ground  test data.    If data  is not 
thoroughly analyzed in a timely manner, software issues will go unnoticed.  Lack of resources can even 
lead to failure to analyze test data.  Performance issues arising late in the development and certification 
cycle can negatively impact cost and schedule. 

Produce, Test and Fly Interim Software Versions

GPS receivers tend to become more robust after use in multiple applications has allowed users to identify 
and fix software anomalies.  Some anomalies may not be fixed, as a previous user has judged them to be 
of no impact to the application in question.  However, these issues may be an impact to a subsequent user 
of  the  same device.    Introduction of a GPS  receiver  into a new operating  environment  (such  as going 
from an aircraft to a spacecraft, or from a low Earth orbit application to a higher orbital altitude) can lead 
to manifestation of software issues not seen before.  Differences in flight duration (aviation versus orbit, 
hours  versus  days  or weeks)  can  also  determine which  software  issues  will manifest.      For  orbital 
applications, lab tests that subject a receiver to orbital dynamics for days or weeks should be considered.

Interim software versions and multiple fly/fix/fly cycles (Table 1, page 21) were instrumental in resolving 
Shuttle MAGR/S performance  and  Shuttle  flight  computer  issues,  and  built  confidence  in  the  system 
prior to certification for operational use in a safety critical application.  From September 1996 to February 
2003,  over  7,000  hours  of  “nominal  performance” MAGR/S  operating  time was  accumulated  during 
Shuttle missions.   The parallel  integration  architecture  enabled the  receiver  to  be  flown  in  the  actual 
dynamic  and  radio‐frequency  flight  environment  in  a  test mode, while  interfaced with  Shuttle  flight 
computers [1].

Instrumentation Port Data Is Needed During Flight and Ground Tests

Instrumentation  port  data  provides  invaluable  insight  into  software  behavior  during  periods  of 
questionable performance.  Vendor input should be solicited concerning what data to collect and how it 
should be interpreted.  Instrumentation port data simplifies and speeds up the identification of software 
problems.    Software  on  data  collection  platforms  (such  as  laptop computers)  must  be  fully  tested, 
________
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documented and certified.  Clear and accurate procedures for  laptop operation and troubleshooting are 
needed.  Otherwise, it may be difficult to distinguish GPS receiver problems from problems with the data 
collection  computer.    Lack  of  instrumentation  port  data will  lengthen  the  time  needed  to  resolve  a 
software anomaly, and may even prevent its resolution.   Due to the June 1998 GPS receiver and Shuttle 
software  anomalies  on  STS‐91,  a  laptop  computer was  flown  on many  subsequent missions  to  collect 
instrumentation port data. 

Conduct Enough Test Flights Before Making Critical Decisions

Initial  flights of  the 3M receiver  (pre‐production MAGR, Table 1, page 21, see also Chapter 7, page 57) 
were  very  successful.    Later  flights  of  the MAGR/S,  along with  ground  testing  and  software  audits, 
uncovered many  issues  that  had  to  be  resolved  before  the MAGR/S  could  be  certified  for  TACAN 
replacement.   It is important not to be lulled into thinking problems are not out  there based on a small 
number of  initial, successful test flights.   Numerous software  issues were discovered during  the STS‐91 
flight  in  June  of  1998,  resulting  in  a  three‐year  delay  of MAGR/S  certification  for  operational  use.  
However, the three TACAN units had already been removed from the orbiter Atlantis and three MAGR/S 
had been installed.   The Shuttle Program had to remove three string MAGR/S and reinstall three string 
TACAN in Atlantis.

Maintain Configuration Control Over Test Equipment And Procedures

Perceived anomalous navigation unit performance in the lab is more likely to be caused by improper test 
equipment configuration and  improper procedures,  rather  than  software or hardware problems  in  the 
receiver, signal generator, or GPS satellite problems.  A lack of accurate, documented test procedures can 
make it difficult to duplicate questionable receiver performance in later tests.  This lengthens the amount 
of  time  it  takes  to  determine  the  cause  of  suspect  behavior.   When  trying  to  diagnose  questionable 
performance, an accurate record of what procedures were performed and the test equipment hardware 
and software configuration  is  invaluable.   Software associated with  lab simulations and data collection 
for  both  lab  and  flight  test  applications  should  be  accurately  documented  and  verified.    A  lack  of 
laboratory configuration control and documented operating procedures can result in a failure to discern 
the difference between a unit problem, a test equipment problem, or a user error.

Provide The Vendor With As Much Data As Possible

Vendors often complain  that users provide minimal data when a problem with a unit occurs.   Devices 
containing  software  are  complex  computers whose performance depends  on  a variety  of  factors.   For 
example,  in  the  case  of GPS,  a plot  illustrating  questionable position  and  velocity performance  is  not 
enough  to permit  a vendor  to diagnose  the  true  cause of  an  alleged anomaly.   The vendor  should be 
provided  with  as  much  digital  data  as  possible,  particularly  channel  and  tracking  parameters.  
Information on antenna location, hardware configuration and the procedures that were executed is also 
helpful.  Vendors are busy and receive large numbers of inquiries from the user community.  Users who 
suspect  that a unit  is malfunctioning should make a  thorough  investigation  to determine  if  the alleged 
performance is a user error before involving the vendor.
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Integrated Teams

Communicate Early, Communicate Often

Participation by experienced personnel  from various disciplines who possess sharp  technical skills and 
are motivated by  lessons  learned  from past projects  can  facilitate development  of  robust  and  realistic 
requirements, and enable issues to be noted early in the project.   Open and unrestricted communication 
between all project participants (vendor, users, integrators, host vehicle systems specialists) is essential to 
ensure that robust and accurate requirements are developed, issues are noted, and issues are resolved in 
a  timely  fashion.  Open  communication  creates  a  positive  working  environment  and  enables  team 
members to become educated on issues raised by various parties. 

The  success of  the Mercury, Gemini, Apollo, Space Shuttle, and  ISS  spacecraft development and  flight 
programs  was  in  part  due  to  the  existence  of  integrated  teams,  which  freely  communicated  across 
corporate  and  civil  servant/contractor  boundaries.    All  participants  had  access  to  requirements  and 
source code  for a variety of on‐board and ground systems,  leading  to a good understanding of system 
requirements and technical difficulties.  This access facilitated accurate communication and timely issue 
resolution.  Furthermore, the Mercury, Gemini and Apollo spacecraft were not nearly as complex as the 
Space Shuttle, ISS (and future vehicles), and required a smaller number of specialists to design, test and 
understand  the  systems.   The  increasing  complexity of  aerospace vehicles  requires more  specialists  to 
assess the impacts of technical issues and modifications, which in turn necessitates effective and accurate 
communication.  However, an environment of effective communication can be difficult to maintain over 
the long term in a large program, as evidenced by the losses of Challenger and Columbia [59‐61].  All four 
NASA JSC GPS projects demonstrated the need for a close working relationship between the integration, 
user, and vendor personnel.  

The success‐oriented nature of project budgets and schedules sometimes restricts communication at the 
technical  level.  Little  or  no  money  will  be  saved  by  a  success‐oriented  approach  that  limits 
communication in an attempt to save money. Multiple layers of contractors cut down on communication 
and should be avoided.  Concern about keeping management and technical discussions within the scope 
of the contract are valid, but such concern should not restrict open discussion of issues that are within the 
scope  of  the  contract.    Frequent  and  open  communication  between  personnel  (technical  and 
management) is the key to catching and resolving problems early, lowering risk to cost and schedule, and 
building positive working relationships among  team members.   Trying  to obtain design  information  in 
the presence of  firewalls wastes  time and money.   Knowledge of product design and operation should 
not be isolated to a select few.  Integration engineers must have access to testing facilities and data so they 
can become familiar with box performance.  

Early MAGR/S project reviews focused on hardware modifications, with little attention paid to software.  
Most  technical personnel were “fire walled” from  the software missionization process and  the vendor.  
No  formal,  program wide  reviews  of  the GPS  receiver  software modifications were made.    The GPS 
vendor  and  the  Shuttle  navigation  (both  operational  and  engineering,  contractor  and  civil  servant) 
_______
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personnel had minimal involvement in the missionization decisions made by the integrator.  As a result 
of the GPS receiver and Shuttle flight computer anomalies that surfaced during STS‐91, the GPS vendor 
was more fully integrated into the GPS project to enhance communication.  Weekly teleconferences were 
established that included the vendor and all NASA and contractor organizations.  Face to face meetings 
of all project participants were held at the Johnson Space Center three to four times a year.  Special teams 
that crossed civil servant and contractor boundaries were formed to address specific technical and project 
management challenges.

The Role of the User 

Users  of  the  GPS  receiver  should  be  integrated  into  the  project  from  the  start,  and work  alongside 
development,  integration,  and  vendor  personnel.    The  user  brings an  operational  and  procedural 
perspective  to  the  project.    User  input  into  the  requirements  process  may  prevent  technical  and 
procedural issues from arising after the operations phase has begun.  Such issues may drive complicated 
and  time‐consuming work‐arounds,  analysis,  and  new  software  development.   Receiver  and  systems 
requirements  that  reflect user  considerations are a key  to  reducing  life  cycle  costs once  the operations 
phase has begun.

Personnel  from  the  JSC  Missions  Operations  Directorate  (MOD),  responsible  for  Mission  Control 
activities, mission design and planning, procedure and flight rules development, and astronaut training, 
were closely  involved  in  the MAGR/S  integration effort.   MOD personnel participated  in evaluation of 
MAGR/S flight test data, development of performance requirements, development of software and crew 
display requirements, anomaly investigation and anomaly resolution. User involvement throughout  the 
MAGR/S  project was  later  credited  as  a  factor  in  the  project  success,  in  spite  of  numerous  technical 
challenges.   Early user  involvement  in  the MAGR/S project was also a  factor  in  the success of  the  later 
Shuttle SPOT project.

Vendor Involvement

Use of software intensive products in high‐visibility, high‐risk, and safety‐related applications requires a 
higher level of vendor participation than other applications.  Unfortunately, many vendors have little or 
no insight into how their products are integrated and used. Due to communication constraints imposed 
by  success  oriented  budgets  and  schedules,  vendors  are  frequently  not  involved  in  the  definition  of 
integration and software requirements.  The “throw a unit and an Interface Control Document over the 
fence” approach  can  lead  to  cost  and  schedule  problems.  Vendor  participation  throughout  the 
integration,  test  and  certification  program  is  invaluable,  particularly  if  the  receiver  is  used  in  an 
application  for  which  it  was  not  originally  designed.    The  vendor  possesses  insight  into  receiver 
operation and design that is useful throughout a project.  Vendor assistance in host vehicle systems and 
test requirements definition, receiver and integrated system anomaly resolution, procedure development, 
and data analysis can reduce risk to cost and schedule over the life of a project.  Vendor support is more 
effective  if  they  are  provided with  as much  data  as  possible,  along  with  test  and  flight  equipment 
configurations and procedures that were executed.   Vendor personnel should be given opportunities  to 
learn  about  the  application,  as  it may  be  different  from  previous  applications  of  the  receiver.    This 
_______
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knowledge may be useful in avoiding surprises due to use of a receiver in an application that it was not 
originally required to operate in.   Fixed price contracts may limit or even prevent vendor participation.  
Such  contracts  pose  high  risk  to  cost  and  schedule.    If  the  receiver  vendor  is  a  subcontractor  to  a 
navigation unit integrator, contracts should be written and budget provided to ensure that the vendor is 
accessible. 

What  the Vendor  Brings  to  the  Table — Vendors  possess  valuable  insight  into  a  product  through  their 
knowledge of the product; it’s original design requirements, and experience from previous applications 
of  the  technology.    The  vendor  can  be  invaluable  in  reducing  technical,  cost  and  schedule  risk  by 
providing  assistance  in  areas  such  as  addressing  anomalies,  resolving  questions  over  technology 
application,  defining  requirements  (software,  hardware,  testing, integration).    Technical  interchange 
between  both  the  vendor  and  user  is  required  for  risk  mitigation.    Early  vendor  participation  in 
discussions on integration and architecture should be sought.  The vendor can provide sage advice based 
on a detailed knowledge of unit operation.  The vendor may also identify concerns related to the use of 
the  product  in  a  new  environment.    New  (i.e.  the  product  was  not originally  designed  for  the 
application), high  risk, high visibility and  safety critical  integrations  require more vendor  involvement 
than other projects.

Budget for Access to the Vendor— The GPS receiver is a critical part of the SIGI.  Unfortunately, due to cost 
and schedule concerns, the user and SIGI manufacturer often had little or no opportunity to interact with 
the GPS vendors  in  the Shuttle,  ISS and CRV SIGI projects.   This made  identification and resolution of 
GPS  performance  issues  difficult.    Contracts  concerning  integrated  units  should  be  written  so  that 
vendors  of  critical,  software  intensive  components  can  be  involved  and  able  to  give  advice  and 
information to the unit manufacturer, the integrator and the user.  

The Vendor and the Shuttle GPS Project — In hindsight, some aspects of the Shuttle GPS integration might
have been done differently had the vendor been involved earlier in the project.  The Shuttle software that 
interfaced with the MAGR/S was designed with an inadequate understanding of the software behind the 
interface definition.  This lack of receiver insight was one of the causes of the problems encountered on 
STS‐91.    Initially,  contact  with  the  MAGR/S  vendor  was  limited  to  a  small  group  of  personnel.  
Information obtained  from  the vendor was not passed on  to other project participants, and  the vendor 
was not consulted enough on integration and performance issues.  After STS‐91 the MAGR/S vendor was 
fully integrated into the GPS project team.  Regular face‐to‐face contact between the vendor and Shuttle 
engineers  built  positive personal  relationships  and  established  a  team  rather  than  an  adversarial 
environment.   Both  the vendor and Shuttle Program engineers became  familiar with each other’s work 
cultures, which enabled  them  to work better  together  and provide appropriate  support  to  each other.  
Interaction with project participants during weekly teleconferences and face‐to‐face meetings enabled the 
vendor to understand concerns and various points of view expressed by project members, enabling them 
to  propose  solutions  that  were  agreeable  to  all  parties.    The  vendor  also  provided  much  needed 
education to Shuttle engineers concerning the challenges of GPS receiver design and operation.
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Enable The Vendor to Learn About Your Application — While vendors have valuable knowledge about unit 
design,  operation  and  performance  in  various  applications,  they  may  not  fully  understand  the 
implications of using their product in a new environment.  Vendor understanding of the new application 
environment and user requirements is necessary to enable the vendor to supply the best possible support.  
In  the  case  of  the  Shuttle  GPS  project,  vendor  interaction  with  Shuttle  personnel  enabled  them  to 
ascertain how  the  Space  Shuttle  application differed  from  aviation users  of  their product.   Observing 
Shuttle ascent and entry from Mission Control, flying landings in a Shuttle simulator, and participating in 
MAGR/S  testing  at  Space  Shuttle  Program  facilities  enabled  the  vendor  to  become  familiar with  the 
Shuttle flight regime, crew and Mission Control procedures, flight rules, and aspects of Shuttle mission 
design.    This  facilitated  better  understanding  of  customer  concerns  and  helped  them  identify 
improvements to be made to the receiver.  The vendor provided advice that improved ground and flight‐
testing, issue identification, and issue resolution.  The vendor also became familiar with the strengths and 
weaknesses of Shuttle Program GPS simulation facilities.  This enabled them to provide input to Shuttle 
integration engineers concerning how best to perform receiver testing and verify functionality.

The Challenge Of Being A New User

In  the mid  1990s,  telemetry  constraints  and  a  complex  ISS  software  requirements  process  prevented 
orbital debris avoidance needs from being addressed in ISS GPS telemetry requirements definition.  The 
ISS SPOT application was not conceived for several more years.   Likewise, the use of MAGR/S data for 
the Shuttle SPOT application was not identified until about three years after flights of the MAGR/S and 
associated Shuttle computer software had begun.  However, the development and testing of the Shuttle 
SPOT application encountered  far  fewer  technical difficulties  than  the  ISS SPOT application.   This was 
due to the differences between the development and test phases of the two projects.   

The  safety‐critical MAGR/S project  enjoyed  extensive,  full  system  testing  in  both  laboratories  and  the 
flight environment.  Associated Shuttle software and telemetry requirements were exhaustively reviewed 
by  all  project  participants  (civil  servant  and  contractor,  engineering  personnel, Mission  Control  and 
mission design personnel) before the initiation of MAGR/S test flights on the Shuttle.  Furthermore, SPOT 
processing  of MAGR/S  data  for  development  purposes  did  not  begin until  several  interim  receiver 
software  versions  had  been  produced  and  test  flown.  Vendor  involvement  ensured  that  project 
participants  understood  MAGR/S  data  and  operating  characteristics.    MAGR/S  software,  originally 
developed at government expense, had been made available to the Shuttle Program and was undergoing 
an audit by the NASA IV&V contractor.  This also ensured that receiver performance and operation was 
well  understood.    While  the  MAGR/S  was  not  ready  for  certification  to  support  Shuttle  TACAN 
replacement, it had undergone enough testing to avoid major technical surprises during the Shuttle SPOT 
development process. 

New uses for GPS receiver data will most likely be identified that were not anticipated when the initial 
spacecraft GPS  and  overall  system  requirements were written.   Requirements  for  components  in  the 
integrated  system  (GPS  receivers,  interfacing  on‐board  avionics,  on‐board  and  ground  telemetry 
processing) may not meet the needs of the new user.  Furthermore, systems integrators, software process 
_
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owners and operations personnel may not  initially  recognize  the new user as a  customer  for  the data.  
This may make it difficult to get priority and support for resolving issues, identifying requirements and 
software changes, and getting changes approved and  implemented.  While  it  is not possible  to  forecast 
with 100% accuracy what new uses for receiver data on a particular spacecraft may come up in the future, 
experienced personnel should make an effort to identify output data and telemetry requirements that will 
avoid problems experienced with past integrations.  New users of GPS data may experience difficulty in 
elevating  concerns  through  unfamiliar,  poorly  defined,  and/or  complicated  software  and  hardware 
configuration control processes that encompass multiple on‐board and ground systems.

Documentation

A  lack  of  configuration‐controlled  documentation  can  lead  to  incorrect  knowledge  about  receiver  or 
signal  generator  design,  operation  and  performance.    Inadequate  understanding  of  unit  design  and 
operation  can  also  lead  to  misinterpretation  of  test  results.    This  makes  problem  resolution  more 
expensive.   A  lack of  accurate, detailed product documentation  forces  integrators  to  spend  significant 
amounts of  lab  time  trying  to get  the unit  to work properly.   Frequent  consultations with  the vendor 
drives up project costs.

Keep Accurate Records

Detailed  and  accurate  records  of meetings,  issues  and  issue  disposition,  design  rationale,  and  testing 
results should be maintained.  This enables project participants to be better informed on issues facing the 
project and provides a record for the future.  An official issue list should be maintained, along with a list 
of  questions  for  the  vendor  and  vendor  responses.    Issue  and  question  status  and  closure  should  be 
recorded and periodically reviewed.

Identify And Resolve Legal Issues Concerning Proprietary Documentation

If  a  device  contains  proprietary  software,  legal  arrangements must  be made  to  permit  inspection  of 
proprietary documentation.   Lack  of  access  to proprietary documents  can  result  in undetected  issues.  
One  such  example  was  the  telemetry  bandwidth  problem  on  the  European  Space  Agency
Cassini/Huygens Titan probe.  Telemetry requirements for the Huygens data receiver on Cassini did not 
include  the  effects  of Doppler  shift.    This  issue was  not  discovered  until  a  communications  test was 
performed while the probe was enroute to Saturn [42].   To compensate for the error,  the  trajectory was 
changed to minimize the Doppler shift between Cassini and Huygens. This slipped the Huygens arrival 
at  Titan  from November  2004  to  January  2005.    Factors  that  contributed  to  the  late  discovery  of  the 
problem were  lack of access  to proprietary documentation, no end‐to‐end  system  testing and a  lack of 
comprehensive project requirements.  
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Interface Control Documentation (ICD)

If the integrator and user do not have access to software and software requirements, the ICD may be the 
only written source of  information on unit parameters.   Developers of software  that will  interface with 
the unit must examine the ICD closely.  The ICD and the interfacing software must be compared to each 
other throughout a project.  The ICD should also be compared to ground and test results to ensure that it 
accurately  reflects  unit  input,  output  and  operation.    An  inaccurate  ICD  will  lead  to  software  and 
procedural  issues  that will have  to be  addressed before  a  system can be  certified  as  operational.   An 
accurate ICD is also needed for any data available  in  the  lab  (i.e.  instrumentation port data)  that might 
not be available once  the unit  is  integrated  into an operational system.   This  is  critical  in  the  test and 
verification phase of a project.

Integrators should strive to understand operation of the software intensive devices as much as possible 
before defining requirements for code that will perform  interface functions.   Interfaces should be bullet 
proofed since it may not be possible to account for all forms of anomalous unit behavior.

Short development schedules may result in changes to the ICD while host vehicle software requirements 
are being defined and software is in development and test.   A disciplined process of checks must be  in 
place  to  ensure  that  the  ICD  and  software  requirements  for  units that  interface with  each  other  are 
consistent.    Individuals who  are knowledgeable  in  requirements  for various  interfacing units must be 
able to communicate and be involved in any changes made to the ICD.

Design Insight

Design  insight  is  required  for  high‐risk,  safety‐related  applications  for  the  COTS  integration  to  be 
successful.   Users of COTS units usually have little or no  insight  into software design, design rationale, 
and operation.  Available documentation may not contain accurate, pertinent information that would aid 
an integrator in designing integration architecture, defining interface and software requirements, test and 
operational procedures,  and  issue  identification  and  resolution. A  vendor  supplied  Interface Control 
Document may not contain enough  information  to permit host system  interface  software  requirements 
creation.  Many devices, such as GPS receivers, contain legacy code, some of which may be one or more 
decades old.   Vendor engineers may not have participated  in  the original development of  the product.  
Over  time,  corporate knowledge  loss  concerning design  rationale occurs due  to  retirements, employee 
attrition, office clean‐ups, and corporate takeovers.   This will make it difficult for the vendor to answer 
integrator and user questions.  Vendor answers to questions may be limited to “how” a device operates, 
but not “why” it was designed  to operate  that way.    If a vendor  is not  forthcoming concerning design 
insight, consultants and other users of the product may be able to provide information.

As much design information as can be obtained is invaluable for determining if a device is really suitable 
for  an  application,  and  what  hardware  and  software  modifications are  required  for  it  to  meet 
requirements.    Lack  of  design  insight  makes  this  determination  difficult.  Issue  identification,  issue 
resolution and procedure development are also hindered by lack of design insight.  Excessive amounts of 
_
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proprietary  documentation  and  software  also  hinder  the  process,  even  if  proprietary  non‐disclosure 
agreements  are  in  effect.  This  can  result  in  identification  of  serious  technical  issues  late  in  the 
development and test program, or after operational use has begun.  Lack of design insight can lead users 
to attribute suspect performance to the unit or some other component of an integrated system, when the 
real problem is a lack of user understanding of the device and how it should be operated.  During a space 
mission,  operators  of  both unmanned  and manned  spacecraft  live  by  their data.   Wrong  information 
about  system  functionality  can  lead  to  making  the  wrong  decisions  when  faced  with  a  spacecraft 
anomaly.  This can lead to loss of data, some vehicle capabilities [50] or even the spacecraft itself, as in the 
1997  Lewis  satellite  incident  [45].    Some  form  of  knowledge  capture  and  management  should  be 
implemented by developers, users and  integrators  to ensure preservation of  system knowledge  that  is 
critical  for  resolving  issues  and  examining  proposed  reuse  of  software  and  hardware  in  new 
applications.*

The ISS Experience With SIGI Design Insight

The developers of  the original Force 19 attitude determination  software were not permitted  to  see  the 
Force 19 code that the attitude software would interface with, as it was proprietary.  Furthermore, NASA 
JSC and contractor personnel responsible for  integrating the SIGI into the  ISS avionics system were not 
permitted  to  see  the  attitude  determination  code,  as  it  was  also classified  as  proprietary.    These 
restrictions complicated SIGI flight qualification, as well as resolution of SIGI issues once the units were 
operating on the ISS.  This experience was one factor in the decision to develop and maintain a new set of 
non‐proprietary attitude determination code owned by NASA (see Chapter 6, page 49).

The Shuttle Experience With MAGR/S Design Insight

For a flight critical application (i.e., the box is required to safely conclude the mission), a box will undergo 
more modification  than  in other  applications.   The user will  also  require more detailed knowledge  of 
navigation  unit  design  and  operation  than  users  of  non‐safety  critical  units.    The  Shuttle  Program 
considers  a  box  to  be  failed more  quickly  than  an  aviation  user. Engineering  and Mission  Control 
personnel must have a thorough understanding of receiver operation and data.  For manned space flight, 
lack of design insight is a safety issue.  Due to the anomalies that occurred on STS‐91, MAGR/S software 
requirements, the integration guide and source code (originally developed at government expense) were 
made available  to  the Shuttle Program.   A  formal “questions  for  the vendor” list was maintained and 
answers were recorded.

The STS‐91  incident revealed  that  the Shuttle computer software  that  interfaced with  the MAGR/S was 
designed with  an  inadequate  understanding  of MAGR/S  operation.    The  Shuttle  software  was  later 
modified to handle known and unknown receiver anomalies.  Expanded vendor involvement after STS‐
91  brought much  needed  design  insight  to  the  project, which  greatly  aided  issue  identification  and 
resolution.    In hindsight, some aspects of  the MAGR/S  interface and  integration might have been done 
differently if the vendor had been involved when the Shuttle computer software requirements to support 
GPS were initially defined. 

*  John  L.  Goodman,  Knowledge  Capture  and  Management  for  Space  Flight  Systems,  NASA  Contractor  Report 
CR‐2005‐213692, October 2005.  Available at http://ntrs.nasa.gov/
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Insight  into  test equipment design and operation  is critical.   Like vendors of GPS receivers, vendors of 
test equipment may not understand  the applications  that  their equipment  supports.   Many  issues  that 
arose during MAGR/S ground testing concerned GPS signal generators.  These issues had an impact on 
test results, cost, and schedule.  Insight into GPS signal generator design and operation was a challenge 
throughout the project.

Impact of Design Insight on Science Missions

Little  or  inaccurate  design  insight  can  complicate  or  prevent  the  use  of GPS data  in  support  of GPS 
technology  demonstrations  and  scientific  missions.    Examples  of  this  include  GPS  technology 
demonstration payloads flown on the Shuttle.  During the relative GPS experiments conducted on STS‐69 
and STS‐80, lack of insight into the 3M, TurboStar, Tensor and Quadrex receivers made integration, data 
processing  and data  analysis more difficult.    In  addition,  lack  of  insight  into  algorithms  (particularly 
those associated with clock steering) made development of the laptop based relative GPS navigation filter 
more challenging [12‐15].  

Independent Verification And Validation

If it can be afforded, Independent Verification And Validation (IV&V) is a valuable part of a high risk or 
safety critical project.  Verification is the determination of whether or not an item meets the requirements 
set  for  it.   Validation  is  the determination of whether or not an  item meets  its  intended purpose  in  its 
operating environment.   Validation  is particularly  important when an  item or new  technology  is  to be 
used  in  an  operating  environment  that  it  was  not  originally  designed  for.    The  trend  to  use  non‐
developmental  item  avionics  containing proprietary  software may prevent  IV&V  of  software  in  some 
safety critical applications.   This  is an  issue  for applications that  involve human  safety and unmanned 
applications requiring a high degree of autonomy.  

IV&V  of  software  requirements  and  source  code may  reveal  issues  that did  not  arise during  lab  and 
flight‐testing.  Guidelines should be created governing the scope of the audit.  Issues should be examined 
to determine if they represent credible failure scenarios.  

The NASA  IV&V  contractor  played  a  significant  role  in  the MAGR/S project  [62‐66].    Initial  IV&V 
involvement focused on the integration architecture, ground test, and flight test results.   After MAGR/S 
certification was postponed in the wake of the STS‐91 incident (1998) and MAGR/S software (originally 
developed  for  the Department  of Defense  at  government  expense) was made  available  to  the  Shuttle 
Program,  IV&V performed an audit of  the  software  starting  in 1999.    IV&V personnel possessed prior 
experience with  the MAGR  on  aircraft  integrations.    The  IV&V  contractor  played  a  valuable  role  in 
identifying, assessing the criticality of, and assisting with the resolution of software issues.  The audit was 
invaluable  in  the  certification  process,  but  should  have  been  conducted much  earlier  in  the  project.  
Several hundred  issues, of varying degrees of  severity, were  identified  and dispositioned through  the 
IV&V analysis of the MAGR/S requirements and software.
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Orbit Determination Accuracy

While accuracy of COTS navigation units may be sufficient in some cases to support low accuracy space 
flight  requirements,  Shuttle  flights  of  these  units  indicate  that  they  are  not  appropriate  for  future 
applications with more demanding orbit determination needs.  

Formation  flying,  elimination  of  ground  tracking  and  orbital  replenishment  (rendezvous,  proximity 
operations  and docking) will place  stringent demands  on  orbit determination  and  relative  navigation 
accuracy  [67].   Software quality, hardware reliability and orbit determination accuracy requirements  to 
support  these  applications  will  be  more  demanding  than  the  capabilities  of  current  GPS  units.  
Autonomous, on‐board, real time navigation, relative navigation and burn targeting requires investment 
in spacecraft navigation systems that will differ from atmospheric flight navigation systems.

Velocity Accuracy Is Important

Targeting  algorithms  that  compute  precise  orbital  adjustments  to support  activities  such  as  (but  not 
limited  to)  formation  flying,  rendezvous,  proximity  operations  and  docking/grapple  need  accurate 
velocity as well as position.   Such algorithms have to predict vehicle state vectors into the future over a 
period of  time  that may  range  from minutes  to weeks.   Even  small velocity  errors  can  result  in  large 
position and velocity errors after a prediction using high  fidelity  integrators and environment models.  
How well a navigation unit state vector predicts into the future is a key question that potential users of a 
unit must ask and address during flight and lab test evaluation.

Orbital Semi-Major Axis

A metric  used  to  evaluate  how well  a  state  vector will  predict  is  the  semi‐major  axis  [68]  accuracy.  
Orbital semi‐major axis is a function of position, velocity and energy (1).  It is also related to the period of 
the orbit (2).  

Relative  semi‐major  axis  accuracy  is  a  good  parameter  for  judging  the  accuracy of  a  relative  GPS 
algorithm for formation flying and rendezvous applications.

A recent  journal article addresses the importance of semi‐major axis accuracy and  the need  for realistic 
correlation  between  position  and  velocity  [23].    This  article  was  written  in  response  to  the  poor 
navigation performance observed on Shuttle flights of off‐the‐shelf GPS receivers and EGIs.
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Most Space Navigation Conference Papers Do Not Address High Accuracy Orbit 
Determination

Some  papers  appearing  in  the  literature  advocate  geometrical, kinematic type  position‐determination 
techniques using GPS data.  The advent of all‐in‐view receivers supports this trend.  Such algorithms take 
advantage  of  continuous,  high  rate  GPS  measurements  and  the  improved  measurement  geometry 
compared  to  ground  based  radar  tracking.    From  a  software  perspective,  these  algorithms  are more 
straightforward since complex environment models (such as gravity and drag) are not used.   While the 
position and  time data resulting  from kinematic positioning algorithms are very accurate and meet  the 
requirements of some missions, this solves only half the problem for other users.  

Many papers discuss a range of space applications of GPS and  the high‐position accuracy  it offers, but 
pay  little or no attention  to  the need  for accurate velocity and semi‐major axis estimation.   Numerical 
results  of  algorithms  designed  to  improve  spacecraft  navigation  accuracy  are  exclusively  focused  on 
position  accuracy, with no mention  of  velocity  and  semi‐major  axis  errors.   Challenges  in spaceborne
applications of GPS are often detailed, such as:

• Widening the Doppler shift window.
• Installing an orbit propagator to facilitate reacquisition after a GPS outage.
• Multipath
• GPS satellite visibility as a function of spacecraft attitude.
• GPS satellite visibility to antennas on spinning spacecraft.
• Increased number of satellites visible on‐orbit.
• Satellite visibility and signal strength for geostationary satellite applications.
• Modifying legacy navigation algorithms to accommodate higher orbital altitudes and velocities.

However,  the need  to  improve navigation and  filtering algorithms to enhance velocity and  semi‐major 
axis accuracy is rarely mentioned.  Lack of orbital and relative semi‐major axis accuracy data, along with 
position  and  velocity  correlation  data,  make  it  difficult  to  evaluate  the  usefulness  of  relative  GPS 
navigation studies and algorithms published in the literature.  Such data is required to assess navigation 
accuracy impacts on targeting and guidance algorithms and perform propellant budgeting.

Receiver Specifications

Receivers  have  specifications  for  expected  position  and  velocity accuracy  under  the  best  tracking 
conditions.   Even receivers designed  for space  lack a semi‐major axis specification.   This, coupled with 
the  proprietary  nature  of  receiver  software, makes  it  difficult  for  potential  users  to  determine  how 
suitable a receiver may be for a space application.

Navigation  units  that  are  needed  to  support  advanced  concepts  (formation  flying,  rendezvous, 
autonomous  operation,  limited ground  support  and  infrastructure) require navigation  algorithms  that 
reflect  orbital  mechanics.    While  it  is  true  that  position,  velocity  and  orbital  parameter  accuracy 
requirements vary  from program  to program,  this  should not be used  to  justify  a  lack  of  appropriate 
navigation algorithm missionization.
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COTS Box Outputs May Not Be Designed With Redundancy Management In 
Mind

Most aircraft and missiles use only one GPS  receiver,  stand‐alone  Inertial Navigation System  (INS) or 
Embedded GPS/INS (EGI).  Some vehicles (Space Shuttle, ISS, X‐33, X‐38) were designed to use multiple 
navigation  units  for  redundancy.    Redundancy Management  (RM)  schemes  perform  checks  on  box 
outputs, such as dynamic parameters (position, velocity, attitude, rotational rate and accumulated sensed 
velocity) and health status parameters (Built‐In Test/Built‐In Test Equipment, BIT/BITE).  Most BIT/BITE 
indicators and self‐tests were designed  to help ground personnel determine  if a suspect unit should be 
returned to the depot for maintenance.

Use of BIT/BITE  indicators  in RM  algorithms  requires  that  the  integrator understand what  the health 
status indicators mean and how  indications of a problem can affect navigation unit performance.   Care 
must be taken when determining which parameters to monitor for assessing unit health.  A title of what 
the  indicator  is  in  an  interface  control document does  not  tell  the  integrator  the potential  impact  the 
annunciated condition has on box performance.   This makes  it difficult  for  the  integrator  to determine 
which BIT/BITE  indications  should  be used  in  the RM  algorithm.   The RM  scheme  should  be  robust 
enough to identify and deselect a questionable unit but not deselect a good unit.  BIT/BITE indicators in 
navigation units evolve over long periods and have a heritage going back decades to previous products.  
Particular  indicators  are  often  added  to  help  address  certain  problems  encountered.   Over  the  years, 
corporate  knowledge  loss  results  in  a manufacturer  no  longer  knowing why  a  particular  indicator  is 
present in the output or what its significance is.   Of particular importance are what values performance 
indicators (such as Figure of Merit) are initialized to after a unit power cycle or re‐initialization.

Unlike aircraft, the Space Shuttle performs BIT on navigation units during flight.   Mission Control must 
understand how  to  interpret negative  results.   Does a certain  failure  indication  from BIT always mean 
that the unit should not be used?  Could the unit continue to be used for navigation with no degradation 
in performance?   Nuisance  indicators need  to be  identified and  ignored.   A BITE masking capability  is 
particularly useful.

While redundancy management is important, it is not a substitute for well‐documented and fully verified 
software.

Do Not Totally Rely On The Vendor For Navigation Expertise 

Vendors  can  provide  valuable  information  on  the  design,  integration,  and  use  of  their  products.  
However, they may not always fully understand the applications where their products are used.   Users 
and integrators must maintain navigation expertise to conduct testing, resolve issues, avoid “false pulls”
of healthy units that are assumed to be malfunctioning [69], determine how best to integrate a unit, and 
provide management with advice on what navigation products are suitable for an upgrade.  Navigation 
vendors, who are doing business in a highly competitive market, do not want skilled technical personnel 
__
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tied  to one project  for periods of years.   The use of a COTS navigation product should not  lead one  to 
believe that technical expertise can be “bought” as a COTS product.

Vulnerability to Space Radiation

Each  succeeding  generation  of  electronic  devices,  such  as  GPS  receivers,  use  smaller  and  smaller 
electronic components.  This may make modern GPS receivers more susceptible to space radiation upsets 
than the legacy receivers.  The higher susceptibility of new receivers to radiation makes use of GPS prior 
to and during safety‐critical flight phases (such as deorbit) questionable.  A modern receiver may require 
expensive  modification  to  meet  reliability  requirements,  or  the  required  reliability  may  have  to  be 
lowered. 

The Challenge Of Autonomous, On-Board Navigation

Autonomous  operation  of  spacecraft  systems  has  long  been  a  desire  to  reduce  operations  costs.  
However, such a requirement poses high reliability requirements on system components.  Software safety 
is an important consideration in any aerospace system [9, 40, 57].

Rather than being viewed as off‐the‐shelf, plug‐and‐play units, GPS receivers are complex computers that 
interact with other  complex  computers.       The GPS  and host vehicle  computer  incidents on Discovery
(June 1998) and ISS (September 2002) illustrate that GPS receivers and host vehicle computer systems can 
interact  in a dysfunctional manner with results  that are vehicle wide and not anticipated.   Even a GPS 
receiver in non‐safety‐critical functions could threaten safety of flight by affecting safety critical systems 
such  as  flight  computers  and  communications  systems.   Non‐safety‐critical  receivers may  require  an 
extensive  testing  and  certification process  for  an  autonomous  application, or  the host vehicle  avionics 
system must  be  robust  enough  to  survive  known  and  postulated  dysfunctional  interaction  between 
system components, and recover to a safe state.

Roadblocks to achieving on‐board navigation autonomy include on‐board system capacity, cost, schedule 
and technical complexity.  Trade‐studies may have to be conducted to determine the level of autonomy 
that is commensurate with maturity of the technology, on‐board system capacity, and available schedule 
and budget.    If  the available GPS  receivers do not meet orbit determination  requirements as built,  the 
chosen receiver will either have to be modified, or additional orbit determination software placed on the 
spacecraft.  The orbit determination function may even have to be performed on the ground. 

One  example  of  a  trade‐off  between  on‐board  complexity  and  autonomy  is  the  Swedish  Space 
Corporation Odin aeronomy satellite, which  is equipped with  two GPS receivers.   To  reduce on‐board 
complexity,  it was decided  to perform precision orbit determination on  the ground using down  linked 
GPS data, rather than on the satellite. The receivers require periodic re‐initializations, and commands are 
sent from the ground to accomplish this [70].



47 of 118

It  is  important  to  carefully  assess  the  maturity  of  a  technology,  even  if  there  is  potential  that  the 
technology could enable autonomy and reduce development, integration, and life cycle costs.  A proven, 
but initially more expensive solution, may save money in the long run.

Navigation Conferences

Receiver reliability and robustness is seldom addressed at navigation conferences.  Reports on new GNSS 
applications  and  integrations  rarely  highlight  the  more  mundane  process  problems  that  were 
encountered when  implementing and using GNSS  technology.   Problems with hardware and  software 
procurement,  software  quality,  lack  of  information  on  receiver  design  and  operation,  poor 
communication  between  project  participants,  poor  vendor  support, cost  and  schedule  problems,  test 
equipment issues, and inaccurate documentation are rarely mentioned in papers or keynote speeches, but 
are often discussed informally by technical personnel outside conference forums.  Vendor feedback to the 
user community is often missing.  The tendency to avoid mentioning problems makes it difficult, if not 
impossible,  for GNSS  integrators and users  to  learn how other users and  integrators overcame process 
challenges to bring a project to a successful conclusion.

Conference agendas should  include  lessons  learned sessions  that  facilitate discussion among users and 
integrators.  Best practices cannot be identified and communicated if problems and their solutions are not 
discussed.    There  should  be  a  willingness  to  discuss  negative  aspects  of  projects,  including  project 
failures, while sticking  to  the  facts and not assigning blame  to individuals or organizations.   A vendor 
feedback session, featuring a panel of vendor representatives, may allow users and integrators to become 
aware  of  common  problems  observed  by  vendors  from  having worked with  a  large  customer  base.  
Vendor  comments  should not be  limited  to perceived obstacles  to  selling  their products.   Tutorials on 
process engineering (i.e., software development, testing, certification, device selection, integration, project 
management) as applied to the navigation industry may be helpful to conference participants.
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6. International Space Station

In 1993, GPS was chosen over star trackers for ISS attitude determination.   Although star trackers had a 
high  state  of  technology  readiness,  it was  believed  that use  of GPS  for  attitude  determination would 
lower development and integration costs.  GPS position, velocity, and time would be used by the ISS as 
well.  

ISS Space Integrated GPS/INS

The  Space  Integrated  GPS/Inertial  Navigation  System  (SIGI)  was  a project  to  develop  a  common 
spacecraft navigator for both manned and unmanned vehicles [2, 3, 71].  The Force 19 GPS receiver in the 
SIGI was  specifically developed  for  the  ISS application.   The Force  19  attitude determination  software 
was developed by NASA and furnished to the GPS vendor as Government Furnished Equipment (GFE).  
The ISS SIGI came equipped with a strapdown Inertial Measurement Unit, although at the time there was 
no ISS requirement for the strapdown accelerometer and ring laser gyro data.   Blended filter data from 
the  SIGI  is  not  used.    Two  SIGI  units  are  located  in  the U.S.  laboratory module Destiny.    Four GPS 
antennas, each equipped with choke rings for multi‐path mitigation, are at the corners of a 1.5 by 3 meter 
rectangle on the S0 truss (Figures 1 and 2) [2].

A Kalman filter was implemented in the SIGI for position and velocity determination in the presence of 
Selective Availability  (SA).   However,  the  deactivation  of  SA  and  technical  issues with  the  filter  has 
driven the ISS Program to rely on the deterministic position and velocity solution from the Force 19.  

One hundred foot long cables connect the antenna assemblies to the SIGI units.  Double differencing was 
used to cancel out cable biases than could not be determined before the hardware was brought to the ISS.  
x

Figure 1 – One of the four ISS GPS antenna and choke 
ring assemblies prior to launch.  The assembly is 10.81 
inches wide.
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Most of the attitudes flown by the ISS do not allow the GPS antenna boresights to be pointed along the 
zenith direction [72, 73].  ISS SIGIs are provided with antenna pointing information to facilitate satellite 
acquisition.

Figure 2 - Close up of ISS GPS antenna array location.  This photograph was taken on STS-111 
following undocking over western Kazakhstan on June 15, 2002.  Endeavour was conducting a fly-
around of the ISS.  The docking port is pointed along the velocity vector.
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Ground Testing and Shuttle Test Flights of ISS SIGI

Lab Tests

An  array  of  flight  qualification  tests  were  conducted  in  ground  facilities,  using  both  GPS  signal 
generators and live sky antenna arrays.  Complex mathematical models were developed and lab testing 
performed  in an attempt  to subject  the SIGI  to  the multi‐path rich  ISS radio‐frequency environment  [2, 
74].  However, lab testing could not exactly duplicate the ISS radio‐frequency environment.

Flight Tests 

Attitude determination algorithms used in the ISS SIGI were first tested in a TANS Vector GPS receiver 
flown on STS‐77 (Endeavour, May 1996, Table 3) as a part of the GPS Attitude and Navigation Experiment 
(GANE) [75, 76].  The GANE hardware was mounted in the payload bay.  ISS SIGIs were flown for data 
collection  in  the SIGI Orbital Attitude Readiness  (SOAR) experiment on  two Shuttle missions, STS‐101 
(Atlantis,  May  2000)  and  STS‐106  (Atlantis,  September  2000)  to  test  position,  velocity  and  attitude 
determination  [77].   SOAR used much of  the GANE hardware, and was also  in  the payload bay.   Star 
trackers collocated with the SOAR hardware provided a check on Force 19 attitude determination.  While 
these  flights did provide valuable on‐orbit data,  they could not subject  the SIGI  to  the exact multi‐path 
and signal obscuration environment later encountered on ISS. 

SIGI Flight Experience on the ISS

The two SIGI units arrived at the ISS when the Destiny module was delivered on assembly flight 5A (STS‐
98, Atlantis, February 2001).  GPS become operational on ISS after the S0 truss was installed on assembly 
flight 8A (STS‐110, Atlantis, April 2002).   Actual use on the ISS was the first time the ISS SIGI was used 
during extended (longer than a Shuttle mission) flight.

Table 3 - Shuttle and Progress Missions Related to ISS SIGI

Mission

77
101 (2A.2a)
106 (2A.2b)
98 (5A)
110 (8A)
14P
15P

Spacecraft

Endeavour
Atlantis 
Atlantis 
Atlantis 
Atlantis
Progress M-49
Progress M-50

Year

1996 
2000  
2000  
2001 
2002 
2004 
2004 

ISS GPS Objective

GANE GPS attitude test
SOAR SIGI testing
SOAR SIGI testing
SIGI delivery to ISS
GPS antenna array delivery
Deliver new SIGI software
Deliver SIGI loader cable

Primary Mission Objectives

SPARTAN deploy/retrieve, SPACEHAB
ISS resupply and outfitting
ISS resupply and outfitting
Deliver Destiny lab module
Deliver S0 truss & Mobile Transporter
ISS replenishment.  Docked 5/27/04
ISS replenishment.  Docked 8/14/04
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Use of GPS by ISS

Force 19 deterministic position and velocity data must pass quality assurance checks and a selection filter 
before they are incorporated into the ISS computer navigation solution.  The Force 19 deterministic state 
vector must meet an orbit determination accuracy requirement of no greater than 1,000‐foot three‐sigma 
semi‐major  axis  error  to  support Ku Band  antenna pointing  to TDRSS  satellites.   GPS  attitude data  is 
filtered in an ISS computer along with rate gyro data (not from the SIGI) to determine an attitude solution 
that meets the ISS 0.5‐degree 3 sigma per axis attitude accuracy requirement.  While the SIGI and the ISS 
attitude  control  system have met  requirements  for  attitude, position, velocity,  and  time determination 
accuracy, numerous technical issues surfaced that impacted solution availability.  Most of the issues were 
discovered after  ISS SIGI operations began  in April of 2002.    Identification and recovery  from many of 
these problems required Mission Control and astronaut/cosmonaut intervention, which added additional 
work to already complex ground and crew timelines.

Impact of One Force 19 Issue

On  September  22,  2002,  and  again  on  the  following day,  a  Force  19  software  error  not  recognized  in 
ground  testing occurred  that caused  the SIGI  to emit a  type of output  to  the  ISS Guidance, Navigation 
and Control (GNC) software that was not anticipated by system integrators.  The output caused ISS GNC 
computers to go into a diagnostic mode, which resulted in the mission impacts listed in Table 4.  It was 
known and documented that the ISS computer could not handle the output in question, but during the 
integration and test phase, no evidence was noted that any avionics would supply that type of output to 
the  ISS  computers.    The  SIGI  units  were  turned  off  for  several  weeks,  until  a  software  patch  was 
developed  and  applied  to  the  ISS  GNC  software.    The  patch  enabled  ISS  computers  to  handle  the 
spurious output without interrupting normal operation.  Subsequent emissions of the spurious output by 
the SIGIs were correctly handled by the ISS computers with no ill effects. 

Table 4 - Operational Impacts of SIGI Induced ISS Computer Crash

• Transfer of attitude control from the U.S. Segment control moment gyros to the Russian segment  
thruster system

• Contingency attitude control using valuable and carefully managed propellant supplies

• Labor intensive manual S band antenna pointing by MCC Houston to maintain data and voice 
communications

• Loss of Ku band data transmission capability

• Loss of micro-gravity environment due to attitude control thruster firings

• Loss of a crew day of science operations  
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Solution Availability 

Another issue was limited solution availability.  Due to non‐optimal antenna pointing, signal obscuration, 
and the rich multi‐path environment, the GPS attitude determination function frequently has to solve for 
integer ambiguities  in  carrier phase. Up  to an hour may be  spent solving  for  the  ambiguities,  and  the 
receiver will not output a position and velocity during these periods, the time and duration of which are 
not predictable.  This feature of the unit was known before use on‐board the ISS began, and was judged 
not  to  be  an  impact  to  the  ISS  antenna‐pointing  requirement.   However,  it was  an  impact  to  ground 
processing of Force 19 data, which will be discussed in the next section.   No requirement was levied on 
the unit for the maximum acceptable position, velocity or attitude outage.  

ISS Spacecraft Position Optimal Tracking (SPOT) Filter

Why Filter GPS States?

There were no requirements for the Force 19 to perform precision ISS orbit determination.  Ground radar 
tracking  of  the  ISS  is  only  performed  by Mission  Control  Houston to  support  Shuttle  rendezvous.   
Although  coherent S‐Band TDRSS  transponders are  carried by  the  ISS,  there are  currently no plans  to 
process TDRSS Doppler from ISS in Mission Control, as is done for the Shuttle.  Historically, continuous 
tracking  of  the  ISS  by U.  S.  Strategic Command was  the  source  of ISS  orbit  data  used  for  ISS  debris 
avoidance  efforts  and mission  planning  conducted  by Mission Control Houston.   A Mission Control 
based GPS  ground  filter  (ISS  SPOT),  similar  to  the  one developed for  the  Shuttle MAGR/S data, was 
developed to process Force 19 deterministic state vectors to provide high accuracy orbit determination to 
support  collision  avoidance,  orbit maintenance,  rendezvous  planning,  and  to  augment  ground  radar 
tracking in support of Shuttle rendezvous. 

Processing SIGI Flight Test Data

Force 19 deterministic state vector data from flights of the ISS and X‐38 SIGIs on Shuttle missions STS‐101 
SOAR  (Table 3, page 51) and STS‐108  (Table 1, page 21) were processed by  the  ISS SPOT  filter during 
development.   The  flight data was useful  in developing and  tuning  the  filtering algorithms.   However, 
these test flights did not provide insight into Force 19 performance in the radio‐frequency environment of 
the ISS, nor was Force 19 data processed by ISS telemetry software.

ISS SIGI Data and SPOT

Once the SIGI units were in operation aboard the ISS, Force 19 data was processed by the developmental 
version of  the  ISS SPOT  filter.   While  the  filter  successfully performed orbit determination  to a higher 
level  of  accuracy  than  the  Force  19,  data  problems  severely  limited  the  time  spans  over which  orbit 
determination  could be performed.      Frequent  loss  of  integer  ambiguity  solutions prevented  Force  19 
output  of  position  and  velocity  estimates.    Furthermore,  much  of the  required  data  was  not  time 
homogeneous.  Even if the Force 19 was computing position and velocity data, variations in ISS telemetry 
x
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format content and low SIGI data priorities prevented acquisition of the input required for the ISS SPOT 
filter.   The  frequent  lack of Force  19 position  and velocity vectors  caused  the  SPOT  filter  to  converge 
much more slowly, or even prevented orbit determination  from occurring  in  the  first place.   Lack of a 
suitable and unambiguously defined Force 19 solution quality indicator complicated processing of Force 
19 data by SPOT.

Most of the ISS SPOT development effort focused on a pre‐processor to weed out unacceptable Force 19 
data before it reached the orbit determination filter.  Development of the pre‐processor required extensive 
analysis of SIGI data and complicated the software development process, resulting in schedule problems.  
ISS SPOT has been certified for flight use, and will provide improved orbit estimates for mission planning 
after a flight‐following period in Mission Control. 

SIGI Software and ISS Telemetry Changes

Since April  of  2002,  SIGI  performance  has  been  continually  assessed,  and modifications  to  Force  19 
receiver  and  SIGI  input/output  software were  identified,  developed,  tested,  and  flight  qualified.    In 
addition,  a new  set  of  attitude determination  code was developed,  tested,  and  flight  qualified, which 
resolved many performance issues.  Due to the grounding of the Shuttles following the Columbia accident, 
the new SIGI software and a  laptop‐to‐SIGI software  loader cable were sent  to  the  ISS on  two Progress 
flights (Table 3, page 51) launched from the Baikonur Cosmodrome. 

New Attitude Determination Software 

The NASA SIGI team at the Johnson Space Center developed the new code, which is government owned 
and maintained, whereas  the  original  Force  19  attitude  determination  software was  developed  by  a 
different NASA  organization  and  became  proprietary  after  delivery  to  the  receiver  vendor.  The  new 
attitude determination  software used  a  different method  of  integer  ambiguity  resolution  and  attitude 
determination, which significantly increased attitude solution availability. 

In response to the software issues encountered with the original attitude determination code, the software 
development and testing process for the new code was significantly different.  All attitude determination 
code  and  associated  software  development  and  testing  tools were  placed  under  strict  configuration 
management.    Coding  standards  were  followed,  code  audits  were  performed,  and  modules  were 
exhaustively tested on a workstation using both nominal and off‐nominal  input data.   All  lines of code 
and  software  paths were  tested.    Built‐in  error words were  placed  in  the  code, which  greatly  aided 
software anomaly analysis once the new attitude determination software was placed in the Force 19.  In 
addition,  all  developmental  software  versions  were  meticulously  documented  and  saved  for  future 
reference.  The software and test cases were completely documented, and the theoretical development of 
and  assumptions  inherent  in  the new  attitude determination  algorithm were  thoroughly documented.  
Since  the  new  software  is  not  vendor  proprietary,  NASA  JSC  SIGI  and  associated  ISS  contractor 
personnel  have  complete  access  to  requirements,  source  code  and  theoretical  development 
documentation.  This greatly aids verification and anomaly investigation efforts.
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Initialization data was placed  in  the new attitude determination software  to  lower  the amount of work 
required by Mission Control personnel to recover the SIGI after a power cycle.   The capability to adjust 
additional attitude determination algorithm parameters from Mission Control was also added.  Solution 
of  carrier  phase  integer  ambiguities was  decoupled  from  position and  velocity  determination, which 
resolved the extended position and velocity outage issue. 

New SIGI and Force 19 Software

Both  the SIGI and Force 19 vendors  resolved  software and performance  issues not associated with  the 
attitude  determination  function.    To  improve  ISS  re‐boost maneuver monitoring  and  post‐burn  orbit 
determination by Mission Control Centers in Moscow and Houston, the SIGI and ISS GNC software has 
been modified so that integrated acceleration from the SIGI strapdown IMUs can be incorporated into the 
ISS GNC processing and downlisted to the ground.

ISS Telemetry Changes 

ISS SPOT developers identified several problems in Force 19 data that were due to ISS telemetry format 
and content.   Several changes were made  to  telemetry requirements  to ensure  that  the  ISS SPOT  input 
data would be grouped together in the same data packets, were time homogenous, and would be present 
in the telemetry stream when needed. 

Other GPS Receivers On The ISS

For completeness, it should be pointed out that there are other GPS receivers on the ISS, which were not 
test flown on the Space Shuttle.  Two ASN‐2401 navigation systems, containing ASN‐22 GPS/GLONASS 
GPS  cards, are  in  the Russian built Zvezda Service Module  [78].   They  supply navigation data  for  the 
Russian segment of ISS.  Two Laben Tensor units will also be carried on the European built Automated   
Transfer Vehicle (ATV) to support automated rendezvous, in conjunction with the ASN‐2401 units on the 
Service Module.   The ASN‐2401 units will be upgraded  to  support  relative navigation before  the ATV 
flight operations begin.   Two SIGIs will be on the Japanese Experiment Module  (JEM) and  three on  the 
Japanese Transfer Vehicle (HTV) to support rendezvous.  The SIGIs contain Trimble Force 5 GPS cards.
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7. The Space Shuttle and GPS

In the 1970s, the Space Shuttle was designed with three TACAN units for use during the entry phase of 
flight.  By the late 1970s, with the NAVSTAR GPS program promising a revolution in navigation, the use 
of GPS on the Shuttle orbiters was studied [79].   The orbiters Discovery, Atlantis and Endeavour were all 
manufactured in the 1980s with GPS antennae and associated wiring.  However, due to budget concerns 
and the developmental nature of GPS, a GPS upgrade to the Shuttle system was not pursued.

Table 5 - Planned TACAN Phase-Out 
From The Federal Radionavigation Plan

Publication Date

1990
June 1993
May 1995
July 1997
December 1999
March 2002
?

Planned Start of 
TACAN Phase-Out

2000
2000
2000
2005
2008
2010
?

FRP

1990
1992
1994
1996
1999
2001
2005a

a The 2005 Federal Radionavigation Plan was  
not available at the time of publication.  A
2003 Plan was not published.

In  1990,  the  introduction  of  GPS  had  led  the 
Department  of  Defense  and  the  Federal  Aviation 
Administration  to  plan  the  phase  out  of  TACAN 
ground stations beginning in the year 2000 (Table 5).  
GPS promised better performance than TACAN and 
reduced  operating  costs.    In  response,  then  Shuttle 
Program  Manager  (and  former  astronaut)  Robert
Crippen initiated an effort to study the possibility of 
replacing  the  three  TACAN  units  on  each  orbiter 
with three GPS receivers (Figure 3).

Figure 3 - Eventual phase-out of TACAN ground stations led NASA to 
upgrade a proven and highly successful Shuttle navigation system.
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By 1996,  the development of Embedded GPS/INS  (or EGI) units employing strapdown inertial  sensors 
[80] motivated the Shuttle program to look at an eventual replacement of the previously mentioned stand 
alone GPS  (the TACAN  replacement) and  stable member,  spinning mass gyro Kearfott High Accuracy 
Inertial  Navigation  Systems  (HAINS)  Inertial  Measurement  Units  (IMUs)  with EGIs.    The  use  of
strapdown IMUs employing ring laser gyro (RLG) technology was identified as a potential source of cost 
and schedule savings during orbiter pre‐launch processing.  

Both  the TACAN  replacement  and GPS/IMU  replacement  efforts were  conducted  in parallel.    Studies 
were performed to determine the best integration architecture.  Stand‐alone GPS units and EGIs had to be 
integrated  in  a manner  that  did  not  compromise  the  integrity  of  an  operational,  certified  navigation 
system.   Once  it was decided  to  tailor  the GPS  receiver  requirements  to TACAN  replacement,  studies 
were conducted to determine if there were other applications for GPS during Shuttle flights.

Changes to the Shuttle General Purpose Computers (GPCs) to support both projects were identified.  GPS 
and EGI hardware was  selected;  interface,  software and hardware  changes were  identified and made.  
Both types of units were flown on a series of Shuttle missions for test and evaluation.  Modifications were 
made to GPS and EGI software based on flight test results.

Overview Of Space Shuttle Navigation System

Navigation requirements for manned spacecraft are different than those for terrestrial aircraft, unmanned 
Earth orbiting satellites and  interplanetary probes  [81, 82].   The guidance, navigation and  flight control 
system had to be designed to ensure safety of flight and mission success for ascent, orbit, rendezvous and 
gliding entry to a runway landing in the presence of system failures.  For ascent and entry, a total of five 
computers,  running  in parallel,  can  control  the vehicle.   Four  of  the GPCs run what  is  known  as  the 
Primary  Flight  Software  Sub‐system  (PASS)  software.    The  fifth  runs  Backup  Flight  Software  (BFS).  
Different contractors coded PASS and BFS software.  The BFS contains a subset of the PASS functionality 
to enable the vehicle to finish nominal ascent, an abort or landing in the event of a generic PASS software 
failure.  While on orbit, only PASS software provides guidance, navigation and flight control functions.  
Multiple  navigation  sensors,  command  paths  and  power  buses  within  the  avionics  system  ensure 
redundancy [83, 84].  Navigation sensors used in the “pre GPS era” are depicted in Table 6.

For HAINS IMUs, TACANs, barometric altimeters and MLS units, redundant measurements are passed 
through Fault Detection, Identification and Reconfiguration (FDIR) algorithms [85].  Selection filters then 
process  data  from  units  deemed  to  be  good.    Selected measurements  are  then  passed  to  the  Shuttle 
navigation software.   HAINS IMU data is used during all flight phases for attitude and sensed velocity 
determination.    During  entry,  PASS  and  BFS Kalman filters  process  selected  TACAN,  IMU  derived 
altitude and barometric altimeter measurements.   Only  the PASS Kalman filter processes  selected MLS 
data.   Selected radar altimeter data  is provided  for crew situational awareness, but  is not  incorporated 
into the navigation solution.  
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Ascent

• Three High Accuracy
Inertial Navigation
System Inertial 
Measurement Units
(HAINS IMUs)

• Ground based C & S
Band radar tracking 

• Three HAINS IMUs

• Two Star Trackers

• One Ku band
rendezvous radar

• One Crew Optical
Alignment Sight
(COAS)

• One Trajectory 
Control Sensor 
(TCS, a laser)

Entry

• Three HAINS IMUs

• Three TACANs

• Four Barometric
Altimeters

• Three Ku Band
Microwave Landing
System (MLS)
Receivers (on-board) 
plus ground equipment

• Two Radar Altimeters

• Ground based C & S
Band radar tracking.

• At least two TACAN
ground stations. 

• Two Hand Held 
Lasers (HHL)

• Two payload bay
television cameras 
with ranging ruler 
overlays

• Ground based C band
radar tracking

• Tracking And Data 
Relay Satellite 
System (TDRSS)

• S Band Doppler 
tracking 

Orbit and Rendezvous

Table 6 - Legacy Space Shuttle navigation sensors.  GPS supplements TACAN in the “single string”
(one GPS) configuration.  “Three string” GPS (three receivers) will replace the three TACAN units.

During  rendezvous,  a  PASS Kalman filter  processes  on‐board  radar,  star  tracker  and  Crew  Optical 
Alignment Sight (COAS) measurements.  TCS and HHL data are processed in Kalman filters residing in a 
laptop  computer  for  crew  situational  awareness.    Television  monitors  with  ranging  ruler  overlays 
provide range information to the crew during docking. The angle subtended by the target in the COAS is 
also a back‐up source of range data.

Integrating GPS In A Loosely Coupled Architecture

A loosely coupled architecture using cascaded filters is a common way of upgrading existing navigation 
systems with GPS.   This method of  integration has been used on platforms such as  the F‐16  [86], F‐117 
[87], Conventional Air Launched Cruise Missile [88] and B‐2 [89].  

A cascaded filter approach involves using the position output of the GPS receiver as a measurement for a
Kalman filter in the host vehicle navigation system [86].  Position and velocity aiding data from the host 
vehicle  INS  are  fed back  to  the GPS  receiver  to  improve  signal  acquisition  and  tracking performance. 
However, the Kalman filter is derived under the assumption that measurements are not time correlated.  
This assumption is violated by processing the GPS position vector in the host vehicle Kalman filter.  Time 
correlated  measurements  can  lead  to  filter  instability.    This  problem  has  been  avoided  in  many 
applications by processing GPS position vectors at a  low rate, such as no higher  than every 15 seconds 
[88].
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One  option  considered was  to  process  GPS  position  vectors  as measurements  in  the  PASS  and  BFS
Kalman filters, as is done in many military applications. 

Another option studied was to convert GPS position  into a TACAN measurement  (known as “TACAN 
transparency”).  This was an attempt to minimize or avoid changes to the PASS and BFS flight software 
and  input/output.    This would  have  resulted  in  a  high  rate  cascaded  filter  implementation  (TACAN 
measurements are processed every 3.84  seconds).   A  “transparent” approach would not have allowed 
INS aiding  to be supplied  to  the receiver  from  the GPC.   Crew displays required GPS  receiver  specific 
controls  and  quality  assessments,  and GPS  data  needed  to  be  sent to Mission  Control  for  the  flight 
controllers.  For on‐orbit processing, a new Kalman filter would have to be created.  On‐orbit processing 
of  “pseudo  TACAN” measurements  could  only  have  been  performed within  the  line‐of‐sight  of  the 
TACAN stations already in the flight software to support landing. 

Neither  of  the  loosely  coupled,  cascaded  filter  options  were  acceptable  to  the  Shuttle  Program.  
Processing GPS  as  a  TACAN measurement  or  filtering  the GPS  position  vector  could  not  have  been 
evaluated in flight without actually incorporating the data into the navigation state.  Both of these options 
would have required retuning the entry navigation Kalman filters in the PASS and BFS flight software.  A 
new PASS  flight  software Kalman filter  for  the orbital phase of  flight would have  to be  created.   Any 
modifications to the existing filters for entry, or a new Kalman filter for orbit, would result in an extensive 
flight software development and certification effort. 

The Tightly Coupled Option

In a tightly coupled integration, processing actual GPS measurements (pseudorange, delta range) from a 
GPS  receiver  in a host vehicle  computer permits  the navigation  system designer  to have more  control 
over the quality of the navigation solution, rather than having to rely on a receiver vendor’s proprietary 
software.    Processing  high  rate,  unfiltered GPS  observables  and  inertial measurement  unit  data  in  a 
central Kalman filter  permits  higher  accuracy  navigation  and  less  vulnerability  to  GPS  outages  and 
jamming.    This  architecture  enables  rapid  estimation  of  GPS  receiver  clock  errors  and  inertial 
measurement unit errors [86].  

Processing  of  GPS pseudoranges in  the  PASS  and  BFS  flight  software was  also  considered,  but  not 
chosen.   Like  the cascaded  filter options discussed previously,  it would have required modifications  to 
baseline  entry  navigation  and  a  new Kalman filter  for  the  on‐orbit  phase.    Furthermore,  there were 
security  concerns with  sending  corrected pseudoranges outside  the keyed GPS  receiver  to  the  Shuttle
GPCs.  Uncorrected pseudoranges could be processed in the GPCs, but the entry and new orbit Kalman
filters would have to solve for the corruption due to Selective Availability. 
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State Replacement Chosen

After  considering  eight  integration  options,  the  Shuttle  Program directed  that GPS  be  integrated  “in 
parallel” with  the  existing  baseline  navigation  on  the  orbiters.    A  GPS  state  (position  and  velocity) 
selected by the Shuttle flight software would overwrite the Shuttle flight software navigation state. “State 
replacement” in the Shuttle navigation software was chosen over  treating GPS as a sensor and  filtering 
the GPS measurements or state vector.  This architecture treats the GPS receiver as a complete navigation 
system [1].  Any potential problems with cascaded Kalman filters would be avoided.  State replacement 
could be  implemented  so  that  the  same GPC  flight  software  could be used  for GPS processing during 
both  orbit  and  entry.   This was  essentially  the  same  integration architecture  called  for  in  a  1980 GPS 
upgrade proposal for the Shuttle. 

The Shuttle operates in a demanding flight environment with little margin for error. Shuttle software and 
hardware undergo an extensive test and validation process. Technical issues that arise before or during a 
flight  can  easily  disrupt  complex  flight  preparation  schedules  that  span  a  period  of  years.  The  state 
replacement  architecture  lowered  potential  impact  on  the  existing  Shuttle  navigation  software,  flight 
schedules  and  operations.  GPS  integration  engineers  also  had  to  work  within  cost  and  schedule 
constraints and a desire to minimize hardware modifications to the vehicles.

The integration architecture also allowed GPS receiver and Shuttle flight software GPS data collection to 
occur  in  the  flight environment before certification, while still using  the proven  legacy navigation aids 
and Shuttle computer navigation algorithms  [1].   This also permits operation of a “mixed  fleet” of GPS 
and TACAN hardware configurations with the same version of PASS and BFS flight software.  Due to the 
schedule of orbiter overhaul periods, not all orbiters would be equipped with GPS units at the same time.  
Supported TACAN/GPS configurations are (Figure 4):

• Three TACANs for operational use and one GPS receiver (single string GPS) for data gathering (test 
flights) or operational use.

• Three GPS units for operational use and no TACANs (three string GPS).

• Three TACANs and no GPS unit onboard.

It was believed that this approach would also make it easier to upgrade the Shuttle with more advanced 
receivers, whereas  the Kalman filtering  of  GPS measurements  or  vectors  in  the  Shuttle GPCs might 
require retuning the filters in the GPC.  Furthermore, if a receiver upgrade occurred, it was believed that 
this approach would eliminate the need for detailed knowledge of the GPS receiver’s software.  

The  GPS  receivers  are  provided  with  position,  velocity  and  attitude  aiding  from  the  Shuttle  flight 
software  (PASS, or BFS in the event of a PASS software failure).  One aiding state vector is propagated 
for  all  three  receivers,  using  selected  IMU  data  from  candidates that  have  been  screened  by  a  FDIR 
algorithm.  The single aiding state is periodically reset with the Shuttle navigation state. 
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The PASS  flight  software subjects GPS state vectors  to  three Quality Assurance  (QA)  checks.   The QA 
tests were designed so that retuning of the receiver Kalman filter, or changes to receiver residual edit tests 
would not be necessary for the Shuttle missionization.

• A check of several receiver parameters, one of which is the Figure of Merit (FOM).  

• The current GPS state is compared with the receiver’s previous state propagated to the current time.  

• Comparison of the receiver states with each other.  

If criteria for any of the QA tests are violated, that receiver’s state is not a candidate for selection.   State 
vectors from candidate GPS units are then processed in a selection filter.  The BFS flight software uses a 
xx

FIGURE 4 - In the “single string” configuration, TACAN and GPS data may be processed 
concurrently. Microwave Landing System data takes priority over TACAN, GPS and 
barometric altimeter data.

“Single String” GPS Configuration

Shuttle
Computer

GPS Position
And Velocity

TACAN

Inertial
Measurement

Unit

Barometric
Altimeter

Aiding Data

Altitude

Range
And Bearing

Sensed Velocity
And Attitude Data

Microwave
Landing
System

Range,
Azimuth & 
Elevation

GPS 
Receiver

“Three String” GPS Configuration

Shuttle
Computer

GPS Position
And Velocity

Inertial
Measurement

Unit

Barometric
Altimeter

Aiding Data

Altitude

Sensed Velocity
And Attitude Data

Microwave
Landing
System

Range,
Azimuth & 
Elevation

GPS 
Receiver



63 of 118

simpler QA and  selection  scheme  than PASS.   There are crew controls  that allow  these QA  tests  to be 
bypassed, if necessary.

Once  the QA  checks are  complete and a GPS  state has been  selected,  there  are  two  crew  commanded 
methods  for  incorporating  the  selected  GPS  state  into  navigation.    The  first  involves  automatic 
incorporation at a flight phase dependent rate, if the selected GPS state is within a tolerance of the current 
navigation  state.    The  second method,  called  a  “force,” ignores  the  comparison  test with  the  current 
navigation state and incorporates (forces) the selected GPS state into navigation. 

Six years of test flights (1996 to 2002) have proven  that  the state replacement architecture was  the right 
choice.  State  replacement  permitted  the  shuttle  computers  to  conduct GPS QA  tests  and  exercise  the 
selection  filter without using GPS as  a primary  source of navigation data.  It  also allowed  the  team  to 
avoid modifying the legacy entry navigation Kalman filter, which has proven itself over 21 years (1981 to 
2002) of  operation. The  Shuttle Program was  able  to  fly  one  set  of  Shuttle  software,  regardless  of  the 
TACAN and GPS hardware configuration,  for as  long as was needed, without  committing  to use GPS 
operationally. 

State  replacement  also  enabled Mission Control  to perform  real‐time  comparisons of  the  selected GPS 
vector with  the Shuttle navigation  state, without  incorporating GPS data  into baseline navigation. This 
additional insight will help assess the health of the onboard and ground‐based legacy navigation systems 
and  resolve dilemmas between  legacy sensors. Had  the  team chosen the cascaded  filter architecture,  it 
could have performed  this  assessment  only  in post  flight  simulations  that processed  selected position 
vectors in the onboard entry Kalman filter.

Receiver Selection

During  the early  to mid 1990s, use of Commercial/Modified‐Off‐The‐Shelf hardware and software, and 
the  “faster‐better‐cheaper” approach, were  being  stressed within NASA  [90].   Use  of  an  off‐the‐shelf 
receiver, and  the  success of GPS  technology, was  seen by some as the key  to a quick,  low cost Shuttle 
upgrade.  For TACAN replacement, the Shuttle Program desired an off‐the‐shelf, in production military 
unit designed for aircraft to take advantage of the existing production line and logistics base.  The Shuttle 
Program also desired  to be an authorized user of GPS,  to  take advantage of  the  jamming and spoofing 
____
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resistance  provided  by  military  GPS 
units.    In addition,  the Shuttle Program 
wanted  to  benefit  from  software  that 
had been matured through development 
and use by the Department of Defense. 

A 1993  trade study selected a 5‐channel 
aviation GPS  receiver,  the Miniaturized 
Airborne GPS Receiver  (MAGR), which 
_
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entered  production  in  1994  [91].   All‐in‐view military  aviation  receivers  of  this  type  did  not  become 
available until  the  late 1990s  (Figure 5). The  receiver  tracking loops were digital,  rather  than analogue, 
and could be modified to obtain measurements and download data at orbital velocities through software 
changes,  rather  than  through  changes  to discrete  electronic  components,  as was  required with  earlier 
receivers.  The MAGR had several desirable capabilities, including authorized operation and the ability to 
accept  inertial aiding data  from an  Inertial Navigation System  (INS).   A  change  to  the  receiver power 
supply and input/output electronics card was required to make the receiver compatible with the orbiter 
power system and data bus.  Radiation testing of the receiver at the Indiana University Cyclotron Facility 
indicated that no hardware changes were required to meet radiation exposure requirements.

Existing space rated GPS receivers were not suitable for the Shuttle (i.e. didn’t accept inertial aiding from 
an INS, too big and heavy for the Shuttle, not capable of authorized operation). 

GPS Antennas

Each GPS receiver uses  two antennas  (Figures 6 and 7), which are mounted under  the Shuttle  thermal 
protection system, which does not  significantly attenuate  the GPS  signal.   The antennas provide direct 
visibility  of  satellites  in  any  attitude while  on‐orbit  or  during  entry.  The  signal  from  each  antenna  is 
amplified by a pre‐amplifier,  then  is passed  to a  signal  combiner  to provide one  input  to  the  receiver.  
Antenna switching is not conducted.

The single string MAGR/S flown during the test phase has two antennas, one on the top and one on the 
bottom of  the  crew  compartment  (GPS 2  in Figure 6).   Antennas  and  cables used  for  the  single‐string 
configuration were actually  installed  in  the Shuttles Discovery, Atlantis, and Endeavour when  they were 
built in the 1980s.  For the three‐string configuration (Figure 6), antennas for GPS units 1 and 3 occupy the 
former positions of TACAN antennas (Figure 7). 

Initial Flight Tests And Receiver Missionization

The  first  flight of  a GPS  receiver on  the Shuttle was on mission STS‐51  in September of  1993  [92].   A 
Trimble TANS Quadrex was flown.  This experiment was not a part of the TACAN replacement project.  
The Quadrex was mounted in an overhead window on the flight deck.  Signal attenuation from the glass 
and limited field of view severely impacted receiver performance.

The  initial  flight  test  program  supporting  TACAN  replacement  involved  the  5  channel,  Collins  3M 
receiver.   The  3M was  a pre‐production version  of  the Collins MAGR.   This  series  of  flight  tests was 
intended  to  prove  if  a GPS  receiver  designed  for  terrestrial  aircraft  use  could  function  on  the  Space 
Shuttle with a minimum number of software changes.
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Figure 6 – Three string GPS antenna configuration of Endeavour, circa 2005.
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Figure 7 – Three string TACAN and single string GPS antenna configuration 
of Atlantis and Discovery, circa 2005. 
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INS aiding was supplied to the 3M by the BFS GPC during ascent and entry, while on‐orbit the receiver 
was  unaided  and  operated  by  a  laptop  computer.    Receiver  state  vectors  and  other  3M  data  were 
recorded on the laptop.  The 3M was not keyed.  Since the purpose of the 3M flight tests was purely data 
gathering, no navigation data was sent from the 3M receiver to the BFS GPC.   The Collins 3M unit flew 
seven times (December, 1993 to May, 1996) on Endeavor (flights 61, 59, 68, 67, 69, 72 and 77) (Table 1, page 
21, and Table 7, page 66).   Modifications were made to the 3M software between flights based on flight 
test results.

Hardware and software missionization of the Collins production MAGR for TACAN replacement began 
in  1995.    The  version  of  the MAGR  flown  on  the  Shuttle  is  known  as  the MAGR/S  (MAGR/Shuttle).  
Collins based MAGR/S software on military MAGR Link 008, with Link 009 and 010 modifications also 
included.  Lessons learned from the 3M flights were also incorporated into the MAGR/S software. 
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“Single String” Tacan Replacement Flight Tests

A  single MAGR/S unit  (the  “single  string” configuration,  one MAGR/S  and  three TACAN units) was 
flown on each orbiter during the flight test and certification program for data collection (Table 7, Figure 
7).  

On many flights, a laptop computer was used to record instrumentation port data, in addition to receiver 
data  normally  transmitted  to Mission Control  during  a mission.    This  data  greatly  enhanced  vendor 
efforts to track down and resolve complex software issues in the GPS receiver. After every flight, the GPS 
team examined fault logs.

MAGR/S data was available in “real time” to Mission Control personnel during ascent and entry.  More 
flights followed as each orbiter in the fleet was equipped with a single MAGR/S receiver.  STS‐91 in June 
of  1998 was  the  first  flight  during which GPS  data was  available “in  real  time” to Mission  Control 
personnel during the orbital phase of flight.  By the flight of Columbia on STS‐109 in 2002, all four orbiters 
were flying with one MAGR/S receiver each, in the single string configuration.

From STS‐79 (September 1996) to STS‐107 (January/February 2003), the Shuttle Program has accumulated
~7,000  hours  of  MAGR  nominal  performance  operating  time  from  launch  through  landing.    In 
comparison, ~100 hours of TACAN nominal performance operating  time have been accumulated  from 
Mach 10 through landing from STS‐1 (April 1981) through STS‐113 (November/December 2002).

Shuttle Missions

61 
59, 68
67, 69
72, 77

79
81, 82, 84, 85
89, 88
91, 95
96, 103
101, 106 
92
99, 97
98, 104
102, 105
100, 108
110, 112
109
111, 113
107
114

GPS
Receiver

3M

MAGR/S

Year

1993
1994
1995
1996

1996
1997
1998

1999
2000

2001

2002

2003
2005

Orbiter

Endeavour
Endeavour
Endeavour
Endeavour

Endeavour
Endeavour
Endeavour
Discovery
Discovery
Atlantis
Discovery
Endeavour
Atlantis
Discovery
Endeavour
Atlantis
Columbia
Endeavour
Columbia
Discovery

Table 7 - Shuttle GPS Test Flights For TACAN Replacement
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GPS Tests

Detailed Test Objectives  (DTOs) were carried out during  the single string  flights.   These  tests  involved 
astronaut execution of MAGR/S procedures.  Selected MAGR/S state vectors were incorporated into the 
PASS and BFS flight software on several occasions while on orbit.   On STS‐103  (December 1999, before 
the deactivation of Selective Availability),  the MAGR/S was  intentionally unkeyed prior  to entry.   The 
Shuttle  is certified  to  land with  the MAGR/S unkeyed.   Another DTO  involved a  late power‐on of  the 
MAGR/S  just prior  to entry on STS‐92  (October 2000).   This  tested  the ability of  the MAGR/S  to collect
ephemerides, download the daily key and establish four satellite navigation during entry.

Pre-Launch Ephemeris Collection

The launch pad multi‐path environment, obscuration of the lower antenna by the external tank, and non‐
optimal pointing of the upper antenna (boresight at the horizon) made pre‐launch ephemeris collection 
difficult.  This became a serious concern, as GPS may be required to support an emergency landing soon 
after  launch.    Simulation  studies  indicated  that  four  hours  were needed  to  collect  GPS  satellite
ephemerides that would be needed  for  an  emergency  landing  in Europe  or North Africa.   As GPS  is 
powered on about five hours prior to launch, no changes were needed in the pre‐launch time line.

The  team did not  consider  loading  the  receiver with ephemerides before  liftoff using a data port  and 
laptop computer. It would have been difficult to fit such a procedure into an already‐crowded pre‐launch 
timeline,  and would  have  required  orbiter  hardware modifications to  permit  easy  access  to  the GPS 
receiver from the crew compartment and an ephemeris verification procedure.

Ascent Performance Results

For most of ascent,  the Shuttle  is  in a heads down configuration.   The GPS antenna on  top of  the crew 
compartment is facing the Earth, while the antenna below the crew compartment  is  facing  the External 
Tank.    In spite of  the poor antenna visibility, enough GPS signals wrap around  the External Tank and 
orbiter to permit the MAGR/S to track three to four satellites most of the time.  However, the Geometric 
Dilution Of Precision (GDOP) is high, which can result in large state errors.   On most flights, a roll to a 
heads up attitude is performed at about 6 minutes  into  the  flight.   This provides excellent GPS satellite 
visibility to the antenna on top of the crew compartment.  Receiver tracking and performance during this 
phase of ascent is usually exceptional.

On-Orbit Performance Results

While on‐orbit, noisy GPS velocity incidents (Figure 8) occurred that are consistent with the spatial (near 
the geomagnetic equator) and  temporal  (early evening  to early morning)  characteristics of ionospheric
scintillation  (Figure  9).   Analysis  has  indicated  that  the  velocity  anomaly  is  induced  by ionospheric
scintillation of the phase of the GPS signals, which manifests in the delta‐range measurements.  Velocity 
noise as high as 11  feet per second has been observed and noise periods have  lasted up  to 20 minutes.  
Velocity noise was judged not to be a constraint for operational use of GPS by the Shuttle [93, 94].
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Figure 8 - Comparison of GPS velocity with Shuttle on-board navigation velocity, illustrating ionospheric scintillation 
induced velocity noise periods on three consecutive orbits. Bias is due to error in Shuttle on-board navigation state.

latitude -15.5º
longitude -34.1º
8:40 pm local

latitude -7.6 º
longitude -51.7º
9:55 pm local

latitude 6.6º
longitude -65.1º
11:32 pm local

STS-88 GPS Velocity Noise (December 1998)

On‐orbit, GPS  vectors  did  not  permit  orbit  determination  as  accurate  as  that  obtained with Mission 
Control processing of TDRSS and ground radar tracking data.   This was expected, as the MAGR/S unit 
was  not  modified  to  support  high  accuracy  orbit  determination.    Multi‐path  and  upper  antenna 
obscuration that occurs while the Shuttle is docked to the ISS degrades receiver performance, but it does 
not pose an operational impact.  MAGR/S radiation testing conducted in 1997 indicated that no hardware 
modifications were  required.    To  date,  no  on‐orbit  anomalies  have  occurred  that  could  be  traced  to 
radiation effects.

Entry Performance Results

Receiver  performance  during  the  “blackout” or  “plasma” region  of  entry was  a  concern  (Figure  10).  
However, flights since 1993 have indicated that an inertially aided, five‐channel receiver can track from 
one to five satellites during plasma, and a true “blackout” of GPS signals rarely occurs.  Frequent loss of 
lock and reacquisition occur, along with less than optimal GPS satellite geometry.  GPS state vector errors 
x
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FIGURE 9 - Geographic distribution of ionospheric scintillation induced delta range noise for STS-99 
(February 2000), during the solar maximum. The geomagnetic equator and dip angle contours for ± 15 
and ± 45 degrees are indicated.

during  this period were not excessive.   Lower antenna  tracking can be  impacted by plasma as high as 
320,000  feet, and  the  lower antenna may not resume continuous  tracking until about 185,000  feet.   The 
most  severe plasma period  impacts  the upper antenna, and  typically begins around 285,000, when  the 
first roll maneuver occurs.   Continuous upper antenna  tracking of  satellites  typically  resumes between 
220,000 feet and 200,000 feet. 

The impacts of the plasma region on the MAGR/S are extended periods of less than four satellite tracking, 
failed  reacquisition  attempts,  incomplete  data  collection  (i.e. ephemerides)  and  loss  of  delta  range 
measurements.  Less than optimum number of measurements and poor satellite geometry could result in 
an increasingly inaccurate GPS state vector.  However, navigation errors during the plasma region have
so far not been excessive.  The orbiter can fly through this region without an update from GPS.

Roll maneuvers during entry outside the plasma region had little or no impact on receiver performance.

Figure 11 depicts legacy entry navigation and selected GPS average ±3 sigma position differences using a 
post‐flight Best Estimate of Trajectory  (BET) as  the reference. The BET process blends Shuttle on‐board 
data (IMU, MLS) with ground radar tracking, but does not include GPS data (GPS may be more accurate 
than the BET). Legacy navigation data is from 49 recent Shuttle flights, while the GPS data used was from 
x
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Figure of Merit

Geometric Dilution of Precision

Less Than Four Satellite Tracking

Altitude (Thousands of Feet)

STS-110 Entry (April 2002)

Figure 10 - Receiver data from an altitude of 400,000 feet through landing. Figure of Merit (FOM) is the 
receiver’s estimate of it’s position accuracy. The Shuttle computers will not use GPS data if the FOM is 6 or 
greater. Geometric Dilution of Precision (GDOP) indicates how well the satellite geometry will enable the 
receiver to resolve navigation errors. The Less Than Four Satellite Tracking bit is “1” if less than four 
satellites are tracked. The plasma region for this flight was roughly from 260,000 feet to 210,000 feet. On 
most flights, FOM and GDOP typically have low values from the end of the plasma region through landing.

12 single‐string GPS test flights. The  legacy navigation system, even at  the 3‐sigma  level,  is well within 
guidance constraints  for maximum allowable navigation error. GPS is considerably more accurate  than 
the legacy entry navigation system. The 3‐sigma keyed receiver accuracy specifications for position are 31
meters horizontal and 36 meters vertical. The 3‐sigma velocity specification is 0.1 meters/second in both 
the horizontal and vertical directions.  
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Shuttle Software Changes 

Flight  data  from  the MAGR/S  as  well  as  the  GPC  QA  checks  are  examined  both  during  and  after 
missions.  Flight tests and simulation results have driven changes to the MAGR/S software and PASS and 
BFS flight software that processes MAGR/S data. 

Flight experience also drove a change to the position and velocity vector‐aiding scheme used by the PASS 
flight  software.   The original design  involved propagation of a  separate aiding  state  for each  receiver, 
xxxx
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Figure 11 - Average ± 3-sigma position differences for entry legacy navigation and selected GPS using a post-flight 
Best Estimate of Trajectory (BET) as the reference. The BET includes ground radar and on-board (IMU and MLS) 
data, but does not include GPS data. Ground radar tracking begins between 160,000 and 150,000 feet, while MLS 
data processing begins around 17,000 feet. The gradual decrease in the BET versus GPS differences (particularly 
noticeable in down-track) is due to deceleration sensed by the IMUs, which improves BET accuracy. The plasma 
region (~270 to ~220 kilo-feet) has little impact on receiver accuracy. Guidance constraints (heavy lines) represent 
the maximum navigation error under which guidance can still fly the Shuttle to a runway.  
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with  each  propagator  having  an  independent  source  of  IMU  data  (i.e.  an  IMU  is  assigned  to  each 
receiver).  Instead, one aiding state vector is propagated for all three receivers, using selected IMU data 
from  candidates  that  have  been  screened  by  a  FDIR  algorithm.    Instead  of  periodically  resetting  the 
aiding  states with  each  receiver’s  own GPS  state,  the  single  aiding  state  is periodically  reset with  the 
Shuttle navigation state.   The original design did not perform a sanity check on the GPS states used to 
reset  the  aiding  states  in  the PASS  flight  software.   Resetting  the  single  aiding  state with  the  Shuttle 
navigation state  takes advantage of protection provided by  the GPS QA checks,  the GPS state selection 
process  and  the  comparison  of  the  selected  GPS  state with  the  current  navigation  state  before  GPS 
incorporation.   The new aiding scheme also permits  the ground  to have more  insight  into and  control 
over the position and velocity aiding states sent to the receivers. 

GPS Availability

The  five  channel  MAGR/S  uses  four  channels  to  obtain  navigation  measurements,  and  a  fifth  for 
ephemeris collection and satellite acquisition.   New satellites needed to maintain track of an optimal set 
of four are acquired sequentially.   Under difficult tracking conditions (multi‐path, antenna obscuration, 
satellite line‐of‐sight off of the antenna gain pattern), multiple satellite switches could fail or be delayed, 
resulting in less than optimal satellite geometry or less than four satellite tracking for extended periods of 
time.    The  receiverʹs  estimate  of  its  position  accuracy  could  exceed  a  Shuttle  computer  GPS  quality 
assurance test  limit, which would prevent  the Shuttle computers  from using position and velocity data 
from that receiver.  A lack of GPS updates during entry could make it difficult for the Shuttle to reach the 
runway [84].  

The Shuttle GPS team conducted an extensive simulation campaign using a GPS receiver, two GPS signal 
generators (one for each antenna, upper and lower), and Shuttle entry trajectories, to determine whether 
the GPS  receiver  could experience a  loss‐of‐service  for  longer  than 2.3 minutes between an altitude of 
140,000 feet and touchdown on the runway. A failure of any of the tests to meet the loss‐of‐service limit 
would have necessitated changes  to  the receiver  to  lower  the probability of  loss of service.   Simulation 
results indicated that such changes were not required. 

Status of Shuttle TACAN Replacement

Delay in Certification

The original flight of three string GPS (no TACANs) was planned for 1999.  However, due to the number 
of  GPS  software  issues  encountered  during  flight  and  ground  testing,  and  a  slip  in  the  TACAN 
decommissioning  date  (Figure  5,  page  63,  and Table  5,  page  57),  certification  of  Shuttle  GPS  for 
operational use was delayed by  three years,  from 1999  to 2002.   Additional  receiver  software versions, 
laboratory  test  campaigns  and  Shuttle  test  flights were  scheduled.    The  project  was  reorganized  to 
enhance communication between project participants, and to improve identification, documentation and 
resolution of issues.  The NASA independent verification and validation contractor audited the MAGR/S 
software, which had been developed at government expense.   By March of 2002, all  four orbiters had 
flown with one MAGR/S  receiver  installed  for data  collection, and  for use  in  contingencies defined  in 
Shuttle Program flight rules.
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Certification Status

The MAGR/S and associated Shuttle computer software was certified for TACAN replacement in August 
of 2002, over three years after the original target date.  Uses for the single MAGR/S receiver configuration 
(Figures  4  and  6),  in  conjunction with TACAN,  on  each  orbiter were  identified,  and  the  receiver  and 
associated Shuttle computer software was certified for these applications in December of 2002.  

TACAN Replacement on Endeavour

On  October  23,  2003,  the  Shuttle  Program  approved  the  removal  of the  three  TACAN  units  from
Endeavour,  and  the  installation  of  two  additional MAGR/S  receivers,  bringing Endeavour to  the  three‐
string GPS configuration (Figure 4, page 62, and Figure 6, page 65). Once Shuttle flights resume, a ramp‐
up  of  increasing  single  string GPS use  on Discovery and Atlantis in  conjunction with TACAN will  be 
performed  (Figure  7).   These  flights will  lead  to Endeavour flying  the  first  all GPS,  no TACAN  flight, 
which is expected to occur in 2006. 

GPS On Discovery and Atlantis

Both Discovery and Atlantis are equipped with one GPS receiver and three TACAN units (Figure 4, page 
62, and Figure 7, page 65). During entry, GPS data will be  incorporated  into  the primary and backup 
flight  computers  simultaneously with  TACAN  data.    Since  the  TACAN  phase‐out  initiation  date  has 
slipped  to  2010  (2001  Federal Radionavigation Plan),  TACAN  availability  is  not  considered  to  be  a 
problem.    Contingent  upon  Shuttle  Program  direction,  one  or  both of  the  orbiters  may  have  their
TACANs removed and  two MAGR/S receivers added as  they cycle  through  the periodic Orbiter Major 
Modification activity.

Mission Control And On-Board, Operational Use Of GPS By Flight Phase

The following sections give an overview of the current Shuttle navigation methodology.   How GPS states 
will be used by the orbiter navigation system and Mission Control after MAGR/S certification is covered.  

Pre GPS Ground Tracking

Initially, the Shuttle Program required continuous tracking from 2 radars during ascent and entry, so that 
Mission Control could determine the Shuttle state independently of the on‐board navigation system.  As 
confidence was established  in  the on‐board  system,  the ascent/entry ground  tracking  requirement was 
changed from mandatory to highly desirable.  

Prior  to  launch,  if  there  are  certain  failures  on  the  vehicle,  radar  tracking  to  support  navigation  is 
required  to meet Launch Constraint Criteria.   C Band  (range and angles) and S Band  (range, Doppler, 
angles) radar data is processed in a Mission Control based Kalman filter.  The filter can process data from 
one S Band and two C Band radars.
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If the Shuttle is to rendezvous with a spacecraft already in orbit (a “ground up rendezvous,” such as with 
the  International  Space  Station  or  Hubble  Space  Telescope), Mission  Control  checks  the  cross  track 
velocity  error  after Main Engine Cut Off.   A  state vector update may be  required prior  to  the OMS‐2 
maneuver for cross‐track velocity error greater than 6 feet/second.  The uplink would be based on ascent 
ground tracking data processing.

Initially, S Band communication sites provided tracking (range, Doppler, angles) during the orbital phase 
of flight, when the orbiter was visible.  As TDRSS satellites were launched, ground S Band use for orbit 
was reduced.  When available, TDRSS provides near global communications coverage, but only Doppler 
measurements due to the type of S Band transponder on the orbiter.

On‐orbit, both S Band TDRSS Doppler measurements; and C Band radar data (range and angles from a 
number of tracking stations) are processed to estimate the orbiter’s state vector.  The on‐board navigation 
state  is usually  allowed  to grow  in down‐track position  error before  a new  state, based  on  radar  and 
TDRSS tracking,  is uplinked.   For  landing,  the maximum  allowable downtrack position  error  at Entry 
Interface (400,000 feet) is 20 nautical miles. 

TDRSS S Band Doppler tracking provides a good estimate of the orbital semi‐major axis (which reflects 
both position and velocity).  C Band tracking resolves planar errors.  Radar geometry plays a large role in 
determining  the accuracy of ground‐based navigation.   On‐orbit, a weighted  least  squares algorithm  is 
used by Mission Control for orbit determination.

Ground‐up rendezvous flights require radar tracking of the target spacecraft.  Radar tracking begins from 
18  to  24  hours  prior  to  Shuttle  launch.    Ground  tracking  of  the  target  spacecraft  continues  through 
docking (ISS) or grapple (Hubble Space Telescope).  If the orbiter deploys a scientific payload that is to be 
retrieved later in the mission, ground tracking of the deployed spacecraft will be performed to facilitate 
the rendezvous and grapple.

For entry and landing, Mission Control processes radar data in the previously mentioned Kalman filter 
for  independent assessment of onboard navigation systems.   Since Shuttle  landings are planned  for  the 
Kennedy Space Center (KSC), and radars are located there to support the Eastern Test Range, C Band and 
S  Band  radar  tracking  is  usually  available.   C  Band  tracking  is  also  usually  available  for  landings  at 
Edwards Air Force Base, since NASA has radars at the Dryden facility.  However, range scheduling can 
prevent entry tracking.  If there are certain failures in the on‐board or ground navigation systems, radar 
tracking during entry becomes mandatory.  

During entry, radar normally becomes available in time for Mission Control to assess the TACAN units 
and navigation state health prior to TACAN processing in the GPCs.   Mission Control can also perform 
an emergency state uplink to the orbiter if navigation errors are excessive. 



75 of 118

Post GPS Ground Tracking

After GPS certification, the Shuttle Program still considers radar  tracking during ascent  to be desirable, 
but not required, unless there are navigation equipment failures on the vehicle. 

Radar and TDRSS  tracking will still be used during  the orbital phase  to support maneuver planning  in 
Mission Control.   The MAGR/S Kalman filter has not been  tuned  for orbital dynamics,  since emphasis 
was  on  a  TACAN  replacement  and  a  Commercial‐Off‐The‐Shelf  approach  that minimized MAGR/S 
modifications.  

Shuttle Spacecraft Position Optimal Tracking (SPOT) Filter 

The MAGR Kalman filter and navigation algorithms were designed so that the unit could be integrated 
into a wide variety of atmospheric flight platforms without having to substantially modify the navigation 
algorithms to support specific integrations [95].  Filter tuning assumes a worst case inertial measurement 
unit and receiver clock.   The downside  to  this approach  is  that  the  receiver  is not optimized  for  space 
navigation.    It  effectively  provides  a  blended  deterministic  solution without  accurate  gravity  or  drag 
modeling needed  for accurate orbit determination. The performance of  these algorithms  is sufficient  to 
support TACAN replacement and Shuttle deorbit burns.  

However, MAGR/S velocity errors, and the resulting semi‐major axis errors, render the receiver incapable 
of performing the high accuracy orbit determination currently performed with ground radar and TDRSS 
tracking to support post‐insertion orbit assessment, orbit maneuver planning, debris avoidance analysis, 
and rendezvous.  Poor orbital navigation performance of GPS receivers originally designed for terrestrial 
use  and  the  importance  of  semi‐major  axis  accuracy  is  covered  by  Carpenter  and Schiesser [23].  
Although the MAGR/S was modified by the Shuttle Program to improve velocity accuracy on‐orbit, the 
improvement was insufficient to facilitate precision orbit determination. 

To  take advantage of  the near continuous availability of GPS  state vectors  from  the Shuttle, a Mission 
Control based filter, called Shuttle SPOT, was developed  (Figure 12).   Shuttle SPOT processes MAGR/S 
state vector data to provide an improved estimate of the orbit.  MAGR/S data from Shuttle missions 88, 
96, 99, 106 and 108 was used to tune and certify the filter.   Although a few technical issues arose, these 
were  resolved  and  the  development  and  certification  of  SPOT  for  the  Shuttle  was  relatively 
straightforward.   The  filter will be  certified  for use after  a  flight  following  and  evaluation phase  over 
several Shuttle missions.

Near continuous availability of ground filtered GPS state vectors, in conjunction with radar and TDRSS 
tracking, will allow more responsive mission planning.  Burns will be confirmed more rapidly than with 
radar and TDRSS data alone.  If the orbiter is subjected to perturbations that are not modeled by Mission 
Control,  it  can  take 2 or  3  revolutions before  enough ground  and TDRSS  tracking data  is  available  to 
quantify the impact on the orbiter state.  SPOT will permit much more rapid perturbation determination.
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Ground radar tracking will be used on no‐TACAN  flights as a backup  to GPS.   TDRSS  is also used  for 
telemetry and communications, thus the Doppler measurements will always be available for processing.  
However,  radar  and  TDRSS will  still  be  designated  as  backups  to GPS,  and Mission  Control Center 
personnel will maintain proficiency in C Band and S Band measurement processing.

Pre-GPS Ascent And Post Insertion

Navigation  aids  (TACANs,  barometric  altimeters, MLSs,  radar  altimeters)  that would  be  used  for  an 
emergency  landing due  to  an  ascent  abort  are powered  on  and  self tests  are  run prior  to  the  day  of 
launch.    The  three  HAINS IMUs are  calibrated  and  aligned  before  liftoff.    Only  HAINS  IMU  data
(accumulated sensed velocity, gimbal angles) are processed by PASS and BFS navigation during powered
flight [96].  No sensor measurements are processed by an on‐board Kalman filter.

Ascent And Post Insertion In The GPS Era

There is no change to the Shuttle baseline navigation (use of HAINS IMU data) for powered flight.  The 
MAGR/S units will be turned on approximately 5 hours prior to liftoff.   This permits receivers to collect
ephemerides of satellites that will be over the Trans Atlantic Landing (TAL) sites at launch.   GPS states 
___

Figure 12 - GPS vectors filtered by Mission Control will be used to 
support shuttle maneuver planning and debris avoidance.
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are  not  used  by  the  Shuttle  navigation  software  during  powered  flight,  but  receiver  aiding  data  is 
supplied to the MAGR/S units by the GPCs.

After  the GPS SPOT Filter  is  certified,  it  could be used as a  source of post Main Engine Cut Off  state 
vector uplinks.   GPS vectors  from  the on‐board MAGR/S units would not be  incorporated directly  into 
navigation.

GPS Metric Tracking For Range Safety

The  Shuttle Program  examined  the  use  of GPS  for  Space  Shuttle  range  safety metric  tracking  during 
launch, to replace radars at the launch site.  Radar replacement would have required the addition of GPS 
receivers,  cables  and  antennas  to  the  Solid  Rocket  Boosters  and  External  Tank.    The  orbiter  GPS 
receiver(s) could not be used as a source of range safety data, as they receive aiding data from the orbiter 
avionics system and therefore are not an independent source of state vectors.  Even with a switch to GPS 
metric tracking, C band radars would still be needed to support Space Shuttle operations.  Radar tracking 
is highly desirable  to  support  launch  and  emergency  landings at  the  launch  site  soon  after  launch,  to 
backup  the Shuttleʹs onboard navigation  system.   Radar  tracking  is mandatory  for  landing  if  there are 
navigation  unit  failures  on  the  vehicle,  and  radar  is  needed  to  support  orbit  determination  for 
rendezvous flights.   In October of 2001, the Shuttle Program decided against a  transition  to GPS metric 
tracking for Space Shuttle range safety, as GPS metric tracking integration costs exceeded ownership and 
maintenance costs of launch site radars. 

Pre-GPS Orbit Coast Navigation

During the orbit phase, the on‐board navigation state  is monitored and maintained by Mission Control 
via state vector uplinks.  A vent force may also be uplinked by Mission Control for use by the GPCs.  This 
takes  into  account non‐propulsive  forces  acting  on  the  orbiter  that  cannot  be detected  by  the HAINS
IMUs, and reduces error growth in the on‐board state.  Vent values are based on flight history for specific 
orbiter attitudes.  The orbiter state (and for a rendezvous, the target spacecraft state) determined from C 
Band and S Band tracking are used by Mission Control for maneuver planning.

Alignment of  the HAINS IMUs is periodically performed using  star  sightings  [97].   Two  star  trackers 
with near orthogonal lines of sight are located on the nose of the orbiters.  Data from star sightings can 
also be used by Mission Control to determine IMU gyro biases.  The ground determined biases are then 
uplinked for use  in  the Shuttle PASS  flight software.    If  the orbiter cannot maneuver  to a  star  sighting 
attitude  due  to  excessive  IMU misalignment,  a  rough  alignment  can  be  executed  by  a  crew member 
sighting on a star using the Heads Up Display (HUD) or the COAS. This would be followed by a precise 
star alignment using the star trackers.

Orbit Coast Navigation In The GPS Era

Current plans call for two of the three MAGR/S receivers to be powered off for most of the orbit period.  
MAGR/S state vectors will periodically be taken into the PASS flight software to maintain the on‐board 
___
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navigation state accuracy at an acceptable  level.   Ground and TDRSS  tracking will remain  the primary 
source of state vectors for maneuver planning in Mission Control, until the GPS SPOT Filter is certified. 

There is no provision for GPS attitude determination in the MAGR/S.  Star sightings will still be used for 
precise HAINS IMU alignment. 

Pre GPS Rendezvous

Successful  rendezvous  requires an  accurate  relative  state  for on‐board burn  targeting  and  target  track 
attitude maintenance.  Relative velocity errors, in particular, are critical. However, ground tracking of the 
orbiter  and  the  target  spacecraft  is  not  accurate  enough  to  guarantee  a  safe  rendezvous  within  the 
orbiter’s tight propellant budget.  An on‐board navigation system that provides an accurate relative state
is required.

Shuttle rendezvous is divided into two phases, ground targeted and on‐board targeted.  For the ground‐
targeted phase, the orbiter navigation state is determined by ground based radar and TDRSS tracking as 
described previously.   Burns to be executed by the orbiter are computed by Mission Control (hence the 
term “ground targeted”) and uplinked to the vehicle for execution by the crew.  The last ground targeted 
burn is performed on the day of rendezvous, 40 nautical miles behind the target, at about orbital noon.  
During the on‐board targeted phase (Figure 13), relative sensor measurements are processed in a Kalman
filter in the PASS flight software [98].  The PASS software maintains an estimate of the target spacecraft 
state  (initially provided by Mission Control)  and  the  filtered  orbiter  state  in  an  inertial  frame.   These 
states are used to compute burn solutions using an onboard Lambert targeting algorithm [99].  

The  star  trackers  used  for  IMU  alignments  are  also  used  to  process  angular  measurements  of  the 
orbiter/target relative state.  This permits resolution of navigation errors normal to the star tracker line of 
sight.  The star tracker pass begins shortly after the last ground‐targeted maneuver, and will resolve most 
altitude and out‐of‐plane position errors.  Due to change in relative geometry, some down‐track position 
error will be  resolved at  the end of  the  star  tracker pass.   The end of  the pass  roughly  coincides with 
orbital sunset, and is followed by the first on‐board targeted maneuver. 

Incorporation of Ku Band radar measurements begins at a range of 135,000 feet.   Range, range rate and 
angular data are obtained from this point until a range of about 100  feet.   Five more on‐board  targeted 
burns are executed to control the orbiter’s approach to the target spacecraft. 

At a range of approximately 8 nautical miles, there is another opportunity for a daylight star tracker pass, 
in the event of a radar failure.  Due to the size and brightness of the ISS, optical tracking during orbital 
daylight may not be possible for this pass.  A tracking light on the ISS facilitates processing of star tracker 
data at night.   The  ISS maneuvers  to  a night  star  tracker  attitude at a predetermined  time during  the 
rendezvous.   Such  a  failure occurred on STS‐92  (October  2000),  forcing  execution  of  an  “angles  only”
rendezvous.    The  rendezvous  and  docking  was  successful,  but  with slightly  higher  propellant 
consumption.
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Figure 13 - Day of rendezvous profile with burns and navigation activities indicated.  Relative 
coordinate frame centered on the target spacecraft.  “V Bar” is in the direction of target motion, 
“R Bar” is in the direction of the center of the Earth. 
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If both  the  radar and  star  trackers are  failed,  the COAS may be used manually by  the  crew  to obtain 
relative angular measurements.   COAS measurements have never been  taken  in  flight due  to a  sensor 
failure.   However, after  the undocking  from Mir on STS‐71  (Atlantis,  June‐July  1995), COAS data was 
processed as a test.

After the final on‐board targeted burn, at a range of about 2,000 feet, the manual piloting phase begins.  
Radar data continues  to be  incorporated  into  the orbiter navigation state during  the manual phase, but 
the primary  source  of  relative  navigation data  for  piloting  comes  from  the  Trajectory Control  Sensor 
(TCS).   TCS  is a  laser system mounted  in  the payload bay  that provides  relative  range,  range  rate and 
angular information.   TCS requires retro‐reflectors on the target vehicle.   Two Hand Held Laser  (HHL) 
range finders are also carried.  Both TCS and HHL can lock on to the target as far out as 5,000 feet. 

A Kalman filter  is used  in  the primary  and  backup  laptop  computers  to process  TCS measurements.  
HHL  measurements  are  processed  in  the  primary  laptop,  in  a  different Kalman filter  than  TCS.  
Television cameras in the payload bay, with ranging ruler overlays on the monitors, are used by the crew 
as an additional range information source from 15 feet to docking.     Ku Band radar, TCS and HHL are 
also used during undocking and fly‐around, when the orbiter leaves the ISS.
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Shuttle Rendezvous In The GPS Era

Even if both spacecraft have GPS units, simple subtraction of state vectors does not provide an accurate 
enough  relative  state  for use  in burn  computation.   Use  of  such data  could  easily  result  in  an unsafe 
trajectory and an undesirable level of propellant consumption.

Development of  the on‐board rendezvous navigation system  for Apollo  [99, 100]  (on which  the Shuttle 
system was based) proved that rendezvous could be accomplished with high inertial state errors on both 
vehicles,  but  low  relative  state  errors  [101].   High  accuracy  inertial  states  on  both  spacecraft  are  not 
enough to permit accurate rendezvous navigation.

If GPS relative navigation were to be used for spacecraft rendezvous, identical GPS receivers on the target 
and chaser vehicles would be required.  Processing of common satellite measurements from both vehicles 
in one Kalman filter permits the cancellation of common errors and biases (such as ionospheric error and 
Selective Availability) [102].  This in turn drives the need for a radio data link between the vehicles.  

The  Space  Shuttle Program had  to preserve  the  capability  to  rendezvous with  spacecraft  that  are  not 
equipped with GPS units, such as  the Hubble Space Telescope.   The current suite of on‐board, relative 
navigation sensors  (radar, star  trackers,  lasers) provide relative states  that are  just as good as or better 
than the level of accuracy possible with relative GPS. 

Furthermore,  the  International  Space  Station  requirements  for  GPS  were  limited  to  coarse  orbit 
determination to support pointing of antennas to the TDRSS satellites.  Obscuration of GPS signals by ISS 
structure  and multi‐path would pose  a  significant problem  for  relative GPS  in  close proximity  to  the 
station.  The Shuttle Program currently has no plans to use relative GPS for rendezvous.  

Pre-GPS Deorbit

Currently, a state vector uplink is performed prior  to  the deorbit burn  to both  the PASS and BFS  flight 
software.  This uplink is based on Mission Control processing of ground radar C Band and TDRSS S Band 
data.

Deorbit In The GPS Era

The  current operations  concept  calls  for  the  three MAGR/S units  to be  operating  6 hours prior  to  the
deorbit burn.   Selected MAGR/S data will be  incorporated  into  the Shuttle navigation software prior  to 
the burn, replacing the uplink from Mission Control.  As with ascent and orbit insertion, MAGR/S data 
will not be incorporated into navigation during powered flight.

Pre-GPS Entry Navigation

For most  of  entry,  three  independent  navigation  states  are maintained  in  the  PASS  [103].    Each  uses 
accumulated, sensed velocity data from a different IMU to protect against IMU failures.  A selection filter 
_
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selects one navigation state  (position and velocity)  for use  in  the Kalman filter.    It  is also passed on  to 
guidance, flight control and crew display functions.

The  first  navigation  filter  measurement  to  be  processed  is  called  “drag  altitude.” Measurement 
incorporation  begins  when  the  IMU  sensed  deceleration  is  greater than  11  ft/sec2 (Figure  14).  
Accumulated sensed delta velocity data from the IMUs are used to estimate atmospheric density.  A math 
model of  the atmosphere  then provides a  rough estimate of altitude.   Drag altitude measurements are 
rather  inaccurate,  but  are  intended  to  bound  error  growth  in  the event  of  other  navigation  system 
failures.

Kalman filter  processing  of  selected  TACAN  range  and  bearing measurements  begins  at  a  range  no 
greater than 400 nautical miles  from  the runway and an altitude of roughly 140,000  feet  (for a nominal 
entry and landing).   TACAN bearing is not processed when the elevation angle of  the slant range  is 35 
degrees or greater (cone of confusion).

Significant navigation errors during entry can exceed the ability of the guidance and flight control system 
to  fly  the orbiter  to  the  landing site.   A set of  limits, called guidance constraints, defines  the maximum 
allowable state error.   In the event of a navigation error that exceeds the constraints, a correction to the 
state vector can be uplinked directly to the PASS and BFS flight software or voiced to the crew for manual 
entry.  The “delta state update,” which is based on radar tracking data, has never been executed in flight.
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Barometric  altimeter measurements  are processed  to  control navigation  errors  in  the  vertical  channel.  
Two barometric altimeter probes are deployed at Mach 5, and data becomes available for Mission Control 
evaluation at Mach 3.5.  Each probe provides two independent measurements. Kalman filter processing 
begins at Mach 2.5 and an altitude of about 85,000 feet.   Drag altitude processing ends once barometric 
altimeter processing begins.  Barometric altimeter processing is inhibited between Mach 1.6 and Mach 1.1 
(the Mach jump region).

PASS Kalman filter processing of MLS range, azimuth and elevation data usually begins at about 17,000 
feet.   Once MLS  is acquired, PASS  stops processing TACAN and barometric  altimeter data and  shifts 
from maintaining three state vectors to one state vector.  For a landing site not equipped with MLS, PASS 
processing of TACAN stops at an altitude of 1,500 feet, and baro processing continues until 500 feet.  BFS 
does not process MLS, and will process TACAN and baro data all the way to landing.

Selected  radar  altimeter  data  is  available  to  the  crew  for  situational  awareness  from  5,000  feet  until 
landing.  It is not processed in a Kalman filter, due to a lack of accurate terrain models for Shuttle landing 
sites.

Emergency Use Of Uncertified, Single String GPS During Entry

During  the  flight  test phase  (prior  to  the August 2002 certification, only one MAGR/S on each orbiter), 
flight  rules  were  developed  permitting  use  of  selected  MAGR/S  state  vectors  under  the  following 
emergency conditions: 

• Use  in place of  a voice delta  state uplink during  entry.     Complexity of  the voice delta  state uplink 
makes it more risky than incorporating uncertified GPS data.

• Avoid scenarios  (low ceilings at  landing, on‐board and/or ground station TACAN and MLS  failures) 
that could result in a high‐risk crew bailout and loss of vehicle.

• Enable Mission Control  to  resolve dilemmas  between  redundant  navigation  sensors  (HAINS IMUs, 
barometric altimeters, TACANs, MLSs).  This does not require incorporating GPS states into the Shuttle 
navigation software (Figure 15). 

During  training simulations, Mission Control  training supervisors regularly  fail various systems on  the 
Shuttle  to  train  flight  controllers  on  anomaly  recognition,  resolution,  and  procedural work‐arounds. 
Failing a navigation  sensor  involves  either presenting  the Shuttle  computers with  erroneous data  that 
prevents  them  from using  the  sensor or  simply  turning off  the unit. Simulation experience  in Mission 
Control has proven that a single functioning GPS receiver greatly aids flight controllers in identifying and 
isolating  suspect  legacy navigation units. Regularly  failing  the GPS  receiver prevents  flight  controllers 
from becoming too dependent on GPS for anomaly identification and resolution. 
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Entry Navigation In The GPS Era

For  the  first  several  operational  flights,  selected  MAGR/S  data  will  not  be  taken  into  the  Shuttle 
navigation  software  between  the deorbit burn  and  the  acquisition  of  ground  radar  tracking  (around 
140,000  feet,  the TACAN  acquisition  altitude).    This will  permit a  comparison  of MAGR/S  data with 
ground tracking before incorporation.  Once operational experience with the three string system has been 
obtained, navigation system updates with GPS will resume after the deorbit burn and continue through 
MLS acquisition (or landing if MLS is not available).  However, selected MAGR/S states do not have to be 
continuously incorporated into Shuttle navigation to support entry and landing.  

Drag altitude measurements will still be processed to bound error growth in the event of GPS outages or 
IMU failures.  It is expected that drag measurements will have little impact on the navigation state when 
GPS is incorporated in the automatic mode.

Space Shuttle navigation  software will  continue  to process barometric  altimeter  and MLS data  (in  the 
PASS) after TACAN has been replaced by GPS.   Whenever selected barometric altimeter measurements 
are  available  for processing by  the PASS  and BFS GPCs,  they will  also be processed by  the MAGR/S
Kalman filter.  This allows the GPS units to determine the bias on the barometric measurements during 
four  satellite  tracking.    In  the  event of  less  than  four  satellite  tracking,  calibrated barometric  altimeter 
measurements will help maintain accurate MAGR/S states.

GPS states will be an  important source of data  for Mission Control during emergency  landings at sites 
where there is no ground radar tracking capability.

Figure 15 - The Shuttle GPS single string (one GPS receiver) configuration greatly 
aids detection and isolation of suspect legacy navigation sensors by Mission Control.
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During  entry, Mission Control  in Houston will  have  an  open  line  to  the GPS Master Control  Station 
(MCS)  at Schriever Air  Force Base, Colorado.   Mission Control will  be  informed  of  any GPS  satellite 
integrity issues that arise.  The crew has the ability to command the MAGR/S units not to track specified 
GPS satellites for measurements. 

Single-String GPS Use After Certification

The single GPS receivers on Discovery and Atlantis will be used as a navigation source during entry, but 
TACAN data will  continue  to be processed.   This will  enhance  safety of  flight  and provide  crew  and 
Mission Control personnel with operational experience and confidence building in GPS before the use of 
three  string  GPS  on Endeavour.    Post  certification,  single  string  use  of  GPS  during  entry  has been 
proposed as follows: 

• Those scenarios listed under emergency use of uncertified, single‐string GPS.

• Use as an extra level of redundancy in case of TACAN navigation sensor and/or ground station failures 
(TACAN, radar).

• Provide redundancy in the event of ground radar tracking station failures. 

• Avoid early mission termination due to TACAN failures while on‐orbit.

• Source of vectors to support emergency deorbit.

• On‐board navigation updates on‐orbit, when not performing translational maneuvers or rendezvous.

• Permit a  launch  in  the event of a navigation aid  (TACAN, barometric altimeter, MLS)  failure on  the 
pad. 

The  single‐string  configuration  also  provides  additional  protection  when  using  TACAN  stations  of 
questionable calibration at emergency landing sites. TACAN stations used by the Shuttle for landings at 
the Kennedy Space Center, Edwards Air Force Base, and Northrup Strip (New Mexico) are calibrated to 
tighter NASA standards.  Emergency landings at other sites, in the United States and around the world, 
require use of TACAN stations that have been calibrated to standards that are not as tight. Single‐string 
GPS will  provide more  accurate  navigation  at  these  sites  than  TACAN,  and  it  is  the  technique  that 
Mission Control prefers. TACAN will  still be available  in  the  event  the  Shuttle  computers  cannot use 
single‐string GPS data. 

Operational Ramp-Up to Single String Use During Entry

The operational ramp‐up to use of single string GPS during entry will occur over five flights starting after 
the  return  to  flight  (Discovery,  STS‐114,  July‐August  2005).    The  point  on  each  flight  at which  GPS 
incorporation will begin is defined:
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1. GPS to BFS after radar acquisition (~140,000 feet, ~ Mach 6).

2. GPS to the BFS after the deorbit burn.

3. GPS to PASS after radar acquisition (~140,000 feet, ~ Mach 6).

4. GPS to PASS after the deorbit burn.

5. GPS to PASS and BFS after the deorbit burn.

Operational ramp‐up for single string use should be complete before  the  first  flight of  three‐string GPS 
(no TACAN) on Endeavour. 

Differential GPS and the Space Shuttle

Although  the MAGR/S does have a differential GPS  capability,  there are  currently no plans  to  replace 
MLS with differential GPS.   Use of a MAGR/S  to perform differential GPS, and replace  the Microwave 
Landing System, was discussed, but not pursued due to the continued viability of MLS, and the difficulty 
of  using  the  five‐channel  receiver  to  support  the  differential  application.  Studies  have  shown  that 
differential GPS would provide little accuracy improvement over the current MLS system. 

A differential GPS capability would have required adding Very High Frequency  (VHF) antennas  to  the 
orbiters, with adequate visibility  to support  landing, as  is done with TACAN antennas.   After TACAN 
replacement,  the GPS antenna pairs would occupy  two of  the positions  formerly occupied by TACAN 
antenna pairs.  There are technical issues with placing omni‐directional VHF antennas under the thermal 
protection  tiles  in  spots  formerly  occupied  by  Ku  Band MLS  antennas. New  antenna  positions  and 
associated holes  in  the  orbiter  structure  for  cabling would have been  required  for  the VHF  antennas.  
Drilling more holes in the vehicle for antenna placement is not desirable.  
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8. Other GPS Receivers On The Space Shuttle

Several civilian GPS receivers have flown  in  the Shuttle payload bay  in support of experiments and on 
deployed payloads (Table 1, page 21).   

Relative GPS Demonstrations

Perhaps the most notable were relative GPS navigation experiments conducted on two Shuttle missions 
that deployed and retrieved scientific payloads.  These experiments were intended to investigate the use 
of GPS for spacecraft rendezvous.  One was conducted jointly with the European Space Agency as a risk 
mitigation effort in support of the Automated Transfer Vehicle under development for the ISS Program.  
Flight  results may be of  importance  to  future development of  relative GPS  filters  for  rendezvous  and 
formation flying.

On STS‐69 (Endeavour, September 1995) [12, 14, 15] the Wake Shield Facility (WSF) free flyer had an Allen 
Osborne TurboStar GPS receiver.  The orbiter Endeavour was equipped with the Collins five channel 3M.  
The Orbiting  Retrievable  Far  and  Extreme Ultraviolet  Spectrometer  Shuttle  Pallet  Satellite  (ORFEUS‐
SPAS)  payload  deployed  and  later  retrieved  on  STS‐80  (Columbia,  November‐December  1996) was 
equipped with Laben Tensor  (nine  channel) and Actel GPS  receivers  [13].   The  source  of  orbiter data 
during STS‐80 was a Trimble Advanced Navigation System (TANS) Quadrex (six channel) receiver.  

GPS pseudorange data  from  receivers  on  the  deployed  payloads  and  the  orbiters were  processed  in 
laptop computers on the Shuttle during the flight, and on the ground both during and post‐flight.   The 
laptops contained Kalman filters that provided a relative navigation solution.

During the STS‐69 test, poor satellite visibility resulted in few periods where both receivers were tracking 
a set of four common satellites needed for accurate relative navigation.  Although a power supply failure 
in  the TurboStar prevented  relative navigation during  the  rendezvous, data was  available  from  other 
periods of WSF activity.  Lessons learned from STS‐69 data processing were applied to the STS‐80 relative 
navigation experiment development [15].

On STS‐80, the SPAS attitude during the approach of the Shuttle was controlled so that GPS antennas on 
both  vehicles would  see  the  same  satellites.    This  helped  facilitate  common  tracking  of  at  least  four 
satellites.    In‐flight  and  initial  post‐flight  results were  less  than  satisfactory  due  to  issues  involving 
receiver clock drift, frequent acceleration from Shuttle jet firings, unmodeled acceleration compensation, 
residual  edit  thresholds  and  an  error  in  the  antenna  to  center  of  gravity  offset  computation.    Better 
performance was obtained after  the  relative  filter and measurement processing was modified after  the 
mission  [13].    Relative  position  accuracy  was  comparable  to  Shuttle  on‐board  relative  navigation 
performance, but  the  relative velocity performance was poor  compared  to  the  Shuttle.   Processing  of 
carrier phase measurements would have improved relative GPS velocity.
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Lack  of  insight  into  the  3M, TurboStar,  Tensor  and Quadrex GPS  receivers made  integration,  data 
processing  and data  analysis more difficult.    In  addition,  lack  of  insight  into  algorithms  (particularly 
those associated with clock steering) made development of the laptop based relative GPS navigation filter 
more challenging.  

Scientific Payload Support

The  flight of Endeavour on  STS‐99  in February  of  2000  carried  the  Shuttle Radar Topography Mission 
(SRTM) payload.  Two Blackjack receivers (which were originally designed for space applications) on the 
payload provided GPS data to be processed post‐flight to provide highly accurate positioning data [17].  
Due to the critical nature of the mission, Shuttle MAGR/S, TDRSS Doppler and Shuttle IMU data served 
as an independent back‐up to the Blackjacks.  A spare MAGR/S was carried on the flight in a mid‐deck 
locker and an in‐flight MAGR/S change‐out procedure was developed for the crew in the event that the 
primary MAGR/S  failed.   The Blackjack met  the 60 cm position accuracy requirement needed  for post‐
flight processing of SRTM data.

Preparation for Future Autonomy Demonstration

The  Low  Power  Transceiver  (LPT)  flew  in  the  cargo  bay  of  Columbia on  STS‐107  [104‐106].    A 
collaborative  effort  between  NASA  and  industry,  the  LPT  demonstrated  both  GPS  navigation  and 
communication  capability  through  TDRSS  and  the  Space  Tracking  and Data Network  (STDN).    The 
NASA Goddard developed GPS Enhanced Orbit Determination Experiment (GEODE) software [107] was 
used in the LPT to provide high accuracy orbit determination.  Data was downlinked during the mission 
for  evaluation.    Future  applications  of  the  LPT  include  autonomous  navigation,  spacecraft 
communication, range safety for space based ranges and satellite formation flying.
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9. Shuttle Space Integrated GPS/INS

As GPS receivers became smaller, navigation system developers began envisioning the placement of GPS 
receivers  directly  inside  Inertial Navigation  System  (INS)  units, which  themselves  contain  an  Inertial 
Measurement Unit.   By 1995, Embedded GPS/Inertial Navigation System  (or  “Embedded GPS/INS” or 
“EGI”) units entered production  for atmospheric  flight  and  terrestrial applications.   The EGI provides 
cost,  size  and weight  savings  over  previous  navigation  systems which  consisted  of  separate  avionics 
boxes.  Since GPS data would not have to be sent outside the receiver to be processed, a central Kalman
filter  could  incorporate GPS measurements  corrected  for  S/A  effects,  as well  as  other measurements 
(barometric altimeter, Doppler radar, radar altimeter).  

Tightly Coupled Integration

The  tightly  coupled  integration  scheme  of  the  EGI  overcomes  data latency  issues  with  previous 
architectures.    Less  latency  in  aiding  permits  the  carrier  loops to  be  aided  and  speeds  up  satellite 
acquisition.    The  incorporation  of  all  sensor measurements  in  one  filter  with  high  integration  rates 
provides a much more accurate solution than separate box architectures.  In addition, ground and flight 
testing has shown that the tightly coupled EGI blended solution has far superior performance under less 
than 4 satellite  tracking conditions  than a stand alone GPS receiver  [86].   Since an aircraft or missile  is 
subjected to continuous specific force (due to thrust, lift and drag), the Kalman filter can obtain estimates 
of sensor errors as maneuvering makes  sensor errors visible  to  the  filter  through position and velocity 
errors.   Continuous calibration of the inertial sensors permits an accurate position, velocity and attitude 
solution during GPS outages (such as jamming).  This also allows manufacturers to use lower cost inertial 
sensors.    The Kalman filter  also  permits  alignment  of  inertial  sensors much  faster  than  INS  systems 
without GPS  [108].   These  factors, along with cost, size, power and weight  savings made EGI units an 
attractive alternative to legacy navigation systems consisting of multiple line replaceable units.  

Three  test  flights of EGIs were conducted  to determine  if  such a device could be used  in  space with a 
minimum number of software modifications (Table 1, page 21).   The first EGI unit to fly was the Litton 
LN‐100G, with a Collins GEM III five channel SEM‐E form factor GPS receiver.  The GEM III contained 
software modified for space use, based on GEM III Link 010, produced by Collins to support the Army 
Tactical Missile System program.   The Litton EGI  flew on missions STS‐81  (Atlantis,  January 1997) and 
STS‐86 (Atlantis, September‐October 1997) to provide data gathering for NASA’s X‐33 and X‐34 programs.  
A Honeywell H‐764G EGI, with the same type of GEM III receiver as was flown in the Litton unit, flew 
on STS‐84 (Atlantis, May 1997).

Shuttle Space Integrated GPS/INS

In September of 1996, Honeywell was awarded a contract by NASA for the Space Integrated GPS/INS, or 
SIGI.  SIGI was to be a common NASA navigator, based on the H‐764G EGI, to be used by both manned 
and unmanned space vehicles [3].  The Shuttle version of SIGI, intended to replace the MAGR/S and the 
HAINS IMU, contained the same Collins GEM III GPS receiver that was previously mentioned.  
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Whereas  the MAGR/S was  integrated  into  the  Shuttle  avionics  system  as  a  “navigation  system,” the 
Shuttle SIGI was to be integrated as both a sensor and a navigator.  The SIGI blended state vector solution 
was processed by  the  Shuttle PASS  and BFS  flight  software using  the  same  software used  to process 
MAGR/S  data.    GPS  receiver  data  and  control  commands  were  kept  the  same  as  MAGR/S.    This 
integration concept was known as “MAGR/S transparency,” and minimized the amount of changes to the 
Shuttle flight software.

The  Shuttle  flight  software  requires  a  source  of  IMU  data  (integrated  attitude  rates,  change  in 
accumulated sensed velocity).  SIGI integrated attitude rates and change in accumulated sensed velocity 
data were to be processed by the PASS and BFS computers as sensor data, in the same way that HAINS 
IMU data were processed.  

The original  inertial  sensor  integration  concept was “HAINS  IMU  transparency,” an  attempt  to  avoid 
changes to the Shuttle flight software. The SIGI strapdown inertial instrument data was to be processed 
within the SIGI to look like stable member HAINS IMU data, before being passed to the PASS and BFS
GPCs.  However, the transparency option would have made it impossible for Mission Control to identify 
and take action on suspect gyros and accelerometers.  As a result, the HAINS IMU transparency option 
was abandoned.   More changes were made  to  the SIGI  software to  support  the Shuttle missionization
than were expected.

The  stable members of  the  three HAINS IMUs are  skewed with  respect  to  each other,  so  that Mission 
Control personnel can identify suspect gyros and accelerometers if only two HAINS IMUs are operating.  
With the strapdown configuration of the SIGIs, the axes of the inertial instruments in all three SIGI units 
would be parallel, making it difficult for Mission Control to identify suspect inertial sensors if only two
SIGIs were operating.  Mounting the strap‐down SIGI units in a skewed configuration was not feasible; 
therefore four SIGI units on each orbiter were needed.  As a result, plans were made to carry four SIGIs
on the orbiters, rather than three.  

Shuttle SIGI Ground and Flight Test Results

SIGI radiation testing resulted in the replacement of a static random access memory chip.   Shuttle SIGI 
flew on Shuttle missions 86, 89, 91, 95, 88, 96 and 103  from September of 1997  to December of 1999.   A 
cable splitter after  the  radio‐frequency combiner enabled  the SIGI  to use  the  same antennas, pre‐amps 
and combiner as the MAGR/S.  SIGI commanding and data recording was conducted by a crew operated 
laptop  computer.   Numerous  changes were made  to  SIGI  software based  on  ground  and  flight  test 
results.   Closed  loop  lab  testing of SIGI units using a  signal generator  that  involved both  the GPS and 
IMU functions of the devices was challenging.  

During frequent flights of military aircraft the maneuvering, continuous specific force (engine thrust, lift 
and drag) and processing of GPS measurements permits the EGI Kalman filter to accurately calibrate the 
gyros and accelerometers.  While the SIGI strapdown IMU data was reliable, blended filter performance 
was  frequently  questionable  and much  of  the  software modification  effort was  aimed  at  the  blended 
_____
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filter.  The short periods of flight during which the shuttle experiences specific force (lift, thrust and drag) 
while maneuvering  (ascent  and  entry),  coupled with months  between  flights  rendered  the  reliability, 
stability and quality of blended Kalman filter inertial sensor error estimates doubtful.  

For the Shuttle to get into a precise orbit the IMUs must be accurately aligned on the launch pad.  Stable 
member HAINS IMUs are aligned by using the sensed Earth rotation and gravity direction. The platform 
is oriented in various directions so that each of the accelerometers can calibrate against the gravity vector 
and the gyros can calibrate against Earth rotation. With all of the advantages of a space missionized EGI, 
preflight strapdown system  alignment  presented  a  challenge.    There were  three  opportunities  at  the 
Kennedy Space Center to make observations when the vehicle was at different orientations:  the Orbiter 
Processing Facility, the Vehicle Assembly Building, and the launch pad.  The difference in orientation at 
the three locations was not adequate to get a good separation of the alignment variables.  

Since the HAINS IMUs were projected to be operational through 2010, replacement of the HAINS IMUs 
and MAGR/S units by SIGIs was deferred, and the project was placed on the shelf after the STS‐103 test 
flight (Discovery, December 1999) was conducted.  
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10. X-38/Crew Return Vehicle

In  the  mid  1990s,  NASA  JSC  began  to  develop  the  X‐38,  a  prototype  of  a  proposed  CRV  for  the 
International Space Station.   The CRV was to provide an emergency return capability for the ISS crew in 
the event of a medical or  spacecraft  emergency.   GPS was a key part of  the X‐38 avionics  system  [2].  
Although  the X‐38  project was  canceled  in  the  spring  of  2002, much GPS work was performed  and 
important lessons were learned.  

V-201 Flight Test

At the time of project cancellation, the X‐38 team was preparing the V‐201 vehicle for an unmanned test 
flight.  This test involved V‐201 deployment from the Shuttle payload bay using the Remote Manipulator 
System, followed by execution of a deorbit, entry and landing profile.  V‐201 would have been equipped 
with three SIGI units (to meet the one fault tolerant requirement).  The operational CRV (human rated), 
which would have been taken to the ISS on a later Shuttle flight, was to have had four SIGIs (to meet the 
two fault tolerant requirement).

X-38 Design

To lower development costs, the X‐38 used the same outer mold line as the Martin Marietta X‐24A lifting 
body, which was  tested  from 1969  to 1971  (Figure 16)  [109].   The lifting body had a higher  lift  to drag 
ratio than a lifting capsule (such as Apollo, Soyuz, and Gemini), and therefore provided a less strenuous 
entry  (i.e.  lower  g  forces),  which  is  an  important  consideration when  returning  injured  or  sick 
crewmembers from orbit.   A lifting body also provided more entry cross and downrange maneuvering 
capability  than a  lifting capsule, which enhanced  the ability of the CRV  to quickly return a crew  to an 
appropriate  landing  site.   Rather  than  a high  speed  landing  on  a runway,  as was done by  the  lifting 
bodies tested at Edwards from 1963 to 1975, a 5,500‐square foot steerable parafoil was used (Figure 17).  
Elimination of runway  landing also  lowered development  costs, and  increased  the number of possible 
ground landing sites, which in turn reduced the time required to return crewmembers from the ISS [110].
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Figure 16 - The Martin Marietta X-24A at 
Edwards Air Force Base, 1968. 
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Figure 17 - X-38 prototype V-132 
during the fifth drop test at 
Edwards, March 2000. 

CRV GPS Unit

The X‐38 used the same type of SIGI unit and Force 19 GPS 
receiver  as  the  ISS,  but  some  changes  to  the  X‐38  SIGI 
software were made later in the program.  However, unlike 
the  ISS  SIGI,  the strapdown IMU  measurements  and 
blended  filter  data  were  required  from  the  beginning.  
High accuracy IMU data was critical for performing guided 
lifting entry at hypersonic velocities  to achieve a precision 
landing.   The Force  19 would provide  the  same position, 
velocity and attitude data as was done for ISS. Leveraging 
on  the  ISS GPS  attitude  development  effort would  lower 
development  and  integration  costs.    GPS  attitude 
determination was also believed to be a less costly solution 
to  the  initial  attitude  determination  problem  than  star 
trackers,  which  would  require  modification  to  the  X‐38 
structure.  Four GPS antennas were placed on the top of the 
X‐38 to support attitude determination (Figure 18).

Figure 18 - X-38 GPS antennas and camera bore sights for the proposed V-201 
unmanned test flight. Only camera bore sights in the plane of the figure are shown.
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CRV SIGI Ground and Flight Testing

Drop Tests

Test Flights on the Shuttle

The CRV SIGI flew in a data collection mode on two Shuttle missions (Table 7) [3]. A cable splitter after 
the radio‐frequency combiner enabled the SIGI to use the same antennas, pre‐amps and combiner as the 
Shuttle MAGR/S.  Attitude determination was not exercised.  Examination of GPS satellite tracking by the 
MAGR/S and CRV SIGI units on Shuttle flights also led to the addition of the lower antenna on the X‐38 
(Figure 18).  Having both upper and lower GPS antennas (as was done for the Shuttle MAGR/S receivers 
and  the  legacy  Shuttle  TACAN  units,  Figures  6  and  7,  page  65)  facilitated  successful  tracking  at  all 
attitudes on–orbit and during entry when not in the plasma region. 

GPS signal tracking is subjected to a plasma region during entry.   On STS‐100, plasma effects impacted 
Force  19  tracking  starting  at  about  270,000  feet,  and  continuous tracking  of  four  satellites  ceased  at 
around 240,000  feet.   Continuous  four‐satellite  tracking did not  resume again until about 130,000  feet.  
The inertially aided MAGR/S receiver performed much better.  For the follow‐on STS‐108 flight, the SIGI 
was modified so that the Force 19 could use aiding data to help reestablish satellite tracking after plasma.  
As a result, continuous four satellite tracking was regained by an altitude of 210,000 feet [3].

Prototype  X‐38  vehicles  were  dropped  from  a 
NASA B‐52B at Edwards AFB  to  test  the  landing 
guidance,  navigation,  control,  and parafoil
systems (Figure 17) [110].  These vehicles used the 
H‐764G EGI unit  intended  for atmospheric  flight, 
rather than the SIGI (space) version of the H‐764G 
(Figure 19).  The EGI integration and operation on 
the  X‐38  was  smoother  than  the  CRV  SIGI 
integration,  as  the  EGI  was  being  used  in  an 
atmospheric  application,  for  which  it  was 
originally designed. 

Figure 19 - X-38 drop tests were conducted 
at Edwards Air Force Base.
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Shuttle
Mission

100 (6A)

108 (UF-1)

Orbiter

Endeavour

Endeavour

Year

2001 

2001

Primary Mission

Installed ISS robotic arm 
Raffaello Multi-Purpose Logistics Module
ISS crew exchange
Raffaello Multi-Purpose Logistics Module

Table 7 - X-38 SIGI Flight Test Program on the Shuttle
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Additional Testing

Resolving the SIGI Attitude Initialization Issue

Solving For Attitude

Requirements  for  the  contingency departure  from  ISS  scenario dictated  that  the CRV  avionics  system 
must be able  to solve  for position, velocity, and attitude without a data  transfer  from Mission Control 
(Houston or Moscow) or the ISS computers (i.e. a SIGI cold start must be performed).   To support a re‐
contact avoidance burn 22.5 minutes after departure from the ISS, cold start completion was needed soon 
after  separation.      Lab  testing  of  the  Force  19  indicated  that  it  could  provide  position  and  velocity 
relatively quickly after a cold start.  However, lab testing also revealed that the receiver could not always 
provide GPS derived  attitude under  cold  start  conditions  in  time to  support  the re‐contact  avoidance 
burn, due to the time required to solve for carrier phase integer ambiguities. 

Finding a Way to Compute Attitude Quickly

Alternate  methods  of  SIGI  attitude  initialization  were  studied.  One  option  involved  adding 
magnetometers  to  the CRV, but  technical problems prevented  this. A digital camera  system had been 
____

Figure 20 - NASA personnel conducted CRV 
SIGI tests in a Dryden Flight Research Center 
Beechcraft King Air.
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Issues  observed    on    the    STS‐100    mission  
prompted  testing of  the CRV SIGI on a NASA
Beechcraft Beech  200  Super  King  Air  at  the 
Dryden  Flight  Research  Center  (Figure  20).  
This  was  the  X‐38  SIGI  Atmospheric  Flight 
Test, or X‐SAFT.  Two CRV SIGIs were carried, 
and  one  H‐764G  EGI  and  one Ashtech Z‐12 
differential  GPS  receiver  were  on‐board  for 
comparison with  the SIGIs.   The  first phase of 
13  test  flights  (August‐October  2001)  was 
performed  to  assess  position  and  velocity 
determination.   For  the  second phase of 6  test 
flights (February‐May 2002), four GPS antennas 
were placed on the King Air to support attitude 
determination  tests.   The  tests were useful  for 
comparing  side‐by‐side  performance  of  two 
identical  SIGI  units  (for  redundancy 
management architecture decisions), validation 
of  lab  test  equipment,  and  check‐out  of 
procedures,  data  collection  and  commanding 
software.    The  test  flights  were  unable  to 
duplicate performance issues that occurred on‐
orbit during the Shuttle flights of CRV SIGI. 
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included  in  the  CRV  design  to  provide  the  crew with  situational  awareness  during  undocking  and 
separation  from  the  ISS, until  the CRV was clear of  ISS structure, and could be adapted  to perform an 
initial attitude determination function.   This system was slated for  testing on  the X‐38 V‐201  test  flight, 
and software and procedure development was begun so  that  the optical attitude determination  feature 
could be tested on that flight.

The Camera System

Five cameras were  to be mounted on  the  top of  the Descent Propulsion System  (DPS), and  two on  the 
bottom (Figure 18).  Earth limb and nadir sightings, coupled with inertial rate data from the SIGIs, would 
be  used  to  compute  an  initial  attitude  estimate.    On  the  CRV,  the  crew  could  quickly  perform  the 
sightings  before  or  after  separation  from  the  ISS.   Attitude  estimates  produced  by  this method were 
deemed  accurate  enough  to  support  the  collision  avoidance  burn.  In  addition,  the  attitude  estimates 
would speed up the Force 19 integer ambiguity resolution process, which would lead to more timely GPS 
attitude determination.  

Camera Tests For V-201

For the unmanned V‐201 flight, Mission Control would perform the Earth limb and nadir sights on video 
transmitted  from  the  X‐38  to  test  the  attitude  determination  algorithm.    Horizon  sensors  were  also 
mounted on the DPS of the V‐201 vehicle to cross check the digital camera attitude solution.

V-201 SIGI Operations Concept

For the unmanned V‐201 X‐38 test flight, the three CRV SIGIs were to be activated and checked out while 
the X‐38 was still in the orbiter payload bay. The Shuttle onboard star trackers and the MAGR/S, along 
with TDRSS and ground radar tracking were to be used to check SIGI attitude, position and velocity. 

After deployment, X‐38  horizon  sensors were  to  be used  to  check  the GPS  attitude  computed  by  the
SIGIs.   GPS attitude determination was  to be  turned off before entry, and  the SIGIs would continue  to 
determine  attitude  based  on  integrated  rate measured  by  the  SIGI strapdown  IMUs. SIGIs were  to 
continue to perform position and velocity determination until landing. 

A back‐up navigation function was designed into the X‐38 software in the event of SIGI problems.  Back‐
up  navigation was  to  be  initialized using  a  selected  SIGI  blended  position  and  velocity  vector.    SIGI
strapdown IMU  sensed delta‐velocity data was  to be continuously used  to propagate  the backup  state 
vector.   Starting at an altitude of ~80,000  feet  (~Mach 2.5), barometric altitude data  from  the Flush Air 
Data System was  to be  incorporated by backup navigation  to  control vertical position errors.   Backup 
navigation could be reinitialized using a selected SIGI blended state vector if Mission Control personnel 
deemed that errors in the backup state vector were excessive.
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To support  landing, a  radar altimeter was  to provide more accurate altitude  than SIGI  from 5,000  feet 
through  touch down.   Further definition of navigation architecture and procedures  for  the operational 
CRV was to be made based on V‐201 flight results. 
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11. Rationale Behind a Notional Shuttle GPS Receiver Upgrade

Prior to the decision to retire the Shuttle by 2010, consideration was given to replacing the Space Shuttle’s 
mid‐1990s vintage 5‐channel  receiver with a more modern, all‐in‐view  tracking  receiver.   This  chapter 
details  some  of  the  ways  advanced  GPS  technology  could  have  been leveraged  to  improve  Shuttle 
navigation, and some reasons why advanced GPS technology would not have changed some aspects of 
Shuttle navigation.

The current  receiver  represents an early 1990s  technology  level. Although  it has  flown on  the Shuttle 
since 1996, and been certified  for use during  flight, newer GPS units, GPS  satellites and augmentation 
systems  are  entering  (or  will  soon  enter)  service  with  more  advanced  capabilities.    Some  of  these 
capabilities could be leveraged to improve Shuttle navigation and safety, particularly if new automation 
or autonomy requirements emerge (Figure 21).  A study would be required to determine which advanced 
capabilities  would  provide  benefit  to  the  Shuttle  Program.    Identification  of  candidate  replacement 
receivers would be contingent on when new  satellite navigation capabilities are  introduced, and when 
receivers that take advantage of those new features are available.  This section discusses several ways in 
which GPS could be applied  to  the Shuttle, but not all of  the concepts mentioned are desirable  for  the 
vehicle. 

Legacy Sensors

Figure 21 - Legacy Navigation Sensors By Flight Phase, With Potential Advantages of a Modern Receiver.  
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Receiver Recovery

Modern  GPS  receivers  can  track  12  or more  GPS  satellites  at  a  time.    This  greatly  speeds  up  state 
determination  after  a power  cycle  or  receiver  software  reset,  and  reduces  the  likelihood  that difficult 
tracking conditions will  result  in unavailability of  the GPS navigation  solution.   This would provide a 
performance improvement over the current five channel Shuttle GPS receiver.

Loss of Service

The five channel unit certified for use on the Shuttle uses four channels to obtain GPS measurements, and 
a  fifth  for  ephemeris  collection, measurement  collection  for  correction  of ionospheric errors,  tracking 
channel calibration and satellite acquisition.  New satellites needed to maintain track of an optimal set of 
four  are  acquired  sequentially.   Under  difficult  tracking  conditions  (multi‐path,  antenna  obscuration, 
satellite line‐of‐sight off of the antenna gain pattern), multiple satellite switches could fail or be delayed, 
resulting in less than optimal satellite geometry or less than four satellite tracking for extended periods of 
time.

In some cases during testing, the receiverʹs estimate of its position accuracy exceeded a Shuttle computer 
GPS quality assurance test limit, which would have prevented the Shuttle computers from using position 
and velocity data  from  that receiver.   The  length of  the GPS outages varied.   An extensive ground  test 
effort was conducted to ensure that loss of a GPS receiver during entry due to this condition would not 
compromise safety of flight. 

An all‐in‐view  receiver  (capable of  tracking 12 or more  satellites at a  time) would be more  capable of 
providing a navigation solution under difficult tracking conditions.

New GPS Signals 

Current GPS satellites broadcast two military signals and one civilian signal, all of which can be tracked 
by the Shuttle GPS receiver.  New GPS satellites, which will be launched in this decade, are the Block IIR‐
M and Block IIF series [111, 112].

In addition to the three legacy signals, the Block IIR‐M satellites will broadcast two new authorized user 
signals, a new civil signal, and all signals will be broadcast at a higher power level than the previous GPS 
satellites (Figure 22).  The Block IIF satellites, will broadcast those signals transmitted by the Block IIR‐M 
vehicles, as well as a third civil signal to support safety‐of‐life applications, such as aircraft.  The current 
Shuttle receiver will be able to track legacy signals transmitted by the Block IIR‐M and Block IIF satellites, 
but a new GPS receiver will be required to take advantage of the additional signals and the improvement 
they provide to navigation integrity.  Early in the next decade, the next generation GPS satellite, GPS III, 
may be entering  service.   This  satellite and  its new architecture may possess newer  signals,  enhanced 
reliability and accuracy.
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Receiver Autonomous Integrity Monitoring and Satellite Based Augmentation

The level of GPS navigation solution accuracy, availability and continuity are important.  In addition, the 
integrity of the navigation solution, whether or not it can be trusted, is critical [113].  The integrity of the 
GPS  navigation  solution  is  dependant  on  the  on‐board GPS  receiver,  the GPS  satellites  and  the GPS 
ground support infrastructure. 

Currently, the Shuttle Program is dependent on the GPS Master Control Station (MCS) for notification of 
malfunctioning satellites.  If the MCS cannot set the satellite health bit or change the satellite GPS signal 
to be non‐trackable, the MCS would pass word of the malfunctioning satellite to Mission Control.  Based 
on Mission Control instructions, the crew would perform a data entry into a Shuttle computer display to 
instruct the GPS receivers to ignore the unhealthy satellite.

The  all‐in‐view  tracking  capability  of  modern  receivers  facilitates  the  use of  Receiver  Autonomous 
Integrity Monitoring (RAIM), which detects anomalous GPS signals and identifies suspect GPS satellites, 
facilitating exclusion of  their measurements  from state vector determination.   The availability of RAIM 
would provide a  level of protection  against  spurious GPS  signals that  is not  available  today with  the 
Shuttle’s five‐channel receiver. 

While RAIM provides protection against suspect satellites, there may be times when a receiver is tracking 
an  insufficient number of GPS  satellites with  suitable geometry  to  support RAIM.   Satellite or ground 
based augmentation using ground monitoring stations can provide a higher level of “real time” integrity 
protection than a stand‐alone GPS receiver employing RAIM [113].

Figure 22 - Upcoming Enhancements to Global Navigation Satellite Systems
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The U.S Wide Area Augmentation  System  (WAAS)  and  European Geostationary Navigation Overlay 
Service  (EGNOS),  which  are  satellite  based  augmentation  systems  (the  augmentation  signals  are 
broadcast by satellites other  than  the GPS satellites), will provide GPS satellite  integrity  information  to 
those  GPS  receivers  capable  of  receiving WAAS  and  EGNOS  signals  (Figure  22)  [114].   WAAS  and 
EGNOS  navigation  payloads  on  geostationary  satellites  broadcast  ranging,  differential  correction  and 
satellite  integrity  signals.   This will  enable  receivers  to  exclude  satellites  of questionable quality.   The 
additional ranging signals will improve solution quality and availability.

WAAS  covers  most  of  North  America  with  GPS  corrections  and  integrity  signals,  while  EGNOS 
broadcasts GPS  and Global Navigation  Satellite  System  (GLONASS)  related data  to Europe.   EGNOS 
could be expanded to cover Africa, and will eventually broadcast Galileo related data.   Other countries 
such as  Japan and  India are  considering building  systems  that perform  the  same  function  as, and  are 
compatible with, WAAS and EGNOS.

Receiver based RAIM and access to integrity data from satellite based GPS augmentation systems would 
permit  a modern  GPS  receiver  to  exclude  a  questionable  satellite in  an  autonomous manner, more 
quickly than can be done with the legacy five channel receiver.

Shuttle Autoland Using Ground Based GPS Augmentation

The Shuttle was designed with an autoland system, which has been upgraded over the years [115, 116].  
However,  a  completely  automatic  landing  has  never  been  attempted,  and  the  capability  is  a  back‐up 
flying mode for contingencies.

The Shuttle’s MLS is an integral part of the Shuttle’s autoland capability.  It has been successfully used to 
support piloted landings since the beginning of the Shuttle flight program in 1981 [117].  The Shuttle MLS 
system  is different  than  that used  to support civil aviation, and  is only available at six Shuttle  landing 
sites.*  The Shuttle has a much steeper glideslope than aircraft.  Over the long term, there are difficulties 
in maintaining the legacy MLS on‐board and ground equipment. Multi‐path and coverage issues are also 
of concern with MLS support for autoland.

If automated landings of either a crewed or uncrewed Shuttle are desirable in the future, use of a ground 
based GPS augmentation system (augmentation signals are broadcast by a ground station) employing the 
differential  GPS  concept may  be  preferable  over MLS.  A  ground‐based  augmentation  system  could 
provide a navigation solution of sufficient accuracy and integrity, provide more operational flexibility in 
landing site selection, and enhance safety margins. 

* Within  the  Shuttle  Program,  the  name Microwave  Scanning  Beam  Landing  System  (MSBLS)  is  often  used  to 
differentiate the Shuttle system from the civil and military aviation Microwave Landing System.
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The military  Joint Precision Approach and Landing System  (JPALS)* will provide high  accuracy, high 
integrity differential GPS navigation to support precision landing in all weather conditions [5, 118‐123].  
Tests  of  a  prototype  JPALS  system  have  already  supported  automated  F/A‐18  carrier  landings  and 
Unmanned Aerial Vehicle  (UAV)  tests  [119,  121].    JPALS will  play an  important  role  in  future UAV 
operations  [122].   One set of  JPALS ground equipment could  service all  the  runways at a  landing  site, 
while the legacy MLS equipment has to be positioned at each runway.  This would ensure availability of 
precision landing capability no matter which landing site runway was selected.  

Use of  JPALS would require a new GPS receiver.   The  legacy receiver was not required  to, nor does  it 
support, precision landing using GPS augmentation. 

Weather Minimums For Landings 

Use of an all‐in‐view  receiver with  JPALS and RAIM may also permit  reduction of minimum ceilings, 
and provide more safety margin for emergency landings, whether they are piloted or automated.

Simplification of Shuttle Navigation Procedures

A more capable and robust GPS receiver could lead to the simplification of Shuttle on‐board and Mission 
Control navigation procedures.   However, any  such  simplification would have  to be proceeded by an 
extensive  analysis  of  current  procedures,  program  requirements  and  flight  rules.    Furthermore,  each 
proposed change  should be examined  to determine  if  the payback  in  terms of  life  cycle  costs and  risk 
reduction justifies the change.

The  first measurement processed during  entry  is drag altitude,  computed using  Inertial Measurement 
Unit data and an atmosphere model.  Drag altitude introduces an expected level of altitude error into the 
Shuttle navigation state, but bounds altitude errors that are common to inertial navigation systems.  All‐
in‐view tracking, RAIM and satellite integrity signals from satellite‐based augmentation could eliminate 
the need for drag altitude measurement processing.

A ground computed correction to the Shuttle on‐board navigation state, called a delta state update, is a 
backup to the on‐board navigation system.  This capability requires two ground radars, a good Mission 
Control solution of the Shuttle state vector, and a commanding capability to put the delta‐state into the 
Shuttle  computers.   Given  the  integrity  functions  available  to more  advanced GPS  receivers  (WAAS, 
JPALS,  RAIM, more  signals),  dependence  on  the  delta  state  backup capability  could  conceivably  be 
reduced. 

* A civilian equivalent, the Local Area Augmentation System (LAAS), is under development.



104 of 118

Barometric altimeters provide altitude measurements for Kalman filter processing by the Shuttle primary 
and  backup  computers.    Given  that  barometric  measurements  help  bound  altitude  errors  at  lower 
altitudes and are more accurate than the previously mentioned drag altitude measurement, it is unlikely 
that barometric altitude processing would be eliminated.  Such a measurement would still be desirable in 
the  event  of  one  or  more  Shuttle  systems  problems  that  result  in an  unavailability  of  GPS  data.  
Furthermore,  the pitot tubes  that provide  the barometric altitude measurement also provide data  from 
which several parameters are derived for the orbiter’s flight control system. 

Precision Orbit Determination

The Shuttle MAGR and ISS Force 19 GPS receivers did not have requirements to support precision orbit 
determination.  While the existing filters in these receivers do meet requirements, flight results show they 
are not capable of precision orbit determination [23].  This function is currently performed for the Shuttle 
by  Mission  Control,  and  for  the  ISS  by  the  U.S.  Air  Force  Strategic  Command  and  the  Ballistics 
Navigation System group at the Russian Mission Control in Korolev.  These solutions are used to support 
maneuver  planning  and  debris  avoidance.    A Mission  Control  based filter,  called  SPOT  (Spacecraft 
Position Optimal Tracking) has been developed  to perform precision orbit determination using MAGR 
and Force 19 position vectors.  Consideration could be given to providing a precision orbit determination 
capability on‐board the orbiters.  This could be done by placing a suitable filtering algorithm in either a 
GPS receiver, or in a computer external to the receiver.  It may be easier to place the orbit determination 
filter in a computer other than the GPS receiver.

Rendezvous and Proximity Operations

Application  of  relative  GPS  is  being  pursued  by  development  efforts  for  the  European  Automated 
Transfer Vehicle  (ATV)  and  the  Japanese H‐II  Transfer Vehicle  (HTV).    Similar  application  could  be 
considered for the Shuttle as a rendezvous radar replacement.  

The Shuttle has  a  requirement  to  rendezvous with vehicles  that  are not  equipped with  active  relative 
navigation aids  such as  relative GPS.   Any  replacement of  a  current  relative  sensor with  relative GPS 
would  have  to  be  extensively  studied  to  ensure  that  the  Shuttle  could  still  rendezvous  with 
navigationally passive targets.  

To support relative GPS for Shuttle rendezvous with the ISS, a new communications link between the ISS 
and Shuttle may have to be created, with additional hardware and software added to both vehicles.  The 
ISS may also need a new GPS receiver, modified  to meet a  relative GPS  requirement.   The current  ISS 
receivers, and the Shuttle’s current GPS receiver, were not intended to meet a relative GPS requirement.

Relative GPS could conceivably  replace  the  rendezvous  radar and  star  trackers  in  their  relative  sensor 
roles.    Such  a  replacement would  permit  similar  navigation  sensor  redundancy  (three GPS  receivers 
versus one radar) and eliminate the need for radar failure relative navigation procedures.  The Ku Band 
__
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antenna and associated electronics would still be required to support transmission of data and video via 
the TDRSS network satellites.  In the event of a future communications system upgrade that replaces the 
Ku  Band  hardware  communications  function,  replacement  of  the  Ku  Band  rendezvous  function  by 
relative GPS would be desirable.  The star trackers used for relative optical measurements are also used 
for IMU alignment, and would have to be retained in the event of a switch to relative GPS. 

Accuracy, multi‐path, reliability, antenna obscuration and sensor measurement redundancy concerns  in 
close proximity to the ISS would prevent relative GPS from replacing the laser sensors currently in use to 
support the close approach and docking phases. 

A  GPS  receiver  that  is  to  be  used  for  relative  navigation  would  require  extensive  modification  of 
navigation and filtering algorithms.   If the receiver could not be modified, GPS measurements could be 
passed  to  an  on‐board  computer  that  has  navigation  and  filtering  algorithms  specifically designed  to 
support  relative  navigation  during  rendezvous  and  proximity  operations.   Relative GPS  is  also more 
complex  than other  relative  sensors.   Given  the  complexity of  the Shuttle  and  ISS GPS  integrations, a 
relative GPS integration effort should not be considered to be straightforward.

Attitude Determination

Research  into  GPS  attitude  determination  has  been  extensive,  and such  an  application  has  been 
operational on the ISS since April 2002 [2].   However, for the Shuttle, GPS attitude determination is not 
desirable.

Multiple antennas are required  for GPS attitude determination, and  the  ISS experience has shown  that 
attitude solution quality  is dependent on satellite visibility  to  the antenna array, which  is a  function of 
vehicle attitude.  Mounting arrays on the Shuttle to ensure adequate visibility would be problematic.  The 
Shuttle IMUs provide high accuracy attitude data during all phases of flight, at any attitude.   The units 
are aligned using star trackers.  The high accuracy is needed to support safety critical ascent and entry, 
where excessive attitude errors are not permissible.  GPS attitude determination may not be of sufficient 
accuracy to replace the star trackers in the role of supplying attitude updates to the flight computers, for 
the purpose of IMU alignment.  

GPS Metric Tracking For Range Safety

An effort  to replace  legacy ground radars with on‐board GPS  receivers  for  range  safety at U.S.  launch 
sites  has  been  underway  for  some  time.   Range  safety  tracking  requires  two  independent  sources  of 
tracking data. The Shuttle GPS receiver is integrated with  the on‐board navigation, guidance and  flight 
control system.   This would preclude the use of a new Shuttle GPS receiver  from being used  to reduce 
required ground tracking support during launch.  An additional GPS receiver, independent of the Shuttle 
avionics system, would be required to meet range safety requirements for the Shuttle orbiters.   Ground 
radar replacement for range safety would also require the addition of GPS receivers to the Solid Rocket 
__
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Boosters.    In addition  to range safety, ground radar  tracking  is required  to support Shuttle  launch and 
landings, which includes nominal and emergency landings at the Kennedy Space Center Shuttle runway. 
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12. Summary

In  the  early  1990s, GPS was  viewed  as  an  off‐the‐shelf  technology  that would  permit  a  faster‐better‐
cheaper  approach  to upgrading  vehicles  and  lowering  development  costs.   GPS  technology  has  been 
successfully integrated into the International Space Station and the Space Shuttle (the X‐38/CRV project 
was  canceled).   GPS provides more  operational  flexibility  and  better  accuracy  than  legacy  navigation 
aids.  

However, the number of technical issues encountered exceeded the expectations held at the start of the 
projects.  The amount of time, number of personnel, and effort required to resolve these technical issues 
exceeded  initial  estimates.    GPS  receivers  are  complex  computers that  interface with  other  complex 
computers.  Treating a GPS integration with a spacecraft avionics system as a straightforward “plug and 
play” project will lead to multiple technical, cost and schedule problems.  

Extensive  testing of  interim software versions and  the  integrated system should be performed, both  in 
the lab and the actual operating environment.   Computer interfaces,  including GPS receivers,  in safety‐
critical systems should be “bullet proofed” to protect against known and postulated  forms of spurious 
input.   Redundancy, RAIM, satellite and ground based augmentation and monitoring systems will not 
protect against system level problems, receiver software problems, or user errors.  While it is a good idea 
to equip GPS receivers with an autonomous reset feature (“ctrl‐alt‐delete”), the existence of such a feature 
should  not  be  used  as  an  excuse  to  take  shortcuts  in  software  and  system  development  and  testing.  
Widespread acceptance,  confidence  in, and use of GPS  technology  should not  lull  the  integration  and 
user community  into  thinking  that problems cannot occur, particularly at  the  receiver  level.   Research 
and testing is needed to characterize receiver failures, and their probability of occurrence.

Integration and use of  software  intensive, off‐the‐shelf units  into  safety  related  applications  for which 
they were not originally designed  requires vendor  support and design  insight above  that  required  for 
other  off‐the‐shelf  integrations.   Open  communication  among  all  participants  and  close  relationships 
with navigation unit vendors are required to ensure success.  

The process issues encountered by GPS vendors,  integrators, users, and certification authorities are not 
specific to the navigation industry.  The same issues occur throughout the computer industry, and are the 
subject of research and discussion at computer industry conferences.  Interaction between the computer 
software and the navigation industries may help overcome GPS software process problems.

Not all technical difficulties with new technology should be interpreted as being process problems (lack 
of communication, inadequate requirements, insufficient testing).  Application of new and revolutionary 
technology  to  new  operating  environments  is  a  process  of  discovery.    The  Columbia  Accident 
Investigation  Board  characterized  the  Shuttle  as  being  a  developmental  vehicle  with  an  operational 
mission.   The NASA JSC experience with GPS in space indicates  that  it  too  is developmental  in nature, 
with an operational mission.
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