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ABSTRACT

All structural systems possess a basic set of physical characteristics unique to that system.
These unique physical characteristics include items such as mass distribution and damping. When
specified, they allow engineers to understand and predict how a structural system behaves under given
loading conditions and different methods of control. These physical properties of launch vehicles may be
predicted by analysis or measured by certain types of tests. Generally, these properties are predicted by
analysis during the design phase of a launch vehicle and then verified by testing before the vehicle
becomes operational.

A ground vibration test (GVT) is intended to measure by test the fundamental dynamic
characteristics of launch vehicles during various phases of flight. During the series of tests, properties
such as natural frequencies, mode shapes, and transfer functions are measured directly. These data will
then be used to calibrate loads and control systems analysis models for verifying analyses of the launch
vehicle.

NASA manned launch vehicles have undergone ground vibration testing leading to the
development of successful launch vehicles. A GVT was not performed on the inaugural launch of the
unmanned Delta III which was lost during launch. Subsequent analyses indicated had a GVT been
performed, it would have identified instability issues avoiding loss of the vehicle.

This discussion will address GVT planning, set-up, execution and analyses, for the Saturn and
Shuttle programs, and will also focus on the current and oni:l0ing planning for the Ares I and V Integrated
Vehicle Ground Vibration Test (IVGVT).

INTRODUCTION

Most launch and space vehicles, as well as aircraft, undergo dynamic testing, also known as
modal testing or GVT. Such testing is conducted to validate pre-test finite element models (FEMs) for use
in verification loads analysis. The testing also determines test-confirmed natural frequencies, mode
shapes, and damping for the vehicle under test. GVT supports controls analysis by providing test data to
reduce uncertainty in models, which can then carry heavier payloads and prOVide better vehicle control.
Subsystem objectives are also obtained during dynamic testing such as verifying minimum subsystem
frequency requirements and confirming flex effects between control sensors and thrust locations.

Without test-calibrated models, the model uncertainty factor (MUF) used in verification loads
analysis is not updated and remains at earlier design phase levels. This uncertainty can translate into
increased mass if margins are insufficient. Poorly understood vehicle modes also can cause vehicle
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instability due to incorrect modeling and boundary conditions. If model uncertainties are too large,
gUidance, navigation, and control (GN&C) stability requirements, cannot be met.

The Aerospace Corporation conducted a study of 47 launch and space vehicle test programs (65
total modal tests). In all but one program, the analytical models required updating prior to final vehicle
deployment. "The author is not aware of a single analytical model of a complex space vehicle, upper
stage, or launch vehicle component, that did not require significant adjustments once mode survey test
data became available. This implies that a mode survey test is an absolute requirement. Unfortunately,
the commercial trend is to eliminate this test to reduce cost and shorten schedule. ttl

Failure to conduct such testing can have catastrophic consequences. The Delta III launch vehicle
was destroyed on its maiden launch because the control system software corrected a 4 hertz oscillation
that would have smoothed out on its own without correction. Designers had relied on known Delta II
vehicle responses even though the Delta III launch vehicle had a significantly different configuration, with
an increased-diameter first stage fuel tank, a shorter vehicle, two additional solid rocket motors, and a
new second stage engine fueled by liquid oxygenlliquid hydrogen (LOXlLH2). Based on the heritage Delta
II system modes, the Delta III control software corrected a vehicle mode (oscillation) that did not reqUire
correction. Had the program conducted dynamic testing on the Delta Ill

i
it is likely this mode would have

been understood and the control software adjusted to accommodate it.

Similarly, the Ariane 5 was lost on its inaugural flight due to a lack of understanding of the
vehicle's new engine nozzle and a decision not to compensate by adding additional safety margins into
vehicle design and test. The loss of the satellite payload resulted in Arianespace conducting a
demonstration flight with no payload before another paying customer would sign up to use the launch
system.3

More recently, the commercially developed SpaceX Falcon 1 suffered a partial failure on its
second test flight in March 2007. The launch went well until separation of the first and second stages,
when the first stage bumped the engine bell of the second stage engine as the Interstage separated. This
ultimately produced a vehicle roll that caused the LOX tank to slosh due to the amplified oscillation. This
slosh increased the oscillation, which would normally have been compensated for by the thrust vector
control (TVC) system, but the increased oscillation caused the TVC to overcompensate the correction,
which lead to premature burnout of the second stage engine and a failure to meet mission objectives.
That a bump could excite a mode that would persist and ultimately doom the mission indicates that some
modal characteristics of the Falcon 1 vehicle were not well understood. This incident is an example of the
worst modal attributes coupling together (natural modes, slosh modes) and leading to TVC
overcompensation, and perhaps failure of other systems, to respond. More ground testing, including
dynamic testing, may have helped identify these modes prior to launch, ensuring better characterization
and design of the structural and slosh modes and the vehicle's ability to control them.

The sheer size of NASA launch vehicles, and the need to human rate them, necessitate
extensive planning to ensure the vehicle and test facility meet requirements not only for good test results,
but for the safety of those setting up and conducting the test. NASA is currently developing the next
generation of launch vehicles that will take humans back to the Moon and beyond. These are the Ares I
crew launch vehicle, with the Orion crew module, and the Ares V cargo launch vehicle. Both Ares I and
Ares V will require a GVT to validate analytical models in support of loads and GN&C.

The Saturn and Space Shuttle programs both performed scale-model dynamic tests in addition to
full-scale testing. Saturn used a 1/10th scale model. Shuttle used a % scale model. NASA Ares I analysts
have challenged the need to conduct scale model testing for Ares I, as the launch vehicle has a simple in-



line configuration and payload. Also, the advanced computational tools in use today are more accurate
and process post-test data more quickly. While useful in developing designs for the earlier projects,
modern tools allow Ares I to omit the cost and time required to perform scale-model testing.

Planning for the NASA Ares 1I0rion Integrated Vehicle GVT (IVGVT) has been ongoing since the
Constellation Program's inception. This planning draws heavily on the historic data archived in NASA
libraries for Saturn V and Space Shuttle dynamic testing in the dynamic test stand at Marshall Space
Flight Center (MSFC). The IVGVT team has already conducted a preliminary Subject Matter Expert
(SME) review to obtain the evaluation of experts from both the Saturn and Shuttle GVT projects. This
availability of historic records and professional authorities with hands-on GVT experience has been a
tremendous aid in IVGVT planning. A second SME review is planned prior to the Ares I Preliminary
Design Review (PDR).

While not an objective of dynamic testing per se the dynamic testing of both Saturn V and Shuttle
in Test Stand (TS) 4550 represented the first time the entire vehicle was stacked. It will be the same with
Ares 1I0rion. It is an excellent opportunity to pathfind and learn about the integrated vehicle stack prior to
delivery to the Kennedy Space Center (KSC) for launch preparations.

SATURN V

During the Saturn V program, NASA planned and executed the Dynamic Vehicle Test (DVT), also
know as a GVT. The test was performed on a full-scale vehicle test article to determine the structural
dynamic characteristics for flight control system design and to verify vehicle structural integrity. The test
article was built to flight-article specifications. Deviations from these specifications were built to ensure
that the overall dynamic response of the vehicle was not changed. 4

The Saturn V vehicle consisted of three booster stages, the instrument unit (IU) and the payload.
Fully fueled, the vehicle weighed approximately 6,000,000 pounds, and measured 365 feet tall with a 33­
foot-diameter base. De-ionized dichromate water was used to simulate the propellant, liquid oxygen
(LOX) and RP-1, in the first stage. De-ionized dichromate water was used as the simulant for LOX in the
second and third stages. Due to the difficulties of adequately simulating liquid Hydrogen (LH2), the LH2

tanks were left empty in the second and third stages for lateral testing and were weight simulated with
water for longitudinal and roll testing. 5

Test Stand 4550 (TS 4550) was built at MSFC between 1962 and 1964 to perform dynamic
testing for the Saturn program. Due to the very large size of the Saturn V vehicle, TS 4550 is 360 feet
high. The 200-ton derrick crane on top of the building adds 64 feet to the overall height. Platforms
capable of folding back and away from the test article were built at 24-foot intervals, providing access to
full length of the vehicle (Figure 1).6 The vehicle was handled in the stand by two derrick cranes, one
installed on the roof and one about half way up the exterior. 7



Figure 1 - Saturn V test article and installed in TS 4550

The suspension system required to simulate free-flight conditions was a particular challenge.
Suspending the vehicle by cables would not work, as the cables resonate at frequencies similar to that of
the vehicle, which might have complicated or invalidated test results.

NASA developed a state-of-the-art suspension system to simulate the free-free boundary
conditions of flight. The hydrodynamic support system (HDS) consists of oil bearings and vertical gas
springs for lateral and roll stability (Figure 2). Oil under pressure was pumped between flat contacting
surfaces to provide a near frictionless support. This system transmits the heavy vehicle load directly to the
ground, enabling the support mass to be relatively small. 8 The HDSs were so effective that the entire 6
million pound vehicle could be excited in its low frequency suspension modes by two people pushing the
fins on the first stage, deflecting the vehicle as much as two inches.9

Figure 2 - Hydraulic Support System (HOS)



Lateral support of the vehicle was provided by two sets of lateral stabilizing springs. These
springs were located as close to the mean nodal points as possible to minimize their impact on the overall
bending modes of the vehicle. An upper stabilizing s~stem of 16 springs was attached tangentially to
provide roll restraint and keep the vehicle centered. 1

The DVT tested three configurations of the Saturn V. Configuration I consisted of the S-IC first
stage, S-II second stage, S-IV third stage, IU, Crew Service Module (CSM) and Launch Escape System
(LES). Configuration II consisted of the S-II second stage, S-IV third stage, IU, CSM and LES.
Configuration III consisted of the S-IVB-D third stage, IU, CSM and LES. All configurations tested both the
ignition and burn out conditions of the fuel tanks.

Dynamic testing was conducted on the Saturn V test vehicle between October 1966 and August
1967. A series of test were performed, including force linearity, ring-out damping, and ring mode. The
force linearity test excited the vehicle at three different force levels at each resonant frequency to
determine nonlinear characteristics of the vehicle. The first four flexible mode resonant frequencies were
measured by the ring-out damping test, as was the logarithmic decay of response to determine sensor
damping when force was suddenly removed. The ring mode test was an incremental frequency sweep to
determine the IU's ring mode activity. 11

The mathematical model developed during pre-test analysis was verified by the dynamic test and
used to analyze the flight vehicle and account for mass and stiffener differences. Generally, the
correlation between test results and this model were very good. A major difference, however, was found
at the flight gyro cold plate in the IU. The control gyro was located on the upper half of this plate, which
had a higher slope than the lower half. This made the analytical flight control parameters marginal. This
finding resulted in relocating the control gyro to the lower half of the plate, where it correlated well with
analytical predictions. 12

Table 1 summarizes the major findings from Saturn V's DVT and their likely consequences. 13

Table 1 - Saturn V DVT Problems and Consequences

SaturnVDVT Consequences if Not
Problem Discovered Hardware Impacted Discovered

Design deficiency in the The upper support bracket for Hardware failure resulting in
SPS tank supports. the SPS tanks was redesigned loss of mission and possible
Unexpectedly high local to eliminate a strong tank crew loss.
resonant coupling was cantilever mode.
detected between SPS and
bulkhead support.
High LOX and fuel dynamic The higher tank pressures Potential loss of vehicle and
tank bottom pressures. contributed to the S-IC pogo crew due to pogo.
These pressures were under- accumulator hardware design.
predicted by a factor of 2. The
significance of these
pressures was not understood
until after pogo occurred on
AS-502.



Saturn V DVT Consequences if Not
Problem Discovered Hardware Impacted Discovered

High 18 Hertz (Hz) S-IC Eliminated a planned inboard Potential loss of vehicle and
Crossbeam mode gains. engine accumulator. crew due to pogo between the
ON data showed that an 18 Hz accumulator mode and
accumulator should not be the 18 Hz crossbeam mode.
used on the inboard enQine.
Local rotation of the flight The gyros were relocated to Flight control instability
gyro support plate. Vehicle the bottom of the support plate resulting in loss of vehicle.
dynamic shears and moments where the local rotation was
deformed the support plate. much less. This required wire
The math model under- harnesses of new length. The
predicted this deformation by flight control filter network was
135%. redesiQned.

SPACE SHUTILE

NASA authorized the development and manufacturing of the National Space Transportation
System, commonly called the Space Shuttle, in 1972. The Space Shuttle launch vehicle consists of the
orbiter-a winged vehicle capable re-entry and controlled landing as a reusable craft-an external tank
(ET) that supplies the LOXlH2 propellant to the orbiter main engines, and two reusable solid rocket
boosters (SRBs) that provide additional power at launch. The launch vehicle assembly, or stack, is 184
feet tall and 122 feet long with a wing span of 78 feet. The launch vehicle weighs 4,500,000 pounds at
liftoff (weight may vary depending on payload). On the re-entry runway, the orbiter is 57 feet tall. It can lift
a payload of up to 50,000 pounds to orbit and can carry up to seven crew.

The Space Shuttle is the first partially reusable space vehicle, and as such it represented new
challenges to design and analysis due to the coupled interaction of the four-body (orbiter, two solid rocket
boosters, and external tank) configuration with many joints and local load paths. Also, the viscoelastic
effects of the solid rocket boosters (SRBs), together with the unsymmetrical stiffness and mass effects on
the orbiter, were an added complexity. A vigorous dynamic test program was planned that included not
only the '!4 scale model, but also a horizontal GVT (HGVT) performed on the orbiter by itself and a mated
vertical GVT (MVGVT) performed on the four-body full-scale vehicle to validate the mathematical models
developed.

The MVGVT was performed between the summers of 1978 and 1979 at MSFC's TS 45SO. The
vehicle test configuration necessitated modifications to the test stand and the reactivation of HOSs used
during Saturn V testing. TS 4550 was designed to test vehicles larger than the Saturn V, specifically a
vehicle with a SO-foot diameter and about the same height as Saturn V; thus the interior of the stand was
adequately sized to accommodate Shuttle for dynamic testing. 14 Three columns and all horizontal and
vertical connectors to them were removed. Five new columns were added and the 200-ton derrick crane
was relocated. The door was widened to allow the orbiter to be emplaced in one piece.

The Saturn-era HOSs were used to provide the free-free condition to simulate flight. To save cost,
adapter frames were developed for the Saturn-era HOSs. These adapter frames required removing the
SRB nozzles, as the weight of these components was compensated by the adapter frames.



The Space Shuttle was tested in five configurations during the MVGVT, two for the four-body
vehicle and three for the two-body vehicle. The four-body test configuration consisted of the orbiter, two
solid rocket boosters (SRBs) and the external tank (ET). This was tested at lift-off and pre-SRB
separation (burn-out) vehicle configurations. The two-body test configuration consisted of the orbiter and
ET, which were tested at start of boost, mid-boost, and end-of-boost vehicle configurations.

Results of the MVGVT generally showed mode shapes and frequencies below 10Hz correlated
well, with 5% or less difference between test-measured frequencies and pre-test analytical frequencies.
Frequencies between 10 to 20 Hz correlated less well, with differences between the test-measured
frequencies and pre-test analytical frequencies greater than 5% and less than 10%. Frequencies greater
than 20 Hz correlated poorly (greater than 10% difference between test-measured and pre-test analytical
frequencies) with the models. The user frequencies of interest were below 10 Hz, so the structural
dynamic models were judged adequate for flight certification.

Major test results identified local resonances in the SRB rate gyros. These resonances corrupted
sensor signals. If they had occurred during flight, they would have caused a loss of the sensor. Anomalies
were also observed in the orbiter side-mounted rate gyros.

Figure 3 • Orbiter and External Tank in TS 4550

Overall, structural damping data ranged from 0.1 percent to greater than 10 percent. Average
modal damping was between 1 percent and 3 percent. This damping data was invaluable in the flight
certification stability margins. 15

The Space Shuttle was the first human-rated NASA spacecraft to fly humans on its inaugural
launch. Results of the dynamic testing during the MVGVT were critical to the decision to launch the
vehicle without first performing unmanned flight tests. Dynamic testing continued, however, through the
first five flights, all crewed. Clearly the verification of vehicle mathematical models was vital to the
successful first flight and the eventual assessment to declare the Shuttle operational. Without this test
data to verify the models, confidence to launch humans on the first flight of the vehicle would have been
greatly reduced.



Table 2 summarizes the major findings from the Space Shuttle MVGVT and likely
consequences. 16

Table 2 - Space Shuttle MVGVT Problems and Consequences

Space Shuttle MVGVT Consequences if Not
Problems Discovered Hardware Impacted Discovered

SRB-mounted rate gyros Structural redesign was Flight control instability and
exhibited abnormally high required to stiffen the SRB ring possible loss of vehicle.
.transfer functions. The rate frame, which raised the local
gyros mounted on the forward resonant frequencies and
SRB ring frames resonated at reduced the gain.
local frequencies and high
gains, which were critical to
flight controls.
Axial SSME frequencies and A new three-dimensional Pogo stability analyses would
mode shapes did not asymmetric math model of the have been suspect.
correlate with pre-test SSME engines and thrust
analysis. A half-shell dynamic structure was required. No
math model using symmetry hardware changes necessary.
was used in pre-test analysis.
Test rate gyro values RM software trip levels and Flight control instability and
showed greater response cycle counter levels were possible loss of vehicle.
variations than analysis. increased. The fault isolation
Response variations between routine was modified to inhibit
RGAs were much larger than kicking out RGAs and ACCs
those used in the analytical after first sensor failure.
studies in determining the
Redundancy Management
(RM) trip levels.

In 2005, NASA began work on the Constellation Program with the goal of sending humans to the
Moon and building a permanent base there in preparation for missions to other destinations. The Ares
project within the Constellation Program is responsible for developing, building, and testing the Ares I and
Ares V launch vehicles.

The Ares I crew launch vehicle will lift the Orion crew module to low Earth orbit. It is an in-line,
two-stage configuration. The first stage is a five-segment solid rocket booster based on the heritage
Space Shuttle SRB design, and, like the Shuttle SRBs, is reusable. The Upper Stage is powered by the J­
2X engine, which is derived from the Saturn second-stage J-2 engine and incorporates technologies from
other engines. The Orion crew module sits on top of the second stage.



Ares I is 325 feet tall, weighs 2,000,000 pounds at launch and is capable of lifting 56,500 pounds
into low Earth orbit. Ares I has two missions: carrying up to six crew (or cargo) to the International Space
Station or carry four astronauts to low Earth orbit for rendezvous with Ares V for missions to the Moon.

The Ares V cargo launch vehicle will be a heavy-lift vehicle designed to launch cargo and
rendezvous with Ares I in Earth orbit. The core stage will be powered by five RS-68 LOXlLH2 engines.
Two five-segment SRBs, like the first stage of Ares I will also provide launch power. The second stage, or
Earth departure stage (EDS), will be powered by a single J-2X engine, the same used for the Ares I
second stage. The Altair lunar lander is the payload.

Ares V will be 360 feet tall, weigh 7,400,000 pounds at launch and will be capable of lifting about
316,000 pounds into low Earth orbit and 140,200 pounds to lunar orbit. Its mission is to lift the Earth
departure stage, Altair lunar lander, and other mission-related cargo to low Earth orbit for rendezvous with
the Orion crew module prior to its journey to the Moon.

Plans to perform the Integrated Vehicle GVT (IVGVT) for Ares I began in early 2006. The models
correlated from IVGVT test data will support the Ares I Design Certification Review (DCR) in July 2013.
The DCR supports the first crewed launch of the Ares I/Orion vehicle planned for September 2013.
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Figure 4 - Launch Vehicle Size Comparison

It has been more than 25 years since the Space Shuttle MVGVT; this TS 4550 is being repaired
and modified for reactivation to conduct the Ares I IVGVT. In 1987, the United States Department of the
Interior's National Park Service designated TS 4550 a national historic landmark. NASA conducted an
historical study of the stand, including a review of the original design and subsequent modifications, which
were submitted to the Department of the Interior, Historic American Building Survey. This study ultimately
will be part of the Library of Congress collection. As required by Federal law, an environmental impact
study was performed and posted for public review. This study was approved by MSFC management in
January 2008.

The 200-ton derrick crane on top of the stand has undergone significant repairs, including
installation of a new motor. In March 2008, the crane was used to remove the roof panels and lower the
door for the first time since the MVGVT. Currently the Shuttle-era platforms are being removed. They will



be replaced with mast climbers (Figure 5) that provide ready access to the test articles and can be moved
easily to support different test positions within the test stand. Two new cranes are being procured, a
jack/gantry crane and a 100-ton mobile crane, which will be used to aid in moving test articles both at the
test stand and at the Redstone Arsenal railhead where first stage segments will be received.

Figure 5 - Mast Climber Concept for TS 4550

The approved design upgrades for TS 4550 include a new electrical system and an additional
emergency staircase for improved safety. Work on these modifications will begin in the summer of 2008
and is scheduled to complete in the summer of 2009.

Phase I of test requirements development for the IVGVT was completed in January 2008. This
phase consisted mostly of beam model development and exploration of frequency ranges of interest.
Phase II is currently underway and will complete prior to the Ares I Preliminary Design Review (PDR)
schedule for late summer 2008. The test requirements support development of the IVGVT Test Plan as
well as the Special Test Equipment (STE) development and design. A draft Test Plan will be submitted for
review at the Ares I PDR. STE design is nearing completion of the preliminary phase in late spring 2008.

The HDSs used for Saturn and Shuttle (Figure 6) are being disassembled and evaluated for use
during IVGVT. Progress to date indicates that the 45-year-old HDSs can be refurbished in support of the
Ares IIVGT. In parallel with the HDS evaluation, an alternate concept pneumatic system is being
explored. A decision on which suspension system to use for IVGVT will be made in late summer 2008.

Figure 6 - HDS Concept with New Attach Frame



The current plan is for the Ares I IVGVT to test six configurations in three unique test position~ in
TS 4550. Position 1 consists of the Upper Stage and Orion crew module. Four test configurations will be
tested. These are J-2X ignition, post Launch Abort System (LAS) jettison, critical slosh mass, and J-2X
burn-out. Position 2 consists of the full launch stack at first stage burn-out (using empty first stage
segments). Position 3 consists of the full launch stack at lift-off (using inert first stage segments). Transfer
function measurements will be made during all test configurations (Figure 7).

IVGVT Test Positions
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Figure 7 - Ares IIVGVT Test Configurations

The Ares IVGVT will be conducted from mid-2011 to mid-2012. It is intended to measure by test
the fundamental dynamic characteristics of Ares I during various phases of operation and flight. The final
measured results of the IVGVT are clearly dependent on the vehicle hardware used during the test. A
fundamental philosophy of structural dynamic testing is to have as few differences between the test article
and the flight article as possible. For accurate testing and model correlation, both the test and flight
configurations must be known and differences understood fully, which is sometimes referred to as "test
what you fly, fly what you test." To accurately represent the properties of the Ares I flight vehicles, the
Ares I IVGVT will be conducted on a test article built to flight-equivalent specifications. Mass simulators of



components may be used for flight-quality components that are not available in the scheduled test
timeframe, provided there is sufficient technical rationale to do SO.17

Test objectives pertaining to flight control objectives are 1) to obtain natural vehicle mode shapes,
frequencies, generalized mass and damping characteristics which are used in the stability equations and
2) to obtain the amplitude and phase response of the elastic vehicle from thruster locations to all flight
control sensor locations. 18

Structural dynamic test objectives are 1) to obtain mode shapes, frequencies and damping to be
used as the reference for test calibrated CLV configuration models that form the basis of final verification
loads and GN&C controls analysis and 2) to obtain experimental non-linear characteristics of vehicle
configurations by exciting the test specimen at different force levels. 19

Ares V planning and early design is in work at this time, but at a very low level of effort as the
Constellation program focus at this time is on Ares 1I0rion development and launch. However, initial
planning for the Ares V IVGVT has been ongoing. This consists primarily of facility studies and a
preliminary schedule for long-range budget planning purposes. Ares V efforts are expected to increase in
fiscal year 2010.

SUMMARY AND CONCLUSIONS

NASA has conducted dynamic tests on each of its major launch vehicles during the past 45
years. Each test has provided invaluable data to correlate and correct analytical models used to predict
structural responses to differing dynamics for these vehicles and for the control of the vehicles. With both
Saturn V and Space Shuttle, hardware changes were also required to the flight vehicles to ensure crew
and vehicle safety.

The Ares I IVGVT will undoubtedly provide similar valuable test data to support successful flights.
The IVGVT will provide test-determined natural frequencies, mode shapes, and damping for the Ares I.
This testing will support controls analysis by providing data to reduce uncertainty in the models. The value
of this testing has been proven by past launch vehicle successes and failures. Performing dynamic
testing on the Ares vehicles will provide confidence that the launch vehicles will be safe and successful in
their missions.
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♦Uncertainty can translate into increased mass and vehicle 

instability due to incorrect modeling and boundary conditions
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Failures Attributable to Lack of a GVTFailures Attributable to Lack of a GVT

♦

 

Failure to conduct a GVT can have 
catastrophic consequences 

•

 

Delta III
−

 

Destroyed on maiden launch because 
control system software corrected a 4 
hertz oscillation that would have 
smoothed out on its own 

−

 

Designers relied on known Delta II 
vehicle responses even though Delta 
III a significantly different vehicle 

•

 

Ariane 5
−

 

Lost on its inaugural flight due to a lack 
of understanding of the vehicle’s new 
engine nozzle and a decision not to 
compensate with additional safety 
margins 

•

 

Falcon 1
−

 

Suffered a partial failure on its second 
test flight when first stage bumped 
second stage engine bell 

−

 

Ultimately produced a vehicle roll that 
caused the LOX tank to slosh due to 
the amplified oscillation 

−

 

Mission indicates that some modal 
characteristics of the Falcon 1 vehicle 
were not well understood 
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GVT Experiences on Saturn VGVT Experiences on Saturn V

♦

 

Dynamic Vibration Testing (DVT) 
performed at Marshall Space Flight 
Center (MSFC) on full-scale vehicle test 
article 

•

 

Determined structural dynamic 
characteristics and verified structural 
integrity 

•

 

Three booster stages, instrument unit (IU), 
and payload 

•

 

Vehicle weight ~6 million pounds fully fueled
•

 

365 feet tall, 33-foot-diameter base
•

 

De-ionized dichromate water used to 
simulate first stage propellant and LOX in 
the second and third stages 

•

 

LH2 tanks left empty in second and third 
stages for lateral testing and water 
simulated weight for longitudinal and roll 
testing 

♦

 

Test Stand (TS) 4550
•

 

360 feet high
•

 

200-ton derrick crane on top of the building
•

 

Platforms at 24-foot intervals provided 
access to vehicle 

♦
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Generating Vibrations for TS 4550Generating Vibrations for TS 4550

♦

 

Suspension system required to 
simulate free-flight conditions 

♦

 

Soft-support systems used to simulate 
free-free (unconstrained) boundary 
conditions vehicle experiences during 
flight 

♦

 

Hydrodynamic support system (HDS) 
uses oil bearings and vertical gas 
springs for lateral and roll stability 

♦

 

Lateral support provided by two sets of 
lateral stabilizing springs  

♦

 

DVT tested three configurations:
•

 

S-IC first stage, S-II second stage, S-IV 
third stage, IU, Crew Service Module 
(CSM) and Launch Escape System (LES) 

•

 

S-II second stage, S-IV third stage, IU, 
CSM and LES 

•

 

S-IVB-D third stage, IU, CSM and LES 
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Lessons Learned from Saturn V GVTLessons Learned from Saturn V GVT

Saturn V DVT
Problem Discovered Hardware Impacted Consequences if Not Discovered

Design deficiency in the SPS tank 
supports. Unexpectedly high local 
resonant coupling was detected 
between SPS and bulkhead support.

The upper support bracket for the SPS 
tanks was redesigned to eliminate a 
strong tank cantilever mode.

Hardware failure resulting in loss of 
mission and possible crew loss.

High LOX and fuel dynamic tank bottom 
pressures. These pressures were 
under-predicted by a factor of 2. The 
significance of these pressures was not 
understood until after pogo occurred on 
AS-502.

The higher tank pressures contributed 
to the S-IC pogo accumulator hardware 
design.

Potential loss of vehicle and crew 
due to pogo.

High 18 Hertz (Hz) S-IC Crossbeam 
mode gains. DTV data showed that an 
accumulator should not be used on the 
inboard engine.

Eliminated a planned inboard engine 
accumulator.

Potential loss of vehicle and crew 
due to pogo between the 18 Hz 
accumulator mode and the 18 Hz 
crossbeam mode.

Local rotation of the flight gyro 
support plate. Vehicle dynamic shears 
and moments deformed the support 
plate. The math model under-predicted 
this deformation by 135%.

The gyros were relocated to the bottom 
of the support plate where the local 
rotation was much less. This required 
wire harnesses of new length. The flight 
control filter network was redesigned.

Flight control instability resulting in 
loss of vehicle.
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GVT Experiences on Space ShuttleGVT Experiences on Space Shuttle

♦

 

Mated Vertical GVT (MVGVT) 
performed at Marshall Space Flight 
Center (MSFC) on full-scale 
vehicle test article 

•

 

Included orbiter, external tank, and 
two solid rocket boosters (SRBs) 

•

 

New challenges to design and 
analysis due to coupled interaction of 
four-body configuration 

•

 

Viscoelastic and mass effects of 
configuration added complexity 

•

 

TS 4550 modified to fit Shuttle, but 
Saturn-era HDS still used 

•

 

Five configurations: two for the four- 
body vehicle and three for the two- 
body vehicle 

•

 

Results of MVGVT critical to decision 
to launch vehicle without first 
performing unmanned flight tests 

♦
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Lessons Learned from Shuttle MVGVTLessons Learned from Shuttle MVGVT

Space Shuttle MVGVT
Problems Discovered Hardware Impacted Consequences if Not Discovered

SRB-mounted rate gyros exhibited 
abnormally high transfer 
functions. The rate gyros mounted 
on the forward SRB ring frames 
resonated at local frequencies and 
high gains, which were critical to 
flight controls.

Structural redesign was required to 
stiffen the SRB ring frame, which 
raised the local resonant 
frequencies and reduced the gain.

Flight control instability and 
possible loss of vehicle.

Axial SSME frequencies and mode 
shapes did not correlate with pre- 
test analysis. A half-shell dynamic 
math model using symmetry was 
used in pre-test analysis.

A new three-dimensional 
asymmetric math model of the 
SSME engines and thrust structure 
was required. No hardware changes 
necessary.

Pogo stability analyses would 
have been suspect.

Test rate gyro values showed 
greater response variations than 
analysis. Response variations 
between RGAs were much larger 
than those used in the analytical 
studies in determining the 
Redundancy Management (RM) trip 
levels.

RM software trip levels and cycle 
counter levels were increased. The 
fault isolation routine was modified 
to inhibit kicking out RGAs and 
ACCs after first sensor failure.

Flight control instability and 
possible loss of vehicle.
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GVT Activities on Ares Launch VehiclesGVT Activities on Ares Launch Vehicles

♦

 

Two test vehicles to be delivered and 
tested at MSFC: 

•

 

Ares I crew launch vehicle 
(Launches Orion with 4-6 crew members 
to LEO for rendezvous with ISS or for 
lunar missions) 
−

 

2 SRB first stage sets (inert and empty)
−

 

1 flight-like Upper Stage with dynamically 
simulated USE (J-2X) 

−

 

1 flight-like Orion

•

 

Ares V cargo launch vehicle (Launches 
Altair to LEO for rendezvous with Orion 
and missions to Moon or beyond) 
−

 

2 SRB sets (inert and empty)
−

 

5 RS-68 LH2/LOX engines or simulators 
for core stage 

−

 

1 J-2X engine or simulator for Earth 
departure stage 

−

 

Launches Altair to LEO for rendezvous 
with Orion and missions to Moon or 
beyond 

♦

 

Ares I GVT 2011, Ares V GVT 2015
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GVT Activities on Ares Launch VehiclesGVT Activities on Ares Launch Vehicles

♦

 

TS 4550 to be repaired and modified for 
Ares Integrated Vehicle GVT (IVGVT) 

•

 

Derrick crane repaired 
•

 

Two new cranes are being procured to help 
with moving test articles at test stand and at 
Redstone Arsenal railhead 

♦

 

IVGVT Task Plan, Test Plan, and 
Implementation Plan submitted Fall 2007 
– Updates to be submitted April 2008 

♦

 

HDS used for Saturn and Shuttle being 
disassembled and evaluated for use in 
IVGVT 

♦

 

6 test configurations:
•

 

4 2nd Stage tests (Upper Stage and Orion)
−

 

J-2X ignition,
−

 

Post Launch Abort System (LAS) jettison
−

 

Critical slosh mass, and
−

 

J-2X burn-out
•

 

Full launch stack at first stage burn-out (using 
empty first stage segments). 

•

 

Full launch stack at lift-off (using inert first 
stage segments) 

♦
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IVGVT ObjectivesIVGVT Objectives

♦

 

IVGVT will measure fundamental 
dynamic characteristics of Ares I 
during various phases of operation and 
flight 

♦

 

Minimizing dynamic differences 
between test article and flight articles 

♦

 

Flight control test objectives:
•

 

Obtain natural vehicle mode shapes, 
frequencies, generalized mass and 
damping characteristics 

•

 

Obtain the amplitude and phase response 
of the elastic vehicle from thruster locations 
to all flight control sensor locations 

♦

 

Structural dynamic test objectives:
•

 

Obtain mode shapes, frequencies and 
damping to be used as the reference for 
test calibrated Ares I configuration models 

•

 

Obtain experimental non-linear 
characteristics of vehicle configurations 

♦

 

Ares V efforts expected to increase in 
fiscal year 2010 
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SummarySummary

♦NASA has conducted dynamic tests on each major launch vehicle 
during the past 45 years 

♦Each test provided invaluable data to correlate and correct 
analytical models 

♦As a result of GVTs, hardware changes were made to Saturn and 
Space Shuttle to ensure crew and vehicle safety 

♦Ares I IVGVTs will provide test data such as natural frequencies, 
mode shapes, and damping to support successful Ares I flights 

♦Testing will support controls analysis by providing data to reduce 
uncertainty in the models 

♦Value of testing proven by past launch vehicle successes and 
failures 

♦Performing dynamic testing on Ares vehicles will provide 
confidence that the launch vehicles will be safe and successful in 
their missions 

♦NASA has conducted dynamic tests on each major launch vehicle 
during the past 45 years

♦Each test provided invaluable data to correlate and correct 
analytical models 

♦As a result of GVTs, hardware changes were made to Saturn and 
Space Shuttle to ensure crew and vehicle safety

♦Ares I IVGVTs will provide test data such as natural frequencies, 
mode shapes, and damping to support successful Ares I flights

♦Testing will support controls analysis by providing data to reduce 
uncertainty in the models

♦Value of testing proven by past launch vehicle successes and 
failures

♦Performing dynamic testing on Ares vehicles will provide 
confidence that the launch vehicles will be safe and successful in 
their missions 
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Questions?Questions?
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Margaret.l.tuma@nasa.gov

Bruce R. Askins
256-544-1096

Bruce.r.askins@nasa.gov
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Susan.r.davis@nasa.gov

Blaine H. Salyer
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