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I.	 Executive Summary & Overall Evaluation

The Space Human Factors Engineering (SHFE) Standing Review Panel (SRP) evaluated 22 gaps
and 39 tasks in the three risk areas assigned to the SHFE Project. The area where tasks were best
designed to close the gaps and the fewest gaps were left out was the Risk of Reduced Safety and
Efficiency dire to Inadequate Design of Vehicle, Environment, Tools or Equipment. The areas
where there were more issues with gaps and tasks, including poor or inadequate fit of tasks to
gaps and missing gaps, were Risk of Errors due to Poor Task Design and Risk ofErr•or due to
Inadequate Information.

One risk, the Risk of Errors due to Inappropriate Levels of Trust in Automation, should be
added. If astronauts trust automation too much in areas where it should not be trusted, but rather
tempered with human judgment and decision making, they will incur errors. Conversely, if they
do not trust automation when it should be trusted, as in cases where it can sense aspects of the
environment such as radiation levels or distances in space, they will also incur errors. This will
be a larger risk when astronauts are less able to rely on human mission control experts and are
out of touch, far away, and on their own. Aha et al. (2005) describe relevant Naval Research
Laboratory studies on techniques for building trust in human computer interaction. See also Lee
& See (2004) and Parasuraman & Riley (1997).

The SRP also identified 11 new gaps and five new tasks.

Although the SRP had an extremely large quantity of reading material prior to and during the
meeting, we still did not feel we had an overview of the activities and tasks the astronauts would
be performing in exploration missions. Without a detailed task analysis and taxonomy of
activities the humans would be engaged in, we felt it was impossible to know whether the gaps
and tasks were really sufficient to insure human safety, performance, and comfort in the
exploration missions. The SRP had difficulty evaluating many of the gaps and tasks that were
not as quantitative as those related to concrete physical danger such as excessive noise and
vibration. Often the research tasks for cognitive risks that accompany poor task or information
design addressed only part, but not all, of the gaps they were programmed to fill. In fact the
tasks outlined will not close the gap but only scratch the surface in many cases. In other cases,
the gap was written too broadly, and really should be restated in a more constrained way that can
be addressed by a well-organized and complementary set of tasks. In many cases, the research
results should be turned into guidelines for design. However, it was not clear whether the
researchers or another group would construct and deliver these guidelines.

The SRP felt that researcher access to astronaut data, errors, critical incidents, and human factors
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issues presently sequestered within the NASA astronaut office was absolutely essential to make
progress in fiiture research. Such data would also facilitate the development of ground-based
analogs, which is another major constraint of SHFE.

The SRP also felt that some superfluous legacy research projects were evident in the tasks.
NASA might achieve a better cost-benefit ratio by ending a set percentage of projects every year;
i.e., the least productive projects or those that were obsolescent based on current mission goals.

Regarding NASA's collaboration with outside organizations, the SRP felt that the National
Space Biomedical Research Institute (NSBRI), a research task grantee, took a clinical (i.e.,
personnel screening) rather than human factors approach to certain gaps that was inappropriate
(seep. 10, Advanced Displays for Efficient Training). NASA should recommend they use a
human factors expert to confer on issues such as spatial disorientation.

NASA should consider the use of consultants or focused workshops to obtain greater efficiency
in filling some of the gaps, as some do not require research but rather a systematic engineering
approach to apply available technology (see p. 12, SHFE 3.1.2.3.2 for example).

NASA should communicate more with the Jet Propulsion Laboratory (JPL) concerning robotic
research. See p. 7, Human Automation and Robotics.

A systematic approach, including considerations of both flight crew and ground crew, should be
implemented throughout the research projects.

II. RISK OF REDUCED SAFETYAND EFFICIENCYDUE TO AN
INADEQUATELYDESIGNED VEHICLE, ENVIRONMENT, TOOLS
OR EQUIPMENT

GAPS AND TASKS:

SHFE 2.1.8.1: How can we determine the effects of combined vibration and acceleration
on task performance?

• This gap is adequately scoped.
• Vibration can affect cognition, such as attention and working memory. The tasks to be

performed by human participants should reflect this.
• The SRP recommends that the results of these studies be turned into guidelines, but was

unsure who reviews these results or develops the guidelines.

Current Tasks:
Effects of Vibration and Acceleration on Performance

• This task is adequate to fill the gap.

Effects of Vibration and Acceleration on Performance
This task should include some of the more complex cognitive tasks, attention, and
working memory.
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Effects of Vibration During Launch (SDBI 1904)
• The effects of vibration on oculomotor vs. cognitive perception during launch should be

teased out.

SHFE 2.1.9.1: How do we develop validated tools and models to verify Constellation
vehicle acoustic design environment requirements?

• This gap is adequately scoped.

Current Task:
Acoustics Modeling

• If humans are not elements included in the current model, they should be. This will
change the shape of the acoustics envelope.

SHFE 2.1a: What are the effects of habitable volume and architecture on safety and
performance and how can an integrated evaluation of those effects be performed?

• The gap is too broad. Unless it is part of the task to fill the gap, the aspects of safety and
perfonnance, and the tasks crew will be performing in the habitable space should be
operationally defined.

Current Task:
Effects of Architecture on Safety and Performance

• NASA should continue to develop computational models of crew physiological and
psychological changes that occur in long-term spaceflight and microgravity conditions
(e.g., spinal elongation).

• Such human models should work within typical NASA Computer Aided Design (CAD)
systems.

• These human models should be given access to as many properties as possible from the
NASA STD-3000 man-system integration efforts.

• Changes to human performance brought on by mission conditions, such as spinal
elongation, muscle weakness, and disruption of circadian rhythms, should be
incorporated into the human models so that mission planners can use the integrated
architecture and human models for safety and perfonnance assessments and decision-
making.

• Efficiency should have been defined quantitatively.
• The need for a decision support tool was not clearly stated.
• Boeing had a successfiil project to evaluate whether a physical maintenance task could be

performed in a confined airliner space. It involved using a mannequin to put a human
model into a CAD space and then making it do the movements of the task (Esposito et
al., 1995).

SHFE 2.3.a (SBIR): How can crews easily document human factors related issues that
occur on orbit?

• This gap should be re-scoped to include all mission phases, not just on-orbit.
• What does NASA do with the data once it is collected? There needs to be an easy means

of access, such as the Aviation Safety Reporting System. Will this data be analyzed and
used to refine guidelines for future designs?
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• The reporting tool needs to be evaluated from both the input perspective and from the
perspective of the human factors personnel who will be trying to analyze and use the
data.

• Cross reference to Gap 1.1.2.2.1 (standardizing measure and metrics for user interface
evaluation).

• One technique to minimize the overhead of entering data after the fact is to make it
incidental to the performance of the task. Incidental data entry is when data recording
can be accomplished with the same action as fixing the problem. When the task involves
human-computer interaction, there are existing techniques for collecting behavioral data
by instrumenting the software, i.e. embedding code in the application software to log and
time stamp user commands and system responses.

Current Task-

Semantic Language and Tools for Reporting Human Factors Incidents
• The SRP was not sure how useful event data from the astronauts would be without any

interpretation of such events, because astronauts are not human factors experts.
• This task only weakly tills part of the gap. There should be standards for building and

searching such reports and relating their contents to visual images of the physical layout
or current condition of the environment.

SHFE 2.3.1.1: What is the effect of microgravity on spinal elongation?
• The gap is adequately scoped.

Current Task:
Spinal Elongation and its Effects on Seated Height in a Microgravity Environment (Spinal
Elongation)

• The task is adequate to till the gap, assuming data is available from past missions on non-
seated postures.

• Results of this task should feed Gap 2.1a (habitable volume).

SHFE 3.1.2.2.x: How do we ensure that the displays and control designs and technology
developed for the operational environments of the Cx Program will improve performance
and reduce errors?

• The SRP recommends rewording the gap to read: What are the optimal requirements for
displays and controls for robust and consistent crew performance? (If it truly is about
performance in7pr•ovenient, it needs to address current levels of performance and why
they are not adequate.)

• There is no mention of use of acoustic alarms. These are also displays.
• It seems like there should be four subtasks:

• Identify common tasks across vehicles. The tasks to be performed should drive
display and control design.

• Develop knowledge of best practices that is appropriate to information display for
those tasks.

o Develop guidelines and requirements for displays and controls.
o Validate the guidelines using mockups or prototypes.
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Current Tasks:
Information Presentation — Displays Development (Visual and Auditory) (Info Pres)

• There are other relevant reports by Zhang and Norman on external representation and
Endsley, et al. (2003) that address situation awareness issues. See Zhang and Norman
(1994) and Zhang (1997) for research on how to integrate external information with
internal knowledge. See Butler, et al (2007) for a case study that applied these display
principles to design a mixed initiative scheduling system.

• Deliverables need to include what tasks they are developing displays for, unless these are
given by NASA or other research.

Information Presentation — Controls Technology Survey and Testing (Info Pres)
• Human participant testing should be included.

Information Presentation — Electronic Procedures and Fault Management (Info Pres)
• Evaluation of prototypes with human participants should be included.
• There should be a detailed task analysis of what the operator will be doing using the

electronic procedures viewer (EPV).
• How do you operate the EPV when seated with arms constrained? Would there be a

speech interface to supplement hand control?
• In terms of schedules, Gap 2.1.8.1 (vibration control) will not be closed when this task is

going on, and those results will have an important effect on the outcome of this task.

Model Development and Applicability
• This task will fill the gap.
• Models also need to account for known changes in physiology and psychology due to

long-duration missions.
How can software modeling tools interface with known human data (e.g., impairments in
strength over time due to microgravity)? What is the easiest way to import data or new
information about human capabilities into these models?

SHFE 2.3.b: How can existing models be modified to adequately represent the specified
user population (e.g. field of view, visibility) in reduced gravity and be portable to other
simulations environments?

This gap is adequately scoped.
What models are they using?
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SUGGESTED NEW GAPS:
• What tasks will be performed in the exploration missions that may be subject to

performance degradation due to a poorly designed vehicle, environment, tools, or
equipment?

• What causes "cognitive fog" in spaceflight, and what are some mitigation
approaches?

• What computer-readable databases could be used in modeling human
performance, such as human factors information on physiological and
psychological changes that may occur in long-term missions?

• What is the effect of long duration missions on human performance in space?
(may be covered under Behavioral Health and Performance (BHP) or Human
Health Countermeasures (HHC). How could databases be used to monitor
changes?

SUGGESTED NEW TASKS:
Develop guidelines for integrated information displays, to minimize the number
of discrete, different user interfaces, while optimizing clarity in portraying the
needed information necessary for each application.

o What are the tasks that need to be supported by integrated information
displays?

o What are the categories and types of information needed in the displays to
ensure situation awareness, variation in level of detail, explicit indication of
human-automation division of control and so forth'?

o These guidelines can be applied to the procedures viewer (EPV), robot
controllers, system engineering diagram viewers, among others.

Develop a modeling tool to support higher level aspects of display design, like
situation awareness, information visualization, and multimedia, multisensory
displays.

o Model Development and Applicability could be extended to address this.

III. RISK OF ERRORS D UE TO POOR TASK DESIGN

GAPS AND TASKS:

SHFE 1.1.1.2.1: How can standard measures or tools be developed that can unobtrusively
measure workload?

• This gap is adequately scoped.
• The importance of measures being unobtrusive is not clear. Should obtrusive as well

as unobtrusive measures be considered, especially since there are standardized
measures of workload?

• Is the distinction really invasive vs. non-invasive methods?
• The measures should also help localize parts of the task where workload could be

reduced, such as non-essential overhead.
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Current Tasks:
Workload Tools and Guidelines. (Workload)

• There should be a clear and consistent definition of what type of workload will be
measured: physical, motor, cognitive, sensory? These may require different
measures, and some may be obtrusive (e.g. galvanic skin response (GSR),
electroencephalography (EEG)).
Workload must be addressed for both the individual and teams over time.

• The impact of workload on resource utilization (i.e., efficiency) should be addressed.

Operator Performance Models. (Workload)
• The SRP assumes there is one task although there appears to be a typo on page 28 of

the SHFE Integrated Research Plan (IRP) Update. (In the middle of p. 28 it says
Directed Collaboration with HRP, BHP.)

• What are acceptable levels of workload'?
• Existing standards of acceptable task workload should be updated for long-term

missions.
SHFE 1.1.1.3.1: How do we design tasks to ensure adequate situational awareness?

• The SRP recommends rewording the gap to read: How do we ensure adequate
situation awareness on tasks'? (The tasks themselves cannot be designed to affect
Situation Awareness (SA)).

• Is there a comprehensive list of crew tasks?

Current Task:
Situational Awareness Evaluation

• Individual and team SA should be considered.

SHFE 1.1.2.1.1: How can performance, efficiency, and safety guidelines be developed for
appropriate task automation and the effective allocation of tasks between humans and
automation?

The gap is extremely broad, and requires task taxonomy and analysis to know what
tasks will be perfornied in space, as a precursor to human-machine task allocation
efforts.

Current Tasks:
Automation Interface Design Development. (AIDT)

This task seeks to effectively create an automated user experience designer or expert
system. User experience design is a combination of engineering, psychology,
graphics and industrial design, and computer science. This goal is really not
achievable, because it is difficult to automate a task which combines so many high
level human cognitive capabilities, especially design creativity.
This is not a solid technical approach to achieving high quality user experiences.

Human/Automation and Robotics Operations and Tasks Concepts Design
• This is more realistic than the previous task.
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By the time this task is completed, robotics technologies will have changed
dramatically. This should be anticipated and considered in the design of operations
and tasks.
This task is redundant with other NASA work. The JPL Space Robotics project
(Mitch Ingram) and NASA Ames Research Center (ARC) (Mike Feary and Dorrit
Billman) are already doing work in this area.
Closing this gap hinges on being able to specify the fundamental work requirements
independent of any given design concept. Current techniques, like task analysis or
process modeling, are not sufficient for concept design because they build in
premature assumptions about key design decisions such as a function allocation and
use strategy. Knowledge modeling techniques have shown good potential for
declarative modeling of "what" independently of "how. Ontology modeling is used
in biomedical informatics (Rosse & Mejino, 2003), and recently for modeling the
entity of cognitive work for scheduling (Butler et al., 2007). Algorithm verification
(i.e., model checking) has good potential for exploring design concepts much more
economically (Clarke et al., 2009 Turing Award Lecture).
Goal-directed task analysis (GDTA) has also been shown to be effective for
formulating technology-independent requirements (the what, not how) in many
domains (see Endsley, 1993, 1995, 2003). It derives a user goal hierarchy, from
which user decisions and SA requirements are specified. This provides a way to
drive the design process without being tied to how they do things today or limited by
artificial ceiling effects on what information they need.

SHFE 1.1.2.2.1: How can we develop standard measurement techniques and metrics for
evaluating the quality of user interfaces with specific attention to the usability of an
interface?

ALL OF THIS IS DISCUSSED UNDER SHFE 3.1.2.2.1.2: How can we develop standard
measurement techniques and metrics for evaluating the quality of user interfaces with specific
attention to the usability of an interface? (See p. 11)

Current Tasks:
Usability Evaluation. (Usability )
Operator Performance Models. (Usability )

SHFE 3.1.2.2.x: How do we ensure that the displays and control designs and technology
developed for the operational environments of the Cx Program will improve performance
and reduce errors?

THIS IS COVERED ON P. 4 SECTION 3.1.2.2.a IN THE PREVIOUS RISK.

Current Tasks:
Information Presentation — Displays (Visual and Auditory). (Info Pres)
Information Presentation — Controls. (Info Pres)
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SUGGESTED NEW GAPS:
What is the complete list of tasks that should be designed for the exploration
missions? What are the steps to accomplish them?
How can we support spatially distributed and temporally asynchronous teams
in task performance and collaboration? (This could be related to SHFE 3.2b, p.
13).

IV. RISK OF ERRORS DUE TO INADEQUATE INFORMATION

GAPS AND TASKS:

SHFE 3.1.1.a: How can we develop objective training measures to determine operator
proficiency during and after ground training?

• Is the issue about training or about the ability to find information?
• It wasn't clear what tool would be used to develop the information.
• The description is very crew focused; should mission control be included in the

objectives?

Current Tasks:
Spaceflight Resource Management Training. (Training- SFRM)

• This task does not address the gap. It is not clear how paper-based games can help
develop objective training measures.

• The presentations and addendums sent to the SRP indicated this task was to train flight
surgeons. Yet the IRP supplement seems to address mission control.

• The SRP does not have enough information to evaluate this task.

Training Proficiency Methods Development
• This task seems to be an extension of the previous task. It was unclear why they were

separated.

SHFE 3.1.1.b: How do we develop training methods and tools for space medical
application if time is minimal?

• The gap is adequately scoped.

Current Task:
Medical Proficiency Training. (Training — Medical)

Dave Kieras (1998) has done research on how to model procedures, dubbed Natural
Goals-Operators-Methods-Selection Language (NGOMSL) modeling in the human-
computer interaction literature.

SHFE 3.1.1.c: How can onboard training systems be designed to address Just in Time
(JIT) and recurrent training needs for nominal and off nominal scenarios?

• The gap is adequately scoped.

Current Task:
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Just in Time Training Methods/Model
• How will the crew finch the training content they need in time?

SHFE 3.1.2.a: How can a capability for semi-autonomous planning and dynamically
replanning of crew schedules be developed?

• The gap is adequately scoped.

Current Tack-

Science Planning Interface to Engineering Scheduling Tool (SPIFE Scheduling)
• The research approach is applicable, and the task is almost done.

SHFE 3.1.2.2.a: How do we ensure that the displays and control designs and technology
developed for the operational environments of the Cx Program will improve performance
and reduce errors?

• ALL OF THIS IS ADDRESSED IN SECTION 3.1.2.2.a ON P. 4. (However, the tasks
are not the same in both places.)

Current Tasks:
Information Presentation — Displays (Visual and Auditory). (Info Pres)

Information Presentation — Controls Technology Survey and Testing (Info Pres)

Information Presentation — Human Performance Modeling (Info Pres)

Cognitive Perfonnance Modeling for Display and Procedure Evaluation
• It is good that it adds human oculomotor aspect.

Sensorimotor Displays and Controls to Enhance the Safety of Human/Machine Cooperation
During Lunar Landing. (NSBRI — Sensorimotor Adaptation Team)

• Efforts should be combined with projects of Duda I and Young  (both NSBRI), because
these tasks have significant overlap.

Advanced Displays for Efficient Training and Operation of Robotic Systems (NSBRI
Sensorimotor Adaptation Team)

• This task seems unrelated to advanced displays and should not be a part of the SHFE
Project (it could be moved to BHP). This is not a crew selection problem, but a display
problem and the task does not address displays, but rather its goal is to develop
spatiomotor skills screening techniques to select the best robotic systems operators.

I Hlunan-Automation Interactions and Performance Analysis of Lunar Lander Supervisory Control. Kevin R. Duda, Ph.D. The
Charles Stark Draper Laboratory, Inc

2 Sensorimotor Displays and Controls to Enhance the Safety of Human/Machine Cooperation During Lunar Landing. Laurence
R. Young, Sc.D. Massachusetts Institute of Technology
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This task does not adequately address the gap. There should be a human-automation
work allocation task to address this gap, and personnel selection screening should be
addressed in a BHP task.

SHFE 3.1.2.2.1.2: How can we develop standard measurement techniques and metrics for
evaluating the quality of user interfaces with specific attention to the usability of an
interface?

The SRP did not consider this to be a gap. Research has already been done and there are
significant guidelines and standards for evaluations in the human computer interaction
and usability engineering fields that can be applied.

• International Organization for Standardization (ISO) 13407 discusses definitions
of usability and usage quality which will be applicable here.

• ISO 9241 is a multi-part standard that addresses design and evaluation of
components of software user interfaces such as menus.

• ISO 25062 specifies how to conduct a usability test to measure effectiveness,
efficiency, and satisfaction. See http://zing.ncsl.nist.gov/iusr/

How are these tasks going to be done?
This gap is redundant with SHFE 1.1.2.2.1 (p. 8).

Current Tasks:
Usability Evaluation. (Usability)

• There needs to be a task taxonomy. Usability cannot be measured without defining the
tasks and steps to completion.

• Metrics should include effectiveness (degree to which a goal is achieved), along with
efficiency (work per unit time) and satisfaction (a subjective rating).

• Objectives of the task could be improved to address the needs of the gap. How much
overhead (steps in the task that do not add value and are only present due to the way the
system was implemented) is in the procedure'?

Operator Performance Models. (Usability )
• The SRP assumes the previous task will provide the metrics for this task. If so, the value

of the deliverables of this task depend on revising the previous task.
• The task description is cut off in the IRP supplement.
• What kinds of models are they considering validating?
• The participant pool is not mentioned in the IRP. There may be a need to compensate for

a small pool usually used in modeling studies
• Compare with representational analysis (Zhang, 1996).
• Usability is associated with functionality. Teasing these apart would be interesting.

SHFE 3.1.2.2.2.1 (SM11): Can crewmember spatiomotor abilities be more accurately
predicted and countermeasures and training techniques developed to mitigate spatial
disorientation during spaceflight?

• The gap is adequately scoped.

Current Tasks:
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Modeling and Mitigating Spatial Disorientation in Low-Gravity Environments. (NSBRI —
Sensorimotor Adaptation Team)

• The task adequately fills the gap.

Enhancement of Spatial Orientation Capability of Astronauts on the Lunar Surface. (NSBRI —
Sensorimotor Adaptation Team)

• The task adequately fills the gap.

SHFE 3.1.2.3.2: How do we develop computer interface requirements that will ensure the
commonality of the interface designs across multiple Constellation vehicles?

• This was considered more of a development gap rather than a research gap. Task-based
design patterns, and other program-wide user interface design standards could be
developed that would provide all vendors of vehicle interface subsystems with common
requirements for the user interface.

• Consider also the value of centralizing the user interface (UI) design across the various
systems and vehicles, as is done in some systems of systems programs (e.g., Army
Brigade Combat Team Modernization (BCTM) program).

Current Task:
Interface Design and Commonality

• This is not primarily a research problem but a user interface development goal.
• NASA should develop task flow-based design patterns, or goal-oriented design

approaches that have been used successfully on other programs such as the Army BCTM
program. There are many sources of existing design patterns on the World Wide Web
(WWW), and also books such as van Duyne et al., (2003). See also Endsley et al.,
(2003).

• This task is critically important and involves many factors including setting requirements
in the design process, and managing requirements across systems. This is done by
enterprise software applications companies today when developing broad, multi-product,
software suites, and handled using an engineering project management system.

SHFE 3.2.2.2.2: How can we integrate multiple types of information and prioritize it
appropriately to ensure mission success?

• This gap refers to information presentation and data visualization, and overlaps with
3.1.2.2a (p. 10) on the tasks addressing the software portion of that gap.

• The SRP recommends exercising caution in automatic prioritization of information, so as
to avoid limiting crew anticipation of upcoming/possible problems and degrading SA.
They also need to consider issues of supporting the crew's understanding of information
reliability/confidence level if information is fused (i.e., multiple data sources combined
automatically).

Current Tack-

Information Integration and Presentation
• This deals with appropriately integrating information and presenting it to people.
• This needs to reference the Information Presentation Tasks (3.1.2.2.a, p. 10).
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• Deliverables should include: information presentation architecture (all hierarchical
levels), and design patterns for information integration and visualization.

• In order to do this effectively, there should be a definition of applicable crew tasks and
data models.

• The task needs to review other successful complex information presentation systems for
useful lessons learned.

SHFE 3.2a: How do we design decision support systems to assist crews in obtaining the
information they need?

• Literature review should include decision analysis research (Skinner, 1999) and human-
automation trade-offs with decision support systems.

• It was not clear to the SRP how much the astronauts use decision support systems.
Further justification should be provided.

• Need to investigate potential issues with decision biasing that have been found with many
decision support systems (see Layton et al., 1994).

Current Tack-

Information Processing with Automated Aids
• This seems like an appropriate task but it does not indicate what kind of support

astronauts need.
• Does NASA know what all the tasks will be? This would be important in a decision-

making research task.
• The research needs to address how to combine decision parameters (e.g., weighting

model) when a decision needs to be made.

SHFE 3.2b: How do we optimize information sharing between humans and automated
systems?

• The gap is scoped too broadly.
• The gap should recognize how information sharing between humans and automation

changes over time.

Clirront Tndc-

Information Sharing between Humans and Automated Systems
• This task is too narrowly focused on natural language. This is not the only means of

automation and humans sharing information. In fact, it is one of the least proven
methods.

• The task should describe the information content to be addressed, and who needs it.
• Will there be a shared mental model of what humans and automation need? How would

that change over time? How can that best be supported through the design of the human-
system interaction and function allocation?

• What devices (auditory displays, etc.) would be used by each?
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SUGGESTED NEW GAPS & TASKS:
• What are the tasks that need to be supported with information to reduce errors

on exploration missions?
• How do we ensure that all the information that we need to accomplish tasks is

available in the information architecture (IA)? How does the IA enable users to
discover content? E.g., what is the user's mental model, and how does the system
address it?

• What information does Mission Control provide now that should be on board
any new vehicle going to the moon or Mars?

• How do we predict the impact of the user interface and automation on operator
and team situation awareness (SA)?

• Task: Develop models of SA for individual operator roles.
• Task: Integrate individual role models to model group SA.

• How should multimodal information sources be used in HCI interfaces?
o How can multiple modalities be applied to improve performance in

timesharing, multitasking, and emergency situations?

V.	 Discussion on the strengths and weaknesses of the IRP

Strengths:
The SRP commends NASA for opening up the research to review by outside sources.
The structured approach NASA has taken will hopefully produce good visibility into
the research goals and deliverables for all the stakeholders.

Weaknesses:
• Overall, there were physically too many units of information spread across non-

integrated documents and presentations to read, understand, evaluate, cross-reference,
and integrate. There were many unrelated research elements, which in and of
themselves are interesting and important, but if they do not produce complementary
results which fit together, the gaps will not be closed.

• There were too many documents that did not always state the same information for
individual tasks. The presentations were also different from the written documents.

• Some of the documents were poorly edited with cut-off sentences and information left
out.

• More details on tasks would have been helpful. Without this information it made it
hard to determine if the tasks adequately addressed the gaps.

• The way the tasks were written did not show how they addressed the gaps.
• There should be guidelines developed on how to write the task description in the IRP,

e.g., tasks at least as detailed as a journal abstract, schedules, dependencies on other
tasks, deliverables, etc., so that they are the same format and each on a single page.
Bullet the objectives.

• Across gaps, it was not clear how or whether these projects will share information.
• It was not possible to evaluate schedules across this large number of gaps and tasks

manually.
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VI. Discussion of element specific questions in addendum and/or any other
issues or concerns the panel chooses to address.

1. Are there obviously unrealistic aspects in the IRP schedule?
• This task is unrealistic: SHFE 1.1.2.1.1: Automation Interface Des

Development. (AIDT) (SHFE — Directed) (not achievable to automate UI design)
• SHFE 2.1a: Effects of Architecture on Safety and Performance (scope too

broad)
• SHFE 3.2b. How to optimize information sharing between humans an

automated systems (too broad)
SHFE 3.1.2.2.a How do we ensure that the display and control designs (Gap
is too broad and needs to be subdivided. Gap states to design displays and
controls to improve performance, but not clear if performance standards have
been set.)

2. Does the portfolio of gaps and tasks allow us to adequately understand the risk and its
likelihood and consequence?
• AS A WHOLE, NO:

o Most of the projects were so ill-defined that this is hard to judge.
o There was not enough depth and breadth in the tasks to cover all the

aspects of the gaps adequately.
o Task analysis was not provided, so it was not clear which crew activities

the research was meant to cover.
o Many of the projects cover a long time period during which technology

will advance. It is unclear how changes in technology will be factored
into vehicle and user interfaces.

Exceptions: the vibration and acoustics studies were solid and are likely to
produce valuable results.
SPIFE was a good task but it addressed a small part of a large and difficult gap.

Is the portfolio of tasks developing appropriate deliverables, such as preventative
measures, standards and requirements, tools and technologies?
• Deliverables were in many cases clearer than the task descriptions.
• Some of these tasks and models are good, but it is hard to determine if they will

do the job required to fill the gaps.
• There appears to be very little technology being developed.
• Additional deliverables should be task analyses and design patterns for common

user interfaces.

4. Is the portfolio well balanced between risk description, development of standards,
requirements, or recommendations and technology development activities?
• The portfolio is light on technology development, and heavier on standards and

guidelines.
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It would be beneficial for researchers and the SRP to clarify what technical
readiness level (TRL) they are at currently and where they would like to be by the
end of the task.

Is the approach to sequencing gaps and tasks appropriate? Are activities that depend
on some task or gap being resolved scheduled to begin before the necessary products
are available'?

We were not able to evaluate dependencies in schedule very effectively, as there
were too many gaps and tasks. This would require project management software,
which would also help eliminate redundant gaps.

6. Other concerns:
Risks-Gaps-Tasks paradigm does not seem to be an optimal way to achieve
applicable research. It is not top down regarding what goals the missions are
trying to achieve.
There is a huge gap omitted, in that no one seems to be doing any kind of overall,
high-level task analysis or task taxonomy. Without knowledge of the tasks or
functions to be done, much of this research will yield insufficient knowledge.
User interface design and human factors engineering cannot be effectively
conducted in an activity performance vacuum. Feary and Billman at NASA ARC
are trying to address this with research on how to do needs analysis.
There was no mention of dependencies between research tasks.
Big projects should be divided into multiple tasks so they do not continue for
years before producing useful deliverables.
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VIII. Space Human Factors Engineering (SHFE) SRP Charge

The SRP is chartered by the Human Research Program (HRP) Program Scientist at the NASA
Johnson Space Center (JSC). The purpose of the SRP is to review and provide analysis on the
status and progress of HRP Elements and Projects. Your report will be provided to the HRP
Program Scientist and will also be given as a courtesy to the SHFH Element and SHFE Project at
JSC.

The SRP should (to the fullest extent practicable):

Evaluate the ability of the Integrated Research Plan (IRP) to satisfactorily address the risks
by answering the following questions:
A. Have the proper Gaps have been identified to address the Risks?

i) Are all the Gaps relevant?
ii) Are any Gaps missing?

B. Have the proper Tasks have been identified to fill the Gaps?
i) Are the Tasks relevant?
ii) Are any Tasks missing?

2. Identify the strengths and weaknesses of the IRP, and identify remedies for the weaknesses,
including answering these questions:
A. Are the risks addressed in a comprehensive manner?
B. Are there obvious areas of potential integration across disciplines that are not addressed?

3. Address (as fully as possible) the questions provided in the charge addendum and to
comment on any additional information provided to the Panel that is not addressed in #1 or 2
above.

4. Expect to receive review materials at least five weeks prior to the site visit.

5. Participate in a SRP teleconference to discuss any issues, concerns, and expectations of the
review process approximately three weeks prior to the face-to-face meeting
A. Discuss the SRP charge and address questions about the SRP process
B. Identify any issues the SRP would like to have answered prior to the site visit

6. Attend the SRP meeting (and possible tour) at NASAUSC
A. Attend Element and Project presentations, question and answer session, and briefing
B. Prepare a draft report including recommendations from the SRP that will be briefed to the

Program Scientist by the SRP chairperson or panel. The report should address #1 and 2
above, the questions in the charge addendum, and any other information considered
relevant by the SRP.

7. Prepare a final report (within one month of the site visit) that contains a detailed evaluation
of the risks and provides specific recommendations that will optimize the scientific return to
the HRP. The final report should provide a comprehensive review of Item #1 and 2 above,
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address the questions in the addendum to the charge, and any additional information the SRP
would like to provide.

8. Consider the possibility of serving on a non-advocate review panel of a directed research
proposal or on a solicited research peer review panel; or otherwise advise the Program
Scientist.

Addendum to charge (Element Specific Concerns):

1. Are there obviously unrealistic aspects in the IRP schedule?
2. Does the portfolio of gaps and tasks allow us to adequately understand the risk

and its likelihood and consequence?
3. Is the portfolio of tasks developing appropriate deliverables, such as preventative

measures, standards and requirements, tools and technologies?
4. Is the portfolio well balanced between risk description, development of standards,

requirements, or recommendations and technology development activities?
5. Is the approach to sequencing gaps and tasks appropriate? Are activities that

depend on some task or gap being resolved scheduled to begin before the
necessary products are available?
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