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The International Space Station (ISS) Crew Quarters (CQ) is a permanent personal 
space for crew members to sleep, perform personal recreation and communication, as well 
as provide on-orbit stowage of personal belongings. The CQs provide visual, light, and 
acoustic isolation for the crew member. Over a 2-year period, four CQs were launched to the 
ISS and currently reside in Node 2. Since their deployment, all CQs have been occupied and 
continue to be utilized. This paper will review failures that have occurred after 4 years on-
orbit, and the investigations that have resulted in successful on-orbit operations. This paper 
documents the on-orbit performance and sustaining activities that have been performed to 
maintain the integrity and utilization of the CQs. 

Nomenclature 
cm = centimeter 
CQ = Crew Quarters 
ISS = International Space Station 
JSC = Johnson Space Center 
kg = kilogram 
m = meter 
NASA = National Aeronautics and Space Administration 
SRAG =  Space Radiation Analysis Group 
TeSS = Temporary Sleep Station 
USOS = United States On-orbit Segment 

I. Introduction 
The International Space Station (ISS) Node 2 United States On-orbit Segment (USOS) is the home of four Crew 

Quarters (CQs) designed as the sleeping quarters for crew members during the duration in orbit. Each CQ provides a 
personal, private location for crew members to sleep, relax, and call home during their stay on the ISS. The CQ was 
designed with an inividual ventilation system, acoustical mitigation materials, laptop connections, and internet 
connection to allow crew members personal communication with family and friends. Since their deployment in 
2008, the CQ performance has been closely monitored to validate that the design continues to meet requirements. 
Throughout the last 4 years, minor issues were discovered due to on-orbit environments, and modifications were 
made to the existing CQ outfitting to provide additional crew safety and comfort. This paper discusses the on-orbit 
performance, specifically reviewing the ventilation systems, mechanical issues, acoustic blanket cleanliness, and the 
incorporation of additional radiation protection.  
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II. Overview  
The CQ provides 2.1 m3 of interior volume equipped with radiation protection, acoustic absorbing materials, 

light, ventilation, laptop power, and internet connections1 (see Fig. 1). Designed to accommodate crew members for 
long-duration spaceflight, the CQ has a large amount of attachment points to allow crew members to personalize 
their sleeping quarters during their stay on the ISS.  

 

 
The structure can be divided into three main areas: bump-out, rack, and pop-up. To maximize the amount of 

interior volume, the bump-out and pop-up were designed to contain key features for operation as well as provide 
additional headroom. The bump-out houses the ventilation system and is comprised of aluminum panels covered in 
acoustic absorption blankets. The ventilation system provides airflow at three different speeds, allowing crew 
members to adjust airflow to their preferred settings. The rack structure is comprised of carbon fiber composite 
panels on the sides and bottom of the CQ. The back and pop-up of the structure were built with ultra-high molecular 
weight polyethelyne to provide radiation protection.  

The interior and exterior structure is covered with acoustic blankets that mitigate sound absorpotion into the CQ 
volume, allowing crew members a quiet environment for personal use. The interior blankets consist of a quilted 
configuration of Gore-Tex®, kevlar felt, and Nomex®. The exterior blankets consist of a quilted configuration of 
Gore-Tex®, BISCO®, durette felt, and Nomex®. Adjustable lighting is provided for the crew member by the General 
Luminaire Assembly light, which uses fabric shades to allow for additional adjustability.  

III. On-Orbit Performance 

A. Overview 
Overall, the crew members that used the CQs while on the ISS indicated that they are habitable and provide a 

good volume for performing most day-to-day operations. The crew uses the CQs primarily for sleeping, but also for 
performing tasks such as donning/doffing clothing, using laptops, private communication, and some minimal 
personal hygiene. The crew has minimized the amount of eating and drinking that is done in their CQs, mostly to 
maintain the cleanliness of the CQ acoustic blankets. When compared to the Russian sleep stations and the 
Temporary Sleep Station (TeSS), the crew indicated that the CQs are quieter and, generally, the crew members 
could not hear other crew members outside the CQ when the doors were closed. The CQ provided the crew 
members a private, quiet environment for sleeping. Although the CQs are considered dark enough for sleeping, the 
lights in Node 2 are turned off during sleep periods. 

In general, crew comments indicated that the CQ acoustic blankets have no noticeable odors emanating from 
them, and that the Velcro® attachments were not worn and all were still usable for stowing personal items. Crew 
members made comments that the CQ acoustic blankets have a few small visible stains but nothing siginificant. 

 
 
Figure 1. CQ layout. 
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Crew members like the Velcro® attachment points and the bungee attachments inside the CQ volume for stowing 
personal items such as pictures and clothing. 

For airflow adjustability, the CQ provides a fan speed switch and adjustable guide vanes to allow the crew to 
customize the airflow levels and direction inside their CQ for crew comfort.1 The crew reported that, in general, the 
variable fan speeds and guide vanes provided good adjustability although most  crew members set the fan speed and 
the guide vanes to direct air in one direction and leave them in that position. Nominal fan speed varied from crew 
member to crew member, but most  crew members reported that the fans were kept on medium or high speed the 
majority of the time. Some  crew members commented that fans on high speed produced too much noise inside the 
CQ. Most  crew members felt that the fan low speed did not provide enough airflow and, due to dust accumulation 
over time in the CQ ventilation system, the fans at low speed produced a low airflow situation that resulted in 
caution alarms in CQ.  

Due to the amount of dust and debris accumulation that has occurred in the CQ, crew members on the ISS are 
tasked to clean the CQ ventilation system every 9 months. In addition,  crew members indicated that they would 
vacuum the exterior mesh screens for the inlet and exhaust ducts on a weekly basis because dust and debris buildup 
was observed. Several comments have been made that cleaning a CQ is a time consuming task that can take from 3 
to 5 hours to complete, which is due in part to the complexity of the ventilation system.1 Thorough cleaning of the 
CQ helps to maintain adequate airflow and provides  crew members a safe sleeping environment.  

B. Ventilation System  
Instead of using the Node 2 Common Cabin Air Assembly or the ISS fluid loop connections, the CQ pulls in 

cabin air from Node 2 for ventilation. The CQ ventilation system utilizes a push-pull fan system, where Node 2 
cabin air is pulled into the CQ with the fan located in the intake duct, pushed into the CQ interior volume, and a 
second fan in the exhaust duct pulls air out through the CQ exhaust vent. This flushes carbon dioxide concentrations 
and provides heat exchange for crew comfort. Since the majority of noise generated in the CQ is due to the 
ventilation system, foam and fabric abatements are used to provide noise mitigatation. The crew members are able to 
adjust the fan speeds to low, medium, or high based on their comfort and sound levels. Since the main concern with 
the ventilation system is high carbon dioxide concentration, sufficient caution and warning  is built into the system 
to notify crew members if one or both fans should stop working. Suficient airflow for removal of carbon dioxide can 
be accomplished with just one fan operating. The intake and exhaust ducts each contain airflow sensors, as well as a 
built-in tachometer circuit that reports if the speed and rotation of the fans is off-nominal. If either of the 
intake/exhaust airflow sensors or intake/exhaust fan tachometer is operating outside the design setpoint, a “1 Fan 
Failed" alarm is generated. If one component in both the intake and exhaust ducts are operating off-nominally, then 
a “2 Fan Failed” alarm is generated. The currently technology does not distinguish the failure alarm between the 
tachometer or the air flow sensors. Therefore, it is not possible from the fault signal to determine whether fan speed 
or low air flow is the cause of the failure. 

Throughout the last 4 years, several fan failure alarms have occurred. The first alarm ("1 Fan Failed") was 
generated in July 2009 by the starboard CQ, just 6 months after being deployed. The alarm re-annunciated in 
September 2009. In both instances, the crew removed blockage from the exhaust inlet inside the CQ, which 
mitigated the alarm. After these events, the caution alarm continued to annunciate intermittently with no identified 
or reported blockages. In October 2009, the first sustainable "1 Fan Failed" alarm was generated when the fan speed 
was set to low. Increasing the fan speed proved to clear the alarm. As a result of this indication, troubleshooting was 
performed to determine the cause and resolve the issue.  
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The crew was tasked to record 
airflow measurements in the starboard 
and port CQ. Measurements were 
taken at the intake duct outlet and the 
exhaust duct outlet as seen in Error! 
Reference source not found. and 
Error! Reference source not 
found.using a Velocicalc® ventilation 
meter. More variablity in air speed 
readings than expected was 
experienced due to positioning of the 
instrument, complexity of CQ flow 
field, air turbulence, and low range of 
instrument capability. Although solid 
conclusions could not be made, 
general conclusions could be 
extrapolated. The data indicated that 
the fans were outputting acceptable 
airflow rates; however, the airflow in 
the starboard CQ seemed degraded 
when compared to the port CQ. As a 
result of this troubleshooting, a 
detailed CQ fault tree was developed 
and all possible failures identified. 
These included: 1) System effects that 
are causing the airflow sensor to sense 
low flow (such as foreign object 
damage); 2) Airflow sensor hardware 
has been degraded/damaged; or 3) 
Other system effects such as a failure 
of the CQ power supply. As the CQ 
team conducted the failure 
investigation, the leading candidate 
for the cause of this anomaly was 
dirt/dust buildup on the air flow 
sensors, which would require 
increased air flow to prevent the alarm 
from occurrring. 

The CQ team recommended a forward plan to perform a cleaning of the starboard CQ to troubleshoot the 
anomaly. In November 2010, the starboard cleaning tasks were performed on-orbit. The first step was to determine 
the location of the failure (intake or exhaust duct) by placing a Ziploc® bag over the exhaust airflow sensor. 
Covering the exhaust airflow sensor would prevent airflow from reaching the sensor and would cause a “2 Fan 
Failed” alarm if the anomaly was due to a failure in the intake duct. The test did not result in a “2 Fan Failed” alarm 
and, therefore, the team concluded that the “1 Fan Failed” alarm was the result of a failure in the exhaust duct. 
Cleaning of the exhaust flow sensor and exhaust fan area was conducted. Once the cleaning was complete, the CQ 
was powered back on and the alarm had cleared. However, a few minutes later, another “1 Fan Failed” signal was 
received and did not clear at any fan speed.  

Based on the results of the fault tree assessment and the cleaning task, the CQ team recommended a thorough 
cleaning of the starboard CQ. Thoroughly cleaning the duct areas (intake and exhaust) of the starboard CQ would 
aid in further identification of the actual cause of the anomaly. If cleaning of these areas did not clear the anomaly, 
CQ hardware failures would be investigated further as possible causes. In July 2011, cleaning of the exhaust duct 
including the fan and the acoustic abatements was performed. Several minutes after the CQ was powered back on, 
the alarm re-annunciated. The next step was to perform a cleaning of both the intake and exhaust ducts. It is 
important to note that the intake should be cleaned prior to cleaning the exhaust. Cleaning the exhaust first would be 
inefficient and likely ineffective since the dust will contine to be pushed into the CQ volume and would travel 
through the exhaust vent. By cleaning the intake first, the air traveling through the intake duct into the CQ volume 

 
Figure 2. CQ on-orbit exhaust duct outlet air speed measurements. 

 
Figure 3.  CQ on-orbit intake duct outlet air speed measurements. 
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and exhaust duct is cleaner, resulting in a more effective cleaning. In September 2011, both ducts were cleaned. The 
crew photo documented the areas before and after cleaning. They commented that there was a significant buildup of 
dust on the abatements, flow sensors, and duct surfaces, as photographed in Fig. 4 and Fig. 5. After this thorough 
cleaning, the fans were set to low speed and the “1 Fan Failed” alarm did not re-annunciate.  

 

 
 

 

Based on the significant amount of dust accumulation on the sensors, abatements, and fans located in both the 
exhaust and intake ducts, it was recommended that cleaning of both duct systems be conducted on a regular basis. 
Regularly scheduled cleaning activities to clean the CQ duct systems have been included in the ISS Preventative 
Maintenance Assessment, recommending that the intake and exhaust ducts be cleaned every 9 months. 

In addition to the starboard CQ, alarms have annunciated in the remaining three CQs. The port CQ “1 Fan 
Failed” alarm annunciated in September 2010, 21 months after being deployed, and then again in January 2012. In 
December 2010, a “1 Fan Failed” alarm was generated in the deck CQ, 15 months after deployment. The alarm was 
intermittent and occurred again in June 2011 but was not sustained. The port CQ and deck CQ have been cleaned 
since and no alarms have annunciated.  

In April 2011, a “1 Fan Failed”caution alarm was generated in the overhead CQ, just 12 months after 
deployment. During this time, the crew also noted that the fan in the overhead CQ was noisier than the other CQs. 
Audio analysis conducted by the crew between the starboard and overhead CQs indicated that the noise source was 
the exhaust blade pass frequency and harmonics. A month later, a “2 Fan Failed” warning alarm was generated. The 
failure occurred when the fan was on low or medium and cleared when the fan was on high. The overhead CQ 
exhaust duct was cleaned in June 2011 and the alarms cleared but re-annunciated intermittently a few days later. 
However, audio analysis post cleaning indicated improvement in the exhaust fan acoustic emissions. It is believed 
that the additional dust and foreign object damage accumulated on the fan blades, caused the blade pass frequency to 
alter slightly. This small alteration can greatly affect the acoustics within the duct system and therefore increase 
overall noise inside the CQ. The intake duct was cleaned in August 2011 and the alarms cleared.  

 
Figure 2. Starboard CQ intake air flow sensor (pre and post cleaning). 

 
Figure 3. Starboard CQ intake duct (pre and post cleaning). 
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Currently, all four CQs are performing nominally. The scheduled cleanings have been effective at removing dust 
buildup, thus preventing alarm generation. The CQ project team and the ISS community can take away several 
lessons from this anomaly and these troubleshooting procedures. This issue was not expected during the 
development of the CQ. The on-orbit airborne dust load was inadequately defined and the CQ were not designed to 
prevent the buildup of dust. The intake screens were designed only for course particulates to reduce required fan 
pressure rise but could not prevent the fine dust particles from entering the CQ ducts. The mesh filter from Russian 
sleeping bags have been added to the intake inlet and exhaust inlet to reduce the amount of dust buildup, and to 
prevent some of these fine particles. Although the CQ were designed for disassembly and cleaning, it was very 
difficult to obtain crew time for maintenance. However, due to CQ ventilation redundancy, the crew was allowed to 
inhabit the CQ during troubleshooting activities and waiting for cleanings to be scheduled.  

C. Mechanical System  
The CQ structure serves to distribute launch and crew member loads, provide attachments to the vehicle, 

facilitate the mounting of components, and allow dissipation of thermal loads. No issues have been identified with 
the main structural components of the CQ. However, a minor issue was discovered during the maintenance 
cleanings performed for the airflow anomaly. 

The crew identified a total of six fasteners as non-captive during three separate on-orbit cleaning operations to 
clean the starboard CQ intake and exhaust ducts. The crew photo documented the discrepant fasteners and marked 
them as non-captive. The fasteners were originally launched as captive fasteners installed in the starboard CQ. The 
captive features are either washers or retaining rings that allow the fastener to be removed from the substructure but 
remain attached to the panel so that it would not get lost. Since some of the fasteners were found to be non-captive, 
the crew had to show care when removing them and would temporarily store them.  

Troubleshooting included checking with the vendors on the failures modes of the captive features as well as 
consulting with the installation technician to investigate possible failure modes. The root cause could not be directed 
at the type of fastener used since the captive feature was lost on different types of fasteners. The ISS Crew Quarters 
Strength and Fracture Assessment confirms that the areas of concern are capable of withstanding kick loads (where 
applicable) and launch loads, which are significantly higher than on-orbit loads with the possible exception being 
during maintenance.  

Two general types of fasteners became non-captive. One was a Phillips® head captive machine screw and the 
other was a Live Lock™ stud. For the Phillips® head captive machine screw, the washer (captive feature) is installed 
by screwing it onto the fastener threads (Fig. 6). Just as it is easily screwed on, if the fastener is loosened out of the 
substructure but is continued to be loosened against the panel, it is possible to back out (unscrew) the washer during 
removal. If the crew is removing a panel and is unable to determine whether the fastener is completely removed 
from the substructure, the crew could continue to loosen the fastener while unfastening the captive washer. It is 
recommended to remove the Phillips® fasteners one turn at a time to avoid overloosening and backing out the 
captive washer during removal. For the Live Lock™ Studs (Fig. 7), failure modes include backward installation of 
the wire form ring (captive feature) on the fastener or the incorrect drill hole size of the retaining ring counterbore. 
Backward installation of the captive feature could cause misalignment and possible failure. The incorrect sizing of 
the counterbore could cause overstressing, thereby leading to failure. Build paperwork and drawings show that the 
correct instructions were given for the installation of these fasteners, but there is not enough detail on individual 
fastener inspection to determine whether one of the above issues occurred. 

 
Figure 6. Phillips® head captive machine screw. 
 

Figure 7. Live Lock™ stud. 
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A fastener assessment was performed to determine whether the removal of current non-captive fasteners along 
with any other related fastener would compromise the structural integrity of the CQ when exposed to on-orbit loads.  

The assessment analyzed all panels and hardware removed during routine CQ cleaning. If non-captive fasteners 
were discovered on subsequent cleanings of the CQ, the assessment determined which fasteners must remain and 
which could be removed should the non-captive nature of the fasteners become a hindrance to the cleanings. 
However, the current philosophy is that non-captive fasteners should not be removed permanently from the CQ. 

The overhead CQ has been cleaned twice and the deck CQ cleaned once without a report of any non-captive or 
missing fasteners. The port CQ was cleaned in February 2012 and it was reported that there were three missing 
fasteners. It was determined that the port CQ had been cleaned prior to an approved procedure that identified the 
proper tools to use. It is possible that there was an unscheduled cleaning performed on the starboard CQ that could 
have led to the fasteners becoming non-captive. 

All four of the CQ cleaning procedures have been updated to instruct the crew to loosen the Phillips® head 
captive machine screws one turn at a time to prevent the washers (captive features) from backing out during 
removal. The procedure also instructs the crew that the fasteners are susceptible to becoming non-captive and, 
therefore, the crew should show care when un-installing to prevent fasteners from getting lost. Spares are available 
on the ground to replace the captive features for all four types of fasteners, but it is not recommended that they be 
replaced at this time. 

D. Acoustic Blankets  
The interior and exterior walls of the CQ are covered with acoustic blankets to provide additional sound isolation 

for the crew. The blankets came in sections so that the pieces could be removed for cleaning or replacement. The 
exposed layer of the blankets are made of Gore-Tex® fabric because of its exceptional stain-resistance quality. Each 
CQ was deployed with a set of 16 acoustic blankets, three exterior blankets, and 13 interior blankets. No spare 
blankets were planned for development when the CQ were delivered; however, it was planned to replace them 
approximately every 3-1/2 years. The changeout was based on the CQ deployment date and the 10-year operational 
lifetime of the hardware. This would amount to two replacements during the life of a CQ. Based on CQ material 
stain testing and on-orbit data, rationale was developed to extend the 
replacement time of blankets. 

In early 2011, a blanket replacement plan was recommended by the CQ 
project and approved by the ISS Program. A crew contact assessment was 
performed to investigate the possible contact on each blanket. This led to the 
identification of “low contact” and “high contact” areas. The replacement 
plan recommended replacing low frequency crew contact blankets 
approximately every 5 years and covering high frequency crew contact 
blankets with covers (Fig. 8) approximately every 3-1/2 years. The covers 
would be attached on top of the existing blankets to protect the blankets from 
spills and wear. The covers do not contain any acoustic mitigation material. 
They consist of one layer of Nomex® and one layer of Gore-Tex®, identical 
to the outer layers of the acoustic blankets. In addition, the covers use and 
provide the same crew attachment points, such as grommets and Velcro®, as 
the current blankets. By developing lighter-weight covers instead of 
replacing the high frequency crew contact blankets, 16 kg and 0.16 m3 of 
upmass and volume could be saved for the four CQs. One set of spare 
blankets and covers was manufactured in 2011 and early 2012. In July 2012, 
H-II Transfer Vehicle 3 delivered the first set of blanket covers to the ISS. 
The remaining covers are currently in stowage until required on-orbit. 

E. Radiation Assessment  
The TeSS was a protoflight unit developed in 2001 and launched on STS-105/7A.1. TeSS was located in the US 

Laboratory Module (LAB), Destiny, and provided a short-term solution for sleeping quarters that allowed the ISS 
crew member size to increase from two to three. TeSS provided a private sleeping volume with limited functionality 
as compared to the current ISS CQ in Node 2.2 The operational life for TeSS was extended beyond the original 2 
years, and TeSS was operational until 2010. In March 2010, TeSS was scheduled to be de-manifested from the ISS. 
At that time, the CQ project decided to assess the benefits and feasibility of integrating the TeSS radiation bricks 
into the CQ on the ISS for additional radiation protection. The radiation reduction benefit was characterized by the 

 
Figure 8. Cover installed on CQ 
exterior doors. 
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Space Radiation Analysis Group (SRAG) at Johnson Space Center (JSC) and 
the CQ project studied the integration feasibility of deploying and stowing 
the radiation bricks inside the CQ volume.  
 The TeSS radiation shield (Fig. 9) is assembled from eight custom brick 
assemblies and 20 flat brick assemblies (Fig. 10). Each brick assembly is 
composed of 5.08 cm of High-Density Polyethylene. Two 2.54-cm blocks are 
pinned together to make the 5.08-cm brick. Each block is wrapped in a 
Nomex® sleeve and then assembled into the 5.08-cm brick that is then 
wrapped in aluminum tape.  

The goal of the radiation analysis completed by SRAG was to provide 
input on the most effective placement of the TeSS radiation bricks in the CQ 
to reduce crew exposure during a contingency radiation event. Repurposing 
the TeSS radiation bricks provides a benefit to crew health by supplementing 
the already existing radiation protection in the four ISS CQ located in Node 
22 and adheres to the As Low As Reasonably Achievable principle, which 
guides NASA Radiation 
Protection. 
The analysis evaluated 
eight different 
configurations of multiple 

flat TeSS bricks in the CQ volume assuming that all four CQ are 
located in Node 2. The reduction of effective dose results are 
based on ISS Incement 21 environment for the low Earth orbit  
estimates, and the 1972 King Spectrum for worst case solar 
particle event estimates. The analysis concluded that addition of 
the TeSS radiation bricks to the upper body locations in CQ is 

the best use of the material and there is a clear benefit to integrating the 
additional radiation protection inside the CQ. Deploying six TeSS bricks 
on the back wall of each of the CQs can achieve approximately 16% of 
additional radiation reduction in nominal conditions. Furthermore, if the 
bricks are placed in other configurations that were analyzed, additional 
radiation reduction in nominal conditions can range from approximately 
4% to 16%.  
The integration assessment evaluated five different configurations of six 
flat brick assemblies inside the CQ volume. The CQ trainer that is 
located at JSC was used for the evaluation. The five different 
configurations included permutations of attaching the bricks to the CQ 
back wall (Fig. 11), back wall and floor, and sleep wall and floor. 
Additionally, the evaluation considered whether the radiation bricks 
could be deployed on the CQ back wall underneath the CQ blankets. 
Installing the bricks in this manner would keep the integrity of the crew 
attachment points (Velcro®) for personal items on the back wall, as well 
as eliminate the abrasion points from the TeSS brick pins.  

In addition, the SRAG further characterized the five different 
configurations in terms of additional days in orbit for a crew member, 
where low is approximately 3 additional days, medium is approximately 
6 additional days and high is approximately 12 additional days. As 
confirmed by the radiation analysis, the configuration with six bricks 

located on the CQ back wall provided the the most effective reduction. Table 1 shows the results for each 
configuration evaluated in terms of additional days in orbit and number of crew attachment points lost based on 
placement of the TeSS bricks in the CQ on top of the acoustic blankets. 

 
Figure 9. TeSS radiation shield 

(assembled). 
 

 
Figure 10. TeSS brick assemblies – custom and 

flat bricks. 

 
Figure 11. Six TeSS bricks installed 
on CQ back wall. 
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Based on the integration evaluation, the CQ project team concluded that the crew has many options for 

deployment and/or stowage of the radiation bricks in the CQ volume. The CQ project considers the bricks as crew 
preference items and all configurations of the bricks are acceptable. Currently the 20 flat brick assemblies are on-
orbit as crew preference items and are used in the CQs at the discretion of the crew. 

IV. Conclusion 
A quiet, private retreat for each crew member is essential to long-term mission success. CQs have been providing 

that function successfully since 2008. In addition to a private retreat, CQs contain radiation protection, individual 
ventilation systems, and personal communications systems. Crew feedback indicates that the crew is generally 
happy with the performance and capabilities of the CQs. The few on-orbit issues that occurred are understood and 
preventative actions are in place. Even through the troubleshooting of these issues, the CQs provided uninterrupted 
living arrangements due to the redundancy built into the system. With the preventative maintenance actions in place, 
such as cleaning, the CQs will continue to provide both a sleeping quarters and private retreat for crew members 
throughout the lifetime of the ISS. 
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Table 1. Results for TeSS Bricks Installed in CQ 

Configuration Additional Radiation 
Protection (high, med, low) 

# of Velcro 
points lost 

6 bricks on back wall high 73 

2 on lower back wall, 2 on 
lower sleep wall, 2 on 
floor 

low/medium 24 

2 on lower back wall, 2 on 
kick panel, 2 on floor 

low 40 

2 on floor, 3 vertically on 
back wall, 1 on sleep wall 

med/high 24 

4 on sleep wall, 2 on floor medium 0 


