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ABSTRACT 

Enterprise Resource Planning (ERP) systems are widely implemented in 

companies’ operation management and there are already a number of 

commercial-off-the-shelf (COTS) ERP products on the market. However, 

companies often have difficulty in identifying the requirements for selecting an 

ERP system, and also in specifying their objectives in an ERP implementation 

project. Despite the available information on ERP implementations, companies 

need a how-to method to support them in gathering and analyzing their ERP 

requirements. This qualitative empirical research deals with the development of 

a Customer-Centered ERP Implementation (C-CEI) method for the analysis of 

ERP system requirements. The development is conducted using an action 

research approach. The C-CEI method utilizes the principles and process of 

User-Centered Design (UCD) that aims at involving end users in the early stages 

of the product development. The results of this research are divided into four 

parts: (1) the C-CEI method itself, (2) the lessons learned from four companies 

that participated in the development of the C-CEI method, (3) content analysis of 

C-CEI documents produced in the companies, and (4) interviews of the 

companies’ personnel who had participated in the development of the C-CEI 

method. This research guides practitioners in how the ERP implementation can 

be approached employing a pre-defined method, and how the shared 

understanding of the ERP project objectives and activities are achieved within 

the organization. For academics, this study directs the research interest towards 

developing scientifically-based ERP implementation methodologies to 

complement those currently provided by ERP vendors and consultants. 
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INTRODUCTION 

In order to be competitive, companies 

need real-time information on their orders, 

materials, production, costs, etc. However, the 

information may be scattered in multiple 

information systems that are not connected to 

each other. In order to increase the efficiency 

of information systems, it is necessary to 

integrate the company’s multiple systems in 

such a way that the data has to be entered only 

once in the system. This integration enables the 

data to be used for various purposes across the 

enterprise. For example, the same order ID can 

be used in production planning, materials 

order, forwarding, and invoicing. 

An Enterprise Resource Planning 

(ERP) system is usually based on a database 

and includes all business processes of a 

company, for example, ordering, production, 

and logistics processes. The ERP system is 

utilized in planning the production and 

financials, and monitoring the realization. For 

instance, sales personnel can establish delivery 

time on the basis of the current production load 

instead of giving the total production time. 

SAP Business Suite (2007) and Oracle E-

Business Suite (2007) are two ERP system 

products among many alternatives. One reason 

for using an ERP system is to collect the 

financial data related to operations 

automatically without the need for additional 

reporting work. In order to use an ERP system 

efficiently, all the data collection should be as 

automated and real-time as possible. For 

example, operations data can be accurately 

collected directly in real time from the 

automation systems’ logics. 

Since the late 90s many companies 

representing various sizes and types of 

business have taken ERP systems into use. The 

implementation projects have usually proven 

to be challenging; for instance, scheduling, 

budget, training, system utilization, and change 

resistance have been obstacles to 

implementation success (Shehab, Sharp, 

Supramaniam, and Spedding 2004). In order to 

understand the nature of the challenges, the 

implementations have been studied employing 

both qualitative and quantitative research 

methods. For example, case studies (Lee and 

Lee 2000, Parr and Shanks 2000, Bagchi, 

Kanungo, and Dasgupta 2003, Vilpola and 

Väänänen-Vainio-Mattila 2005), Delphi 

method (Bernroider and Koch 1999 and 2001, 

Chang, Gable, Smythen and Timbrell 2000, 

Huang, Chang, Li, and Lin 2004), and 

statistical analysis (Bagchi, Kanungo, and 

Dasgupta 2003, Buonanno, Faverio, Pigni, 

Ravarini, Sciuto, and Tagliavini 2005, Mabert, 

Soni, and Venkataramanan 2003) have all been 

used as methods in ERP implementation 

studies. Relatively few field experiments have 

been reported, comprising only 2.04 %, of the 

research methods in a review of 49 ERP 

CONTRIBUTION 

This paper is novel in enterprise 

information systems implementation research 

in several ways. The aim is to develop a 

how-to method for analyzing the 

requirements for an Enterprise Resource 

Planning (ERP) system. Here, a novel 

Customer-Centered ERP Implementation (C-

CEI) method is developed through the 

analysis of requirements of four companies, 

each representing different industries. The 

existing literature on ERP implementations is 

mainly retrospective (e.g., case studies, the 

Delphi method, and statistical methods) and 

there is no attempt to affect the 

implementation. By contrast, the present 

study adopts an action research approach. 

This study highlights the challenges 

that companies face in the ERP system 

requirement analysis phase. Development of 

the C-CEI method is described in terms of its 

advantages and the lessons learned. A novel 

aspect of this C-CEI method is that it applies 

a user-centered design methodology not 

previously used in ERP requirement 

specification. Evaluation of the results is 

conducted from the perspective of the 

companies’ personnel. 

The results of this research are 

expected to be of practical interest not only 

to companies implementing their own ERP 

systems, but also to ERP system vendors and 

consultants. Another aim of this study is to 

motivate researchers in the ERP field to 

improve, create, or validate vendor-

independent methods that will support 

companies in their ERP implementations. 
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articles, whereas field studies are fairly 

common, comprising 40.82% (Cumbie, 

Jourdan, Peachey, Dugo and Craighead 2005).  

Typically, in ERP implementation 

studies, companies’ representatives are 

interviewed, or the approach is survey-based. 

Most of the studies share two common 

characteristics; first, the ERP implementation 

has been already completed, and second, the 

personnel involved belong to upper 

management, e.g., CEO, CIO or CFO. As a 

result, such research provides unexplored 

solutions to the problems of ERP 

implementation since the results are more 

likely to describe the stages, activities, 

stakeholders, risks, and results of previous 

implementations. Moreover, the focus can be 

biased by the knowledge, attitudes, and 

opinions of upper management; non-

management ERP system users, for example, 

may have different objectives and criteria for 

the success of an ERP project. There is a need 

for a new method to help companies tackle the 

problems, even before they occur. Such a 

method should provide a means to analyze the 

operations and the ERP system needs in a 

holistic manner, free from the influence of 

ERP vendors. In particular, the method should 

promote collaboration with the personnel in 

order to achieve shared understanding of the 

ERP project goals as well as the changes 

needed in the organization and operations.  

The focus of this qualitative and 

empirical research is on the development of a 

Customer-Centered ERP Implementation (C-

CEI) method. This is conducted by using the 

action research approach (Baskerville 1997), 

in which researchers are actively involved in 

the problem-solving process of a target 

company. During this research the C-CEI 

method evolved into a vendor-independent 

ERP requirement analysis method aimed at 

analyzing the requirements of ERP system 

customer companies. The method consists of 

three different analyses: operational, 

contextual, and risk analysis. The results of 

these analyses support the ERP 

implementation project of a company in 

various phases. For example, the results of 

operational analysis provide the ERP system 

requirements that can be utilized in the ERP 

system selection phase; the results of the 

contextual analysis enable the identification of 

areas for performance improvement in the 

organization; and the results of risk analysis 

provide a risk list for risk management 

purposes throughout the ERP implementation 

project. 

This research describes the iterative 

development of the C-CEI method. The results 

are illustrated in four different sections. First, 

the resulting C-CEI method is described in 

order to give a framework to further illustrate 

the method development activities. Second, the 

iterative development, i.e., learning, is 

specified in each of the four companies that 

developed the C-CEI method. Third, an 

analysis is presented of the contents of the 

company-specific documents on the C-CEI 

method. Fourth, interviews of the personnel 

who participated in the C-CEI method 

development are analyzed. The interviews deal 

with the effects of the C-CEI method and how 

these measure up to the critical success factors 

for ERP implementation devised by Somers 

and Nelson (2001). The interviews consider 

the C-CEI method from the perspective of an 

ERP system end user. Finally, the applicability 

of a user-centered design approach to ERP 

system implementation is discussed, and issues 

for future research are proposed. 

RELATED RESEARCH 

The use of multidisciplinary methods is 

not new in information systems development. 

Soft Systems methodology (SSM) by 

Checkland (1981), and Multiview 

methodology by Avison and Wood-Harper 

(1990), are examples of methods employing 

multiple approaches. In SSM a conceptual 

model of an ideal system is first developed and 

then compared to the current state in order to 

identify the needs for change (Benyon 1995). 

SSM is not specifically intended to support 

ERP system requirements analysis. Multiview 

employs multiple approaches, such as 

organizational analysis, sociotechnical 

analysis, information system modeling, and 

software development (Kawalek and Wood-

Harper 2002). However, the focus is mostly on 

how the designers ought to work (Benyon 

1995). Kawalek and Wood-Harper (2002) 

applied the Multiview 2 framework in an ERP 

system context, but only to diagnose the case 
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and its activities after the implementation 

activities. They did not support the actual 

implementation with Multiview2 methodology. 

Ncube and Maiden (1999) have 

promoted the idea of a software tool that could 

be used as a technological aid for selecting 

commercial-off-the-shelf (COTS) software. 

The approach, called PORE, consists of three 

components; process model, a method box, 

and a product model. The PORE approach, 

like the C-CEI method, understands the two 

sides of COTS-type software requirement 

specification. On the one hand the organization 

has requirements for the software, caused, for 

instance, by other legacy systems, tasks, or 

documents. On the other hand, COTS-type 

software requires certain processes and tasks 

from the organization. Ncube and Maiden 

(1999) did not report PORE in an ERP 

context, but since ERP systems are commonly 

COTS type, it should also be possible to apply 

PORE in that particular domain. One element 

lacking in PORE is the presence of any user-

centered design principles or process, which 

means that user-centeredness is not directly 

addressed in the COTS-type software selection 

process. 

Neto, Gomes, Castro, and Sampaio. 

(2005) present a process for system 

requirements identification. The process 

combines activity theory and an organizational 

modeling technique. The process is divided 

into three parts; use of an ethnographical 

method for determining user activities, 

mapping user activities to early requirement 

organizational models, and the use of human 

practice analysis for refining late requirements. 

The process relates to human-centered design 

process (ISO 13407 1999), and its first two 

stages involve understanding and specifying 

the context of use, and specifying the user and 

organizational requirements. However, the 

process by Neto, Gomes, Castro, and Sampaio 

(2005) does not proceed up to the design 

phase, nor does it relate specifically to ERP 

system implementations.  

The related studies indicate that 

methods for capturing requirements from 

multiple perspectives, like organizational and 

technical, have been already introduced for 

systems design. However, most of the methods 

are not intended for ERP system requirement 

analysis, which differs from other information 

systems requirements engineering due to the 

nature of ERP systems as COTS products. The 

other novelty of the C-CEI method is that the 

principles and methods of user-centered design 

(UCD) have not previously been applied 

systematically in an ERP system requirements 

analysis. 

RESEARCH APPROACH 

Action research was selected as the 

approach because it allows the researcher to be 

part of the problem-solving team. Action 

research is well-suited, for example, to 

studying the implementation of a new 

technology in an organization (de Villiers 

2005). The aim of action research is to actively 

develop the means to solve problems instead of 

merely describing them (Baskerville And 

Wood-Harper 1996). The following are the 

key characteristics of action research: 

 Cyclic: the result of a previous action 

serves as a base for planning the next 

action. 

 Participative: both the researcher and the 

object of the research function 

collaboratively in solving the problem. 

 Qualitative: an action and its evaluation 

are more verbal than numeric. 

 Reflective: the evaluation of the previous 

result affects the planning of the next 

action. 

 Responsive: as a result of iterating and 

reflection, the research is constantly being 

adapted 

(de Villiers 2005). 

The iterative cycle of action research 

(Susman 1983) includes five phases (Fig. 1). 

Action research begins by diagnosing the 

problem that needs to be solved. The approach 

is holistic rather than a simplification of the 

problems. The aim is to gain an overview of 

the nature and the cause of the problem. 

Planning the actions to be taken in the 

company is the participative phase. The 

purpose is to reach agreement between 

researchers and the problem-solving team on 
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which actions are to be taken and to solve the 

identified problem. Taking the actions is also a 

joint operation involving researchers and 

company personnel. The role of the 

researchers can be instructive, but also solely 

participative. Evaluating the results is based 

on assessing whether the actions taken are 

effective in solving the identified problem. If 

the effect on the problem is undesired, 

planning of a new iteration is started. Even 

though specifying the learning is the last of the 

phases in action research, this is really an 

ongoing action. 

In action research the researchers 

introduce changes in a complex social process, 

like ERP system implementation, and then 

observe the effects of the changes. On an 

abstract level, this resembles consulting; 

however consulting ignores “the theoretical 

development and rigorous empirical 

foundation”. Where a set of consulting projects 

may be reported as participative case studies, 

action research can be considered more 

accurate, more challenging, and taking more 

time than participative case studies. Therefore, 

a thorough documentation of the collaborative 

teamwork and iterative theory development is 

one of the foundations of action research. 

(Baskerville 1997) 

The key distinctions between action 

research and consulting, identified by 

Baskerville (1997), are in the motivation, 

commitment, approach, recommendations, 

understanding, explanation, and clients’ 

benefits. Researchers are motivated by 

scientific prospects and publications, whereas 

consultants are motivated by profits. Both 

researchers and consultants are committed to 

the client, but in addition, researchers are 

committed to the scientific community. 

Researchers work in close cooperation with the 

clients’ practitioners, but consultants usually 

work externally, in an independent manner. 

Consultants base their recommendations on 

experience of similar cases, while researchers 

induct the solutions from theory and use 

collaborative investigation to decide on the 

appropriate solutions to try. Researchers base 

their understanding of causes and 

consequences on iterative and incremental 

action cycles, whereas consultants externally 

analyze the situation using their pre-existing 

experience as a filter. Consultants are keen to 

find general solutions that are applicable in 

every similar situation, whereas researchers 

limit their research focus to a particular social 

situation. Naturally, if a similar pattern is 

repeated from one organization to another, a 

new theory may spring up. Finally, the clients’ 

benefits in action research focus on contingent 

learning, and in consulting the benefits lie in 

knowledge transfer. (Baskerville 1997)  

CONDUCTING ACTION RESEARCH ON 

THE C-CEI METHOD DEVELOPMENT 

Participating companies 

Companies that would benefit from the 

C-CEI method are typically those seeking a 

focus for their ERP implementation, for 

instance, their operational and organizational 

requirements for the ERP system. In order to 

 

 

Figure 1.An action research cycle (Susman 1983). 
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Action taking Evaluating 

Action 
planning 
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learning 
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iteratively develop the C-CEI method in an 

action research manner, the companies need to 

be relatively small to ensure that iteration will 

not take more than about half a year. 

Furthermore, smaller companies also tend to 

encounter more problems than larger 

companies in getting started on their ERP 

implementation project. This is mainly due to 

lack of ERP competence and limited resources 

committed to the project. 

Four companies participated in the 

research (Table 1). The companies did pay a 

small sum to participate, though the 

development of the C-CEI method was mostly 

supported by national-level funding agencies 

(70% of total costs). The participative and 

developing nature of the C-CEI method and 

the forthcoming research work were explained 

to the companies during initial contacts. 

All the companies had considered 

having an ERP system, but none had reached 

the stage of selecting a vendor or system. The 

motivation to acquire an ERP system varied 

from company to company. Company A 

previously had an ERP system that did not 

support their business processes effectively. 

Company B could not utilize their ERP system 

in the way suited to their production data 

management. Company C had a very old 

character-based system that no longer received 

support from its vendor. Company D was part 

of a larger group of companies that planned to 

replace multiple management systems with a 

single common ERP system. 

Action research begins with a diagnosis 

of the problem (Fig. 1). In this ERP 

implementation context a company wishes to 

develop its business operations and possibly 

acquire an ERP system, but the objectives and 

requirements are undefined. In this research 

the action planning and action taking phases 

relate to planning the C-CEI method 

development, but other methods, such as 

process walkthrough or prototyping could also 

be used. However, in the learning specification 

phase the recommendations for actions are 

considered from the stance of another company 

in the same situation. The cycles of action 

research were timed to overlap so that the 

specification of learning of one company could 

be exploited in the action research of the next 

(Table 2). 

The research team consisted of usability 

and industrial management researchers. The 

role of the research team was that of a leader in 

the sense that its responsibility was to manage 

the C-CEI development project and document 

the results. Each company formed a steering 

group and nominated a person responsible for 

arrangements at the company’s site. The 

steering group approved the objectives of the 

C-CEI development and provided 

recommendations for the focus of actions. 

Other personnel variously joined in the 

interviews, acted as targets of observations, 

participated in group activities, or reviewed the 

results. The research resources are presented 

company by company in Table 3.  

 

Table 1. Parameters of participating companies 

Company Industry Turnover Personnel 

A Measurement devices and services $ 2,4 M  (2005) 32 

B Explosives $ 10,4 M (2005) 144 

C Construction projects $ 15,2 M (2006) 115 

D Automation design, implementation and 

installation 

$ 20,8 M (2006) 236 

Table 2. Timing of each cycle of action research 

Company Jan’05 Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan’06 

A x x            

B      x x x x     

C      x x x x x x   

D          x x x x 
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Table 3. Resources of participant companies and researchers 

Company Company resources Researchers resources Duration 

A 18 days 47 days 2 months 

B 40 days 39,5 days 4 months 

C 22 days 24 days 6 months 

D 33 days 42,5 days 4 months 

 

The research work conducted in the 

companies was partly overlapping for a 

number of reasons. For example, the 

requirement specification document could be 

jointly commented on 3 to 7 times by the 

company personnel. The time employed in the 

kick-off meetings and in the C-CEI 

development evaluation meetings is included 

in the company’s resources, whereas the time 

spent in the orientation of the researchers is 

excluded. The ratio of researchers to 

company’s resources is greater in company A 

because this was the first time that the idea of 

the C-CEI method had been introduced in a 

company. Once the researchers had learned 

from the experience and evaluated the method 

together with company A’s personnel, the ratio 

became smaller in subsequent 

implementations. 

After the action taking phase, i.e., C-

CEI method development, the participating 

companies’ personnel were interviewed. Each 

interviewee was expected to have participated 

in the development of the C-CEI method. 

Background information on the interviewees is 

presented in Table 4. A total of six 

interviewees were considered to represent 

various positions such as foreman, production 

manager, safety quality manager, and chief 

executive officer. The ages of the men and 

women interviewed ranged from 29 to 55 

years. The interviews were conducted 

individually, and the company’s documents 

obtained from the C-CEI method 

implementation were used as a memory aid. 

The interviews were first recorded, and later 

transcribed and analyzed.  

Table 4. Information on interviewees: position, experience, age, gender, and information 

systems usage at work.  

Code Position Company Time in the 

position 

Time in the 

company 

Age 

years 

Gender Share of using IS 

as part of  total 

working time  

(0-20%, 21-40%, 

41-60%, 61-80%, 

81-100%) 

A1 Chief 

Executive 

Officer 

A 10 years 15 years 54 Male 21-40% 

A2 Production 

manager  

 

A 4 years and  

1 month 

4 years  

and 1 month 

44 Female 41-60% 

B1 Foreman B 14 years 29 years  

and 7 

months 

54 Male 41-60% 

B2 Production 

designer 

B 4 years and  

9 months  

34 years  

and 6 

months 

55 Female 21-40% 

C Safety and 

quality 

manager 

C 5 years 8 years and 

6 months 

37 Male 21-40% 

D Production 

manager 

D 4 years 5 years 29 Male 0-20% 
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According to the interviewees the ERP 

project objectives were as follows: 

organisation of the document management so 

as to improve cost management (Company A); 

integration of data management systems to 

achieve paperless operations (Company B); 

improving project management and tender 

calculation practices (Company C); and system 

integration (Company D) (Table 5). The 

interviews were conducted more than a year 

after the C-CEI development, and thus the 

current status of the ERP implementations 

varied between companies. Companies C and 

D had made more progress than companies A 

and B, even though the ERP projects of 

companies A and B had been underway for 

three years when the interviews were 

conducted. At the time of the interviews 

Company C was the only one of the four that 

had actually implemented an ERP system, but 

initially only for financial operations. 

Companies B and D had already made their 

decisions, but Company A was still in the 

process of selecting a system. 

The aim of the interviews was to 

evaluate the effects of the C-CEI method 

development for the organizations and their 

ERP projects. The interview outline comprised 

three sections. The first section included 

background information on the ERP project, 

its schedule, objectives, scope, and status 

(Table 5). In the second section, the 

development of the C-CEI method was 

discussed using copies of the result documents 

as a memory aid. The questions in each 

analysis of the C-CEI method concerned 

overall impression, positive or negative effects, 

and subsequent usage of the resulting 

documents. The final section of the interview 

sought to identify possible positive or negative 

effects of the C-CEI method development for 

the top ten critical success factors (CSF) 

(Somers and Nelson 2001) of ERP 

implementation (Table 10). The study by 

Somers and Nelson (2001) was selected 

because of its wide-ranging scope and detailed 

analysis. The authors had, for example, 

conducted an extensive literature review 

covering both academic journals and 

magazines as well as reviewing 110 case 

studies. The list of 22 CSFs found was then 

ranked by 86 practitioners. Thus the use of the 

top ten CSFs as a basis for the interview was 

well motivated. 

RESULTS OF ACTION RESEARCH ON 

THE C-CEI METHOD DEVELOPMENT 

The results are presented in four 

different parts: (1) the resulting C-CEI method, 

(2) the learning specified after each action 

research cycle conducted in a company, (3) 

content analysis of company-specific 

documents of C-CEI, and (4) interviews of the 

personnel who had been involved in the C-CEI 

method development in their company. These 

results provide an overview of the impact of C-

CEI for the research, for the ERP projects of 

the companies, and for the participants and 

their organizations. 

Table 5. Information on companies’ ERP projects. 

Company Objectives of ERP project ERP project status ERP project 

duration 

A Documentation management, actual cost 

calculation, proposals and orders in an 

integrated system 

ERP system not selected 3 years 

B Paperless operation, data integration, 

application for production management 

ERP system  selected but 

investment not approved 

2-3 years 

C Financials, tender calculation, project 

management 

ERP system implemented 

for the financials 

2 years 

D Decrease number of systems and 

integrate systems. 

ERP system  selected and 

vendor  making 

specifications 

1 year 
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Introduction to the resulting C-CEI method 

Customer-Centered ERP 

Implementation (C-CEI) method is a 

multidisciplinary ERP system requirements 

analysis method consisting of three analyses: 

operational, contextual and risk analysis. The 

analyses affect each other sequentially (Figure 

2). The main objective of the method is to 

impact positively on the critical success factors 

of ERP implementation in the requirements 

analysis phase of an ERP project. The C-CEI 

method applies principles and methods of 

User-Centered Design (UCD) (ISO 13407). As 

a result of using C-CEI, an organization will 

have participated fully in the requirements 

analysis activities. The participants should 

represent all the functions and organizational 

levels (ERP users) existing in the organization. 

The C-CEI method produces three documents, 

one from each analysis, for use in ERP system 

selection and implementation.  

C-CEI is a holistic method, in which 

more traditional system-based analysis is 

supplemented by user-centered design (UCD) 

(ISO 13407) process and activities. 

Specifically, C-CEI utilizes the main elements 

of the Contextual Design method (Beyer and 

Holzblatt 1998), which relies heavily on 

contextual observations of users in their work. 

Moreover the C-CEI method applies the 

principles of UCD: multidisciplinary design 

team; the involvement of users in the design 

process; iteration of the design solutions and 

purposeful allocation of tasks of the users and 

the functions of technology. By employing 

these principles, the C-CEI method attempts to 

bridge the potential gap between the 

requirements and expectations of various 

stakeholders, for instance, company 

management, ERP project team, and other 

personnel. The gap may be most evident 

between stakeholders’ expectations and their 

understanding of ERP implementation 

objectives, activities, and the criteria of ERP 

success.  

The C-CEI method consists of three 

analyses, each analysis producing a document 

that can be used when an ERP system is 

selected, implemented, and taken into use. 

Since the C-CEI method is used before a 

company has selected the ERP system vendor, 

some of the ERP implementation issues, such 

as training, need to be determined later. This 

means that some of the findings during the C-

CEI method development, for example 

requirements of change in business processes, 

may still affect the overall success of the ERP 

implementation.  

In operational analysis the focus is on 

the critical business processes of a company. 

The analysis is made through group interviews 

with the company’s operations personnel. This 

involves discussion and planning of future 

business operations to ensure that the 

requirements of the ERP system also meet the 

long-term needs of the company. The resulting

 

 

Figure 2. Phases of the C-CEI method 

1. Operational 

Analysis 

2. Contextual 

Analysis 

3. Risk 

Analysis 

ERP Implementation Project 

ERP system 

requirements 

Contextual 

requirements 

Pre-evaluated 

risks 
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Operational Analysis document 

describes the company and its business, the 

volumes, and operations. The requirements are 

presented as a prioritized list for selection of 

the appropriate system. An example of a table 

of contents is presented in Appendix 1. The 

document can be utilized, for example, as an 

attachment in a request for proposals to the 

ERP system vendors. 

Contextual analysis focuses on the 

organizational context; users and their tasks, 

devices, and the physical and social 

environment. The analysis applies a user-

centered design method known as Contextual 

Design (CD) (Beyer and Holzblatt 1998, 

1999). In contextual analysis only the 

following first four of the seven steps of CD 

are utilized; (1) contextual inquiry, (2) 

modeling and interpretation, (3) consolidating 

the models and building an affinity diagram, 

and (4) work redesign (Vilpola, Väänänen-

Vainio-Mattila, and Salmimaa 2006). The next 

three steps of CD are (5) user environment 

design, (6) mock-up and test with customers, 

and (7) putting into practice. These steps are 

excluded if the C-CEI method is adopted prior 

the selection of an ERP system vendor. 

However, the last three steps can be utilized 

later during the ERP implementation. For 

example, user environment design may include 

scenarios of ERP system use and an 

implementation plan, while testing may 

involve a review of the ERP task sequence 

with the end user (Vilpola et al. 2007). A 

shortened version of CD can be considered as 

rapid contextual design, in which only those 

steps that support the focus of the design are 

utilized (Holzblatt, Burns Wendell, and Wood 

2005). The aim of contextual analysis is 

twofold: to prepare the organization for and 

commit it to the forthcoming ERP 

implementation, and to ensure that the 

necessary business process re-engineering is 

properly planned and supports the ERP 

implementation.  

The contextual analysis produces a 

document that can serve as an introduction for 

the stakeholders, as a source for process 

development planning, and as a basis for 

implementation activities planning, such as 

training. Appendix 2 contains an example of a 

table of contents. The consolidated models and 

their analysis provide a brief insight into an 

organization’s interaction, culture (Fig. 3), 

environment, and task sequences. The results 

of the Affinity diagram (Table 8) reveal the 

problematic areas of the context. However, 

most important are the proposals for action in 

an ERP project that are conducted from the 

contextual research. These are 

recommendations on what needs to be 

improved in the company context, and how the 

improvements can be implemented.  

 
Figure 3. Consolidated cultural model 

shows attitudes, values, and prevalent 

thoughts of representatives of the personnel 

that have been observed during their work 

(circles) (Vilpola et al. 2006). 

Risk analysis identifies, classifies, and 

prioritizes the company-specific ERP 

implementation risks (Vilpola, Kouri, and 

Väänänen-Vainio-Mattila 2007). The risks are 

identified during the group interviews of 

operational analysis, as well as during the 

modeling and consolidating activities of 

contextual analysis. The risks are then 

classified according to their possible 

realization in ERP project phases such as 

selection, implementation and usage. Each risk 

is analyzed to determine its potential cause, 

occurrence, consequences, and value for 

appropriate risk management action. Finally 
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the company representatives evaluate each risk 

in terms of its effectiveness and probability. 

These can then be multiplied as a risk product 

for the prioritization of risks. Evaluation of 

risks should be closely linked with ERP project 

management activities, such as regular project 

meetings. New risks should be added, and 

existing risks continually re-evaluated. 

Ojala, Vilpola and Kouri (2006) have 

compared the major risks found by risk 

analysis of the C-CEI method with those found 

in the ERP project risk factor list (Somers 

2000). In the same study (Ojala, Vilpola, and 

Kouri 2006) the target companies were 

evaluated according to the IS/ICT capability 

maturity model (Renken 2004). The results 

tend to suggest that as the IS/ICT capability 

maturity increases, the share of common risks 

also increases. Therefore, if a company has 

low IS/ICT capability maturity and only a 

common risk list is used as a basis for risk 

analysis, the likelihood of ignoring serious 

company-specific ERP risk may also increase.  

The C-CEI method involves three 

analyses, operational, contextual, and risk 

analysis, each supporting ERP implementation 

from a different perspective. Operational 

analysis supports the ERP system selection and 

the formulation of the target operational 

model. Contextual analysis supports the 

development of the organization and its 

practices, and risk analysis supports 

management of ERP implementation risks 

before they occur. In combination, the results 

of these analyses support ERP implementation 

from both the implementation project and 

organizational perspectives.  

Specifying learning of action research cycles 

Each company served as a cycle in the 

action research into the applicability of the C-

CEI method. As the C-CEI method consists of 

three analyses, operational, contextual, and 

risks analysis, the learning can be specified for 

each of the analyses individually in addition to 

the overall method improvement (Table 6). 

During the C-CEI method development 

activities in a company, the participants 

expressed themselves in subjective terms such 

as “in my opinion”; and such comments were 

noted by the researchers in order to develop 

the C-CEI method. There was also a final 

meeting in each company, in which the 

researchers invited feedback from the 

company’s representatives. This feedback was 

included in the company-specific final report. 

A third source of learning was in planning the 

C-CEI activities for the next company. The 

past experiences were then reiterated and 

suggestions were made, mostly by the 

researchers, for developing the C-CEI method,  

Operational analysis appeared to have 

nothing to improve. An appropriate sequence 

for identifying the system requirements is to 

first conduct group interviews of company 

operations’ key personnel, and after that to 

formulate the target operational model. Then 

the ERP system requirements can be listed and 

finally the requirements can be prioritized. 

Operational analysis can be conducted 

efficiently within two weeks, although 

commenting and reorganizing the requirements 

may take months in a company. The analysis 

also provided an opportunity for everybody to 

express an opinion about the ERP system 

requirements. However, this often protracts the 

requirements formulation and introduces 

requirements of minor importance. Therefore, 

it would be useful to include vendors’ 

representatives to comment on the result of the 

operational analysis, namely, the ERP system 

requirement specification. 

Contextual analysis, an innovative 

approach of ERP system requirement 

specification, was implemented in C-CEI for 

the first time and resulted in major learning 

outcomes. Even the results of the analysis 

needed reworking into a format that a company 

could utilize in their ERP project. Activities 

such as modeling the context, consolidating the 

models, and building an affinity diagram all 

developed largely during the course of the 

research. Finally, the contextual analysis is 

developed into a means for gaining in-depth 

insight into a specific task or process. The 

analysis provides relevant information about 

the context, (e.g. organizational culture, 

communication, and environment) to be used 

as a basis for redesigning processes in an ERP 

implementation. 

Risk analysis has much in common with 

traditional risk management and is therefore 

well established. Certain minor issues such as 
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Table 6. Specifying learning during 4 iterative cycles of C-CEI method development. 

Company Operational 

analysis 

Contextual analysis Risk Analysis C-CEI method 

1. In 

company 

A 

Must 

requirements 

could be used for 

reducing the 

amount of 

potential ERP 

systems. 

Physical and 

interaction models can 

be combined. Results 

of affinity diagram 

need to be linked more 

closely in the planning 

of ERP project 

Risks need to be 

categorized 

according to ERP 

project phase. 

3-step scale is too 

sparse to evaluate 

the effectiveness 

and probability of 

risks. 

Analyses need to be more 

tightly linked. 

A concrete way to 

demonstrate how an ERP 

system works (not a 

specific product) 

(interview). 

2. In 

company 

B 

- Introduction of the 

Contextual Design 

method needs 

improvement. 

The affinity diagram 

needs to be built on a 

3-level hierarchy. 

A tool to analyze 

attitude of personnel is 

required. 

Risk interviews 

can be integrated 

into interviews 

for the 

operational    

analysis 

- 

3. In 

company 

C 

- Results need to be 

iterated further in order 

to prioritize them and 

plan appropriate 

actions. 

Observations should 

focus more on 

personnel who are the 

key users of the ERP 

system. 

- Awareness of risk that C-

CEI method seizes on 

trivial problems instead 

of holistic understanding 

of business and 

organizational 

development needs 

(interview). 

4. In 

company 

D 

- - - A tool and method is 

needed to fully explore 

the expectations and 

attitudes of personnel to 

the changes in 

operations. 

Method could be 

expanded to ERP project 

management (interview). 

 

the scale used for evaluating the risks and the 

data collection methods underwent slight 

modification during the course of the research 

project.  

The challenge for the C-CEI method 

development was to maintain a holistic view 

across all the operations in the company and 

across the entire organization. On the other 

hand, the aim of employing the C-CEI method 

is to focus on company-specific operations. 

Those operations either need to be aligned 

with the ERP system or the system needs to be 

aligned with the operations However, if only a 

single operation is considered, the overall view 

may dissolve. The system then becomes 

partially optimized with the cost of overall 

efficiency. For example, if the ERP system is 

considered to be changed, then the cost of 

modification and possible difficulties in the 

future upgradings of the system has to be 

compared to the possible loss of work 

efficiency without the modification. Therefore 

in the C-CEI method, the balance between 

overall and focused actions requires careful 

planning. 
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Content analysis of company-specific 

documents of the C-CEI method 

During the C-CEI method development, 

three documents were produced in each of the 

companies, one for Requirement specification 

(Operational analysis), one for Contextual 

analysis, and one for Risk analysis. The 

participating companies found the requirement 

specification document to be the most useful 

outcome of the C-CEI method. This is mainly 

because the problem of ERP system selection 

culminates in the requirements specification. 

Already at the beginning of the research, the 

operational analysis was the most mature of the 

three C-CEI analyses, and was thus easy to 

comprehend for both researchers and company 

personnel. Since the operational analysis also 

developed during the course of the research, 

the documents are not entirely comparable. 

The extent and type of requirement 

specification are presented in greater detail in 

Table 7. 

The requirement specification was 

formulated to cover the following areas: 

technical, usability, sales, data management, 

product development, production management, 

materials management, financial, and other 

requirements. During the research it was 

decided that, in order to reduce the number of 

potential ERP systems and vendors, only 

Must-requirements should be sent to them 

initially. Must-requirements are the absolute 

essential needs of a company for the ERP 

system. Certain requirements were marked for 

testing because they were critical, i.e., that is 

used by many in the personnel or frequently in 

use. 

The context analysis document was 

integrated into the C-CEI development project 

report in the first company, i.e., company A. 

The researchers quickly found it appropriate to 

transfer the contextual analysis document into 

a separate document because of the change 

management nature of its context. The 

contextual analysis document draws up 

visualizations of a company’s culture (Fig. 2), 

interactions, and physical environment. It also 

contains the results of the Affinity Diagram 

built up during group work sessions. The 

results indicate which areas of context contain 

problems in the current state (2
nd

 level 

headings), the nature of the specific problems 

(notes on the Affinity diagram) and whether 

the problems are to be solved by the ERP 

system or within the organization (linking the 

notes and ERP system logic). Table 8 presents 

the problematic areas with the number of notes 

for each area.  

All four companies experienced 

difficulty embarking on their ERP system 

selection and implementation, and therefore 

were keen to participate in the C-CEI method 

development. However, the company 

personnel had little knowledge of ERP systems 

and the implementation process. Nonetheless, 

they expected the ERP system to solve 

problems in operations. This was expressed by 

an interviewee from the company D: “The C-

CEI method had a positive effect on the 

management of expectations, but the news was 

bad; the ERP system was not coming to do our 

job.” Therefore, companies B and D were 

surprised to discover how few notes in the 

Affinity Diagram related to the ERP system. In 

contrast, there were issues that the personnel 

needed to discuss and agree among themselves 

and how these were to be managed within the 

organization.  

The iterations of the contextual analysis 

evolved to provide practical proposals for 

changes in the companies’ ERP context of use. 

Some of these proposals should be undertaken 

before implementation, some during the 

implementation, and others as part of long term 

development towards efficient use of an ERP 

system. For example, company B was urged to 

reduce the person-dependability of their 

operations, and instead invest greater effort in 

motivating and training the personnel, even in 

elementary computer skills. Company D was 

advised to make a plan for releasing human 

resources from their information systems 

department for the ERP implementation.  

The risk analysis document described 

each identified risk by name, description, 

action, effectiveness, and probability. 

Evaluating the effectiveness and probability of 

each risk was carried out jointly in a group 

session. The contents of the risk analysis 

documents are presented in Table 9. 
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Table 7. Content analysis of companies’ requirement specifications 

Requirements/C

ompany 

Must 1
st
 priority Others Total To be tested 

A 18 77 26 121 20 

B 12 75 56 143 15 

C 8 38 21 67 2 

D - * - * - * 202 - * 

* Company D forms part of a group, and the requirement specification was to be extended to cover the 

group. 

Table 8. Results of building Affinity Diagrams 

Company Problematic areas (number of notes 

total/related to ERP) 

Total number 

of notes 

Number of notes 

related to ERP 

A Data storage (5) 

Quality management (11) 

Schedule management (17) 

Pricelists (5) 

Production data management (14) 

Time management (13) 

Human resources (8) 

Order data management (13) 

Customer needs (9) 

Communication (9) 

104 Not identified 

B Maintenance (23/0) 

Logistics (25/21) 

Communication (14/6) 

Documentation (13/13) 

Packing and delivery (22/10) 

Production management (42/26) 

Data logging (19/15) 

Production planning (22/22) 

Quality management (36/3) 

Basic data (19/13) 

Interest groups (7/4) 

242 133 

C Project management (32/32) 

Material management (18/14) 

Proposals (20/7) 

Company culture (9/9) 

Utilization of technology (9/4) 

Interest groups (11/3) 

99 69 

D Data utilization (35/7) 

Cost management (32/27) 

Customer (19/8) 

Sales and project management (31/19)    

Resources (40/6) 

Materials, construction site (28/22) 

Materials, Stock (24/14) 

Project management on site (33/28) 

242 131 
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Table 9. Analysis of risk document. The number in parenthesis refers to the number of risks 

identified to be at least 12 of the risk product, when effectiveness and probability are in 5-step 

scale. 

Risks/Company Selection Implementation Usage Total 

A 10* 21* 7* 38 

B 17 (7 ) 33 (18) 15 (8) 65 (33) 

C 17 (5) 33 (17) 13 (6) 63 (28) 

D 21 (5) 34 (16) 14 (5) 69 (26) 

 * The scale of both effectiveness and probability was 3-step in company A, but 5-step in the other 

companies. 

 

In each of the companies, the degree of 

risk is greatest in the implementation phase. 

This is partly due to the fact that as the 

requirements specification started to form a 

template, risk analysis also started to be 

reusable in this context. The same risks already 

identified in company A also seemed likely to 

occur in companies B, C, and D. The major 

difference between the companies was in the 

evaluation of risks. The risks with a risk 

product of at least 12 are not comparable 

across the companies. Certain risks were added 

to or removed from the risk list company by 

company. The fact that the number of 

implementation risks was greater than the risks 

in the other phases, i.e. selection and usage, is 

also partly due to the fact that companies were 

developing the C-CEI method in order to 

facilitate the selection. Therefore, it seemed 

that few risks were likely to occur before 

implementation. Nevertheless, the usage phase 

lay years ahead so it was difficult to envisage 

what challenges might lie ahead.  

Interviews of personnel participating in the 

C-CEI method development 

The interviewees (Table 4) were asked 

to make general observations about the C-CEI 

method development, and utilization of the 

documents produced. They were then asked to 

comment on each of the analyses; impressions, 

implications, advantages, and disadvantages. 

They were also invited to suggest ideas for 

further development of the C-CEI method. 

Finally the interviewees were asked to consider 

the type of support they would need during 

their ERP project. The results of the interviews 

are presented below. The interviewees’ 

assessments of how the C-CEI method 

development had affected the critical success 

factors of ERP implementation in their 

organizations are presented in Table 10. 

General comments on the C-CEI 

method concerned the interviewees’ opinions 

on how the C-CEI influenced the ERP 

implementation of the company. Interviewee 

A1 (Table 4) considered the C-CEI as “mind-

changing” for the personnel in their attitude to 

the implementation. He also considered that 

gaining a common understanding of the scope 

and effects of the ERP project was very useful 

for the organization. Interviewee B2 noted, 

“I’ve got my work decompressed”. However, 

she doubted whether the executive group could 

understand the operations in practice, “some 

[of those in the executive group] have very 

good, and some have a bad vision [about the 

reality]”. Interviewee D felt that “we [in 

Company D] have tried to get a view of how 

large an entity this [ERP project] is and what 

kind of issues overall relate to this”. He also 

noted that “on the basis of this [the C-CEI 

method] our eyes have been opened to what 

this [ERP project] is about, how to proceed in 

the [ERP] project, and what it [ERP project] 

requires from us”. 

The results were documented as 

reports, one for each analysis. At the time of 

the interviews only two companies (C and D) 

had selected their ERP systems (Table 5) and 

so the document most commonly used was the 

Requirement specification, i.e., the Operational 

analysis document. It was delivered to the 

vendors as an attachment to the request for 

proposal. The Contextual analysis document 

elicited a division of opinion. For example, 

Interviewee C doubted the adequacy of five 

persons being observed in the data gathering 

phase. However Interviewee A2 observed that 

“studying different functions, first individually 
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and then combining the information, has 

revealed to us what we have only been partly 

aware of; problems concerning product data 

management, schedule management, resource 

management, and time management”. The Risk 

analysis document, even though it was not 

known to have been utilized, met with 

unanimous approval. Interviewee A1 said that 

“due to risk analysis we made two decisions: 

first we’ll pay two or three vendors for 

conducting a sort of first phase ERP 

implementation testing, and second....the 

project manager is hired full-time for this 

[ERP] project”. Interviewee B2 commented 

that the writing of the Risk analysis document 

was beneficial because the risks have been 

explicitly stated in terms of what could go 

wrong. Interviewee D welcomed the risk 

analysis, and hoped that the risks identified in 

the document would be considered seriously 

during the ERP project.  

Ideas for further development, feedback 

and user needs were expressed throughout the 

course of the interviews. Widening the C-CEI 

method to include the selection and 

implementation phases of ERP implementation 

was suggested by interviewees C and D. The 

participants expressed a desire for more 

detailed knowledge and a “concrete feel” of 

how the ERP system works. For example, 

Interviewee A1 noted that “it is difficult to 

understand in advance how an ERP system 

works in real usage”. A major challenge is that 

there are numerous ERP systems and they do 

not work in the same way or look and feel the 

same. However, Interviewee C stated that 

before the development of the C-CEI method, 

he had no understanding of an ERP system. 

Interviewee A2 considered the amount of 

information to be appropriate for this stage of 

implementation. 

Committing end users is a key objective 

of the C-CEI method, and realization of this 

principle is discussed continuously throughout 

the development activities. Despite this, 

Interviewee B2 commented that the 

management or steering group had 

communicated poorly with the workers. She 

felt that activities had only been explained in 

small pieces, and the overall perspective 

remained unclear.  According to Interviewee 

C, there is an increased risk in the ERP project 

of focusing on trivial detail instead of the 

overall project. 

In addition to the objective description 

of the company’s current operations, 

Interviewees C and D provided more critical 

observations. They believed that the current 

procedures could also be made more efficient 

and appropriate in terms of target business 

objectives. In the opinion of interviewee B2, it 

would be unwise to recruit the ERP project 

manager from the company’s IS organization 

because the role requires an overall 

understanding of the business processes, such 

as the production process. In addition, 

Interviewee B1 saw part-time project 

management as a threat to the project’s success 

since other activities might be distracting. 

In two of the companies, C and D, the 

operations had been audited during or after the 

development of the C-CEI method. Both 

interviewees commented that the auditing 

activity could also have supported the C-CEI 

method. Another alternative could be to 

incorporate auditing in the C-CEI method 

since it sets the TO-BE state and reflects the 

current state for the objective state. It could 

then serve as a basis for the ERP system 

requirements and action planning in 

developing the ERP system context of use. 

Finally, the interviewees were asked to 

comment on whether the C-CEI method 

development had affected any of the top ten 

critical success factors (CSFs) of Somers and 

Nelson (2001). The respondents were asked in 

the following neutral terms: “Did the 

development of C-CEI in your company have 

any effect on the CSFs?” The aim was to elicit 

a “yes” or “no” response. A “yes” response 

was followed up by a request for the 

interviewee to specify if the effect was 

negative or positive. The results are presented 

in Table N. They show that C-CEI has had a 

positive effect on top management support, 

vendor support, and on the careful selection of 

the ERP system (Table 10). In contrast, no 

effect was evident in the way the C-CEI 

method affected interdepartmental 

cooperation. 
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Table 10. CSFs are in rank order (Somers and Nelson (2001). The symbols mean: ‘+’ is a 

positive effect, ‘-‘ is a negative effect and ‘0’ means no effect. 

Critical success factor A1 A2 B1 B2 C D Total of 

positive/negative effects 

1. Top management support + + + + 0 + 5/0 

2. Project team competence + + 0 + + 0 4/0 

3. Interdepartmental cooperation 0 0 0 - 0 0 0/1 

4. Clear goals and objectives + + 0 + + 0 4/0 

5. Project management + + 0 0 0 + 3/0 

6. Interdepartmental 

communication 

+ + 0 + 0 + 4/0 

7. Management of expectations + - + - + + 4/2 

8. Project champion - + + + 0 0 3/1 

9. Vendor support + + + + 0 + 5/0 

10. Careful package selection + + + + + + 6/0 

 

The results indicate that the C-CEI 

method has a particularly marked effect on 

issues related to the early phases of ERP 

implementation. For instance, C-CEI positively 

affects interdepartmental communication (+4), 

the support of the top management (+5) and 

support of ERP system vendors (+5). 

However, the means to improve 

interdepartmental cooperation (-1), ERP 

project management (+3), and selection of 

project champions (+3,-1) need to be 

developed. Indeed, these factors are critical in 

the later phases of ERP implementation and 

system usage. The total of negative (4) and 

positive (38) effects is clearly on the positive 

side. Thus it can concluded that the C-CEI 

method has a positive effect on the critical 

success factors of ERP implementation 

compared to ERP implementation without C-

CEI method. 

LIMITATIONS 

There are certain limitations in this 

study. The interviews were conducted with six 

participants, male and female, who represented 

different organizational levels, different age 

groups and various levels of work experience. 

With more resources available, the number of 

interviews could have been increased by 

selecting more participants from each 

company. Alternatively, a survey could have 

been conducted of the whole personnel instead 

of interviewing individual representatives.  

The interviews conducted in this 

research sought to determine the impact of C-

CEI on the critical success factors (CSFs) of 

ERP implementation. The original list contains 

22 CSFs identified in the study by Somers and 

Nelson (2001). To keep interview sessions 

compact, the top ten of the CSFs were used. In 

the interviews the CSFs framework provided a 

common and consistent measure for evaluating 

the C-CEI method. However, it could be 

possible to utilize the entire list of 22 CSFs, for 

example, within a survey on the impact of C-

CEI. 

During this research, not all the 

companies had finalized their ERP 

implementations. One company had taken a 

system into use, but one company had not even 

selected their system (Table 5). Other two 

companies had proceeded but not completed 

their ERP implementations. An ERP 

implementation may take years before 

considered completed and therefore the 

evaluations of the C-CEI method were 

conducted despite the status of these 

implementations. However, once fully 

conducted, the ERP implementations of these 

companies could be further analyzed by post-

implementation studies.  

DISCUSSION AND CONCLUSION 

The Customer-Centered ERP 

Implementation (C-CEI) method was 

developed through iterative cycles of action 

research. Four companies with differing 
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starting points approached the ERP system 

implementation employing the C-CEI method 

and its three analyses; operational, contextual, 

and risk analysis. Iterations of the C-CEI 

method in action research cycles resulted in a 

continuous learning experience, especially in 

the contextual analysis phase of the C-CEI 

method. Since the application of user-centered 

design (UCD) (ISO 13407 1999) is one 

novelty of the C-CEI method, contextual 

analysis has the greatest development 

potential. By contrast, operational analysis and 

the risk management process have been 

established earlier in various contexts. 

Nevertheless, even if the participants found the 

results of operational analysis reliable and 

usable, the analysis methods can be developed 

into a more participatory and proactive 

direction. For example, various data collection 

methods such as walkthrough sessions, 

workshops, diaries, or surveys could be used 

instead of interviews for producing knowledge 

of the current processes. 

This research differs from previous 

ERP research in that it is positioned at the pre-

implementation stage, i.e., before the selection 

of the system. This research is novel in that it 

presents a method that applies the principles of 

user-centered design (UCD) and the 

Contextual Design method (Beyer and 

Holzblatt 1998) in ERP implementation 

requirements specification. Previous studies 

lack methods that could be used in the early 

stages of ERP implementation for enhancing 

implementation success. Furthermore, there are 

no methods that consider users and their tasks 

in an organization in order to specify the 

contextual requirements of an ERP system. 

The contextual analysis of C-CEI follows the 

principles of UCD. The principles include 

forming a multi-disciplinary design team, 

involving users actively in the design activities, 

allocating tasks for the system and its users, 

and iterative design. The C-CEI method 

supports multidisciplinary creation of the 

requirements with active user involvement, and 

committing the participants to the overall 

requirements of an ERP system. Iterations 

should continue during an ERP 

implementation process. The contextual 

analysis of the C-CEI is a versatile tool for 

various purposes in a company. In this 

research, the contextual analysis was applied in 

ERP system requirements analysis. However, 

the results are applicable in business process 

development, and thus contextual analysis can 

also be employed for development purposes 

without an ERP project.  

This research documents the C-CEI 

method and thereby increases its reliability and 

applicability in future use. However, issues 

concerning a company’s requirements for the 

ERP system and its implementation are highly 

context related. Development of a company’s 

business operations is dependent on the type of 

company, branch of business, the organization, 

and the current status of businesses. The 

reliability of this research is also supported by 

the collection of the materials produced and 

the documentation of the research process. The 

validity of this research is ensured because the 

focus is the applicability of the C-CEI method 

in ERP system implementation. Therefore, the 

evaluation is confined to the challenges, 

advantages, and the development ideas of 

applying the C-CEI method.  

The results are based on the following 

sources: The learning that is specified after 

each iteration; the C-CEI documents produced; 

and the comments and insights provided by the 

participants during structured interviews. 

Development of the C-CEI method had a 

major impact on the contextual analysis, which 

improved in its conventions and in the 

communication of its results. The effects of 

method development on the operational and 

risk analysis were minor. Evaluation of the 

results shows that the C-CEI method is 

perceived as a how-to method for a company 

facing challenges in starting its ERP 

implementation project. The operational 

analysis is seen as especially effective for 

approaching ERP vendors and for selecting an 

appropriate ERP system. Other results have 

still to be utilized one year after C-CEI method 

development. Nonetheless, the analyses were 

seen as important activities at the beginning of 

the companies’ ERP project. Comparison 

between the results of C-CEI method 

development and the Critical Success factors 

(CSFs) (Somers and Nelson 2001) showed that 

the major positive effects were on top 

management support, vendor support, and 

careful package selection. In contrast, negative 
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effects were seen to be those associated with 

management of expectations, although overall 

far more positive effects (38) were noted than 

negative ones (4). 

This qualitative empirical research into 

C-CEI method development serves as an 

example of a how-to method for practitioners 

wishing to enhance their ERP implementation 

through a user-centered approach. In addition, 

it is hoped that the results of this study will 

prompt further research into creating, 

improving, and evaluating vendor-independent 

ERP implementation methods. 

DIRECTIONS FOR FUTURE RESEARCH 

Directions for future research could 

involve a survey of the critical success factors 

(CSFs) both before and after applying the C-

CEI method in order to compare the results. 

Such a survey could consider all 22 CSFs from 

the study of Somers and Nelson (2001). 

Results of the survey could also be compared 

from case to case. Additionally, the results 

could be used for other purposes such as 

facilitating comparisons between the responses 

of personnel from different levels in an 

organization. Furthermore, the survey could be 

conducted at the start of the ERP 

implementation project across the organization 

in order to identify the factors that need to be 

addressed in further activities. 

The C-CEI method could also be 

applied using a case study approach in 

comparable companies. The common factors 

shared by such companies could be the type of 

industry, the number of personnel, the 

particular country or the reason for the ERP 

implementation. While in this research C-CEI 

developed from one company to another, in the 

future research the method could be stabilized. 

The C-CEI method can also be used by 

consultants to support the customer company 

of an ERP system. Consultants could gain 

competitive advantage by using the customer-

oriented methodology. 

Results of C-CEI could also be 

developed into a form that would make them 

easier to utilize in later stages of the ERP 

implementation. The current documents 

produced in C-CEI are considerably long. A 

more useful and motivating result from the 

companies’ perspective could be a checklist or 

a computer system prompting the actions 

needed in the ERP implementation. Moreover, 

the results of the three analyses could be 

combined to provide a toolbox for supporting 

ERP implementation activities, such as ERP 

project planning and management. 
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APPENDIX 1: AN EXAMPLE INDEX OF 

OPERATIONAL ANALYSIS 

ERP system functional specification of 

company X 

1. Introduction 

a. Scope of the document 

b. Scope of the ERP system 

c. Technical environment 

d. Estimate of annual frequency of 

functions and volume of events 

2. Company overview 

a. Business model 

b. Expected changes in the business 

model 

c. Objectives of the business 

development 

3. Production and the production process of 

the company 

a. Customers 

b. Products 

c. Production processes 

d. Materials 

e. Suppliers 

f. Characteristics of operations 

g. Annual volume of routine 

operations 

4. Specification of the target operational 

model 

a. Sales and proposals 

b. Production planning and 

management 

c. Production process management 

d. Data logging 

e. Material management and 

purchase 

f. Financial management 

g. Wages 

h. Cost calculation and reporting 

i. Other issues 

5. A list of detailed ERP system 

requirements  

a. Production planning and 

management 

b. Production process management 

c. Data logging 

d. Material management and 

purchase 

e. Financial management 

f. Wages 

g. Cost calculation and reporting 

h. Other issues 

APPENDIX 2 

Contextual analysis of Company X 

1. Introduction 

1.1 Scope and objectives 

1.2 Company description 

1.3 Contents of the document 

2. Contextual analysis and user-centered 

design 

2.1 Contextual Design and its 

application in the C-CEI method 

3. Implementation of contextual analysis 

4. Results of observations, modeling, and 

consolidation 

4.1 Consolidated flow model of 

company X 

4.2 Consolidated cultural model of 

company X 

4.3 Consolidated physical model of 

company X 

4.4 Consolidated sequence model of 

company X 

4.5 Results of the Affinity Diagram 

5. Analysis of context of use in company X 

5.1 Users, tasks, and objectives 

5.2 Physical and social environment 

6. Proposals for action in ERP project 

6.1 A vision of target context of use 

7. Conclusion 
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