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Abstract	
 
Design and manufacturing space flight vehicle structures is a skillset that has grown considerably at 
NASA during that last several years.  Beginning with the Ares program and followed by the Space 
Launch System (SLS); in‐house designs were produced for both the Upper Stage and the SLS Multi‐
purpose crew vehicle (MPCV) spacecraft adapter.  Specifically, critical design review (CDR) level 
analysis and flight production drawing were produced for the above mentioned hardware.  In 
particular, the experience of this in‐house design work led to increased manufacturing 
infrastructure for both Marshal Space Flight Center (MSFC) and Michoud Assembly Facility (MAF), 
improved skillsets in both analysis and design, and hands on experience in building and testing 
(MSA) full scale hardware.  The hardware design and development processes from initiation to CDR 
and finally flight; resulted in many challenges and experiences that produced valuable lessons.  This 
paper builds on these experiences of NASA in recent years on designing and fabricating flight 
hardware and examines the design/development processes used, as well as the challenges and 
lessons learned, i.e. from the initial design, loads estimation and mass constraints to structural 
optimization/affordability to release of production drawing to hardware manufacturing.  While 
there are many documented design processes which a design engineer can follow, these unique 
experiences can offer insight into designing hardware in current program environments and present 
solutions to many of the challenges experienced by the engineering team.  
 
The first structure presented here is the SLS MPCV spacecraft adapter (MSA) is a primary dry 
structure that separates the Delta Cryogenic Second Stage (DCSS) from the MPCS (see figure 1).  Its 
geometry is a rear facing conical shape, produced from integrally machined aluminum‐lithium 2195 
isogrid stiffeners and two single piece ring forgings.  This structure performs several functions 
including primary launch vehicle load carrying, separation of the corresponding interior MPCV and 
DCSS environments through a spherical cap diaphragm, cable interface panels, access panels, and 
attachment interfaces for electrical cable wiring harness to span the adjacent structures.   Finally, 
the MSA will be covered with a thermal protection system to protect against extreme external 
thermal environments experienced due to the variable outer mold line, trajectory and isp.   
 
There were many challenges faced with designing the MSA structure. First, the loads for the MSA; 
this structure was designed to meet manned flight SLS loads and the non‐manned MPCV 
exploration flight test environments.  While this is certainly attainable, it presented challenges for 
verification, mass and integration.  To accomplish the structural sizing of the MSA an evolutionary 
optimization closed form methodology was used.  Margins were written against for dual sets of 
environments, both the exploration flight test and SLS exploration missions 1.  Coupling the 
environments permitted a significant cost and schedule savings through the use of a single design, 
that is functional on two different launch vehicles.  Secondly, a comprehensive design study was 
performed on the integral machined grid stiffened pocket sizes with respect to inspection, 
manufacturing, cleaning and mass.  It turned out that the lightest design revealed pocket sizes that 
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resulted in mildly significant impacts on producibility processes, i.e. the optimal pocket size was on 
the order of 3.00” in vertical height, while this is indeed achievable with advanced manufacturing 
processes, cleaning and non‐destructive evaluation, it was determined to sacrifice some mass for 
simplified machining and overall reduced processing time.  Third, thermal expansions of dissimilar 
material presented challenges when using metallic primary structure and a non‐metallic thermal 
barrier between the aft and fwd internal volumes.  This nonmetallic diaphragm barrier is designed 
to carry a slight negative pressure (MPCV side greater than DCSS side).  These topics will be 
discussed greater detail in the paper 
 

  
Figure 1: MPCV Spacecraft Adapter  

 
 
The second structure is the Ares I common bulkhead (CB) (figure 2), it is an interior barrier within a 
launch vehicle tank assembly that physically separates the fuel and oxidizer. A CB serves as an 
interface/closeout for the propellant and oxidizer tanks. Such structures are commonly used due to 
the improved structural efficiency of eliminating a dry structure and decreased overall vehicle 
length. This results in increased payload capability for the vehicle. Common bulkheads are designed 
as one of the following, composite sandwich structures, alternate bonded composite domes, grid 
stiffened domes, or pressure stabilized domes.  A composite sandwich consists of two metallic 
domes bonded to a typically nonmetallic core. There are both elliptical tapered core domes and 
spherical cap constant thickness domes. The structural configuration discussed here is a bonded 
composite structure.  
 
As with  all  designs,  there  are many  challenges,  the  foremost  being with  the  bonded  composite 
common  bulkhead  is  the  severe  temperature  gradient  between  the  facesheets;  this  gradient 
exceeds 530degF across < 2.00 inches.  As this is the case, a severe shear stress develops from the 
thermal expansion/contraction of the metallic facesheets as they are coupled across a nonmetallic 
core  region;  additionally  managing  the  heat  leak  across  the  CB,  specifically  for  an  LOX/LH2 
configuration,  is  necessary  to maintain  the  propellant  quality within  the  rocket  engine  start/run 
box, minimize  stratification,  preclude  LOX  icing,  and  protect  against  LOX  tank  ullage  decay  and 
reduction  of  propellant  quality.    To  handle  the  severe  environmental  restrictions,  a  carefully 
optimized  combination  of  facesheet  and  core  materials  and  thicknesses  was  selected.    An 
evolutionary  optimization  approach  was  used  to  accomplish  this.    The  second  challenge 
encountered  is the difficulty of holding a bonded tolerance of 0.012” over the entire surface (330 
ft^2) during the manufacturing process.  Bonding the core to the dome plagued previous programs 



and has produced major challenges to the Ares program; specifically precision CNC machining and 
core and dome profiling.  Additionally, managing the  
 

Design, analysis and manufacturing of primary structure spaceflight hardware is complex and highly 
rewarding work to do.  It is the intent of this paper to explore the processes from conception or 
initiation of design concept all the way through fabrication, test and finally flight.   This journey of 
the design and analysis process will be explored in more detail for the examples of the SLS MSA and 
the Ares CB, specifically design processes will be communicated to help future design of flight 
hardware. 
 
 

 
Figure 2. Common bulkhead as part of an Ares I upper stage LH2/LOX configuration 


