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ABSTRACT 

Infrastructure Policy Reforms and Rural Poverty Reduction in Ghana: the Case of the Keta Sea 

Defence Project. 

E.Q. Garr 

MPA Minithesis, School of Government, University of the Western Cape 

Over the years Ghana has adopted many policy reforms with the aim of reducing poverty. 

Though official reports show a reduction in poverty, poverty remains mainly a rural 

phenomenon. An essential instrument identified as crucial for rural poverty reduction is 

infrastructure. However, infrastructure is lacking in many rural areas. Though the government 

has acknowledged the contribution of infrastructure to poverty reduction and continues to 

increase annual expenditure on infrastructure provision, the government is worried about the 

failure of many infrastructure projects to reduce poverty. 

This minithesis seeks to understand why infrastructure projects fail to contribute effectively to 

poverty (rural) reduction. The thesis assumes that though infrastructure provision can impact 

positively on rural poverty reduction, the same infrastructure provision has worsened or put 

people in worse conditions of poverty. Therefore it is not automatic that infrastructure provision 

would reduce rural poverty as often held. The thesis goes on to postulate that a positive 

relationship between infrastructure and rural poverty reduction is best achieved within a broad or 

generic policy which provides the framework for providing such infrastructure. 

The thesis assesses these assertions empirically by first, testing the relationships between 

infrastructure and rural poverty reduction. Here a large scale infrastructure project in Ghana 

known as the Keta sea defence project serves as the case study. Secondly the thesis assesses 

Ghana’s infrastructure provision policy environment and its implications on rural poverty 

reduction in the affected communities of the Keta sea defence project. 

May 2010 

 

 

 

 



1 

 

CHAPTER 1 

Introduction  

“Eliminating Poverty is not beyond man provided we will fix what needs to be fixed” Author 

1.1. Infrastructure Provision and Rural Poverty Reduction in Ghana 

Ghana is a developing country in sub-Sahara Africa with a 2009 per capita income (PCI) of 

US$670 (World Bank 2009).1 Over the years Ghana has taken various reforms aimed at poverty 

reduction. Though some measure of poverty reduction has been achieved, poverty remains 

mainly a rural phenomenon (GoG, 2007:25; UN, 2005a:5; GSS, 2006: entire report). With about 

62% of the population living in rural communities of which over 50% are poor (Obeng-Odoom, 

2007:3), it is important the country’s poverty reduction strategies pay attention to rural areas.  

Infrastructure facilities like transport, electricity, water, irrigation, etc, have been identified as a 

major vehicle for poverty reduction (Fan, 2004:1; OECD, 2006:1; DFID, 2002:6-13). In rural 

areas where about 75% of the poor live, there are very limited or no basic infrastructure facilities 

(IFAD, 2008:1). Consequently, production and living costs are high, and there is limited access 

to social services. There is less opportunity for development, and poverty is perpetuated in a 

form of a vicious cycle (Gunatilaka, 1999:1). It would follow then that if poverty is to be reduced 

there is the need to provide the basic infrastructure facilities for rural communities. Similarly, 

many scholars have argued that poverty reduction in Ghana (and sub-Sahara Africa) would 

depend on providing efficient infrastructure facilities (Ariyo and Jerome, 2004:3; Fan, 2004:1). 

Despite the optimism about the significant contribution of infrastructure to poverty reduction, 

this has not always been the case. Though Ghana continually increases its spending on 

infrastructure provision, infrastructure provision in the country has been characterized by failures 

(Ministry of Finance and Economic Planning - MFEP 2009a:2-3). Engineers without borders 

(EWB) noted that infrastructure provision in Ghana is not guided by strategic frameworks but 

one driven by personal and political interest thereby resulting in “poor prioritization of 

infrastructure projects throughout rural Ghana”.2 Kalitsi (1970: 224 – 225) also observed in a 

study of the resettlement project of Ghana’s Akosombo Hydro-electric power dam, “a 

resettlement programme which was largely expected to be of lasting benefit to the affected 

                                                           
1 Internet source: <http://siteresources.worldbank.org/DATASTATISTICS/Resources/GNIPC.pdf> Accessed on 22/01/2010 
2 Internet source: http://www.ewb.ca/en/whatwedo/overseas/projects/infrastructure_ghana.html Accessed on 04/4/2010 
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people presented now, only a cost in human suffering in spite of considerable public investment 

that was made.”. The Government of Ghana has acknowledged the significant impact of 

infrastructure on poverty reduction but it is concerned about the failure of many infrastructure 

projects due to policy and implementation lapses (MFEP, 2009a:3). For Mutahaba, et al. 

(1993:44-48) poverty reduction or development should not only be about infrastructure provision 

but the framework that guides its provision, as many projects in Africa that have failed because 

of inadequacies in policy management. 

Infrastructure provision in Ghana is done through sectoral policies: transportation policy, water 

policy, national electrification scheme, environmental policy, etc. These are complemented with 

national legislations like the national constitution, National Development Framework, Ghana 

Poverty Reduction Strategy (GPRS) I and II, etc. Aside from the sectoral policies Ghana has no 

generic or broad policy for infrastructure provision. 

To understand the situation of infrastructure provision in Ghana, the thesis assesses the 

relationship between infrastructure and poverty reduction, and examine the adequacy of Ghana’s 

infrastructure provision policy environment. To analyse these issues under study empirically, the 

Keta sea defence project (KSDP) located on the south eastern coast of Ghana will form the case 

of the study. The KSDP is a large-scale infrastructure project (costing US$ 1 billion) initiated by 

the government of Ghana as a development project to save the rural communities of Keta from 

sea erosion and flooding, and to reduce poverty in these rural communities. 

1.2. Problem Statement  

[Infrastructure] Benefits have often been less than anticipated, especially because of inadequate 
attention to governance and institutional frameworks. ‘White elephant’ infrastructure projects are far 
from unknown. And high levels of personal and political corruption, facilitated by weak systems, have 
hindered a demand-led approach, distorted public investment choices, diverted benefits from the poor 
and encouraged neglect of maintenance. DFID, 2002:14. 

This position was re-echoed when the government of Ghana noted that infrastructure provision 

in Ghana has not contributed much to poverty reduction as expected (MFEP, 2009a:3-4). 

Despite the evidence that infrastructure reduces rural poverty this has not always been the case. 

Ghana’s medium term annual infrastructure gap is estimated at US$ 2.4 billion (MFEP, 2009a:3), 
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and though annually Ghana increases its budgetary spending on infrastructure provision, Ghana 

is dotted with many uncompleted, abandoned, and failed infrastructure projects. 

Also some infrastructure projects instead of reducing poverty or improving public welfare have 

inflicted harsh conditions of poverty and human suffering on the affected people. For example, 

in one of his works on the resettlement programme of the Akosombo Hydro-electric Power Dam 

Kalitsi  (1970:224-225) concluded “… the resettlement programme which was largely expected 

to be of lasting benefit to the affected people presented now, only a cost in human suffering in 

spite of considerable public investment that was made.” The question then is why do these 

projects fail, and how can infrastructure projects be designed to reduce rural poverty and 

promote growth? This question comes at the time just when the government of Ghana has 

admitted that there are problems with infrastructure provision in Ghana and has called for new 

ideas to aid the provision of infrastructure. These problems range from funding infrastructure 

projects, the distribution of infrastructure, access to infrastructure, quality of existing 

infrastructure, management and maintenance of infrastructure (Ministry Of Finance and 

Economic Planning, 2009:2-3). In the face of poverty and human suffering, the huge cost of 

infrastructure provision and the challenges of infrastructure provision, it is important to critically 

analyse the relationship between infrastructure provision and poverty reduction and to find out if 

the policy environment in Ghana supports effective infrastructure development. To do this the 

thesis empirically evaluates the impact of a large scale integrated development infrastructure 

project (US$ 1 billion) known as the Keta Sea defence project (KSDP) which aimed at reducing 

poverty in the rural communities of Keta. The thesis would then proceed to examine Ghana’s 

infrastructure provision policy environment using the assessment results of the KSDP. This 

would form the basis for discussions on reforms in infrastructure provision.  The need for this 

study is not in doubt as at the moment Ghana seeks new ideas to harness effectively the 

significant potentials of infrastructure into poverty reduction and development. 

1.3. Research Objectives 

Following from the problem statement a series of specific objectives have been outlined to guide 

the direction of the study and to shape the concepts, description, interpretation and analysis of 

the case. The main objective of the study is to gain a better understanding of the relationship 

between infrastructure and rural poverty reduction, and the implications on policy and 

implemented project outcomes in Ghana. 
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The sub-objectives include: 

1. Examine the role of infrastructure in rural poverty reduction 

2. Explore the nature of policies that govern infrastructure provision in Ghana 

3. Analyse the challenges and opportunities inherent in the KSDP 

4. Evaluate the impact of the KSDP on the affected people 

5. Propose recommendations 

1.4. Research Questions 

To address the research objectives above the following specific questions were asked: 

1. What is the role of infrastructure in rural poverty reduction 

2. What is the nature of Ghana’s policies on infrastructure provision and how did this affect 

the KSDP? 

3. What are the challenges and opportunities inherent in the KSDP? 

4. What is the impact of the KSDP on the affected people?  

5. What recommendations can be made to improve infrastructure provision and to ensure 

that it effectively contributes to rural poverty reduction?  

1.5. Rationale and Significance of the Study 

Poverty remains a serious challenge in Ghana and the state continuous to make efforts to reduce 

poverty. Infrastructure which could help in poverty reduction appears to be having provision 

problems. Like many countries that have managed to overcome such developmental challenges, 

investigating the relationship between infrastructure provision and poverty reduction and the 

policy implications in Ghana would be a key step to helping address Ghana’s problem of 

infrastructure provision, poverty, and underdevelopment. Given the perfect timing, especially, 

when the Government of Ghana has called for new ideas to harness the significant contribution 

of infrastructure to poverty reduction and development, the thesis provides suggestions based on 

facts which can be relied upon to influence policy development and infrastructure provision. 

Also being the first of such policy and impact assessments of the KSDP, the thesis makes 

recommendations aimed at improving the welfare effects of the project on the poor. 

Generally the study contributes to development policy research and the ongoing debate on 

infrastructure, poverty reduction, and rural development. 
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1.6. Definition of Key Concepts 

Extrapolating from the cogent observation of Voltaire to define concepts before analysing such 

concepts (Cohen, 1987:13-31), this section defines the salient concepts contained in the paper 

within the context in which they were used. 

Public policy: this generally refer to “mechanisms employed to realize societal goals and to 

allocate resources” (Baker et al., 1975:12-15) and specifically it refers to “a relatively detailed 

statement of government objectives in a sector and a general statement of the methods to be used 

in achieving those objectives” (De Coning and Van Baalen, 2006:216). 

Poverty: refers to people living under conditions characterized by low income or unsustainable 

sources of livelihood, homelessness or inadequate shelter, lack or limited access to good drinking 

water and sanitation, lack of access to health care, lack of access to education and information, 

insecurity and vulnerability as a result of risk to natural disasters or protection against attacks, 

exclusion from political participation, and lack of opportunities. 

Rural communities: refer to communities often sparsely populated, characterized by high levels 

of poverty, limited or no access to social services (health centres, schools, water), low income 

groups, informal jobs, mainly subsistence production (agriculture, fishing, hunting, and other 

traditional handicrafts), low productive capacities, often no industries, bad transport systems, 

ineffective market systems, low level of literacy, and often vulnerable to natural disasters. 

Infrastructure: refers to “physical facilities [roads, airports, utility supply systems, 

communication systems, water and waste disposal systems etc], and the services [water, 

sanitation, transport, energy, communication and information, education, health care, shelter, 

relief and protection] flowing through those facilities” (Masika and Baden, 1997:2). The list of 

infrastructure facilities can be categorised into economic and social. Economic Infrastructure 

refers to those structures which form the capital stock of a country that facilitate economic 

production. These include, roads, bridges, railway systems, airports, ports and harbours, houses, 

irrigation systems, electricity dams and power generation plants, technology and communication 

facilities,  market and trade facilities, water supply treatment and supply plants, sewage and 

drainage facilities, waste management plants, tourism facilities, storage and post harvest 

facilities. Social Infrastructure refers to those facilities that promote the social wellbeing of 
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people within a state. These include education and health facilities, flood control and sea defence 

structures. 

Targeting: this is the act of identifying and selecting poor (affected people or beneficiaries) and 

the specific areas of impact to match their needs and to maximise gains. 

Implementation: is the transformation of policies into desirable outcomes. 

Integrated development: the processes through which the interconnected activities of various 

sectors are coordinated synergistically to bring about sustainable poverty reduction and growth. 

Financing infrastructure: refers to how funds and investments are attracted or arranged to support 

infrastructure provision. 

Participation: refers to the involvement of affected people in decision making, planning, 

implementation, and evaluation of outcomes. 

Impact Assessment: refers to an evaluation of the effect of a project on the affected people based 

on predefined objectives. 

1.7. Delimitation of the Study 

The study focuses on the relationship between infrastructure and rural poverty reduction, and the 

implications for policy and implemented outcomes. The entire gamut or dimensions of policy, 

poverty reduction, and infrastructure are beyond the scope of the thesis. The thesis is limited to 

the contextual understanding of poverty reduction, the contributions of infrastructure to poverty 

reduction, the flaws and problems of infrastructure provision, the concept of public policy, and 

the complexities in the implementation process. The thesis is set in the Ghanaian policy 

environment and the KSDP serves as the case study. However, because poverty, infrastructure, 

and policy have similar concerns that cut across most developing (some developed) countries the 

study draws lessons from some universal and successful policy processes and management 

models across the globe. The impact of infrastructure on poverty reduction is evaluated from the 

micro (households) perspective. Theories and conceptual models are applied to elucidate the 

relationship between infrastructure and rural poverty, and policy and outcomes. Methodological 

triangulation is used to improve the accuracy of the research results. 
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1.8. Ethical Statement 

The thesis ensured the confidentiality, privacy, and integrity of participants. The purpose of the 

study was explained to respondents and officials involved, and they were encouraged to decide 

freely if they wanted to respond to questions on the topic understudy, and they were at liberty to 

excuse themselves if at any point they feel threatened or uncomfortable with the line of 

questioning. The questionnaires were anonymous so that it could not be traced to particular 

respondents. 

1.9. Organisation of the Study 

The minithesis is structured into six chapters. Beyond this introductory chapter (1) the remainder 

of the thesis is as follows: 

Chapter 2 – Literature Review and Theoretical Framework: The chapter reviews the salient 

literature on the phenomenon understudy, presents the major debates on the research problem 

and explores theories and models to explain the relationship between infrastructure and rural 

poverty reduction, and their policy implications. 

Chapter 3 – Methodological Design of the thesis: in this chapter, the thesis explains the 

methodology employed by the study to test empirically the relationship between infrastructure 

and rural poverty reduction, and to analyse the policy implications. The data type needed, the 

generation of data to measure the variables, sampling method, and the possible limitations of the 

study, are explained. 

 Chapter 4 – Presentation of Research Findings: Here the thesis presents a description of the case 

study and then follows it with the empirical findings of the study. These include the results of the 

impact assessment of the KSDP on rural poverty reduction and the findings on Ghana’s 

infrastructure policy environment and the implications on implemented project outcomes. 

Chapter 5 – Reforms in Infrastructure Provision in Ghana: The chapter proposes a model for 

policy reforms in infrastructure provision in Ghana. It outlines the steps and the essential 

elements to be considered in arriving at a coherent infrastructure policy. 

Chapter 6 – Conclusion and Recommendations: The thesis concludes by summarizing the 

findings, the limitations, and the general impact of the study on poverty reduction and 

development. Basing on the findings recommendations are made. 
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CHAPTER 2 

Literature Review and Theoretical Framework 

“Use the literature, don’t let it use you” Becker, 1986:149 

In order to take note of what has been accomplished in the field of infrastructure, poverty 

reduction, and development policies, the thesis reviewed various literatures, views, and concepts 

in this area of scholarship. Ghana has limited literature with respect to the topic therefore 

additional literature from other countries that provided useful insights to the topic were 

considered.  Becker (1986:149) warns that while reviewing literature we should be cautious of its 

potential to influence and transform our understanding. In this chapter the thesis uses the 

literature to examine the relationship between infrastructure, policies, and rural poverty. Policies 

lay the foundation for infrastructure and poverty reduction. However for a better appreciation of 

the issues under study the review first discusses the concept of poverty and the relationship 

between infrastructure and rural poverty reduction. The thesis then proceeds to discuss the 

concept of public policy, and the relationship between policy and implementation within the 

context of infrastructure provision and rural poverty reduction in Ghana. 

2.1. Infrastructure and Poverty Reduction 

2.1.1. Poverty in Ghana 

As indicated earlier, Ghana is a low income country in sub-Sahara Africa with a 2008 per capita 

income (PCI) of US$670 (World Bank, 2009). Since the 1980s, the country has embarked on 

many development strategies; Structural Adjustment Programmes, Economic recovery 

programmes, Vision 2020, and now the Ghana Poverty Reduction Strategies I and II. The 2006 

Ghana Living Standard Survey (GLSS) indicates a decline in poverty (population living on less 

than US$ 2 per day) from 51.7% in 1991/92 to 28.5% in 2005/2006. The extreme poverty 

(population living on less than US$ 1 per day) declined from 36.5% in 1991/92 to 18.2% in 

2005/2006 (GoG 2007:25). Though the GLSS reports that poverty has reduced over the past 18 

years, poverty remains largely a rural phenomenon in Ghana (Send-Foundation, 2006:12; UN, 

2005a:5; Aryee and Asante, 2003:4). According to the GSS 2000 reports for 1999 urban poverty 

stood at 19% and rural poverty at 50%. Additionally, the majority of Ghanaians about 60% live 

in rural areas (Obeng-Odoom, 2007:3). These presuppose that if Ghana is to reduce poverty there 

is the need to look at the rural areas where the poor lives.  
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However, the poverty results generated from the World Bank led ‘income approach’ has been 

questioned and contested. Thompson (2003:2) describes it as unscientific and unrepresentative of 

poverty in Ghana.3 Though the income approach shows that poverty has reduced studies indicate 

that sectors like health and education are still lagging (Abdulai: 2009:21). As a result, the 

Parliamentary Select Committee on Poverty Reduction of Ghana’s Parliament has called for a 

standard measurement of poverty in Ghana to support effective development projection (IDEG 

and Canadian Parliamentary Centre 2005:11). This brings us to the multidimensional perspective 

of poverty. Thus, aside the use of income as an indicator of poverty, poverty in Ghana is 

considered a multidimensional phenomenon (Nkum and Ghartey, 2000; Batse et al., 1999; see 

Ashong and Smith, 2001:6). Poverty is assessed with the level of income or source of livelihood, 

access to food and material things, access to education, health care, water, sanitation, 

vulnerability and participation or social inclusion. 

Income: The 2006 Ghana living standards survey (GLSS 5) conducted by the Ghana Statistical 

Service shows that the three main sources of income in Ghana include agriculture (35%), wage 

employment (29%), and self employment (25%) (GSS 2008: viii). Ghana’s average household 

income is US$ 1,327, and an average PCI of US$ 433.  The 2006 average PCI for urban areas is 

about US$ 562 and about US$ 332 for the rural areas. Clearly incomes levels are lower in the 

rural areas of Ghana than in urban areas (GSS 2008: viii, 107 – 108).4 

Price: Income and price determines the consumption pattern of households. The average annual 

household expenditure of Ghana is US$ 2,085. Average annual household expenditure is about 

1.6 times higher in urban areas (US$ 2662) than rural areas (US$ 1,645) though household size 

in rural areas is larger than urban areas (GSS 2008:vii, 94-96). 

Other Dimensions of Poverty: 

Health care, the Ghana living standards survey or GLSS (GSS 2008:19) notes that whiles about 

63% of people in urban areas consult a doctor when they are sick, only about 30% in rural 

communities do same.5 The survey also indicated enrolments in the national health insurance 

was higher in the urban areas than rural areas (GSS, 2008:29-30). Education, the GLSS reports 

                                                           
3
 Thompson (see also Abdulai: 2009:21) argues that the World Bank and the Government of Ghana arrived at the 39% based on 

‘the perception of data users’ and not from a scientific calculation of economic growth. 
4 The average exchange rate used is Ghc 0.92 to a US dollar – the prevailing rate in June 2006 as indicated in the GSS 2008: viii. 
5
 Also while less than 1.5% of children under 5 years in urban areas have not been immunized, about 4.3% ( 2.5 to 6%) of 

children under 5 years have not been immunized in rural areas (GSS 2008:27). 

 

 

 

 



10 

 

that while 84% of adults in urban areas have been to school the same can be said of only 58.7% 

of people in rural areas (GSS, 2008: iv, 12). Water, the GLSS shows that while 73% of people in 

urban areas have access to pipe-borne water, the same can be said of only 14% of people in rural 

areas (GSS, 20018: v, 68). Electricity, whiles 79% of people in urban areas have access to 

electricity only 27% of people in rural areas have electricity (GSS, 2008: v, 69). Sanitation, 

using flush-toilet as an indicator of sanitation while 22% of urban people have flush-toilets only 

1% of rural dwellers have a flush-toilet (GSS, 2008:71). Shelter, this is measured through the 

type of building material. While 76% of houses in urban areas are built from cement or sandcrate 

blocks, 73% of houses in rural areas are built from mud which is not durable (GSS, 2008:64). 

The presentation so far shows that poverty is indeed a rural phenomenon in Ghana. 

Infrastructure has recently blossomed into the international development arena as a purposeful 

vehicle for poverty reduction (OECD, 2006:3), and has been identified as key for rural poverty 

reduction in Ghana (NDPC, 2005:2). However, for Kalitsi et al who have conducted studies on 

infrastructure projects in Ghana (2008:2-3) and Masika and Baden  who have also conducted a 

study on infrastructure poverty reduction (1997: 3), though there is ample evidence that 

infrastructure impacts positively on economic growth, the same cannot be said about the impact 

on poverty reduction. These two positions set the tone for the discussion on the relationship 

between infrastructure and poverty reduction. 

2.1.2. Infrastructure, Growth and Poverty Reduction 

Infrastructure forms part of the capital stock (investment) of an economy that stimulates growth 

and many theories have argued that economic growth contributes to poverty reduction (DFID, 

2002:4). The growth theories advance a link between infrastructure and growth: infrastructure as 

capital is a factor of production that goes into the aggregate production function, where growth is 

the effect of productivity (Straub, 2008:7). The Standard Production Function explains that the 

output of an economy (or firm) depends on the amount of input, which includes infrastructure 

capital. Therefore an increase in infrastructure capital stock would increase the productivity of 

other factors leading to growth (Straub, 2008:16). Combining the “growth theory” and the 

“trickle down model”, the latter assumes that increase in growth would result in benefits through 

employment opportunities, higher incomes, more goods and services at affordable prices to the 

populace and eventually reduce poverty (Jaililan and Wess, 2004:2). However, the trickle down 

approach may not necessarily be effective for poverty reduction as it does not target the poor; 
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instead it could lead to such benefits accruing to the elites and the well-to-do in society to the 

disadvantage of the poor. Economic Geography models also postulate that the combination of 

geographical targeting, functional and sectoral mix of infrastructure have significant effects on 

growth (Straub, 2008:9). Straub (2008:18-20) found in a review of 140 cases on the link between 

Infrastructure and growth between 1989 and 2007, the use of macro-econometric methods which 

includes production function, cross country regressions, cost function estimations, and growth 

accounting methods; and micro economic methods using data from households and firms. Straub 

(Ibid) concludes that 63% of cases recorded a “positive significant relationship” between 

infrastructure and growth, 31% cases found “no significant effect,” and 6% found a “negative 

significant relationship.” 

The specific interest of the paper is the rural poor, and therefore the review proceeds with a 

micro-economic approach looking at the effect of infrastructure on households’ income, prices of 

goods and services for households and other dimensions of poverty such as access to health care, 

education, drinking water, electricity, shelter, sanitation, vulnerability, and environmental 

sustainability. 

The effect of infrastructure on Income 

The income of people is an indicator of their purchasing power, and one of the indicators of 

poverty. People with high incomes are able to afford consumer goods and services that improve 

their wellbeing, and people with low income can’t afford basic goods and services which can 

make them poor. Infrastructure investments like roads, irrigation, and electricity can lead to high 

incomes for farmers and traders through increase in productivity and access to markets. 

Similarly, roads and electricity can lead to the creation of non-farm jobs that leads to high 

incomes for rural people (Straub, 2008:7). 

 The construction of infrastructure employs large numbers of workers which translates into 

income for the hither-to unemployed (DFID, 2002:12; Fox and Porco, 2001: 112;  Sida, 1996, 

see Masika and Baden, 1997: 3). This is especially the case when labour-intensive methods are 

used. It is estimated that in Ghana if 30% of infrastructure investments were labour-intensive 

about 50,000 direct jobs and 75,000 indirect jobs would be created (Islam and Majeres, 2001; see 

DFID, 2002:12). Mashiri et al (2005:860) also cite the case of a road construction project in a 

poor community ‘Amadiba’ in the Republic of South Africa through what they termed 
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“Community based labour intensive construction” which saw the employment of 1700 men and 

women and this reduced the rate of unemployment from 75% to 38%. The study revealed further 

how the hither-to poor and unemployed people were able to build decent houses, pay school fees, 

and buy farm inputs to expand their sources of income to cater for their families. However, 

labour productivity as a result of improved infrastructure such as transport, electricity, and 

technology can also result in job losses as they replace human labour activities for example farm 

hands and porters, and consequently provide little or no income for the affected labour. 

The effect of infrastructure on prices of goods and services 

The prices of goods and services affects poverty as lower prices allow poor households to afford 

more of what they need, thereby improving their wellbeing and reducing poverty. On the other 

hand higher prices reduce the quantity and quality of goods and services that the poor can afford 

and this result in deprivations, malnourishment, sickness, low level of education, etc.  

Rural areas with bad roads or transport networks pay higher prices for transport, price of 

drinking water and other goods or services are high in rural areas (Kilkenny, 1995:1). The 

provision of infrastructure can reduce or increase prices for the beneficiaries.  Infrastructure 

affects prices through labour and output productivity, economies of scale, and cost adjustment. 

Infrastructure services such as, transport, electricity and communication reduces the time spent 

commuting, makes transactions effective and efficient, and enhances productive capacities. 

Individuals and firms take advantage of the improved capacities to increase production at lower 

cost which often leads to lower prices (Straub, 2008:8). However, it should be noted that a fall in 

supply price particularly for goods and services with high price elasticities may lead to 

substantial increase in demand which can limit the price effect (as prices may rise).  

The effect of infrastructure on other dimensions of poverty 

Infrastructure creates access to services like education, and health care, which hither-to the 

beneficiaries did not have access to, thereby increasing school enrolment, and promoting good 

health (World Bank, 2007:60).  Health care, a WHO study indicates that 40% to 60% of rural 

dwellers in developing countries live more than 8km far from health centres. This has serious 

consequences for the health of the rural poor; death from minor illnesses and high rate of infant 

and maternal mortality cases (Ibid; Porter, 2007:5).In Saboba village in Ghana the nearest heath 

centre is about 50km away. As a result when the people are ill they have no access to medicine 
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or health care.6 Education, Porter (2007:2-3) also cite cases where children in the central region 

of Ghana had to walk a distance of 4-5km to get to school. The children are punished when they 

get to school late, they also face serious academic problems as they get to school tired and they 

have no light at home to study. This result in high rates of school drop-outs and high levels of 

illiteracy: most teenage girls get pregnant or they are forced into marriage - the vicious cycles of 

poverty continuous. 

Water and sanitation, Sida (1996: see Masika and Baden, 1997:3) also describes clean water and 

sanitation as indicators of well-being. Globally 10 million people (this includes the Ghanaian 

rural poor) die annually from water and sanitation related diseases such as diarrhoea, cholera, 

dysentery, typhoid, hepatitis, and tapeworms (UN, 2005b:3-8). Providing water and sanitation 

facilities could prevent these deaths. Shelter, providing shelter or resettling poor people protects 

them from the vagaries of the weather and other sicknesses associated with bad shelter. 

However, Kalitsi (1984:224-225) Diaw and Schmidt-Kallert (1990:197) cite examples of 

resettlement projects in Ghana which left the affected people more impoverished. 

The rule of thumb for these dimensions of poverty is that their absence or inadequacy leads to 

deprivation and vulnerability in terms of skills and job opportunities, diseases, risks, exclusion, 

and short-life expectancy which characterize poverty (Sen, 1999:87-90). 

2.1.3. Contribution of the different types of infrastructure to poverty reduction 

Participatory poverty assessments indicate that the rural poor attach significant level of 

importance to infrastructure (Ariyo and Jerome 2004: 8; DFID, 2002: 8). In the words of a young 

woman in Little Bay (Jamaica) “if we get road, we get everything else: community centre, 

employment, post office, water, and telephone” (Narayan and Patesch, 2002; see DFID, 2002:9). 

Transport Infrastructure: Roads, railways, and other appropriate means of transport can break 

the barrier of isolation and remoteness that perpetuate rural poverty, by opening-up rural 

communities and linking them up to other towns. An appropriate transport infrastructure could 

reduce the cost of production, increase trade, create market and increase demand for rural 

produce, attract investment, facilitate more non-farm job opportunities, increase income of rural 

poor, increase access to health care and education, and as well provide safety nets for the poor.  

                                                           
6 Internet source: <http://chapters.ewb.ca/pages/chapter-african-partnerships/african-programs-sector-profiles/rural-
infrastructure-in-ghana/EWB-Rural-Infrastructure-Print.pdf> [4/4/2010] 
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According to the World Bank’s Operations Evaluation Department’s report (1999:3) on a road 

project in Ghana, when village beneficiaries were asked about the impact of the road project on 

their lives, they reported that the arrival of more vehicles has reduced the cost of transport. They 

could transport more produce to the market and they could sell at better prices. The beneficiaries 

also reported that could get people across to the hospital quickly in case of any emergency. 

Electricity infrastructure: Electricity is an important resource that facilitates the creation of non-

farm employment opportunities like dress making shops, hair salons, repair shops, and food 

processing industries (Dinkelman, 2008:2). Electricity is an incentive to attract FDIs to rural 

areas. In Ghana electricity is a ‘pull factor’ or incentive for the deployment of personnel to rural 

areas. Consequently areas without electricity find it difficult to attract personnel: the likes of 

Agricultural Officers, Medical Personnel, Teachers, are central for rural poverty reduction and 

development. Dinkelman (2008:9) reports a highly positive impact of rural electrification on 

employment creation in rural South Africa. Ali and Pernia (2003:9) refer to China where a 1% 

increase in investments in electricity results in 0.42% reduction in poverty. Songco (2002:4) also 

reports rural poverty reduction in India and Bangladesh as a result of rural electrification. 

Irrigation is another form of infrastructure that contributes greatly to securing livelihood, 

increasing income, and eventually reducing rural poverty by providing reliable source of water to 

farmers to grow their crops as well as to feed their animals. Studies show that irrigated farm 

fields provide 40% of the world’s total food production from only 17% of farm fields (FAO, 

1999: 1). The prospect for rural areas where farming is the main source of livelihood is 

enormous. For example, in Vietnam, India, Thailand and Philippines, Bhattaria et al (2002:8) 

found that poverty was less in rural areas with irrigation than unirrigated areas;  improved access 

to irrigation led to wealth creation and improvement in living standards in poor regions.7 

Agriculture in Ghana is largely a rural activity and it’s mainly rain-fed. Though rain-fed 

Agriculture is not a reliable method (as Ghana usually experience about 6 months of rain per 

year), the Agriculture sector employs 65% of Ghanaians. The sector contributes to 40% of 

Ghana’s GDP, and also contributes to 40% of Ghana’s foreign currency. It follows that if Ghana 

can employ irrigated farming the gains would increase for the rural poor to escape poverty.8 

                                                           
7
 In Bihar in India, farm income in irrigated areas are 77% higher compared to unirrigated areas, as investment of 1$ made in 

irrigated area could yield over 4$ or more in employment value (Bhattaria et al., 2002:7) 
8 Internet source: http://www.jica.go.jp/english/publications/reports/study/capacity/200609/pdf/200609_04e.pdf [April 2, 2010] 
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Sea Defence and Flood Control, Flooding destroys farmlands and crops leaving farmers, 

households and communities in poverty. The debris or sediments deposited by the floods or sea 

possess health risk to communities, roads and properties are also destroyed. Sea defence 

mechanism or flood controls help avert these forms of poverty (Van Alphen et al., 2006:128). 

2.1.4. Failures of infrastructure and their negative effects on poverty 

The evidence that infrastructure reduces rural poverty are widespread. However, this has not 

always been the case. In their book on infrastructure and poverty reduction the DFID (2002:14) 

observed: 

…Benefits have often been less than anticipated, especially because of inadequate attention to 
governance and institutional frameworks. ‘White elephant’ infrastructure projects are far from 
unknown. And high levels of personal and political corruption, facilitated by weak systems, have 
hindered a demand-led approach, distorted public investment choices, diverted benefits from the 
poor and encouraged neglect of maintenance. 

Similarly, Masika and Baden (1997:3) in their study on infrastructure and poverty point-out that 

“while there is considerable evidence that infrastructure development is correlated with 

economic growth, there is less evidence to support a positive impact on poverty.” Infrastructure 

projects have plagued the poor with worst cases of poverty; the displacement of the poor, loss of 

livelihoods, destruction of utility services and human right abuses to the poor (DFID, 2002:6). 

Kofi Diaw and Einhard Schmidt-Kallert (1990:197) making reference to Kalitsi’s study 

(1970:224-225) on the resettlement of people affected by the construction of Ghana’s Akosombo 

hydro-electric dam noted ...“the resettlement programme which was largely expected to be of 

lasting benefit to the affected people presented now, only a cost in human suffering in spite of 

considerable public investment that was made.”  In one of his numerous studies on the effect of 

infrastructure projects on the poor in Ghana, Kalitsi (1970:224-225) noted that large scale 

infrastructure projects impact negatively on the affected people and there is the need for 

measures to reduce the hardships that new infrastructure brings onto affected people. Another 

example of the negative effects of infrastructure on the poor is the case of the people of 

Asukawkaw in Nigeria who were displaced, lost their livelihoods because of the construction of 

the Upper Volta hydroelectric dam in the 1960s (DFID, 2002:14). Quartey Jnr (1996:48) 

describes infrastructure provision in LDCs as one with a myriad of problems and losses. Devas 

(1991, see Masika and Baden, 1997:4) complains that most infrastructure projects do not benefit 

the poor as expected due to limited access and inappropriate forms of infrastructure. Also, 
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Masika and Baden (1997:2) notes that over the years infrastructure planning and design has 

mainly been the responsibility of Engineers, where aside technical specification little or no 

attention was given to the poverty reduction or economic potentials.  

The on-going discussion demonstrates that some infrastructure projects contribute to poverty 

reduction and others do not reduce poverty or they worsen poverty in some cases.  

2.1.5. Theoretical Analysis of the Impact of Infrastructure on Poverty Reduction 

As the focus of the study is on the effects of infrastructure projects on poverty at the micro-level, 

Welfare theory is used to analyze the relationship between infrastructure projects and poverty. 

Based on Welfare theory, the theory of the Household serves as a baseline, and the Income 

method as a tool to explain project effects on poverty in terms of income and price changes. The 

Multidimensional view of poverty is used to analyse the relationship between infrastructure and 

the other aspects of poverty (access to; education, health, drinking water, electricity, sanitation, 

vulnerability, and environment). The detailed application of these theories is captured below. 

2.1.5.1. Welfare theory 

Welfare economic theory by heuristic extension originated from the Utilitarianism works of 

Jeremy Bentham (1748-1832) and James Mill (1773-1836). The theory holds that human welfare 

can be measured from the consumption of goods and services. Welfare economics is thus used to 

evaluate and to make policy decisions on the effect of specific projects on the welfare of affected 

people. As noted by Jenkins (1990:1, see Parsons 1996:46) if policy analysis refers to a “set of 

techniques with which to evaluate public policy options and select amongst them” then welfare 

economics theory (and utilitarianism) provide the ‘analytical paradigm’ for public policy 

analysis. Similarly, Mishan (1969:130) argues that theoretical welfare economics postulate 

among alternative economic situations in society which one makes people “better-off or worse-

off.” Public policy reforms are also based on welfare calculations as the aim is to promote public 

welfare (Parsons, 1996:45-46). Therefore for the impact assessment of the case under study 

welfare theory provided the framework for concluding that welfare in one economic situation 

was higher or lower than the other (Yew-Kwang, 1983:2). The main criticism of welfare 

economics is that it ignores issues of equity and fairness in its analysis (Parsons, 1996:46). As a 

note of caution the measurement of welfare is contentious (Just, et al., 1982:69) and the thesis 

did not delve into the controversy between cardinal or ordinal measure of utility. The two 
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measures of utility, the utility function and consumer surplus were combined to explain the 

relationship between infrastructure provision and poverty reduction. There is a longstanding 

controversy between utility function and consumer surplus as to which is the best measure of 

utility. However this was not the focus of the thesis as these were beyond the scope of the thesis. 

Of paramount importance is the fact that both measures explain the relationship between 

infrastructure and poverty reduction better when combined. 
 

The income method explains project effects on beneficiaries in the form of increased 

productivity using producer surplus and cost savings using consumer surplus. It should be noted 

that the beneficiaries, Fishers, Farmers, and Traders were producers in one aspect and consumers 

in another, hence the calculation of project effects on their incomes from the point of producer 

surplus. These project effects are discussed below as “the effect of infrastructure project on 

income - 2.1.5.1(a)” and “the effect of infrastructure project on prices - 2.1.5.1(b)1”. 

The household theory explains the welfare effect of the project on poverty reduction in the form 

of consumers’ utilities. These welfare effects are discussed as “income changes and poverty 

reduction – 2.1.5.1(a) 2” and “price changes and poverty reduction – 2.15.1(b) 2.”  

Welfare theory starts from the premise that consumers behave as utility maximizing agents who 

alter their consumption behaviour in response to changes in the economic environment 

(Broadway and Bruce, 1984:31). The consumer or household (in this case) selects among 

alternatives the basket of goods that make him well-off: the utility maximizing consumer prefers 

more of each good to less (Pindyck and Rubinfeld, 2005:66). The utility of the individual 

household is important in the light of the fact that the welfare of the society is contingent upon 

the welfare of its individual households (Broadway and Bruce, 1984:31). Welfare theory argues 

that while the utility maximizing consumer (or household) has preferences that determine his/her 

(or its) utility and wants to get more of basket of goods that gives it higher utility or welfare, the 

household is faced with budget constraints determined by income and the prices of goods and 

services (Perloff, 2008:60). In order to meet its needs the household opts for the basket of goods 

that gives it the best utility under such budget constraints (Broadway and Bruce, 1984:31). 

 

2.1.5.1 (a) Infrastructure Projects and Changes in Income 

The effect of infrastructure projects on the income of affected communities is explained with the 

Income method using the concept of producer surplus. 
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 2.1.5.1(a) 1. The effect of infrastructure projects on income 

The income method assumes that before the intervention of the infrastructure project the 

productive capacity of producers was poor, as a result of high cost of production and low 

production output. In fig. 1 below, with the poor productive capacity producers were supplying 

X at a high cost of P denoted by S0. The gross return was 0PFX, and the net gain was EPF. 

Fig. 1. Infrastructure intervention and income changes 

                

                                   

 

      

     

         

Source: Author 

Following the project intervention the productive capacities of producers has improved (leading 

to output productivity, labour productivity, economics of scale and cost adjustment) such that 

they are able to supply more at the same price (X1 compared to X0 or they are able to supply the 

same quantity at a lower price, also with S1the price of the amount X would be lower than P) this 

consequently result in increase in income. 

In fig. 1 above, the improvement in productive capacity is denoted by a shift in the supply curve 

from S0 to S1, the producer is able supply S1 of X1 at the price of P. The gross return increases 

(from 0PFX) to 0PHX1, and the net gains also increases (from EPF) to GPH. Here the change 

that is attributable to the project is the difference between the case without the project and the 

case with the project thus: gross return +XFHX1, and net gain +GEFH. 

The concept of income method and producer surplus applies to the KSDP. Without the 

intervention farmers were producing at comparatively high costs because the sea and lagoon 

were flooding their farmlands resulting in bad harvest and losses. In addition, as the road 

network was bad the farmers, fishers, and traders were incurring high costs transporting their 

produce to the market. With a supply of S0 and a price of P gross returns amounted to 0PFX and 

  P             F         H 

E 

G 

S0 (without project) 

S1 (with project) 

0         X         X1                Quantity 

Price 

 

 

 

 



19 

 

the producer surplus was EPF. With the infrastructure intervention costs of production decreased 

or productivity increased and as farmers, fishers, and traders are able to increase their output (S1) 

which is leading to increased gross returns of (0PHX1) and producer surplus (GPH>EPF). 

2.1.5.1 (a) 2. Income Changes and Poverty Reduction  

The income effect of infrastructure projects in the beneficiary communities is explained from 

their utility or satisfaction that is derived from the consumption of a preferred basket of goods 

limited by their income. The household theory assumes that increase in the household’s income 

would lead to a higher demand for their preferred goods basket as their consumption capacity 

increases, and this would increase their welfare measured in terms of utility. This is illustrated in 

fig. 2 below.  

Fig. 2. Income changes and Welfare Effects 
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Source: Glahe and Lee, 1981, p.112 

Taking the base scenario where the household income is I2 and prices Px and Py the budget line 

is A and the utility level is U2. An increase in the household’s income from I2 to I3 when prices 

for both goods remain the same the budget line shifts outward to B, the X and Y intercepts (best 

combination of X and Y)  also increase  to I3/Px and I3/Py, and the utility level of the household 

increases to U3. On the other hand if the household’s income decreases from I2 to I1, the budget 

line falls to C, the X and the Y also decrease to I1/Px and I1/Py, and the household’s utility falls 

from U2 to U1. Therefore an increase in household income when all other things are equal leads 

to improved welfare for the household. 

Similarly, for the project communities in the case of the KSDP an increase in their income would 

affect their welfare. Normally, the utility or satisfaction that is derived from the consumption of 
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their preferred goods basket is limited by their income. However, with the increase in income, 

and the prices of goods remaining constant, the consumers in the beneficiary communities would 

have an outward shift in their budget line allowing them to consume more. This would result in 

an increase in the project communities’ demand for their preferred goods basket, and their utility 

which is a measure of their welfare will increase as showed in fig. 2 above. 

2.1.5.1(b) Infrastructure Projects and Price Changes 
The effect of infrastructure projects on the prices of goods and services is explained with the 

concept of Consumer Surplus. 

2.1.5.1(b) 1. The effect of infrastructure project on prices 

A project that leads to reduction in the cost of goods and services can be said to benefit the 

affected people. This benefit also known as “cost-saving” is explained from the concept of 

Consumer surplus. This is explained in Fig. 3 below. 

Fig. 3, Infrastructure and price changes: Consumer Surplus 

     
                                       

 
 

            
 

                    
 

 

                                                                  

 

   
Source: Modified by Author (see Mishan, E., 1982, p.25-27) 
 
Without the project Consumer Surplus was PDR. With the project Consumer Surplus has 

increased to P1DR1, the reduction in cost or price leads to high demand or increase use of the 

facility from 0X to OX1. The rectangle P1PRS represents cost saved and the minimum benefit 

from the project. Triangle SRR1 represents consumer surplus that will accrue from additional use 

of the infrastructure. PP1R1R can be accepted as the maximum price that the affect people would 

give to have the price reduced from 0P to 0P1.  

Applying the income method and consumer surplus to the communities of the KSDP, the cost-

savings benefits are as follows; the new road can lead to reduction in transport cost and further 

result in increased output productivity, labour productivity, economies of scale, and cost 
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adjustment, these would then result in lower prices of goods and services for the consumers. 

Similarly, the prices of farm produce, and fish would also decrease. Lets’ proceed to look at how 

this could increase welfare (reduce poverty).  

2.1.5.1(b) 2. Price Changes and Poverty Reduction 

Fig. 4, Prices changes and welfare effects 

           
 

                                                               

 

                             

 

                                                                          

                                                                       

                                                                            

                                                                             

                                                                            

                                                                             

                                                                                        

           

Source: Modified by Author (see Glahe and Lee, 1981: 113) 

In the base scenario, with prices Px and Py and income I, the budget line is A and the 

household’s utility level is U0.  A decrease in price of the good X from Px to P1x where income 

remains the same at I, the household’s budget line shifts to B (shifts to the right), while the 

quantity of Y the household can afford remains the same because of the unchanged price; and its 

utility increases from U0 to U1. On the other hand, an increase in the price of good X from Px to 

P2x, the household’s budget line shifts to C (shifts to the left), while the quantity of good Y the 

household can afford remains the same, and the household’s utility falls from U0 to U2. Vice-

versa when the price of good Y changes.  This theory informs that all other things being equal 

when the prices of goods and services are high the community experience lower welfare and 

with low prices the community experience higher welfare. 

Similarly, as lower prices of goods and services allow for higher utility; consumers in the project 

communities are able to increase their demand for their preferred goods basket as their income 

would allow them to consume more, and this would result in a higher utility and an increased in 
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welfare. On the other hand, an increase in prices of goods and services whiles income remains 

constant would lead to a reduction in their utility or welfare as illustrated in Fig. 4 above. 

2.1.5.2. Multidimensional Approach to Poverty Reduction 

The multidimensional perspective of poverty reduction emerged as a critique to the often used 

uni-dimensional income approach to poverty widely propagated by the World Bank (2001; see 

Makoka and Kaplan, 2005:6). The income approach distinguishes between extreme poverty and 

poverty. ‘Extreme poverty’ refers to people who live on less than US $1 a day, and ‘poverty’ 

refers to people who live on less than US $2 a day. Though simpler to measure and widely 

accepted, the income approach does not directly explain the entire gamut and facets of poverty. 

Poverty is and continues to express itself in multiple dimensions of deprivation beyond income. 

A major contributor to the debate on the measurement of poverty is Amartya Sen. His work on 

capabilities in “Development as Freedom” espoused that the wellbeing of a person should not be 

reduced to income alone (Sen, 1999:87-90). Poverty should focus on the deprivations that inhibit 

the human wellbeing or the capabilities that make it possible for people to live the ‘functional’ 

life that they wish for themselves (Ibid). 

The Multi-dimensions of poverty include; economic opportunities, water, sanitation facilities, 

access to health, education, shelter, security, participation in society, and access to information. 

The multidimensional perspective of poverty encapsulates the concept of deprivation and 

capabilities. Aside from income, the environment where one lives if it is prone to sea erosion or 

flooding can hinder the person’s self-actualization or wellbeing just like the case under study. 

Similarly, access to health care, access to education, access to security or protection by the state, 

equal opportunities, etc,  these are the deprivations that undermine human development in rural 

areas. The income and the capability approaches should not be seen as opposing concepts, 

instead, income is one of the deprivations and this can be reached through the capability 

perspective. Higher quality education and training can lead to high income and wages, good 

health guarantees more working hours to earn income, security and equal opportunities to all 

male, female, the handicapped, etc improves their capacities (Sen, 1999: 90). The measurement 

of deprivation seem to be the critique of the capabilities perspective, however, Sen indicates that 

there is no specific definition of indicators or a one size fit all set of indicators but the 
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deprivations fall within the multidimensional definition and the specific indicators of poverty 

may vary for different cases (Alkire, 2007:1). 

There is a growing concurrence among academicians and policy makers on the capabilities and 

deprivation (the multidimensional) approach to poverty reduction and rural development 

(Makoka and Kaplan, 2005:5; Grusky and Kanbur, 2006:1; Alkire, 2007:1). Bassand (1986; 

Brugger 1986:39; cited in Nemes, 2005:2) noted that development should be one of qualitative 

and structural factors based on social, political, ecological, cultural and issues of sustainability 

and “not just quantitative and monetary measure.” Engineers without Borders (EWB) an 

international NGO also writes “Human development is not about the rise and fall of national 

incomes. Rather, it is about the people, desire and struggle to expand their freedoms and lead 

lives they value”.9 Acknowledging the multidimensional nature of poverty the Copenhagen 

Declaration of 1995’s defines absolute poverty as “a condition characterized by severe 

deprivation of basic human needs, including food, safe drinking water, sanitation facilities, 

health, shelter, education and information” (Makoka and Kaplan, 2005:6). 

Having discussed the subject of poverty and infrastructure, the thesis proceeds to discuss the 

issues of policy and implemented project outcomes within the context of infrastructure provision 

and rural poverty reduction. 

 

2.2. Public Policy 

The state or the government as conceptualised by Thomas Hobbes (1651) in his works on the 

“leviathan” and “social contact” has the responsibility to provide for the welfare of her citizens. 

Explaining the role of the state or government further Thomas Jefferson (student of John Locke 

and David Hume) emphasized that the state and its institutions are “human constructs” designed 

for the welfare of society, i.e., “Governments are instituted by men…to secure the right of life, 

liberty, and pursuit of happiness” (Garr, 2010:4; Sachs, 2005: 348).10 The constitution of Ghana 

(Republic of Ghana,1992, Act. 1; see Garr, 2010:14) mandates the state to provide for the 

welfare of all citizens, and the resources of the country are to be used for this sole purpose … 

“the sovereignty of Ghana resides in the people of Ghana in whose name and for whose welfare 

the powers of government are to be exercised …” Public Policies are tools or guiding 
                                                           
9 Internet Source: http://www.ewb.ca/en/whoweare/humandevelopment.html [4/4/2010] 
10 Where the state fails to provide for the welfare of the citizens it should be changed. 
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frameworks employed by the state to meet the needs of citizens. Baker et al. (1975:12-15) 

defines public policy as “a mechanism employed to realise societal goals and to allocate 

resources.” Nolan (2002:91) defines policy as “a broad statement of principles to guide action. It 

sets forth an overall goal or direction, describes in general terms what should be done [to attain 

the goals]”. Similarly, Van Baalen and De Coning (2006: 216) describes policy as “a relatively 

detailed statement of government objectives in a sector and a general statement of methods to be 

used in achieving those objectives.”  

In the last two decades the policy management experience has made great in-roads in the south.11 

Mutahaba et al. (1993:45) however note that the implementation of policies have not been 

without failures, as projects are often associated with delays, over-run their costs, deliver “half-

baked” outcomes or outright failures in some cases. Mutahaba et al., (ibid) chronicled many 

reasons that underpin the failure of projects and attributed them to difficulties in policy 

management in Africa; mainly these are political, social, economical, organizational, and 

institutional in nature. This is discussed further in the following paragraphs. 

2.2.1. Infrastructure Policies 

It was not until the late 1980s when public policy studies took interest in infrastructure provision, 

after infrastructure re-emerged into the international development arena as a purposeful vehicle 

for poverty reduction (OECD, 2006:3). According to Ariyo and Jerome these developments in 

infrastructure have brought about changes in the design, implementation, finance, ownership, 

management, and control of infrastructure services (2004: 4). 

Fox and Porch (2001:106) note that infrastructure may be key to development but to accomplish 

that, it should be part of a “well structured program” [policy].  Similarly, DFID (2002:14) 

observes that for most infrastructure projects “…benefits have often been less than anticipated, 

especially because of inadequate attention to governance and institutional frameworks…” These 

observations raise issues of policy concern - suggesting that for infrastructure to contribute 

effectively to poverty reduction it should follow a well laid-out policy framework that outlines 

the objectives, resources, and procedures to be followed. By extension, the failures in 

infrastructure provision are as a result of the absence of adequate guiding frameworks.  

                                                           
11 Through the work of many scholars including Brock and McGee (2004), Court and Young (2003), Brynard, Cloete and De 
Coning(1994, 2006), Dunn (1994), Grindle and Thomas (1980), Holmes and Scoones (2000), Leach et al. (2005), Mutahaba et al. 
(1993), Thomas and Grindle (1990) Walt (1984) Walt and Gibson (1994) Williams (2000, 2004), Wissink (1990), etc,. 
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2.2.2. Sectoral and Generic Infrastructure Policy 

As indicated earlier, since the 1990s infrastructure provision has seen reforms in terms of design, 

implementation, financing, ownership, management, control, and a shift from hardware to 

outcome based infrastructure. However, in the absence of a generic or broad infrastructure policy 

in an environment where policy development is still at its infant stages one wonders how such 

revolutionary changes can be harmonised and made manifest effectively in the various sectors. 

The use of sector wide approaches (SWAP) may not effectively reduce poverty, as sectors that 

are likely to gain would support specific SWAPs, and sectors that do not gain directly may not 

support SWAPs (Maxwell, 2003:13; Foster et al., 2001:10). For cross-sectoral issues like 

poverty and rural development, cross-sectoral (broad) policy frameworks and regulations are the 

key determinants of outcomes. Marsden and Bristow (2000:456)  also observes that “there is 

little specific knowledge of the degree to which sectoral policies could potentially be more 

integrated as to better match the holistic nature of rural areas”. Sectoral policies are 

characterised by inconsistencies and multiplicity of interpretations which frustrate cross sectoral 

projects. Generic policies are better placed to harmonize the development aspirations of the 

various sectors to meet national aspirations. Reforms in infrastructure provision have not been 

effective in Ghana (Ministry of Finance and Economic Planning - MFEP, 2009a:2-3; 2009b:1). 

The Government of Ghana (GoG) still provides all infrastructures with very little private sector 

involvement. In one of the several sensitization programmes on Public Private Partnership, the 

Minister of Finance and Economic Planning (MFEP, 2009b:1) said “the Government believes 

that the private sector can and must play a bigger role in our infrastructure service delivery…”  

In reality not much has been done in terms of policy changes to reflect, initiate or guide such a 

process – so the statement remains a wish.  

Infrastructure facilities are not just physical structures or services in themselves but they serve as 

mediums or conduit pipes for translating sectoral plans or policies into the respective actualized 

sectoral objectives. Therefore it is no news to see social, economic, or environmental plans being 

implemented through infrastructure.  An infrastructure policy is often generic, cross-sectoral and 

an integrated framework. It may be argued that a generic infrastructure policy may not be able to 

capture the diverse needs of the various sectors (Fox and Porco, 2001:120, 127). However it 

should be noted that most infrastructure services have at their base similar characteristics and 

concerns: high initial fixed cost and low marginal cost of supply, high sunk costs, public goods, 
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and also involves externalities. As a result of these characteristics most infrastructures are 

subject to similar, funding arrangements, implementation strategy, and they may also fail or 

succeed for comparable reasons. Definitely a generic infrastructure cannot make provision for 

everything but the key frameworks can be provided and the other details put in complementary 

policies. Moreover, such generic frameworks do not subsume the very specific details of the 

various sectors: most sectors have specialized policy strategies and the generic frameworks plays 

a broader role of providing the direction for linking the various specific sectors to the national 

aspirations. It is not a one-size-fit-all policy. With the current sectoral policy approach to 

infrastructure provision in Ghana significant poverty reduction and growth opportunities remain 

untapped.12 

2.2.3. Rural Infrastructure and Policy 

The objective of Ghana’s development policies is to reduce poverty, and the fact as illustrated 

earlier shows that poverty in Ghana is a rural phenomenon ( NDPC: 2005:2-3; UN, 2005a:5; 

Aryee and Asante, 2003:4). Following the ongoing review on the relationship between 

infrastructure and rural poverty reduction, that the former can influence the latter, it would 

follow that Ghana’s policy environment on infrastructure provision incorporates elements that 

are essential to addressing rural poverty. Such rural poverty reduction strategies should seek to 

improve the welfare and the productive capacities of rural people based on the specific 

characteristics of rural areas: high level of poverty,  low income groups, few or no industries, 

mainly subsistence production, bad transport network, ineffective market systems, low level of 

productive capacities, idleness, low level of literacy, often forest or water resources and their 

associated development potentials, prone to natural disasters, etc (OECD, 2006:27). 

Critical policy concerns of rural infrastructure 

Targeting: accessibility and distribution of benefits to the poor is vital for rural infrastructure to 

reduce poverty. This requires the development of criteria to identify the poor: income and 

expenditure data may be used (Gunatilaka, 1999:3). Rural infrastructure is more of a public good 

(most often non-rival and non-excludable) and this makes targeting the poor difficult. The need 

to target the poor is to avoid the situation where few well-to-do in the rural community 

monopolize or make maximum use of the facility to the disadvantage of the very poor. (Deva, 

                                                           
12

 A generic (infrastructure) policy makes for effective use and management of resources and development interventions for the 
attainment of national goals (poverty reduction and development), obtain more by reducing the duplication of activities. 
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1991, see Masika, and Baden, 1997:4). Thus, similar to Michel Foucault’s dictum of “dispositif”  

the well-to-do in the communities who have the capacities to take advantage of rural 

infrastructure and exploit the poor (1977:194-228).13 For example, private water vendors (sell 

subsidised rural water at prices higher than normal rates) and private transport and water 

providers capitalize on their resources and subsequently their monopoly to charge exorbitant 

fares.14 Effective targeting should be employed to create opportunities that ensure maximum gain 

for the poor. Also, because of the low level of income in rural areas policy should consider 

regulations and subsidies to protect the welfare of the rural poor. 

Targeting areas of impact: For such rural infrastructure projects to reduce poverty it is 

imperative to target channels such as Agriculture development, Fishery development, Tourism 

promotion, local craft promotion, improvement in health care, improvement in access to 

education, etc so as to impact significantly on the people’s welfare and production capacities. 

Geographical targeting (OECD, 2006:27), targeting specific areas of comparative advantage, 

removing obstacles to development and integrated development planning are key. 

Integrated development planning: A DFID study (2002:11) noted that when infrastructure 

projects are complemented by other sectoral interventions it has a greater impact on poverty 

reduction. It is important that infrastructure provision in rural areas is linked to social services 

and the productive sectors so as to create forward and backward linkages among the production 

sector. Single-sector infrastructure makes it difficult to realise any meaningful impact on poverty 

reduction (OECD, 2006:28). A participant in a participatory poverty assessment in South Africa 

noted … “Government departments work in isolation, for example, the Department of Works 

would construct a road where there is nothing else, while Education establishes a school where 

there is no road” (DFID, 2002:11). Such integrated infrastructure projects do not only benefit the 

poor but, also reduces the cost that the various sectors would incur (cost and risk sharing 

schemes, pool of expertise, etc) in developing the various sectors individually.  

Low Cost and Affordability: Infrastructure projects aimed at rural poverty reduction should 

consider the low income group of the people. This can be done through price mechanisms that 
                                                           
13 The French Philosophers - Michel Foucault use of the word “dispositive” refers to the resource, institutions or structures which 
enables people to enhance or maintain their power within a group. 
14 Similarly, this has been the case with irrigation projects where households with large farmlands benefit most (Gunatilaka, 
1999:4), but in a counter argument a World Bank study noted that where large-scale farmers benefit from rural infrastructure in 
the form of improved productivity they employ more of the poor at high wages and that reduces poverty (World Bank, 1990; see 
Gunatilaka, 1999:4). Gunatilaka questions, why invest in rural poverty when it will not benefit the poor directly? 
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protect the poor, such as block tariffs, the use of appropriate rural technologies, or the 

development of state programs that takes up part of the cost as a means of attracting investments 

and residents to the rural areas (Masika, and Baden, 1997:4). The rule of thumb is that, in all 

efforts to provide affordable services to the rural poor the sustainability or maintenance cost of 

the project should never be compromised. 

Employment creation and skills training: In view of the fact that, in rural areas most people are 

underemployed, deliberate efforts should be made when designing infrastructure projects to 

create jobs for the people. As indicated earlier the construction of infrastructure projects employs 

large numbers of workers which translates into income for the hither-to unemployed (Fox and 

Porco, 2001: 112;  Sida, 1996, see Masika and Baden, 1997: 3). This is especially the case when 

labour-intensive methods are used. Also such labour-intensive methods equip the hither-to 

unskilled and unemployed rural poor with employable construction skills and experience to take-

up jobs to provide for their households. It is estimated that in Ghana if 30% of infrastructure 

investments were labour-intensive about 50,000 direct jobs and 75,000 indirect jobs would be 

created (Islam and Majeres, 2001, see DFID, 2002:12). In seeking to create more job 

opportunities, it should be ensured that the jobs are decent, and accidents, exploitation and 

human right abuse are reduced by enforcing labour, health, and safety standards (OECD, 

2006:29; DFID 2002:12). Often infrastructure contracts are awarded to large and also foreign 

companies. To further the objective of rural poverty reduction it is important for such principal 

contractors as a matter of policy to award smaller service contracts to rural community groups, 

local contractors or service providers (OECD, 2006:29).  Additionally, to create more job 

opportunities for the community members and nationals it is important as a matter of policy for 

about 60% or more of casual labourers to be employed from the rural communities and about 

30% within the country. This would curtail the situation where foreign contractors bring in 

casual labours from their native countries which reduce job and income earning opportunities for 

the rural poor (for example, Chinese and other foreign construction companies implementing 

projects in Ghana bring in casual labour from their home countries to take up positions).15 

Environmental: The environment is crucial in the daily lives of rural people and their destruction 

makes the poor worst-off. Thus it is important rural infrastructure integrate environmental 

concerns that help to improve the wellbeing of the rural poor (Jones and Carswell, 2004: 63).  
                                                           
15 Internet source: http://news.myjoyonline.com/business/201005/45939.asp [May 10, 2010] 
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Participation of affected communities: Participation of the affected people is vital for the project 

to target the poor or respond appropriately to their needs. This also helps to empower the rural 

poor to take responsibility for their own development and the maintenance of the infrastructure. 

Local government planning structures should be strengthened to effectively collate local plans 

and get the local people involved in such projects (Williams, 2005:63, OECD, 2006:27). 

Financing: Financing of such infrastructure should follow from a broad infrastructure policy. 

Decisive efforts should be made to explore all reliable forms of funding (state, community, 

private sector, and donor support) that can serve the welfare of the public. Taking note of 

financial constraints on the part of the state, the government should encourage private investment 

in infrastructure. Infrastructure investments in rural areas are unattractive to the private sector 

because of the difficulty in recouping investment, an alternative could be cost sharing and tax 

incentives. Under cost sharing and tax incentives the state takes responsibility for funding the 

basic infrastructure (with high sunk cost) such as road, electricity, and water. Private investors 

are then encouraged with tax incentives to invest in other sectors like irrigation and farming, 

markets and industries, etc. The communities can also invest jointly in the likes of standing pipes 

and buses. Multilateral and bilateral donors in Ghana have shown interest in supporting rural 

infrastructure provision. The government should improve transparency and local accounting 

systems so as to encourage more donor investments in rural infrastructure (OECD 2006:33). 

Management and Maintenance of rural infrastructure: Rural infrastructures often face problems 

of management and maintenance. Some studies (Gunatilaka, 1999:5) have indicated that 

politicians and people working in the public sector have an incentive not to maintain 

infrastructure because they get politically recognized by commissioning new projects. New 

projects also make it easy to take bribes or divert public resources to private benefits (ibid). It is 

important for (infrastructure) policy to set-out how rural infrastructures are to be managed.  

Aside the often used state management structure, the affected communities can be involved. This 

also creates jobs and increases the community’s ownership and sustainable use of the resource. 

Following the justification for a broad infrastructure policy and identification of essential inputs 

that should help reduce rural poverty, it may seem enough, but, Bardach (1977:3) observes: 

It is hard enough to design public policy and programmes that look good on paper. It is harder still 
to formulate them in words and slogans that resonate pleasingly in the ears of political leaders and 
the constituencies to which they are responsive. And it is excruciatingly hard to implement them in 

a way that pleases anyone at all, including the supposed beneficiaries or clients. 
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2.2.4. Complexities in Infrastructure Policy Implementation - converting policies into 

outcomes 

The implementation process or the translation of policy into desirable outcome is often complex 

and more variable than expected. Bardach (1977:5) writes “even the most robust policy – one 

that is well designed to survive the implementation process – will tend to go awry. The classic 

symptoms of underperformance, delays, and escalating costs are bound to appear.” 

It was not until 1960-1970s following the failure of many policies after the second world war 

that the implementation process got attention as an important exercise in the policy making 

process in terms of analysis and research. It was thought that once policies pass the cost-benefit 

analysis they would automatically translate into desirable outcomes. Martha Derthick’s New 

Towns in Town: Why a Federal Program Failed (1972) and Pressman and Wildavsky’s 

Implementation (1973) are said to be the pioneers on discussions in the implementation process 

(Parsons, 1996: 463). Pressman and Wildavsky (1973, xv) define implementation as “a process 

of interaction between the setting of goals and actions geared to achieve them”. For Van Meter 

and Van Horn (1974:447-448) policy implementation refers to “those actions by public or 

private individuals (or groups) that are directed at the achievement of objectives set forth in prior 

policy decisions”. As Brynard and De Coning (2006:180) put it, “successful implementation is 

the final acid test for a policy to be success.” Similarly, Jenkins (1978:203) observes that 

implementation is “how change occurs” in the policy process. Thus, the implementation process 

is a crucial stage between policy and successful outcomes, it determines whether a brilliant 

policy would materials or fail. Hargove (1975, see Parson, 1996:462) calls it the ‘missing link’ in 

the policy process. There are many issues that go on or into implementation of policies that are 

often not considered in the policy process, the actors, substructures, and interests. There are three 

main models of implementation; the Top-down, the Bottom-up, and hybrid approaches. 

2.2.4 (a) Top-down and Bottom-up Approaches to Policy Implementation and Development 

The on-going discussion has touched on the role of various actors. The policy implementation 

process encompasses different actors and various interests, including the policy makers at the 

centre, and the middle level officials or the beneficiaries of the project (Mazimanian and 

Sabatier, 1981, see Brynard and De Coning, 2006:189). At the crux of some failures in policy 

implementation is the disagreement or neglect of some actors and their interests or the 
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exaggeration of the role of other actors. Some scholars (Pressman and Wildavsky, 1973; Van 

Meter and Van Horn, 1975; Hood, 1976; Gunn, 1978; Nakamura and Smallwood, 1980; 

Mazimanian and Sabatier, 1983; see Fischer et al, 2007:89) have argued for centrally defined 

and hierarchical implementation (carried out like a chain of commands from the top through the 

administrative machinery according to specificity) known as the “top-down” approach. In 

contrast to the “top-down” position is the “bottom-up” position championed by Lipsky(1971) 

Elmore (1978;1980), Hjern and Hull (1982) (see, Parsons 1996:463; Fischer et al, 2007:89) who 

argue that the people at the grass root level are well-informed about the situations they face and 

they are in the best position to implementation rural developments. The theories of top-down and 

bottom-up were initially treated as opposing sides (Fischer et al, 2007:95).  

A parallel position to the bottom-up approach known as the endogenous concept in rural 

development led by Bassand, Brugger, Bryden, Friedman, Stuckey, Lowe, and Ray (1986) 

criticized the practice where rural development plans were remote controlled or isolated from the 

intended beneficiaries, wondering how “socio-economic problems can be solved by standard 

measures regardless of location and culture” (see Nemes, 2005:2). For Shortall and Shucksmith 

(1998:75) the importance of the endogenous approach lies in the fact that development is not 

about increase in goods and services but also empowerment and the ability of the local people to 

manage their resources, and this should be done through policy changes. Similarly Picchi (1994; 

see Nemes, 2006:3) pointed to the fact that “political institutional arrangements” can help 

establish a strong endogenous environment for development. Ray (1997:347) argues that the 

endogenous approach “sets development activity within a territorial rather than sectoral 

framework.” However, the danger in Ray’s argument including some of the bottom-uppers 

(endogenous approach) is simply an over emphasis of the participation of local people to the 

detriment of pragmatic and relevant policy and implementation processes. Most often 

programmes are confirmed from the centralized national offices which have a good idea about 

the resources available at a particular time and the broad spectrum of competing needs, and we 

can’t pretend as if the central does not exist. It is important to provide realistic analysis of these 

issues, otherwise rural infrastructure would continue to remain a “breathtaking” framework but a 

failure in practice.   As rightly pointed-out by Brugger (1986:50) “‘too endogenous,’ self-reliant 

development which ignores external effects and global economic processes” can be very 

devastating.  There are also concerns about endogenous rural development projects that end-up 
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enriching powerful groups or actors leaving the rural poor in squalor and servitude (Lowe et al., 

1998, Ward and Nicholas, 1998, see Nemes, 2006:4). Pessimistically, Slee (1994:191) argues 

that not much has changed about the endogenous (bottom-up) and exogenous (top-down) 

approaches, the objective remain unchanged and it is in the interest of those at the top to promote 

local participation to protect their own interest. 

Like the dictum of Heraclitus (535BC 475BC) “change is the only constant,” Wildavsky 

concedes that “implementation is an evolutionary process … constantly reshaped and 

redefined”(see Fischer et al., 2007:90). Most proponents of both the ‘top-down’ and ‘bottom-up’ 

approaches have relaxed from their extreme positions to say a hybrid which is a combination of 

the ‘top-down’ and ‘bottom-up’ approaches is preferable (Majone and Wildvasky, 1978; Lewis 

and Flynn, 1978; Barret and Fudge, 1981; Hjern 1982; Elmore, 1985; Sabatier, 1986; Goggin et 

al.,1990; see Fischer et al, 2007:91). Hanf (1982:171) writes that “it is not a question of choosing 

‘top’ or ‘bottom’ as though these were mutually exclusive alternatives”. 

2.2.4 (b). Converging themes in the Implementation Process  

Gradually academicians and policy makers are beginning to concur on the complexities inherent 

in the policy implementation process which is influenced by multiple actors and operates at 

multiple levels.  Across countries, development fields and theories some common elements have 

emerged in implementation. These common elements; Policy Content, Institutional Context, 

Commitment of implementers, Capacity of implementers, and Clients and Coalitions; can be 

described as a set of interrelated variables (Brynard and De Coning, 2006:182).  

The issue of content answers the question, what is the problem at hand and how does the policy 

intend to solve it. In this regard the benefit derived from rural infrastructure policy is 

redistributive such that resources are reallocated to the rural poor who are often marginalized, by 

way of integrating them socially and economically into the state; regulatory such that rules are 

made to control or protect some sections of the society (e.g. the poor); or distributive such that it 

brings about improvements in welfare for the larger population (Lowi, 1964; see Brynard and De 

Coning, 2006:196-197).  These are critical questions that need to be answered to inform the 

objective of the policy, how it would be achieved and who would make it happen (Pressman and 

Wildvasky, 1973; see Brynard and De Coning, 2006:197). 
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The context refers to the institutional processes that the infrastructure policy must go through; 

these are often influenced by the social, economic, political, and legislative environment. It is 

important to know if the context supports the content as for example an infrastructure project that 

seeks to increase productivity in crop farming would be difficult in a rural fishing community 

where farm lands are limited and people have very little knowledge about farming – this often 

happens when most people equate rural poverty reduction to increase in farming activities. A 

policy may have the best of intentions but the contextual processes can render it a fiasco. 

The necessity of Commitment is expressed in the words of Warwick (1982:135) 

Governments may have the most logical policy imaginable, the policy may pass the cost-benefit 
analysis with flying colours, and it may have a bureaucratic structure that would do honour to Max 
Weber, but if those responsible for carrying it out are unwilling or unable to do so, little will happen. 

If an infrastructure policy is to reduce rural poverty the commitment of the politicians at the 

national and regional levels, technocrats in the various ministries and agencies, the “street-level 

bureaucrats” and the beneficiaries cannot be ignored. They would have to work conscientiously 

on their roles. 

Capacity is important because no infrastructure policy will reduce poverty if the implementers 

do not have the capacity to execute the project. Capacity can be grouped into tangible and 

intangible capacities. The tangible capacities include human, financial, and material resources. 

The intangible capacities or what others call soft skills include leadership, commitment, 

boldness, political willingness, etc. The capacity being discussed should not be mistaken for 

what Brynard and De Coning (2006:199) call the “minimum conditions” that are required for the 

normal daily routine functions. Programme or project implementation demand extra capacities, 

for example, the “eunoia” 16 or political will to take decisions without first “counting the votes 

on the election day” or the “eunoia” and boldness to vote huge sums of money for intervention 

projects that seek the wellbeing of rural citizens like the KSDP even in the faces of limited 

resources. The lack of political will to provide the necessary capacities is at the crux of the 

failure of most projects (Garr, 2008:100). 

Clients and Coalitions, development policies affect different groups of stakeholders, including 

those who stand to benefit and those who may have to give-up something for the policy or 

project to take-off. The actions of both groups have the tendency to affect the policy positively or 
                                                           
16 Used by Aristotle to mean seeking good for others for the sake of the others [http://plato.stanford.edu/entries/aristotle-ethics/  , 
Friendship] January 27, 2010 
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negatively. The ability to identify clients and coalitions, whose interests are affected, harness the 

positive actions, negotiate or convince and co-opt the negative influences to see the good in the 

policy and to support it, is vital. According to Rein and Rabinowitz (1978:314) a division among 

the interest groups is capable of upsetting the implementation process. 

Communication can be added as a sixth variable as it is the medium of implementing projects. 

Good channels of communicating project goals among the project team are essential. Similarly 

communication serves as a channel for preventing and resolving conflicts within the 

implementation environment. Lately most projects have bulletins to inform the stakeholders as to 

what is going on and to alleviate fear of doubts that may culminate into tensions which can have 

explosive consequences on the implementation process (GLDD, 2000:1).  

Coordination can also be added to the converging variables as most scholars would agree that 

without the coordination of plans, the various actors, resources, and project components 

implementation will fail. 

2.2.4 (c) Management styles in the Implementation Processes 

In view of the fact that infrastructure provision involves huge sunk costs, effective financial 

management tools like Medium Term Expenditure Frameworks (MTEF) are very useful as they 

ensure that projects are implemented on schedule and also they shield projects from political 

manipulation (De Coning and Van Baalen, 2006:242). Particularly in countries where ‘who does 

what and who gets what’ depends on client-patron relationships and political cronyism, some 

governments abrogate infrastructure contracts based on such relations (Gunatilaka, 1999:3-4). 

Infrastructure financing and management has also moved beyond sole government sponsorship 

to privatization, public private partnerships (PPPs), public private community partnerships 

(PPCPs), Build Operate Transfer (BOT), etc, and has so far generated so much interest from 

private investors, communities, and state (MFEP, 2009:1-6; UNECA, 2000:4; DFID, 2002:20-

25). The rule of thumb here is coherence in development policy planning implementation and 

management, as that is the key to transforming “breathtaking” policy concepts like rural 

infrastructure to the “promise land” of rural poverty reduction and development. It is apparent 

from the discussions so far that some project management elements are indispensable in the 

implementation of rural infrastructure. These essential elements for the achievement of project 

goals also known as project management body of knowledge (PMBOK) include project 

integration, scope management, time management, cost management, quality management, 
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human resource management, communication management, risk management, and procurement 

management (Burke, 1999:6-7; Turner, 1993: 8-14).  

2.2.5 Theorizing the relationship between public policies (infrastructure policy) and 

outcomes (rural poverty reduction) 

2.2.5 (a) Developments in Implementation Theory 

Generally there are three generations of implementation, the first generation also known as the 

classical perspective assumes a top-down approach to implementation. It assumes that policy 

implementation is an automatic cog such that once rules and policies are made by the higher 

hierarchy of authority it will necessarily be implemented to the letter by the men at the bottom of 

the authority structure. It was rationalized on a hierarchical and centrally defined system of 

government which by heuristic extension characterized the monarchical and aristocratic systems 

of government that existed in the periods preceding the 20th century. Setbacks and failures in 

implementation outcomes within the 1950s -70s brought about the need to reconsider the 

assumptions of the first generation and to accept the fact the implementation process is much 

more complex and dynamic. For example as noted by Levine (1972:9) policy is “implemented 

by program operators who may or may not be in sympathy with the plans, may or may not have 

even understood them, but in any case will certainly be governed by their own motives and 

imperatives, both personal and programmatic”. Though the second generation has enriched the 

body of knowledge on implementation by critiquing the first model and raising probing 

questions in addition to the many cases studies collected to demonstrate the complexity in the 

implementation process, a causal or predictable relationship is still lacking. It is difficult to 

specify if there is any generally acceptable theory in policy implementation: a causal relationship 

between an independent variable and implementation outcomes, or predict the frequency of any 

pattern of relationship between any independent variable and implementation outcome, or any 

‘multivariate analysis of implementation performance’ (Goggin, 1986: 328-329).  The difficulty 

of a predictable causal relationship between an independent variable and implementation 

outcomes have led many scholars to forego statistical methods for case studies analysis (ibid). 

The absence of, and the quest for a predictable theory in implementation studies gave rise to the 

third generation of policy implementation (Bardach, 1977:5; Brynard and De Coning, 2006: 184-

186; Pressman and Wildavsky, 1977:3). 
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As part of the third generation seeking a predictable causal relationship, the thesis applied two 

models developed from case studies to attempt to construct a relationship between policy and 

implementation outcome, the impact chain model and the game model. Using the triangular 

approach, the models were complemented with other public policy theories, including 

Warwick’s implementation transaction model, Actor centred institutionalism, and Rationale 

public choice theory.17  It is worthy of note that it is when such models from case studies are 

applied to the extent that patterns of consistency and predictability emerge in their analysis that 

we can announce the discovery of a theory. 

2.2.6 (b) The Impact Chain Model 

Parallel to the description of policy as providing the guiding framework and environment within 

which state interventions are undertaken Austin proposed the ‘Policy Impact Chain Model’ 

(1990:77).  The model describes the process through which polices are made and implemented to 

satisfy the needs of society. The policy impact chain model argues that national interests and 

aspirations are drawn from the concerns of society which are influenced by the economic, social, 

political, demographic and environmental conditions of the society. The concerns of society are 

converted by government into national policies and strategies, the policies are then implemented 

(transformed) into outcomes that seek to meet the interest of society through special-purpose 

vehicles known as programmes and projects. The national policies help address concerns within 

certain sectors, group or area of a country, and as rightly noted by Kent and McAllister (1985, 

see De Coning and Van Baalen (2006:216) it provides the framework for which programmes and 

projects are designed. An important acknowledgement in the “policy chain model” is that the 

affected people or society participate in the policy planning, implementation and evaluation of 

the project, thereby incorporating both elements of the top-down or first generation and the 

bottom-up or second generation of implementation. The relationships of all actors are directed by 

rules in the policy, the rules are not assumed to be automatic but they are evolutionary changing 

with time and thereby demanding dialogue between the various actors at the various stages of the 

policy process. Policy in the impact chain model is seen as an evolving process and does not end 

just after it is conceived, and its implementation as noted by Majone and Wildavsky (1984:16) 

“…will always be evolutionary; it will inevitably reformulate as well as carry-out policy”  

                                                           
17 As will be explained in details in the subsequent paragraphs, Warwick’s implementation transaction model and Actor-centred 
institutionalism emphasize the importance of policy and institutions in achieving policy and project objectives. Rationale public 
choice theory also emphasize on the importance of the interest of the political interest.  

 

 

 

 



37 

 

Similarly, Warwick’s implementation transaction model (1982:181) assumes that it is important 

for policies to set up the ‘parameters and direction for action’. The consideration of the 

programme’s environment is important for the project outcome and the role of clients or the 

affected people is critical to the success or failure of the policy outcome. The Actor-centred 

institutionalism (ACI) theory of public policy also emphasizes the role of institutions and 

structures in shaping the society (Howlett and Ramesh, 2003:29; March and Olsen, 1984:738). 

For the ACI theory, rules, institutions and structures constrain and direct what and how the state 

attends to the needs of the people. The state or politicians do not just act but they operate, plan 

and implement projects based on rules and policies that set-out how things are to be done. 18 The 

conclusion reached here is that broad policies (rules and institutions) are important for the state 

to meet the welfare needs of the society. The emphasis on policy, structures or institutions does 

not refer to the classical view of policy implementation but as evident in the discussion a 

combination of elements from the first, second, and third generations of policy implementation.  

Applying the impact chain model to the KSDP, poverty is a major problem in Ghana. Poverty is 

the result of economic, social, environmental, cultural, and the demographic factors.  The 

relationship between the KSDP and the impact chain model is illustrated in fig. 5 below. 

Fig. 5, Impact Chain Analysis: Relationship between policy and implemented project outcome 

 

 

 

 

  

 

 

  

Source: Austin 1990:77 (modified) 
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 One variant of the ACI theory, Transaction Cost Analysis (TCA) also provides a model for identifying problems and the range 
of solutions that can be administered (Howlett and Ramesh. 2003:30). 
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Ghana’s desire to reduce poverty (public welfare) shapes the national goals and values.  Ghana’s 

value and goal to reduce poverty is expressed in the National Development Policy Framework – 

NDPF (NDPC and IIED, 2000:1) now GPRS. Following the affected peoples’ complain about 

the destructive effects of sea erosion and flooding on their lives, the Government of Ghana 

(GoG) responded by initiating the Keta sea defence project - KSDP (which becomes the 

instrument for reducing poverty).  Before initiating the KSDP the model assumes Ghana has an 

infrastructure policy crafted in line with the National development policy framework or GPRS to 

guide the project.19 The employer of the project, the GoG, is represented by the Ministry of 

Water Resources Works and Housing (MWRWH). Under the programme (KSDP) there are a 

number of integrated projects intended to reduce poverty in the affected communities – road, sea 

defence structure, flood control, housing, electricity, water and sanitation. The society or the 

affected communities here are Keta, Vodza, and Adzido.  Like Pressman and Wildavsky’s 

analysis of policy implementation “If X is done at time t1, the Y will result at time t2” (1973:xiii), 

the Impact Model proceeds that once the policy is well planned, and the necessary resources are 

put in place including consultation with the stakeholders and actors the expected outcome should 

be achieved.  In this case, the KSDP is expected to achieve its objective of poverty reduction. 

2.2.6 (c) The Game Model  

Departing from the policy impact model are Bardach’s (1977) and Warwick’s (1982) game 

models.  Bardach’s game model in his book, the Implementation Game (1977:56), asserts that 

implementation is a game of “bargaining, persuasion, and manoeuvring …” The Actors ‘play to 

win as much control as possible, and endeavour to play the system’ to achieve their personal 

interest (Parson, 1996:470). Thus, the Government’s initiation of the project can be seen as using 

the project to control the beneficiary communities, and so it applies more commitment to ensure 

that the project succeeds. Another government taking over from the previous government which 

has little or insignificant votes in the affected communities may decide to divert resources to 

where its sympathizers are or delay the release of project funds to demonstrate its authority as a 

way of blackmailing people in the affected communities to join its fold.  The Game model 

believes that politics goes beyond decision making to affect implementation. Politics cannot be 

ignored in the implementation process. This approach sees implementation as “another form of 

politics …” (Parsons, 1996:471). 

                                                           
19

 This is an assumption; Ghana provides infrastructure through sectoral policies and not a generic policy. 
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Similarly, Warwick in his model (1982, see Brynard and De Coning, 2006:193) argues that, 

policies do not matter and that policy implementation is a matter of power play; who gets what is 

based on what the government’s expects to get in return. In the words of Warwick (ibid) the 

game theory “plays down plans and policies and plays up the power of bargaining and 

exchange”. Warwick’s model suggests that, whatever policies or plans that might be the basis for 

the KSDP, it is subject to government’s manipulation. The government decides the fate of the 

project based on what it stands s to gain. It stands then to reason that, the political interest of the 

government in the affected project communities can influence the project outcome, what 

Warwick may describe as a “swing from total rationality to virtual irrationality in 

implementation” (ibid). Thus, as to whether a project will succeed or fail does not necessarily 

depend on the having a policy but on the private interest of the government.  The public policy 

making perspective of the rational public choice alludes to the position of the game theories. The 

rational public choice theory developed from the ‘principles of neo-classical economics to 

political behaviour’ argues that political actors engage in rent-seeking behaviours. The action of 

the political actor (the voter or the politician) is informed by self-interest (Van Winden, 1988; 

see Howlett and Ramesh, 2003:22). The relationship between the state and public welfare is like 

a ‘business cycle’, satisfying private interest instead of national interest. In most developing 

countries where political office which is supposed to be a position of dedicated self-less service  

has ironically turned into a  ‘glorified aristocratic’ position, the politician who wants fame, 

money, and power makes ‘sweet’ promises to the voter so that the voter is convinced to vote him 

into office. When in power the politician or the government also tries to fulfil its campaign 

promises to its voters or party people through all means. Politicians may not necessary follow a 

policy process which is often cumbersome, but may decide at his/her behest when and how to 

implement projects.  Such projects are likely to be initiated or implemented in election seasons. 

In such situations not all sections of the population or poor people would benefit but mostly only 

cronies, also such projects may be abrogated when a new government comes into power as often 

laid down rules are not followed. 
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2.3. Hypothesis 

Following from the above discussions and analysis into the relationship between infrastructure 

and rural poverty reduction, and policy and implemented outcomes, the following hypotheses 

have been postulated: 

1. There is a positive relationship between the Keta sea defence project and rural poverty 

reduction. 

 2. The more an infrastructure project is guided by an infrastructure policy the more likely it is to 

succeed in reducing rural poverty. 

 

2.4. Summary 

Chapter two has reviewed the literature on infrastructure, rural poverty and public policy.  

Theories and models were explored to explain the possible relationships between infrastructure 

and poverty reduction, policy and implemented project outcomes, which culminated into the 

hypothesis of the thesis. The thesis now proceeds to chapter three to explain the methodology for 

collecting data, and empirical testing the relationship between the variables under discussion. 
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CHAPTER 3 

Research Design and Methodology of the Study 

“Every discourse, even a poetic or oracular sentence, carries with it a system of rules for 
producing analogous things and thus an outline of methodology” - Jacques Derrida 

The chapter outlines the methodology employed to test empirically the assumed relationships 

between infrastructure, rural poverty reduction, policy, and implemented outcome (with the aim 

to respond to the objectives of the thesis). The operationalisation of hypotheses, data collection 

methods, sampling method, data needs, and the methods of data analysis are explained.  

The methodology is organized in series; the first section of the chapter provides the methodology 

to test empirically the impact of an infrastructure project (KSDP) on poverty reduction in the 

affected rural communities. This section involves quantitative analysis mixed with some 

qualitative analysis. The quantitative analysis became necessary because the section involved the 

quantification of data, measurement of quantities and amounts, and the use of statistical tests to 

explain relationships. The second section examines the implications of the impact assessment 

results on Ghana’s infrastructure provision policy environment – this part is mainly qualitative. 

The qualitative method here became necessary because the thesis sought to gather in-depth 

contextual information on infrastructure provision, policy, implementation, and rural poverty 

reduction in Ghana. 

The use of methodological triangulation or cross-examination combines the strengths of the 

qualitative and quantitative method thereby enhancing the degree of credibility of the research 

results (Altrichter et al., 2006:117, see also Denzin: 2006). As noted by Webb et al. (1966:3), 

“once a proposition has been confirmed by two or more independent measurement processes, the 

uncertainty of its interpretation is greatly reduced”.  
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3.1 Impact Assessment of the KSDP on Rural Poverty Reduction 

3.1.1. Operationalisation of Hypothesis  

The operationalisation of the hypothesis is presented in the form of a diagram below, where 

abstract variables like Infrastructure and Rural Poverty are conceptualized or defined, and from 

there they are operationalised into observable or measurable indicators. 

Fig.6, Conceptualisation and operationalisation of the impact of infrastructure on poverty 

reduction. 

 Independent Variable     Dependent Variable 
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Source: Author 

3.1.2. Methods of Assessment – “With and Without” Analysis 

3.1.2.1. Essence of the “With and Without”method 

Due to the unavailability of accurate baseline data on poverty levels in the various communities 

coupled with the challenges of attribution bias, the “with and without” method was used to 

measure changes in poverty (compared to the alternative “before and after” method the “with and 

Infrastructure  Rural Poverty Reduction 

Poverty here is defined from (1) a welfare perspective; 
how income and price of goods and services affect 
people’s utility, and (2) the multi-dimensional 
perspective of poverty; deprivation in terms of  access 
education, health,  economic resources, water and 
sanitation, shelter, vulnerability to natural disasters 
attacks, and environment. 

Infrastructure refers to “physical facilities 
(roads, airports, utility supply systems, 
communication systems, water and waste 
disposal systems etc.) and the services 
(water, sanitation, transport, energy) 
flowing through those facilities.”  

  

(1) Changes in income 
(2) Changes in prices 
(3) Changes in access to health, education, 
drinking water, electricity, shelter, sanitation, 
reduced vulnerability, environmental sustainability. 

The infrastructures in the case of the Keta  
Sea Defence Project: 
Sea defence wall, Flood control 
Houses and lands, and Road. 

Operationalization Operationalization 
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without” method reduces attribution bias). The “with and without” method compares the study 

group to a control group without the infrastructure project: the difference between the two cases 

forms the basis for inferring the impact of the project. The control group thus, serves as the 

baseline data for the analysis of the study group. For the control group to provide a good basis 

for inferring project changes, the control group should be comparable to the study group in terms 

of characteristics relevant to the study the only exception should be that the control group has no 

infrastructure project. 

3.1.2.2. Selection of sites 

The study (project) and the control groups Keta and Ada respectively are located in Fig 7 below. 

Fig. 7 Map of Ghana locating the study and control groups. 

 

Source: modified by Author 

The thesis tried to minimize bias by selecting a control group that had comparable characteristics 

(the basic defining features of towns and communities) in terms of socio-economic activities, 

environmental conditions, demography, and history, vegetation and climate. Very essential was 
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the fact that the two groups were facing the same problems of sea erosion and severe poverty 

before the infrastructure project commenced in the study group (with the aim to stop the 

destructive activities of the sea and to reduce poverty in the rural communities). These 

characteristics are contained in table 1, below.  

Table 1, Characteristics of the Study Group and the Control Group 

Characteristics Study Group Control Group 

Affected 
Communities 

Keta: Adzido, Vodza, Keta Ada: Elavanyo, 
Lolonyakope, Totope 

Community type Rural Rural 
Location South Eastern Coastal Plains South Eastern Coastal Plains  

Environment Lagoon, Sea Lagoon, Sea 

Vegetation Coastal Savannah, Mangrove 
trees 

Coastal Savannah, 
Mangrove trees 

Climate (Rainfall, 
Temperature)20 

800ml, 30 degrees Celsius 750ml, 30 degree Celsius 

Economic Activities Fishing, Farming, Salt mining, 
Trading, Fish processing, 
Tourism Potentials, etc.  

Fishing, Farming, Salt 
mining, Trading, Fish 
processing, Tourism 
Potentials, etc. 

Problems before year 
2000 

Sea Erosion; flooding; loss of 
lands, infrastructure, 
properties, and livelihoods: 
Poverty. 

Sea Erosion; flooding; loss 
of land, infrastructure, 
properties, and livelihoods; 
Poverty. 

Number of 
households21 

1250 1100 

Intervention Keta Sea Defence Project No Intervention 

Source: Author 

Table 1 above indicates that among the characteristics used as the basic defining features of 

towns and communities the study group and the control group were comparable. This made the 

two groups suitable to conduct the “with and without” analysis. 
 

To ensure that the data collected were accurate and adequately reflected the realities in the 

communities, 6 communities 3 from each group were selected. The communities as indicated in 

the table above included, Adzido, Vodza, and Keta for the study group, and Elavanyo, 

Lolonyakope, Totope for the control group. 

                                                           
20 www. ghanadistricts.com, Keta district, Dangme West district [20/04/2010] 
21 Estimated number of households was collected from elders and senior members of the communities and further verified against 

district records. Data on the population of the communities was not available from the responsible administrate offices. 
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3.1.3 Data Needs and Data Collection Methods 

The variables derived from the operationalisation above were measured through various data 

sources. Primary data were collected through questionnaires and observation, and secondary data 

was cited from Keta district reports and KSDP documents. These are detailed in table 2, below. 

Table 2, Variables, indicators, units of measurements, and data sources 
Variables Indicators Measurement Source of 

Data 
Infrastructure 
(Independent 
Variable) 

1. Road 
2.Housing 
community 
3. Flood control 
4. Sea defence 
wall  

Description of 
indicators 

Project 
Documents, 
Observation 

Rural Poverty 1. Income Income levels Questionnaire 
Reduction 
(Dependent 

2. Price Prices of goods 
and services 

Questionnaire, 
Observation 

Variable) 3.  Access to:   
 A. Health Care Health care 

accessibility 
Questionnaire 

 B. Education Education levels Questionnaire 
 C. Drinking 

water 
Source of 
drinking water 

Questionnaire 

 D. Electricity Source of 
lighting 

Questionnaire 

 E. Shelter Type of building 
Material 

Questionnaire 

 F. Sanitation Type of toilet 
facility 

Questionnaire 

 G. Vulnerability Risk of erosion, 
flooding 

Questionnaire 

 H. Environment Protection of 
environment 

Reports, 
Observation 

Source: Author 

3.1.3.1. Data Needs 

The levels of income of households in the study and control groups were used to measure 

income differences between the two groups. The monthly household incomes in the study and 

control groups were collected via questionnaires.  

Prices of goods and services were used to measure differences in the prices between the study 

and control groups. The prices were collected from the respondents in the study and the control 

groups and cross-checked to ensure the prices were accurate and uniform for each group. 
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Accessibility to health care in terms of constrains accessing health and enrolments in health 

insurance were used to measure differences in access to health care; these measures explained 

why people may have access to health care or be denied access to health care. A questionnaire 

was used to collect responses on accessibility to health care. 

The level of education of children in the two groups was used to measure differences in access to 

education; the level of education of the children tells if children in a particular group have a 

better or limited access to education. The respondents chose from various levels of education 

provided in the questionnaire. 

Respondents’ source of drinking water was used to test if there were differences in access to 

drinking water between the two groups. The questionnaire provided different sources of drinking 

water: indoor pipe-borne water (highest ranked) means better access to drinking water, and open 

water bodies (least ranked) means poor access to drinking water.  

The source of lighting was used to measure differences in access to electricity in the study and 

the control groups. The respondents chose from various sources of lighting (ranked as electricity 

(1), generator (2), Kerosene Lantern or candles (3)) provided in a questionnaire.  

The type of building material of respondents’ shelter was used to measure differences in access 

to quality shelter in the two groups. Here the size of the structure was not as important as the 

building materials. Building materials tell the durability of the structure to provide shelter, also it 

is used nationally.  Among a list of materials cement was ranked as the best, and thatch/clay was 

ranked as the least desirable. A questionnaire was used to collect this information. 

The type of toilet facility that a household uses was used to measure differences in sanitation 

between the study and the control groups. This measure was important because for most coastal 

communities in Ghana sanitation is a huge challenge as the people in the absence of adequate 

toilet facilities resort to the use of the sea shore as the place to ease themselves. The health risks 

include typhoid, cholera, etc. The information was collated with a questionnaire. 

The risk of being exposed to sea erosion and flooding was used to measure differences in 

vulnerability between the study and the control groups. Before to the project the two groups were 

facing sea erosion and flooding – contributing factor to poverty in the two groups. Therefore in 
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the light of a project intervention it was important to measure people’s vulnerability to sea 

erosion and flooding. This was accordingly measured with a questionnaire.  

The respondents’ perception of the sustainability of the environment, project documents and the 

researcher’s observation formed the basis for measuring the differences in environmental 

sustainability between the study and control groups. Prior to the project in the year 2000, 

communities in both the study and the control groups were experiencing rapid erosion of their 

coastal lines, and the sea and lagoons were flowing into each other. This has catastrophic 

consequences on the coastal ecology, the resultant salinity in the lagoon affected aquatic life in 

the lagoon leading to the destruction of fishing stock in the lagoon, and equally the salinity was 

destroying farm fields close by the lagoon. The communities between the sea and the lagoon 

were being submerged. Therefore it was important to see if the project had contributed to the 

protection of the environment. 

3.1.3.2. Sampling and Data Gathering 

The unit of analysis is the household. Non-probability sampling methods such as the Accidental 

and Quota were applied to data collection. Accidental sampling method is where the research 

selects members or cases of the target group who are willing to participate in the study. Quota 

sampling also refers to selecting a sample that represents the different groups within the target 

population. Probability sampling where all cases in the population have equal chances of been 

selected requires more time and resources which the thesis was constrained with. Also the 

affected people were very sensitive to the project as it has high political undertones, and there 

was a high tendency that some people may not be willing to participate and in these regards a 

probability sampling was not going to be effective. Therefore the non-probability sampling 

method which selected people who were willing to participate provided the needed data for the 

study. It also measured-up-to the budget of the study. The possible bias with this method could 

be that it was not very representative as it could have led to the selection of people who wanted 

to voice-out their feeling in support or against the project. A sample size of 120 households was 

chosen, 60units from the project group and the remaining 60units from the control group.  

A questionnaire containing both closed and open ended questions was used to obtain the needed 

data from the respondents. Field workers (graduates from the communities with research 

experience) were trained by the researcher to administer the household questionnaires. The 
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questionnaire was structured and based on the data needs above.22 The questionnaire had 

questions on Income and Economic Resources, Price information, Health, Education, Drinking 

water, Sanitation, Shelter, vulnerability, and Environmental sustainability.  Local languages 

(Ewe and Adagbi) were used as a medium of communication where there were literacy 

challenges to help the respondents respond appropriately. Some observations were made; based 

on the question or data at hand and timely events relevant to the data were recorded. 

3.1.4. Selection of Respondents 

The thesis was interested in the affected peoples’ perspective of the project effect and not that of 

the Government or “so-called” experts.  Therefore the survey selected traders, fishers, farmers, 

and formal sector workers as respondents based on the fact that they were the main actors in the 

two groups directly affected by the project who could at best articulate the affected peoples’ 

perspective.  As indicated earlier, a sample size of 120 households were chosen, these is shown 

in table 3 below.  

Table 3, Sampling and break-down of target groups 

Groups Household of Respondents  (120): 

Traders - 30 , Farmers -30, Fishers -30, Formal sector employees -30 

Study Group Keta (20), Vodza (20), Adzido (20) 

Control Group Elavanyo (20), Totope (20), Pute (20) 

Source: Author 
 

3.1.5. Data Analysis and Interpretation 

The thesis used SPSS (statistical package for the social sciences) to analyse the data. 

Statistical Tests: Three main types of statistical tests were used in the analysis, the Chi-square 

test, Cramer’s v correlation coefficient, and the Mann-whitney test. The Chi-square test was used 

to measure the significance of the relationships between the variables; nominal variables and 

ordinal variables. When the Chi-square test value is greater than the critical value or the p-values 

is less than the alpha level of significance of 0.05 it is established that there is a significant 

relationship between the two variables. The Cramer’s v coefficient was used to test the strength 

                                                           
22 Please see the Questionnaire in annex 1 
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or relationships between the variables, it also indicates the significance of relationship between 

the variables; it is used for nominal variables only. The strength of the relationship ranges from 

0.0 to 1.0, the higher or closer the value is to 1.0 the stronger the statistical relationship which 

means the independent variable explains the dependent variable and that the result was not by 

chance. The lower or closer the value is to 0.0 the weaker the relationship. The Mann-Whitney U 

test also known as Wilcoxon test was applied here because the income and expenditure data were 

non-parametric and in place of T’test it was used to compare the means of the study and control 

groups.23 The Mann-Whitney U test measures if there is any evidence to suggest significant 

difference between the study group and the group: this is done by measuring if the mean ranks of 

the groups differ significantly.24 A significant relationship is declared if the p-values is less than 

the alpha level of significance 0.05, alternatively when the Z score (+ or -) is greater than 1.96 

standard critical value at the alpha significance level of 0.05 (Gravetter et al,. 2009:673).  

Confirming or Rejecting Hypothesis: To test the hypothesis whether there is a relationship 

between the KSDP and rural poverty reduction, the incomes levels, and the prices of goods and 

services in the study and control group were compared. The effect of the other dimensions of 

poverty, health care, education, drinking water, electricity, sanitation, shelter, vulnerability and 

security, and environmental sustainability in both communities were compared.  As indicated 

earlier in the chapter, using the “with and without” method, where the study group scores higher 

or there is a positive significant difference in the case of the study group it is defined as a 

positive relationship between the KSDP and rural poverty. On the other hand, where there are no 

significant differences between the two groups it is concluded that there is no relationship 

between KSDP and rural poverty reduction. 

 

                                                           
23 The author acknowledges that the Mann-Whitney U Test is conventionally applied to random samples, however it can be 
applied to non-probability samples when it fulfills the other assumptions for the test and provides statistically logical and 
accurate explanation for the relationship understudy.  
24 http://oak.ucc.nau.edu/rh232/courses/EPS625/Handouts/Nonparametric/The%20Mann-Whitney%20U%20Test.pdf 
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3.2 Implications of Project Results on Ghana’s Infrastructure Policy Environment 

This section focuses on examining the adequacy of Ghana’s infrastructure provision policy 

environment by considering the implications of the assessment results on the infrastructure 

policy environment. The findings of the impact assessment provide the basis for policy analysis. 

Additional data was drawn from primary and secondary sources. 

3.2.1. Operationalisation of Hypothesis and Concepts  

Hypothesis: “The more an infrastructure project is guided by an infrastructure policy the more 

likely it is to succeed in reducing rural poverty” 

Fig.8 Operationalisation of relationship between infrastructure policy and rural poverty reduction 

   Independent Variable     Dependent Variable 

 

The hypothesis suggests a positive relationship between infrastructure policy and rural poverty 

reduction. It should be noted here that the dependent variable ‘rural poverty reduction’ refers to 

the poverty impact assessment results of the KSDP (3.1 above).  The independent variable 

‘infrastructure policy’ is represented by indicators that will be derived in the next paragraph. To 

understand the relationship between Ghana’s infrastructure policy environment and rural poverty 

reduction, the indicators of ‘infrastructure policy’ were compared with the indicators (poverty 

impact assessment results) of rural poverty reduction. The implications were then analysed. 

For the operationalisation of infrastructure policy, there is no “fine” script as to what an 

infrastructure policy should contain. Such criteria are contextual and depend on the objectives 

and goal s of the state. In the literature and conceptual review some elements came-up as crucial 

for effective infrastructure provision. Aside from the fact that most of these have been 

successfully applied in other countries, they are very contextual as they align with the 

constitutional provisions and national development policies of Ghana (they meet the content and 

context discussed under the ‘five’ protocols of implementation). These indicators are presented 

below as criteria for assessing the infrastructure provision policy environment of Ghana. 

3.2.2. Assessment criteria for Ghana’s Infrastructure Provision Policy Environment 

The indicators derived for the infrastructure policy were compared with the case of the KSDP.  

Infrastructure Policy  Rural Poverty Reduction 

+ 
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Table  4. Criteria for assessing the KSDP and Ghana’s infrastructure provision policy 
environment 
Criteria Data Source 

Policy Framework/ level Project documents, interviews 

Policy Content Project documents 

Broad Policy Framework  

Address problems that characterize infrastructure failure Sectoral policies 

Provide regulatory measures for private sector involvement Sectoral policies 

Financing Project document, sectoral policies 

Provide for equitable distribution of benefits Project documents 

Provide continuous monitoring and evaluation of the 

performance of infrastructure 

Interview/Project officials 

Promote sustainability/ management and maintenance Interview/ Project officials 

Provide for environmental protection Project documents 

Provision for externalities Interview /Project officials 

Stakeholders   

• Government 

• Ministries, Department, State Agencies 

• State owned enterprises and public utility companies 

• Local Government 

• Private Investors, Financial Institutions, Contractors 

• Relevant Multi-lateral and bilateral donors 

• Affected communities/institutions 

Interview/ Project officials, Project 

Documents 

Rural Infrastructure   

Targeting the poor Project documents 

Accessibility, low cost and affordability Questionnaire, Observation, project 

documents 

Integrated development project Project documents 

Impact on social wellbeing Questionnaire, Project documents 

Impact on productivity and growth Questionnaire, Project documents 

Job creation  Questionnaires, Project documents 

Participation of affected rural communities Interviews/Project officials 
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Conditions for confirming hypothesis 

If the policy assessment finds that Ghana’s infrastructure policy environment is adequate and the 

project impact assessment shows that poverty has reduced then the hypothesis is confirmed. 

If the policy assessment finds that Ghana’s infrastructure policy environment is inadequate and 

the project impact assessment shows that poverty has reduced mildly then the hypothesis is 

confirmed. 

 If the policy assessment finds that Ghana’s infrastructure policy environment is lacking and the 

project impact assessment shows that poverty has not reduced then the hypothesis is confirmed. 

Conditions for rejecting hypothesis 

If the policy assessment finds that Ghana’s infrastructure policy environment is adequate, but, 

the project impact assessment shows that poverty has not reduced then the hypothesis is rejected. 

If the policy assessment finds that Ghana’s infrastructure policy environment is lacking, but, the 

project impact assessment shows that poverty has reduced then the hypothesis is rejected. 

 

Data Source and Methods of Data Collection 

As indicated in the criteria above the data needs for the policy assessment were drawn from 

primary and secondary data – a methodological triangulation of primary and secondary data.  

The secondary data source include; the legislations, policy frameworks, and project documents. 

In addition to the primary data collected through questionnaires for the impact assessment of the 

KSDP on the beneficiary rural communities, key interviews were also conducted to add 

substance to the secondary data. The participants of the key interviews include; the Keta district 

development planning manager – his view was important in the light of the fact that he is very 

influential in planning the development programmes and projects of the district; the Member of 

Parliament for Keta constituency – as the member of parliament who saw the initiation of the 

project he was very influential and he should be well informed on the policy processes that were 

involved in the implementation of the project; and the chief engineer of Ghana’s ministry of 

Water Resources Works and Housing (the employer of the project) – being the engineer of the 

employer of the project he should be informed on the policy and implementation  details of the 

project. These sources provided the useful information needed to answer the research questions 

and to meet the research objectives. 
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3.3 Methodological Challenges 

There was very limited literature on infrastructure provision in Ghana. Additionally there was 

limited documented data on the KSDP and this made it difficult to access the project. 

The absence of adequate baseline data on poverty was a shortcoming for evaluating poverty over 

time. However, such an analysis over time would in any case face the problem of attribution In 

view of the fact that the problem of attribution bias is inevitable, indeed external factors such as 

climate change, other projects, technology boom or political affiliation could affect development 

and poverty reduction in the different communities such that observed changes cannot be 

attributed to the project alone. The alternative “before and after” approach is only possible in a 

static environment and the appropriate approach to limit these short comings was the application 

of the “with and without”. Additionally, many questions related to the project were asked for 

each indicator to justify that the project is largely responsible. 

Change in poverty dimensions such as health care, education, environmental sustainability, etc 

are not instantaneous such that they could be assessed and judgement passed within a short 

period, instead it takes time, about 10 years and above. Therefore the 5 years assessment period 

of the study was not enough to assess accurately the accumulated project impact. 

Some respondents were not comfortable stating their monthly income. There was the risk of 

some respondents understating or overstating their income. Also it was difficult for people in the 

informal sector to calculate their monthly income. However, in such cases the respondents were 

given formulas which helped them in estimating their monthly income. 

However, some of these risks were inevitable, and at best the researcher put in place measures to 

reduce any adverse effect that such risks might have on the credibility of the findings. 

3.4 Summary 

The chapter 3, outlined the methodology used in empirically testing arguments raised by the 

thesis. The hypothesis and concepts were operationalised. The data needed and the rationale 

behind the selection of those data were stated. Methods of data collection, measurement of 

hypothesis, and the challenges were all explained. The thesis now proceeds to chapter 4 to 

present and analysis the findings of the study. 
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CHAPTER 4 

Presentation and Discussion of Findings 

“Nothing has such power to broaden the mind as the ability to investigate systematically and truly all that 
comes under thy observation in life.” Marcus Aurelius, Meditations ch. II 

Proceeding from chapter 3 where the research methodology was outlined, the chapter 4 presents 

and discusses the research findings. The chapter is divided into two main sections, a description 

of the case study, and presentation of the findings and discussion of the main trends. 

4.1. The Case of the Keta Sea Defence Project 

This section describes the case study - KSDP, so as to inform the study on the context of project. 

The history of the KSDP spans about a hundred years and that is covered variously in this 

chapter. The thesis proceeds by locating the study area. 

4.1.1. Location of the Study Area 

The KSDP lies between the communities of Keta and Hlorve located within latitude 5.55N and 

longitude 0.59E on the south eastern coast of Ghana, about 160km east of the capital Accra. 

Fig 9, Map Ghana showing the case study area 

 

Source: Boateng, 2009:2 
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4.1.2 The people of Keta and the affected communities 

Keta and the other affected communities fall within the administration of Keta district located in 

the Volta region of Ghana. The population of the entire Keta district is about 

133,661(2000).25The affected communities belong to the Anlo tribe of Ghana, and they speak the 

Ewe language. The livelihoods of the people include fishing, fish processing, farming, and 

trading. The vegetation is characterized by coastal savannah, and mangrove trees. About 30% of 

the 1086km2 surface area of the district is covered by inland water bodies, one of which is the 

Keta lagoon, the largest lagoon in Ghana stretching to the eastern end of the Volta estuary. 26 As 

indicated earlier (in the challenges of the study in the methodology chapter) adequate data was 

not available on poverty levels in the affected communities. 

4.1.3 Sea erosion, flooding, and the Keta Sea Defence Project 

The affected communities lie between the sea and the Keta lagoon as shown in fig. 10 below. 

Fig. 10, Map of Keta District showing affected communities of the KSDP -top right 

 

Source: Kraan, 2009, p. 68 

The name ‘Keta’ in the Anlo Ewe language means ‘top of the sand’. History has it that when the 

great fore fathers of the Anlos were migrating through the southern coast they came across this 

long stretch of land filled with sand and they said this is the ‘keta’ (‘top of the sand’) and since 

then it has been Keta. The people of Keta have been occupying this long stretch of land between 

the sea and the lagoon for over 300 years. The problem of sea erosion in Keta started about 103 

                                                           
25 www. ghanadistricts.com/Keta district [20/04/2010] 
26 Ibid 
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years ago precisely 1907 when the first sea erosion occurred, then in 1924, 1949, 1986, 1996, 

and 1997.27 Since the start of the sea erosion various attempts have been made by different actors 

at different periods including the colonial masters the British in the then Gold Coast to prevent 

the sea from eroding or submerging the land (Kraan, 2009:272). See table 5 below.  

Table 5, Plans and proposals aimed at stopping sea erosion at Keta in the 20th century  

Year Event/Report/Who Proposed Activity Estimated cost 
1923 Director of Public Works, arranged by 

the Commissioner of the Eastern 
Province 

Erect groynes along part of 
the seashore at Keta 

 

1929 A.T. Coode; contracted by the British 
colonial government 

Permanent sea defence 
works 

£1,000,000 

1938 Anlo State Council Build a restraining wall 
along the shore at Keta 

£70 

1951 New African Gov - Officer in charge 
Keta District Public Works Department 

Anti-erosion work at Keta 
and temporary groynes 

£8,000 

1956 Sr. William Halcrow and Partners 
ordered by the Minister of Works and 
Housing 

Report: Halcrow lagoon 
land and reclamation 
project 

 

1963 Aryee – Officer in charge Keta District 
Public Works Department 

Cut a canal at Kedzi  

1978 Volta Regional Commissioner, 
Commissioner for Works and Housing  
contracted Messrs Marine Salvage 

Stone works C450,000 

1985 Blueprint for coastal protection with 
Togo, Benin, Nigeria -  PNDC 

  

1986 Study Coastal Erosion – Prof. Mawuse 
Dake – PNDC 

  

1987 Report of Cooperativa Muratori and 
Cementisti – PNDC 

Integrated plan for sea 
defence, lagoon flood 
control, and economic 
development 

US$44,148,000 
(Donors) 
US$488,000 (Gov) 
C634,420,000 (Gov) 

1996  -
1999 

Great Lakes Dredges and Dock 
Company (GLDD) – NDC Gov 

Keta Basin Integrated 
Development Project: 
Sea defence walls (groynes 
and offshore breakwaters), 
Lagoon flood control, Land 
Reclamation, Resettlement 
communities, 8.3km 
Asphalt link road 

US$84,000,000 
(Gov loan – EXIM 
Bank) 
US$916,000,000 
(Gov) 

Source Akyeampong 2001 (modified by Author), also see Kraan, 2009:271 

                                                           
27Some factors that are reported to have triggered the sea erosions are discussed in the subsequent paragraphs. 
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According to Kraan (2009:272) after the first erosion in 1907, the colonial administration did not 

put in place measures to prevent further erosion as they expected the merchants who were doing 

brisk business along the Keta coast and the people of Keta to take action to protect their town 

and businesses. In citing Akyeampong (2001:116) Kraan wrote “the merchants and people of 

Keta believed that the colonial government was obliged to do something as part of their political 

over-rule” (2009:272). In the first initiative in 1923 the colonial government built a sea defence 

wall to prevent sea erosion but this did not stop the destructive effect of the sea as it all got 

destroyed. This informed the colonial administration that the effect of the sea erosion was more 

complicated than initially thought and that there was need for detailed study to find a solution to 

the sea erosion. London based engineers Coode, Wilson, Mitchell and Vaughan-Lee did the 

evaluation and prepared a report that could best be described as British neglect of the people of 

Keta and surrounding communities to their fate: 

In all the circumstances such as we have endeavoured to describe, we conclude that the expenditure 
which would be requisite on a system of groynes or other preventive work could not only be justified 
by the prospects of success but, moreover, that the value of the buildings and property to be served 
does not warrant the very large outlay which would have been incurred.(Gold Coast, Despatches 
Relating to Coast Erosion in the Neighbourhood of Keta (Accra, 1929), A.T. Coode to the Under 
Secretary of State for the Colonies,15 Aug. 1929. In: Akyeampong, 2001:117; see Kraan 2009:272) 

After 1965, the situation was aggravated as the Keta lagoon also started flooding the 

communities between Keta and Hlorvie (Boateng, 2009:4). Studies demonstrate that the 

construction of the Akosombo hydro-electric dam in 1964 reduced the flow of fluvial sediments 

that built the plain on which Keta lies. The fluvial sediments that form the land started depleting 

from its annual accumulation of 71 million m3 to 7 million m3 per year, and this catalysed the 

effect of sea erosion and flooding in the communities between Keta and Hlorve (Boateng, 

2009:4). Between 1895 and 1965 the shoreline has been retreating at a rate of 4km per year, and 

after the construction of the Akosombo dam 28thus between 1964 and 2000 the erosion of 

shoreline increased to 8m per year (Ly 1980, see Boateng, 2009:5).29 

Kraan (2009:272) reports that by the first half of the 1980s two-thirds of Keta had already been 

submerged by the sea. The first bold attempt to stop the sea from submerging Keta and 

                                                           
28The Akosombo hydro electric dam was built on the Volta lake of Ghana – the largest artificial lake in the world [wikipedia.org] 
29

 “Dams and other impoundments prevent sediments from reaching down-stream water courses. Deficiency in nutrients and 
sediment reaching deltas results in coastal erosion and reduction in natural productivity of aquatic life forms. For example, the 
normal nutrient and sediment supply circle for the Lower Volta Basin downstream of Akosombo was distrupted by the 
construction of the dam and has resulted in increased sea erosion in the Keta and Ada-Foah29 areas of the coast line.” (Republic 
of Ghana, 1999:9, see Kraan, 2009:271) 
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surrounding communities started in 1986 when the PNDC (Provisional National Defence 

Council)30 brought in experts from Italy to access the problem of coastal erosion in Ghana and to 

propose solutions. The Italian firm Cooperativa Muratori and Cementisti identified twenty-two 

“active spots of erosion along the coastline” responsible for the sea erosion in Keta. In 1987, the 

Italian firm presented to the government of Ghana an integrative plan for sea defence, Lagoon 

flood control, and economic development (ibid). The magnitude of the proposed project was 

beyond the District Assembly and so became the responsibility of the central Government, for 

which the implementing agency became the Ministry of Work and Housing. 

4.1.4. KSDP and Rural Poverty Reduction 

By the 1996 about half of the affected communities have been submerged, with the sea and the 

lagoon running into each other. Some communities were almost cut off from main land towns. 

The submersion of communities, buildings and the destruction of the infrastructure available, 

and the negative effects on farming, fishing and other forms of livelihood led to increased 

poverty in the communities. As part of the Government of Ghana’s intervention a US$ 1 billion 

KSDP was vigorously pursued from 1996 and completed in 2004. The project awarded to Great 

Lakes Dredges and Dock (GLDD) was designed as an integrated development project to stop sea 

erosion and flooding, and to reduce the high level of poverty in the affected rural communities.  

As part of the goal of the KSDP to reduce poverty the project components were designed and 

expected to impact on poverty reduction and economic productivity as follows (GLDD, 2002:1): 

The construction of a sea defence wall, the sea defence wall was expected to prevent sea erosion 

and the destruction of public infrastructure and private assets. As part of the sea defence wall 

safe landing sites were to be created where fishers can launch their canoes and drag their nets. 

This was to promote the shore-based drag-net fishing industry and to increase income levels. 

Lagoon flood control, this was to reduce flooding. The flood control mechanism was expected to 

reduce the losses of farmers and increase their production.  The level of water in the lagoon and 

the sea is controlled such that when the level of water in the Keta lagoon rises it is channelled 

into other water bodies so that it does not flood the farmlands as it used to before the project. 

Reclamation of land, this involved the reclamation of 300acres of land from the sea. The 

reclaimed land was to be developed into well-planned resettlement communities with schools, 
                                                           
30 The PNDC came to power through military revolution, transformed into a political party - National Democratic Congress and 
won the 1992 elections to form a civilian government. The NDC started the project before losing power to NPP in the year 2000.  
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lighting, water and sanitation, and public infrastructure. The reclaimed land can be used for 

agriculture purposes to increase food production and income, location of businesses, fish 

processing industries, etc to create employment opportunities for the rural people. 

Construction of resettlement communities for the affected people, Communities with about 800 

housing units were to be built for the affected households.  The houses were to include 4-

bedrooms to 1-bedroom units to compensate affected people who have lost large or small houses. 

Construction of 8.3 km Asphalt link road from Keta through the affected communities to Hlorve, 

the road was expected to serve as a major corridor for economic activities linking many poor 

communities and creating large market network for farmers, fishers, and traders. Also it should 

serve as major transit route to neighbouring Togo, Benin and Nigeria thereby increasing trade 

and other economic opportunities in these communities. The road and the protected beaches 

were expected to provide the needed boost for tourism to blossom coupled with the presence of 

historical monuments, landmarks, island, and birds of different species. 

Establishment of ancillary enterprises, fishing harbour, cold stores, tourism services, and salt 

mining projects were also expected to be added to create jobs, increase revenue collection and to 

reduce significantly rural poverty. 

4.1.5. The Policy and Legislative Background of the KSDP 

The KSDP was supported by many sectoral policy  frameworks, chiefly among these was the 

integrated coastal zone management and sustainable development projects under the national 

policies on the protection, management, and development of the marine and coastal environment 

(Amlalo, 2009: 9). The other policies included the National Environmental Policy, National 

Wetland Policy, Fisheries Act 2002, Act 625; Fisheries Law, 1991 (PNDC 256); Fisheries 

(Amended) Regulations, 1977 and 1984, Agriculture Policy, Tourism Development Policy, Land 

Management Policy, Minerals Policy, Wildlife Conservation Policy, Energy Policy, and the 

National Disaster Management policy, Local Government Act 6420 of 1993, and the Mineral 

and Mining Law, 1986 - PNDC 153 (Amlalo, 2009:3-4). Though the Ministry of Environment 

Science and technology coordinated these policies, the Ministry of Works and Housing 

implemented the project (MWH).  The project might have originated as an environmental and 

disaster management programme or one of an economic development. However, beyond that the 

project was essentially an infrastructural one, hence its implementation by the MWH.  
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4.2. Impact Assessment of the KSDP 

This section presents an impact assessment of the KSDP on rural poverty reduction. This is done 

by looking at the implemented project components, and evaluating their impact of the affected 

rural communities. 

4.2.1. Implemented Project Components and their Expected Impacts 

As indicated in the earlier chapters the KSDP consist of five integrated components; a sea 

defence wall, flood control, land reclamation, asphalt link road, and resettlement communities.  

Sea Defence Wall 

A sea defence wall has been constructed (GLDD, 2001:1). This structure is made-up of rock-

lined groynes and offshore breakwaters built to stop the sea from eroding the land (U.S. Army 

Engineer and Coastal Engineering Research Centre (1984: 287-292).31 This has provided a safe 

enclave where the fishers can launch their canoes and drug their nets, and also a safe beach 

environment to promote tourism. The expected increase in job opportunities and income through 

high fish catches and the promotion of tourism is evaluated later in the section. The century old 

problem of sea erosion that almost destroyed the rural communities has been halted. The 

destruction of private and public assets by the sea erosion has been averted. The people should 

be able to make long term plans without the fear of sea erosion, and live a humane and dignified 

life. Below in pictures 1,2 and 3 are fishers working and women trading in the safe enclave. 

Pictures 1,2, and 3, Fishers at work and women buying fish for the market 

 

 

 

 

 

Source: Kraan, 2009:15, 135 

However, the beneficiary communities still complain of fall in the fish catch, and this is because 

in recent years foreign pair-trawlers have been fishing illegally in the shallow waters of Ghana 

with dangerous equipments and chemicals which are depleting the fish stock in the shallow 

                                                           
31 Groynes and offshore breakwater are structures built to receive the erosive waves of the sea thereby reducing the effect of the 
sea on the coast and refilling the coast with sand and pushing the sea back.  

Picture 1 Picture 2 

Picture 3 
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waters for the Ghanaian fishers (Joyonline News, 2008).32  Though this is beyond the immediate 

scope of the project, if the sectoral policy environment was effective the sectors involved in 

planning the KSDP could have solved this problem. Such illegal fishing and environmentally 

damaging activities are within the control of the National Environmental Policy, Fisheries 

Regulation, Wildlife Conservation Policy, and Local Government (Amlalo 1999:3-4). These 

institutions could support each other to stop the problem, but they have failed to act. 

Flood Control 

A flood control has been constructed. The flood control releases water in and out of the Keta 

lagoon. Thus, in the raining season when the water levels are high water is released-out of the 

lagoon through the flood control gate into the sea to prevent flooding of the farm fields and 

communities (GLDD, 2000:3). The expected increase in income levels through high productivity 

is evaluated later in the section. 

Land Reclamation 

The project has reclaimed about 240 hectares of land.33 The reclaimed land is needed for the 

development of the affected communities. The land has been planned to facilitate the project’s 

aim of poverty reduction. For example the land has been demarcated into sites for, the 

resettlement of communities (houses, schools, water, hospital), the construction of a link road, 

and an industrial enclave for the development of industries and other commercial activities 

(industries, hotel, etc). The expected effects are evaluated later in the chapter. 

Asphalt Link Road 

An 8.3km asphalt link road has been constructed from Keta through the affected rural 

communities to meet the south eastern border towns. The problem prior to the project where the 

affected communities were disconnected from main land towns has been solved. The use of 

rickety overloaded multipurpose vehicles which were dangerous and also at high economic costs 

has been halted. The 8.3km asphalt link road has now made the affected communities middle or 

nodal towns between market centres and the eastern border towns (destinations for brisk retail 

business). The road now serves as the shortest international route for neighboring African 

countries (Togo, Benin, Nigeria, etc) entering Ghana through the eastern coastal border. These 

were expected to increase supply of consumer goods and reduce prices of goods and services. 

                                                           
32 http://news.myjoyonline.com/news/200812/24052.asp [12/04/2010] 
33  Project document from the Keta district development planning office 
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The road was also expected to improve access to health care, and education as the people now 

have access to safe and convenient means of transport. These expectations are evaluated later in 

the section. 

Resettlement Communities 

Resettlement communities have been constructed for the people of Adzido, Kedzi, Vodza, etc, 

The communities were planned and designed to provide modern infrastructure facilities such as 

housing units, electricity, water, telephone, sanitation facilities, and school: the plan for such 

services is indeed commendable. It was expected that the provision of these infrastructures 

would contribute significantly to reductions in the multi-dimensions of deprivation that 

perpetuate poverty in the affected communities.34 However, the housing project was not 

completed. Over three years since the completion of the project only about 400 one-bedroom 

housing units have been constructed out of over 800 four-bedroom, three-bedroom, two-bedroom 

and one-bedroom housing units. This is a major set-back of the project.  The affected people 

complained bitterly about the fact that some people have got houses and others have not got their 

share of the houses, moreover there was no equity in the distribution of houses as people who 

had 4-5 bedrooms pulled-down had to settle with their large families in 1-bedroom house units. 

One of the affected people narrated, “My house that was demolished had 3 bedrooms, a living room, 

and a large kitchen, and that was okay for my family made-up of two wives and 6 children now look at 

where they have put me. They have deceived us.” 

At the start of the project there was no resistance but an endorsement of the project, but later, 

delays in the housing component antagonised the affected communities. The delay is attributed 

to the government’s refusal to release funds for the project. The affected people held civil 

demonstration to vent their grievances against the government. The project was executed under 

the tenure of two different (opposing) governments. The NDC Government started the project 

and the NPP Government came to continue the project. In the year 2000 election which brought 

the NPP into government, for the Keta electoral constituency the NDC recorded 94.2% of votes 

and the NPP had 2.9% of votes. Obviously, the affected communities are strong-holds of the 

NDC and losing grounds for the new government – NPP (Electoral Commission of Ghana, 

2000).35 Extrapolating from Warwick’s Game model the new government deliberately refused to 

                                                           
34 The beneficiaries expressed the satisfaction that they are now safe from sea erosion and flooding, and though some aspect of 
the project did not meet their expectation, at least they have not been submerged. 
35 http://www.ec.gov.gh/userfiles/2000%20PRESIDENTIAL%20ELECTION%20RESULTS(2).pdf [15/4/2010] 
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release funds for the project because the beneficiaries are not its sympathizers (1982, see 

Brynard and De Coning, 2006:193). Beyond the policy and project implications the political 

details are beyond the scope of the thesis. More about how the project was financed will be 

discussed later in the chapter to throw more light on the policy implications. 

 

4.2.2. The Impact of the KSDP on the various dimensions Poverty 

In this section, the thesis presents the findings of the impact of the KSDP on the various 

dimensions of poverty by way of comparing the cases in the study group to the control group.   

4.2.2(a) The Impact of the KSDP on Household Income 

The income of a household is considered as an indicator of the household’s wellbeing. Ceteris 

paribus a higher household income would allow the household to consume more goods and 

services that increases its wellbeing or utility, and on the other hand a household with lower 

income may not be able to meet its welfare needs.36 This relationship between income and 

wellbeing is fully explained in the theoretical part of the thesis. As explained in the 

methodology, a questionnaire was used to collect household incomes of respondents in the study 

and control groups.37 The thesis proceeds to compare the mean monthly household incomes in 

the study and control groups to find-out if the KSDP has affected income levels (thus, if there is 

any difference in income levels between the study and control groups). If the study group has 

higher income, then the KSDP has led to improved levels of income for the affected people.  

Fig 11. Mean monthly household income in the study and control groups 

 

Source: Author 

                                                           
36 Also, the importance of income as an indicator of wellbeing is evident in the use of incomes, wages, and PCIs as a measure of 
poverty; the World Bank distinguishes between extreme poverty( less than US $1 a day), and poverty ( less than US $2 a day) 
37 Please refer to question 12 in the questionnaire attached in the annex. 
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The mean monthly household incomes in fig. 11 show that income level in the study group 

(320.9) is larger than income level in the control group (200.9). This puts the PCI for the study 

group at Ghc 641.8, and Ghc 401.8 for the control group.38 Taking the average exchange rate of 

Ghc1.4 to US$1 as at March 2010, the PCI for the study group US$458 and US$287 for the 

control group are lower than the national PCI of US$670 (World Bank 2008).  

To evaluate statistically if income levels are significantly different between the study and control 

groups the Mann Whitney U test was used to find the mean rank for both groups.39 The choice of 

the Mann-Whitney U test replaces the often used ‘t test’ here because the income data for the 

study group as explained earlier is not normally distributed – non parametric (positively 

skewed), see the data analysis section of  the methodology (chap.3)for detailed explanation.  

Table 6, Mann-Whitney U test for difference in households’ monthly income between study and 

control groups 

 
What is the monthly income of your household? 

Z -4,219 

Asymp. Sig. (2-tailed) ,000 

Given a Z score = -4.22 > 1.96 (critical value), p-value = 0.00 < 0.05 = α, there is sufficient 

evidence to conclude that income levels are significantly higher in the study group than the 

control group. Also, the mean income rank for the study group 71.5 > 45.5 for the control group. 

Further, the affected people were asked whether the KSDP had increased their income.40  

A large 68.3% of respondents reported that their incomes have increased, and 31.7% reported 

that their incomes have not increased. The empirical result supports the theoretically anticipated 

result that a set of interventions such as the sea defence wall, lagoon flood control, and road 

helped to improve productivity or lower cost, thereby leading to increased production and higher 

consumer surplus translated into income of producers. 

For the farmers, all 100% indicated that the project has increased their income. The flood control 

has reduced the flooding of their farms thereby increasing productivity without substantial 

                                                           
38 The PCI is calculated by multiplying the mean monthly household income of each group by 12 and dividing the outcome by 6 
which is the average number of people in each household for both the study and the control groups.  
39 Mann-Whitney U test (Wilcoxon test) is a non parametric test normally used for random samples, but it can be applied to non-
probability samples when the data is not normally distributed, and the variables are ordinal, the  independent variables have two 
levels; and explains the relationship understudy: http://academic.udayton.edu/GregElvers/psy216/SPSS/ordinaldata.htm 
40 This question is contained in question 19 of the questionnaire attached in the annex. 
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increase in cost, also, they have a good road that facilitate the transportation of their produce to 

market, loses in terms of high transport cost and perishing of their produce have reduced; this 

increase in output without substantial increase in cost or even cost reductions explains the 

increase in their income. The findings here are similar to the findings of Tahmina Begum who 

assessed the impact of flood control embankment in Bangladesh and found that the project has 

increased beneficiaries’ income (Begum Tahmina, 1993:53).  

Among the fishers 40% reported marginal increases in income. This is attributed to the safe 

landing sites created by the sea defence wall: where the fishers are able to work for long hours to 

increase their output without incurring additional costs. In addition, the fishers now have an 

Asphalt road through the community to market centres where they are able to sell-out their fish 

without difficulty or extra cost. The 60% of fishers who reported no improvement in their 

income levels attributed it to low fish catch. Aside from the ‘safe enclave’ nothing has been done 

to improve fishing. 

For the traders, 70% reported marginal increases in income. In Keta and its surrounding towns, 

markets are held daily and rotated among the towns. For example, if the market day for Keta is 

Monday, that of Denu is Tuesday, Akatsi is Wednesday, and Agbozume is Thursday, and then 

Keta on Friday and it continues in that order, and so every day is a market day in one town or the 

other. With the good road network traders are able to trade in many market centres and also for 

long hours as it is easy to access transport and they are able to convey their wares without extra 

costs. This incentive to increase output or high volumes of production traded without substantial 

additional cost explains the increase in income for the people in the project community. This 

result confirms Fan’s observation that provision of roads in rural Africa contributes to rural 

poverty reduction (2004:3). The 30% of traders who reported no increase in income were Fish-

mongers who attributed it to low fish catch. 

Again as a confirmation of the welfare theory contained in chapter 2, it was derived that, ceteris 

paribus an increase in household income leads to increase in utility as the household budget gets 

bigger and allows the household to demand more of their preferred goods basket which reflects 

in increased expenditure. 
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Table 7, Monthly expenditure of households in the study and control groups 

 Study Group Control Group Both Groups 

Means Ghc 267.59 
(US$191) 

Ghc 188.79 
(US$135) 

Ghc 228.19 
(US$162) 

Source: Author 

The mean monthly household expenditure in table 7, shows that expenditure levels are higher in 

the study group (Ghc 267.59 or US$191) than expenditure in the control group (Ghc 188.79 or 

US$135).  Similarly, the Mann-Whitney Test for households’ expenditure indicate a Z score of -

3.64 > 1.96 (critical value), p-value of 0.00 < 0.05 = α, there is sufficient evidence to conclude 

that the monthly expenditures of households in the study group is significantly higher than that 

of households in the control group. Thus, utility levels have increased in the affected project 

communities. The results support the theory put forward in chapter 2.  

Construction work at the project site did not create much employment opportunities for the 

affected communities. Surprisingly, the US$1billion infrastructure project could only create 

about 380 jobs (GLDD, 2003:3).  Moreover most of the casual employees came from other 

towns and regions as only 13% of households reported that a relative had a job. In this case 

incomes that would have improved the wellbeing of poor households were limited. 

From the analysis it can be concluded that the Keta sea defence project has led to an increase 

income and has contributed to poverty reduction however the gains can be better than the results 

so far as project opportunities have not been harnessed, and income levels are still low (a PCI of 

US$458 as against a national PCI of US$670). There are many short-comings that need to be 

addressed – These are subsequently discussed, and addressed in the recommendations. 
 

4.2.2(b) The Impact of the KSDP on Prices 

The prices of goods and services affect poverty by determining the budget line or how much a 

household can consume with a given income. Lower prices would allow the household to 

consume more, and higher prices at the same income reduce the quantity and quality of goods 

that the household can afford. This relationship between price and poverty reduction is explained 

in the welfare theory in chapter 2. This section sought to find-out if the KSDP has affected the 

prices of goods and services by comparing prices in the study group to prices in the control 
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group (thus, if there is any difference in prices between the study and control groups). If the 

prices of goods and services are lower in the study group, then the KSDP has led to lower prices. 

Table 8, Prices of Goods and Services 

Goods and Services Prices in Study Group(Ghc) Prices in Control Group(Ghc) 

1. Bowl of Maize 2.00 (US$ 1.43) 2.00 (US$ 1.43) 

2. Bowl of Rice 4.50 (US$ 3.21) 5.00 (US$ 3.57) 

3. Bowl of Beans 4.00 (US$ 2.56) 4.50 (US$ 3.21) 

4. Bowl of Gari 1.7 (US$ 1.21) 2.00 (US$ 1.43) 

5. Bottle of Cooking oil 2.00 (US$ 1.43) 2.20 (US$ 1.57) 

6. Bowl of Sugar 4.50 (US$ 3.21) 5.00 (US$ 3.57) 

7. Smallest loaf of Bread 0.10 (US$ 0.07) 0.20 (US$ 0.14) 

8. Tin of Milk 0.85 (US$ 0.61) 0.90 (US$ 0.64) 

9. Exercise Book 0.25 (US$ 0.18) 0.30 (US$ 0.21) 

10. Transport from the community to 
the nearest town or village within a 
distance of less than 2km 

0.40 (US$ 0.29) 0.80 (US$ 0.57) 

Source: Author 

Table 8, above shows the prices of 10 goods and service that form part of the basic goods basket 

in Ghana (GSS, 2008:100).41 The prices were collected from the respondents in both groups and 

further cross-checked from the vendors (markets) in the two groups. These prices are determined 

by market forces of demand and supply. With the exception of good no. 1 (Maize) prices are 

lower in the study group than the control group. 

The price of Maize (Good no. 1.) is the same in the study and control groups because in the 

control group and its surrounding communities maize is the main cereal crop and as a result of 

the abundance of the commodity in the communities the prices are down. In the study group 

maize production is on a small scale but because the community is now closer and accessible to 

major market centres42 where goods are brought from all parts of the country, the commodity is 

abundant on the market the prices are down similar to the price (Ghc 2.00 or US$1.43) in the 

control group. 

                                                           
41 Basic goods basket were taken from Ghana’s average household expenditure.  
42 The study groups are close to large market centres Akatsi, Anloga, Denu, Dabala, Keta, etc where goods are brought from 
many parts of Ghana. Every day is a market day at one centre, as the days revolves among the centres.  
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The 100% difference in the cost of transport can be attributed to the asphalt road that runs 

through the project communities to major towns, consequently it is easy to access transport and 

prices are lower. The control group communities on the other hand have dusty rough roads 

where a limited number of transport vehicles operate and as a result prices are high. 

Picture 4, Asphalt road to study communities.    Picture 5, Bad road to control communities 

 

 

 

 

Source: Author 

Similarly, the prices of the other goods are lower in the study group compared to the control 

group because almost all the goods are produced outside the two groups and they have to be 

transported to the communities and markets, where the study group has an advantage over the 

control group in terms of good transport network and accessibility to market centres.  

As a testament of the impact of the KSDP on the prices of goods and services the affected people 

in the study group were asked if the project had resulted in comparably lower prices: 67.3% of 

respondents said “yes” and 32.7% said they have not seen reduction in prices.43 

The findings on reduction in prices supports the theory proposed in chapter 2.  The cost-saving 

effects on increased output and labour productivity, economies of scale, and cost adjustment, 

reflects the lower prices of goods and services for the consumers as evident in table 8 above.  

It can be concluded that the KSDP has led to a decrease in prices. 

4.2.2 (c) The Impact of KSDP on other dimensions of Poverty 

The other dimensions of poverty include, access to health care, education, drinking water, 

electricity, good sanitation, vulnerability and security, and environmental protection. Here the 

interest was to assess if there is a difference between the study and control group in terms of 

better access and opportunities with regards to the other dimensions of poverty which can be 

attributed to the KSDP. 

                                                           
43 See question number 34 in the questionnaire attached in the appendix 
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Access to Health Care 

Health care is a core determinant of poverty or wellbeing. A healthy person has the capacity to 

work and earn income, attain education or skills, participate in social and political developments, 

etc; conversely, an unhealthy person is deprived of these capabilities and he is poor.   The 

importance of good health to poverty is further expressed in MDG goal 4 (Reduce child 

mortality), goal 5 (Improve maternal health), and goal 6 (Combat HIV/AIDS, malaria and other 

diseases). In Ghana according to 2002 health reports, malaria accounts for 11% of all reported 

death cases; respiratory infections account for 8%, prenatal conditions account for 8%, etc 

(WHO - Ghana Mortality Fact Sheet, 2006.)44 Indeed health care is a fundament of poverty 

reduction. In view of the fact that infrastructure projects can improve peoples’ access to health 

care, this section will find-out if the KSDP improved the affected people’s access to health care 

(thus, if there is any difference in access to health between the study and control groups). If the 

study group has better access to health care, then the KSDP has improved access to health care. 

As indicated in the data needs in the methodology respondents were asked whether they had 

good access to health care or there were constrains that denied them access to health care.   

Fig. 12, Access to health care in the study and control groups 

 

Source: Author 

In fig. 12 above, 45 while greater majority (63.3%) of respondents in the study group reported 

they have no difficulties accessing health care, only a minority (36.7%) of respondents in the 

control group said they have no difficulties accessing health care. Similarly, while only 36.7% of 

people in the study group reported they have difficulties (mainly financial) accessing the health 

care, a large 63.3% of respondents in the control group reported they have difficulties (mainly 

financial and transport) accessing health care. 

                                                           
44 Internet source: <http://www.who.int/whosis/mort/profiles/mort_afro_gha_ghana.pdf> [Accessed on 27 December 2009] 
45 Question number 36 in the questionnaire attached in the appendix 
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Table 9, Significance and correlation tests between groups and access to health care46 

  Value Approx. Sig. 

Nominal by Nominal Cramer's V ,267 ,000 

N of Valid Cases 120  

Source: Author 

Given a Cramer’s v test value of 0.27, probability of 0.00 at a significance level of 0.05% (p< 

.000), it can be concluded that there is a significant relationship between the groups and access to 

health care. The relationship is a weak positive one (0.27). People in the study group have better 

access to health care than people in the control group. Further, when the affected people in the 

study group were asked “Has the sea defence project improved your household’s access to health 

service,”47 all respondents thus 100 % indicated “Yes.” It can therefore be concluded that the 

KSDP has improve the affected peoples’ access to health care. 

The reasons for the differences in access to health care in the study and control groups are 

explained in people’s enrolment or membership in health insurance, and access to transport.  

Health insurance enrolment 

As explained earlier health care is an indicator of poverty and payment for health care is a 

primary indicator of access to health care. In many developing countries out of pocket payment 

for health care has been responsible for high mortality rates and acute poverty for many 

households (Garr, 2009a:1). As part of Ghana’s development policies a national health insurance 

scheme largely subsidized by government was established to provide health care to all people 

resident in Ghana (Republic of Ghana, 1992: Act 650 of 2003). Children below 18 years and the 

very poor or unemployed adults with no reliable source of income or support (core poor) have 

free access. Adults with support or income were required to pay annual premiums ranging from 

Ghc7.20 (US$5.1) to Ghc48.00 (US$34.3) depending on their income. In view of the fact that 

health care is very expensive it would be expected that many poor people would join the scheme, 

but this is not so in the control group. While most people (78.3%) in the study group are enrolled 

in a health insurance scheme which assures them of quality health care at very little or no extra 

                                                           
46 The Cramer’s v correlation coefficient is a nominal test for correlation for 2X2 tables or more. It is used here to test the 
strength of the relationship between the groups and access to health care because both variables are nominal. It should be noted 
that since Cramer’ v indicates significance of relationship between the variables there is no need to repeat a significant test with a 
Chi-square test. See http://www.statisticssolutions.com/nominal-association 
47 Question number 40 in the questionnaire attached in the appendix. 
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cost, only 41.7% of respondents in the control group are enrolled in a health insurance scheme.48 

The high health insurance enrolment in the study group is attributed to the ease of assessing 

transport due to the link road in the communities, and the comparatively higher levels of incomes 

in the study group as explained earlier. 

Transport constrains to health care 

To verify further whether transport infrastructure had contributed to improved access to health 

care, the respondents were asked “How accessible is the hospital from where you live”49 

While (100%) all respondents in the study group reported that it was “easy to find transport to 

hospital” only 11.7% of respondents in the control group said same, and a large 88.3% of 

respondents in the control group said it was “difficult to find transport to hospital” This result 

has serious repercussions on access to health care in the control group. 

These findings from enrolment in health insurance and transport constrains indicate that the 

KSDP has increased access to health care. 

Access to Education 

Education provides people with the capacity and skills to work and earn income for food, health 

care, shelter, and also to take decisions for themselves.  People with limited or no education may 

be limited in these capacities and are likely to be poor. Similarly, UNESCO proclaims 

“education and training are essential in addressing rural poverty.”50 The MDG 2 also emphasizes 

the attainment of universal primary education. It is in acknowledgement of these facts that the 

government of Ghana has a free compulsory basic education policy for all children of school-

going age to attain at least basic education. To encourage children to stay in school Ghana has a 

school feeding programme to ensure that children in most deprived community schools are fed 

free, and in addition the government has started providing free uniforms for children in rural 

schools. These efforts explain the importance of education to development and poverty 

reduction. In view of fact that infrastructure can contribute positively or negatively to education 

(World Bank - IEG, 2007:60), this section found out if the KSDP has contributed to improve 

access to education (thus, if there is any difference in access to education between the study and 

control groups). If the study group has better access to education, then the KSDP has improved 

access to education. As explained in the data needs in the methodology (chapter 3), the level of 

                                                           
48 Generated from question number 37 in the questionnaire attached in the appendix 
49 Question number 38 in questionnaire attached in the appendix. 
50UNESCO Education Page http://www.unesco.org/en/esd/themes/rural-development/ 
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education of the children in the various households is used because for the study group if there is 

any relationship between the KSDP and education it would impact on the children’s level of 

education, vis a vis the reviews of the effect of infrastructure on children’s education in the 

literature review (Porter, 2007:2-3).51 

Table 10, Levels of Education of Children in the Study and Control group communities 

 Tertiary Senior High 
School 

Junior High 
School 

Primary 
School 

Kindergarten 

Study Group 22.4% 22.4% 29.3% 24.1% 1.7% 
Control Group 7.8% 13.7% 23.5% 52.9% 2.0% 

Source: Author 

In table 10 above, data collected on children’s current level of education indicates that whiles 

22.4% of children in the study group are in tertiary institutions the same can be said of only 7.8% 

of children in the control group.52 At the senior secondary school level whiles there are 22.4% 

children from the study group, there are only 13.7% from the control group. In the lower levels 

of education such as the junior secondary school, the study group records 29.3% and the control 

group 23.5%; at the primary school there are 24.1% of children from the study group and 52.9% 

from the control group. 

Table 11, Chi-Square significance test of relationship between the groups and the levels of 

education53 

 Value Df Asymp. Sig. (2-sided) 

Pearson Chi-Square 11,145a 4 ,025 

N of Valid Cases 109   

At a significance level of 0.05 and a p-value of 0.025, a chi-square value of 11.14 and a critical 

value of 9.49, there is a significant relationship between the two groups and access to education. 

The study group has a better access to education than the control group. Thus the KSDP has 

improved access to education for the affected communities.  

As explained earlier, access to basic education (Primary and Junior secondary school levels) is 

free or highly subsidized in Ghana. Also basic schools are provided in almost all communities as 

part of the Government’s Free Compulsory Basic Education policy (FCUBE) which seeks to 

                                                           
51 As explained in the literature review where the road to school is far or unsafe, children drop-out of school and are unable to 
attain higher levels education and vice versa. 
52 Children here refers to people of school going age who do not earn income but are under parental sponsorship 
53

 The Chi-square measures the significance of relation between both nominal and ordinal data, and the groups and levels of 
education here are nominal and ordinal respectively. 
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achieve universal primary education. Public senior secondary schools and tertiary institutions 

though subsidized places more financial responsibility on parents (Republican Constitution of 

Ghana, 1992, Chapter 6 Section 38 Sub-Section 2). Both the study and control groups have basic 

schools in their communities, however, both groups are far from the nearest senior secondary 

school and they incur transport costs. Whiles the cost of transport to the nearest high school in 

the control group is Ghc 0.80(US$0.57) that of the study group is 50% lower Ghc 

0.40(US$0.29). Additionally, while it is difficult to access transport in the control group, it is 

easy to access transport in the study group. These factors contribute to explain why many 

children of school going age in the study group are able to attain higher education than children 

in the control group. The findings are synonymous with studies conducted by the World Bank 

which shows that improvement in rural infrastructure increases school attendance (World Bank - 

IEG, 2007:60).  

In conclusion the KSDP has improved the affected people’s access to education. 

Access to Drinking Water 

Safe drinking water is vital for human survival and it is considered as  an indicator of wellbeing 

(Sida, 1996, see Masika and Baden, 1997:3). Aside serving as an inevitable drink, water is used 

for preparing food, personal hygiene, cleaning, etc. The UN reports that annually millions of 

children die from water-borne diseases; however these deaths can be prevented just by providing 

safe drinking water to rural communities (2005:3,7).  

 

  

 

 

 

 

 

 

Sources: UN Water for life (2005), cover page 

As part of the resettlement component of the KSDP the affected communities were to be 

provided with safe drinking water.In this section the thesis sought to find-out if the KSDP has 

 
Picture 6, Communities without safe drinking water Picture 7, Communities with safe pipe-borne drinking 
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improved the affected rural communities’ access to safe drinking water by comparing access to 

drinking water in the study group to the control group (thus, if there is any difference in access to 

safe drinking between the study and control groups). If the study group has better access to safe 

drinking water, then the KSDP has improved access to safe drinking water.  

Fig. 13, Source of drinking water in the study and control groups 

 

Source: Author 

In fig. 13 above is the respondents’ source of drinking water. While 30% of households in the 

study group have indoor pipes, no household (0%) in the control has indoor pipe. All households 

(100%) in the control group buy their water from water vendors. The remaining 70% of 

households in the study group also buy their water from vendors. These indicate that the 

households in the study group have better access to safe drinking water. 

Table 12, Cramer’s v test of significance and strength of relationship between the groups and 

access to drinking water.54 

  Value Approx. Sig. 

Nominal by Nominal Cramer's V ,420 ,000 

N of Valid Cases 120  

Given, Cramer’s v test value of 0.42, alpha significance level (α = 0.05), p-value of 0.00, there is 

a difference in access to drinking water between the groups. The strength of the relationship is a 

moderate positive one (0.42). Though the study communities have improved access to safe 

drinking water, but the improvement rate could have been greater. Though all residents with 

completed houses have indoor pipe fittings, it is only 30% that have water connected to their 

homes. The majority of respondents (70%) complain about the unwillingness of the project 

authorities and the water authorities to provide them with water.  Even the 30% who have water 
                                                           
54

 The Cramer’s v is used here to test the strength of association between nominal variable. 
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connected complain about connection and services charges. This is a problem of affordability 

and accessibility which has not been addressed between by the project authorities. 

The 70% of people in the project communities particularly women and girls would still have to 

spend some of their time fetching water thereby distracting them from other productive 

activities, attending school, and taking care of the nutritious needs of the homes. This is 

unfortunate especially when it is evident that based on the project objectives it is very possible to 

supply water to as many homes as possible. Further, as the cost of buying water daily from 

vendors is much more expensive than direct monthly charges, failure to supply water to people 

willing to pay for water services may defeat the objective of poverty reduction. Poverty can drive 

some of the rural poor to drink unsafe water and this could have serious health consequences for 

the affected people as observed by the UN water for life program (2005a:3, 7). 

Sanitation 

The UN “Water for life” programme reports that poor sanitation breed fatal diseases like 

diarrhoea, cholera, dysentery, typhoid and hepatitis which are killing millions of people 

(2005a:8). Most coastal communities in Ghana have poor sanitation and one contributing factor 

is the absence of toilet facilities. As part of the resettlement communities it is expected that toilet 

facilities would be provided. Here the thesis evaluated if the KSDP has contributed to improved 

sanitation conditions by comparing the study group to the control group (thus, if there is any 

difference in sanitation conditions between the study and control groups). If the study group has 

better sanitation conditions, then the KSDP has contributed to improved sanitation conditions. 

Fig. 14, Toilet facilities in the study and the control groups 

 

Source: Author 
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In fig. 14 above, while 26.7% of respondents in the study group have private flush toilets (WC) 

which is ranked as the highest among toilet facilities, none that is 0% of respondents in the 

control group has a flush private toilet. On the second ranked toilet facility, private pit latrine; 

23.3% of households in the study group and 8.3% of households in the control group have it. 

Coming to the third ranked toilet facility, public toilet; 20% of respondents in study group use it, 

while a large 50.0% of respondents (half of all respondents) in the control group use public 

toilet. On the least ranked toilet facility, open space/no toilet facility; a large 30% of respondents 

in the study group said they are no toilet facilities and a more lager 41.7% of respondents in the 

control group said there are no toilet facilities and they resort to unauthorized open places. 

Table 13, Chi-square test of the relationship between the study and control groups, and 

sanitation.55 

 Value Df Asymp. Sig. (2-sided) 

Pearson Chi-Square 29,803 4 ,000 

N of Valid Cases 120   

Given a Chi-square value of 29.8 and a critical value of 9.49, significance level of 0.05 and a p-

value of 0.00, and a degree of freedom of 4; it is conclusive that there is a significant difference 

in sanitation conditions in the study and control groups. The study group has better sanitation 

conditions than the control group. 

Though there is some improvement in sanitation facilities, there is still more to be done as 73.3% 

of households do not have WCs due them and about 30% resort to open spaces. The critical 

question for policy and implementation interest is: the project aimed at providing toilet facilities 

to the affected households or communities and also to stop the people from resorting to open 

spaces, so what prevented the project from achieving this noble objective? The problem as 

explained earlier has to do with the refusal of the new government to release funds for the 

completion of the resettlement project, and also disagreements between the project planners and 

the affected communities. 

Though some improvements have been made the failure of the project to provide toilet facilities 

to the greater majority of households in the communities means that the study group is still 

exposed to the risk of diseases related to bad sanitation , cholera, dysentery, etc mentioned above 

which have negative implications on poverty reduction. 
                                                           
55 A chi-square is used to test the significance (and not the strength) of relations because the variables are nominal and ordinal, in 
which case Cramer’v or contingency coefficient cannot be used. 
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Access to Electricity 

The availability of electricity spurs the creation of non-farms jobs and livelihoods for many. 

Electricity attracts FDIs and personnel to rural communities. These create an enabling 

environment for rural poverty reduction. As part of the resettlement the affected communities 

were to be provided with electricity, therefore, the thesis sought to find-out if the communities 

have been provided with electricity and if it has improved their standard of living. 

Electrical installations have been made in the completed houses and the national grid runs 

through the communities which indicate an immediate intension to provide the communities with 

electricity.56 In reality the affected communities have been living in darkness for over three 

years. This epitomizes failure in the project implementation process on the part of the project 

authorities and the various sectors involved. The absence of electricity in the communities means 

fewer, shops, salons, repair shops and other small scale businesses that may create jobs and 

income opportunities for the rural people. The hope of having cold store facilities to preserve 

their fish so as to sell it at good market prices has eluded them. This is a disincentive to the 

attraction of FDIs which could also create jobs and development opportunities for the rural poor. 

Though the KSDP has demonstrated its intension to provide electricity to the communities it has 

failed to provide them access to electricity.  

Access to Shelter 

In his works on infrastructure and resettlement in Ghana, Kalitsi has often lamented how large 

scale infrastructure projects deprive people of adequate shelter and increase poverty in affected 

communities (1970:224-225). The kind of shelter that people inhabit affects their health and their 

level of vulnerability to disasters. The thesis evaluated the resettlement communities of the 

KSDP, to find-out if the KSDP has made any contribution to improved shelter for the project 

communities. 

As stated earlier the housing component of the project has been abandoned, only about 400 

houses have been built out of the about 800 expected houses. Secondly, the 400 completed 

houses are only 1-bedroom house units. Large households who had their big houses pulled-down 

and were promised 3 and 4 bedrooms house units have been forced to accept 1 bedroom house 

                                                           
56A policy and implementation study looking at access to electricity, despite the electrical installations may focus on what 
prevented the different actors completing the job that was almost done and conclude that they have failed.  An economic impact 
assessment of infrastructure on the other hand by virtue of the electrical installations may conclude that electricity is in the 
community and then proceed to make assumptions on the expected benefits.  
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units. Thirdly, the households that are yet to receive their houses live in structures built from 

inferior materials like thatch and rusty iron sheets  which can crumble and fall in times of strong 

waves and heavy rains. Also because the people in the communities use naked flame lightings 

houses that are built of wood or thatch can combust into inferno and this may lead to more 

deprivation for the people involved. Such inferior building materials also come with health risks. 

The affected people acknowledge that they have been rescued from sea erosion and flooding but 

they have lost their houses. The comments of some respondents are as follows:  

“The project just ended abruptly they did not inform us as to when they will provide us with our house”57 

 “I had 3 bedrooms, kitchen and a large compound but here I am caged into a 1-bedroom house with my 

wife and children, how?”58 

“I am very disappointed with what is going on, we had a big family house, they pulled it down and gave 

us 1-bedroom house for one large extended family. There was no equity in the distribution of houses, 

some people who did not  have houses now have houses and people who had houses do not have houses, 

how do you expect us to be happy when these things are happening”59   

This finding confirms Kalitsi’s view that often large infrastructure projects in Ghana leave the 

affected people worse off (1970:224-225). As explained earlier the inability to complete the 

housing project is attributed to political manipulation which confirms the game theory. With 

respect to shelter the KSDP has failed to make meaningful contribution to poverty reduction. 

Levels of Security and Vulnerability 

The UN Water for life programme noted that between 1991 and 2001, over 665,000 people died 

in water related disasters such as floods and sea erosions  and properties worth millions of US$ 

were destroyed (2005b:12). In the case under study, large tracts of land and properties have been 

submerged in the sea leading to poverty in the affected areas. Therefore vulnerability to flooding 

and sea erosion is a constant threat that affects people’s choices and way of life and often pushes 

them into poverty, hence the need to look at people’s vulnerability to flooding and sea erosion.  

                                                           
57 Respondent Number 2 
58 Respondent number 13 
59 Respondent Number 23 
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The thesis verified if the project has reduced vulnerability in the project communities by 

comparing the study group to the control group. People’s perception on their vulnerability to 

flooding and sea erosion, observation, and project document formed the basis for the assessment. 

Table 14, Vulnerability to sea erosion and flooding in the study and control groups 

 Vulnerable to sea erosion and 
flooding 

Not Vulnerable to sea erosion 
and flooding 

Study Group 6.7% 93.3% 
Control Group 96.7% 3.3% 

 

In table 14 above, whiles an insignificant 6.7% of people in the study group reported that they 

are vulnerable to flooding and sea erosion, a significant 96.7% of respondents in the control 

group reported they were vulnerable to flooding and sea erosion. Conversely, while a significant 

93.3% of people in the study group indicated that they were not vulnerable to flooding and sea 

erosion, only an insignificant 3.3% of people in the control group said they were not vulnerable 

to flooding and sea erosion.    

Table 15, Cramer's v correlation coefficient test for significance and strength of relationship 

between the groups and vulnerability.60 

  Value Approx. Sig. 

Nominal by Nominal Cramer's V ,901 ,000 

N of Valid Cases 120  

Given a Cramer’s V value of 0.90, a p-value of 0.00 and a significance level of 5%, it is 

conclusive that between the study group and the control group there is a significant difference in 

the level of vulnerability. The level of vulnerability in the study group is lower than that in the 

control group. The Cramer’s v test shows that the relationship between the variables is a very 

strong and positive (0.9). The KSDP has reduced vulnerability in the project communities. 

The construction of the sea defence wall which involves rock-lined groynes and offshore 

breakwaters (Pope and Joan,1984: 287 see also The Coastal Society,1985)61 protects the coast 

and the inhabitants from the perennial sea erosion which has in the past submerged more than 

half of the communities (GLDD, 2000:3). The lagoon flood control mechanism lowers the level 

of water in the lagoon when the level rises to prevent flooding (Ibid). These have eased the 

                                                           
60 The Cramer’s v is used here to test the strength of association between nominal variables. 
61 Off-shore breakwater is a structure built as part of coastal defence to protect the coast from sea erosion whiles collecting sand 
to refill the coast. 
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flooding in the communities and the destruction of farm fields. As explained earlier, sea erosion 

and flooding displace people and affect their socio-economic activities. In conclusion the KSDP 

has led to reduction in the level of vulnerability. 

Environmental Sustainability 

There is no doubt about the importance of the environment to poverty reduction, as this has 

already been explained in the literature review. A “World watch” report noted that “instead of 

giving hope for the future” infrastructure projects have “ruined the ecosystem.” (Imhof and 

Lanza, 2010:8). Here the thesis verified if the KSDP has impacted positively on environmental 

sustainability by comparing the situation in the study group to that in the control group. As 

explained in the methodology earlier, the assessment of the impact on environmental 

sustainability is based on project reports and observation. 

Again the construction of the groynes and off-shore breakwater has reinforced the coastal 

shoreline and prevented sea erosion. Without the intervention the stretch of land between Keta 

and Kedzi was less than 50m in some places and the danger of the sea breaking into the lagoon 

and affecting the salinity of the lagoon resulting in tragic consequences for aquatic life, 

agriculture, fishing, etc has been averted. Similarly, the construction of flood control and the 

dredging of the lagoon have reduced the threat of the Volta River swelling in the raining season 

and flooding the lagoon and posing serious danger to the fragile fresh water environment which 

holds different fish species and the many different species of birds (GLDD, 2000:1). The control 

group is however facing these problems, sea erosion and its associated humanitarian problems, 

and the sea breaking into the lagoon and endangering aquatic life. The paper therefore concludes 

that the KSDP has protected the natural ecology. 

 

The conclusion drawn from the impact assessment above is that the KSDP has made some 

important contributions to poverty reduction but it has failed to significantly reduce rural 

poverty. 

The hypothesis that, there is a positive relationship between the Keta sea defence project and 

rural poverty reduction is confirmed. 
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4.3 Implications of Project Results on Ghana’s Infrastructure Policy Environment 

This section focuses on the findings of the impact assessment and its impact on the policy 

environment of Ghana. 

4.3.1. Policy Reference of the KSDP 

Policy Framework and policy level: Ghana has no generic or broad policy framework for 

infrastructure provision. Instead sectoral policies are used. The KSDP was supported by many 

policy frameworks, key among these is the integrated coastal zone management and sustainable 

development project under Ghana’s national policies on marine and coastal environment 

(Amlalo, 1999: 9). The other policies include the National Environmental Policy, Agriculture 

Policy, Tourism Development Policy, Land Management Policy, Minerals Policy, Wildlife 

Conservation Policy, Energy Policy, and the National Disaster Management policy (Amlalo, 

1999:3). The Ministry of Environment Science and Technology coordinated the activities of 

these sectors. However, the Ministry of Works and Housing implemented the project. Similar to 

Mutahaba et al.’s account of project failure in African countries, the cooperation between the 

various sectors and departments ended at the planning phase (1993:52). There was very little 

coherence in the implementation process as to which sector or level of government was to act 

when it came to transforming the project opportunities into services. The role of various actors, 

central government, sectors, local government, or the beneficiaries was vague and as noted by 

Mazimanian and Sabatier (1981, see Brynard and De Coning, 2006:189) such projects have 

implementation problems. Sectoral network approaches may turn-out to be less effective when 

there is no umbrella or coordinating policy: as sectors that stand to benefit directly would support 

specific projects and sectors that may not benefit directly may not support the project (Maxwell, 

2003:13; Foster et al., 2001:10). Since the project is mainly an infrastructural one, a generic 

infrastructure policy is better placed to harmonize the interest of the various sectors into an 

infrastructure one. Therefore one realizes from the impact assessment that beyond the 

development of the physical infrastructure not much has been achieved in terms of pulling the 

synergies of the various sectors into services to reduce poverty.  

Policy content: The orientation of the KSDP is redistributive as it sought to redistribute resources 

to the poor by committing resources to the rural poor (Ostrom, 1999:48). Stating in a project 

document that the project would reduce poverty is not enough to ensure that such redistributive 

objectives are met. A generic infrastructure policy is better placed to provide broad guidelines on 
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how redistributive (distributive or regulatory) policies are to be carried-out. As noted by Lowi 

(1964), Van Meter and Van Horn (1975) the success and effectiveness of implementation differs 

for the various types of policy contents (see Parsons 1996: 480-481).  

4.3.2. Broad Policy Concerns 

Private Sector Participation: The importance of private sector participation in infrastructure 

provision cannot be underestimated. The government of Ghana has consistently called for private 

sector participation in infrastructure provision in view of the fact that it reduces the burden on 

the state and creates new forms of organization for promoting development (MFEP, 2009b:1). In 

the words of the Minister of Finance and Economic Planning (MFEP, 2009b:1) “the Government 

believes that the private sector can and must play a bigger role in our infrastructure service 

delivery…”.But very little has been seen of private sector participation in infrastructure provision 

because not much has been done in terms of policy changes to reflect, initiate or guide such a 

process. For example the private sector involvement in the KSDP was minimal. The private 

sector participation was limited to the transport sector, the project consultant and contractors. 

However more private interests in the form full privatization, Public Private Partnerships (PPPs), 

Public Private Community Partnerships (PPCPs) could have been encouraged to develop the 

business and tourism potentials of the project since the government was taking the cost of the 

sectors oriented towards public goods. The conclusion here follows that Ghana’s sectoral 

approach to infrastructure provision is inadequate.  

Financing: How a project is financed determine the level of success. As explained in the impact 

assessment, the project was funded in two ways, the first part which consisted of the construction 

of the sea defence wall, lagoon flood control, reclamation of land, and the construction of 8.3km 

link road was pre-financed with a loan from the EXIM Bank of USA. The second part of the 

KSDP which involves the construction of the resettlement communities was to be funded by the 

government and it was not pre-financed. The pre-financed components of the project have been 

completed and they account for the successes of the project. The impact assessment reported that 

the component that was not pre-financed accounts for the failures of the project as it remains 

uncompleted. The latter also allowed for political manipulation of the project causing 

dissatisfaction and apathy in the project communities. Because infrastructure provision involves 

huge sunk costs as a matter of policy projects should be adequately financed before 

implementation. If there was a generic policy which legislated that all infrastructure projects 
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should be pre-financed or use Medium Term Expenditure Frameworks (MTEF), the problems of 

the project would have been averted and the project would have had greater impact on poverty 

reduction.  Ghana’s sectoral approach to infrastructure provision is inadequate in this respect. 

Continuous monitoring and evaluation of infrastructure performance: Four years after the 

project, no socio-economic impact assessment has been conducted to assess the performance of 

the infrastructure on poverty reduction in order to do adjustments where necessary. Monitoring 

and evaluation is part of the project management cycle and should go with the project. Even if 

for any reason this was not specified in the project document, a generic or broad infrastructure 

policy would have given more impetus to continuous monitoring and evaluation and to 

incorporate feedback into the project. This helps to ensure that the project was on track to 

achieve its objectives. However, this is lacking in the case of the KSDP, an attestation of the 

inadequacy of Ghana’s sectoral policy for infrastructure provision. 

Environmental protection: The project document indicated key environmental concerns that 

needed to be addressed such as protecting and enhancing the ‘life-supporting’ capacities of the 

sea, lagoon, soil and the ecosystem and mitigating adverse effect of sea erosion, flooding and the 

destruction of shoreline. Following the support of the national environment policy and other 

legislations on marine and coastal development, and the lead role of the ministry of environment 

in the project the environmental concerns have been addressed. 

Externalities: Often negative infrastructure externalities which affect beneficiary communities 

are not factored into the project cost. The KSDP made provision to control negative externalities 

like road accident by introducing speed-limits. However, other negative externalities like air 

pollution, and noise to the residents located close to the road have not been provided for. 

Regulations can be put in place to integrate this into the cost of the project. Such regulations on 

externalities are core components of generic infrastructure policies.  

4.3.3 Rural Infrastructure Policy Concerns 

Targeting and equitable distribution of project benefits: To deliver project benefits to the poor 

people who need it most it is important that projects effectively target the poor. Additionally, 

channels of impact through which the poor are to benefit need to be developed to pass-on the 

benefits. The project documents identified the entire affected communities as the target area. The 

channels of impact were identified as fishing, farming, trade, and tourism. Identifying the areas 

of impact is a first step that is to be followed by services within those sectors to improve the 
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wellbeing of the people and also to pursue equitable distribution of project benefits. However, 

the KSDP did not move beyond the first step. This is because the sectoral policy environment 

failed to galvanise the various sectors to transform the areas of impact into services. 

Accessibility, cost and affordability: as discussed earlier most rural infrastructure projects fail 

because they are not accessible to the poor who are the intended beneficiaries or they fail to 

incorporate the low income conditions of the poor. With respect to the KSDP no specific 

measures were taken to ensure that the infrastructural services were accessible to the rural poor. 

The project did not consider for example how much the community could pay for water or 

electricity, the price that they could be charged without the service providers running loses or 

whether the government was cross-subsidizing the services. As indicated by the impact 

assessment greater majority of the people do not have electricity or water even though it is due 

them. Limited access to social services can hinder the poverty reduction and growth 

opportunities. Ghana’s sectoral infrastructure provision environment is incapable of dealing with 

issues of accessibility and affordability across the sectors, when indeed accessibility and 

affordability provisions are key components of generic infrastructure policies. 

Integrated development project: Similar to the above, as explicitly explained in the chapter 2, 

when infrastructure projects are complemented by other sectoral interventions it has greater 

impact on poverty reduction. The KSDP is one of integrated development and this is 

commendable. However beyond the installation of hardware or physical infrastructure nothing 

has been done to harness the development potentials of the various sectors into employment and 

income opportunities so as to increase the project’s impact on poverty reduction.  The huge 

tourism potentials – islands, boat trips, bird view sites, beaches, forts/ancient structures and 

many historical sites - remain untapped, salt mining and the fishing industry also remains 

undeveloped. There appeared to be inconsistencies and multiplicity of interpretations at the 

central government, sectoral, and local government levels  as to the services and industries that 

were to be developed. The many sectors involved in the planning of the project vanished when it 

came to implementation. Consequently nothing materialized beyond the physical infrastructure.  

The case here aligns with Cord’s observation “rural infrastructures are often under-resourced and 

implemented in an unsustainable fashion, resulting in chronic underprovision” (2001:82).The 

sectoral approach was unable to coordinate the various sectors to deliver the integrated 

development objectives of the project. An overarching policy is lacking here. 

 

 

 

 



85 

 

Impact on social wellbeing: The impact assessment result shows that the project through the road 

has improved access to health care, education, open-up the communities, increase security and 

mobility of the affected people. Improvement in access to water and sanitation facilities is 

marginal and affected people still risk water-borne and sanitation related diseases because the 

resettlement component of the project has been abandoned. 

Impact on productivity and growth: Often people in rural areas have low productive capacities 

and to sustainably reduce poverty it is important to develop their productive capacities. The 

project document stated that the project would improve the productive capacities of fishers, 

farmers, and traders. As explained in the impact assessment, the physical infrastructure has 

improved the productive capacities of farmers, fishers, and traders. However more needs to be 

done in the fishing industry to increase its impact on poverty reduction. The gains here are 

attributed to the physical infrastructure. There is the need to harness the opportunities presented 

by the physical infrastructure into services.  

Job creation: As indicated in the impact assessment no conscientious effort was made to ensure 

that the project employed as much local people as possible. Neither was the use of labour 

intensive methods encouraged to create job opportunities for the poor in view of the revelation 

that in Ghana if 30% of infrastructure investments were labour-intensive about 50,000 direct jobs 

and 75,000 indirect jobs would be created (DFID, 2002:12; Sida, 1996, see Masika, and Baden, 

1997: 3). Consequently for a project worth about US$1billion only about 380 Ghanaians were 

employed. Most of the people employed came from other towns and regions. The project did not 

offer the affected people enough job opportunities. This raises policy concern. As part of an 

aggressive generic infrastructure policy that seeks to empower and improve the wellbeing of 

people particularly rural areas where people are unemployed, provisions can be made to ensure 

that for example for all infrastructure projects at least 60% of casual job positions go the affected 

communities and about 30% to citizens from other parts of the country or labour intensive 

method should constitute a minimum of 30% of construction works. This is seriously lacking. 

Participation of the affected rural communities: This is vital if the project is to appropriately 

target the poor or respond to the needs of the people. This is also important to empower the rural 

poor and to inculcate a sense of ownership and responsibility for their own development and also 

for the maintenance of their infrastructure. Officials in charge of the project at the district and 

national levels explained that the affected people were involved in the planning and development 
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of the project. The affected people also indicated that they had good will towards the project 

until the new Government failed to release funds for the completion of portions of the project. As 

an expression of their dissatisfaction they held demonstrations to make their grievances known to 

the project authorities. The affected people feel bitter and letdown by the project which was to 

improve their wellbeing but has not lived-up to their expectation. This confirms Rein and 

Rabinowitz’s view that division among the actors is capable of upsetting the implementation 

process and outcome (1978:314). The KSDP was one of a top-down approach with little 

participation of the affected communities (Garr, 2009b:7). In this case the sectoral policies did 

not make adequate provision for the participation of affected people and the resolution of 

conflicts that may arise. Participation is an essential feature of generic infrastructure policies. 

Management and maintenance (sustainability): Rural infrastructures often face management and 

maintenance problems. Most projects fail because most project budgets plans do not cover what 

should happen with maintenance after the hardware is completed, and in no time such projects 

are destroyed because of lack of maintenance. The KSDP is supervised by the Keta District 

Assembly, as and when there is the need for any maintenance the Assembly calls on the 

appropriate authorities involved. However, the management and the maintenance of the KSDP 

may face challenges as there is no appropriate management authority. Also, some components of 

the project are not completed, and there are disagreements between the affected communities and 

other stakeholders (Government and the local government authorities). 

 

In view of the assessment and discussion above the thesis concludes that Ghana’s infrastructure 

policy environment is inadequate, and following the findings of the impact assessment that 

poverty has reduced mildly, the hypothesis that, “the more an infrastructure project is guided by 

an infrastructure policy the more likely it is to succeed in reducing rural poverty” is confirmed. 

4.4 Summary 

Chapter 4, presented and discussed the findings of the study. The KSDP was described, emphasis 

was also put on rural poverty reduction and the policy and legislative background of the project.  

The components of the project and their impact on poverty reduction were analysed. The 

implications of the project’s results on Ghana’s infrastructure policy environment were 

subsequently discussed. Reforms in infrastructure provision in Ghana are proposed in chapter 5. 
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CHAPTER 5 

Reforms in Infrastructure Provision in Ghana 

“The costs of policy reforms and adjustments are less than the intended benefits which may eventually 

materialise” Author 

As indicated by the analysis so far Ghana does not have a broad infrastructure policy and this 

largely account for the failures in most of her infrastructure provision. One of the problems is the 

level of inconsistencies, duplications, and the multiplicity of interpretations in Ghana’s sectoral, 

central and local government policies (Ferazzi, 2006:8). One way to harmonize and distinguish 

between the relationships between the various actors, their various levels of involvement and 

implementation is through a comprehensive infrastructure policy. Definitely a broad 

infrastructure policy cannot make provision for everything but the key frameworks can be 

provided and the other details put in complementary policies. In addition to the specific facts of 

Ghana, evidence from most OECD countries has demonstrated the enormous contribution of 

such broad infrastructure policies to efficient infrastructure provision and consequently for the 

improved wellbeing of their citizens (NZMED, 2005; Mclnemey, Nadarajah and Perkins, 

2007).62 

The thesis proposes a broad infrastructure policy for infrastructure provision in Ghana. The 

purpose of this broad infrastructure policy is to provide a coherent body of laws governing 

infrastructure provision in Ghana. The thesis proceeds to discuss the model for reforming 

infrastructure provision in Ghana by highlighting the essential elements of a generic 

infrastructure policy for Ghana. Developing a full infrastructure policy is beyond the scope of the 

thesis; the discussion therefore summarized the salient steps and elements of the reform. 

                                                           
62

 Internet source:http://www.treasury.gov.au/documents/1221/HTML/docshell.asp?URL=02_NRA.asp [03/04/2010] 
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Fig. 15. A model for reform in infrastructure provision in Ghana 

 

 

 

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Source: Ministry of Economic Development, New Zealand - NZMED 200563 (Modified) 

                                                           
63 http://www.med.govt.nz/templates/MultipageDocumentPage____9194.aspx [03/04/2010] 
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1(a) Objective 

The objectives of the infrastructure policy reform should take into account Ghana’s development 

aspirations to reduce poverty and also to promote growth (GPRS 1 and II). The policy should 

seek to ensure that households and enterprises have access to quality, reliable, and affordable 

infrastructure services that is sustainable in the short-term and in the long-term.  The policy 

should seek the following: 

• Serve as a coherent framework for providing infrastructure: specify how infrastructure 

needs are to be met under what conditions and by whom. 

• Correct the efficiencies responsible for failure in infrastructure provision 

• Make for equity in the distribution and access to resources 

• Be cross-sectoral (harmonize the sectoral policies) and an integrated framework, and very 

flexible to accommodate changing sectoral needs (never a one-size-fit-all).  

• Ensure that benefits to be derived from infrastructure provision are greater than the cost. 

• Consider the demography, geographical location, the environment (NZMED, 2005)64 

1(b) Characteristics of infrastructure 

To understand the dynamics of infrastructure and how they can facilitate the development 

aspirations of the state and the appropriate policy instruments to employ it is important to 

identify the characteristics of infrastructure.  

A striking feature that sets most infrastructure sectors apart from other sectors is that its central 

operating networks are natural monopolies. These central networks include “Water supply 

networks, high voltage electricity transmission wires, fixed telephone lines, gas pipe networks, 

roads and railway networks…” (Mclnemey, Nadarajah and Perkins, 2007).65 Aside from the state 

providing these infrastructures, private companies can also provide these services however they 

should operate under public regulations that ensure that they deliver quality and affordable 

services. Also they should allow their competitors access (fair) to the central networks.  

Most infrastructure sectors involve high initial fixed and sunk cost, and low marginal costs of 

supply. Such infrastructure can be provided by the state and where the private sector is allowed 

to provide it should be under regulation. The private sector should be encouraged to invest in 

infrastructure that do not involve huge sunk costs however under competitive public regulations. 
                                                           
64 Internet sources: http://www.med.govt.nz/templates/MultipageDocumentPage____9192.aspx 03/04/2010 
65 Internet source:http://www.treasury.gov.au/documents/1221/HTML/docshell.asp?URL=02_NRA.asp03/04/2010 
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Most infrastructure have the traits of public goods, thus, they are not excludable or exhaustible. 

In this case it is often difficult to recoup cost invested into their supply. The state can provide 

these infrastructures, or provide incentives for the private sector to provide these infrastructures 

but under public regulation. For infrastructure sectors where the excludability of consumption is 

high and also exhaustibility or rivalry in consumption is high such that cost can be recouped the 

private investor should be encouraged to invest, however under competitive public regulations.  

Most infrastructure facilities involve externalities that are not factored into service charges. This 

can be corrected through regulations or monetary tools (taxes, fees or subsidies). Positive 

externalities are gains beyond the immediate benefits of project such as rise in the value of land. 

Negative externalities on the other hand refer to other negative effects that the project may bring 

about such as pollution or accidents.  

2. Identifying and addressing problems that characterize infrastructure failure 

A list of failed infrastructure projects at the different levels should be compiled. The main 

reasons for the failures should be identified and for each factor that contributes to infrastructure 

failure the following questions should be answered: What is the problem? What causes it? Who 

and what can be done to solve the problem? 

For example the case study identified the following problems with infrastructure provision: 

(a) Inefficient regulatory frameworks constrain the provision of efficient infrastructure and this 

will involve identifying the regulatory failures and bottlenecks in infrastructure provision, for 

example missing policies, inconsistencies and multiplicity of interpretations, the absence of a 

harmonizing infrastructure policy or the use of uncooperative sectoral policies. These may 

necessitate the introduction of new policies and regulatory frameworks to fill the gaps. 

(b) Financing problems: The financing problems should be listed, for each problem it should be 

investigated to find-out how and why such funding problems persist, and the appropriate policy 

tools identified to correct funding problems that characterize infrastructure provision. 

(c)Political manipulation: Projects distracted by political manipulation should be identified. Then 

proceed to examine how political manipulations come about and the remedial regulatory 

frameworks which can put in place to prevent or reduce the effects on infrastructure projects. 

This may include strengthening ineffective regulatory frameworks. 

 

 

 

 



91 

 

(d) Poor targeting and limited access to infrastructure services: This should involve identifying 

targeting problems, problems of equity in resource distribution and also the problems that 

constrain people’s access to infrastructure services, and finding solutions to them. 

(5) Negative externalities: Externalities should be incorporated into infrastructure service 

charges to take care of any negative externality. This would involve identifying the externalities 

that affect infrastructure provision and the necessary regulatory frameworks to incorporate. 

The following could assist in addressing the challenges of infrastructure provision: 

(i) Continuous monitoring and evaluation of infrastructure performance: This is key to efficient, 

effective, reliable and accessible infrastructure provision but often it is not done. The task here is 

to identify monitoring and evaluation constrains and to make the necessary policy input to 

provide frameworks for continuous monitoring and evaluation of infrastructure performance. 

(ii) Management and maintenance: This is a contributing factor to the failure of infrastructure 

facilities. It would require the identification of factors that affect the management and 

maintenance of infrastructure, and the necessary policy input made to ensure efficient 

management and prompt attention to the maintenance of infrastructure facilities.  

(iii) Participation: This would involve identifying the various levels of infrastructure provision 

and the various stakeholders at each level, and why they may be excluded and the necessary 

policy input made to ensure the participation of stakeholders in infrastructure provision.  

3. Identify key stakeholders and their roles 

Government: Government as the custodian of public welfare has the responsibility to make 

regulations for the provision of infrastructure to meet the needs of the people: create attractive 

infrastructure market, and enforce public interest competition rules or standards. The government 

can also be involved in the provision. The level of involvement should be determined by the 

characteristics of the infrastructure involved.  

Local Government: The level at which the local government is involved in infrastructure 

provision should be legislated. 

Private sector (Investors, Banks, and Contractors): The role of the private sector should be 

clearly stated. The sector is capable of providing infrastructure to help the state meet the needs of 

citizens. The level of involvement should be decided by the type of the infrastructure involved. 
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Affected Communities and other stakeholders: the policy should legislate on how people 

affected by infrastructure can be involved in the project, their rights and privileges, anticipated 

conflicts and how to resolve such conflicts. 

The choice of approach should be based on transparent and robust cost-benefit analysis and 

should be responsive to prevailing conditions. The involvement of these stakeholders should 

depend on the level, scale, and interest of the infrastructure.  

4. Issues that needs to be addressed in policy setting 

The difference between Urban and Rural infrastructure should be considered. 

• The various levels of infrastructure provision should be defined. 

• The policy should consider harmonizing the various sectoral policies in terms of 

infrastructure needs. 

• The policy should consider private sector participation in infrastructure provision through 

promoting competition and regulating private sector participation, etc. 

• Planning Requirements for infrastructure provision 

• Distribution, Equity, Accessibility and Affordability 

For rural infrastructure, the policy should make additional provisions for the following: 

• Maximise economic and development opportunities 

• Improve access to social services and create opportunities for the youth 

• Empower and build the capacity of rural people and also promote their participation. 

• Sustain rural environment 

5. Tests and implications of the policy instruments developed 

The various criteria developed should be tested. 

The approach summarily outlined above is empirically grounded and can be relied-upon by 

Ghana to develop a coherent infrastructure policy capable of aiding the national aspiration of 

poverty reduction and growth. 

Summary 

This chapter discussed and proposed reforms in infrastructure provision in Ghana.  The thesis 
now proceeds to conclude and to make recommendations in chapter 6.  
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CHAPTER 6 

Conclusion and Recommendation 

“The defining and distinguishing feature of the Homo sapiens is its ability to make sense of the world, i.e. 
to use its intellect to understand and change both itself and the world of which it is an integral part” 
J.J. Williams, 2000:395 

6.1. Conclusion 

Rural poverty reduction is at the core of Ghana’s development goals and a lot is being done to 

achieve this goal. In recent years infrastructure has re-emerged as an essential vehicle for poverty 

reduction and the Government of Ghana (GoG) has indicated the conviction to use infrastructure 

to reduce poverty. However the GoG complains of failures in infrastructure provision and the 

inability to translate the potentials of infrastructure into poverty reduction (Ministry of Finance 

and Economic Planning - MFEP 2009a:2-4). To understand this phenomenon the thesis analysed 

the relationship between infrastructure and rural poverty reduction, and the implications of 

policy on implemented project outcomes. The thesis used the case of an infrastructure project 

(KSDP) to illustrate the dynamics of infrastructure and its influence on rural poverty. The thesis 

examined the role of infrastructure in rural poverty reduction using the welfare theory 

(complemented by multidimensional approach to poverty) and found that there is a positive 

relationship between infrastructure and rural poverty reduction but impact depends on the policy 

environment. The thesis explored the infrastructure provision environment of Ghana and 

concluded that Ghana provides infrastructure through sectoral policies. Employing the Austin 

policy chain model, game model, and other complimentary theories, the thesis indentified some 

of the challenges and policy inadequacies associated with failures in infrastructure provision in 

Ghana. Responding to Ghana’s call for new ideas to improve the impact of infrastructure 

provision on public welfare, the thesis is now in a better position to make recommendations 

(based on facts, local knowledge, global trends, and rational thinking which can be relied upon to 

provide efficient, reliable, accessible and affordable infrastructure). The choice of the KSDP is 

very important in that it is not one of total failure or 100% success but it showcases two sides of 

infrastructure provision. The traditional engineer perspective would judge the project as a good 

one because some purely technical components of the project have been well executed. The other 

side which has to do with social-economic welfare and has broader national development and 

policy implications may consider the project as insufficient and incomplete. This balance is 
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needed to demonstrate both the good practices in infrastructure provision and the failures in 

infrastructure provision. The KSDP, thus, provided good empirical perspectives for the study. 

 

 Main findings 

An observation which encapsulates the main findings is that which was made by Kessides 

(1993:2). The impact of infrastructure on poverty reduction and growth is not the minimal 

impacts of the physical presence of infrastructure but also the services that are generated by such 

facilities to reduce poverty (includes promoting economic growth). 

The first finding follows that infrastructure provision in Ghana is done through sectoral policies. 

Successes 

The sea defence, flood control, and the road as physical infrastructure have contributed 

positively to rural poverty reduction:  

• Access to health care and education has improved as a result of the road connecting the 

affected communities to many other towns with health centres and schools respectively. 

• Income levels have increased marginally for some people as a result of the road which has 

improved access to markets, and the flood control which has reduced the flooding of farms. 

• Prices of goods and services are comparatively lower and this is good for poverty reduction. 

• The environment (coastal and lagoon ecology) is protected and the sense of security has 

increased as the problem of sea erosion and flooding which threatened to submerge the 

affected communities has been halted. 

• The affected communities now offer good prospects for poverty reduction and growth (salt 

fishing, tourism, and other industries) compared to before where they were almost submerged. 

The decision to make the project an integrated development project instead of a sea defence 

project is in tandem with Ghana’s development aspiration to reduce poverty (GPRS 1 and II). 

Employing a pre-finance instrument for the core - structural works was very efficient and this 

ensured that those components were completed on schedule. The pre-financing also ensured that 

the project had some level of protection from political manipulation. 

The contract between the Government of Ghana and Great Lakes Dredge and Docks Company 

(GLDD) of the USA was well executed on the basis that the project components were all 
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completed on schedule. The project took cognizance of essential elements of project 

management also known as project management body of knowledge (Turner, 1993:8-14; Burke, 

1999:6-7). The scope of project was specified, cost was pre-financed, time schedule was made 

drawn and followed, activity schedules were used to organize the project, components were 

integrated, the GLDD had a news ‘brief’ (GLDD info) which communicated the objectives and 

progress of work, and also the key staff and their roles were specified. 

One may be convinced by the list above that some gains have been made compared to many 

other infrastructure projects in Ghana. Absolutely, this project is reputed as a pride for Ghana 

(politically, historically, and environmentally), one of the largest infrastructure projects in west-

Africa, and a show of good relations between Ghana and the US. However, when they are clear 

indications that the gains of the project are limited, and that gains are being hindered by 

institutional, policy and implementation challenges which underpin the failure of most 

infrastructure projects, it is in the interest of the public and the state to identify and to correct 

those failures. The role of public institutions is to ensure that public investments provide 

efficient, reliable, accessible and affordable services and not ‘half-baked’ services. 

Failures 

(1) Poverty Reduction: Beyond the infrastructure hardware the project failed to harness the 

development potentials and opportunities created. The fishing industry, tourism industry, or salt 

industry could have been targeted to add value to the project and the communities. 

• The project failed to create jobs for the affected people as expected. 

• Income levels are still low in the affected communities. 

• Property rights to parts of the land are in dispute and this is a disincentive to the 

development of the reclaimed land. 

• Resettlement component of the project is incomplete and has been abandoned. 

• The project has failed to provide shelter for over 400 families. 

• The affected people do not have electricity and majority do not have water. 

(2) Financing: The choice of financing approach for the resettlement component of the project 

was very inappropriate. Adequate budgetary provision was not made for the project. 
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(3) Political Manipulation: Manipulation of the project by the government (new government) 

disrupted the full implementation of the project. This has hindered poverty reduction. 

(4) Private sector involvement: Private sector involvement in the project was very limited 

because the sectoral policy environment did not make much room for the private sector. 

(5) Participation of beneficiaries: This was weak and not existent where it mattered most. 

(5) Targeting and Accessibility: This did not impact on poverty reduction because the sectoral 

policy environment did not make provisions for effective targeting of the poor. 

(6) Integrated development project: The effectiveness of the integrated development approach to 

the project was very minimal. Beyond the minimal impact of the completed physical 

infrastructure, very minimal or nothing has been achieved in the form of coordinated effort to 

develop services that can improve the standard of living of the people or create income earning 

opportunities for the people and this is a major problem with infrastructure provision in Ghana. 

The reasons accounting for the problems with the project will not be complete without 

mentioning the implementation process. The implementation process was hampered by the 

absence of a broad infrastructure policy. This was needed to coordinate the activities of the 

various sectors, and also to serve as an instrument to promote poverty reduction, growth and 

development. Ghana’s sectoral approach to infrastructure provision is inadequate and lacking in 

many aspects (outlined above) and this is a major contributing factor to infrastructure failure. 

The hypotheses 

The first hypothesis that “there is a positive relationship between the KSDP and rural poverty 

reduction” is confirmed. 

The second hypothesis that “the more an infrastructure project is guided by an infrastructure 

policy the more likely it is to succeed in reducing rural poverty” is also confirmed. 

6.2. Recommendations 

“Our opinion in these circumstances count for nothing until we act upon them” Monbiot, 2004:24 

Having shown the inadequacies in Ghana’s infrastructure provision environment the first 

recommendation is a call for reform to help develop a coherent infrastructure policy: the 

approach for this has been explained in the previous chapter. The subsequent recommendations 

focus on important elements that should be incorporated in rural infrastructure development.  

Before that the thesis makes specific recommendations for the KSDP. 
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6.2.1. Specific Recommendations for the KSDP 

Local Management Body: A key problem of the KSDP is the multiplicity of interests but the 

absence of a direct responsible decision making authority. There is the need to constitute a 

management authority (e.g. Keta Development Authority) to develop the potentials of the KSDP. 

The authority should be headed by an executive director and constituted by the local government 

(Keta District Assembly), affected communities, private sector, and strategic central government 

interest. They should be tasked to re-look at the development plan of the project and to device 

means to complete the uncompleted portions of the project. Additionally the authority should 

resolve disputes relating to property rights and attract investors into the project.  

Completion of Resettlement Communities: The Government of Ghana should seek funding to 

complete the remaining 400 houses, and also provide water and electricity to the affected people. 

An Alternative means of funding the resettlement communities could be to advance proposals to 

the UN disaster fund, Habitat International, and other Donor countries and organizations that are 

into the provision of shelter. Additionally, the Government can internally launch a campaign 

calling on companies particularly those in the building industries to support the housing project 

in cash, materials, or expertise. Ghanaians are benevolent and would provide the support. 

Promoting tourism: The management authority should engage the affected communities to 

consider tourism promotion. Thus, while the affected people hold the property rights to the land 

the private sector should be attracted to develop the islands suitable for leisure boat trips, bird 

viewing sites, and the beaches into attractive sites, through PPCPs, PPPs, etc. These activities 

would help mobilize resources, create jobs, revenue, and other opportunities for the local people. 

Developing the fishing industry 

The location of the communities between the lagoon (inland fishing) and the sea (marine fishing) 

is very strategic for the development of a fishing industry.  

The unlawful activities of pair-trawlers who are depleting fish stock in the shallow waters (with 

all kinds of banned substance and methods) thereby denying Ghanaian fishers of good catch 

should be halted. This requires the intervention of the ministry of fisheries and the Ghana Navy 

to arrest and prosecute such criminals. This would enable the local fishers to make good catch 

and thus improve their household’s wellbeing. 
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 Investment and training for fishers in the use of modern fishing equipments. Most of the poor 

fishers along the coast use traditional fishing methods which have become unproductive in recent 

years. Government spends so much on subsiding pre-mix fuel for fishers, however because the 

fishers use traditional fishing methods they spend all the fuel and their time searching for fish 

which they hardly find. It is important the government through the Ministry of Agriculture and 

Fisheries invest and train fishers in the use of modern fish detecting equipments which would 

help fishers locate where fishes are and to increase their yields. 

If this proves to be successful the next step should be the establishment of cold stores through 

PPP, PPCP, etc, and later a fishing habour as initially planned. The affected people have already 

indicated their support for such projects.  

Salt mining: The salt mining potentials of the project can be harnessed to create jobs 

opportunities for the people and revenue for communities. The project can be initiated through 

PPCP or PPP. 

Policy Recommendation for Rural Infrastructure Development 

Financing Rural Infrastructure: In view of the fact that infrastructure provision involves huge 

financial and sunk costs, policy should make it mandatory for infrastructure provision to be pre-

financed. Financial tools like Medium Term Expenditure Frameworks should be used. Taking 

note of financial constraints on the part of the state, the private sector and communities should be 

allowed to finance and manage some infrastructure facilities. While the state takes responsibility 

for rural infrastructure that are pressing but unattractive to private interest because of difficulty 

in recouping investment costs. Additionally, multilateral and bilateral donors’ support should be 

sought. Over the years Ghana has received infrastructure support from dozens of multilateral and 

bilateral countries who often require reliable and accurate public accounting systems.  The 

government should do well to improve the public accounting systems so as to encourage donor 

investments in infrastructure. These can be well managed within a generic infrastructure policy. 

Creating Employment opportunities: As a matter of policy infrastructure projects should be made 

to recruit at least 60% of casual labour from the project communities and a total of about 95% 

from the project country. Secondly as a matter of policy rural infrastructure provision where 

possible should be at least 30% labour intensive and efforts should be made to use resources in 

the affected communities. These would create jobs and income for the rural poor. 
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Targeting, Accessibility, Affordability, and Sustainability: Effective targeting methods should be 

employed to ensure that development projects benefit the poor. Rural infrastructure should be 

sustainable to help reduce poverty.  It should be possible to operate and maintain at minimal 

cost. To achieve these there is the need to remove barriers that may prevent the poor from 

accessing services, prices should take into consideration the incomes of the affected people. 

Cross-subsidies and cost recovery plans can be used to improve accessibility and sustainability. 

Other options include taxation (from the rich and other industries), and donor support which for 

Ghana has been very commendable in rural water and some road projects.  

Participation: As a matter of policy all infrastructure projects should provide for the effective 

participation of affected people through the entire project cycle. Channels of communication and 

methods of conflict resolution should be outlined. This would not only make for the success of 

projects but also for sustainability as the people would consider the project as their own and try 

to protect or maintain it as much as they can. 

Political manipulation: this has great influence on project outcomes. Regulations such as 

contractual immunity and political prohibitions and also pre-financing tools can used to reduce 

political manipulation of projects. However it should be carefully done so that it does not 

counteract against transparency and the fight against corruption. 

The thesis recommends for further research, private sector participation in infrastructure 

provision and how that can support rural poverty reduction and growth. 

Like many developing countries Ghana’s policy environment is still at its infant stages. Some 

sectors do not have comprehensive policies and some policies do not adequately reflect national 

aspirations (Ferazzi, 2006:8). These are impacting negatively on national development. 

 What the thesis has done as a matter of relevance to national development is to identify one of 

these key areas, situate the opportunities and challenges and to make recommendations for 

improvement: specifically infrastructure provision and how it impacts on Ghana’s core goal of 

poverty reduction. 
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APPENDIX 1 

Questionnaire for households in the project and control communities 

Infrastructure Policy Reforms and Rural Poverty Reduction in Ghana: the case of the Keta 

Sea Defence Project. 

This questionnaire seeks to gather data necessary to analyse the case above.  Your opinion will 

be very useful in achieving this task. You can be assured that any information you provide will 

be confidential. 

Questionnaire No.  _____ 

Group: Study Group _____ (1)  Control Group ____ (2) 

Community: 

Adzido (1)  Vodza (2)  Keta (3)  Totope (4)  Elavanyo (5)  Lolonyakope (6) 

 

A.  Basic Demographic Information 

1. Gender ?     Male (1)     Female (2) 

2. What is your age?  __________ 

3. What is your marital status? Married(1)  Single(2)  Widow(3)  Divorced(4) 

4. How many are you in your household? _________ 

Questions 5 to 7 are to be answered by respondents from the project area 

5. Would you say the Keta Sea Defence Project has reduced poverty in your community?

  Yes (1)   No (2) 

6. Would you say the Keta Sea Defence Project has helped to improve your personal 

standard of living?   Yes (1)   No (2) 

7. If you answered “yes” to question 6, can you list how the KSDP improved your 

situation?____________________________________________________________ 

____________________________________________________________________ 
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B.  Income and Economic Resources 

The questions here seek responses that tell us about the effect of infrastructure on income change 

8. What is your occupation?  ________________________________________ 

9. How would you classify your occupation? 

Secured (1)   Temporary (2)   Casual (3)   No job (4) 

10. What is the main source of income for your household? __________________ 

11. How many people earn wages or salaries in your household? ______________ 

12. (a) What is the monthly income of your household in cedis? _________________ 

(b) What is the income group of your household? 

> 1000 cedis (1)  >600 to 1000 cedis (2) 

>300 to 600 (3)  >100 to 300 cedis (4)   1 to 100 cedis (5) 

13. How would you rate your household income? 

 Very high (1)  High (2)  Low (3)  Very low (4) 

14. What is your monthly household Expenditure in cedis? ______________ 

(b) What is the expenditure group of your household? > 1000 cedis (1)  >600 to 1000 

cedis (2) >300 to 600 cedis (3)  >100 to 300 cedis (4)  < 100 cedis (5) 

15. Which of the following Household Properties do you own? 

Furniture: Yes (1)   No (2) 

Refrigerator: Yes (1)   No (2) 

 TV: Yes (1)   No (2) 

Radio: Yes (1)   No (2) 

16. Which of the following Properties do you own? 

Auto: Yes (1)   No (2) 

House or Land: Yes (1)   No (2) 

Canoe: Yes (1)   No (2) 

Bicycle: Yes (1) No (2) 

Questions 17 to 20 are to be answered by people in the project area 

17. Was any member of your household employed in the Sea Defence Project? 
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Yes (1) No (2) 

18. (a) If you answered “yes” to question 17, how many people in your household were 

employed in the Sea Defence Project?  >10(1) 6 to 10(2) 3 to 5(3)  1 to (4)  

None (5) 

(b) What is your opinion with the job opportunities offered by the project? 

_________________________________________________________________ 

19. To be answered by Farmers, Fishers, and Traders: 

.1.a. Farmer: Has the Flood control increased your production output? 

  Yes (1) No (2) 

.1.b. Has the Flood control increased your income?   Yes (1)   No (2) 

.2.a. Fisher: Has the Sea defence wall increased your volume of fish catch? 

 Yes (1) No (2) 

.2.b. Has the Sea defence wall increased your income?  Yes (1)   No (2) 

.3. Trader: Has the project (new road) increased your earnings? Yes (1)   No (2) 

 

20. Can you list some positive economic benefits of the KSDP if any? 

_________________________________________________________________ 

_________________________________________________________________ 

21. Can you list some negative economic impacts of the KSDP if any? 

_________________________________________________________________ 

_________________________________________________________________ 

 

C.  Price Information 

Responses to these questions seek to find-out about the effect of infrastructure on price changes 

by looking at information about a typical Ghanaian consumption basket. 

22. How much does a bowl of Maize cost in cedis?  ____________________ 

23. How much does a bowl of Rice cost in cedis?  _____________________ 

24. How much does a bottle of local cooking oil cost in cedis? ________________ 
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25. How much does a bowl of sugar cost in cedis?  _________________ 

26. What is the cost of an Exercise Book in cedis?  ______________ 

27. What is the cost of the smallest loaf of Bread in cedis? _________________ 

28. How much does a bowl of Gari cost in cedis?  ________________ 

29. How much does a bowl of Beans cost in cedis?  _________________ 

30. How much does a tin of Milk cost in cedis?   ________________ 

31. (a) What is the cost of transport from your village to another village within a distance of 

less than 2km in cedis? _____________ 

(b) How many trips do you make outside your village in a month? ____________ 

32. How much do you spend on the following goods and services per month in cedis, 

A. Food ______________________ 

B. Housing (1) Own/ relative’s house _______ (2) Rented house __________ 

C. Transport ___________________ 

D. Education ___________________ 

E. Fuel and Electricity ___________________ 

F. Drugs and Medical Services _________________ 

Questions 33 to 35 are to be answered by people in the project community. 

33. Has the project (new road) reduced your transport costs or cost of production? 

Yes (1)  No (2) 

34. Has the project (new road) resulted in reductions in the prices of goods and 

services?Yes(1) No(2)           

If you answered “yes” to the question above, what are some of those goods and services? 

_______________________________________________________________ 

35. What is your general impression about the road, with regards to benefit to your 

community? _____________________________________________________________ 

 

D.  Other Dimensions of Poverty 

These responses seek to establish empirical relationship between infrastructure and access to 

social services other indicators of poverty. 
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Health 

36. (a) Do you experience any constrains visiting the hospital?  Yes (1)  No (2) 

(b) If you answered “yes” to the question above, what are those constrains? 

________________________________________________________________ 

37. Do you have health insurance?  Yes (1)   No (2) 

38. How accessible is the Hospital from where you live?  Easy to find transport (1) 

Difficult to find transport to Hospital (2) No means of transport (3) 

39. If you have children, are they immunized? Yes (1)   No (2) 

40. To be answered by people in the project area: Has the Sea defence project improved your 

household’s access to health service? Yes (1)  No (2) 

 

Education 

41. What is your level of Education? Post-graduate level (1) Tertiary (2) Senior 

Secondary level (3)  Junior Secondary level (4)  Primary level (5)  No formal 

education (6) 

42. (a) How many children of school going age are in your household? __________ 

(b) Are all the children of school going-age in your household in school? 

  Yes (1) No (2) 

(c) What is the present level of education of the children in your household? Post-

graduate level (1) Tertiary (2) Senior Secondary level (3)  Junior Secondary level 

(4)  Primary level (5) 

43. (a) How many children of school going-age in your household are in school? 

___________ 

(b) How many children of school going-age in your household are NOT in school? 

___________ 

(c) If you answered “No” to Question 42 (b) above, any reason for this? 

________________________________________________________________ 
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44. (a) What is the distance from your home to the nearest basic school?  < 1km (1)   1km 

to 3 km (2)   >3km to 5km (3)  >5 km or more (4) 

(b) What is the distance from your home to the nearest high school?  < 1km (1)   1km 

to 3 km (2)   >3km to 5km (3)  >5 km or more (4) 

(c) What is the cost of transport from your community to the nearest high school? < / = 

GHC 0.50 (1) > GHC 0.50 to GHC 1.00 (2) > GHC 1.00 to GHC 2.00 (3)  

45. To be answered by people in the project group. 

Has the new road improved your household’s access to education?  

Yes (1) No (2) 

If yes, how ______________________________________________________________ 

 

Access to Drinking Water 

46. Which is your source of drinking water  Indoor pipe(1) Public standing pipe(2) Water 

vendor/ Tanker truck service (3) Well(4)  River/Stream/Lake/Pond/Spring(5) 

others(6) ____________ 

47. If you answered (2), (3), (4), or (5) to the question above, what is the distance to the 

source of water?  Within 100m (1)   >100 – 500m (2)   >500-1000m(4)  

>  I 000m (5) 

 

Sanitation 

48. What type of toilet facility do you have? Flush indoor toilet (1)  Compound-house 

flush toilet (2)  Private Pit Latrine (3)  Public toilet (4)No toilet facility(5) 

49. How do you manage refuse? _______________________________________ 

 

Shelter 

50. What type of shelter or house do you inhabit?  Storey building  (1)  Bungalow (2)  

Semi-detached house (3)   Chamber and hall (4)  single room (5) 
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51. What Materials is your shelter made of; 

A. Wall Materials: Cement (1) Wood (2) Corrugated Iron (3) 

Mud/ Thatch (4) others (5)  ______________ 

B. Floor: Cement(1) Wood (2) Mud(3)  No floor (4) 

C. Roofing Materials: Cement (1)  Asbestos or Aluminum sheets (2) 

Thatch (3) others (4) ______________ 

 

Access to Electricity, Lighting and Energy for domestic use 

52. What form of lighting do you use? Electricity (1) Generator (2)  Kerosene and 

Lanterns (3)  Candles (4)  others (5) __________________ 

53. What type of Energy do you use in Cooking? Electricity (1) Gas (2) Charcoal (3) 

Cooking Fuel or firewood (4)  others (5)  ________________ 

 

Security and Vulnerability 

54. Do you have public phones booths in your community?  Yes (1)  No (2) 

55. Are you vulnerable to flooding or sea erosion?  Yes (1)  No (2) 

56. Are you vulnerable to armed robbery or other forms of attack? Yes (1)  No (2) 

57. What type of roads do you have?  Coated Road (1) Paved or graveled road (2) 

Rough or Bad road (3)  Foot Paths (4) None (5) 

58. What are the states of the means of transport in your area with regards to safety?  Safe 

(1) Rather Safe (2) Rather Unsafe (3) Unsafe (4) 

Questions 59 to 60 are to answered by people in the project area 

59. In the course of the KSDP were the rights of any member of your household abused as a 

result of loss of livelihood or loss of property without due compensation? 

Yes (1) No (2) 

Others (specify): _______________________________________________ 

60. Did the construction of the KSDP posses any risk to your household by way of:  

Health Risk? Yes (1) No (2) 
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Crimes or robbery? Yes (1) No (2) 

Others: _____________  

 

Environment 

61. Is the survival of the coastal eco-system in your community threatened by natural and 

human activities?  Yes (1)  No (2) 

If yes, how _________________________________________________________ 

 

Thank you for responding to the questionnaire. 
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APPENDIX 2 

Interview Questions for key project officials 

Office: Chief Engineer, Ministry of Water Resources Works and Housing (Ghana) 

 

1. Has Ghana got an infrastructure policy that governs infrastructure provision? 

2. In the case of the KSDP did it follow any particular policy? 

3. How was the planning process for the KSDP carried-out? 

4. Who participated in the planning process? 

5. In your opinion is the KSDP completed? 

6. The housing project is not completed; about 60% of the affected people do not have 

houses any reason for this? 

7. What type of funding was used for the resettlement component of the KSDP? 

8. Were externalities factored into the project cost? 

9. What are the results of monitoring and evaluation that you have so far conducted on the 

project?  

10. What happened to the other economic developments projects such as harbour, cold 

storage facilities, bird viewing sites, salt mining industry, etc.  

11. Were the affected people involved in the project and what is the extent of their 

involvement? 

 

Office: Keta District Development Planning Manager 

1. Has Ghana got an infrastructure policy that governs infrastructure provision? 

2. In the case of the KSDP did it follow any particular policy or how did it come about? 

3. In your opinion is the KSDP completed? 

4. The housing project is not completed; about 60% of the affected people do not have 

houses any reason for this? 

5. What type of funding was used for the resettlement component of the KSDP? 

6. What happened to the other economic developments projects such as harbour, cold 

storage facilities, bird viewing sites, salt mining industry, etc? 
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7. Is the private sector involved in the development of the economic opportunities (tourism 

services, cold stores, fish processing, salt mining) created by the project? 

8. Were externalities factored into the project cost? 

9. Were the affected people involved in the project and what was the extent of their 

involvement? 

10. Have there been any problems between the affected people and the project authorities? 

11. Have you conducted any assessment on the impact of the project on poverty reduction 

and what are your findings? 

12. In your view has the KSDP reduced poverty among the affected people? If yes, how? 

13. What provisions have been made for the management and maintenance of the KSDP? 

14. What was/is the role of the Keta District Assembly in the planning, implementation, and 

monitoring and evaluation of the KSDP?  

15. Is the KSDP an important feature in your development plans? 

If yes, how important is it? 

 

Office: Member of Parliament for Keta constituency  

1. In the case of the KSDP did it follow any particular policy? 

2. In your opinion is the KSDP completed? 

3. Does the project outcome represent the NDC’s plans and expectation for the project or 

what is your party’s view on the project as it stands now?  

4. The housing project is not completed; about 60% of the affected people do not have 

houses any reason for this? 

5. What type of funding was used for the resettlement component of the KSDP? 

6. What happened to the other economic developments projects such as harbour, cold 

storage facilities, bird viewing sites, salt mining industry, etc? 

7. Were the affected people involved in the project and what is the extent of their 

involvement?  
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